

New Hope-Lambertville Bridge  
Revised Schedule for Completing Rehabilitation Project  
and Repairing Unforeseen Structural Issue

**November**

NJ-bound vehicles detoured;  
PA-bound traffic only on bridge.  
New walkway opened Nov. 27;  
Weekend shuttle suspended,  
Painting ended; temporary "friction  
collar" installed.

**December**

New walkway open.  
NJ-bound detour continues,  
PA-bound traffic only on bridge.  
Complete guiderail installation and  
light-system electric supply. Remove  
temporary barrier,  
PA-bound lane shifting begins.

**January**

Prep work begins Jan. 6  
for 2-week bridge closure.  
Bridge shutdown to begin Jan. 13,  
structure closed to all  
vehicular/pedestrian traffic  
with shuttle running daily.  
Repair critical structural issue.

**End of January to Spring**

Bridge reopens to traffic in both  
directions, walkway reeeeopens.  
Periodic alternating single-lane  
travel restrictions for completing  
lighting system and "punch list"  
work through winter.