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CALL TO ORDER

The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called to
order at the Scudder Falls Administration Building via Microsoft Teams and in person on Monday,
January 26, 2026, at 10:36 a.m. pursuant to notice properly forwarded to each member in
compliance with the by-laws. Joseph J. Resta, Executive Director presided at this meeting.

APPEARANCES:
COMMISSION MEMBERS:

Hon. Aladar Komjathy (New Jersey)
Hon. Pamela Janvey (Pennsylvania)
Hon. Daniel Grace (Pennsylvania)
Hon. John Di Veronica (New Jersey)
Hon. Lori Ciesla (New Jersey)

Hon. John Christy (Pennsylvania)
Hon. Michael Lavery (New Jersey)
Hon. Daniella Young (Pennsylvania)
Hon. Walter Orcutt (New Jersey)

COMMISSION MEMBERS ABSENT:
Hon. Ismail Shahid (Pennsylvania)
COMMISSION COUNSEL:

Shelley Smith, Archer Law, Pennsylvania

Katy Fina, Florio, Perrucci, Steinhardt & Cappelli, New Jersey
Brian O’Neill, Chiesa, Shahinian & Giantomasi, New Jersey
Jonathan Bloom, Stradley Ronon, Pennsylvania

GOVERNORS’ REPRESENTATIVES:

Blair Gerold, NJ Governor’s Office
Anthony Luker, PA Governor’s Office

COMMISSION STAFF MEMBERS:

Joseph Resta, Executive Director

Arnold Conoline, Chief Administrative Officer

Kevin Skeels, Chief Engineer

Qiyan (Tracy) Zhao, Chief Financial Officer

Joseph Donnelly, Deputy Executive Director of Communications
Charmaine Graves, Comptroller
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Charles Stracciolini, Program Manager of Technology

Mark Murranko, Deputy Executive Director of Operations

Jodee Inscho, Director of Community Affairs

Donna Tronolone, Administrative Generalist, Executive Office

Heather McConnell, Executive Administrative Generalist/Commissioner Liaison

PROFESSIONAL ASSOCIATES:
Alex Styer, Bellevue Associates
OTHERS:

Ronald Smolow, Washington Crossing, PA.
Braun Taylor, Board of Supervisors, Upper Makefield Township, PA.
Ellen Radow, Washington Crossing, PA.

ROLL CALL

Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, and
at the conclusion thereof, reported that there was a quorum present-there being four members
present from the Commonwealth of Pennsylvania and five members present from the State of New
Jersey.

Chairman Komjathy addressed the meeting and said:

I would like to welcome on the New Jersey side. Commissioner John DiVeronica, who was
appointed by Governor Murphy and confirmed by the Senate on the 11th or the 12th of January
and is now going to be a part of our New Jersey delegation. | know at next month's meeting you
will probably meet him in person, and we'll also do a fond farewell to long-time Commissioner
Laurenti. So welcome aboard, John, We wish you the best with the us on the board.
Commissioner Di Veronica addressed the meeting and said:

Thank you.

WELCOMING REMARKS OF THE EXECUTIVE DIRECTOR

Executive Director Resta welcomed those persons whose identities are set forth hereinabove under
"Appearances".

INTRODUCE ANY COMMENTS FROM THE PUBLIC
Executive Director Resta addressed the meeting and said:

This is the portion of our meeting where we welcome our visitors, and we also invite agenda
comments. At this point, procedures from other comments are as follows: Speakers will be allowed
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one three-minute time frame to provide comment. There will be no repeat speakers and no yielding
time to another speaker. As a reminder, this is for agenda items only. We have a gentleman from
Washington Crossing here and a couple on-line from Washington Crossing. Those comments
regarding Washington Crossing will be a little bit further in the meeting where we have new
business comments. So, with that, I'm going to forego my executive director's report today. We do
have Mr. Ron Smolow who has braved the weather and made it to us today, and we have some
other folks on-line as well. We will introduce them as we go on a little later in the proceedings.

APPROVAL OF MINUTES FOR REGULAR COMMISSION MEETING DECEMBER 22,
2025

R: 5350-01-26-ADM-01-01-26

Executive Director Resta addressed the meeting and requested the adoption of a Resolution
approving the Minutes of the Commission Meeting held December 22, 2025.

At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the

adoption of the following Resolution:

"RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26" Day of January 2026 that the Minutes of the Regular Commission Meeting
held on December 22, 2025, are hereby approved.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

APPROVAL OF OPERATIONS REPORT-MONTH OF DECEMBER 2025

R: 5351-01-26-ADM-02-01-26

Executive Director Resta addressed the meeting and asked if there were any questions on any of
the reports contained in the “Operations Report™.

At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the
adoption of the following Resolution:

“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26" Day of January 2026 that the Operations Report, which reflects Commission
activity for the month of December 2025, is hereby approved.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.
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APPOINTMENT OF MICHAEL LAVERY TO THE OFFICE OF TREASURER
R: 5352-01-26-FIN-01-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the
adoption of the following Resolution:

Vice Chair Janvey addressed the meeting and said:
Thank you, Michael.

“WHEREAS, the By-laws of the Delaware River Joint Toll Bridge Commission, adopted at its
Regular Meeting in 1956 and amended in 1962, 1965, 1969, and 1970, among other things, require
the election of the Commission Members to the Offices of Chairman, Vice Chair, Secretary and
Treasurer at the Commission’s “Annual Meeting” in May of each year; and

“WHEREAS, on May 19, 2025, the Delaware River Joint Toll Bridge Commission convened for
its Annual Meeting and cast a ballot for the Offices of Chairperson, Vice-Chairperson, Secretary,
and Treasurer and elected Commissioner Laurenti to serve as Treasurer for a term of one (1) year;
and

“WHEREAS, on or about January 8, 2026, Governor Murphy appointed a new Commissioner to
fill the seat of Commissioner Laurenti, leaving a vacancy in the Office of Treasurer; and

“WHEREAS, The Board of the Commission desires to fill the vacancy in the Office of Treasurer;
and

“WHEREAS, the Board of Commissioners seek to elect and appoint Commissioner Michael
Lavery to the Office of Treasurer for the unexpired term of office of Commissioner Yuki Laurenti.

“NOW, THEREFORE, BE IT RESOLVED, By the Delaware River Joint Toll Bridge
Commission at its’ Regular Meeting assembled this 26™ day of January 2026, that the Board of
Commissioners hereby elects and appoints Commissioner Michael Lavery as Treasurer until a
successor is elected or appointed.

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.
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ACCEPTANCE OF 2025 TOLL BRIDGE ANNUAL INSECTION REPORT SUBMITTED
BY THE GENERAL ENGINEERING CONSULTANT, C-757A

R:5353-01-26-ENG-01-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

At the conclusion of the review, Commissioner Di Veronica moved and Commissioner Christy
seconded the adoption of the following Resolution:

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26" day of January 2026, that the Commission, via this resolution, authorizes
receipt, filing, and acceptance of 2025 Toll Bridge Annual Inspection Report as prepared by the
Commission’s General Engineering Consultant, Pickering, Corts & Summerson, Incorporated.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

ELECTRONIC TOLL COLLECTION/TOLLING TASK ORDER CONSULTANT
AGREEMENT, CONTRACT C-770A, INCREASE AGREEMENT NOT-TO-EXCEED
AMOUNT-APROVAL

R:5354-01-26-ENG-02-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

At the conclusion of the review, Commissioner Lavery moved and Commissioner Grace seconded
the adoption of the following Resolution:

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26 Day of January 2026, that the Commission hereby increases the standing
consultant services contract not-to-exceed amount of $1,250,000 by $1,743,849.54 for Contract
No. C-770A, Electronic Toll Collection/Tolling Task Order Consultant Agreement.

“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of
any invoices.

“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary
consultant agreement modifications on behalf of the Commission.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.
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Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

CONSTRUCTION MANAGEMENT TASK ORDER CONSULTANT AGREEMENT,
CONTRACT C-789A, INCREASE AGREEMENT NOT-TO-EXCEED AMOUNT-
APPROVAL

R: 5355-01-26-ENG-03-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

At the conclusion of the review, Commissioner Ciesla moved and Commissioner Young seconded
the adoption of the following Resolution:

“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26 Day of January 2026, that the Commission hereby increases the standing
consultant services contract not-to-exceed amount of $500,000 by $300,000 for Contract No. C-
789A, Construction Management Task Order Consultant Agreement.

“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of
any invoices.

“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary
consultant agreement modifications on behalf of the Commission.

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

PROMOTION OF MAINTENANCE EMPLOYEES (4) INDIVIDUALS

R: 5356-01-26-PER-01-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the
adoption of the following Resolution:

“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26™ Day of January 2026, that the Commission authorizes the Executive Director
to affect the promotions of the following employees, at the stated salary at the start of the first pay
period after the approval of this Resolution to the classifications indicated: Joseph Furey PC
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Maintenance Worker II $52,164; Kyle Suruda 178 Maintenance Worker 11 $52,164; Lena Testa
NHL Custodial Worker I $44,262; Xinia Abate SF Custodial Worker I $44,262.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

PROMOTION OF PUBLIC SAFETY & BRIDGE SECURITY EMPLOYEE (1)
INDIVIDUAL

R: 5357-01-26-PER-02-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

At the conclusion of the review, Commissioner Lavery moved and Commissioner Christy
seconded the adoption of the following Resolution:

“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26" Day of January 2026, that, the Commission authorizes the Executive Director
to affect the promotion of the following employee, at the stated salary at the beginning of the pay
period immediately following their position anniversary date, in accordance with established
policy. Matthew Doran CR Toll Supported Bridge Monitor I $58,297.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

PROMOTION OF COLLIN PATRICIA TO TOLL BRIDGE CORPORAL, NORTHERN
REGION

R: 5358-01-26-PER-03-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

At the conclusion of the review, Commissioner Christy moved and Commissioner Orcutt seconded
the adoption of the following Resolution:

“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26" Day of January 2026, that Collin Patricia be promoted to the position of Toll
Bridge Corporal, Northern Region, in the Public Safety and Bridge Security Division.
Compensation shall be set at $70,403, which is the starting salary for the Toll Bridge Corporal
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position in accordance with the Salary Table effective January 1, 2026. The appointment to be
made pending satisfactory completion of the required personnel processing.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

PROMOTION OF ANTHONY SASSANI TO REGIONAL MAINTENANCE
SUPERVISOR, SOUTHERN REGION

R: 5359-01-26-PER-04-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

Vice Chair Janvey addressed the meeting and said:

I'm proud to make that motion. Yes.

Chairman Komjathy addressed the meeting and said:

I follow the Commissioner Janvey's kind sayings about Mr. Sassani, yes.

At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the
adoption of the following Resolution:

“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26" Day of January 2026, that Anthony Sassani be appointed to the position of
Regional Maintenance Supervisor, Southern Region, in the Maintenance & Fleet Operations
Division. Compensation shall be set at $96,322, which is the starting salary for the Regional
Maintenance Supervisor position in accordance with the Salary Table effective January 1, 2026.
The Promotion to be made pending satisfactory completion of the required personnel processing.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Vice Chair Janvey addressed the meeting and said:

And if I might, for the record, Mr. Sassani came to us as a summer kid when | was working there,
then was hired right out of high school, and has moved from a three to a two to a one to a deputy
to the regional maintenance supervisor. Not only does it say a lot about him, but it says a lot about
the Bridge Commission and how we take people and keep them with us and work with them, and
I'm very proud of this.
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Executive Director Resta addressed the meeting and said:

Okay. Thank you, Madam Vice Chairman. We have had a number of yes votes. Commissioners
opposed please say no. Abstentions? The resolution passes.

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

Executive Director Resta addressed the meeting and said:

In keeping with past practice, we have a ratification of payment to our legal counsel. We will do
a single recitation of all four resolutions and one voice vote at the end of that.

APPROVAL FOR PAYMENT OF INVOICES, CHIESA, SHAHINIAN & GIANTOMASI,
NJ LABOR COUNSEL

R: 5360-01-26-ACCT-01-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after

their review, there were any questions.

At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the
adoption of the following Resolution:

“RESOLVED: by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26" Day of January 2026, authorizes payment of invoice #659206 in the total
amount due of $3,975.00 for professional services rendered by Chiesa, Shahinian & Giantomasi,
New Jersey Labor Counsel.

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

APPROVE PAYMENT OF INVOICES, ARCHER LAW, PA GENERAL COUNSEL
R: 5361-01-26-ACCT-02-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.
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At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the
adoption of the following Resolution:

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26™ Day of January 2026, authorizes payment of invoices #4376089, #4376088,
#4376087, #4376086 and #4376085 in the total amount of $1,350.00 for Professional Services
Rendered by Archer Law, Pennsylvania General Counsel.

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

APPROVE PAYMENT OF INVOICES, STRADLEY RONON, PA LABOR COUNSEL
R: 5362-01-26-ACCT-03-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after
their review, there were any questions.

At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the
adoption of the following Resolution:

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26" Day of January 2026, authorizes payment of invoices# 25122570, #25122576,
#25122578 and #25122572 in the total amount of $4,010.00 for Professional Services Rendered
by Stradley Ronon, PA Labor Counsel.

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

APPROVE PAYMENT OF INVOICES, FLORIO, PERRUCCI, STEINHARDT AND
CAPPELLI, NJ GENERAL COUNSEL

R: 5363-01-26-ACCT-04-01-26

Executive Director Resta addressed the Meeting and asked the Commission Members, if, after

10
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their review, there were any questions.

At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the
adoption of the following Resolution:

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 26 Day of January 2026 authorizes payment of invoices #656977, and #656331
in the total amount due of $8,764.18 for Capital and Non-Capital Professional Services Rendered
by Florio, Perrucci, Steinhardt and Cappelli, NJ Legal Counsel.

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four
affirmative votes from Pennsylvania.

Executive Director Resta then invited any further questions on the Resolution. No further questions
were presented, and the Resolution was unanimously adopted.

Executive Director Resta addressed the meeting and said:

Thank you, Commissioners. That is the end of our resolutions for this morning.

INVITE ANY COMMENTS FROM THE PUBLIC

Executive Director Resta addressed the meeting and said:

We have reached the point in the meeting where we invite any further comments from the public.
These are new business comments. Mr. Smolow, you are here in person, so you get to go first.
Please spell your -- state your first name and spell your last name for the record and your town
of residence.

Ronald Smolow of Washington Crossing addressed the meeting and said:

My first name is Ronald, R-0-n-a-I-d. My last name is Smolow. That's S-m-o-I-0-w.

Executive Director Resta addressed the meeting and said:

Thank you.

Ronald Smolow of Washington Crossing addressed the meeting and said:

No comment.

Executive Director Resta addressed the meeting and said:

No comment. Okay. Thank you, sir. Looking down our attendees via Teams. Braun Taylor.

11
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Braun Taylor, Vice Chair of the Upper Makefield Board of Supervisors addressed the meeting
and said:

Good morning. My only brief comment is to echo the township's comments in its January 9,
2026, letter to the Commission.

Chairman Komjathy addressed the meeting and said:
Hey, Joe. What was that letter?
Executive Director Resta addressed the meeting and said:

It was a letter in opposition to the Washington Crossing project. It's a long letter. It was entered
into the record then and

Braun Taylor, Vice Chair of the Upper Makefield Board of Supervisors addressed the meeting
and said:

Excuse me. That was not what the letter said. The letter requested a slightly different format for
the public meetings that are going to be held, but that’s ok.

Executive Director Resta addressed the meeting and said:
Ok. This was a different letter -- I'm sorry. So --

Braun Taylor, Vice Chair of the Upper Makefield Board of Supervisors addressed the meeting
and said:

That's all right. | just want to make sure the record is clear. Thanks.

Executive Director Resta addressed the meeting and said:

That's fine. I will explain that letter. Thank you for the reminder. So that letter requested a change
to the format of the public scoping meeting and the Commission replied to that letter basically
saying that scoping meeting will proceed as originally intended.

Chairman Komjathy addressed the meeting and said:

All right, Joe. Thanks.

Executive Director Resta addressed the meeting and said:

Is there anyone else on the Teams meeting that wishes to make public comment?
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
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Vice Chair Janvey addressed the meeting and said:

I would like to thank our staff for this weekend's work. It was a tough, tough week with the snow
removal. Last week and then this past weekend. | appreciate everything they have done.

Executive Director Resta addressed the meeting and said:

Yes. It's still ongoing, so we are still clearing out today, but it was a long weekend for them, and
we'll see a long week ahead as well. Great job.

Chairman Komjathy addressed the meeting and said:

Joe, I’d also like to comment, we have had some of our staff that's been with us a long time retire.
I know Bob Geronemo - we said farewell to him on Friday. There are some others that are coming
up to retire. Obviously, everything has to change over. We’ve got to move forward, but we have
been blessed to have good long-term staff, they are hard to replace, and | just want to note that
for the record that we appreciate everything Bob did. In the seven years | have been at the
commission, he was good for morale. He was good for the stuff that he did in fleet. So, | want to
thank him for his years of service to the Bridge Commission.

Executive Director Resta addressed the meeting and said:

Thank you, sir.

Commissioner Ciesla addressed the meeting and said:

I just have one comment, Joe. Not this past one, but this one was going another weekend, | was in
Pennsylvania coming back to New Jersey, and there was a noticeable difference in the quality of
how we keep our roads as opposed to once we got off the Bridge Commission property, it was very
noticeable. So, thank you to everybody who is out there.

Executive Director Resta addressed the meeting and said:

Commissioner | would echo that. My commute is Route 1 to 295. And when 1 hit our jurisdiction,
there is a noticeable difference in the surface of the road, so | would echo those sentiments.

Commissioner Ciesla addressed the meeting and said:
Thank you. Very impressive. Felt safe once | got there.
Executive Director Resta addressed the meeting and said:

Thank you.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
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Ellen Radow of Washington Crossing PA addressed the meeting and said:
I would like to make a comment. Can you hear me?

Executive Director Resta addressed the meeting and said:

Who is speaking?

Ellen Radow of Washington Crossing PA addressed the meeting and said:

My name is Ellen Radow. I'm at the computer of my husband, Marwan Sadat. My name is E-I-1-e-
n. R-a-d-o-w. And | would like to speak in support of the letter that was written by the Upper
Makefield Township and the reason is that with the public scoping meeting, from what |
understand, you will have display board stations that will be set up to handle various bits of
information that you would like to communicate to everyone who may be interested. |1 would
suggest that even just short presentations by everyone who is, quote, unquote, in charge of each
display board would be very useful for the public to kind of understand what information is at each
display board and the purpose and intent of it. Just by the title, I think that's all interesting, but we
have many people who will be attending who are a little aging, so to speak, and to get around is a
little difficult. It's much easier for them to sit and to listen, and we appreciate the fact that this
display board material will be available on the website, | understand; is that correct?

Executive Director Resta addressed the meeting and said:
After the meetings, yes.
Ellen Radow of Washington Crossing PA addressed the meeting and said:

After the meeting. Yes. And in that regard, it would be useful for it to be in front of — before the
meeting to be posted so the people, when they go to the display board to speak to your experts, as
you have indicated, would be there, they'd have a better idea. They would have a better idea. They
don't have to just absorb on the spot and then ask questions. If they could study the information in
advance, even it is just a few days, that would be much appreciated. And | guess there is also an
indication that there will be a public comment period after for people to ask questions afterwards.
It's not been indicated what that public comment period will be. So, if you could indicate what that
would be, and if you would consider my comments, | think that would help the public engagement
process, and | hope you will seriously consider that prior to having these two meetings, and | do
appreciate that they would occur. But if you could make these refinements, | think it would be -- it
would enhance the process. And | also want to commend you on your roadwork recently. Thank
you.

Executive Director Resta addressed the meeting and said:
Thank you for your comment. Okay. So, we did get a request, also, from Upper Makefield. The

format of the meeting, it's the stations where folks will be able to literally directly ask questions
and engage with the folks that are kind of stationed at their respective stations is the format of the
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meeting. We are not going to change the format. This is the first public scoping meeting. Okay.
This is essentially a three-year process. We have two more years to go. There is going to be
additional public meetings. This is not the end of it. There are no kind of completed designs or
anything like that. It's really about the process what's been done to date and what the plans are
for the future. That is the process. We do have some meetings scheduled both in New Jersey and
in Pennsylvania for the initial public scoping meeting, and there will be other public meetings in
the future. There is going to be an ability to -- there is a comment form that will be available at
the meeting. If you folks want to fill that out and hand it in, that will be entered into the project
record. If they wanted to take it home and send it back, there's also going to be a comment form
on the website as well for comments. So, three modes of comment taking there. And plenty of
opportunity in the future for the remaining two years to provide comment on the Washington
Crossing alternatives analysis.

SCHEDULING OF THE FEBRUARY 23, 2026 MEETING

Executive Director Resta addressed the Meeting and stated that the Commission's next meeting
is scheduled to be held Monday, February 23, 2026.

This meeting will be called to Order at 10:30 a.m. at the Scudder Falls Administration Building,
1199 Woodside Road, Yardley, PA 19067.

Executive Director Resta assured the Commission Members that an “Official Notice of Meeting”
would be forwarded to each and every Member of the Commission.
ADJOURNMENT

Chairman Komjathy then moved that the Meeting be adjourned, and Commissioner Grace
seconded. The voice vote was unanimously affirmative, and the Meeting was adjourned at 10:57
a.m., Monday, January 26, 2026.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

There follows Cash Balances of the Commission at December 31, 2025 for the
information and review of the Members:

Wells Fargo Bank, N. A.
Revenue Fund
Payroll Fund

Insurance Clearing Account

TOTAL

Wells Fargo Bank

Meeting of January 26, 2026

COMMISSION CASH DEPOSITS

CASH DEPOSIT GUARANTEES

PA ACT 72

FULL BALANCE

5,885,167
58,438
750,000

6,693,605

1/7/2026



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 26, 2026

STATUS OF BRIDGE REVENUE BONDS AT December 31, 2025

SERIES 2015 SERIES 2017 SERIES 2019A SERIES 2019B Total
Maturity Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Average Remaining

Amount & Calls Amount & Calls Amount & Calls Amount & Calls Yield Outstanding
7/1/2019 0 2,410,000 2,410,000
7/1/2020 1.62% 2,540,000 2,540,000 1.00% 945,000 945,000 1.17% 505,000 505,000 1.17% 6,015,000 6,015,000 -
7/1/2021 1.86% 2,540,000 2,540,000 1.00% 875,000 875,000 1.20% 435,000 435,000 1.20% 5,945,000 5,945,000 -
7/1/2022 2.10% 2,695,000 2,695,000 1.81% 1,740,000 1,740,000 1.23% 455,000 455,000 1.23% 6,255,000 6,255,000 -
7/1/2023 2.34% 2,795,000 2,795,000 2.03% 1,865,000 1,865,000 1.25% 480,000 480,000 1.25% 6,565,000 6,565,000 -
7/1/2024 2.43% 2,935,000 2,935,000 2.31% 1,970,000 1,970,000 1.31% 8,015,000 8,015,000 1.31% 6,830,000 6,830,000 -
7/1/2025 2.55% 3,015,000 3,015,000 2.52% 1,070,000 1,070,000.0 1.40% 8,170,000 8,170,000 1.40% 7,195,000 7,195,000 -
7/1/2026 2.73% 3,180,000 1.49% 8,585,000 1.49% 7,515,000 1.69% 19,280,000
7/1/2027 3.10% 4,540,000 2.80% 20,000 1.59% 5,800,000 1.59% 7,880,000 1.97% 18,240,000
7/1/2028 3.28% 3,380,000 2.95% 35,000 1.69% 9,410,000 1.69% 8,300,000 1.95% 21,125,000
7/1/2029 3.04% 3,480,000 3,480,000 3.08% 8,380,000 1.77% 3,725,000 1.77% 8,670,000 2.30% 20,775,000
7/1/2030 3.10% 3,670,000 3,670,000 3.19% 8,845,000 1.85% 3,930,000 1.85% 9,045,000 2.39% 21,820,000
7/1/2031 3.14% 3,785,000 3,785,000 3.27% 10,765,000 1.91% 4,055,000 1.91% 9,520,000 2.51% 24,340,000
7/1/2032 3.55% 545,000 3.35% 14,735,000 1.97% 725,000 1.97% 9,995,000 2.79% 26,000,000
7/1/2033 3.56% 10,595,000 3.41% 15,715,000 2.09% 760,000 3.43% 27,070,000
7/1/2034 3.60% 11,020,000 3.47% 16,500,000 2.16% 800,000 3.48% 28,320,000
7/1/2035 3.64% 11,460,000 3.52% 17,325,000 2.21% 835,000 3.53% 29,620,000
7/1/2036 3.73% 11,920,000 3.56% 18,190,000 2.25% 880,000 3.59% 30,990,000
7/1/2037 N/A 3.59% 22,015,000 2.29% 925,000 3.54% 22,940,000
7/1/2038 N/A 3.64% 23,115,000 2.32% 970,000 3.59% 24,085,000
7/1/2039 N/A 3.64% 24,270,000 2.35% 1,020,000 3.59% 25,290,000
7/1/2040 N/A 3.64% 25,485,000 2.50% 1,070,000 3.59% 26,555,000
7/1/2041 N/A 3.64% 26,760,000 2.50% 1,125,000 3.59% 27,885,000
7/1/2042 N/A 3.64% 28,100,000 2.50% 1,180,000 3.59% 29,280,000
7/1/2043 N/A 3.69% 15,930,000 2.50% 1,240,000 3.60% 17,170,000
7/1/2043 N/A 4.04% 13,575,000 4.04% 13,575,000
7/1/2044 N/A 3.69% 16,590,000 2.50% 1,300,000 3.60% 17,890,000
7/1/2044 N/A 4.04% 14,255,000 4.04% 14,255,000
7/1/2045 N/A 3.69% 17,275,000 3.04% 1,365,000 3.64% 18,640,000
7/1/2045 N/A 4.04% 14,965,000 4.04% 14,965,000
7/1/2046 N/A 3.69% 17,990,000 3.04% 1,405,000 3.64% 19,395,000
7/1/2046 N/A 4.04% 15,715,000 4.04% 15,715,000
7/1/2047 N/A 3.69% 18,745,000 3.04% 1,450,000 3.64% 20,195,000
7/1/2047 N/A 4.04% 16,490,000 4.04% 16,490,000
7/1/2048 3.04% 1,490,000 3.04% 1,490,000
7/1/2049 3.04% 1,535,000 3.04% 1,535,000

$ 86,505,000 $ 29,865,000 $ 430,250,000 $ 8,465,000 $ 73,640,000 $ 18,060,000 $ 99,730,000 $ 38,805,000 $ 594,930,000

1/6/2026 10:43 AM



Delaware River Joint TBC

Purchases Report

Sorted by Fund - Maturity Date
December 1, 2025 - December 31, 2025

DRJTBC

Sec. Original  Purchase Principal Accrued Interest  Rate at Maturity Ending
CusIP Investment # Fund Type Issuer Par Value Date Payment Periods Purchased at Purchase pyrchase Date YTM Book Value
General Reserve Fund
59217GFQ7 11203 01GRF FAC METLIF 5,000,000.00 12/16/2025 03/12 - 09/12 5,181,400.00 70,500.00 5.400 09/12/2028 3.986 5,178,640.37
3136GCAY1 11204 01GRF FAC FNMA 5,000,000.00 12/16/2025 06/16 - 12/16 5,000,000.00 3.875 12/16/2030 3.875 5,000,000.00
Subtotal 10,000,000.00 10,181,400.00 70,500.00 10,178,640.37
Total Purchases 10,000,000.00 10,181,400.00 70,500.00 10,178,640.37

Run Date: 01/06/2026 - 10:25

Portfolio DRJ

AP

PU (PRF_PU) 7.3.12
Report Ver. 7.3.11



Delaware River Joint TBC
Investment Classification
Sorted by Fund - Maturity Date
December 31, 2025

DRJTBC

Investment Maturity Market Market
CusIP Investment # Fund Issuer Class Par Value YTM Date Price Date Market Value Book Value Reported Value
Debt Service Fund
38145C752 10113 01DSF Goldman Sachs lla Fed Port Amort 14,096,684.95 2.960 100.000 12/31/2025 14,096,684.95 14,096,684.95 14,096,684.95

Subtotal 14,096,684.95 2.960 14,096,684.95 14,096,684.95 14,096,684.95
General Reserve Fund
38145C752 10115 01GRF Goldman Sachs lla Fed Port Amort 0.00 100.000 12/31/2025 0.00 0.00 0.00
PAINVEST 10050 01GRF PA Invest Amort 0.00 100.000 12/31/2025 0.00 0.00 0.00
PAINVEST 10462 01GRF PA Invest Amort 27,655,883.49 3.910 100.000 12/31/2025 27,655,883.49 27,655,883.49 27,655,883.49
592179KD6 11121 01GRF METLIFE Fair 2,000,000.00 5.135 01/06/2026 99.961 12/31/2025 1,999,236.00 1,999,963.23 1,999,236.00
592179KD6 11139 01GRF METLIFE Fair 2,000,000.00 4.486 01/06/2026 99.961 12/31/2025 1,999,236.00 2,000,135.76 1,999,236.00
742718BH1 11150 01GRF Procter & Gamble CO Fair 2,093,000.00 3.897 01/15/2026 100.086 12/31/2025 2,094,810.45 2,095,002.94 2,094,810.45
64966MYL7 10944 01GRF City of New York Fair 3,000,000.00 2.642 04/01/2026 98.190 12/31/2025 2,945,728.57 3,004,519.89 2,945,728.57
57629W6F2 11116 01GRF Mass Mutual Global Fair 2,250,000.00 5.350 04/10/2026 100.145 12/31/2025 2,253,276.00 2,245,063.21 2,253,276.00
57629W6F2 11120 01GRF Mass Mutual Global Fair 2,000,000.00 5.151 04/10/2026 100.145 12/31/2025 2,002,912.00 1,996,608.22 2,002,912.00
53943SED5 11199 01GRF Lloyd Bank Corp Fair 5,000,000.00 3.966 05/13/2026 98.599 12/31/2025 4,929,985.00 4,929,600.00 4,929,985.00
58989V2F0 11129 01GRF Met Tower Global Fund Fair 2,000,000.00 4.853 06/20/2026 100.583 12/31/2025 2,011,678.00 2,004,825.78 2,011,678.00
54438CYLO 10955 01GRF Los Angeles CA Community Fair 1,480,000.00 3.339 08/01/2026 98.544 12/31/2025 1,458,452.13 1,464,324.25 1,458,452.13
826200AD9 11141 01GRF SIEMENS Fair 2,500,000.00 4.364 08/17/2026 101.238 12/31/2025 2,530,970.00 2,526,182.54 2,530,970.00
91282CHY0 11041 01GRF U.S. Treasury Fair 1,000,000.00 4911 09/15/2026 100.722 12/31/2025 1,007,226.56 998,134.66 1,007,226.56
06375M326 11034 01GRF Bank of Montreal Fair 3,000,000.00 5.583 09/21/2026 99.704 12/31/2025 2,991,138.00 3,000,000.00 2,991,138.00
882724WT0 10915 01GRF Texas Public Finance Authority Fair 7,500,000.00 1.289 10/01/2026 100.898 12/31/2025 7,567,373.03 7,701,252.42 7,567,373.03
059189N55 11185 01GRF City of Baltimore Fair 910,000.00 4.024 10/15/2026 101.973 12/31/2025 927,962.04 923,458.16 927,962.04
771196CEO 11128 01GRF ROCHE HLDGS INC Fair 3,500,000.00 4.842 11/13/2026 100.995 12/31/2025 3,534,835.50 3,511,904.48 3,534,835.50
5253JAZ4 11142 01GRF Aust & NZ Banking Group Fair 3,000,000.00 4.255 01/18/2027 100.877 12/31/2025 3,026,325.00 3,014,558.20 3,026,325.00
64953BBM9 11127 01GRF New York Life Global Fair 2,000,000.00 4.837 04/02/2027 101.237 12/31/2025 2,024,758.00 2,001,394.75 2,024,758.00
29446MAE2 11097 01GRF EQUINOR ASA Fair 1,000,000.00 4.833 04/06/2027 99.152 12/31/2025 991,527.00 978,704.38 991,527.00
57629W4S6 11126 01GRF Mass Mutual Global Fair 3,000,000.00 4.867 04/09/2027 101.427 12/31/2025 3,042,834.00 3,008,119.09 3,042,834.00
64971MT44 11176 01GRF NYC Transitional Fin Authority  Fair 2,000,000.00 4.310 05/01/2027 101.060 12/31/2025 2,021,217.34 2,023,934.25 2,021,217.34
74172WAJ5 11188 01GRF Prince George County Rev Fair 560,000.00 3.976 05/01/2027 100.225 12/31/2025 561,264.44 557,718.07 561,264.44
166764BX7 11073 01GRF Chevron Corp Fair 3,000,000.00 4.379 05/11/2027 97.746 12/31/2025 2,932,389.00 2,910,202.44 2,932,389.00
90327QD97 11124 01GRF USAA CAP CORP Fair 5,000,000.00 5.048 06/01/2027 102.041 12/31/2025 5,102,050.00 5,013,048.18 5,102,050.00
649907XF4 11100 01GRF New York State Dormitory Auth Fair 1,000,000.00 5.049 07/01/2027 100.983 12/31/2025 1,009,839.89 998,077.51 1,009,839.89
3130B2WX9 11148 01GRF Federal Home Loan Bank Fair 3,000,000.00 3.666 10/01/2027 99.886 12/31/2025 2,996,598.00 3,000,000.00 2,996,598.00

Data Updated: ~REPORT~: 01/06/2026 10:11

Run Date: 01/06/2026 - 10:13

Portfolio DRJ
AP

IC (PRF_IC) 7.3.12

Report Ver. 7.3.11



Delaware River Joint TBC
Investment Classification
December 31, 2025

Page 2

Investment Maturity Market Market

CusIp Investment # Fund Issuer Class Par Value YTM Date Price Date Market Value Book Value Reported Value
General Reserve Fund

3130B3JC8 11158 01GRF Federal Home Loan Bank Fair 1,500,000.00 4.310 10/22/2027 100.189 12/31/2025 1,502,842.50 1,500,000.00 1,502,842.50
40139LBG7 11098 01GRF Guardian Life Global Funding  Fair 3,000,000.00 4.853 10/28/2027 102.911 12/31/2025 3,087,330.00 3,034,410.50 3,087,330.00
64966MGP8 11169 01GRF City of New York Fair 1,000,000.00 4.391 12/01/2027 99.283 12/31/2025 992,830.63 983,174.88 992,830.63
64952WEY5 11111 01GRF New York Life Global Fair 3,000,000.00 5.020 01/09/2028 101.799 12/31/2025 3,053,997.00 2,990,580.09 3,053,997.00
3130AYLF1 11094 01GRF Federal Home Loan Bank Fair 3,000,000.00 4,535 01/14/2028 100.027 12/31/2025 3,000,828.00 2,999,114.81 3,000,828.00
3136GA6V6 11162 01GRF Federal National Mtg Assn Fair 5,000,000.00 4.650 01/27/2028 100.065 12/31/2025 5,003,285.00 5,000,000.00 5,003,285.00
3130B4WZ0 11172 01GRF Federal Home Loan Bank Fair 5,000,000.00 4550 02/18/2028 100.098 12/31/2025 5,004,935.00 5,000,000.00 5,004,935.00
3130B5HW1 11173 01GRF Federal Home Loan Bank Fair 1,610,000.00 4.280 03/13/2028 100.127 12/31/2025 1,612,044.70 1,610,000.00 1,612,044.70
3130B5LN6 11175 01GRF Federal Home Loan Bank Fair 4,000,000.00 4.300 03/24/2028 100.150 12/31/2025 4,006,000.00 4,000,000.00 4,006,000.00
13063DGC6 11040 01GRF State of California Fair 2,000,000.00 5.035 04/01/2028 99.810 12/31/2025 1,996,207.67 1,938,820.11 1,996,207.67
3134HBML2 11178 01GRF Federal Home Loan Mtg Corp  Fair 2,000,000.00 4.248 04/24/2028 100.153 12/31/2025 2,003,070.00 2,000,000.00 2,003,070.00
637639AK1 11104 01GRF National Securities Clearing Fair 4,000,000.00 4.641 05/30/2028 102.337 12/31/2025 4,093,492.00 4,030,974.26 4,093,492.00
01266HFL8 11050 01GRF Albemarle Cnty VA Economic  Fair 3,000,000.00 5.260 06/01/2028 100.591 12/31/2025 3,017,748.63 3,002,456.85 3,017,748.63
686053DR7 11171 01GRF Oregon School Board Assn Fair 2,289,489.48 4.283 06/30/2028 101.800 12/31/2025 2,330,713.00 2,318,446.64 2,330,713.00
898365AP6 11066 01GRF Boston College Fair 2,550,000.00 4.705 07/01/2028 101.915 12/31/2025 2,598,837.80 2,539,386.15 2,598,837.80
3136GAGW3 11180 01GRF Federal National Mtg Assn Fair 4,400,000.00 4.043 08/10/2028 100.183 12/31/2025 4,408,074.00 4,402,305.58 4,408,074.00
59217GFQ7 11203 01GRF METLIFE Amort 5,000,000.00 3.986 09/12/2028 103.586 12/31/2025 5,179,300.00 5,178,640.37 5,178,640.37
91282CJAO0 11042 01GRF U.S. Treasury Fair 1,000,000.00 4.806 09/30/2028 102.832 12/31/2025 1,028,320.31 995,601.18 1,028,320.31
67080LAA3 11063 01GRF Nuveen LLC Fair 5,000,000.00 5.034 11/01/2028 99.943 12/31/2025 4,997,175.00 4,863,091.53 4,997,175.00
91282CJN2 11060 01GRF U.S. Treasury Fair 2,000,000.00 4.257 11/30/2028 102.277 12/31/2025 2,045,546.88 2,006,087.90 2,045,546.88
64952WFF5 11149 01GRF New York Life Global Fair 1,850,000.00 4.045 01/29/2029 101.714 12/31/2025 1,881,723.80 1,883,829.60 1,881,723.80
649902S53 11192 01GRF New York State Dormitory Auth Fair 4,000,000.00 4.248 02/15/2029 103.807 12/31/2025 4,152,293.24 4,159,748.39 4,152,293.24
3130B0OKB4 11105 01GRF Federal Home Loan Bank Fair 3,000,000.00 5.000 03/20/2029 100.292 12/31/2025 3,008,760.00 3,000,000.00 3,008,760.00
95662NSL3 11154 01GRF West Virginia Housing Fair 510,000.00 4.207 05/01/2029 105.767 12/31/2025 539,413.84 537,459.82 539,413.84
3136GAK24 11183 01GRF Federal National Mtg Assn Fair 5,000,000.00 4.150 07/11/2029 100.248 12/31/2025 5,012,425.00 5,000,000.00 5,012,425.00
3130B2N43 11144 01GRF Federal Home Loan Bank Fair 4,000,000.00 4.000 09/10/2029 99.818 12/31/2025 3,992,720.00 4,000,000.00 3,992,720.00
3134HBEU1 11177 01GRF Federal Home Loan Mtg Corp  Fair 3,083,000.00 4.119 09/19/2029 100.183 12/31/2025 3,088,651.14 3,091,333.97 3,088,651.14
95662NSM1 11155 01GRF West Virginia Housing Fair 505,000.00 4,800 11/01/2029 106.031 12/31/2025 535,458.55 535,057.40 535,458.55
3130B6DA1 11179 01GRF Federal Home Loan Bank Fair 3,000,000.00 4.150 05/07/2030 100.360 12/31/2025 3,010,818.00 3,000,000.00 3,010,818.00
57604TACO 11194 01GRF Commonwealth of Fair 3,850,000.00 4.155 06/01/2030 102.901 12/31/2025 3,961,725.23 3,988,077.05 3,961,725.23
3130B6V60 11181 01GRF Federal Home Loan Bank Fair 5,000,000.00 4570 07/08/2030 100.311 12/31/2025 5,015,555.00 5,000,000.00 5,015,555.00
3130B7G57 11186 01GRF Federal Home Loan Bank Fair 1,700,000.00 4.198 08/12/2030 99.984 12/31/2025 1,699,736.50 1,700,000.00 1,699,736.50
3136GANV7 11187 01GRF Federal National Mtg Assn Fair 3,830,000.00 4.116 08/19/2030 99.966 12/31/2025 3,828,713.12 3,827,335.19 3,828,713.12
3130B7LE2 11189 01GRF Federal Home Loan Bank Fair 5,000,000.00 4.000 09/09/2030 99.710 12/31/2025 4,985,515.00 5,000,000.00 4,985,515.00
3136GARY7 11193 01GRF Federal National Mtg Assn Fair 5,000,000.00 3.749 09/10/2030 98.962 12/31/2025 4,948,100.00 5,000,000.00 4,948,100.00
3130B8AY8 11197 01GRF Federal Home Loan Bank Fair 2,500,000.00 3.740 09/20/2030 98.960 12/31/2025 2,474,020.00 2,500,000.00 2,474,020.00

Data Updated: ~REPORT~: 01/06/2026 10:11
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Investment Maturity Market Market

CUsIP Investment # Fund Issuer Class Par Value YTM Date Price Date Market Value Book Value Reported Value

General Reserve Fund

3130B8AV4 11196 01GRF Federal Home Loan Bank Fair 2,500,000.00 3.800 10/15/2030 99.127 12/31/2025 2,478,192.50 2,500,000.00 2,478,192.50

3134HB7HS8 11200 01GRF Federal Home Loan Mtg Corp  Fair 3,000,000.00 4.000 11/20/2030 99.791 12/31/2025 2,993,742.00 3,000,000.00 2,993,742.00

3130B8MA7 11201 01GRF Federal Home Loan Bank Fair 3,000,000.00 3.900 11/26/2030 99.387 12/31/2025 2,981,637.00 3,000,000.00 2,981,637.00

3136GCAY1 11204 01GRF Federal National Mtg Assn Fair 5,000,000.00 3.875 12/16/2030 99.388 12/31/2025 4,969,405.00 5,000,000.00 4,969,405.00
Subtotal 217,126,372.97 4.210 218,140,688.48 217,678,548.17 218,140,028.85

Operating Fund

38145C752 10108 010F Goldman Sachs lla Fed Port Amort 377,279.07 2.960 100.000 12/31/2025 377,279.07 377,279.07 377,279.07

91282CJVv4 11165 010F U.S. Treasury Fair 8,645,000.00 4.272 01/31/2026 100.011 12/31/2025 8,646,013.11 8,644,836.60 8,646,013.11
Subtotal 9,022,279.07 4.218 9,023,292.18 9,022,115.67 9,023,292.18

Reserve Maintenance Fund

38145C752 10106 01RMF Goldman Sachs lla Fed Port Amort 696,517.85 2.960 100.000 12/31/2025 696,517.85 696,517.85 696,517.85

91282CJVv4 11166 01RMF U.S. Treasury Fair 15,962,000.00 4.272 01/31/2026 100.011 12/31/2025 15,963,870.59 15,961,698.29 15,963,870.59
Subtotal 16,658,517.85 4.218 16,660,388.44 16,658,216.14 16,660,388.44

Scudder Falls Insurance Reserv

38145C752 10506 01SFIR Goldman Sachs lla Fed Port Amort 1,413,277.99 2.960 100.000 12/31/2025 1,413,277.99 1,413,277.99 1,413,277.99
Subtotal 1,413,277.99 2.960 1,413,277.99 1,413,277.99 1,413,277.99

Debt Service Reserve Fund Comm

38145C752 10994 06DSRF Goldman Sachs lla Fed Port Amort 1,045,529.35 2.960 100.000 12/31/2025 1,045,529.35 1,045,529.35 1,045,529.35

91282CJVv4 11164 06DSRF U.S. Treasury Fair 47,625,000.00 4.260 01/31/2026 100.011 12/31/2025 47,630,581.17 47,624,577.52 47,630,581.17

91282CJv4 11168 06DSRF U.S. Treasury Fair 1,017,000.00 4.257 01/31/2026 100.011 12/31/2025 1,017,119.18 1,016,993.38 1,017,119.18
Subtotal 49,687,529.35 4.232 49,693,229.70 49,687,100.25 49,693,229.70

Total 308,004,662.18 4.151 309,027,561.74 308,555,943.17 309,026,902.11

Data Updated: ~REPORT~: 01/06/2026 10:11

Run Date: 01/06/2026 - 10:13
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 26, 2026
TOLL TRAFFIC AND REVENUE STATISTICS (December 2025)

Summary: The Commission recorded a decrease in total toll revenue for December 2025 in
comparison to the December 2024 traffic and revenue statistics. Total toll traffic also reflected
a decrease for the month. [It should be noted that the Commission eliminated cash toll
collections at TM, 178, EP, and DWG at 11:00 PM on January 12, 2025. In addition, it should be
noted that 2024 was a leap year].

Analysis of December 2025 / December 2024 toll revenue data comparison:

e Total toll revenue decreased by $233,942 or 1.43 percent at the Commission’s eight toll
bridges for the month of December.

e Commercial-vehicle toll revenue decreased $22,647 or 0.21 percent.

e Passenger-vehicle toll revenue decreased $211,295 or 3.73 percent.

Analysis of December 2025 / December 2024 traffic data comparison:
e Total toll traffic decreased by 53,478 vehicles, or 1.40 percent for the month.

e Commercial-vehicle traffic decreased by 7,734 vehicles, or 1.39 percent.

Passenger-vehicle toll traffic decreased by 45,744 vehicles, or 1.41 percent.

Average daily toll traffic for the Commission’s toll bridges for December 2025 was
121,220 total vehicles as compared to the 122,945 total vehicles recorded in December
2024, a decrease on average of 1,725 vehicles a day.

Total recorded westbound traffic volume at the ten toll supported bridges for December
2025 decreased by 9,382 vehicles, or 0.50 percent as compared to December 2024.
Average daily westbound traffic on the toll supported bridges was 55,641 vehicles in
December 2025 as compared to 55,943 vehicles in December 2024.

Traffic analysis for December 2025:

e Total toll traffic for the eight toll bridges reflected a 1.03 percent decrease for the
current year compared to 2024.

e Westbound traffic on the ten toll supported bridges reflected a decrease of 2.4 percent
for 2025 when compared to 2024.



REGION REVIEW:

Southern Region

Total toll traffic at Trenton-Morrisville (TM) reflected a 2.78 percent increase for December
2025 when compared to December 2024 as the result of increases of 16,140 cars and 2,478
trucks. The Scudder Falls Bridge recorded a 0.06 percent decrease in total toll traffic for
December 2025 compared to December 2024 due to a decrease of 162 cars and a decrease of
207 trucks. At New Hope-Lambertville (NHL), a decrease of 5,618 cars combined with a
decrease of 356 trucks resulted in a decrease of 4.24 percent in total toll traffic for December
2025 as compared to December 2024.

Central Region

The 1-78 Toll Bridge recorded a decrease of 2.15 percent in total toll traffic for the month of
December 2025 when compared to December 2024 as the result of decreases of 14,723 cars
and 5,474 trucks. At the Easton-Phillipsburg (EP) Toll Bridge, the decrease of 3,617 passenger
vehicles combined with the decrease of 4,776 trucks generated a 1.88 percent decrease in total
toll traffic for December 2025 as compared to December 2024.

Northern Region

Portland-Columbia (PC) recorded a 2.22 percent increase in total toll traffic during December
2025 compared to December 2024 as the result of the increase of 279 automobiles and the
increase of 1,735 trucks. At the Delaware Water Gap (DWG) Toll Bridge, the decrease of 38,219
passenger vehicles combined with the decrease of 515 trucks generated a decrease of 4.98
percent in total toll traffic for December 2025 when compared to December 2024. At Milford-
Montague (MM), an increase of 176 passenger vehicles and a decrease of 619 trucks produced
a 0.50 percent decrease in total toll traffic for the month of December 2025 as compared to
December 2024.



E-ZPass Penetration Rates

The table below provides a comparison of the E-ZPass penetration rates for the Commission's eight (8) toll
bridges for the months of December 2025 and December 2024, and the year-to-date periods ending

December 31, 2025 and December 31, 2024.

E-ZPass PENETRATION RATES

DEC. | DEC. iﬂiﬁfﬁl‘“ yrp | yTp Ch;‘;g];“ in
2025 2024 y 2025 2024
Percentage Percentage
Cars 87.15 84.22 2.93 87.04 84.73 2.31
All Toll Bridges |Trucks 88.06 87.10 0.96 88.46 87.94 0.52
Total 87.28 84.64 2.64 87.26 85.21 2.05
Cars 87.03 83.36 3.67 86.74 83.75 2.99
Trenton -
. Trucks 85.94 85.57 0.37 86.50 86.19 0.31
Morrisville
Total 86.92 83.57 3.35 86.72 84.01 2.71
Cars 91.79 91.26 0.53 91.97 91.88 0.09
Scudder Falls  |Trucks 89.19 89.37 -0.18 89.90 89.67 0.23
Total 91.66 91.16 0.50 91.86 91.77 0.09
Cars 94.06 93.07 0.99 93.69 92.98 0.71
New Hope -
. Trucks 90.75 87.70 3.05 90.31 89.69 0.62
Lambertville
Total 93.80 92.65 1.15 93.40 92.70 0.70
Cars 84.70 80.17 4.53 84.23 80.99 3.24
I-78 Trucks 88.49 87.79 0.70 89.16 88.72 0.44
Total 85.80 82.38 3.42 85.68 83.31 2.37
Easton Cars 88.05 85.80 2.25 88.36 86.14 2.22
asto Trucks 87.49 84.57 2.92 87.91 85.47 2.44
Phillipsburg
Total 88.01 85.71 2.30 88.33 86.09 2.24
Cars 88.63 88.16 0.47 88.08 86.31 1.77
Portland -
) Trucks 90.01 86.63 3.38 88.16 87.83 0.33
Columbia
Total 88.80 88.00 0.80 88.09 86.48 1.61
Delaware Water Cars 82.81 78.66 4.15 82.75 79.69 3.06
Gzawa ¢ AT I ks 87.81 86.54 1.27 87.71 87.36 0.35
P Total 83.70 79.99 3.71 83.63 81.02 2.61
) Cars 87.82 87.69 0.13 87.66 85.53 2.13
Milford -
Trucks 84.52 86.04 -1.52 85.81 85.11 0.70
Montague
Total 87.71 87.62 0.09 87.58 85.51 2.07

Starting 11pm on January 12 th, 2025, the Commission ceased cash toll collections at TM, I-78, EP and DWG,
and completed soft AET conversions at all toll bridges.
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JANUARY 1, 2024
DECEMBER 31, 2024

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

39,719,500 $ 69,198,193.85
- (345,248.75)
39,719,500 $ 68,852,945.10
1,412,113 12,911,178.30
492,592 6,739,489.50
527,527 9,645,168.00
4,500,434 102,517,850.00
106,010 2,878,533.00
5,415 180,457.50
7,044,091 $ 134,872,676.30
46,763,591 $ 203,725,621.40
127,769 $ 556,627.38

YTD Rate Change
Traffic (toll) -1.03%
Autos -1.03%
Trucks -1.00%
Revenue -1.58%
Autos -2.98%
Trucks -0.86%

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

JANUARY 1, 2025
DECEMBER 31, 2025

365 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
39,310,796 $ 67,269,226.90
(471,172.00)
39,310,796 $ 66,798,054.90
1,389,997 12,658,697.95
486,353 6,649,159.50
488,726 8,926,186.00
4,497,406  102,441,247.50
107,395 2,916,453.00
3,476 118,511.50
6,973,353 $ 133,710,255.45
46,284,149 $ 200,508,310.35
126,806 $ 549,337.84

ALL TOLL BRIDGES

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *

TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

MONTH OF MONTH OF
DECEMBER 2025 DECEMBER 2024
31 DAYS 31 DAYS
NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE
3,208,636 5,468,777.15 3,254,380 $ 5,686,597.65
- (17,096.50) - (23,622.50)
3,208,636 5,451,680.65 3,254,380 $ 5,662,975.15
98,335 898,305.00 111,951 1,024,036.00
40,048 547,993.50 38,690 529,866.00
38,230 697,498.00 35,418 647,724.00
364,104 8,296,195.00 363,123  8,280,637.50
8,116 220,620.00 7,327 199,131.00
340 11,598.00 398 13,462.00

549,173 $ 10,672,209.50 556,907 $10,694,856.50

3,757,809 $ 16,123,890.15 3,811,287 $16,357,831.65

121,220 $ 520,125.49 122,945 $§ 527,671.99

MTD Rate Change Traffic

Traffic (toll) -1.40%
Autos -1.41%
Trucks -1.39%

Revenue -1.43%
Autos -3.73%
Trucks -0.21%

* "Discounts” The Commuter Discount was eliminated effective January 1st, 2024. The commuter discount reported in the January 2024 Comparatives represented the discounts
issued for trips made in December 2023. "Discounts"” now represents adjustments for employee and Commission vehicle non-revenue crosssings.

NOTE: On January 12, 2025 at 11:00 PM the Commission eliminated Cash Toll collections at TM, 178, EP, and DWG.
NOTE: 2024 was a Leap Year
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JANUARY 1, 2024
DECEMBER 31, 2024

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

7,375,839 12,935,029.50
(49,474.25)
7,375,839 12,885,555.25
275,905 2,519,714.00
136,864 1,872,633.00
112,577 2,061,128.00
319,227 7,297,382.50
8,900 243,564.00
2,376 75,841.50
855,849 14,070,263.00
8,231,688 26,955,818.25
22,491 73,649.78

Rate Change
Traffic (toll) 2.06%
Autos 2.47%
Trucks -1.48%
Revenue -0.09%
Autos -0.26%
Trucks 0.07%

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRENTON - MORRISVILLE TOLL BRIDGE

JANUARY 1, 2025
DECEMBER 31, 2025

365 DAYS

NUMBER OF TOTAL
VEHICLES REVENUE

7,558,126 12,951,422.25

(99,762.50)

7,558,126 12,851,659.75

264,163 2,408,216.00

127,440 1,744,378.50

96,870 1,769,312.00

344,749 7,885,357.50

9,734 265,530.00

234 7,577.50

843,190 14,080,371.50

8,401,316 26,932,031.25

23,017 73,786.39

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *
TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

NUMBER OF
VEHICLES

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF
DECEMBER 2025
31 DAYS
TOTAL
REVENUE
622,340 $ 1,061,628.25
(4,631.00)
622,340 $ 1,056,997.25
19,530 178,229.00
11,276 154,716.00
8,406 153,312.00
27,071 619,265.00
712 19,443.00
66 2,121.00
67,061 $ 1,127,086.00
689,401 $ 2,184,083.25
22239 $ 70,454.30

Autos
Trucks
Revenue
Autos
Trucks

MONTH OF
DECEMBER 2024
31 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
606,200 $ 1,066,489.25
(3,498.50)
606,200 $ 1,062,990.75
21,387 195,722.00
9,936 136,020.00
6,266 114,400.00
26,049 595,657.50
803 21,924.00
142 4,504.50
64,583 $ 1,068,228.00
670,783 $ 2,131,218.75
21,638 $ 68,748.99
Rate Change

Traffic (toll) 2.78%
2.66%
3.84%
2.48%
-0.56%
5.51%
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JANUARY 1, 2024
DECEMBER 31, 2024

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

7,628,558 $ 12,413,840.60
(52,355.79)
7,628,558 $ 12,361,484.81
205,680 1,869,418.30
37,190 506,115.00
27,346 499,792.00
137,771 3,140,695.00
2,246 61,284.00
241 8,323.00
410,474 $ 6,085,627.30
8,039,032 $ 18,447,112.11
21,965 $ 50,401.95

Rate Change
Traffic (toll) 1.22%
Autos 1.11%
Trucks 3.22%
Revenue 2.32%
Autos 1.38%
Trucks 4.24%

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

SCUDDER FALLS TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

JANUARY 1, 2025
DECEMBER 31, 2025

365 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

7,713,413 $  12,571,809.40

(39,587.00)

7,713,413 $  12,532,222.40

207,156 1,882,968.95

37,995 517,089.00

30,204 552,248.00

145,767 3,319,492.50

2,359 64,311.00

218 7,471.00

423699 $ 6,343,580.45

8,137,112 $  18,875,802.85

22,293 $ 51,714.53

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *
TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

MONTH OF MONTH OF
DECEMBER 2025 DECEMBER 2024
31 DAYS 31 DAYS
NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE
626,099 $ 1,020,519.15 626,261 $ 1,025,248.90
(983.50) (3,048.50)
626,099 1,019,535.65 626,261 $ 1,022,200.40
14,430 131,342.00 16,064 146,024.00
3,263 44,401.50 2,902 39,547.50
1,994 36,504.00 1,953 35,728.00
11,918 271,502.50 10,927 249,160.00
146 3,987.00 113 3,084.00
22 756.50 21 739.00
31,773 § 488,493.50 31,980 $ 474,282.50
657,872 $ 1,508,029.15 658,241 § 1,496,482.90
21,222 § 48,646.10 21234 § 48,273.64
Rate Change
Traffic (toll) -0.06%
Autos -0.03%
Trucks -0.65%
Revenue 0.77%
Autos -0.26%
Trucks 3.00%



el

JANUARY 1, 2024
DECEMBER 31, 2024

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

1,555,092 $ 2,528,675.00
(32,057.58)
1,555,092 $ 2,496,617.42
68,438 622,721.00
14,116 192,264.00
10,193 186,844.00
45,618 1,037,120.00
3,656 99,300.00
42 1,351.00
142,063 $ 2,139,600.00
1,697,155 $ 4,636,217.42
4,637 $ 12,667.26

Rate Change
Traffic (toll) -0.94%
Autos -1.34%
Trucks 3.40%
Revenue -1.69%
Autos -3.41%
Trucks 0.32%

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

JANUARY 1, 2025
DECEMBER 31, 2025

365 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

1,534,261 $ 2,480,047.00

(68,571.50)

1,534,261 $ 2,411,475.50

72,820 636,285.00

15,896 216,442.50

10,716 196,078.00

43,584 992,100.00

3,843 104,484.00

35 1,134.00

146,894 $ 2,146,523.50

1,681,155 $ 4,557,999.00

4606 $ 12,487.67

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *
TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

MONTH OF
DECEMBER 2025
31 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
124,341 § 198,926.50
(3,163.00)
124,341 § 195,763.50
5,093 45,982.00
1,125 15,288.00
678 12,350.00
3,442 78,307.50
293 7,998.00
2 66.50
10,633 $ 159,992.00
134,974 $ 355,755.50
4354 $ 11,475.98

MONTH OF
DECEMBER 2024
31 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
129,959 $ 210,408.75
(2,525.00)
129,959 $ 207,883.75
5,770 52,582.00
1,023 13,960.50
681 12,508.00
3,239 73,820.00
271 7,365.00
5 161.00
10,989 $ 160,396.50
140,948 $ 368,280.25
4547 § 11,880.01
Rate Change
Traffic (toll) -4.24%
Autos -4.32%
Trucks -3.24%
Revenue -3.40%
Autos -5.83%
Trucks -0.25%
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JANUARY 1, 2024
DECEMBER 31, 2024

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

7,835,621 $ 14,138,989.00
(26,866.90)
7,835,621 $ 14,112,122.10
365,451 3,350,743.00
159,972 2,188,452.00
222,074 4,055,130.00
2,555,243 58,159,405.00
59,180 1,605,015.00
1,647 55,665.00
3,363,567 $ 69,414,410.00
11,199,188 $ 83,526,532.10
30,599 $ 228,214.57

Rate Change
Traffic (toll) 1.66%
Autos 2.42%
Trucks -0.11%
Revenue -0.09%
Autos -0.21%
Trucks -0.07%

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

JANUARY 1, 2025
DECEMBER 31, 2025

365 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
8025038 $  14,118,479.00
(36,525.00)
8025038 $  14,081,954.00
364,597 3,336,759.00
163,128 2,229,658.50
203,653 3,714,570.00
2,570,225 58,487,872.50
56,451 1,531,383.00
1,914 65,175.50
3,359,968 $  69,365,418.50
11,385,006 $  83,447,372.50
31,192 228,622.94

178 TOLL BRIDGE

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *
TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF
DECEMBER 2025
31 DAYS

NUMBER OF TOTAL

VEHICLES REVENUE
651,979 $ 1,137,893.25
(1,405.00)
651,979 $ 1,136,488.25
25,933 237,909.00
13,367 182,907.00
16,915 308,830.00
205,969 4,689,572.50
4,091 111,063.00
146 5,136.50
266,421 $ 5,535,418.00
918,400 $ 6,671,906.25
20626 $ 215,222.78

MONTH OF
DECEMBER 2024
31 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
666,702 $ 1,208,231.50
(871.50)
666,702 $ 1,207,360.00
29,773 273,096.00
13,548 185,578.50
15,990 291,996.00
208,409 4,749,097.50
4,059 110,109.00
116 4,061.00
271,895 $ 5,613,938.00
938,597 §$ 6,821,298.00
30,277 $ 220,041.87
Rate Change

Traffic (toll) -2.15%
Autos -2.21%
Trucks -2.01%
Revenue -2.19%
Autos -5.87%
Trucks -1.40%



Sl

JANUARY 1, 2024
DECEMBER 31, 2024

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

4,937,936 $ 8,490,965.00
(41,296.76)
4,937,936 $ 8,449,668.24
142,940 1,308,465.00
39,271 540,492.00
34,214 625,206.00
178,137 4,066,877.50
1,929 52,644.00
41 1,319.50
396,532 § 6,595,004.00
5,334,468 $ 15,044,672.24
14,575 $ 41,105.66

Rate Change
Traffic (toll) 1.04%
Autos 0.89%
Trucks 2.90%
Revenue 0.35%
Autos -1.23%
Trucks 2.38%

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

EASTON - PHILLIPSBURG TOLL BRIDGE

JANUARY 1, 2025
DECEMBER 31, 2025

365 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

4,982,126 $ 8,417,209.75

(71,765.00)

4,982,126 $ 8,345,444.75

150,487 1,371,541.00

40,564 556,708.50

29,580 538,680.00

184,889 4,215,835.00

2,459 67,317.00

61 1,949.50

408,040 $ 6,752,031.00

5,390,166 $  15,097,475.75

14768 $ 41,362.95

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *
TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

NUMBER OF
VEHICLES

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF
DECEMBER 2025
31 DAYS
TOTAL
REVENUE
409,587 $ 691,763.00
(2,176.50)
409,587 $ 689,586.50
10,077 91,975.00
2,684 36,835.50
1,836 33,276.00
12,983 296,177.50
152 4,200.00
9 283.50
27,741 $ 462,747.50
437,328 $ 1,152,334.00
14,107 $ 37,172.06

MONTH OF
DECEMBER 2024
31 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
413,204 $ 711,592.25
(2,550.00)
413,204 $ 709,042.25
11,425 104,697.00
3,178 43,960.50
2,218 40,646.00
15,535 354,685.00
159 4,329.00
2 63.00
32,517 § 548,380.50
445721 $ 1,257,422.75
14,378 $ 40,562.02
Rate Change

Traffic (toll) -1.88%
Autos -0.88%
Trucks -14.69%
Revenue -8.36%
Autos -2.74%
Trucks -15.62%
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JANUARY 1, 2024
DECEMBER 31, 2024

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

PORTLAND - COLUMBIA TOLL BRIDGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

JANUARY 1, 2025
DECEMBER 31, 2025
365 DAYS

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

1,166,581 $ 2,013,070.25
(47,861.36)
1,166,581 $ 1,965,208.89
37,036 337,108.00
13,736 188,121.00
46,154 844,748.00
48,267 1,098,082.50
400 10,971.00
12 385.00
145,605 $ 2,479,415.50
1,312,186 $ 4,444,624.39
3,585 $ 12,143.78

Rate Change
Traffic (toll) -10.06%
Autos -11.27%
Trucks -0.36%
Revenue -4.85%
Autos -12.53%
Trucks 1.24%

NUMBER OF
VEHICLES

1,035,128

TOTAL
REVENUE

$ 1,763,765.75
(44,838.50)

1,035,128 $ 1,718,927.25
32,402 294,523.00
14,862 202,869.00
48,443 888,306.00
48,791 1,108,500.00

570 15,528.00

13 409.50
145,081 $ 2,510,135.50
1,180,209 §$ 4,229,062.75
3233 § 11,586.47

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *
TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

MONTH OF
DECEMBER 2025
31 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
81,138 $ 136,930.75
(1,400.50)
81,138 $ 135,530.25
2,728 24,781.00
1,278 17,383.50
3,691 67,344.00
3,786 86,110.00
34 924.00
1,517 $ 196,542.50
92,655 $ 332,072.75
2,989 $ 10,712.02

MONTH OF
DECEMBER 2024
31 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE
80,859 $ 136,782.00
(3,823.00)
80,859 $ 132,959.00
2,879 26,010.00
872 11,931.00
2,941 54,158.00
3,051 69,480.00
37 1,020.00
2 63.00
9,782 $ 162,662.00
90,641 $ 295,621.00
2,924 $ 9,536.16
Rate Change
Traffic (toll) 2.22%
Autos 0.35%
Trucks 17.74%
Revenue 12.33%
Autos 1.93%
Trucks 20.83%



Ll

JANUARY 1, 2024
DECEMBER 31, 2024

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

8,050,287 $ 14,643,162.25
(47,097.75)
8,050,287 $ 14,596,064.50
283,667 2,601,479.00
87,610 1,198,498.50
72,583 1,328,222.00
1,208,482 27,542,802.50
29,314 795,288.00
1,047 37,268.00
1,682,703 $ 33,503,558.00
9,732,990 $ 48,099,622.50
26,593 $ 131,419.73

Rate Change
Traffic (toll) -8.06%
Autos -8.73%
Trucks -4.86%
Revenue -6.56%
Autos -10.89%
Trucks -4.68%

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

DELAWARE WATER GAP TOLL BRIDGE

JANUARY 1, 2025
DECEMBER 31, 2025

8,948,723 $

24517  §

365 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

7,347,827 $  13,056,543.50

(49,615.50)

7,347,827 $  13,006,928.00

267,871 2,449,926.00

82,651 1,129,461.00

66,395 1,214,032.00

1,151,326 26,247,925.00

31,684 859,869.00

969 33,783.00

1,600,896 $  31,934,996.00

44,941,924.00

123,128.56

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *
TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF MONTH OF
DECEMBER 2025 DECEMBER 2024
31 DAYS 31 DAYS
NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE
608,387 $ 1,077,259.25 646,606 1,184,012.75
(1,579.50) - (2,388.50)
608,387 $ 1,075,679.75 646,606 1,181,624.25
18,375 168,237.00 21,911 200,874.00
6,859 93,771.00 7,038 96,178.50
4,568 83,272.00 5,253 96,158.00
98,416 2,243,400.00 95,335 2,175,557.50
2,672 72,564.00 1,853 50,430.00
95 3,234.00 110 3,870.50
130,985 $ 2,664,478.00 131,500 2,623,068.50
739,372 § 3,740,157.75 778,106 3,804,692.75
23,851 $ 120,650.25 25,100 122,732.02
Rate Change

Traffic (toll) -4.98%
Autos -5.91%
Trucks -0.39%
Revenue -1.70%
Autos -8.97%
Trucks 1.58%

Note: Multiple sinkholes along Interstate 80 near Wharton, NJ, about 35 miles east of the Delaware Water Gap Toll Bridge, forced a full shutdown of the highway in both
directions starting March 19, 2025. Repairs were fully completed and all westbound lanes reopened on June 14, 2025.
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JANUARY 1, 2024
DECEMBER 31, 2024

366 DAYS
NUMBER OF TOTAL
VEHICLES REVENUE

1,169,586 $ 2,034,462.25
(48,238.36)
1,169,586 $ 1,986,223.89
32,996 301,530.00
3,833 52,914.00
2,386 44,098.00
7,689 175,485.00
385 10,467.00
9 304.50
47,298 $ 584,798.50
1,216,884 $ 2,571,022.39
3325 § 7,024.65

Rate Change
Traffic (toll) -4.64%
Autos -4.68%
Trucks -3.62%
Revenue -5.62%
Autos -6.89%
Trucks -1.30%

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MILFORD - MONTAGUE TOLL BRIDGE

JANUARY 1, 2025
DECEMBER 31, 2025

365 DAYS

NUMBER OF TOTAL
VEHICLES REVENUE

1,114,877 1,909,950.25

(60,507.00)

1,114,877 1,849,443.25

30,501 278,479.00

3,817 52,552.50

2,865 52,960.00

8,075 184,165.00

295 8,031.00

32 1,011.50

45,585 577,199.00

1,160,462 2,426,642.25

3,179 6,648.33

DECEMBER 2025

VEHICLE CLASS

Passenger
Discounts *
TOTAL PASSENGER

2-Axle Trucks
3-Axle Trucks
4-Axle Trucks
5-Axle Trucks
6-Axle Trucks
7-Axle Trucks

TOTAL TRUCKS

TOTAL TOLL VEHICLES

DAILY AVERAGE

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF MONTH OF
DECEMBER 2025 DECEMBER 2024
31 DAYS 31 DAYS
NUMBER OF TOTAL NUMBER OF TOTAL
VEHICLES REVENUE VEHICLES REVENUE
84,765 $ 143,857.00 84,589 143,832.25
(1,757.50) (4,917.50)
84,765 $ 142,099.50 84,589 138,914.75
2,169 19,850.00 2,742 25,031.00
196 2,691.00 193 2,689.50
142 2,610.00 116 2,130.00
519 11,860.00 578 13,180.00
16 441.00 32 870.00
3,042 $ 37,452.00 3,661 43,900.50
87,807 $ 179,551.50 88,250 182,815.25
2,832 § 5,791.98 2,847 5,897.27
Rate Change
Traffic (toll) -0.50%
Autos 0.21%
Trucks -16.91%
Revenue -1.79%
Autos 2.29%
Trucks -14.69%
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Delaware River Joint Toll Bridge Commission
Toll Supported Bridge - Westbound Traffic Counts
December 2025

Westbound Volume

B ridge December 2025 December 2024 % Change YTD 2025 YTD 2024 % Change
Lower Trenton 437,734 440,311 -0.6% 5,363,608 5,527,631 -3.0%
Calhoun Street* 304,466 313,566 -2.9% 3,846,056 3,739,967 2.8%
Washington Crossing 128,601 123,479 4.1% 1,606,899 1,562,898 2.8%
New Hope-Lambertville? 150,296 135,438 11.0% 1,690,544 2,065,035 -18.1%
Centre Bridge-Stockton 83,989 80,338 4.5% 1,117,015 943,417 18.4%
Uhlerstown-Frenchtown 3 91,888 91,159 0.8% 298,055 1,034,409 -71.2%
Upper Black Eddy-Milford 3* 45,526 53,547 -15.0% 875,668 624,827 40.1%
Riegelsville 47,159 46,568 1.3% 620,782 592,624 4.8%
Northampton Street 365,516 379,212 -3.6% 4,569,025 4,529,608 0.9%
Riverton-Belvidere 69,684 70,623 -1.3% 912,153 790,343 15.4%
Total 1,724,859 1,734,241 -0.5% 20,899,805 21,410,759 -2.4%
NOTES:

1. In 2024, traffic counter was recalibrated several times to get more accurate counts. Construction by NJDOT on US Route 29 in New Jersey had lane closures into December 2024, which may have affected counts. Traffic

counts will continue to be monitored monthly.

2. In October 2024, eastbound traffic was still detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only,
under Contract No. TS-694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was
reconfigured for two-way traffic. Traffic-impacted work related to Contract No. TS-694A NH-L TSB Rehabilitation took place from 12/01 through 12/05. Construction under Contract No. T-754A New Hope-Lambertville Toll
Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen
in traffic increases in both directions over the NH-L TSB.

3. On February 20, 2025, westbound (PA bound) traffic detoured under Contract No. TS-642A U-F TSB Rehabilitation. Traffic counter was reconfigured to one-way eastbound (NJ bound) counts on Monday, March 3, 2025.
On October 18, 2025 , two-way traffic resumed across the bridge, but only on weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only; which will
continue until project completion. Traffic counter is expected to be back online in January 2026 due to a delay with the new pole installation under Contract No. TS-642A U-F TSB Rehabilitation. December 2025 data was
extrapolated and increased by 0.80% based on a total volume increase for all toll-supported bridges, excluding those impacted by construction from the TS-642A and TS-694A projects (NH-L TSB, CB-S TSB, U-F TSB, &

UBE-M TSB).

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.




Delaware River Joint Toll Bridge Commission

Toll-Supported Bridge Traffic Counts
December 2025

(14

Eastbound Westbound Total
December 2025 December 2024 December 2025 December 2024 Volume

Bri dge Volume % of Total Volume % of Total Volume % of Total Volume % of Total December 2025 December 2024

Lower Trenton 82,112 15.8% 79,106 15.2% 437,734 84.2% 440,311 84.8% 519,846 519,417
Calhoun Street* 217,082 41.6% 209,116 40.0% 304,466 58.4% 313,566 60.0% 521,548 522,682
Washington Crossing 56,818 30.6% 70,042 36.2% 128,601 69.4% 123,479 63.8% 185,419 193,521
New Hope-Lambertville? 134,397 47.2% - 0.0% 150,296 52.8% 135,438 100.0% 284,693 135,438
Centre Bridge-Stockton 57,715 40.7% 62,551 43.8% 83,989 59.3% 80,338 56.2% 141,704 142,889
Uhlerstown-Frenchtown ® 81,120 46.9% 80,476 46.9% 91,888 53.1% 91,159 53.1% 173,008 171,635
Upper Black Eddy-Milford ** 56,542 55.4% 67,033 55.6% 45,526 44.6% 53,547 44.4% 102,068 120,580
Riegelsville 37,834 44.5% 38,247 45.1% 47,159 55.5% 46,568 54.9% 84,993 84,815
Northampton Street 161,557 30.7% 163,972 30.2% 365,516 69.3% 379,212 69.8% 527,073 543,184
Riverton-Belvidere 48,036 40.8% 49,388 41.2% 69,684 59.2% 70,623 58.8% 117,720 120,011
Total 933,213 35.1% 819,931 32.1% 1,724,859 64.9% 1,734,241 67.9% 2,658,072 2,554,172

NOTES:
1. In 2024, traffic counter was recalibrated several times to get more accurate counts. Construction by NJDOT on US Route 29 in New Jersey had lane closures into December 2024, which may have affected counts. Traffic counts will
continue to be monitored monthly.

2. In October 2024, eastbound traffic was still detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only, under
Contract No. TS-694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was reconfigured for
two-way traffic. Traffic-iimpacted work related to Contract No. TS-694A NH-L TSB Rehabilitation took place from 12/01 through 12/05. Construction under Contract No. T-754A New Hope-Lambertville Toll Bridge All Electronic Tolling
(AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in traffic increases in both directions
over the NH-L TSB.

3. On February 20, 2025, westbound (PA bound) traffic detoured under Contract No. TS-642A U-F TSB Rehabilitation. Traffic counter was reconfigured to one-way eastbound (NJ bound) counts on Monday, March 3, 2025. On October
18, 2025 , two-way traffic resumed across the bridge, but only on weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only; which will continue until project
completion. Traffic counter is expected to be back online in January 2026 due to a delay with the new pole installation under Contract No. TS-642A U-F TSB Rehabilitation. December 2025 data was extrapolated and increased by
0.80% based on a total volume increase for all toll-supported bridges, excluding those impacted by construction from the TS-642A and TS-694A projects (NH-L TSB, CB-S TSB, U-F TSB, & UBE-M TSB).

4. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound directional

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.
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Delaware River Joint Toll Bridge Commission
Toll Supported Bridge - Two Way Traffic Counts
December 2025

Total Volume

Bridge December 2025 December 2024 % Change YTD 2025 YTD 2024 % Change

Lower Trenton 519,846 519,417 0.1% 6,394,824 6,579,917 -2.8%
Calhoun Street* 521,548 522,682 -0.2% 6,504,870 6,175,380 5.3%
Washington Crossing 185,419 193,521 -4.2% 2,364,327 2,433,393 -2.8%
New Hope-Lambertville ® 284,693 135,438 110.2% 3,097,437 2,186,048 41.7%
Centre Bridge-Stockton 141,704 142,889 -0.8% 1,865,422 1,689,490 10.4%
Uhlerstown-Frenchtown ® 173,008 171,635 0.8% 986,739 1,778,984 -44.5%
Upper Black Eddy-Milford ** 102,068 120,580 -15.4% 1,664,706 1,413,657 17.8%
Riegelsville 84,993 84,815 0.2% 1,097,878 1,066,664 2.9%
Northampton Street 527,073 543,184 -3.0% 6,543,000 6,503,027 0.6%
Riverton-Belvidere 117,720 120,011 -1.9% 1,541,378 1,494,173 3.2%
Total 2,658,072 2,554,172 4.1% 32,060,580 31,320,733 2.4%
NOTES:

1. In 2024, traffic counter was recalibrated several times to get more accurate counts. Construction by NJDOT on US Route 29 in New Jersey had lane closures into December 2024, which may have affected counts. Traffic
counts will continue to be monitored monthly.

2. In October 2024, eastbound traffic was still detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only,
under Contract No. TS-694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was
reconfigured for two-way traffic. Traffic-impacted work related to Contract No. TS-694A NH-L TSB Rehabilitation took place from 12/01 through 12/05. Construction under Contract No. T-754A New Hope-Lambertville Toll
Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in
traffic increases in both directions over the NH-L TSB.

3. On February 20, 2025, westbound (PA bound) traffic detoured under Contract No. TS-642A U-F TSB Rehabilitation. Traffic counter was reconfigured to one-way eastbound (NJ bound) counts on Monday, March 3, 2025. On
October 18, 2025 , two-way traffic resumed across the bridge, but only on weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only; which will continue
until project completion. Traffic counter is expected to be back online in January 2026 due to a delay with the new pole installation under Contract No. TS-642A U-F TSB Rehabilitation. December 2025 data was extrapolated
and increased by 0.80% based on a total volume increase for all toll-supported bridges, excluding those impacted by construction from the TS-642A and TS-694A projects (NH-L TSB, CB-S TSB, U-F TSB, & UBE-M TSB).

4. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.
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Delaware River Joint Toll Bridge Commission
Toll Bridge - Two Way Traffic Counts
December 2025

Total Volume (all classes)

Brid ge December 2025 December 2024 % Change YTD 2025 YTD 2024 % Change
Trenton-Morrisville 1,586,126 1,556,290 1.9% 19,279,449 19,378,387 -0.5%
Scudder Falls 1,369,795 1,383,599 -1.0% 17,061,071 16,790,781 1.6%
New Hope-Lambertville 4 221,697 421,778 -47 4% 3,690,524 5,045,361 -26.9%
Interstate 78 2 1,943,119 2,019,688 -3.8% 24,104,068 23,748,647 1.5%
Easton - Phillipsburg 1,021,615 1,037,623 -1.5% 12,560,225 12,489,013 0.6%
Portland-Columbia ** 197,721 193,008 2.4% 2,473,691 2,776,096 -10.9%
Delaware Water Gap ** 1,502,600 1,557,628 -3.5% 18,174,100 19,516,657 -6.9%
Milford - Montague 183,684 186,344 -1.4% 2,463,716 2,541,755 -3.1%
Total 8,026,357 8,355,958 -3.9% 99,806,844 102,286,697 -2.4%
NOTES:

1. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB Rehabilitation. On February 17, 2025, NH-L TSB eastbound
traffic detour was removed and the bridge was reopened to two-way traffic. Construction began for Contract T-754A New Hope-Lambertville Toll Bridge All Electronic Tolling (AET)
Conversion & PA Abutment Backwall Replacement on June 18, 2025. Effects of this work can be seen in traffic increases in both directions over the NH-L TSB.

1A. Traffic counter was removed on July 7, 2025 and will be relocated in the future under Contract No. T-754A, therefore the northbound traffic was estimated. December 2024 traffic
volume was used by estimating the increased traffic from TS-694A NH-L TSB Rehabilitation project and subtracting the amount from the December 2024 NH-L TB NB traffic count. The

normalized December 2024 volume was then adjusted by a growth factor for December 2025.

2. Construction for Contract T-766A 1-78 NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements began on April 15, 2024. Final completion was reached on

July 16, 2025.

3. On December 6, 2022, a portion of Route 611 North of Portland was closed indefinitely after a rockfall occurred in Delaware Water Gap Borough. On November 9, 2024, this portion of
Route 611 was re-opened to traffic in a long-term temporary configuration of one lane, alternating via traffic signals. It will remain in this configuration until a permanent solution is decided

on in the future.

4. Between December 2024 and March 2025, multiple sink holes appeared along the Interstate 80 (I-80) corridor near Wharton, NJ, about 35 miles East of the DWG Toll Bridge. On
March 19, 2025, Interstate 80 was shut down in both directions. On June 21, 2025 Interstate 80 was re-opened with all lanes in both directions. Effects of this were seen in monthly traffic

counts at Delaware Water Gap and Portland — Columbia Toll Bridges.




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 26", 2026

STATISTICAL SUMMARY OF EXPENDITURES

There follow reports entitled “Budget vs Actual” covering the month of December 2025
and the entire fiscal year 2025 relative to Toll Bridges, Toll Supported Bridges and
Administration Departments.

Total operating expense totaled $7,393,858 for the month of December. For the 2025
fiscal year, total expense amounted to $90,264,527 which represents 85.15% of the
operating budget.

During 2025 year-end closing, accrual adjustments were made for unused sick ($86,578),
earned vacation time 535,435, as well as payroll ($48,327) and pension expenses
($15,392).

2025 budget surplus totaled $15,741,159 due to savings in Wages by $2,144,963, Pension
Contributions by $1,743,401 and Healthcare Benefits Costs by $2,819,719 due to lower
medical/prescription insurance claims.

There was also surplus saving in Operating Maintenance Expense of $865,897, Business
Insurance of $748,489, Professional Services of $2,911,754, and ETC Operating Expenses
of $865,510

With budget transfers made in year 2025, all expense line items finished the year as
surplus
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Regular Employee Salaries

Part-Time Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits
Unemployment Compensation Benefits
Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense

ESS Operating Maintenance Expense
Commission Expense

Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
Advertising

Professional Services

State Police Bridge Security

ETC Equip/Traffic Counter Maint
General Contingency

ETC Operating Expense

Total

01/07/2026 12:09 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2025

TOTAL COMMISSION
Annual YTD Expended

Budget Budget For The

2025 2025 Month
$27,551,941 27,551,941 $1,998,407
579,342 579,342 23,419
2,912,290 2,912,290 246,625
10,188,616 10,188,616 665,783
2,458,505 2,458,505 174,701
14,780,447 14,780,447 883,985
308,512 308,512 22,987
241,000 241,000 9,514
1,121,839 1,121,839 111,097
395,286 395,286 33,806
1,689,809 1,689,809 122,896
1,314,244 1,314,244 192,290
818,919 818,919 19,326
845,895 845,895 109,117
2,277,586 2,277,586 269,036
1,499,400 1,499,400 164,355
28,448 28,448 1,852
13,755 13,755 0
339,765 339,765 10,181
6,390,459 6,390,459 508,961
26,593 26,593 500
50,958 50,958 11,120
4,234,012 4,234,012 81,705
8,058,398 8,058,398 724,211
1,500,000 1,500,000 105,866
500,000 500,000 0
15,879,666 15,879,666 1,639,549
$106,005,685 $106,005,685 $8,131,289

24

Expended
Year To
Date

$26,605,877
259,394
2,033,340
8,445214
2,277,697
11,960,728
277,096
214,098
959,367
228,363
1,414,008
1,158,118
470,298
618,542
1,411,689
900,550
13,723
5,605
170,263
5,641,971
11,391
32,545
1,322,258
7,590,712
1,227,525
0
15,014,155

$90,264,527
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Remaining
Annual
Budget

$946,064
319,948
878,951
1,743,401
180,808
2,819,719
31,416
26,902
162,472
166,922
275,801
156,126
348,621
227,353
865,897
598,850
14,726
8,150
169,503
748,489
15,202
18,414
2,911,754
467,686
272,475
500,000
865,510

$15,741,159



OPERATING EXPENSE

Regular Employee Salaries

Part-Time Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits
Unemployment Compensation Benefits
Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Commission Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
Advertising

Professional Services

General Contingency

OPERATING EXPENSE SUBTOTAL

ADM OPS AIIOCATION
TES Allocation

ADM OPS AIIOCATION SUBTOTAL

TOTAL EXPENSES

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Twelve Months Ending December 31, 2025

ADMINISTRATION*
Annual YTD Expended
Budget Budget For The
2025 2025 Month
$6,736,631 6,736,631 $488,262
472,000 472,000 23,419
10,101 10,101 529
2,158,834 2,158,834 138,614
521,633 521,633 31,741
2,854,332 2,854,332 161,952
72,521 72,521 5,469
241,000 241,000 9,514
148,700 148,700 11,559
269,325 269,325 22,739
151,419 151,419 8,505
1,306,000 1,306,000 192,290
686,207 686,207 17,394
57,019 57,019 1,975
196,050 196,050 9,850
28,448 28,448 1,852
10,747 10,747 0
519,404 519,404 24,762
500 500 0
50,958 50,958 11,120
1,555,512 1,555,512 61,234
500,000 500,000 0
$18,547,343 $18,547,343 $1,222,780
(111,735)
($111,735)
$0
$1,111,045

Expended
Year To
Date

$6,608,856
202,719
11,576
1,878,085
487,850
2,158,627
65,190
214,098
125,044
170,782
116,196
1,158,118
440,656
45,980
104,026
13,723
8,957
28,858
104
32,545
962,433
0

$14,834,423

(1,666,003)
($1,666,003)

$0
$13,168,420

Encumbered
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* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs, Contract/Compliance, and Training &

Employee Safety.

01/07/2026 12:09 pm

25

Remaining
Annual
Budget

$127,776
269,281
(1,475)
280,749
33,783
695,704
7,331
26,902
23,656
98,543
35,223
147,882
245,551
11,039
92,024
14,726
1,790
490,546
396
18,414
593,079
500,000

$3,712,920



OPERATING EXPENSE

Regular Employee Salaries

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense

ESS Operating Maintenance Expense
Uniform Expense

Business Insurance

Licenses & Inspections Expense
Professional Services

OPERATING EXPENSE SUBTOTAL

ADM OPS AIIOCATION
TES Allocation

Toll Operation Allocation

Bridge Maint Allocation

PSBS Allocation

ADM OPS AIIOCATION SUBTOTAL

TOTAL EXPENSES

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Twelve Months Ending December 31, 2025

ADMINISTRATION - OPERATIONS*

Annual
Budget
2025

$4,349,098
352,988
1,973,952
474,120
2,334,846
61,040
144,800
54,524
178,103
110,451
132,797
385,095
1,499,400
63,630
343,071
3,015
2,678,500
$15,139,429

YTD
Budget
2025

4,349,098
352,988
1,973,952
474,120
2,334,846
61,040
144,800
54,524
178,103
110,451
132,797
385,095
1,499,400
63,630
343,071
3,015
2,678,500
$15,139,429

Expended
For The
Month

$304,873
36,389
149,783
32,329
140,947
4,653
15,414
7,610
11,206
1,932
20,489
17,527
164,355
1,589
28,847

0

20,471
$958,412

19,442
(71,637)
(284,491)
(509,255)
($845,941)

$112,471

Expended
Year To
Date

$4,149,706
287,162
1,888,606
445,554
1,881,663
55,673
119,998
27,618
123,023
28,501
97,508
227,564
900,550
23,124
329,289
1,260
359,825
$10,946,624

289,889
(937,114)
(3,248,052)
(5.329,252)
($9,224,529)

$1,722,095

* Includes Engineering, Maintenance/Toll Operation, Southern Region Maintenance Center, Public Safety and Bridge Security.

01/07/2026 12:09 pm
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Remaining
Annual
Budget

$199,392
65,826
85,346
28,566
453,183
5,367
24,802
26,906
55,079
81,951
35,289
157,531
598,850
40,506
13,782
1,755
2,318,675
$4,192,805



OPERATING EXPENSE

Regular Employee Salaries

Part-Time Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense

Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

ETC Equipment/Traffic Counter Maint
ETC Operating Expense
OPERATING EXPENSE SUBTOTAL
ADM OPS AIIOCATION

TES Allocation

Toll Operation Allocation

Bridge Maint Allocation

PSBS Allocation

ADM OPS AIIOCATION SUBTOTAL

TOTAL EXPENSES

01/07/2026 12:09 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Twelve Months Ending December 31, 2025

SOUTHERN REGION TOLL BRIDGE

Annual
Budget
2025

$3,425,617
30,000
604,912
1,283,898
310,672
1,881,896
37,384
291,105
25,305
221,119
6,079
6,393
220,089
393,143
4279
91,355
2,213,818
5,015
2,485,813
523,333
6,314,931
$20,376,156

YTD
Budget
2025

3,425,617
30,000
604,912
1,283,898
310,672
1,881,896
37,384
291,105
25,305
221,119
6,079
6,393
220,089
393,143
4279
91,355
2,213,818
5,015
2,485,813
523,333
6,314,931
$20,376,156

27

Expended
For The
Month

$288,497
0
52,797
98,500
26,694
113,986
3,174
24,790
2,465
9,972

0

0
28,025
55,844
0

7,578
178,882
128
223,419
36,735
652,024

$1,803,511

26,176

26,613
162,849
147,075

$362,713
$2,166,224

Expended
Year To
Date

$3,520,980
20,946
404,365
1,109,592
300,488
1,569,010
35,299
250,546
17,246
154,846

0

100
128,369
252,825
1,662
57,493
2,101,220
2314
2,341,735
436,760
5,969,861

$18,675,656

390,289
348,138
1,755,942
1,547,422

$4,041,791
$22,717,447
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Remaining
Annual
Budget

$(95,363)
9,054
200,547
174,307
10,185
312,886
2,085
40,559
8,059
66,273
6,079
6,292
91,720
140,318
2,617
33,862
112,598
2,701
144,078
86,573
345,070

$1,700,500



OPERATING EXPENSE

Regular Employee Salaries

Part-Time Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense

Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

ETC Equipment/Traffic Counter Maint
ETC Operating Expense
OPERATING EXPENSE SUBTOTAL
ADM OPS AIIOCATION

TES Allocation

Toll Operation Allocation

Bridge Maint Allocation

PSBS Allocation

ADM OPS AIIOCATION SUBTOTAL

TOTAL EXPENSES

01/07/2026 12:09 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Twelve Months Ending December 31, 2025

CENTRAL REGION TOLL BRIDGE

Annual
Budget
2025

$3,374,610
30,000
330,767
1,179,763
285,660
1,821,254
35,356
277,146
12,678
478,370
403
5,698
241,666
595,177
6,981
57,627
1,254,985
4247
2,185,638
44222
5,322,980
$17,943,226

YTD
Budget
2025

3,374,610
30,000
330,767
1,179,763
285,660
1,821,254
35,356
277,146
12,678
478,370
403
5,698
241,666
595,177
6,981
57,627
1,254,985
4247
2,185,638
44222
5,322,980
$17,943,226

28

Expended
For The
Month

$226,571
0
35,184
73,154
20,700
109,062
2,523
34,244
545
41,555
0

0
33,365
37,640
0

1,015
104,740
143
196,406
31,008
550,849
$1,498,704

22,856
23,239
22212

115,930

$184,238
$1,682,941

Expended
Year To
Date

$3,193,220
20,553
286,720
991,361
267,117
1,519,566
31,607
252,062
6,628
432,417
0

1,040
198,334
384,495
2,937
23,508
1,206,973
2,480
2,058,601
359,843
5,029,949
$16,269,412

340,796
304,000
313,981

1,182,956
$2,141,733

$18,411,145
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Remaining
Annual
Budget

$181,390
9,447
44,046
188,402
18,543
301,688
3,749
25,084
6,049
45,953
403
4,657
43,332
210,682
4,043
34,119
48,012
1,767
127,037
82,379
293,030
$1,673,814



OPERATING EXPENSE

Regular Employee Salaries

Part-Time Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense

Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

ETC Equipment/Traffic Counter Maint
ETC Operating Expense
OPERATING EXPENSE SUBTOTAL
ADM OPS AIIOCATION

TES Allocation

Toll Operation Allocation

Bridge Maint Allocation

PSBS Allocation

ADM OPS AIIOCATION SUBTOTAL

TOTAL EXPENSES

01/07/2026 12:09 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Twelve Months Ending December 31, 2025

NORTHERN REGION TOLL BRIDGE

Annual
Budget
2025

$3,720,105
40,000
461,515
1,331,516
322,875
2,079,641
39,425
166,619
11,718
386,067
1,762
4,897
191,571
542,434
2,495
66,828
1,158,115
4,420
1,497,868
523,333
4,241,755
$16,794,961

YTD
Budget
2025

3,720,105
40,000
461,515
1,331,516
322,875
2,079,641
39,425
166,619
11,718
386,067
1,762
4,897
191,571
542,434
2,495
66,828
1,158,115
4,420
1,497,868
523,333
4,241,755
$16,794,961

29

Expended
For The
Month

$267,046
0
49,134
90,684
24,858
125,721
2,678
17,732
447
28,948
0

0
25,263
126,964
0

0
97,122
120
134,631
36,733
436,675

$1,464,755

21,407
21,785
20,874

108,711
$172,776

$1,637,531

Expended
Year To
Date

$3,565,185
15,176
303,480
1,106,746
296,357
1,729,816
33,933
141,473
6,088
338,046

0

0

148,263
367,940
1,006
26,899
1,114,202
3,751
1,411,113
425,362
4,014,345
$15,049,180

319,181
284,976
295,063
1,109,290
$2,008,511

$17,057,691
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Remaining
Annual
Budget

$154,920
24,824
158,036
224,770
26,518
349,824
5,492
25,146
5,630
48,020
1,762
4,897
43,308
174,494
1,489
39,929
43,913
670
86,755
97,972
227,410
$1,745,781



OPERATING EXPENSE

Regular Employee Salaries

Part-Time Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Uniform Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

ETC Equipment/Traffic Counter Maint

OPERATING EXPENSE SUBTOTAL

ADM OPS AIIOCATION
TES Allocation

Bridge Maint Allocation
PSBS Allocation
ADM OPS AIIOCATION SUBTOTAL

TOTAL EXPENSES

01/07/2026 12:09 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Twelve Months Ending December 31, 2025

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual
Budget
2025

$2,765.453
3,671
552,172
1,056,664
254,079
1,875,532
29,178
57,057
11,500
72,949
3,025
1,629
98,698
24,672
537,056
5,370
1,149,840
5,556
$8,504,101

YTD

Budget

2025

2,765,453
3,671
552,172
1,056,664
254,079
1,875,532
29,178
57,057
11,500
72,949
3,025
1,629
98,698
24,672
537,056
5,370
1,149,840
5,556
$8,504,101

30

Expended
For The
Month

$182,584
0
35,279
48,847
16,710
115,478
1,909
4,500

0

5,909

0

0
20,157
0
44,078
109
103,273
695

$579,527

10,893
67,832
68,361

$147,086
$726,613

Expended
Year To

Date

$2,494,017
0

367,637
644,344
217,847
1,540,211
24,986
39,333

0

64,237

0

89

49,375
17,197
512,084
658
1,082,435
2,780
$7,057,232

162,419
731,472
740,352

$1,634,242
$8,691,474

Encumbered

@
S O O O O O O O O O O O o o o o o o

L
<

Remaining
Annual
Budget

$271,436
3,671
184,535
412,319
36,233
335,321
4,192
17,724
11,500
8,712
3,025
1,540
49,323
7,475
24,972
4,712
67,404
2,776
$1,446,869



OPERATING EXPENSE

Regular Employee Salaries

Part-Time Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Uniform Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

ETC Equipment/Traffic Counter Maint

OPERATING EXPENSE SUBTOTAL

ADM OPS AIIOCATION
TES Allocation

Bridge Maint Allocation
PSBS Allocation

ADM OPS AIIOCATION SUBTOTAL

TOTAL EXPENSES

01/07/2026 12:09 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2025

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual YTD Expended Expended
Budget Budget For The Year To
2025 2025 Month Date

$3,121,027 3,121,027 $240,575 $3,073,914
3,671 3,671 0 0
599,836 599,836 37,312 372,400
1,185,070 1,185,070 66,201 826,480
284,921 284,921 21,669 262,485
1,913,808 1,913,808 116,840 1,561,834
32,990 32,990 2,582 30,408
36,413 36,413 2,858 30,911
10,235 10,235 0 0
201,782 201,782 16,802 185,242
2,247 2,247 0 0
1,124 1,124 0 0
66,989 66,989 1,054 25,465
24,906 24,906 0 13,084
364,010 364,010 30,531 349,345
4,025 4,025 0 804
739,239 739,239 66,483 696,827
5,556 5,556 695 2,780
$8,597,849 $8,597,849 $603,602 $7,432,000
10,961 163,429
10,724 151,594
69,179 749,232
$90,864 $1,064,255
$694,466 $8,496,255
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Remaining
Annual
Budget

$47,114
3,671
227,436
358,590
22,436
351,974
2,582
5,502
10,235
16,540
2,247
1,124
41,524
11,822
14,665
3,201
42,412
2,776
$1,165,850



4

TOLL REVENUE

Net Toll Revenue

EZPass Fee

Net Violation Fee Income
REVENUE FROM TOLL

OPERATING EXPENSE

Regular Employee Salaries

Part-Time Employee Wages

Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

U ployment Comy ion
Utility Expense

Office Expense
Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense

ESS Operating Maintenance Expense
Commission Expense

Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
Advertising

Professional Services

State Police Bridge Security

ETC Equip/Traffic Counter Maint
General Contingency

ETC Operating Expense

TOTAL OP., MAINT., & ADM

ADM OPS AIIOCATION

TES Allocation

Toll Ops Allocation

Bridge Maint Allocation
Maint/Toll Allocation

PSBS Allocation

TOTAL ADM OPS AIIOCATION

OTHER OPERATING INC/EXP
Other Operating Income
TOTAL OTHER OP INC

NET OPERATING INC

NON-OPERATING REV/EXP

Interest Revenue & Unrealized Gain/Loss
Other Non-Operating Revenue

Interest Expense

Depreciation Expense

TOTAL NON-OPS REV/EXP

CHANGE IN NET ASSETS

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION SYSTEM
STATEMENT OF REVENUE AND EXPENSES FOR THE TWELVE MONTHS ENDED DECEMBER 31, 2025

Southern Central Toll Northern Toll Bridges Southern Northern TSB Administration Administration ADM TOTAL TOTAL
Toll Bridges Bridges Toll Bridges Subtotal Region TSB Region TSB Subtotal Operation Administrative Subtotal 2025 2024
48.364.963 94.177.953 49,033,238 191,576,153 - - - - - - 191.576.153 196.976.741
740.728 1.497.673 803,541 3,041,942 - - - - - - 3.041.942 3.020.947
1.669.876 414,118 1,010,741 3,094,735 - - - - - - 3.094.735 (2.233.909)
$ 50,775,566 $96,089,744  $ 50,847,520 $197,712,830 $- $- $- $- $- $- $197,712,830 $197,763,780
3.520.980 3.193.220 3,565,185 10,279,384 2.494.017 3.073.914 5.567.931 4.149.706 6.608.856 10,758,562 26.605.877 27.083.563
20,946 20.553 15,176 56,675 - - - - 202.719 202,719 259.394 961.514
404.365 286.720 303,480 994,565 367.637 372.400 740.037 287.162 11.576 298,738 2.033.340 204.298
1.109.592 991.361 1,106,746 3,207,699 644.344 826.480 1.470.824 1.888.606 1.878.085 3,766,691 8.445.214 8.514.428
300.488 267.117 296,357 863,961 217.847 262.485 480.332 445.554 487.850 933,404 2.277.697 2.214.085
1.569.010 1.519.566 1,729,816 4,818,392 1.540.211 1.561.834 3.102.045 1.881.663 2.158.627 4,040,291 11.960.728 11.386.652
35.299 31.607 33,933 100,839 24.986 30.408 55.394 55.673 65.190 120,863 277.096 283.673
- - - - - - - - 214.098 214,098 214.098 (17.362)
250.546 252.062 141,473 644,081 39.333 30911 70.244 119.998 125.044 245,042 959.367 790.832
17.246 6.628 6,088 29,963 - - - 27.618 170.782 198,400 228.363 295.965
154.846 432.417 338,046 925,309 64.237 185.242 249.479 123.023 116.196 239,219 1.414.008 1.326.937
- - - - - - - - 1.158.118 1,158,118 1.158.118 998.060
100 1.040 - 1,140 - - - 28.501 440.656 469,157 470.298 210.421
128.369 198.334 148,263 474,966 89 - 89 97.508 45.980 143,488 618.542 591.317
252.825 384.495 367,940 1,005,260 49.375 25.465 74.840 227.564 104.026 331,589 1.411.689 1.727.293
- - - - - - - 900.550 - 900,550 900.550 893.119
- - - - - - - - 13.723 13,723 13.723 15.566
1.662 2,937 1,006 5,605 - - - - - - 5.605 71.536
57.493 23.508 26,899 107,900 17.197 13.084 30.281 23.124 8.957 32,081 170.263 123.958
2.101.220 1.206.973 1,114,202 4,422,395 512.084 349.345 861.429 329.289 28.858 358,147 5.641.971 5.491.959
2314 2.480 3,751 8,545 658 824 1.482 1.260 104 1,364 11.391 13.587
- - - - - - - - 32.545 32,545 32.545 31.969
- - - - . . . 359.825 962.433 1,322,258 1.322.258 1.149.725
2.341.735 2.058.601 1,411,113 5,811,449 1.082.435 696.827 1.779.263 - - - 7.590.712 7.263.349
436.760 359.843 425,362 1,221,965 2.780 2.780 5.560 - - - 1.227.525 1.221.505
- - - - - - - - - - - 246.087
5.969.861 5.029.949 4,014,345 15,014,155 - - - - - - 15.014.155 10.715.837
$ 18,675,656 $16,269,412  $ 15,049,180 $ 49,994,248 $ 7,057,232 $ 7,432,000 $ 14,489,231 $ 10,946,624 $ 14,834,423 $ 25,781,047 $90,264,527 $ 83,809,872
390.289 340.796 319,181 1,050,267 162.419 163.429 325.847 289.889 (1.666.003) (1,376,114) - -
348.138 304.000 284,976 937,114 - - - (937.114) - (937,114) - -
1.755.942 313.981 295,063 2,364,986 731.472 151.594 883.066  (3.248.052) - (3,248,052) - -
1.547.422 1.182.956 1,109,290 3,839,668 740.352 749.232 1.489.584 (5.329.252) L) (5,329,252) - -
$ 4,041,791 $ 2,141,733 $ 2,008,511 $ 8,192,035 $ 1,634,242 $1,064,255  $2,698,497  $(9,224,529) $(1,666,003) $(10,890,532) $- $-
- 2.287 - 2,287 - - - - 321.444 321,444 323.731 246.115
$- $2,287 $- $2,287 $- $- $- $- $ 321,444 $ 321,444 $ 323,731 $ 246,115
$ 28,058,119 $ 77,680,886 $ 33,789,829 $ 139,528,834 $(8,691,474) $(8,496,255) $(17,187,728)  $(1,722,095) $(12,846,976) $(14,569,071) $107,772,034 $ 114,200,023

14.224.136 15.152.863
111.870 458,041
(25.286.133) (25.833.770)
(42.433.783) (41.691.701)
$(53,383,909) $(51,914,567)
$ 54,388,125 $ 62,285,456

01/07/2026 12:12 pm
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ADMINISTRATION

The following Pages reflect the reports on those items assigned to the
Administration Department. Each item is reported separately and page numbered
accordingly.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 26, 2026
MONTHLY PURCHASING REPORT
Month of December 2025

This report itemizes all orders for purchases made for the month of December 2025,
showing the divisions chargeable for the expense and the source of authority for issuance of
the Purchase Order. This authority is broken into three categories:

(1) By authority of the Commission
(2) By authority of the Executive Director or his designate
(3) By authority of the Director

The purchasing activities for the month of December 2025, culminated in the
preparation and placement of 50 purchase orders in the total amount of $419,961.89.
There were no quotes sent out for the month of December.

Significant procurements are shown below:

» One (1) Purchase Order was issued, in the total amount of $143,209.74 for
domain controller replacements;

» One (1) Purchase Order was issued, in the total amount of $29,256.08 for desktop
replacements at the Scudder Falls Administration Building;

» One (1) Purchase Order was issued, in the total amount of $28,766.18 for a
domain controller UPS;

» One (1) Purchase Order was issued, in the total amount of $28,512.66 for a
Windows 2025 server datacenter upgrade;

» One (1) Purchase Order was issued, in the total amount of $26,250.20 for training
room laptops.

In addition to the practices employed incidental to purchase of materials, etc., from
vendors on a direct basis, the Commission also purchases via direct utilization of the
purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and
other joint purchasing arrangements.



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
REPORT OF PURCHASING ACTIVITIES

December 2025
** BY AUTHORITY OF **
Contract/Resolution/ o Director of )
Vendor Name General Description Req Dept Commission . Director
Comment Purchasing
20250715 HAWORTH, INC. T-519A TM SO OPS - CTRL CTR ENG 5072-12-24 2,738.34
COORDINATOR OFFICE FUR
CAPITAL RESERVE
20250716 BERGEYS INC. DWG- TIRE ORDER- INVOICE DWG PA 4400015997 4,918.76
20250717 CARR & DUFF INC. WORK ON NORTH HAMPTON ST LIGHTS EP 1,200.00
20250718 SUPER HEAT INC 2025 FALL INSPECTION HVAC P-C PC 1,095.00
20250719 SUPER HEAT INC EMERGENCY HEATING SYSTEM REPAIR ( DWG 595.65
E-Z PASS OFFICE)
20250720 GOODYEAR AUTO SERVICE CENTER NHL- CHEVY 6500 REPLACEMENT TIRES- NHL 1,271.04
PARTS-INV
20250721 Y-PERS WIPING RAGS I-78 GARAGE 178 1,125.00
20250722 ROADSAFE TRAFFIC SYSTEMS NHL- SIGN BOARD CONTROL KIT- PARTS- NHL 2,766.67
QUOTE
20250723 ACS SERVICES LLC HVAC PM MAINTENANCE 2ND NHL 4,100.00
QUARTER-ACS
20250724 ACS SERVICES LLC NHLT-BOILER ZONE PUMP REPAIRS (ACS) NHL 3,600.50
20250725 PERFORMANCE TIRE CO. EP- TIRES PURCHASE/ INSTALLATION- EP 3,807.90
QUOTE
20250726 COMTEC CLEAN AGENT SUPPRESSION AB SF 500.00

INSPECTION-SF CAMPUS

20250727 STRICTLYTOOLBOXES.COM TOOLBOX FOR I-78 MAINTENANCE 178 9,995.00
GARAGE

20250728 CARR & DUFF INC. TRENTON MAKES SPARE PARTS ENG 13,509.50

20250729 NATIONAL HIGHWAY PRODUCTS 178- TRAFFIC CONES- 100PCS- QUOTE 178 2,200.00

20250730 TRIUS INC PC- BRINE PUMP- INVOICE- PARTS PC 1,060.00
EXPENSE

20250731 AMAZON CAPITAL SERVICES DIJI MAVIC 4 PRO CREATOR COMBO ENG US COMM R-TC-17006 3,999.00

20250732 CDW-G PRINTER SUPPLIES IT COSTARS 3 2,296.03



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
REPORT OF PURCHASING ACTIVITIES

December 2025

20250733

Vendor Name

DELL MARKETING LP
CAPITAL RESERVE

General Description

DOMAIN CONTROLLER REPLACEMENTS

Req Dept

Contract/Resolution/
Comment

COSTARS 3

** BY AUTHORITY OF **

Commission

143,209.74

Director of
Purchasing

Director

SINGLE STANDARD PORTABLE TOILET (NJ
EVENT SERV)

SRMC- MACK REPAIR- SCRAPPYS- QUOTE
014696

SRMC- MACK REPAIR & INSPECTION- EST#
014698

CIRCULATOR PUMP IMPELLER
REPLACEMENT

SF- POOL CAR REPAIR- ALS AUTO-
OUTSIDE AUTO- INV

PC- DODGE 5500 BRAKE REPAIRS-
OUTSIDE AUTO-INV

DE LAGE LANDEN FINANCIAL
SERVICES, INC.

OMNI1 MAGNETOSTRICTIVE INV (EO
HABHEGGER)



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
REPORT OF PURCHASING ACTIVITIES

December 2025

20250751

Vendor Name

General Description

DESKTOP UPS REPLACEMENTS

Req Dept

Contract/Resolution/
Comment

022-G/KPN-A-202112-0

** BY AUTHORITY OF **
Director of

. Director
Purchasing

Commission

2,864.80

DELL MARKETING LP
CAPITAL RESERVE

WINDOWS 2025 SERVER DATACENTER
UPGRADE

MICROSOFT
LICENSING

NETWORK MONITORING SOFTWARE
RENEWAL

SOFTWARE SUPPORT FOR VESTA
COMMUNICATIONS

INC.

INC.

178- BP-15 REPAIR- WARREN CNTY
COLISSION- INV

CIRCULATOR PUMP IMPELLER
REPLACEMENT

Purchase Order Count: 50

AUTHORITY TOTALS:

GRAND TOTAL:

$200,964.46 $218,997.43 $0.00

$419,961.89
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Delaware River Joint Toll Bridge Commission
Meeting of January 26, 2025

E-ZPASS/CUSTOMER SERVICE REPORT
DECEMBER 2025

E-ZPass Account and Transponder Information as reported by Conduent State and Local
Solutions, Inc. (CSC/VPC Provider)

Total Number of Migrated DRJTBC and NJ CSC E-ZPass Accounts

Total Number of | Total Number of

Migrated NJ CSC Active
Migrated Business Accounts Migrated Private Accounts Accounts Accounts
1,654 77,339 78,993 4,243,939

Total Number of Migrated DRJTBC (029) Transponders and NJ CSC E-ZPass Transponders

Total Number | Total Number of NJ
Migrated Business Account Migrated Private Account of Migrated CSC Active
Transponders Transponders Transponders Transponders

9,228 131,323 140,551 6,620,892




Delaware River Joint Toll Bridge Commission
Meeting of January 26, 2025

E-ZPASS/CUSTOMER SERVICE REPORT
DECEMBER 2025

Customer Service Report:

CSRs perform service with quick responses to:
- Emails
- Phone Calls
- Service Requests
- Commission E-ZPass Issues

Total Calls Total Minutes and Average Average Wait Time
Duration

437 2,216 minutes — 5:03 minutes 0:00
per call

Web Inquiries
(Acct Updates, Violations, 94
Disputes)
Service Requests
(Acct Updates, Violation 108
Notifications, E-ZPass + TBP
Inquiries)

Computer kiosks are accessible for customer use if needed at both locations.

Walk-ins
1-78 DWG SF Total
27 2 2 31
Toll Monitoring:

- Bridge vehicle views were a total of 12,351 per day for all 8 bridges - Volume
would depend on bridge size and use

- Total monthly vehicle views 333,477

- Average views per CSR, per day is calculated from the total daily views of
12,351 divided by 8 CSRs = 1,544 per day average

- Weekly CSR volume will depend on the assigned bridge, which is on a rotating
basis. A CSR may have MM, a low volume bridge one week, and SF, a high
volume bridge the next week, giving the average for the week



Delaware River Joint Toll Bridge Commission
Meeting of January 26, 2025

E-ZPASS/CUSTOMER SERVICE REPORT
DECEMBER 2025

Other current E-ZPass duties include:

- Assisting law enforcement

- Notifying Toll Audit and In-lane when any issues we see arise
- Monitoring Superload crossings

- Daily calls with other Agencies in the NJ Consortium

CSC/VPC Post-Migration Collection Update:

As a result of post-migration collection efforts from May 2014 — December 2025,
New Jersey E-ZPass reports $27,994,862.13 collected in tolls and $67,976,511.83
collected in fees.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 26, 2026

ELECTRONIC TOLL COLLECTION PROGRAM
MONTH OF DECEMBER 2025

The following items were recently initiated, accomplished or performed during the above
noted month:

Activities for the In-Lane Toll System

1.

Lane equipment cleaning is a constant activity during this time of year. Firmware
upgrades are continuing on all UPS units. In addition, UPS units are affected by the
extreme cold and battery conditions are being checked. Also, all lane cameras are
being checked for image clarity.

At the Commissioners November 24" meeting new toll rates were approved in support
of the proposed Capital Program update, effective January 1, 2026. TransCore was
notified of the 2026 toll rates and staged the new toll rates within the toll system for
go-live. Commission staff will review transactions reports on January 2, 2026, to
confirm that the proper toll rates are being charged for the transactions and if
acceptable, release of the transaction files to the NJ CSC will be completed.

Commission Staff and TransCore meet monthly to review and discuss system
operational and maintenance items. A weekly call also takes place to briefly review
system maintenance items for the week.

Activities for the E-ZPass Customer Service Center/Violation Processing Center

1. Conduent continues to develop the real time digital payment function at the NJ E-ZPass

CSC for toll by plate customers. Conduent revised the terms and conditions that will
be displayed on the NJ E-ZPass website, and comments were provided from the NJTA.
Conduent has released this functionality into the NJ CSC software, and they are
proceeding with testing it through a small group of individuals.

The NJ E-ZPass CSC launched the Amnesty Program in June 2025. NJ MVC
legislation was passed and NJTA is working with the MVC on the programs. There
are two programs: the Amnesty Program and the Vehicle Registration Suspension
Program. The Amnesty Program must run for 180 days, with no lookback timeframe,
meaning the program can go back as far as the violator wants to pay. Violation
transactions after the start of the program are NOT eligible. The program is open to all
violators (from any state), with tolls and fees that are $500 or more prior to June 2025.
The program must offer a 25% reduction of the fees, the program will collect 100% of
the toll revenue. When applying payment, 100% of the toll amount will be satisfied
first, followed by AET fees and administrative fees. The amount owed must be paid in
full of no payment plan. A violator may make arrangements for a payment plan, outside
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Meeting of January 26, 2026

of the Amnesty Program. For the NJ MVC Vehicle Registration Suspension, the
transactions criteria include all NJ E-ZPass agency violations, unpaid tolls,
administration fees and AET fees totaling $500 or more; or 60 or more violations with
at least one having occurred after January 2024 (legislation date).

3. Atthe Commissioners November 24" meeting new toll rates were approved in support
of the proposed Capital Program update, effective January 1, 2026. Conduent provided
test results for the toll rate adjustments and they were reviewed by Commission staff
and HNTB prior to going live. Conduent implemented the toll rate adjustments and
then complete controlled runs of transaction processing post January 1, 2026.

4. The NJTA, as the lead agency, is facilitating all meetings with the other agencies and
Conduent to manage the implementation of outstanding system elements for the New
Jersey E-ZPass Customer Service Center.

AET Program
1. Rummel, Klepper & Kahl, LLP (RK&K) participated in New Hope — Lambertville All

Electronic Tolling related meetings with PKF for the construction project as needed.
During the reporting period RK&K prepared responses to Requests for Information
(RFI) from the construction team and issued change of plans as needed. Additionally,
RK&K completed several reviews of construction submittals from the contractor.

2. Commission Staff, TransCore and the RK&K team participated in bi-weekly project
status meetings for the new AET in-lane system. TransCore submitted the updated
schedule that addressed previously provided review comments. The revised scheduled
was reviewed by RK&K and comments were shared with TransCore. TransCore
submitted several revised chapters of the system Detailed Design Document. RK&K
reviewed the documents to confirm that our comments were addressed, and the
documents were finalized by TransCore. TransCore submitted the revised design
drawings, and they were reviewed by RK&K, Commission staff and the NH-L Toll
Bridge AET construction management team. Comments were provided to TransCore.

3. TransCore staff continue to meet with the New Hope — Lambertville Toll Bridge AET
Conversion construction team to discuss the construction progress and to coordinate
the all-electronic-tolling equipment installation and testing schedules. TransCore
submitted the revised Master Test Plan that addressed previously provided review
comments. The RK&K team reviewed the document to confirm that the comments
were addressed and found it acceptable.

Page 2



10.

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 26, 2026

TransCore continues to install the toll host servers at two separate Equinix locations.
Lane equipment for the New Hope — Lambertville Toll Bridge AET system continues
to be received and staged at TransCore’s Houston location. TransCore is preparing for
the in-lane AET system installation at the NH-L Toll Bridge that will begin on January
9, 2026.

TransCore facilitated a follow-up meeting with Conduent to coordinate connectivity
testing between the new in-lane toll system and the NJ Customer Service Center.

TransCore attended a meeting with Atkins Réalis to review the proposed AET gantry
location and the toll system equipment cabinet location at the T-M Toll Bridge.
TransCore found both acceptable.

Commission Staff and Atkins Réalis USA Inc. held several Trenton — Morrisville Toll
Bridge All Electronic Tolling project status meetings. Atkins Réalis submitted a draft
proposal for the superstructure replacement of the Route 1 over Route 29 northbound
bridge (NJ Route 29 NB Overpass). Commission staff reviewed the proposal and
provided comments to the design team. Atkins Réalis is currently addressing the
review comments. The initiative for the superstructure replacement is based on recent
inspection findings and evaluations. If found acceptable, a Consultant Agreement
Modification will be prepared for execution.

Atkins Réalis submitted a report summarizing the results of the workshop that
discussed the preliminary roadway alignment options, toll gantry location, toll gantry
options and roadway/barrier design elements. They are also preparing the Design
Criteria Report. Atkins Réalis submitted the revised Quality Assurance Plan that
addressed comments from Commission staff review of the initial submission

Atkins Réalis facilitated a meeting with Commission staff, PennDOT, Morrisville
Borough and Conrail regarding the Route 1 / Pennsylvania Avenue interchange concept
design including the roundabout. All agreed with advancing the roundabout concept
to preliminary and final design. Atkins Réalis is coordinating with PennDOT to
conduct a walk-through of the Highway Occupancy Permit Cycle 1 submission before
submitting it to PennDOT for review.

Atkins Réalis facilitated a meeting with TransCore to review the AET gantry location
and the toll system equipment cabinet location. TransCore found both acceptable.
Atkins also facilitated a meeting with the Commission’s ESS Department to review
existing camera locations and discuss project related impacts and how they will be
addressed.
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11. Atkins Realis submitted an updated project schedule and review comments were

provided. Atkins Réalis is advancing the Preliminary Design (60% complete) plans,
specifications and estimate for a February 2026 submission.

General Electronic Toll Collection Program Activities

1.

Mr. Stracciolini facilitated the IAG E-ZPass Executive Management Committee
meetings. At the August 2025 IAG EMC Meeting, Mr. Stracciolini was elected by the
members to serve as Chair to the EMC.

Mr. Stracciolini facilitated the IAG Service Corporation meetings. At the December
12, 2024, 1AG Service Corp. Board of Directors Meeting, a resolution was approved
electing and appointing Mr. Stracciolini as the Chair of the IAG Service Corporation,
effective December 12, 2024.

Mr. Stracciolini participated on the IAG Policy Committee meetings.

Mr. Stracciolini is participating in the Non-toll Business Opportunity Task Force.

Mr. Stracciolini is serving on the International Bridge, Tunnel & Turnpike
Association’s (IBTTA) 2025 Engineering and Construction Task Force and the Toll
Revenue Assurance Committee.
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IBE PROGRAM OVERVIEW

The Delaware River Joint Toll Bridge Commission (Commission) established an IBE Program
(MBE/WBE/SBE/DBE/DsBE/VBE) with a target of 25% for all Professional Services and Construction Contracts
awarded by the Commission effective July 1, 2014. To date, the Commission has awarded (111) contracts with
the IBE Program requirements. Currently, there are (55) active projects and (56) completed projects.

IBE Program Requirements

The Commission began using Elation Systems effective January 2017, as the online system for Payment
Verification and Certified Payroll Reporting (CPR). All contracts awarded by the Commission to a Prime
Consultant/Prime Contractor and their Subconsultants and Subcontractors use this service free of charge. Online
training is available to vendors on how to use Elation Systems. The Contract Compliance Department and Elation
Support Staff are available to assist allusers.

The Contract Compliance Department (CCD) monitors, posts and reports data in regard to all payments. The
CCD also reviews all Certified Payrolls submitted into Elation Systems.

The following are all mandatory requirements:

Company On-Line Registration:
i.  All Primes must register their company and activate an account in Elation Systems; and

ii. All Primes must also ensure that all Subconsultants and Subcontractors register their company
and activate an account in ElationSystems.

Payment Verification:
i.  Prime Contractors must post all payments to their Subconsultants and/or Subcontractors in
Elation Systems; and

ii. Prime Contractors and their Subconsultants and/or Subcontractors must confirm all payments
received in Elation Systems.

Certified Payroll Reporting:

i. All Prime Contractors are responsible for assigning someone from their staff with the
responsibility to review, approve, and upload their CPR(s) on a weekly basis into Elation
Systems; and

ii.  All Prime Contractors must also ensure that their Subcontractors upload their CPR(s) on a
weekly basis into Elation Systems.

Prime Consultants / Contractors IBE Target performance will be displayed / available on the Commission’s public
website.
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Contract Compliance Department
Compliance IBE Scores Overview

The Commission through its Contract Compliance Department has instituted a Compliance Score
Ranking that will be included in the Monthly Contract Compliance Report for all Professional Services
and Construction Projects.

The Compliance Score Ranking is an ongoing summary of data presented on Active and Completed
contracts, which includes the tracking of payments from Prime Consultants and Contractors to IBE
Subconsultants and Subcontractors, and the Prime Contractors Workforce Utilization. The Scores will
illustrate the progress and participation to meet the Targets by Prime Consultants and Contractors as
part of the IBE program.

The complete and timely reporting of payments and certified payrolls to the Elation Systems by the
Prime Consultants and Prime Contractors, and their Subconsultants and Subcontractors, will assist
the Prime Consultant and Prime Contractor in tracking the data to meet their targets.

Accordingly, each Prime will also be given a final grade at the completion of each project. Additionally,
the data will be uploaded onto the Commission’s public website monthly.

The Score(s) are factored usingthefollowingcriteria:

IBE PAYMENTS

The payments by the Prime Consultant / Contractor to each of their IBE Subconsultants / Subcontractors
will be calculated based on the criteria set by the Commission’s 25% IBE Target.

WORKFORCE TILIZATION

Workforce utilization contains two levels of scoring and documents the hourly employee utilization
by workforce type, ethnicity and gender.

IBE Payments Legend Workforce Utilization Legend

Workforce Ethnicity &
Score IBE Commitment SC(ffe Commitment Gender
Rankings Participation Rankings Participation Participation
A+ 45% & above A+ 30% & above 25% & a above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9% B+ 20% to 24.9% over 15%
B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9% C+ 10% to 14.9% over 10%
C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9% D+ 5% to 9.9% over 7.5%
D 5% t0 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below
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Summary - Professional Services and Construction Contractors 25% IBE Target Status

ACTIVE PROJECTS COMPLETED PROJECTS

Current IBE Status: 38.46% Final IBE Status: 20.84%
Total Payments to Prime: $150,888,410.39 Total Prime Awarded Contract Values: $590,368,527.06
Total Payments to IBEs: $94,303,088.11 Total Payments to Prime: $467,364,347.32

Total Payments to IBEs: $123,004,178.74

Summary - Prime Contractor(s) & Subcontractor(s) Workforce Utilization Categories By Hours, Workers & Ethnicity

Workers Categories Ethnicity Categories

Hours, Percentages and Workers Hours, Percentages and Workers

Total Hours Worked: 2,078,387.43 Total Number of Workers: 5,854

(Percentage is based on work hours) (Percentage is based on work hours)

IBE

PrimeP/T/D
$150,888,410.39

IBEP/T/D
$94,303,088.11

Initial Contract Value

$306,745,333.01

Active Professional & Construction Projects Payment Summary Actual

38.46%

Professional and Construction Projects Totals

Professional Services Projects Totals $94,607,540.11 $51,038,895.68 $20,486,959.12 28.64%

Completed Professional & Construction Projects Payment Summary Contract Value PrimeP/T/D IBEP/T/D AchtEaI
Professional and Construction Projects Totals $590,368,526.06 $467,364,347.32 $123,004,178.74 20.84% C+
Professional Services Projects Totals $56,480,327.36 $38,940,072.49 $17,540,254.87 31.06% B+

ACTIVE CONSTRUCTION PROJECTS

s Summary 28.08%
L Payments | Total Workforce -
Initial Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |Women Ethnicity
Contract o Hours Minority | Women ° 0 o Score (Total
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % % Participation)
Payments) |Workers Worked) P
A+
$212,137,792.90 | $99,849,514.71 | $73,816,128.99 | 42.50% A 1,586 | 340,038.73 | 248,078.53 | 91,960.20 | 3,529.34 A 72.96% 27.04% | 1.04%

COMPLETED CONSTRUCTION PROJECTS

Total .
Total Prime Total IBE Total
Contracts
Value P/T/D P/T/D IBE %
$533,888,198.70 | $428,424,274.83 |$105,463,923.87| 19.75%

Payments
Score
(Total IBE
Payments)

C

force Hours Summary 19.68%

Total
Total . Total Total
Nurcr;fber Hours Caﬁgﬂfs'an Minority | Women
Workers Worked Hours Hours
4,444 |1,738,348.70|1,442,435.56 | 295,913.14 | 46,110.00

Workforce
Score (Total
Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

82.98%

17.02%

2.65%

Ethnicity
Score (Total
Participation)

A
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Active Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

IBE Payments Legend

IBE
Rankings _Sommitment
A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
Cc 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Date: From 07/01/2014 To 12/31/2025

Total of all Primes Contract Values

Total Payments to all Primes

Total Payments to all IBEs

IBE Target

IBE Actual

$212,137,792.90

$99,849,514.71

$73,816,128.99

25.00%

42.50%

ACTIVE CONSTRUCTION PROJECTS

Workforce

Workforce Utilization Legend

Ranings  Commitment  EUp Lt on
A+ 30% & above 25% & above
A 25% to 29.9% 15% to 24.9%
B+ 20% to 24.9% over 15%
B 15% to 19.9% 10% to 14.9%
C+ 10% to 14.9% over 10%
Cc 10% to 14.9% 7.5% to 9.9%
D+ 5% t0 9.9% over 7.5%
D 5% t0 9.9% 5% to 7.4%
F 4.9% & below 4.9% & below

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$212,137,792.90 | $99,849,514.71 | $73,816,128.99 | 42.50%

Payments
Score
(Total IBE
Payments)

A

force Hours Summary
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
1,586 | 340,038.73 | 248,078.53 | 91,960.20 | 3,529.34

Workforce
Score (Total
Hours
Worked)

A

Caucasian| Minority | Women
% % %
72.96% | 27.04% | 1.04%

Ethnicity
Score (Total
Participation)

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$13,575,398.74 | $11,230,227.20 | $2,316,211.51 | 17.10%

Payments
Score
(Total IBE
Payments)

C

s Summary 53.31%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
15 2,040.00 952.50 1,087.50 0.00

Workforce
Score (Total
Hours
Worked)

A+

Caucasian| Minority | WWomen
% % %
46.69% 53.31% | 0.00%

Ethnicity
Score (Total
Participation)

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$5,217,520.75 $1,402,730.84 $215,551.42 | 13.32%

Payments
Score
(Total IBE
Payments)

D+

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁféan Minority | Women
Workers Worked Hours Hours
57 717.00 479.00 238.00 91.00

Workforce
Score (Total
Hours
Worked)

A+

Caucasian | Minority | Women
% % %
66.81% 33.19% | 12.69%

Ethnicity
Score (Total
Participation)

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$104,074.00 $- $87,232.80 100.00%

Payments
Score
(Total IBE
Payments)

A+

s Summary 0.00%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Caucasian| Minority | Women
% % %
0.00% 0.00% | 0.00%

Ethnicity
Score (Total
Participation)

N/A

DB-792A TRANSCORE, LP - In-Lane All Electronic Toll Collection System (Design, Build and Maintain)

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$9,701,499.00 $1,980,426.42 $- 0.00%

Payments
Score
(Total IBE
Payments)

N/A

s Summary 0.00%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

0.00%

0.00%

0.00%

Ethnicity
Score (Total
Participation)

N/A

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$59,300,150.96 | $49,314,938.59 | $9,284,333.86 | 15.84%

Payments
Score
(Total IBE
Payments)

C

s Summary 20.14%

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁféan Minority | Women
Workers Worked Hours Hours
618 118,472.03 | 95,136.78 | 23,335.25 529.84

Workforce
Score (Total
Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

80.30%

19.70%

0.45%

Ethnicity
Score (Total
Participation)

. Payments | Total Workforce L
Initial Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnigity
Contract o Hours Minority | Women o 0 o Score (Total

Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % %o Participation)
Payments) |Workers Worked) P
N/A C D
$11,863,715.00 | $4,374,297.62 $- 0.00% 103 12,307.70 | 11,414.00 893.70 719.00 92.74% 7.26% | 5.84%
6
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Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Active Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 12/31/2025

IBE Payments Legend Workforce Utilization Legend

Workforce

IBE
Rankings _Sommitment
A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
Cc 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Total of all Primes Contract Values

Total Payments to all Primes
Total Payments to all IBEs
IBE Target

IBE Actual

$212,137,

792.90

$99,849,514.71

$73,816,128.99

25.00%

42.50%

Ranings  Commitment  EUp Lt on
A+ 30% & above 25% & above
A 25% to 29.9% 15% to 24.9%
B+ 20% to 24.9% over 15%
B 15% to 19.9% 10% to 14.9%
C+ 10% to 14.9% over 10%
Cc 10% to 14.9% 7.5% to 9.9%
D+ 5% t0 9.9% over 7.5%
D 5% t0 9.9% 5% to 7.4%
F 4.9% & below 4.9% & below

T-766A CRISDEL GROUP, INC. / I-78 NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements

ts Summa
Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$22,494,884.42 | $16,159,118.76 | $6,335,785.34 | 28.17%

Payments
Score
(Total IBE
Payments)

B

force Hours Summary 36.28%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
203 29,869.50 | 19,139.00 | 10,730.50 107.00

Workforce
Score (Total
Hours
Worked)

A+

Caucasian| Minority | Women
% % %
64.08% | 35.92% | 0.36%

Ethnicity
Score (Total
Participation)

TS-590A J.D. ECKMAN, INC. / Northampton St. TSB Rehabilitation

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$15,487,427.50 | $10,879,493.81 | $3,917,310.23 | 26.47%

Payments
Score
(Total IBE
Payments)

B

s Summary 22.68%

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
111 35,867.50 | 27,733.25 8,134.25 0.00

Workforce
Score (Total
Hours
Worked)

B+

Caucasian| Minority | WWomen
% % %
77.32% 22.68% | 0.00%

Ethnicity
Score (Total
Participation)

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$22,216,237.00 $- $17,905,110.17 | 100.00%

Payments
Score
(Total IBE
Payments)

A+

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁféan Minority | Women
Workers Worked Hours Hours
109 43,150.00 | 27,264.00 | 15,886.00 185.00

Workforce
Score (Total
Hours
Worked)

A+

Caucasian | Minority | Women
% % %
63.18% 36.82% | 0.43%

Ethnicity
Score (Total
Participation)

TS-694A/B/C/D/E ANSELMI & DeCICCO (IBE) / New Hope Lambertville TSB Rehabilitation

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$27,589,084.53 $- $24,934,080.40 | 100.00%

Payments
Score
(Total IBE
Payments)

A+

force Hours Summary 42.23%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
149 57,942.75 | 33,479.75 | 24,463.00 8.00

Workforce
Score (Total
Hours
Worked)

A+

Ethnici
Caucasian| Minority | Women
% % %
57.78% | 42.22% | 0.01%

Ethnicity
Score (Total
Participation)

TTS-734A MOUNT CONSTRUCTION CO., INC. (IBE) / JOC - Bridge, Highway & Civil Work - North Region

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$7,000,000.00 $- $6,962,308.81 | 100.00%

Payments
Score
(Total IBE
Payments)

A+

s Summary 26.07%

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
148 22,646.75 | 18,609.25 4,037.50 1,866.50

Workforce
Score (Total
Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

82.17%

17.83%

8.24%

Ethnicity
Score (Total
Participation)

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$2,500,000.00 $- $1,858,204.45 | 100.00%

Payments
Score
(Total IBE
Payments)

A+

s Summary 20.75%

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁféan Minority | Women
Workers Worked Hours Hours
97 8,008.50 6,369.50 1,639.00 23.00

Workforce
Score (Total
Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

79.53%

20.47%

0.29%

Ethnicity
Score (Total
Participation)

TTS-783A J. FLETCHER CREAMER & SON, INC. / On-Call Beam Guide Rail and Attenuator Replacement

force Hours Summary 33.10%

. Payments | Total Workforce L
Initial Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnicity
Contract o Hours Minority | Women o 0 o Score (Total

Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % %o Participation)
Payments) |Workers Worked) P
A+
$2,087,801.00 $303,750.00 $- 0.00% N/A 51 1,074.00 718.50 355.50 0.00 A+ 66.90% 33.10% | 0.00%
7
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Active Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

IBE Payments Legend

IBE
Rankings _Sommitment
A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
Cc 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Date: From 07/01/2014 To 12/31/2025

Total of all Primes Contract Values

Total Payments to all Primes
Total Payments to all IBEs
IBE Target

IBE Actual

$212,137,792.90

$99,849,514.71

$73,816,128.99

25.00%

42.50%

Workforce

Workforce Utilization Legend

Ranings  Commitment  EUp Lt on
A+ 30% & above 25% & above
A 25% to 29.9% 15% to 24.9%
B+ 20% to 24.9% over 15%
B 15% to 19.9% 10% to 14.9%
C+ 10% to 14.9% over 10%
Cc 10% to 14.9% 7.5% to 9.9%
D+ 5% t0 9.9% over 7.5%
D 5% t0 9.9% 5% to 7.4%
F 4.9% & below 4.9% & below

TTS-784A MOUNT CONSTRUCTION CO., INC. / JOC - Bridge, Highway, and Civil Work - North Region

ts Summa
Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$3,000,000.00 $856,307.41 $- 0.00%

Payments
Score
(Total IBE
Payments)

N/A

force Hours Summary 21.78%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
25 2,887.50 2,258.50 629.00 0.00

Workforce
Score (Total
Hours
Worked)

B+

Caucasian| Minority | Women
% % %
78.22% | 21.78% | 0.00%

Ethnicity
Score (Total
Participation)

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$4,000,000.00 $799,628.12 $- 0.00%

Payments
Score
(Total IBE
Payments)

N/A

s Summary 28.86%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
25 1,840.00 1,309.00 531.00 0.00

Workforce
Score (Total
Hours
Worked)

A

Caucasian| Minority | WWomen
% % %
71.14% 28.86% | 0.00%

Ethnicity
Score (Total
Participation)

Initial .
Total Prime Total IBE Total
Contract
Value P/T/D P/T/D IBE %
$3,000,000.00 $140,294.57 $- 0.00%

Payments
Score
(Total IBE
Payments)

N/A

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁféan Minority | Women
Workers Worked Hours Hours
5 257.00 257.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

F

Caucasian | Minority | Women
% % %
100.00% 0.00% | 0.00%

Ethnicity
Score (Total
Participation)

TTS-787A A.P. CONSTRUCTION, INC. / JOC - Building and Facility Work - South Region

s Summary 0.00% Ethnici
. Payments | Total Workforce s
Initial Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnigity

Contract o Hours Minority | Women o 0 o Score (Total
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % %o Participation)

Payments) |Workers Worked) P

N/A F F

$3,000,000.00 | $2,408,301.37 $- 0.00% 21 2,958.50 2,958.50 0.00 0.00 100.00% 0.00% | 0.00%
8
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Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Active Professional Services Projects Payments Detail Report

Date: From 07/01/2014 To 12/31/2025

IBE Payments Legend

A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
C 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%

F 4.9% & below

PrimeP/T/D

Initial Contract Value

IBEP/T/D

IBE
Actual

Prime Consultants Project Title Initial Contract Value PrimeP/T/D IBEP/T/D
C-519A GANNETT FLEMING ARCHITECTS, INC. /
GFT Infrastructure, Inc Southern Operations & Maintenance Facilities $5,112,368.62 $3,609,758.23 $1,158,885.33 24.30% C+
Improvements - Consulting Engineer Agreement
C-590A GREENMAN-PEDERSEN, INC. / Northampton
Greenman-Pedersen, Inc. St. TSB Rehabilitation - Preliminary, Final and Post $1,504,783.15 $906,645.35 $540,453.22 37.35% A
Design - Consulting Engineer Agreement
WSP USA. Inc. - C-642A WSP USA, INC. / Uhlerstown Frenchtown TSB
PHlLADELP,HlA : PA Rehabilitation - Preliminary, Final and Post Design - $1,953,930.92 $1,330,286.80 $577,431.74 30.27% B+
! Consulting Engineer Agreement
. . C-660A MICHAEL BAKER, JR., INC. / SFB
Michael Baker International, Replacement Project Final Design Services - Consulting |~ $33,626,658.74 $26,783,020.09 $6,808,784.95 20.27% | C+
) Engineer Agreement
C-691A ATKINS REALIS USA, INC. / Trenton-Morrisville
Atkins North America, Inc. Toll Bridge All Electronic Tolling & PA Avenue $3,357,885.85 $105,516.09 $- 0.00% N/A
Interchange Design
C-694A GREENMAN-PEDERSEN, INC. / New Hope
Greenman-Pedersen, Inc. Lambertville TSB Rehabilitation - Preliminary, Final and $2,280,484.05 $1,358,837.68 $678,393.35 33.30% B+
Post Design - Consulting Engineer Agreement
French & Parrello C-696B FRENCH & PARRELLO ASSOCIATES, P.A./
Associates TOA - Facilities - NJ - Consulting Engineer Agreement $500,000.00 $98,391.08 $40,744.52 29.28% B
C-697A HDR ENGINEERING, INC. / Preliminary
HDR Engineering, Inc. - Engineering and Environmental Documentation for the
Pittsburgh, PA Washington Crossing Bridge Replacement - Consulting $8,061,761.62 $1,829,586.45 $637,581.62 25.84% B
Engineer Agreement
C-704A GREENMAN-PEDERSEN, INC. / TOA - New
Greenman-Pedersen, Inc. Hope-Lambertville Toll Bridge Salt Storage Building - $610,849.20 $607,268.69 $2,876.58 0.47% F
CM/CI Services
Johnson, Mirmiran and C-716A JOHNSON, MIRMIRAN & THOMPSON / TOA -
Thompson, Inc. Facilities - Consulting Engineer Agreement $500,000.00 $273,048.65 $48,594.97 15.11% c
The Gordian Group, Inc. C72rA THIE SORDIAN SROUP. NG, JOC - Progiam $2,950,000.00 $1,090,305.91 $729,008.62 40.07% | A
anager Consultant - Consulting Engineer Agreement
C-728A RUMMEL, KLEPPER & KAHL / TOA - Electric
Rummel, Klepper and Kahl Toll Collection / Tolling - PA - Consulting Engineer $500,000.00 $385,325.84 $114,472.44 22.90% | C+
Agreement
C-729A FRENCH & PARRELLO ASSOCIATES, P.A.
French & Parrello i ) L
Associates (IBE Prime) VBE ,(AIErEe)e/ng? - Facilities - NJ - Consulting Engineer $500,000.00 $- $99,472.30 100.00% | A+
WSP/PARSONS C-750A WSP USA, INC. / TOA - Structural / Civil -
BRINCKERHOFF,INC Consulting Engineer Agreement $1,000,000.00 $631,081.04 $125,019.51 16.53% C
. . . C-751A TRAFFIC PLANNING AND DESIGN, INC. /
Traffic Plannllgé] and Design, TOA - Construction Inspection - Consulting Engineer $500,000.00 $343,562.59 $30,950.72 8.26% D
) Agreement
C-754A RUMMEL, KLEPPER & KAHL, LLP / New Hope
Rummel, Klepper and Kahl Lambertvile TB Al Electronic Tolling (AET) Conversion $1,540,341.14 $1,061,593.78 $424,593.80 2857% | B
Design - Consulting Engineer Agreement
Pickering, Corts & C-757A-1 PICKERING, CORTS & SUMMERSON (IBE)
Summerson, Inc. (IBE SBE | Professional Engineering Services for 2023-2024 $748,898.24 $- $650,654.06 100.00% A+
Prime) Annual Inspections - Consulting Engineer Agreement
Pickering, Corts & C-757A-2 PICKERING, CORTS & SUMMERSON (IBE)
Summerson, Inc. (IBE SBE | /Professional Engineering Services for 2025-2026 $2,010,000.00 $- $314,587.74 100.00% | A+
Prime) Annual Inspections - Consulting Engineer Agreement
Naik Consulting Group, P.C. C-759A NAIK CONSULTING GROUP, PC (IBE) / TOA - i
(IBE Prime) DBE Structural / Civil - Consulting Engineer Agreement $1,000,000.00 $ $755,490.09 100.00% | A+
C-760A REMINGTON & VERNICK ENGINEERS, INC. /
Remington & Vernick TOA - Construction Management Services - Consulting $500,000.00 $256,245.95 $60,290.60 19.05% C
Engineer Agreement
C-761A PENNONI ASSOCIATES, INC. / Traffic
Pennoni Associates Inc Engineering Consultant 2021-2022 Annual Reports - $303,088.00 $176,465.60 $- 0.00% N/A
Consulting Engineer Agreement
C-766A ARORA & ASSOCIATES, PC (IBE) / I-78 NJ
Arora and Associates, P.C. Roadway Rehabilitation and Power & Communication
(IBE Prime) MBE Infrastructure - Final and Post Design - Consulting $2,900,943.54 $- $2,704,787.69 100.00% | A+
Engineer Agreement
Traffic Planning and Design, C-769A TRAFFIC PLANNING & DESIGN, INC. / TOA -
Inc. Structural / Civil - Consulting Engineer Agreement $1,000,000.00 $630,355.09 $207,471.60 24.76% C+
*Met or Exceeded the Target *Did Not Meet the Target *P/T/D = Paid To Date
9
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Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Active Professional Services Projects Payments Detail Report

Date: From 07/01/2014 To 12/31/2025

IBE Payments Legend

A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
C 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%

F 4.9% & below

Prime Consultants

Project Title

Initial Contract Value

PrimeP/T/D

IBEP/T/D

IBE
Actual

Score

C-770A RUMMEL, KLEPPER & KAHL, LLP / TOA -
Rummel, Klepper and Kahl Electronic Toll Collection / Tolling - Consulting Engineer $1,250,000.00 $538,253.70 $110,776.20 17.07% | C
Agreement
French & Parrello C-771A FRENCH & PARRELLO ASSOCIATES, P.A. / o
Associates TOA - Facilities - Consulting Engineer Agreement $1 ,165,540.60 $757’406'57 $1 95,922.39 20.55% C+
. C-772A KS ENGINEERS, PC (IBE) / TOA -
KS Engineers, P.C. (IBE MBE | Construction Inspection - Consulting Engineer $500,000.00 $- $389,645.24 100.00% | A+
Prime) A
greement
. C-782A IH ENGINEERS, PC (IBE) / Underwater
IH Eng'”g‘jﬁ;-c- (IBE" | SBE | substructure Improvement Design - All Regions - $1,866,074.12 $- $843,414.15 100.00% | A+
Professional Engineering Services Agreement
Traffic Planning and Design, C-788A TRAFFIC PLANNING & DESIGN, INC. / TOA -
Inc. Structural / Civil - Consulting Engineer Agreement $976’551 83 $478’452'65 $53’1 09.88 9.99% D
Pennoni Associates Inc C-789A PENNONIASSOCIATES, INC. /TOA - $500,000.00 $114,234.02 $26,821.92 19.02% | C
Consulting Engineer Agreement ! i ! i ’ ) )
. . . C-802A TRAFFIC PLANNING AND DESIGN, INC. /
Traffic Pla””I'Rg and Design, TOA - PROFESSIONAL ENGINEERING SERVICES - $1,000,000.00 $- $- 0.00% | N/A
) STRUCTURAL / CIVIL
French & Parrello C-803A FRENCH & PARRELLO ASSOCIATES, PA / o
Associates TOA - Consulting Engineer Agreement $1,000,000.00 $123,050.99 $99,389.17 44.68% A
STV. INC C-804A STV, INC./ TOA - Professional Engineering $500,000.00 $47.054.10 $- 0.00% N/A
’ Services - Construction Inspection Services ! i ’ ) ) °
CM-519A JOSEPH JINGOLI & SON, INC. / Southern
Joseph Jingoli & Son, Inc. Operations & Maintenance Facilities Improvements - $3,611,070.08 $2,630,781.57 $909,743.89 25.70% B
Consulting Engineer Agreement
P CM-590A JOHNSON, MIRMIRAN AND THOMPSON,
Jth%%?ﬁ '\g'(;rr?'ﬁg and INC. / Northampton St. TSB Rehabilitation - CM / Cl $1,279,571.54 $954,373.01 $325,198.53 2541% | B
P ’ ) Services - Consulting Engineer Agreement
CM-642A URBAN ENGINEERS, INC. / UHLERSTOWN
. - FRENCHTOWN TSB REHABILITATION /
Urban Engineers, Inc. CONSTRUCTION MANAGEMENT & INSPECTION $1,587,138.62 $510,789.31 $97,460.71 16.02% C
SERVICES
CM-694A URBAN ENGINEERS, INC. / New Hope
Urban Engineers, Inc. Lambertville TSB Rehabilitation - CM / Cl Services - $1,664,394.93 $988,245.05 $468,612.30 32.17% B+
Consulting Engineer Agreement
CM-754A STV, INC. / New Hope - Lambertville Toll
STV Inc. - Trenton, NJ Bridge - All Electronic Tolling Conversion & PA $2,476,202.84 $462,491.31 $4,160.00 0.89% F
Abutment Backwall Replacement - CM & CI Services
CM-766A GREENMAN-PEDERSEN, INC. /1-78 NJ
_ Roadway Rehabilitation and Power & Communication
Greenman-Pedersen, Inc. Infrastructure Improvements - CM / Gl Services - $2,269,002.48 $1,956,468.49 $252,159.29 11.42% D+
Consulting Engineer Agreement
*Met or Exceeded the Target *Did Not Meet the Target *PIT/D = Paid To Date
10
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Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

IBE Payments Legend

IBE
Rankings _Sommitment
A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
Cc 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Date: From 07/01/2014 To 12/31/2025

Total of all Primes Contract Values

Total Payments to all Primes

Total Payments to all IBEs

IBE Target

IBE Actual

$533,888,198.70

$428,424,274.83

$105,463,923.87

25.00%

19.75%

COMPLETED CONSTRUCTION PROJECTS

Workforce

Workforce Utilization Legend

Ranings  Commitment  EUp Lt on
A+ 30% & above 25% & above
A 25% to 29.9% 15% to 24.9%
B+ 20% to 24.9% over 15%
B 15% to 19.9% 10% to 14.9%
C+ 10% to 14.9% over 10%
Cc 10% to 14.9% 7.5% to 9.9%
D+ 5% t0 9.9% over 7.5%
D 5% t0 9.9% 5% to 7.4%
F 4.9% & below 4.9% & below

Total .
Total Prime Total IBE Total
Contracts
Value P/T/D P/T/D IBE %
$533,888,198.70 | $428,424,274.83 |$105,463,923.87| 19.75%

Payments
Score
(Total IBE
Payments)

C

force Hours Summary 19.68%

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
4,444 |1,738,348.70|1,442,435.56 | 295,913.14 | 46,110.00

Workforce
Score (Total
Hours
Worked)

B

Caucasian| Minority | Women
% % %
82.98% 17.02% | 2.65%

Ethnicity
Score (Total
Participation)

Total .
Total Prime Total IBE Total
Contracts
Value P/T/D P/T/D IBE %
$9,845,176.91 $8,255,795.37 | $1,589,381.54 | 16.14%

Payments
Score
(Total IBE
Payments)

C

s Summary 7.39%

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfslan Minority | Women
Workers| VVorked Hours | Hours
244 31,516.58 | 30,048.08 1,468.50 861.25

Workforce
Score (Total
Hours
Worked)

D

Caucasian| Minority | Women
% % %
95.34% 466% | 2.73%

Ethnicity
Score (Total
Participation)

Total .
Total Prime Total IBE Total
Contracts
Value P/T/D P/T/D IBE %
$644,686.00 $447,346.01 $197,339.99 | 30.61%

Payments
Score
(Total IBE
Payments)

B+

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Caucasian | Minority | Women
% % %
0.00% 0.00% | 0.00%

Ethnicity
Score (Total
Participation)

N/A

T-566A INTERCOUNTY PAVING - PORTLAND COLUMBIA TOLL BRIDGE APPROACH ROADWAY IMPROVEMENTS

Payme
corotal | Total Prime | Total IBE | Total
0,
Value P/T/D P/T/D IBE %
$6,193,334.28 | $4,315427.42 | $1,877,906.86 | 30.32%

Payments
Score
(Total IBE
Payments)

B+

s Summary 0.00%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Caucasian| Minority | Women
% % %
0.00% 0.00% | 0.00%

Ethnicity
Score (Total
Participation)

N/A

T-611A MAGNUM (IBE) NH-L Toll Bridge Salt Storage Facility

Payments Summary

Total .
Total Prime Total IBE Total
Contracts
Value P/T/D P/T/D IBE %
$1,348,934.71 $- $1,348,934.71 | 100.00%

Payments
Score
(Total IBE
Payments)

A+

s Summary 2.16%
Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfslan Minority | Women
Workers| VVorked Hours | Hours
65 5,925.50 5,805.50 120.00 8.00

Workforce
Score (Total
Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

97.97%

2.03%

0.14%

Ethnicity
Score (Total
Participation)

T-641A MERCO - Easton / Phillipsburg Ramp C Stabilization

Total .
Total Prime Total IBE Total
Contracts
Value P/T/D P/T/D IBE %
$998,300.00 $- $998,300.00 | 100.00%

Payments
Score
(Total IBE
Payments)

A+

Total
Total . Total Total
Nurgfber Hours Caﬁgﬁfs'an Minority | Women
Workers Worked Hours Hours
0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

0.00%

0.00%

0.00%

Ethnicity
Score (Total
Participation)

N/A

T-644A J.D. ECKMAN - Easton Phillipsburg TB Facility Administration Bldg.

force Hours Summary 28.50%

Payments | Total Workforce L

Total Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnigity
Contracts o Hours Minority | Women o 0 o Score (Total

Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % % Participation)

Payments) |Workers Worked) P

A+
$11,038,703.72 | $7,971,977.75 | $3,066,725.97 | 27.78% B 320 47,800.75 | 35,278.00 | 12,522.75 | 1,098.75 A 73.80% 26.20% | 2.30%
11
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Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 12/31/2025

IBE Payments Legend Workforce Utilization Legend

Workforce

IBE
Rankings _Sommitment
A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
Cc 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Total of all Primes Contract Values
Total Payments to all Primes

Total Payments to all IBEs

IBE Target

IBE Actual

$533,888,198.70
$428,424,274.83
$105,463,923.87
25.00%

19.75%

T-645A MJF Building & Facilities Energy Conservation

Ranings  Commitment  EUp Lt on
A+ 30% & above 25% & above
A 25% to 29.9% 15% to 24.9%
B+ 20% to 24.9% over 15%
B 15% to 19.9% 10% to 14.9%
C+ 10% to 14.9% over 10%
Cc 10% to 14.9% 7.5% to 9.9%
D+ 5% t0 9.9% over 7.5%
D 5% t0 9.9% 5% to 7.4%
F 4.9% & below 4.9% & below

force Hours Summary 23.54%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts 0 Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$5,376,806.87 $- $5,376,806.87 | 100.00% A+ 46 9,735.28 7,509.23 2,226.05 65.75

Workforce
Score (Total
Hours
Worked)

B+

Caucasian

Women

Minority
% % %
77.13% 22.87% 0.68%

Ethnicity
Score (Total
Participation)

T-645B SCHNEIDER ELECTRIC Building & Facilities Energy Conservation Measures - Mechanical/Controls

Payments Summary s Summary 0.00%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$1,247,159.50 | $1,117,634.00 $129,525.50 | 10.39% D+ 7 1,625.50 1,625.50 0.00 0.00

Workforce
Score (Total
Hours
Worked)

F

Caucasian| Minority | WWomen
% % %
100.00% 0.00% | 0.00%

Ethnicity
Score (Total
Participation)

T-661A TRC - SFB Replacement Project Subsurface Boring & Sampling

Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Tota_l Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$1,438,941.98 $1,204,475.68 $234,466.30 | 16.29% C 0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Caucasian | Minority | Women
% % %
0.00% 0.00% | 0.00%

Ethnicity
Score (Total
Participation)

N/A

T-666A PKF - SFB Replacement Project Construction for PA Noise Walls

force Hours Summary 14.94%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts 0 Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$11,219,737.01 | $7,880,950.78 | $3,338,786.23 | 29.76% B 42 5,738.00 5,122.00 616.00 241.50

Workforce
Score (Total
Hours
Worked)

C

Caucasian| Minority | Women
% % %
89.26% 10.74% | 4.21%

Ethnicity
Score (Total
Participation)

T-667A AP CONSTRUCTION - SFB Replacement Project Tree Clearing

Payments Summary s Summary 0.00%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$1,721,688.26 | $1,266,863.25 $454,825.01 | 26.42% B 0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

0.00%

0.00%

0.00%

Ethnicity
Score (Total
Participation)

N/A

T-668A TRUMBULL 2 New Jersey - SFB Replacement Project

21.57%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Tota_l Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$- $- $- 0.00% N/A 1,729 | 666,190.74 | 539,434.44 | 126,756.30 | 16,967.50

Workforce
Score (Total
Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

80.97%

19.03%

2.55%

Ethnicity
Score (Total
Participation)

T-668A TRUMBULL 1 Pennsylvania SFB Bridge Replacement Project

force Hours Summary 18.76%
Payments | Total Workforce L
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnicity
Contracts o Hours Minority | Women o 0 o Score (Total
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % % Participation)
Payments) |Workers Worked) P
A
$437,608,416.90 | $361,963,552.65 | $75,644,864.25 | 17.29% C 1,953 | 841,284.08 | 709,643.76 | 131,640.32 | 26,191.25 B 84.35% 15.65% | 3.11%
12
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Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

IBE Payments Legend

IBE
Rankings _Sommitment
A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
Cc 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Date: From 07/01/2014 To 12/31/2025

Total of all Primes Contract Values
Total Payments to all Primes

Total Payments to all IBEs

IBE Target

IBE Actual

$533,888,198.70
$428,424,274.83
$105,463,923.87
25.00%

19.75%

Workforce

Workforce Utilization Legend

Ranings  Commitment  EUp Lt on
A+ 30% & above 25% & above
A 25% to 29.9% 15% to 24.9%
B+ 20% to 24.9% over 15%
B 15% to 19.9% 10% to 14.9%
C+ 10% to 14.9% over 10%
Cc 10% to 14.9% 7.5% to 9.9%
D+ 5% t0 9.9% over 7.5%
D 5% t0 9.9% 5% to 7.4%
F 4.9% & below 4.9% & below

T-705A SPARWICK - I-78 Toll Plaza Bumper Block Replacement

s Summary 0.00%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts 0 Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$160,006.00 $- $160,006.00 | 100.00% A+ 0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Caucasian

Women

Minority
% % %
0.00% 0.00% 0.00%

Ethnicity
Score (Total
Participation)

N/A

T-707A Bracy Commission Administration Building at SFB & Adaptive Reuse of the 1799 Building

Payments Summary force Hours Summary 12.32%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$21,468,985.71 | $17,086,817.88 | $4,382,167.83 | 20.41% C+ 435 80,061.86 | 70,408.20 | 9,653.66 209.00

Workforce
Score (Total
Hours
Worked)

C

Caucasian| Minority | WWomen
% % %
87.94% 12.06% | 0.26%

Ethnicity
Score (Total
Participation)

force Hours Summa

Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Tota_l Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$1,546,100.00 $1,375,155.72 $170,944.28 | 11.06% D+ 26 5,244.00 1,842.50 3,401.50 0.00

Workforce
Score (Total
Hours
Worked)

A+

Caucasian | Minority | Women
% % %
35.14% 64.86% | 0.00%

Ethnicity
Score (Total
Participation)

T-711AR BRACY - Easton Phillipsburg Toll Bridge Salt Storage Building

force Hours Summary 15.61%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts 0 Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$1,666,931.06 | $1,648,203.12 $18,727.94 1.12% F 77 5,669.75 4,784.50 885.25 0.00

Workforce
Score (Total
Hours
Worked)

B

Caucasian| Minority | Women
% % %
84.39% 15.61% | 0.00%

Ethnicity
Score (Total
Participation)

T-717A BRACY Milford-Montague Toll Brid

ge Salt Storage Building

Payments Summary s Summary 7.70%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$1,232,810.45 | $1,162,221.49 $70,588.96 5.73% D 43 3,227.00 2,978.50 248.50 0.00

Workforce
Score (Total
Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

92.30%

7.70%

0.00%

Ethnicity
Score (Total
Participation)

Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Tota_l Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$3,554,825.27 $2,944,773.45 $610,051.82 | 17.16% C 123 9,822.57 7,915.77 1,906.80 419.50

Workforce
Score (Total
Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

80.59%

19.41%

4.27%

Ethnicity
Score (Total
Participation)

T-730A BRACY Southern Operations & Maintenance Facilities Improvements Trenton Morrisville Salt Operations

s Summa 5%
Payments | Total Workforce s
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnigity
Contracts o Hours Minority | Women o 0 o Score (Total
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % % Participation)
Payments) |Workers Worked) P
D
$3,234,621.97 | $2,784,596.08 $450,025.89 | 13.91% D+ 57 5,831.08 5,471.58 359.50 40.00 D 93.83% 6.17% | 0.69%
13
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Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)
Date: From 07/01/2014 To 12/31/2025

IBE Payments Legend

IBE
Rankings _Sommitment
A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
Cc 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Total of all Primes Contract Values
Total Payments to all Primes

Total Payments to all IBEs

IBE Target

IBE Actual

$533,888,198.70
$428,424,274.83
$105,463,923.87
25.00%

19.75%

Workforce

Workforce Utilization Legend

Ranings  Commitment  EUp Lt on
A+ 30% & above 25% & above
A 25% to 29.9% 15% to 24.9%
B+ 20% to 24.9% over 15%
B 15% to 19.9% 10% to 14.9%
C+ 10% to 14.9% over 10%
Cc 10% to 14.9% 7.5% to 9.9%
D+ 5% t0 9.9% over 7.5%
D 5% t0 9.9% 5% to 7.4%
F 4.9% & below 4.9% & below

T-746A ROAD-CON, INC. / Trenton Morrisville TB Roadway repaving and Deck Sealing Improvements

ts Summa force Hours Summary 25.00%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts 0 Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$- $- $- 0.00% N/A 5 64.00 48.00 16.00 0.00

Workforce
Score (Total
Hours
Worked)

A

. oo Ethnicity
Caucg/asmn erl;)rlty Woo;nen Score (Total
? ° ° | Participation)
A+
75.00% | 25.00% | 0.00%

T-746B ROAD-CON, INC. / Trenton Morrisville TB Roadway Repaving and Deck Sealing Improvements

Payments Summary force Hours Summary 23.18%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$5,603,676.34 | $4,949,916.35 $653,759.99 | 11.67% D+ 107 11,213.25 | 8,617.50 2,595.75 3.00

Workforce
Score (Total
Hours
Worked)

B+

; P Ethnicity
Cau%/asmn Mll’l})l’lty Wca);nen Score (Total
° 0 ° | Participation)
A
76.85% 23.15% | 0.03%

Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Tota_l Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$2,090,794.00 $- $2,090,794.00 | 100.00% A+ 0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

Ethnici
i P Ethnicity
Caucg/elslan erl/onty Wo(;nen Score (Total
° ° ° |Participation)
N/A
0.00% 0.00% | 0.00%

TS-650A ROAD-CON - RIVERTON BELVIDERE TSB

s Summary 0.00%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts 0 Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$652,738.50 $624,391.02 $28,347.48 4.34% F 0 0.00 0.00 0.00 0.00

Workforce
Score (Total
Hours
Worked)

N/A

. oo Ethnicity
Caucg/asmn erl;)rlty Woo;nen Score (Total
? ° ° | Participation)
N/A
0.00% 0.00% | 0.00%

TS-677A SPARWICK - SF TSB Interim Deck Repairs on 1-95

Payments Summary force Hours Summary 13.62%
Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$999,656.00 $- $999,656.00 | 100.00% A+ 8 580.00 501.00 79.00 0.00

Workforce
Score (Total
Hours
Worked)

C

; P Ethnicity
Cau%/asmn Mll’l})l’lty Wca);nen Score (Total
° 0 ° | Participation)
B
86.38% 13.62% | 0.00%

Payments | Total
Total Total Prime Total IBE Total Score Number Total Caucasian Tota_l Total
Contracts o Hours Minority | Women
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours
Payments) |Workers
$647,000.00 $483,367.42 $163,632.58 | 25.29% B 14 2,734.00 2,693.00 41.00 0.00

Workforce
Score (Total
Hours
Worked)

F

i " Ethnicity
Caucg/elslan erl/onty Wo(;nen Score (Total
° ° ° |Participation)
F
98.50% 1.50% | 0.00%

TS-699A CARR & DUFF LOWER TRENTON TSB APPROACH TRAFFIC SIGNAL EQUIPMENT UPGRADES

force Hours Summary 28.52%
Payments | Total Workforce L
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnigity
Contracts o Hours Minority | Women o 0 o Score (Total
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % % Participation)
Payments) |Workers Worked) P
A+
$161,150.32 $99,981.32 $61,169.00 | 37.96% A 11 433.00 309.50 123.50 0.00 A 71.48% 28.52% | 0.00%
14
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Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 12/31/2025

IBE Payments Legend Workforce Utilization Legend

IBE

Score ; Score : Ethnicity & Gender
e 322‘.2'?';2’1&“# Total of all Primes Contract Values $533,888,198.70 LUl 3222‘.22"&““‘ e
A+ 45% & above A+ 30% & above 25% & above
A 35% to 44.9% Total Payments to all Primes $428,424,274.83 A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9% B+ 20% to 24.9% over 15%
B 25% to 29.9% Total Payments to all IBEs $105,463,923.87 B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9% C+ 10% to 14.9% over 10%
Cc 15% to 19.9% IBE Target 25.00% Cc 10% to 14.9% 7.5% t0 9.9%
D+ 10% to 14.9% D+ 5% t0 9.9% over 7.5%
D 5% to 9.9% IBE Actual 19.75% D 5% t0 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

Workforce

TTS-723A J FLETCHER CREAMER On Call Beam Guide Rail & Attenuator Replacement

force Hours Summary 38.70%
Payments | Total Workforce L
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnicity
Contracts o Hours Minority | Women o 0 o Score (Total
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % % Participation)
Payments) |Workers Worked) P
A+
$954,657.60 $840,828.07 $113,829.53 | 11.92% D+ 55 2,315.50 1,419.50 896.00 0.00 A+ 61.30% 38.70% | 0.00%

TTS-736A RCC BUILDERS & DEVELOPERS (IBE) / JOC for Building and Facility Work North Region

Payments Summary force Hours Summary 48.50%
Payments | Total Workforce -
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnicity
Contracts o Hours Minority | Women P o 1 Score (Total
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % Yo %o Participation)
Payments) |Workers Worked) P
A+
$68,665.26 $- $68,665.26 | 100.00% A+ 2 334.00 172.00 162.00 0.00 A+ 51.50% 48.50% | 0.00%

Printed Date: 1/5/2026

force Hours Summa
Payments | Total Workforce -
Total Total Prime Total IBE Total Score Number Total Caucasian Total Total Score (Total |Caucasian| Minority |[Women Ethnicity
Contracts o Hours Minority | Women P o o Score (Total
Value P/T/D P/T/D IBE % | (Total IBE of Worked Hours Hours Hours Hours % % %o Participation)
Payments) |Workers Worked) P
A
$1,163,694.08 $- $1,163,694.08 | 100.00% A+ 35 1,002.26 807.50 194.76 450 B 80.57% 19.43% | 0.45%
15
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Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Completed Professional Services Projects Payments Detail Report

Date: From 07/01/2014 To 12/31/2025
IBE Payments Legend

Score Rankings IBE Commitment

Participation
A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
C 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

IBE
Actual

20.84%
31.06%

PrimeP/T/D

$467,364,347.32
$38,940,072.49

IBEP/T/D

$123,004,178.74
$17,540,254.87

Contract Value Score

$590,368,526.06
$56,480,327.36

Summary

Professional and Construction Projects Totals
Professional Services Projects Totals

Prime Consultants

Project Title

Contract Value

PrimeP/T/D

IBEP/T/D

Burns Engineering, Inc. C-508A BURNS - I-78 Maintenance Garage Expansion $717,042.74 $411,246.80 $305,795.94 42.65% A
GFT Infrastructure, Inc Coaas SANNETT - 1-78 Bridges & Approach Slab $600,565.63 $557,640.16 $42,925.47 715% | D
Ammann & Whitney C-650A AMMANN - Riverton / Belvidere TSB Critical $451,072.33 $414,724.53 $36,347.80 8.06% D
Member Strengthening - Design
C-657A JINGOLI - TOA / Building Construction
Joseph Jingoli & Son, Inc. Management Services - PA Assignment Level 3 Toll $297,447.96 $284,067.96 $13,380.00 4.50% F
Bridge Facilities Energy Contract
McCormick Taylor, Inc. (0024 NoCORMICK - SFB Replacement Public $1,579,419.61 $1,196,433.77 $382,985.84 24.25% | C+
nvolvement Services
Pennoni Associates Inc C-663A PENNONI - SFB Replacement Project Traffic $237,424.67 $118,877.43 $118,547.24 49.93% | A+
Engineering Services Pre-construction Traffic Study
C-684A-1/2 Van Cleef Engineering Associates, LLC -
Cherry, Weber & formally - CHERRY WEBER ENG.-General Engineering
Associates, P.C. Services 2015-2018 Annual Inspections for contract C- $1,222,340.65 $929,982.50 $292,358.15 23.92% C+
684A-1
Johnson, Mirmiran and C-696A JMT - TOA / Engineering Services - PA
Thompson, Inc. Assignment $436,347.22 $343,504.80 $92,842.42 21.28% C+
Rummel, Klepper and Kahl, C-701A RK&K - TOA / Engineering Services for
LLP Electronic Toll Collection Systems $461 ,812.98 $370’34883 $91 ,464.15 19.81% C
IH Engineers, P.C. (IBE C-702B IHENGS (IBE)- STRUCTURAL / CIVIL TASK )
Prime) MBE ORDER AGREEMENT - NJ ASSIGNMENT $863’ 109.07 $ $863’ 109.07 100.00% At
Urban Engineers, Inc. T R i Construction Management $445,990.62 $356,313.87 $89,676.75 20.11% | C+
ervices for PA Assignment
USA Architects (IBE Prime) | SBE | ¢/OTA USA < Commission Administration Building at $1,376,354.11 $9,298.69 $1,367,055.42 99.32% | A+
. . C-715A PENNONI ASSOCIATES INC -Structural/Civil
Pennoni Associates Inc Task Order Agreement . PA Assignment $826,516.45 $628,207.80 $198,308.65 23.99% | C+
Arora and Associates, P.C. C-732A ARORA AND ASSOCIATES, PC. (IBE) / TOA -
(IBE Prime) MBE Structural / Civil - NJ - Consulting Engineer Agreement $788,087.07 $- $788,087.07 100.00% | A+
C-733A KS ENGINEERS, P.C. - CONSTRUCTION
KS Engineers, P.C. (IBE MANAGEMENT SERVICES TASK ORDER
Prime) MBE | AGREEMENT FOR PROFESSIONAL ENGINEERING $459,522.55 $- $459,522.55 100.00% | A+
SERVICES
. . C-757A - PICKERING, CORTS & SUMMERSON --
Pickering, Corts & ’
! SBE - PROFESSIONAL ENGINEERING SERVICES
Summerpfrclg;,el)nc. (IBE SBE | FOR THE GENENRAL ENGINEERING SERVICES $531,101.62 $- $531,101.62 100.00% | A+
2021-2021 ANNUAL INSPECTION
Jacobs Engineering Group CI-566A JACOBS - Portland / Columbia Toll Bridge
Inc. Approach Roadways Improvements $476,991.53 $332,518.42 $144,473.11 30.29% B+
Jacobs Engineering Group CIl-665A JACOBS - SFB Replacement Project
Inc. Engineering Services for PA Noise Walls Construction $626,933.76 $582,167.71 $44,766.05 7.14% D
TRC Engineers groT1A TRC - STB Replacement Project Engineering $4,191,312.55 $2,789,756.02 $1,401,556.53 33.44% | B+
ervices for PA Approach Improvements
CI-672A PARSONS (WSP) - SFB Replacement Project
BRNCHERROONS, Engineering Services for Main River Bridge $5,398,968.46 $4,000,670.37 $1,398,298.09 2590% | B
! Replacement
GFT Infrastructure, Inc CHOTSA SANNETT - SF8 Replacemen Project $6,084,459.84 $4,151,515.64 $1,932,944.20 31.77% | B+
ngineering Services for NJ Approach Construction
STV Inc. - Trenton, NJ CM-O08R STV - 78 Malienance Garage Expansion $582,335.21 $537,483.42 $44,851.79 770% | D
ngineering Services for Construction Management
CM-644A GPI - I-78 Bridges and Approach Slabs
Greenman-Pedersen, Inc. Rehabilitation Construction Management / Inspection $1,429,603.53 $1,162,668.81 $266,934.72 18.67% C
Services
*Met or Exceeded the Target *Did Not Meet the Target *P/T/D = Paid To Date
16
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Delaware River Joint Toll Bridge Commission

Meeting of January 26, 2026

Completed Professional Services Projects Payments Detail Report

Date: From 07/01/2014 To 12/31/2025

IBE Payments Legend
IBE Commitment

Score Rankings

Participation

A+ 45% & above

A 35% to 44.9%

B+ 30% to 34.9%

B 25% to 29.9%

C+ 20% to 24.9%

C 15% to 19.9%

D+ 10% to 14.9%

D 5% to 9.9%
F 4.9% & below
Prime Consultants Project Title Contract Value PrimeP/T/D IBEP/T/D AIthEaI Score
Greenman-Pedersen, Inc. CMHO0IA SPI - SFB Replacemen Projoct PA Roise $849,622.00 $712,137.11 $137,484.89 16.18% | C
alls Construction Management Services
Hill International, Inc. - CM-669A HILL - SFB Replacement Project
Philadelphia, PA Construction Management Services $25,015,064.91 $18,555,377.52 $6,459,687.39 25.82% B
CM-707A JINGOLI - Commission Administration
Joseph Jingoli & Son, Inc. Building at Scudder Falls - Construction Management $530,880.29 $495,130.33 $35,749.96 6.73% D
Services
*Met or Exceeded the Target *Did Not Meet the Target *PIT/D = Paid To Date
17
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Delaware River Joint Toll Bridge Commission
Meeting of January 26, 2026

MINORITY, WOMEN AND SMALL BUSINESS ENTERPRISE PROGRAM

The Delaware River Joint Toll Bridge Commission implemented a one-year Minority Business
Enterprise (MBE) pilot program, with a 7% participation goal, and the Women Business Enterprise (WBE)
pilot program with a 3% goal. These goals applied to consultants and contractors' participating in the
Commission's Capital Program and were effective on September 1, 2008.

At its December 2008 Commission Meeting, the Commission revised the pilot program to specify a 25%
Small Business Enterprise (SBE) goal to New Jersey assigned consultant contracts in lieu of the previously
specified 7% MBE and 3% WBE goals.

At its December 2010 Commission Meeting, due to the success of the Commission's MWSBE Pilot
Program, the Delaware River Joint Toll Bridge Commission adopted a resolution for permanent status of
the Minority Business Enterprise (MBE) program, with a 7% participation goal, and the Women
Business Enterprise (WBE) program with a 3% goal, and the Small Business Enterprise (SBE) program
with a 25% goal. These goals apply to consultants and contractors' participating in the Commission's
Capital Program.

The Contract Compliance Department continues to monitor, update and analyze the payments for the
MWSBE diversity program.

a) PA Assigned Professional Services Contracts: 7% MBE and 3% WBE
b) No State Assigned Professional Services Contracts: 7% MBE and 3% WBE
c) Capital Plan Construction Contracts: 7% MBE and 3% WBE
d) NJ Assigned Professional Services Contracts: 25% SBE

Numerous diversified businesses have benefited and continue to benefit from the Commission’s
previous M/W/SBE Program. The number of Contracts awarded during the MWSBE Program are as
follows:

» Active Projects: 1
» Completed Projects: 76
» Total Capital Program Projects: 77
» Total Number of Contractors: 180

As of July 1, 2014 projects fall into the status now commonly referred to as IBE (Identified Business
Enterprise) with a projected target to be or to exceed 25% of the total project award amount.



Delaware River Joint Toll Bridge Commission
Meeting of January 26, 2026

ACTIVE and COMPLETED (MWSBE) PROJECTS PAYMENTS

ACTIVE (MWSBE) PROJECTS

25.00%
25.00%
20.00%
15.00%
10.007
% 7.00%
° 4.16% 4.81%
5.00% ° 3.00%
0.00%
MBE WBE SBE
u Goals 7.00% 3.00% 25.00%
B Actuals 4.16% 4.81% 0.00%
M/WBE Actual Summary SBE Actual Summary
MBE WBE SBE
Totals Totals
ACTUAL PAYMENTS ACTUAL | PAYMENTS ACTUAL | PAYMENTS
§2,836,555.02 4.16% $1,319,428.97 4.81% $1,526,489.64 R 0.00% $0.00
TOTAL SBE
PROJECT = CONTRACTOR/ MBE MBE WBE WBE SBE
NO. CONSULTANT PROJECT VALUE PAYI\;IF;EES To GOAL 7%, PAYMENTS |GOAL 3% PAYMENTS ngf;L PAYMENTS
C-502A AECOM Transp. | $ 34,099,000.00 | $ 31,733,432.19 | 4.16% |$ 1,319,428.97 | 4.81% | $ 1,526,489.64 $ -
COMPLETED (MWSBE) PROJECTS
25.00% 25.00%
20.00% 18.50%
15.00%
10.007 .399
% 7.00% 8.39%
N 5.65%
5.00% 3.00%
0.00%
MBE WBE SBE
u Goals 7.00% 3.00% 25.00%
m Actuals 8.39% 5.65% 18.50%
M/WBE Actual Summary SBE Actual Summary
MBE WBE SBE
Totals Totals
ACTUAL PAYMENTS ACTUAL| PAYMENTS ACTUAL | PAYMENTS
$141,820,320.30 $18,938,470.71
8.39% $11,903,166.05 5.65% $8,008,051.95 18.50% |$3,502,973.00

The details relative to the Completed Projects data above are available in the following page.
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PROJECT
NO.

DB-427B
T/TS-573A
T-440BR
TTS-476A-2
T-472A
C-443A
C-445A
C-732A
C-629B
T-474A
C-474A
C-627A
C-598A
C-454A
C-543A
C-639A
T-498A
T-554A
C-628A
C-454B
C-627B
C-453A
C-598B
C-566A
C-599B
CM-437A
CM-440B
T-441A
C-530A
CM-427B
CM-447B
CM-442A
CM-573A
C-629A
T-506A
TS-505A
DB-563A
TTS-634AR
T-437A
C-549AR
TS-442A
TS-443A
T-543A
CM-444A
CM-506A
CM-543A
C-506A
TTS-476A-1
C-628B
DB-562A
T-475A
TS-445A
TS-447B
C-437B
C-437A
C-455B
TS-444A
T-639A
T-746B
C-621A
T-624A
C-440B
C-440A
C-600A
CM-472A
CM-474A
C-538A
CM-443A
CM-445A
CM-498A
C-453B
C-07-11
C-447B
CM-476A
C-505A
C-539A

Minority, Women and Small Business Enterprise Payment Reporting for

CONTRACTOR/
CONSULTANT

A.P. Construction
A.P. Construction
A.P. Construction
A.P. Construction
Allied Painting
Ammann & Whitney
Ammann & Whitney
Arora and Associates, PC
Michael Baker
Bracy Contracting
Brinjac

Buchart Horn

Burns Group

Carroll Engineers
Cherry Weber
Cherry Weber
Cornell & Co.
Dayspring Electric
Dewberry

French & Parello
French & Parello
Gannett Fleming
Gannett Fleming
Greenman Pedersen
Greenman Pedersen
Greenman Pedersen
Greenman Pedersen
H & G Contractors
Hill International
Hill International
Hill International
Hill International
Hill International
Hill International
HRI

IEW

J. Fletcher Creamer
J. Fletcher Creamer
J.D. Eckman

Jacobs Engineering
James A. Anderson
James A. Anderson
James D. Morrisey
IMT

IMT

IMT

K.S. Engineers

Kyle Conti

Louis Berger Group
M.L. Ruberton
Miniscalco
Neshaminy Contractors
Neshaminy Contractors
Parsons Brinkerhoff
Pennoni Associates
Remington & Vernick
Road-Con
Road-Con
Road-Con

Rummel, Klepper & Kahl
Sparwick

Stantec

Stantec

STV

STV

STV

STV

STV

STV

STV

T & M Associates
Transystems
Transystems
Trumbull

Urban Engineers
URS Corporation

Delaware River Joint Toll Bridge Commission

PP PO PP DD P DD P DD PP D PP D PP D PP DD P DD P DD P DD PP DR DD R P D PP D PP DD P DD PN PP PP DR DR DR P DR

Meeting of January 26, 2026

Completed Contracts
*Categories highlighted below indicates the Prime has either met or exceeded the target.

CONTRACT

VALUE

4,356,866.00
7,823,588.00
4,608,295.33
3,511,153.06
15,595,983.76
770,909.81
920,304.08
788,087.07
500,000.00
2,660,000.00
287,603.87
132,374.35
408,272.00
500,000.00
612,233.00
401,455.40
1,999,015.22
232,117.66
474,625.86
500,000.00
276,851.59
1,000,000.00
367,353.90
350,675.02
1,000,000.00
2,559,020.59
753,336.71
1,586,698.00
400,000.00
629,749.00
973,401.52
319,826.73
1,038,384.48
147,560.34
13,727,411.69
661,352.00
1,283,717.00
896,808.00
24,412,321.90
445,549.98
2,149,268.62
2,461,975.00
6,683,640.40
905,196.00
1,459,000.00
752,729.58
1,156,622.33
4,128,641.00
781,897.95
344,492.68
68,229.51
6,285,926.10
8,955,586.24
2,254,674.00
764,181.39
400,000.00
7,814,850.68
3,324,313.00
5,603,676.34
487,881.64
874,601.00
728,011.79
405,011.03
800,000.00
1,728,385.40
291,172.17
500,000.00
204,152.63
682,064.44
571,665.66
1,000,000.00
747,493.55
666,016.64
699,250.00
154,598.70
265,070.69

MBE
GOAL
7.0 %
10.00%
7.69%
11.70%
7.20%
9.70%
10.00%
7.20%
100.00%

6.05%
8.00%

18.10%

18.10%
9.30%

9.69%

5.33%

9.54%

6.60%
2.50%

4.10%

6.20%

7.17%
55.00%
15.00%

8.35%

7.48%

8.02%

6.30%

4.80%
9.50%
7.65%

63.38%
0.09%

8.30%
2.25%
16.90%
8.60%

4.87%

1.40%
9.01%
7.60%
4.75%
4.80%

1.25%
16.75%

12.00%

8.00%
13.60%

MBE
PAYMENTS
$ 435,686.60
$ 601,633.92
$ 539,170.55
$ 252,803.02
$1,512,810.42
$ 77,090.98
$ 66,261.89
$ 788,087.07
$ 160,930.00
$ 23,008.31
$ 90,500.00
$ 7266343
$ 185,908.42
$  46,014.78
$ 53,300.00
$ 33464.64
$ 104,722.07
$ 10,000.00
$  39,909.46
$ 64,379.84
$ 984,255.42
$ 363,743.60
$ 192,557.55
$ 7488553
$1,826,041.68
$ 35745.16
$ 13540392
$ 320,814.74
$ 8599362
$ 111,613.50
$ 733,067.23
$ 3,715.78
$ 28,592.89
$ 1,535.16
$1,062,321.51
$ 770,180.42
$ 380,583.23
$ 116,459.43
$  43,941.24
$  66,469.68
$  34,580.56
$ 19,440.53
$ 6,250.00
$ 3419557
$ 68,599.88
$ 53,281.33
$  95,098.00

WBE
GOAL
3.0 %
7.30%
4.92%
7.33%
5.50%
15.00%
14.00%
3.20%

2.87%
9.00%

5.90%

5.90%
6.30%

13.27%

0.87%

0.83%

1.57%

2.10%

5.80%

2.91%
8.93%
4.00%
0.42%
3.04%
3.11%
1.30%
6.10%
8.64%
2.80%
2.40%

13.44%
9.00%

3.80%
1.20%
2.70%
2.58%

0.31%
13.90%
1.50%
3.16%
0.75%
2.80%
6.60%

31.20%
11.00%

2.40%

2.00%
6.10%

WBE

PAYMENTS
$ 318,051.22
$ 384,920.53
$ 337,788.05
$ 193,113.42
$2,339,397.56
$ 107,927.37
$  29,449.73
$  76,342.00
$ 25884.35
$  29,500.00
$  23,685.87
$ 125,937.96
$  62,999.77
$ 8,700.00
$ 2,924.37
$  24911.16
$ 20,441.43
$  60,226.30
$ 399,467.68
$ 59,058.73
$ 51,348.68
$ 3,755.75
$ 742,134.59
$ 13,866.11
$  27,940.49
$ 150,180.48
$ 577,466.53
$ 2534549
$ 35,016.00
$ 155,450.04
$ 371,577.69
$  13,090.72
$ 818.75
$ 169,720.00
$ 231,054.12
$  24,226.04
$ 462,079.51
$  84,149.60
$ 1542754
$ 6,559.51
$ 20,384.33
$  26,730.73
$ 156,000.00
$  22,456.79
$ 13,719.98
$ 13,320.33
$  42,654.25

SBE
GOAL
25.0 %

2.79%

8.00%

28.30%

9.12%

17.00%

5.70%

8.95%

4.00%

19.50%

17.64%

13.60%

25.14%

13.66%

30.60%

9.21%

22.54%

24.00%
2.49%

3.14%

12.60%
23.80%

26.00%

18.90%
21.05%

36.50%

SBE

PAYMENTS

$

$

$

R R R R AR AR AR AR Y

$

$

$

©“

©“

©“

©@ B

©“

©@ B

©“

©@ B

$

13,937.96

32,661.76

173,261.94

43,294.17
85,000.00
28,487.21

32,878.17

40,000.00
499,009.02
132,888.60

85,645.86

80,404.44

40,993.70

230,335.25

92,111.29

508,203.52

183,403.53
9,960.00

175,970.46

100,800.00
411,355.73

177,336.75

189,000.00
157,347.39

56,428.53
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 2025

Information Technology Department Report
Month of December 2025

The following activities under the general heading of Information Technology were recently
initiated, accomplished, or performed:

Helpdesk/Deployments:
Processed 14 work orders for the month of September.

Includes all software support, IT daily tasks, printer and desktop support, Intranet,
news and job postings, telephone support, and form design/updates.

Includes configuration and deployment of desktops, laptops, and cell phones.

Includes MUNIS, ADP, Maximo, ESS CAD/RMS, and other Enterprise Software
updates and maintenance, and EZ-Pass support.

Projects:
CAD/RMS Implementation:

All desktops have been deployed and we are resolving the final punch list
of issues.

PSBS Mobile Data Terminal Deployment:

We are currently configuring and deploying Mobile Data Terminals to the
various Commission patrol vehicles.

Security, Upgrades, and Migration Initiative:
We continue to roll out Windows 11 and will continue through 2026.
Network Upgrades:

We continue network upgrades. We are now working on wide-area
network routers and Internet firewalls.

Telephone System Upgrades:

We are in the process of upgrading our telephone desktop sets over the
next several months.

Maximo Upgrade:

We have started planning a new project to start an upgrade to the next
version of Maximo; our Asset Management system.

Page -1-
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Meetings Attended:

Every Monday: IAG Tech Committee Call: General IAG Tech Committee
discussion and status. Nothing to report.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRAINING AND EMPLOYEE SAFETY DEPARTMENT MONTH OF
DECEMBER 2025

The activities delineated below represent meetings, communications, tasks, and/or
accomplishments of the Training and Employee Safety Department for the Month of December
2025.

12/1 CPR @ 1-78 > 8 Staff

12/1-12/3 & 12/9 Maintenance Worker I11 Onboarding @ EP & 1-78 > 4 Staff
e 12/3 CPR @ NHL > 8 Staff

e 12/4 Harassment Prevention in the Workplace > @ SF > 1 Session > 24 Staff
e 12/4 & 12/5 Lane Blade Training December @ PC > 4 Staff

e 12/8 Basic Supervisors Course Session 8 Day 5 @ NHL > 9 Staff

e 12/10 CPR @ NHL > 7 Staff

e 12/10 Active Threat Training @ 1-78 > 31 Staff

e 12/11 Snow Equipment Refresher @ SRMC > 4 Staff

e 12/11 CPR @ I-78 > 8 Staff

e 12/15-12/19 PSBS In-Service @ NHL > 32 Staff

e 12/18 WPSC Meeting @ SRMC/Year End & Re-Organization Meeting

e 12/22 Promotional Prep. Courses for Corporal & RMS @ EP > 8 Staff

e 12/29 & 12/31 Promotional Exams: Corporal & RMS > 8 Staff

e 12/29 Basic Supervisors Course Session 7 Day 4 @ NHL > 9 Staff

e 12/30 Basic Supervisors Course Session 7 Day 5 @ NHL > 9 Staff

Page 1 of 4
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TRAINING AND EMPLOYEE SAFETY DEPARTMENT MONTH OF

DECEMBER 2025

CPR/AED/First Aid:

Completed 4 sessions in December

TES obtaining quotes from Hunterdon Medical Center & Paul Hutchins for 2026

Total Trained December: 31

Harassment Prevention in the Workplace:

Completed one session in December

TES to meet with HR & Administration for 2026 new hires and 2027 training for staff

Total Trained December: 24

Maintenance Worker 111 Onboarding:
Completed 3 multi-day sessions in 2025

TES to schedule as needed for 2026

Total Trained December: 4 Total Trained 2025:

Snow Equipment Refresher:
Completed 1 session in December at the SRMC

Total Trained December: 4

Basic Supervisors Course:
Completed sessions 7 & 8 on 12/8 and 12/29 - 12/30

Total of 5 supervisors need training pending promotions

Total Trained December: 27 Total Trained 2025:

Page 2 of 4
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TRAINING AND EMPLOYEE SAFETY DEPARTMENT MONTH OF
DECEMBER 2025

PSBS In-Service: Completed 5 1-day sessions in December
TES to schedule 2 PSBS In-Service sessions in 2026

Total Trained December: 32

Lane Blade: 2 sessions @ PC in December

Total Trained 2025: 4

Promotional Prep Course Corporal & Regional Maintenance Supervisor:
Completed on December 22 @ EP

Total Trained December: 8

Promotional Exam Corporal & Regional Maintenance Supervisor:
Completed on December 29 & 31 @ EP

Total Tested December: 8

Active Threat:

Completed 3 Sessions by 12/10 @ EP - DWG - 1-78

TES will continue scheduling for 2026 > Tentative MM>PC>NHL>SF>SRMC>TM

Total Trained December: 32 Total Trained 2025: 57

Safety Manual:
Sent for review in December 2025
Meeting on January 9 to make revisions as requested and to be resubmitted

Discuss adding more sections as directed by Executive Staff

Page 3 of 4
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TRAINING AND EMPLOYEE SAFETY DEPARTMENT MONTH OF
DECEMBER 2025
Rutgers/Work Zone Safety:
TES obtaining quotes for 2026

Total Trained 2025: 69

Workplace Safety Committee: December 18 @ SRMC
Reorganization & Year End/Loss Run meeting

Total Staff: 32

ADP Update: Standard Operating Guidelines (SOG) & Training Bytes
78 SOG sent to PSBS & staff for completion on Jan 15th

2 Training Bytes sent to PSBS & Maintenance

Grainger: Safety Shoe Program to begin on January 9th

Working with Human Resources on new hires and employee transfers for budget
accuracy

Total Staff Purchases 2025: 259

Page 4 of 4
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COMMUNICATIONS

The following Pages reflect the reports on those items assigned to the
Communications Department. Each item is reported separately and page
numbered accordingly.

X:\Donna's Files\Operations Templates 2026\Operations Book January 2026\Forwards\Communications Forward.doc



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 26, 2026

OPERATIONS INDEX
FOR
COMMUNICATIONS
SUBJECT DESCRIPTION PAGE NUMBER
Communications Status Report Month of 1-3

December 2025




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 26, 2026

COMMUNICATIONS REPORT
December 2025

e COMMISSION AWARENESS EFFORTS:

Toll Adjustment Implementation — Provided PDF copy of final completed 200-plus-page 2026
toll adjustment Public Comments & Hearing Process Report to administrative staff for inclusion
in the November meeting minutes. Drafted, vetted, distributed, and posted a two-page press
release affirming that the 2026 toll adjustments will take effect January 1. The release included
graphics produced by the finance department that depict the new base toll rates and comparative
charts of the current and expiring toll rates. This announcement was well timed because it
generated multiple broadcasted, printed, and online reports further informing the public of the
approved impending toll changes. On December 31, the various pages in the toll and travel
section of the Commission’s website — www.drjtbc.org — were scrubbed for mentions of expiring
toll rates. These mentions were updated to the new rates. Additionally, the 2026 toll rates page
was reclassified as the current toll rates, and the prior toll rate schedule was adjusted to be
“former” toll rates. Charles “Chip” Stracciolini, Qiyan “Tracy” Zhao, and Heather McConnell
were helpful in completing these final toll adjustment measures. During the course of December,
Chip and I collaborated in printing paper replacement signs for the Commission’s mothballed
toll booths. A select number of tooth booth windows displayed signs with old toll rates or the
implementation dates for ending cash collections. Communications replaced these window signs
at Trenton-Morrisville, I-78, and Easton-Phillipsburg. The other toll locations — New Hope-
Lambertville, Portland-Columbia, Delaware Water Gap, and Milford-Montague — were done by
maintenance forces. Richard Taitt, Nat Amato, Butch Werkheiser, Matt Meeker, Dan
Vanderberg, and Rick Slack were integral to completing this toll-adjustment task.

Uhlerstown-Frenchtown Bridge Rehabilitation Project — The webpage for this project was
updated several times during the month to reflect the scaling down of travel impacts and
cessation of work activities for winter holidays. A series of travel alerts were issued to spread
awareness of continuing daytime alternating travel restrictions (but no detours) on the bridge
prior to the project taking a brief winter hiatus at close of business on Dec. 23.

Washington Crossing Bridge Alternatives Analysis — Reviewed the educational video about
this bridge’s inherent and mounting structural and operational deficiencies. Also maintained
periodic communication with W. Michael Cane in the engineering department, the individual
overseeing the process prescribed under the National Environmental Policy Act.

Hot Topics - headlines:
NOTE: Mentions of the Delaware River Joint Toll Bridge Commission in open-source media
outlets and social-media streams in December were virtually all related to the new toll
schedule poised to start on January 1, 2026. The coverage included television, radio, print,
and social media in New Jersey, Pennsylvania, and elsewhere. As anticipated, the
Commission was cited in “wrap” toll increase articles citing the two state turnpikes and other
toll entities. Among the headlines were the following: Will New Jersey tolls increase in
2026? Here’s what you need to know; Tolls, fares, and even bike share rates increasing in
2026 — here’s what you’ll pay; Tolls are going up for Pennsylvania and New Jersey drivers in
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2026. Here’s how much more you’ll pay; American drivers slapped with mandatory $5 daily
charge from January 1 — but there is a way to knock $3 off new fee; Toll increases coming to
Delaware River bridges in 2026 — you’ll pay more to cross; Toll Hike Set For NJ Turnpike
and Garden State Parkway January 1%; Tolls Increasing On 8 Delaware River Bridges IN
2026; This transportation authority is one of the few not increasing tolls in 2026 (DRPA);
New laws in Pa., NJ and Del. Taking effect in 2026; Toll of Commuting: Driving in 2026
will cost NJ drivers more; Rate increases for 8 Pa. toll bridges go into effect Jan. 1; Driving
in NJ gets more expensive as Fuel Taxes, Tolls Rise in New Year; NJ Gasoline Tax,
Highway-Bridge Tolls & More to Increase on New Year’s Day; New 2026 Toll Rates to
Start January 1; New Jersey Minimum Wage, Toll Increases Set for 2026; New Jersey
Turnpike, State Parkway tolls to increase — What we know; Reminder from the Delaware
River Joint Toll Bridge Commission (DRJTBC) that its new toll rate structure for 2026 will
take effect on the first second of the new year ALSO the following non-toll increase
headlines: Fitch Upgrades Puerto Rico Tollroads, LLC’s Sr Lien Rev Bonds to ‘BBB+’;
Outlook Stable (DRJITBC mentioned as a peer group); 30-Minute Traffic Stoppage Possible
at Route 202 Toll Bridge; Singapore Technologies Engineering: TransCore Secures First
Tolling Contract in Australia for Sydney’s New Western Harbor Tunnel; 1953: With the Snip
of a Ribbon, the Delaware Water Gap Toll Bridge is Opened to Traffic
(transportationhistory.org).

e WEBSITE:

Posted nine travel alerts for the month; locations included New Hope-Lambertville (Route
202) Toll Bridge, Uhlerstown-Frenchtown Bridge, Trenton-Morrisville (Route 1) Toll
Bridge, and the Washington Crossing Toll-Supported Bridge; removed cash-collection
references that were still appearing on individual toll bridge webpages (alerted by DRJTBC
customer); updated status of 2026 toll rates and toll public comment webpages; worked with
website consultant Myron Mariano of Stokes Creative Group to strengthen Captcha for
records request from on website; action addressed issue raised by Shawnda Bolden in
administration; updated the Delaware Water Gap Toll Bridge webpage, which had outdated
and incorrect information originally placed by predecessor Commission employees; reviewed
and posted the December Commission meeting notice; inserted Teams meeting link,
teleconferencing info, and meeting agenda onto the Public Access-Commission Meetings
webpage for the Dec. 22 Commission meeting; posted the November Contract Compliance
report; added the 2026 Commission meetings schedule to the website. Updated the FAQs on
the toll adjustment informational page.

e COMMUNITY AFFAIRS (Please refer to Community Affairs report)
With the assistance of Community Affairs Director Jodee Inscho, conducted an audit of all
public comments received during the 2026 toll review process; assisted with ascertaining
status of public events related to annual reenactment of Washington’s Crossing;
edited/proofread annual safety calendar;

INTERNAL/EXTERNAL COMMUNICATIONS

e Recorded a total of 19,488 376 sessions (visits) to Commission’s website — www.drjtbc.org —
during November 2025. (Note: There was a discernable jump in sessions on Dec. 11, when
the 2026 toll rates webpage received three times as many views as any other page on the
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website.) December’s count was a slight increase over November’s 19,376 sessions and a
sizeable increase over the 15,186 sessions recorded in December 2025. Most visited
webpages during December were TOLL BY PLATE, current toll rates, proposed toll-rate
schedule for 2026, truck permit application, and toll violations.

Drafted and issued one press release in December: New 2026 Toll Rates to Start January 1.
Scrubbed email files to free up space; scrubbed file storage files to facilitate improved
computer station operation.

Assisted Steven D. Wells Jr. in the engineering department with NJDOT work on the canal
bridge along Bridge Street and a contact person for that work.

Attended biennial CPR/first aid training session.

Marked state line location on the Scudder Falls Toll Bridge’s shared-use path with zip ties on
railing; state line to be painted after resurfacing of the walkway during the first half of 2026.
Provided YouTube Washington Crossing Bridge video links to engineering department.
Forwarded to TRANSCOM traffic-notification system information on overnight traffic
stoppages at the New Hope-Lambertville (Route 202) Toll Bridge.

Attended budget review meetings.

Resubmitted request to GOOGLE to remove its “closed” status on the Upper Black Eddy-
Milford Toll-Supported Bridge.

Secured tax-exempt information from Purchasing Department for use in securing new
subscriptions for Newspapersarchives.com and dropbox.com and acquisition of an account
with Abebooks.com.

Purchased out-of-print bridge-related book from Abebooks.com

Reviewed oped/essay draft to be published under the name of Program Manager for
Technologies Charles “Chip” Stracciolini.

Worked with website consultant Myron Mariano of Stokes Creative Group to strengthen
Captcha for records request from on website; action addressed issue raised by Shawnda
Bolden in administration.

Downloaded and posted on the Commission’s YouTube channel the video footage of the
overnight toll gantry hoisting and installation at the New Hope-Lambertville Toll Bridge.
Contacted PennDOT District 6 to get correction on erroneous notice of PennDOT work
within DRJTBC’s Trenton-Morrisville Toll Bridge Route 1 approach jurisdiction; issue
brought to Communication’s attention by Assistant Chief Engineer Steve Burke.

Met with Bellevue Communications staffers Pete Peterson and Alex Styer in Philadelphia.
Posted travel warnings on website and Facebook regarding temporary Washington Crossing
Bridge for annual reenactment activities on Dec. 14 and 25 — information provided last
minute to ESS.

Marked up Washington Crossing Alternatives Analysis schedule and forwarded to Michael
Cane.

Corrected bridge-related post on Metrotrails Facebook page.

Responded to call/inquiry from Philadelphia-based American Legal Records.

Corresponded with staff from NewspaperArchives.com regarding tax-exempt status and new
account.
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Community Affairs Report
December 2025

The following Community Affairs activities took place in December of 2025

Uhlerstown-Frenchtown Toll-Supported Bridge Rehabilitation
Attended bi-weekly project and scheduling meetings. Provided updates to local officials on status
of project, lighting and final completion. Received one email (anonymous) regarding an issue
with a bird that the contractor had handled immediately and was not a problem.

Washington Crossing Re-enactment
Early in the month, reached out to the organizers at Matt Hartigan’s request, asking if a planning
meeting would be scheduled, as he had not heard anything, and to remind them to submit a Use of
Facilities request and Certificate of Insurance. Several reminders throughout the month. No Use
of Facilities was submitted for the December 14 event. Although the roadway was closed,
pedestrians were limited to the walkway. UOF request was submitted for the Christmas Day event
on December 23. Full details and notes provided to Executive Director Resta.

Washington Crossing Bridge Alternatives Analysis
Participated in progress meetings. Visited several possible venues with Ingrid Koehler of ACT
Engineering, for the public scoping open house events. Recommended The Crossing Church in
Upper Makefield Township and Union Fire Department in Titusville. Ingrid will submit contracts.

New Hope-Lambertville Route 202 AET Conversion
Attended project progress meetings. One overnight of work required traffic stoppage of up to 20
minutes. Provided on-site phone contact to emergency service agencies and county dispatch
centers in case they needed to cross the bridge at that time. There were no issues with that work.

Bridge lighting
Programmed monthly shows and updated website. December shows included Hanukkah,
Christmas, Kwanzaa and New Year’s Eve holidays. January shows include Martin Luther King
holiday, cervical cancer awareness and Holocaust Remembrance Day.

Various Community Affairs activities
Handled a wide assortment of community affairs tasks during the month, including:

o0 Created 2026 Commission calendar. Many thanks to Heather McConnell and Connor
Muills for production assistance.

0 Attended Princeton Chamber of Commerce event

0 Assisted fire companies with Toll-By-Plate, referred to E-ZPass for dismissal

0 Assisted the Communications Department by proofreading various news releases and
communications, and editing/enhancing various images.
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ENGINEERING

The following Pages reflect the reports on those items assigned to the
Engineering Department. Each item is reported separately and page numbered
accordingly.
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FACILITY PM/PAM CONTRACT DESCRIPTION FasE
Southern Operations & Maintenance Facilities Improvements
e Design, C-519A
Trenton-Morrisville RIZ/KMS e CMY/CI Services, CM-519A !
Toll Bridge/Langhorne e Construction, T-519A
TM TB ESS Cameras Infrastructure Improvements — NJ Approach
HMS/SIB e  Design, TOA No. C-803A-1 2
TM TB Miscellaneous Substructure Spall Repairs
EVO/SJB e  Design, C-788A-3 2
TM TB AET & PA Avenue Interchange
CAS/KMS e Design, C-691A 3
Lower Trenton EVO/SIB Lower Trenton TSB Truck Warning System (Pilot) 4
Toll-Supported Bridge e Final Design, TOA No. C-771A-7
Scudder Falls Bridge Replacement Project
CLR/SJB e Final Design, C-660A 5
Scudder Falls e  Construction, T-668A
Toll Bridge CLR/SIB DMUC Services for T-668A Construction of the SFB Project
e Opversight of Final Design, TOA No. C-502A-1M 5
SF TB Bridge Facility Deck Sealing & Shared-Use Path PPC Overlay
Improvements
EVO/SJB e Design, TOA No. C-759A-5 6
e CI Services, TOA No.C-804A-1
e  Construction, JOC No. T/TS-785A-005
. . Washington Crossing Bridge Alternative Analysis
Washington Crossing WMC/KMS limi . o /Envi | . 8
Toll-Supported Bridge ® Preliminary Engineering /Environmental Documentation,
C-697A
NH-L TSB Rehabilitation
New Hope-Lambert‘vﬂle MEM/SJB e Design, C-694A 8
Toll-Supported Bridge e CM/CI Services, CM-694A
e  Construction, TS-694A
CAS/KMS NH-L TB Al.l Electronic Tolling (AET) Conversion Design 10
e Design, C-754A
New Hope-Lambertville e CM/CI, Services, CM-754A 10
Toll Bridge VMF/CAS e  Construction, T-754A
NH-L TB Pennsylvania Abutment Backwall Reconstruction 11
MEM/SJB o  Design, TOA C-769A-3
Centre Bridge-Stockton VMF/MEM CB-S TSB Bearing and Bridge Seat Rehabilitation 12
Toll-Supported Bridge e Design, TOA No. C-769A-2
Lumberville-Raven L-RR TSPB Concept Design for Architectural Lighting & Electronic
Rock HMS/SJB Surveillance/Detection System Installation 12
Toll-Supported Bridge e Final Design, TOA No. C-803A-2

Facilities are listed South to North
The first set of initials indicate the Project Manager and the second set of initial indicate the Program Manager

Project Manager Legend Program Manager Legend
WMC — M. Cane CLR - C. Rood KMS — K. Skeels MEM — M. McCandless
JRB - J. Bowers VMF-Vincent Fischer SIB - S. Burke CAS - C. Stracciolini

HMS — H. Sewekow EVO - E. Van-Otoo RJZ — R. Zakharia
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e  Design, Build, and Maintain, DB-540A

FACILITY PM/PAM CONTRACT DESCRIPTION o
Uhlerstown-Frenchtown TSB Rehabilitation
Uhlerstown-Frenchtown e Design, C-642A
Toll-Supported Bridge MEM/KMS e CM/CI Services, CM-642A 13
e  Construction, TS-642A
I-78 NJ Roadway Rehabilitation and Power & Communication
I-78 Toll Bridge CLR/SIB Infrastructure Upgrades 14
e  Design, C-766A
Easton-Phillipsburg E-P TB Broad Street Viaduct Sidewalk Replacement
Toll Bridge HMS/MEM e  Design, TOA No. C-789A-1 14
DWG Space Utilization Program Study including New Salt Storage
Delaware W.ater Gap CLR/RJZ and Equipment Storage Buildings 15
Toll Bridge
®  Study, TOA No. C-771A-8
Structural Analysis and Repairs
. MEM/KMS ) 15
Milford-Montague ® Design, TOA No. C-788A-4
Toll Bridge M-M TB Storage Building
HMS/SJB e Design, TOA No. C-789A-2 16
Capital Program Management Consultant (CPMC) & Design
Management Consultant (DMC) Services for the I-95/Scudder Falls
CLR/SJB . . 16
Bridge Improvement Project
e CPMC Services 2024 through 2028, C-502A-1N
MEM/SIB Underwater.Substructure Improvements Design — All Regions 17
e Design, C-782A
MEM/SIB Brld:ge Illl)spe'ctlo;lol’ll\zlgorrg I;;gzu; and Design Toll-Supported Bridges 17
Multiple Facilities esien, Sl
and/or Bridge Monitor Shelter Enhancements Program Development
MC/KM 1
Commission-Wide WMCTMS e TOANo.C-771A-1 8
Electronic Surveillance/Detection System
WMC/KMS e Network Video Management System (NVMS) Integrator Services, 18
DB-768A
Electronic Toll Collection
CAS/KMS e Customer Service Center/Violation Processing Center Project, 19
DB-584A
CAS/KMS Electronic Toll Collection System Replacement 19

Facilities are listed South to North

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Manager

Project Manager Legend Program Manager Legend
WMC — M. Cane CLR - C. Rood KMS — K. Skeels MEM — M. McCandless
JRB - J. Bowers VMF-Vincent Fischer SIB - S. Burke CAS - C. Stracciolini

HMS — H. Sewekow

EVO - E. Van-Otoo RJZ — R. Zakharia
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e  Central Region Bridges, C-813B

FACILITY PM/PAM CONTRACT DESCRIPTION o
Job Ordering Contracting Services
e  Program Manager, C-727A
e T/TS-784A, JOC For Bridge, Highway and Civil Work-
North Region
e T/TS-785A, JOC For Bridge, Highway and Civil Work- ~ South
WMC/KMS Region 20
e T/TS-786A, JOC Services for Building and Facility Work- North
Region
e T/TS-787A, JOC Services for Building and Facility Work - South
Region
General Engineering Consultant
HMS/MEM e 2023-2026 Annual Inspections, C-757A 21
Toll Plaza Restriping — All Regions
JRB/SIB e TOA No. C-760A-6 22
Traffic Engineering Consultant- 2025 Annual Report
CAS/KMS e TOA No. C-761A 22
Traffic Count Program Upgrade
JRB/CAS e DR-550A 22
Soft AET Program Management and Roadway Sign Replacement
CAS/KMS e  Phase 2 Design, TOA No. C-770A-3 23
AET Support Services
CAS S e TOA No. C-770A-5 23
In-Lane All Electronic Toll Collection System Design, Build and
CAS/KMS Maintain 24
e  Design, Build and Maintain, DB-792A
New Jersey E-ZPass Services
CAS/KMS e  Design, Build and Maintain, DB-791A 2
Non-Destructive Bridge Pin Testing Program
MEM/SJB e  Southern Region Bridges, C-813A 25

Facilities are listed South to North
The first set of initials indicate the Project Manager and the second set of initial indicate the Program Manager

Project Manager Legend Program Manager Legend
WMC — M. Cane CLR - C. Rood KMS — K. Skeels MEM — M. McCandless
JRB - J. Bowers VMF-Vincent Fischer SIB - S. Burke CAS - C. Stracciolini

HMS — H. Sewekow EVO - E. Van-Otoo RJZ — R. Zakharia
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TRENTON- MORRISVILLE TOLL BRIDGE/LANGHORNE

SOUTHERN OPERATIONS & MAINTENANCE FACILITIES
IMPROVEMENTS
Preliminary, Final & Post Design Services
Contract No. C-519A
(RJIZ/KMS)

This contract is for Preliminary, Final and Post-Design Services for space utilization
improvements at New Hope Lambertville Toll Bridge Executive Headquarters and the demolition
and reconstruction of the Trenton Morrisville Toll Bridge Administration Building as identified
under a Task Order Assignment for Space Utilization Program and Concept Study.

In accordance with the Commission’s February 26, 2018, Regular Monthly Commission
Meeting, this Contract was awarded to Gannett Fleming, Architects Inc. (GF). Accordingly, a
Notice of Award and Limited Notice to Proceed was issued to GF effective February 27, 2018.

Currently GF is providing post-Design services for Contract T-519A by attending all
project meetings, responding to requests for information, reviewing submittals, assisting in
resolving conflicts in the field and clarifying the contract documents.

Construction Management/Construction Inspection Services
Contract No. CM-519A
(RJIZ/KMS)

This contract is for Construction Management (CM) and Construction Inspection (CI)
Services in connection with the demolition and new construction of the Southern Operations and
Maintenance Facilities Improvements Project. Joseph Jingoli & Son, Inc. (JJS) was issued Notice
of Award and Limited Notice to Proceed effective January 26, 2021.

JJS is currently conducting bi-weekly progress meetings along with overseeing the facility
commissioning, punch list completion and contractor submittal and RFI closeouts as part of
providing construction management services.

Construction
Contract No. T-519A
(RJZ/KMS)

Contract T-519A is a multi-phase construction contract for the demolition and new
construction of the Southern Operations and Maintenance Facilities Improvements Project. It was
awarded to Bracy Construction, Inc. at the Commission Regular Monthly Meeting of June 28,
2021. Notice of Award and Limited Notice to Proceed was issued to the Contractor on June 29,
2021; Notice to Proceed was made effective July 27, 2021, and a Pre-Construction Meeting was
conducted on July 29, 2021.
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At the Trenton Morrisville site, at the new operations building, Mechanical equipment
start-up and Commissioning activities are near completion. Building systems installation and
primary control center configuration are also near completion. Commission Staff moved into the
Operation Building on October 27, 2025 with substantial completion. Training for the site
emergency Generator has been completed, and the balance of the training sessions for building
systems were completed December 4, 2025. Punch-list activities continue through-out the facility
during the reporting period.

At the new maintenance garage location, the contractor completed footers, steel erection
and metal roof deck, under-slab utilities’ rough-in and storm water installation. Concrete slab on
grade was poured, perimeter wall installation and interior wall partition is complete, and the
contractor completed radiant floor piping and rough-in Mechanical, Electrical and Plumbing
throughout the building. Contractor also completed the split face masonry block and architectural
metal panels facade, coping, facia, roofing, and overhead door installation activities. Interior and
exterior door installation, painting, flooring and finishes activities are complete. Door Hardware,
mechanical equipment installation and equipment start-up activities are in progress.

At the Langhorne site, punch-list work and commissioning efforts continued along with
Close-Out of final construction details throughout the reporting period.

ELECTRONIC SURVEILLANCE/DETECTION SYSTEM (ESS) CAMERAS AND
INFRASTRUCTURE IMPROVEMENTS - NJ APPROACH
Task Order Assignment No. C-803A-1
(HMS/SIB)

On June 20, 2025, the Commission provided French and Parrello Associates (FPA) with
Notice-to-Proceed for design services in support of construction of ESS cameras and infrastructure
improvements on the Trenton-Morrisville toll bridge NJ approach. Commission Staff and the FPA
team participated in a project kick-off meeting on July 1, 2025. Technical and field coordination
meetings between the Commission and FPA were held during the reporting period. FPA continued
developing final design plans to go out to bid.

TRENTON - MORRISVILLE TB MISCELLANEOUS
SUBSTRUCTURE SPALL REPAIRS
Design
Contract No. C-788A-3
(EVO/SIB)

This Task Order Assignment (TOA) with Traffic Planning and Design, Inc. (TPD) is for
professional consultant design services, encompassing project management and coordination,
verification of facility condition assessment, preliminary and final design of plans, specifications,
construction schedule, engineer’s estimate, and post-design services for the Trenton-Morrisville
Toll Bridge Miscellaneous Substructure Spall Repairs. The not-to-exceed amount for this TOA is
$129,794.95. The contract also includes an item for chloride testing of the Ramp I & Ramp Y
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bridge over Bridge Street due to the extensive delamination in the northerly pier cap, as well as
the repair of spalls with exposed prestressed strands at the ends of beams and superstructure
members.

The TPD contract was fully executed on April 24, 2025, and the Notice to Proceed was
effective on April 28, 2025. A project Kick-off meeting was held on May 2, 2025. TPD began
their field inspections and coring the caps on bridge IY for chloride testing on June 6, 2025. They
continued their inspection on June 20, 2025 focusing on the west end of the prestressed beams.

During TPD’s inspection efforts, beam deterioration was found on the bridge carrying
Route 1 over Route 29 NB. This deterioration had been noted by the Commission’s General
Engineering Consultant Pickering, Corts & Summerson (PCS) in previous Annual Inspection
Reports, with recommendation to monitor the situation. On July 2, 2025 a meeting was held
between Commission staff, AECOM, TPD and PCS to review the field inspection investigation
findings and discuss the overall condition of the bridge and the typical beam deterioration. TPD
was directed, and has since completed, the load ratings for Beam 6 on the bridge carrying Route
1 over Route 29 NB and has determined that traffic restrictions are not required at this time.
However, the recommendation included accelerating the bridge replacement due to advancing
deterioration of the beams. This will be performed under a separate design and construction
contract.

TPD submitted a final Facility Condition Assessment Report for all structures on
September 8, 2025, which included findings of deterioration of the beam caps supporting
Commission owned connector ramp IY (NJ Route 29 southbound to Route 1 southbound) over
New Jersey approach to the Lower Trenton Toll Supported Bridge. Field Testing confirmed
ongoing active corrosion due to chlorides (salt) in the pier caps. The remediation will include
embedded anodes for chloride remediation.

TRENTON-MORRISVILLE TOLL BRIDGE
ALL ELECTRONIC TOLLING and PA AVENUE INTERCHANGE
Design
Contract No. C-691A
(CAS/ KMS)

Commission Staff and Atkins Réalis USA Inc. held several project status meetings. Atkins
Réalis submitted a draft proposal for the superstructure replacement of the Route 1 over Route 29
northbound bridge (NJ Route 29 NB Overpass). Commission staff reviewed the proposal and
provided comments to the design team. Atkins Réalis is currently addressing the review comments.
The initiative for the superstructure replacement is based on recent inspection findings and
evaluations. If found acceptable, a Consultant Agreement Modification will be prepared for
execution.
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Atkins Réalis submitted a report summarizing the results of the workshop that discussed
the preliminary roadway alignment options, toll gantry location, toll gantry options and
roadway/barrier design elements. They are also preparing the Design Criteria Report. Atkins
Réalis submitted the revised Quality Assurance Plan that addressed comments from Commission
staff review of the initial submission

Atkins Réalis facilitated a meeting with Commission staff, PennDOT, Morrisville Borough
and Conrail regarding the Route 1 / Pennsylvania Avenue interchange concept design including
the roundabout. All agreed with advancing the round-about concept to preliminary and final
design. Atkins Réalis is coordinating with PennDOT to conduct a walk-through of the Highway
Occupancy Permit Cycle 1 submission before submitting it to PennDOT for review.

Atkins Réalis facilitated a meeting with TransCore to review the AET gantry location and
the toll system equipment cabinet location. TransCore found both acceptable. Atkins also
facilitated a meeting with the Commission’s ESS Department to review existing camera locations
and discuss project related impacts and how they will be addressed.

Atkins Réalis submitted an updated project schedule and review comments were provided.
Atkins Réalis is advancing the Preliminary Design (60% complete) plans, specifications and
estimate for a February 2026 submission.

LOWER TRENTON TOLL - SUPPORTED BRIDGE

LOWER TRENTON TSB TRUCK WARNING SYSTEM (PILOT)
Final Design
Task Order Assignment No. C-771A-7
(EVO/SIB)

Under Task Order Assignment No. C-771A-2 French & Parrello Associates provided
conceptual design services for the development of a new pilot over height vehicle detection system
for the New Jersey approach to the Lower Trenton TSB. The work of that assignment was
completed with acceptance of the final Concept Report dated March 6, 2024.

On May 14, 2024, the Commission provided French & Parrello Associated with Notice-
to-Proceed for final design services for the development of a new over height vehicle detection
system for the New Jersey approach to the Lower Trenton TSB. The design is complete, and staff
from the Commission, AECOM, Gordian (JOC Program Manager) and Mount construction
continue to work towards an agreed upon Job Order Contract price for the system installation.
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SCUDDER FALLS TOLL BRIDGE

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT
Final Design
Contract No. C-660A
(CLR/SJB)

During the reporting period Michael Baker Jr., Incorporated (Baker) of Hamilton New
Jersey was not requested to respond to any issues.

Construction
Contract No. T-668A
(CLR/SIB)

The remaining open permit-related issue is that the Bucks County Soil Conservation
District (BCCD) Office had not yet signed-off on closeout of the National Pollutant Discharge
Elimination System (NPDES) and Erosion and Sediment Control (E&S) permits. A final
inspection with the BCCD took place, which identified sufficient grass establishment within the
project limits. A Notice of Termination (NOT) has been submitted to BCCD by Michael Baker,
the Engineer of Record. This executed NOT will close out the project permits and represent final
project approval by the Pennsylvania regulatory agencies.

DESIGN MANAGEMENT CONSULTANT SERVICES
Oversight of Final Design
Task Order Assignment No. C-502A-1M
(CLR/SJB)

AECOM has provided DMC services throughout the construction of the Scudder Falls
Bridge Replacement Project, Contract T-668A under Task Order Assignment C-502A-21. The
remaining unexpended funds in Task Order Assignment C-502A-21 have been transferred over to
Task Order Assignment C-502A-1M and Task Order Assignment C-502A-21 has been closed out.
Remaining DMC services on the Scudder Falls Project will be completed under the C-502A-1M
Task order Assignment.

The remaining DMC Services include support to the Commission in the following and
assistance with various project close-out activities:

Environmental Permitting — The remaining effort under this task was to coordinate a
final inspection of the project site performed by the Bucks County Soil Conservation District
(BCSCD) to obtain final acceptance of all BCSCD Permitting work. BCSCD self-visited the site
on July 2, 2025 during the reporting period. Verbal acceptance was received from the BCSCD
representative as to the adequacy of established vegetation. Commission staff, in conjunction with
the final designer Michael Baker International, and the General Contractor Trumble Corporation
have submitted the project Notice of Termination (NOT). After signatures by the parties are
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received on the NOT of the project, Permit Completion Forms will then be sent to the BCSCD,
PADEP and the USACE. This will close-out all outstanding permitting work associated with the
project other than the continued five-year monitoring period for the PA Wetlands Mitigation Site.
The Commission is awaiting a response from the regulatory agency(ies).

Environmental Monitoring Services — Continuous services were provided throughout
construction to meet project permit requirements. Year 2 monitoring activities for the PA Wetlands
Mitigation Site, by ACT Engineers will continue through 2028. This includes monthly monitoring
well readings of the groundwater levels within the wetlands site. Wetlands Monitoring Report #4
was submitted to US Army Corps of Engineers for their review on December 19, 2024.

Right of Way Transfers — Working with Commission staff and attorneys to transfer
certain property and easements to NJDOT, PennDOT and Lower Makefield Township. These
properties and easements were acquired by DRJTBC to construct the project but are located within
jurisdiction of these other agencies or municipalities.

Contracts C-660A and T-668A Progress Support - Support of open issues resolution to
achieve project acceptance by the Bucks County Soil Conservation District in Pennsylvania.

DMC Services for these remaining efforts occur on a sporadic as-needed basis

SCUDDER FALLS TOLL BRIDGE FACILITY DECK SEALING & SHARED USE
PATH PPC OVERLAY IMPROVEMENTS
Design
Task Order Assignment No. C-759A-5
(EVO/SIB)

The Commission has implemented a periodic deck sealing program at specific bridges to
prolong the useful service life of the bridge decks and to mitigate the need for potential future
maintenance. The Commission engaged Task Order Consultant, NAIK, under the standing
professional services task order agreement, to provide design services for the bridge deck sealing
of the bridges associated with the Trenton—Morrisville Toll Bridge Facility, the Scudder Fall Toll
Bridge Facility and Shared Use Path PPC Overlay Improvements, and the Interstate 78 Toll Bridge
Facility.

The final design bid documents, addressing all Commission comments to the pre-final
design, was received on April 28, 2023. The project to seal decks at all 3 Toll Bridge facility bridge
decks (T-764A) was advertised for bids on May 2, 2023. A virtual Bid Opening was held on
Thursday June 1, 2023, at 2:00 PM. No bids were received.

NAIK repackaged the bid documents into three individual projects (1. Trenton—Morrisville
Toll Bridge Facility; 2. the Scudder Fall Toll Bridge Facility, and 3. the Interstate 78 Toll Bridge
Facility) for incorporation into other Capital construction contracts. The TMTB deck sealing was
completed as part of Contract T-746A in 2024; the 1-78 deck sealing was completed as part of
Contract T-766A in 2025; the Scudder Falls project will be completed under a Job Order Contract
with Mount Construction Company. The job order contract to perform the work at the Scudder
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Falls Facility structures was executed in September 2025 with work start on September 29, 2025.
Naik will perform construction phase support services.

During this reporting period NAIK reviewed project submittals.

Construction Inspection
Task Order Assignment No. C-804A-1
(EVO/SIB)

At the March 31, 2025 Commissioners’ Meeting, the Commission awarded Contract No.
C-804A, Construction Inspection Services for the Scudder Falls Toll Bridge Deck Sealing and
Shared Use Path PPC Overlay Improvements project to STV, Incorporated (STV) of
Lawrenceville, New Jersey for an amount not-to-exceed of $145,189.59. STV was provided with
the Contract Notice to Proceed effective September 12, 2025. A Kick-Off meeting was held on
September 19, 2025 with representatives from STV, AECOM and DRJTBC.

STV continued full time inspection services on the project. The inspector submitted daily
inspection reports. STV revised and resubmitted several reports based on feedback received from
the Commission. STV's project manager attended progress meetings, and the inspector has
maintained continuous communication with the Commission’s project manager. Due to the winter
shutdown STV will not resume inspection services until March 2026.

Construction
Job Order Contract No. T/TS-785A-005
(EVO/SIB)

All work in this project, consisting of, but not limited to, the following items of work, shall be
carried out according to the Contract Plans, Specifications, and Special Provisions within the
specified construction time limitations. Specific work at the Scudder Falls Toll Bridge Deck
Sealing and Shared Use Path PPC Overlay Improvements include, but are not limited to:

1) Bridge deck sealing for selected bridges and other structures on Scudder Falls Toll Bridge facility
including the Main River Bridge, Pennsylvania Canal Overpass, Taylorsville Road Overpass, and
a portion of the New Jersey section of the Shared Used Path.

2) Restriping damaged striping caused by bridge deck sealing.

3) Removing and replacing the Polyester Polymer Concrete Overlay (average approximately 1 %4”
thick) on the Pennsylvania and Main River Bridge Portions of the Shared Use Path.

A final price proposal for this Job Order Contract with Mount Construction has been
established in the amount of $2,614,520.02. A Notice to Proceed was issued to Mount on
September 25, 2025, and project work started on September 29, 2025.



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

January 26, 2026
PROJECT STATUS REPORT
The contractor installed Maintenance and Protection of Traffic (MPT) signage on the roadway
for the upcoming traffic detours and deployed Variable Message Sign (VMS) boards during the
week of September 30, 2025. This preparation supports the planned work on the PA Shared Use
Path (SUP). The contractor and the Commission have since updated their respective VMS boards
to inform the public of the PA SUP closures.

Mount Construction continued to implement lane and shoulder closures in both directions
from PA to NJ and NJ to PA across the Taylorsville Road Overpass, the Main River Bridge, and
the Pennsylvania Canal Overpass bridge deck. in the deck-sealing operation. The subcontractor,
Eastern Highway Specialists (EHS), continued to execute the shot blasting and MMA deck sealing
throughout the project limits. Due to the low temperatures in December, the MMA deck sealing
operation ceased, and will now be completed in Spring 2026 with the onset of favorable weather.

On the shared-use path, scarification and PPC placement on the Pennsylvania approach has
been completed. Efforts on the Main River Bridge is scheduled to begin in March 2026, again
with the onset of favorable weather.

WASHINGTON CROSSING TOLL- SUPPORTED BRIDGE

WASHINGTON CROSSING BRIDGE ALTERNATIVES ANALYSIS
Contract No. C-697A
(WMC/KMS)

At the June 24, 2024 Commissioners Meeting, the Commission awarded Contract No. C-
697A, to HDR Engineering, Inc. of Philadelphia, PA. HDR Engineering and their team of sub-
consultants are providing preliminary engineering and environmental documentation type services
in support of the analysis of improvement alternatives for the Delaware River crossing between
Upper Makefield Township, PA and Hopewell Township, NJ.

Throughout the reporting period, work efforts focused on travel demand modeling, lead
agency coordination, preparation of alternatives, and historic bridge rehabilitation analysis.
Preparations for interagency advisory committee meetings as well as the Public Scoping Open
House continue. Other activities included field verification of surveys, public involvement, and
utility identification.

NEW HOPE-LAMBERTVILLE TOLL-SUPPORTED BRIDGE

NH-L TSB REHABILITATION
Design
Contract No. C-694A
(MEM/SJB)

At the February 27, 2023 Commissioners Meeting, the Commission awarded Contract No.
C-694A, New Hope - Lambertville Toll-Supported Bridge Rehabilitation Design to Greenman-
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Pedersen, Inc. (GPI) of Lebanon, NJ for an amount not-to-exceed $1,895,132.27. GPI was
provided with Notice of Award and Limited Notice to Proceed on February 28, 2023. GPI was
then issued a Full Notice to Proceed on March 22, 2023 with the execution of the Agreement with
the Commission.

The construction Contract was awarded at the Commission’s November 2023 meeting. The
contract work under this project is substantially complete. However, there is some electrical
troubleshooting work that is in still being addressed. GPI continues to provide support services
though the project close-out phase, including electrical troubleshooting design support.

Construction Management/Inspection Services
Contract No. CM-694A
(MEM/SJB)

At the November 20, 2023 Commission Meeting, authorization was granted to award the
Construction Management/Construction Inspection Services contract (CM-694A) to Urban
Engineers, Inc. (Urban) of Philadelphia for the not-to-exceed amount of $1,209,96.08. Urban
Engineers, Inc. of Philadelphia was issued Notice of Award and a Limited Notice to proceed
effective November 21, 2023. A project kick-off meeting has held on November 30, 2023. The
full Notice to Proceed was issued December 21, 2023 with the execution of the Agreement with
the Commission.

During this reporting period, the contractor continued to perform electrical issues
troubleshooting. The contractor has re-installed underdeck platforms in order to access and repair
electrical utility boxes and wiring connections. Urban continues to provide CM/CI support services
for the project electrical troubleshooting.

Construction
Contract No. TS-694A
(MEM/SJB)

The Construction Contract was Awarded to Anselmi & DeCicco, Inc. (A&D) of
Maplewood, NJ for a not-to-exceed amount of $25,072,471.06 at the Commission’s November
2023 Meeting. LNTP provided November 20, 2023 and Full Notice to Proceed on December 20,
2023.

Throughout the reporting period the Contractor continued to perform electrical system
troubleshooting of the esthetic lighting system to address ongoing issues. A&D reinstalled below
deck access platforms in span 6 and additional electrical inspections were performed on September
29, 2025. The contractor has re-installed underdeck platforms in the remaining spans across the
bridge in order to access and repair electrical utility boxes and wiring connections. Repair and
retrofit of the boxes and connections commenced on December 1, 2025.
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NEW HOPE-LAMBERTVILLE TOLL BRIDGE

NH-L TB ALL ELECTRONIC TOLLING (AET) CONVERSION DESIGN
Design
Contract No. C-754A
(CAS/KMS)

Rummel, Klepper & Kahl, LLP (RK&K) participated in project related meetings with PKF
for the construction project as needed. During the reporting period RK&K prepared responses to
Requests for Information (RFI) from the construction team and issued change of plans as needed.
Additionally, RK&K completed several reviews of construction submittals from the contractor.

Construction Management/Construction Inspection Services
Contract No. CM-754A
(VMEF/CAS)

At the April 28, 2025, Commissioners’ Meeting, the Commission awarded Contract No.
CM-754A, Construction Management/Construction Inspection Services for the New Hope-
Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall
Replacement Project to STV, Incorporated (STV) of Lawrenceville, New Jersey for an amount
not-to-exceed of $2,476,202.84. STV was provided with the Notice of Award and Limited Notice
to Proceed effective April 29, 2025. A CM/CI Kick-off Meeting was held on May 2, 2025 and
STV was issued their Notice to Proceed on May 15, 2025. STV participated in a transfer-of-
Knowledge meeting on May 23, 2025 with the Designer, RK&K and TransCore and conducted
the Pre-Construction and Scheduling Conferences PKF in late May 2025. STV’s inspection team
of Resident Engineer, Office Engineer/Inspector and two Inspectors continued providing CM/CI
Services throughout the reporting period. STV conducted fourteen (14) progress meetings and
numerous pre-activity and IT coordination meetings throughout this same period.

Construction
Contract No. T -754A
(VMF/CAS)

This Contract is the AET Tolling Implementation Plan, Phase 4 hard conversion of the
southbound US 202 Pennsylvania toll facility to an open-road, highway speed, All Electronic
Tolling (AET) system with a single-full span gantry over a reconstructed roadway that improves
the US 202 roadway geometry at the existing toll facility. The project also includes the staged
construction of the abutment backwall on the PA side of the New Hope-Lambertville Toll Bridge
and the demolition of the existing toll plaza with a new tunnel egress.

At the April 28, 2025 Commissions’ Meeting, the Commission awarded Contract No. T-

754A, New Hope-Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA
Abutment Backwall Replacement to PKF-MARK III, Incorporated (PKF) of Newtown,

10
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Pennsylvania for an amount not-to-exceed $11,863,715.00. PKF was provided with Notice of
Award and Limited Notice to Proceed effective April 29, 2025 and full Notice to Proceed was
issued effective June 5, 2025.

During the reporting period PKF continued: forming and pouring roadside concrete barrier,
plaza roadway sections and the approach slab in the southbound direction in the new roadway
configuration; Installing the necessary electrical, HVAC and ITS systems in the stairwell, tunnel
and new IT room to support AET. The interim milestone for PKF to turn over the new IT room
and gantry to the Commission’s AET vendor, TransCore, is targeted for January 9, 2026. Initial
efforts by TransCore will included installing loop detectors and tolling equipment on the new
gantry and in the new IT room.

NEW HOPE-LAMBERTVILLE TB - PA ABUTMENT BACKWALL
RECONSTRUCTION
Design
Task Order Agreement No. C-769A-3
(MEM/SJB)

Traffic Planning & Design (TPD) under Structural/Civil Task Order Assignment No. C-
769A-3, executed October 24, 2024, was tasked with performing the inspection and determining
the scope of the necessary action to remediate the rotated condition of the Pennsylvania abutment
backwall. Past annual inspections found some movement over the years. And additional
destructive inspection of the backwall by TPD identified conditions that were to the point of
necessary remediation. As recommended by TPD, this included replacing the backwall, resting
atop the abutment itself, in its entirety. Under modification No. 1 to this Task Order Agreement
TPD performed the design of the back wall replacement and prepared the necessary construction
documents.

During the progression of design, the Commission decided to combine the Pennsylvania
abutment backwall Reconstruction project and the All-Electronic Tolling Phase 4 Hard Conversion
construction project into one (1) construction contract. Rummel, Klepper & Kahl, LLP (RK&K)
performed the New Hope-Lambertville Toll Bridge AET Conversion design under contract C-
754A. TPD and RK&K collaborated to combine the contract documents from each project and
issue a single construction contract T-754A New Hope-Lambertville TB All Electronic Tolling
(AET) Conversion Design. TPD which started in June 2025. TPD continued to perform post-
design, post-award services throughout the reporting period.

11
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CENTRE BRIDGE- STOCKTON TOLL-SUPPORTED BRIDGE

CB-S TSB BEARING & BRIDGE SEAT REHABILITATION
Design
Task Order Assignment No. C-769A-2
(VMF/MEM)

During the biannual inspection of the Toll-Supported bridges, the Commission’s General
Engineering Consultant (GEC) identified several areas that require repair at the Centre Bridge-
Stockton Toll- Supported Bridge (CBSTSB). The areas of concern are identified as loose, missing
and/or bent anchor bolts at the truss and sidewalk bearings with associated spalls in the bridge
seats resulting in loss of bearing area. Additional areas of repair are identified at the deck joints
and bridge seats of the single span bridge over the Canal at the west approach of CBSTSB.

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on December
13, 2022, for the design of the repairs.

The final design construction documents have been provided to A.P. Construction (AP).
Throughout the working period, staff from the Commission, AECOM, Gordian (JOC Program
Manager), TPD and Mount Construction continued to negotiate final costs for the repairs.

LUMBERVILLE - RAVEN ROCK TOLL-SUPPORTED BRIDGE

L-RR PEDESTRIAN BRIDGE (LRRTSB) ARCHITECTURAL LIGHTING &
ELECTRONIC SURVEILLANCE/DETECTION SYSTEM (ESS) DESIGN
Task Order Assignment No. C-803A-2
(HMS/SJB)

On June 3, 2025, the Commission provided French and Parrello Associates (FPA) with
Notice-to-Proceed for design services in support of construction of architectural lighting and ESS
infrastructure at the Lumberville-Raven Rock toll supported bridge. Commission Staff and the
FPA team participated in a project kick-off meeting on June 13, 2025. Technical coordination
meetings between the Commission and FPA were held during the reporting period. FPA continued
developing final design plans to go out to bid.

12
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UHLERSTOWN-FRENCHTOWN TOLL-SUPPORTED BRIDGE

UHLERSTOWN-FRENCHTOWN TSB REHABILITATION
Design
Contract No. C-642A
(MEM/KMS)

At the January 29, 2024 Commissioners Meeting, the Commission awarded Contract No.
C-642A, Uhlerstown - Frenchtown Toll-Supported Bridge Rehabilitation Design to WSP USA,
Inc. (WSP) of Exton, PA for an amount not-to-exceed $1,771,189.56. WSP was provided with
Notice of Award and Limited Notice to Proceed on January 29, 2024. A project Kick-Off meeting
was held on February 6, 2024. The Agreement was executed and the full Notice to Proceed was
issued on February 23, 2024.

During the reporting period, WSP continued to provide construction support services for
the project, including review of submittals, general construction support, attending status meetings,
and providing responses to RFIs.

Construction Management/Inspection Services
Contract CM-642A
(MEM/KMS)

At the December 2024 Meeting, the Commission awarded Contract No. CM-642A,
Construction Management/Inspection Services for the Uhlerstown-Frenchtown Toll-Supported
Bridge Rehabilitation Project, to Urban Engineers, Inc. of Cherry Hill, NJ (Urban) for a not-to-
exceed amount of $1,587,138.62. Urban was provided with Notice of Award and Limited Notice
to Proceed effective December 23, 2024. The full Notice to Proceed was authorized effective
March 19, 2025.

The CM/CI field office has been established in Frenchtown, NJ. The team continues to
manage and inspect the construction activities. During the reporting period, the CMCI team has
been managing and inspecting the construction, as well as, facilitating the processing of contractor
submittals and RFIs.

Construction
Contract No. TS-642A
(MEM/KMS)

At the December 2024 Meeting, the Commission awarded Contract No. TS-642A,
Uhlerstown-Frenchtown Toll-Supported Bridge Rehabilitation, to Anselmi & DeCicco, Inc. of
Maplewood, NJ (Anselmi) for a not-to-exceed amount of $22,216,237.00. Anselmi was provided
with Notice of Award and Limited Notice to Proceed effective December 23, 2024. The Agreement
for this project has been executed and the full Notice to Proceed was issued on January 24, 2025.

13
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Throughout the reporting period the Contractor continued to install electrical infrastructure,
esthetic lighting fixtures, and to complete miscellaneous underdeck construction work.

I-78 TOLL BRIDGE

I-78 TB NEW JERSEY ROADWAY REHABILATION AND POWER &
COMMUNICATION INFRASTRUCTURE UPGRADES
Design
Contract No. C-766A
(CLR/SJB)

This Contract is for professional consultant design services to include verification of
condition assessment, preliminary and final design, and post-design services for the rehabilitation
of the I-78 New Jersey Approach Roadway and reassessment of the preliminary design documents
associated with the I-78 Power and Communication Infrastructure Design Services as developed
by Arora and Associates, P.C. in October 2022 along with the preliminary and final design and
post design services for the I-78 Power and Communication Infrastructure Design.

Arora and Associates, P.C was issued a Notice of Award and Limited Notice to Proceed
effective May 23, 2023. A project kick-off meeting was held with Arora on May 31, 2023. The
Contract was fully executed on June 20, 2023, with full Notice to Proceed effective June 22, 2023.

The Construction Contractor reached Contract Final Completion on July 16, 2025. During
this reporting period Arora continued finalizing the I-78 Stormwater Mapping deliverable.

EASTON-PHILLIPSBURG TOLL BRIDGE

E-P TB BROAD STREET VIADUCT SIDEWALK REPLACEMENT
Task Order Assignment No. C-789A-1
(HMS/MEM)

On March 11, 2025, the Commission provided Pennoni Associates with Notice-to-Proceed
for design services in support of replacement/rehabilitation of upstream and downstream sidewalks
on the Easton-Phillipsburg toll bridge Broad Street viaduct. Commission Staff and the Pennoni
team participated in design progress meetings thought the reporting period, as Pennoni progressed
the design.

14
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DELAWARE WATER GAP TOLL BRIDGE

SPACE UTILIZATION PROGRAM STUDY INCLUDING NEW SALT STORAGE AND
EQUIPMENT STORAGE BUILDINGS
Study
Task Order Assignment No. C-771A-8
(CLR/RJZ)

This Task Order Assignment (TOA) with French & Parrello Associates (FPA) is for
professional engineering services to perform a Space Utilization Study for the Delaware Water
Gap Toll Bridge facilities. This includes new Salt Storage and Equipment Storage Buildings on
recently purchased properties adjacent to the Toll Plaza and assess the space utilization of the
existing Administration Building for an amount not-to-exceed of $270,035.71. FPA was provided
with the Notice to Proceed effective January 29, 2025.

During this reporting period Commission Staff reviewed the Final Concept Study Report.
This report includes sketches for both the existing and future DWG TB Administrative and
Maintenance Buildings; the proposed new Fuel Management Systems at E-P TB, P-C TB, DWG
TB and M-M TB Facilities; the final location for a Bridge Officer Shelter within the DWG TB
Administrative Building; recommendations for the replacement of the electrical feed for the DWG
TB main river bridge lighting; and an updated layout for the new DWG TB Salt Storage and
Equipment Storage Buildings along with a construction cost estimate. The submission of this final
report fulfills the requirements of this TOA and as such this TOA will be closed out.

MILFORD - MONTAGUE TOLL BRIDGE

STRUCTURAL ANALYSIS AND REPAIRS
Design
Task Order Assignment No. C-788A-4
(MEM/KMS)

During the biannual inspection of the Toll bridges, the Commission’s General Engineering
Consultant (GEC) and Commission personnel identified areas that require repair at the Milford-
Montague Toll Bridge (MMTB). Areas of concern included: locations where the light post
standards are attached to the top chord of the trusses; an incorrectly set curb plate at the pier 3 deck
joint damaged during snowplow operations; severe concrete deterioration at the approach parapets;
large spalls at the pier cap & bridge seats; differential between panels at the sidewalk mid-span.

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on October
21, 2024 to design repairs and verify/update bridge load ratings. TPD performed field visits to the
bridge site in November 2024. The project recommendations report was submitted, reviewed and
accepted in July 2025. On September 25, 2025 TPD submitted a draft scope of work for the final
design of this project, which is under review by Commission staff.
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MILFORD-MONTAGUE TOLL BRIDGE STORAGE BUILDING
Task Order Assignment No. C-789A-2
(HMS/SJB)

On June 6, 2025, the Commission provided Pennoni Associates with Notice-to-Proceed for
design services in support of construction of a storage building at the Milford-Montague toll bridge
facility. Commission Staff and the Pennoni team participated in a project kick-off meeting on June
11, 2025. Field survey and condition assessment commenced on June 18, 2025 and has been
completed. Pennoni Associates is in the process of submitting final design plans for a job-order-
contract.

MULTIPLE FACILITIES AND/OR COMMISSION-WIDE

CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) &
DESIGN MANAGEMENT CONSULTANT (DMC) SERVICES FOR CAPITAL
IMPROVEMENT PROJECTS

CPMC SERVICES THROUGH DECEMBER 31, 2028
Task Order Assignment No. C-502A-1N
(CLR/SJB)

Task Order Assignment No. C-502A-1N was authorized on April 8, 2024, for the
continuation of Capital Program Management Consultant (CPMC) Services through December 31,
2028. The budget currently authorized for this assignment is anticipated to cover full-staff CPMC
Services through December 31, 2025. Services under this Task Order Assignment from January 1,
2026 through December 31, 2028. Under Task Order Assignment 502A-1N, AECOM continues
to provide Capital Program Management Consultant (CPMC) Staff Augmentation Services for
delivery of the Commission’s Capital Program. AECOM is currently providing four (4) full-time
Project Managers to oversee and administer various design and construction projects that are being
advanced in the Capital Improvement Program.

CPMC staff will continue to provide support to the Commission in advancing the Capital
Program in the following areas: procurement assistance, scheduling and cost control,
programming/planning, Project Management, Program Area Management, technical support,
design oversight and support, construction oversight and support, and oversight and support of the
Job Order Contract (JOC) construction work, all including coordination with multiple Commission
departments outside of Engineering.
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UNDERWATER SUBSTRUCTURE IMPROVEMENTS DESIGN — ALL REGIONS
Design
Contract No. C-782A
(MEM/SJB)

IH Engineers, P.C. of Princeton, New Jersey was awarded this contract and given full
notice to proceed with the delivery of the executed agreement on August 18, 2023. In 2021 the
Commission performed the 5-year interval underwater inspections of each of its river crossing
bridges, to meet National Bridge Inspection Standards (NBIS) requirements. The findings of these
inspections identified the need for bridge substructure repair and/or rehabilitation of existing scour
remediation measures at bridge substructures below the water level. IH’s scope is to prepare a
Substructure Foundation Report (SFR), identifying foundation types and assessing venerability
to scour at each of the Commission’s Delaware River crossings. followed by a Condition
Assessment Report (CAR recommending any repairs or maintenance required to mitigate
potential effects of scour.).

IH’s subconsultants GPI and JMT have completed the in-depth field inspections for
incorporation into the Condition Assessment Report (CAR). IH has reviewed potential remediation
methods to affect the repairs with NJDEP. Based upon NJDEP comments. alternate repair methods
are being developed by IH as the CAR continues to be progressed. IH is working on the preliminary
design to support the effort to acquire the necessary permits, including input from the peer review
by an outside consultant.

IH and the Engineering Department have held ‘workshop’ meetings to finalize the CAR
and its recommendations. A revised Corrective Action Report was resubmitted on September 4,
2025. Based on recommendations prescribed in the CAR, IH is progressing the preliminary design
along with addressing Commission review comments.

BRIDGE INSPECTION PLATFORM LAYOUT AND DESIGN
TOLL-SUPPORTED BRIDGES
Design
Task Order Assignment No. C-788A-5
(MEM/SJB)

The purpose of this project is to develop detailed temporary rigging access platforms,
cabling and attachment details for internal Commission use. Rigging access is needed to inspect
and maintain the underside of the Commission’s Toll-Supported Bridges. The rigging system shall
be designed to be efficiently installed, operated, and maneuvered by Commission staff.

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on September
24, 2024. A kick-off meeting was held on October 6. After field site visits during the October
month, a meeting was held with Maintenance, Engineering, TPD and TPD’s subconsultant Malick
Sherer (MS). A draft report was received on January 20%, 2025 was reviewed by Commission
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staff. A progress Meeting was held March 20, 2025, during which TPD was asked to take an
additional review of the more difficult to access bridges.

BRIDGE MONITOR SHELTER ENHANCEMENTS PROGRAM DEVELOPMENT
Task Order Assignment No. C-771A-1
(WMC/KMS)

French & Parrello Associates, P.A. and their sub-consultant, USA Architects, Planners +
Interior Designers are developing a system-wide program to enhance the Commission’s inventory
of bridge monitor shelters. A draft report was provided and is currently under review by
Commission staff.

This project includes the design of a Bridge Monitor Shelter on the New Jersey approach
to the Lower Trenton Toll-Supported Bridge. Conceptual layouts of the proposed Shelter include
the need to establish construction and property easements with the City of Trenton.

On September 4, 2024, Commission personnel met with City of Trenton personnel to
discuss temporary construction and permanent property easements needed for this project. On
January 3, 2025, DRJTBC attorneys completed an appraisal for the two City of Trenton properties
that are needed for temporary construction and permanent easements for the project. On June 27,
2025, DRJTBC staff and attorneys met with City officials to discuss the project and steps needed
to obtain construction and permanent property easements, with the goal of getting City Council
resolutions on the agenda for their September 2025 meeting. On August 25, 2025, DRJITBC
attorneys sent a draft easement agreement and draft amendment to the City’s lease with the State
for their review and consideration. Coordination with the City is ongoing. DRITBC is trying to
get comments or a follow-up meeting with the City of Trenton to finalize temporary construction
and permanent property easements needed for this project.

ELECTRONIC SURVEILLANCE / DETECTION SYSTEM
NETWORK VIDEO MANAGEMENT SYSTEM (NVMS) INTEGRATOR SERVICES
Contract No. DB-768A
(WMC/KMS)

Dynamic Security, LLC (dba Secuni) continued to provide maintenance services of
headend type equipment in support of the Electronic Surveillance / Detection System (ESS) under
the direction of the Commission’s Public Safety and Bridge Security Department, who operates
the system from the Control Centers located at the New Jersey State Police’s Regional Operation
and Information Center (ROIC) in West Trenton, New Jersey and the New Hope-Lambertville
Toll Bridge facility in New Hope, Pennsylvania.

Throughout the reporting period, work efforts focused on developing the implementation
plan for the deployment of an Endpoint Detection and Response solution across the ESS.
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ELECTRONIC TOLL COLLECTION
CUSTOMER SERVICE CENTER/VIOLATION PROCESSING CENTER PROJECT
Contract No. DB-584A
(CAS/KMS)

Conduent continues to develop the real time digital payment function at the NJ E-ZPass
CSC for toll by plate customers. Conduent revised the terms and conditions that will be displayed
on the NJ E-ZPass website, and comments were provided from the NJTA. Conduent has released
this functionality into the NJ CSC software, and they are proceeding with testing it through a small
group of individuals.

The NJ E-ZPass CSC launched the Amnesty Program in June 2025. NJ MVC legislation
was passed and NJTA is working with the MVC on the programs. There are two programs: the
Amnesty Program and the Vehicle Registration Suspension Program. The Amnesty Program must
run for 180 days, with no lookback timeframe, meaning the program can go back as far as the
violator wants to pay. Violation transactions after the start of the program are NOT eligible. The
program is open to all violators (from any state), with tolls and fees that are $500 or more prior to
June 2025. The program must offer a 25% reduction of the fees, the program will collect 100%
of the toll revenue. When applying payment, 100% of the toll amount will be satisfied first,
followed by AET fees and administrative fees. The amount owed must be paid in full of no
payment plan. A violator may make arrangements for a payment plan, outside of the Amnesty
Program. For the NJ MVC Vehicle Registration Suspension, the transactions criteria include all
NJ E-ZPass agency violations, unpaid tolls, administration fees and AET fees totaling $500 or
more; or 60 or more violations with at least one having occurred after January 2024 (legislation
date).

At the Commissioners November 24" meeting new toll rates were approved in support of
the proposed Capital Program update, effective January 1, 2026. Conduent provided test results
for the toll rate adjustments, and they were reviewed by Commission staff and HNTB prior to
going live. Conduent implemented the toll rate adjustments and then complete controlled runs of
transaction processing post January 1, 2026.

The NJTA, as the lead agency, is facilitating all meetings with the other agencies and
Conduent to manage the implementation of outstanding system elements for the New Jersey E-
ZPass Customer Service Center.

ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT
Design, Build and Maintain
Contract No. DB-540A
(CAS/KMYS)

Lane equipment cleaning is a constant activity during this time of year. Firmware upgrades
are continuing on all UPS units. In addition, UPS units are affected by the extreme cold and battery
conditions are being checked. Also, all lane cameras are being checked for image clarity.
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At the Commissioners November 24" meeting new toll rates were approved in support of
the proposed Capital Program update, effective January 1, 2026. TransCore was notified of the
2026 toll rates and staged the new toll rates within the toll system for go-live. Commission staff
will review transactions reports on January 2, 2026 to confirm that the proper toll rates are being
charged for the transactions and if acceptable, release of the transaction files to the NJ CSC will
be completed.

Commission Staff and TransCore meet monthly to review and discuss system operational
and maintenance items. A weekly call also takes place to briefly review system maintenance items
for the week.

JOB ORDER CONTRACTING SERVICES
JOB ORDER CONTRACTING PROGRAM MANAGER
Contract No. C-727A
(WMC/KMS)

The Gordian Group continued to provide program management services in support of the
Commission’s Job Order Contracting Program involving development of price proposals within
the information management software as well as the construction management services in support
of each individual job order.

Additional work involved the continuation of updates to the front-end bid documents as
well as the Construction Task Catalog and supplementary Technical Specifications to be used to
procure contractors to provide job order contracting type construction services.

JOB ORDER CONTRACTING SERVICES
FOR BRIDGE, HIGHWAY, AND CIVIL WORK — NORTH REGION
Contract No. T/TS-784A
(WMC/KMS)

Representatives from Mount Construction Company participated in a training session on
June 28, 2023involving the JOC Information Management Software, using the Construction Task
Catalog and the understanding the Job Order Development Process.

Notice-to-Proceed was issued effective July 1, 2023.

JOB ORDER CONTRACTING SERVICES
FOR BRIDGE, HIGHWAY, AND CIVIL WORK -~ SOUTH REGION
Contract No. T/TS-785A
(WMC/KMS)

Representatives from Mount Construction Company participated in a training session on

June 28, 2023 involving the JOC Information Management Software, using the Construction Task
Catalog and the understanding the Job Order Development Process.
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Notice-to-Proceed was issued effective July 1, 2023.

JOB ORDER CONTRACTING SERVICES
FOR BUILDING AND FACILITY WORK — NORTH REGION
Contract No. T/TS-786A
(WMC/KMS)

Representatives from Mount Construction Company participated in a training session on
June 28, 2023 involving the JOC Information Management Software, using the Construction Task
Catalog and the understanding the Job Order Development Process.

Notice-to-Proceed was issued effective July 1, 2023.

JOB ORDER CONTRACTING SERVICES
FOR BUILDING AND FACILITY WORK - SOUTH REGION
Contract No. T/TS-787A
(WMC/KMS)

Representatives from A.P. Construction participated in a training session on June 28,
2023involving the JOC Information Management Software, using the Construction Task Catalog
and the understanding the Job Order Development Process.

Notice-to-Proceed was issued effective July 1, 2023.

GENERAL ENGINEERING CONSULTANT
2023-2026 Annual Inspections
Contract No. C-757A
(HMS/MEM)

As the Commission’s General Engineering Consultant (GEC), Pickering, Corts &
Summerson (PCS) provided Annual Inspection Services for Toll Bridges in 2021 and 2023, and
Toll-Supported bridges in 2022 and 2024. A modification to the GEC contract in November of
2024 provided PCS a second and last extension for the 2025-2026 cycle inspections.

Toll Bridges and Facilities were inspected April through August of 2025. Facilities and
grounds at all Toll Bridges and the Langhorne Maintenance Yard have been inspected. Field
inspections for the Toll Bridges are complete. Interim Inspections for the Load-Posted Toll-
Supported Bridges began in the 2" week of April of 2025 and are complete. Toll-Supported
Bridges and Facilities Annual Regular Inspections will take place in 2026. PCS is updating the
2025 Inspection Report and Field Notes as well as the Maintenance Report. PCS has submitted
final versions of the 2025 Inspection Report, Field Notes, and the Maintenance Report for the
Commissioner’s acceptance at the January 26, 2026 Meeting.
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TOLL PLAZA RESTRIPING
Design
Task Order Assignment No. C-760A-6
(JRB/SJB)

Under this Task Order Assignment (TOA) the Consultant, Remington & Vernick
Engineers (RVE), is providing professional consulting services to review, analyze, provide
alternatives, and prepare construction plans for revised toll plaza and approach restriping at the
seven (7) traditional toll plazas.

Plans for Interstate 78 and Trenton — Morrisville were completed as part of the T-766A 1-
78 I-NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements
project and the of T-746A Trenton — Morrisville Toll Bridge Roadway Paving and Deck Sealing
Improvements project, respectively.

Due to timing of the upcoming accelerated AET conversion projects, the Commission will
incorporate the new toll plaza striping with additional full facility restriping at the Easton —
Phillipsburg, Portland — Columbia, and Delaware Water Gap Toll Bridges as they were last striped
in 2015, 2015, and 2021, respectively.

TRAFFIC ENGINEERING CONSULTANT
2021-2022/2023-2024 Annual Reports
Task Order Assignment No. C-761A
(CAS/ KMS)

Commission Staff continued the 2025 Traffic Engineering Report preparation with
Pennoni Engineers. 2025 traffic data from the Commission’s Toll Bridges and Toll Supported
Bridges was provided to Pennoni Engineers.

TRAFFIC COUNT PROGRAM UPGRADE
Contract No. DR-550A
(JRB/CAS)

A Purchase Order was issued to Signal Service, Inc. of West Chester, PA (SS) for new
overhead traffic counters radar units and support materials in April 2023. SS is a member of the
Pennsylvania Department of General Services COSTARS Program.

Commission staff and Signal Service continue to monitor and reconfigure or recalibrate
the sensors at many bridges when needed. There are a few bridges that are problematic, including
Uhlerstown — Frenchtown, Upper Black Eddy — Milford, and Riverton — Belvidere where narrow
approach roadways coupled with steel guiderail has caused issues with radar counts.
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2025 Fourth Quarter maintenance was performed on November 19™ at Center Bridge —
Stockton, Upper Black Eddy — Milford, and Riegelsville Toll-Supported Bridges and on November
20" at Trenton — Morrisville TB, Scudder Falls TB, and Washington Crossing TSB.

Fourth Quarter maintenance was completed at the remaining seven (7) sites on December
9th 10" & 11", Maintenance was not completed at Uhlerstown — Frenchtown and New Hope —
Lambertville Toll Bridge because the traffic counters are inoperable due to ongoing construction.
Maintenance work for 2025 has been completed.

Engineering and SS will continue monitoring any issues with the sensors at other Toll-
Supported Bridges where geometry and roadway appurtenances cause problems.

ELECTRONIC TOLL COLLECTION / TOLLINGTASK ORDER CONSULTANT
SOFT AET PROGRAM MANAGEMENT AND ROADWAY SIGN DESIGN
Task Order Assignment No. C-770A-3
(CAS/ KMYS)

The RK&K team is providing program management services for the transition to All
Electronic Tolling (AET) under this task order assignment. The team reviewed several revised
chapters of the System Detailed Design Document, and these chapters were finalized by
TransCore. Additionally, the RK&K team has coordinated activity by TransCore for the New
Hope — Lambertville Toll Bridge All Electronic Tolling project. Further, the RK&K team
participated with Commission Staff and TransCore on project status meetings.

RK&K prepared and submitted the final invoice for this Task Order Assignment and the
invoice was processed. Commission staff prepared a Task Order Assignment closeout
modification, and it was executed. This task order assignment is now closed.

AET SYSTEM SUPPORT SERVICES
Task Order Assignment No. C-770A-5
(CAS/ KMYS)

Under this Task Order Assignment, the RK&K team is providing is providing support
services for transition of the Commission’s seven (7) toll plazas from AET In Place to full AET
configurations, convert the Scudder Falls Toll Bridge to the new toll system, and implement a new
electronic toll collection system. Anticipated services include working with Commission staff, its
in-lane toll system provider (TransCore) and E-ZPass Customer Service Center vendor (Conduent)
to transition the Commission’s existing toll operation to a new All Electronic Tolling system at
each new toll gantry. This task will also include managing the coordination between Transcore
and various civil design/construction teams, review of TransCore design and test documents,
oversight of system testing, and post conversion transaction monitoring.
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The RK&K team participated in a meeting between the T-M Toll Bridge AET design team
and TransCore to review and discussed the proposed AET gantry location and toll system
equipment cabinet. The meeting also addressed the infrastructure needed to support the in-lane
All Electronic Tolling system.

The RK&K team also participated in meetings with the NH-L Toll Bridge AET
construction team and TransCore to coordinate the installation and testing of the in-lane All
Electronic Tolling system at this location.

IN-LANE ALL ELECTRONIC TOLL COLLECTION SYSTEM
DESIGN, BUILD & MAINTAIN
Contract No. DB-792A
(CAS/KMS)

Commission Staff, TransCore and the RK&K team participated in bi-weekly project status
meetings. TransCore submitted the updated schedule that addressed previously provided review
comments. The revised scheduled was reviewed by RK&K and comments were shared with
TransCore. TransCore submitted several revised chapters of the system Detailed Design
Document. RK&K reviewed the documents to confirm that our comments were addressed, and
the documents were finalized by TransCore. TransCore submitted the revised design drawings,
and they were reviewed by RK&K, Commission staff and the NH-L Toll Bridge AET construction
management team. Comments were provided to TransCore.

TransCore staff continue to meet with the New Hope — Lambertville Toll Bridge AET
Conversion construction team to discuss the construction progress and to coordinate the all-
electronic-tolling equipment installation and testing schedules. TransCore submitted the revised
Master Test Plan that addressed previously provided review comments. The RK&K team
reviewed the document to confirm that the comments were addressed and found it acceptable.

TransCore continues to install the toll host servers at two separate Equinix locations. Lane
equipment for the New Hope — Lambertville Toll Bridge AET system continues to be received and
staged at TransCore’s Houston location. TransCore is preparing for the in-lane AET system
installation at the NH-L Toll Bridge that will begin on January 9, 2026.

TransCore facilitated a follow-up meeting with Conduent to coordinate connectivity testing
between the new in-lane toll system and the NJ Customer Service Center.

TransCore attended a meeting with Atkins Réalis to review the proposed AET gantry

location and the toll system equipment cabinet location at the T-M Toll Bridge. TransCore found
both acceptable.
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NEW JERSEY E-ZPASS SERVICES
Contract No. DB-791A
(CAS/ KMS)

For the Customer Service Center Services for the New Jersey E-ZPass Group (Category
A), the New Jersey Turnpike Authority (NJTA) awarded the agreements at their Board Meeting.
The NJTA issued their findings from the procurement challenge, concluding that the NJTA
properly determined TransCore to be the most qualified responsible proposer. Accordingly, the
hearing officer recommended that the award to TransCore should be sustained and the protest of
Conduent be dismissed. Contract documents were provided from the NJTA for Category A
Customer Service Center Services for the New Jersey E-ZPass Group and for Category B for
License Plate Review Services for the New Jersey E-ZPass Group. The documents were provided
to Commission counsel for review prior to execution.

As TransCore submits various documents, they are being reviewed by the implementation
team that includes North Highland and HNTB under contract with the New Jersey Turnpike
Authority. Commission Staff are participating on their assigned implementation team meetings as
needed. Meetings were held to review the business rules, the AET accounts/toll bills and the
system architecture. Additionally, TransCore facilitated an initial meeting with Conduent, the
current NJ CSC vendor, to discuss data migration.

The New Jersey Turnpike Authority issued a Request for Proposals for Category D
Merchant Services. Proposals were received and review by the technical evaluation committee is
underway. The procurement was challenged and a new procurement for these services will be
completed by the NJTA in the near future.

NON-DESTRUCTIVE BRIDGE PIN TESTING PROGRAM

Deterioration (corrosion) of a structural pin was found at the New Hope-Lambertville Toll-
Supported bridge, during the bridge blast cleaning and painting stage of the 2024-2025
rehabilitation of the bridge. Replacement of the deteriorated pin took place, which prompted the
non-destructive ultrasonic testing of the remaining 209 pins on the bridge. All results were
positive.

As a result of the findings of a structural pin deterioration on the New Hope -

Lambertville Toll-Supported bridge, the Commission decided to perform testing on all the
structural pins in its bridge system.
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SOUTHERN REGION BRIDGES
Design/Testing
Contract No. C-813A
(MEM/SJB)

At the Commissions November 24, 2025 the Commission awarded his contract to Pennoni
Associates (PA) of King of Prussia, PA for the not-to-exceed amount of $1,080,103.19. This
contract will test the structural pins at the following locations:

e New Hope — Lambertville Toll Bridge (US 202) (approximately 16 hanger assembly pins)
e Calhoun Street Toll-Supported Bridge (Wrought Iron - approximately 252 truss pins)
e Lumberville-Raven Rock Pedestrian Bridge (approximately 8 anchorage pins)

A kickoff meeting was held with PA on December 15, 2025. PA has initiated the preparation
of the agreement documents and project schedule for submittal to the Commission.

CENTRAL REGION BRIDGES
Design/Testing
Contract No. C-813B
(MEM/SJB)

At the Commissions November 24, 2025 the Commission awarded his contract to
Modjeski and Masters (MM) of Mechanicsburg, Pennsylvania for a not-to-exceed amount of
$850,174.94. This contract will test the structural pins at the following locations:

e Northampton Street Toll-Supported Bridge (approximately 98 truss pins)
e Easton-Phillipsburg Toll Bridge (US 22) (approximately 74 truss pins)
e Riegelsville Toll-Supported Bridge (approx. 8 suspension cable pins, 162 suspension rod pins)

MM initiated the preparation of the agreement documents for submittal to the Commission.
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The following items represent meetings, communications, tasks, and projects involving the
Public Safety and Bridge Security Department (PSBS) during the month of November 2025:

Access Control System

Due to weather related events and power failures various access control systems at a
few bridge facilities went offline and were restored.

The ESS Maintenance staff continued upgrading components of the Commission’s
access control system and adjusting doors to ensure the security of Commission
facilities.

The Access Control System (ACS) database was audited, and pictures were updated
for employees' and contractor cards.

Various employee ACS rights were updated and changed at the supervisors' request.
Various door alarms and ACS issues were investigated and addressed.

The temporary badges for the New Hope-Lambertville AET conversion project are
still active.

Computer Aided Dispatch

On Friday, December 26, 2025, the Computer Aided Dispatch (CAD) software went
down after a power failure was incurred at the New Hope Toll Bridge facility.
Control Center personnel, IT and Motorola worked to restore the issue by days end.

Testing and updating CAD reports and records continues to make the reporting more
efficient and streamlined.
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Control Center

PSBS Control Center (CC) continues to operate 24/7, detects, documents, and assists
the regional bridges with various emergencies, traffic, and security-related incidents.

Control Center personnel worked with Human Resources (HR) on various internal
investigations.

Control Center personnel worked with several police departments and DRJITBC
personnel on various inquiries and investigations. As a result, the Control Center
investigated 40 video requests.

During the month the Control Center tracked and reported on 8 storm operations.

The Control Center reviewed and purged the ESS video storage database that contains
copies of videos requested by DRJTBC personnel and outside agencies.

Bridge Security

PSBS continued to arrange various Pennsylvania State Police (PSP) enforcement
details and safety checks at Commission bridges. These details have resulted in
various summonses and warnings being issued for motor vehicle violations,
overweight violations and trucks being placed out of service for safety violations.

Numerous State Police traffic details were arranged for Maintenance for lane closures
and traffic safety.

PSBS personnel assisted local and state law enforcement by providing traffic control
for the Washington Crossing Reenactment on the practice day of December 14 and
the actual crossing event on December 25, 2025.

Both Toll and Bridge Security patrols continue to respond and handle various
roadway, bridge and traffic incidents, accidents, and motorist aids, etc. on DRJTBC

property
PSBS completed the monthly NJSP and PSP billing processing.

PSBS provided security details for the DRJITBC monthly Committee and
Commission meetings.
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Toll Operations

Toll personnel continue to work with Engineering with the development of the new
AET systems for the various toll bridges and attending the NHL AET progress
meetings.

Personnel assisted with the coordination of cross-training Toll officers with Bridge
Security Patrols.

Attended weekly and monthly TransCore meetings to ensure the operation and
maintenance of the toll collection system.

Coordinated lane closures for TransCore when needed for system updates and repairs.
Worked with McDonald Uniforms to acquire the new PSBS uniforms.

Continue to monitor the flow of traffic at the various toll bridges to ensure safe and
efficient travel.

Electronic Security Surveillance (ESS) Maintenance:

Responded to and closed 77 Maximo work orders for the Commission’s ESS and
radio systems.

Staff pulled fiber for the New Hope Lambertville rehab project’s new IT room.
Added new access control doors at New Hope Lambertville and Scudder Falls.
Completed full workstation preventive maintenance (PM’s) Commission wide.
Upgraded analog camera RFO1 at the Delaware Water Gap with a new LP camera.
Supported Engineering and Signal Service with traffic counting PM’s.

Continued work with Engineering on a preliminary design for the Trenton-Morrisville
fiber and camera upgrade project.

Continued to fine tune the 1-78 cameras recently installed.

Continued working with Engineering to construct the Southern Operations &
Maintenance Facilities — Trenton-Morrisville Control Center Project.
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e The ESS Maintenance staff continued to work with the Regions and IT to update the
Maximo radio inventory database.

Miscellaneous Items

e PSBS personnel worked with the Training and Employee Safety Department to
administer the PSBS on-boarding process and the annual in-service.

e Public Safety and Bridge Security (PSBS), along with Training and Employee Safety,
conducted various practical training exercises throughout all three Regions.

e New trainees at the Control Center, Toll and Toll-Supported Bridges continue to
progress toward their respective squads.

e PSBS Staff conducted and participated in interviews for vacant Toll-Supported
Bridge Monitor positions, Control Center position and promotions.

e PSBS attended and participated in the DRJITBC Monthly WPSC meeting.
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PSP DRITBC ACTIVITY REPORT FOR: November 2025

Relative to DRJTBC property, members of PSP investigated a total of fourteen
(14) collisions during the month of November 2025. Of these collisions, nine (9)
were non-reportable crashes and there were five (5) reportable crashes. A total
of 742 Domestic Security Checks were conducted by PSP on the twenty (20)
bridges owned by the DRJTBC.

SUMMARY TRAFFIC ENFORCEMENT:

TRAFFIC CITATIONS: 127
WRITTEN WARNINGS: 189

*MCSAP traffic citations and warnings are included in the above totals.

MCSAP ENFORCEMENT:

MCSAP INSPECTIONS: 59
TRAFFIC CITATIONS (Involving CMVs): 73
WRITTEN WARNINGS: 132 '

INCIDENTS:

Motor Carrier Safety 59

Traffic Violation — Other 11

Disabled Motorist 4

DUI 0

Theft /| Theft — Fraud/Forgery 0

Escort — Super Load — Oversize 0
Traffic Violation — Flee/Elude 0

Road Hazard — Animal — Debris 1
Request Assist — Other Agency/Local PD/Etc. 0
Refer to Other Agency/PD 2

Significant Events:

PA 2025-1407773 Criminal Mischief

On 11/16/2025, Pennsylvania State Police - Troop M - Trevose responded to the
Lower Trenton Toll Supported Bridge, Morrisville Borough, Bucks County, for the
report of a Criminal Mischief. On 11/16/2025, a DRJTBC employee discovered
graffiti on the underpass, owned by the DRJTBC. It was unclear how long the
graffiti had been there and no CCTV cameras recorded the incident. Trooper
Igor KARLQV investigating.

PA 2025-1431228 Criminal Mischief

On 11/21/2025, the Pennsylvania State Police - Troop R - Blooming Grove
responded to the Milford — Montague (US-206) Toll Bridge, Dingman Township,
Pike County, for the report of a Criminal Mischief. On 11/20/25 at approximately
1920 hours, an unknown suspect was captured on CCTV footage spray painting
unknown graffiti under the bridge onto one of the bridge support pillars. The




suspect was seen entering/exiting from the area from Milford Beach trail area.
Trooper Ryan JOYCE investigating.

Commercial Vehicle Enforcement details were held at the Interstate 78 Toll
Bridge and the Trenton - Morrisville (US-1) Toll Bridge. 46 inspections were
conducted which resulted in the issuance of 44 traffic citations and 130
warnings/other violations being documented. 11 operators and 7 vehicles were
placed Out of Service (O0S).

Future enforcement details will continue to be conducted on the Trenton-
Morrisville (US 1) Toll Bridge, the I-78 Toll Bridge, and other DRJTBC
Bridges, as necessary.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE Riverton-Belvidere

MONTH December YEAR 2025
ACTIVITY/SERVICE |WEEK OF 6-Dec|WEEK OF 13-Dec|WEEK OF 20-Dec{WEEK OF 27-Dec TOTAL

Hours Worked 176 168 168 168 680
Patrols 638 51 56 66 241
Overweight Crossings 0 4] 0 1 1
Overweights Refused 45 56 57 41 199
Pass Through 14 30 22 22 : 88
Disabled Vehicles 0 0 0 0 0
Accidents 0 0 0 ) 0 4]
Police Requests 5 2 3 0 10
Fire Dept. Requests 0 0 0 0 ) 0
EMS / First Aid Requests 0 0 0 0 0
Traffic Control 3 23 2 5 33
Jumpers / Code 100 0 0 0 0 0
Public Interactions 22 59 27 30 138
Bicycle Warnings 0 1 0 0 : 1
Equipment Checks 14 14 14 13 55
NOTES:

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE Northampton Street

MONTH December YEAR 2025
ACTIVITY/SERVICE |WEEK OF 6-DeciWEEK OF 13-Dec{WEEK OF 20-Dec|WEEK OF 27-Dec TOTAL

Hours Worked 368 336 336 336 1376
Patrols 144 129 127 129 529
Overweight Crossings 1 2 1 0 4
Overweights Refused 160 137 132 130 559
Pass Through 2 8 7 5 22
Disabled Vehicles 0 0 0 0 0
Accidents ¢] 0 0 1 1
Police Requests 1 0 2 0 3
Fire Dept. Requests 0 0 0 0 0
EMS / First Aid Reguests 0 0 1 1 2
Traffic Control 10 26 7 7 50
Jumpers / Code 100 0 0 0 0 0
Public Interactions 71 61 56 98 286
Bicycle Warnings 16 7 19 9 51
Equipment Checks 22 23 22 21 88
NOTES:

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE Riegelsville
MONTH December YEAR 2025
ACTIVITY/SERVICE  |WEEK OF 6-Dec|WEEK OF 13-DeciWEEK OF 20-Dec|WEEK OF 27-Dec TOTAL

Hours Worked 352 336 336 336 1360
Patrols 139 122 127 143 531
Overweight Crossings 0 0 0 0 0
Overweights Refused 68 65 67 62 262
Pass Through 5 3 2 5 15
Disabled Vehicles 0 0 0 0 0
Accidents 0 0 0 0 0
Police Requests 0 2 0 0 2
Fire Dept. Requests 0 0 0 0 0
EI;AS / First Aid Requests 0 0 0 o] 0
Traffic Control 1 1 12 21 35
Jumpers / Code 100 0 0 0 0 0
Public Interactions 23 19 25 9 76
Bicycle Warnings 0 0 0 0 0
Equipment Checks 30 28 25 25 108
NOTES:

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE Upper Black Eddy-Milford

MONTH December YEAR 2025
ACTIVITY/SERVICE |WEEK OF 6-Dec|WEEK OF 13-Dec|WEEK OF 20-Dec|WEEK OF 27-Dec TOTAL

Hours Worked 84 96 112 96 388
Patrols 33 33 38 43 147
Overweight Crossings 0 0 0 0 0
Overweights Refused 0 0 0 0 0
Pass Through 0 0 0 0 0
Disabled Vehicles 0 0 0 0 0
Accidents 0 0 1 0 1
Police Requests 0 0 0 0 0
Fire Dept. Requests 0 0 0 0 0
EMS / First Aid Requests 0 0 0 0 0
Traffic Control 0 0 0 1 1
Jumpers / Code 100 0 0 0 0 0
Public Interactions 24 10 25 41 100
Bicycle Warnings 3 2 0 0 5
Equipment Checks 7 8 12 8 35
NOTES:

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE Uhierstown-Frenchtown

MONTH December YEAR 2025
ACTIVITY/SERVICE |WEEK OF 6-Dec|WEEK OF 13-Dec{WEEK OF 20-Dec|WEEK OF 27-Dec TOTAL

Hours Worked 188 180 180 167 715
Patrols 64 60 66 66 256
Overweight Crossings 0 0 0 0 0
Overweights Refused 40 55_ 44 438 187
Pass Through 18 24 8 18 68
Disabled Vehicles 0 0 0 0 0
Accidents 0 1 0 ¢] 1
Police Requests 0 1 0 0 1
Fire Dept. Requests 0 0 0 0 0
EMS / First Aid Requesis 0 0 4] 0] 0
Traffic Control 0 3 6 0 9
Jumpers / Code 100 0 0 0 0 0
Public Interactions 49 19 5 29 102
Bicycle Warnings 0 0 0 1 1
Equipment Checks 10 10 13 9 42
NOTES:

ADM-135




MONTH December

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE Portland-Columbia Pedestrian Bridge

YEAR

2025

ACTIVITY/SERVICE

WEEK OF 6-Dec

WEEK OF 13-Dec

WEEK OF 20-Dec

WEEK OF 27-Dec

TOTAL

Hours Worked

Patrols

Overweight Crossings

Overweights Refused

Pass Through

Disabled Vehicles

Accidents

Police Requests

Fire Dept. Requests

EMS / First Aid Requests

Traffic Control

Jumpers / Code 100

Public Interactions

Bicycle Warnings

Equipment Checks

NOTES:

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE Centre-Bridge Stockton

MONTH December YEAR 2025
ACTIVITY/SERVICE WEEK OF 6-Dec|WEEK OF  13-Dec|WEEK OF 20-Dec|WEEK OF  31-Dec TOTAL
Hours Worked 116 128 132 240 616
Patrols 46 45 35 73 199
Overweight Crossings 1 1 0 0 2
Overwe-ights Refused 30 30 27 44 131
Pass Through 4 4 1 2 11
Disabled Vehicles 0 0 0 0 0
Accidents 0 0 0 0 0
Police Requests 1 1 0 0 2
Fire Dept. Requests 0 0 0 0 0
EMS / First Aid Requests 0 0 0 0 0
Traffic Control 27 6 10 39 82
Jumpers / Code 100 0 0 0 0 0
Public Interactions 49 37 21 19 126
Bicycle Warnings 1 3 1 2 7
.|Other 0 0 0 0 0
NOTES:

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE New Hope - Lambertville

MONTH December YEAR 2025
ACTIVITY/SERVICE WEEK OF 6-Dec|WEEK OF  13-Dec|WEEK OF  20-Dec|WEEK OF _ 31-Dec TOTAL

Hours Worked 344 336 336 528 1544
Patrols 115 89 81 135 420
Overweight Crossings 0 1 0 1 2
Overweights Refused 40 37 38 37 152
Pass Through 6 8 12 11 37
Disabled Vehicles 0 0 0 0 0
Accidents 0 0 0 0 0
Police Requests 1 0 2 0 3
Fire Dept. Requests 0 0 0 0 0
EMS / First Aid Requests 0 0 1 0 1
Traffic Control 15 21 11 19 66
Jumpers / Code 100 0 0 0 0 0
Public Interactions 319 339 278 470 1406
Bicycle Warnings 6 16 6 7 35
Other - 0 0 0 0 0
NOTES:

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

BRIDGE Washington Crossing
MONTH December YEAR 2025
ACTIVITY/SERVICE WEEK OF 6-Dec|WEEK OF  13-Dec{WEEK OF  20-Dec|WEEK OF 31-Dec TOTAL

Hours Worked 172 168 168 264 772
Patrols 25 39 23 33 120
Overweight Crossings 0 1 2 0 3
Overweights Refused 34 14 49 39 136
Pass Through 0 3 2 4 9
Disabled Vehicles 0 0 0 0 0
Accidents 2 0 0 0 2
Police Requests 2 1 2 0 5
Fire Dept. Requests 0 0 0 0 0
EMS / First Aid Requests 0 0 0 0 0
Traffic Control 34 28 51 43 156
Jumpers / Code 100 0 0 0 0 0
Public Interactions 34 28 51 43 156

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

Bicycle Warnings 2 2 0 0 4
Other 0 0 0 0 0
NOTES:
BRIDGE Calhoun Street
MONTH December YEAR 2025
ACTIVITY/SERVICE WEEK OF 6-Dec|WEEK OF  13-Dec|WEEK OF  20-Dec|WEEK OF  31-Dec TOTAL

Hours Worked 292 336 336 528 1492
Patrols 81 72 57 99 309
Overweight Crossings 0 0 0 1 1
Overweights Refused 29 37 338 42 146
Pass Through 3 1 0 2 6
Disabled Vehicles 1 0 0 1 2
Accidents 1 0 0 0 1
Police Requests 1 0 0 0 1
Fire Dept. Requesis 0 0 0 0 0
EMS / First Aid Requests 0 0 0 0 0

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

Traffic Control 31 38 38 45 152
Jumpers / Code 100 0 0 0 1 1
Public Interactions 32 38 38 45 153
Bicycle Warnings 18 0 3 7 28
Other 0 0 0 0 0
NOTES:
BRIDGE Lower Trenton
MONTH December YEAR 2025
ACTIVITY/SERVICE WEEK OF 6-Dec|WEEK OF  13-Dec|WEEK OF  20-Dec|WEEK OF  31-Dec TOTAL

Hours Worked 182 204 168 486 1040
Patrols 129 136 111 191 567
Overweight Crossings 3 2 2 2 9
Overweights Refused 19 61 37 80 197
Pass Through 2 8 1 4 15
Disabled Vehicles 0 1 0 0 1
Accidents 0 0 1 0 1

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

Police Requests 6 2 3 3 14
Fire Dept. Requests 0 0 0 1 1
EMS / First Aid Requests 0 0 1 0 1
Traffic Control 27 71 40 86 224
Jumpers / Code 100 0 0 0 0 0
Public Interactions 27 J4l 40 86 224
Bicycle Wammnings 6 8 5 15 34
Other 0 0 0 0 0
NOTES:
BRIDGE Lumberville - Raven Rock
MONTH December YEAR 2025
ACTIVITY/SERVICE WEEK OF 6-Dec|WEEK OF  13-Dec|WEEK OF  20-Dec{WEEK OF  31-Dec TOTAL

Hours Worked 0 0 0 0 0
Patrols 9 5 7 5 26
Overweight Crossings 0 0 0 0 0
Overweights Refused 0 0 0 0 0

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MONTHLY ACTIVITY SERVICES RENDERED REPORT

Pass Through 0 0
Disabled Vehicles 0 0
Accidents 0 0
Police Requests 0 0
Fire Dept. Requests 0 0
EMS / First Aid Requests 0 0
Traffic Control 0 0
Jumpers / Code 100 0 0
Public Interactions 0 0
Bicycle Warnings 0 0
Other 0 0
NOTES:

ADM-135




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 26, 2026

OPERATIONS

The following Pages reflect the reports on those items assigned to the
Operations Department. Each item is reported separately and page numbered
accordingly.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 26, 2026
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 26, 2026

Maintenance & Fleet

Month of December 2025

Trenton-Morrisvlle/Southern Regional Maintenance Center

Sweep RT 1

Clean the floors at LH good house keeping

Removed graffiti down in Trenton

Finishing taking Mack trucks for inspection

Had training on the new TM OPS building had Rick Hett, Fred Fennimore, Matt Satmary , Joe
Ritts and Anthony Sassani

Installed key box in OIC office at TM ops building

Closed lane 5 for transcore to fix box

Held WPSC here on the 18th

Replaced yield sign down at TM NB on ramp from PA ave

Had Hartford steam to do there inspection at LH and TM plus air compressor
Had a salt storm 12/5 12/6

Changed filters in crack units down TM ops 12/22

Scudder Falls

Swept 295 multiple times

SF Admin 2nd floor admin sink new faucet installed
Fixed water leak in the board room

Cleaned carpet in board after water leak to remove stains
Worked multiple snowstorms salting and plowing

New Hope-Lambertville

Repaired multiple signs at NHL from a storm damage.

Cut and removed a fallen tree in the parking lot at NHL.
Assisted SF Maint fixing a leaking sink in the admin building.
Cut brush at NHL.



New-Hope-Lambertville (continued)

Pothole repair 202 NB/SB.

Assisted PSBS in removing patches from old Toll clothes for donation.
Installed new overlay signs for toll increase.

Repaired roadway lighting at NHL.

1-78

Installed new door for clothing closet in tunnel
Cleaned all catch basins in welcome center
State inspection on four maintenance trucks
Repaired signs on highway

Installed new hose on maintenance building
Worked on items in inspection report

Closed ORT lanes for price overlay

Light repair in welcome center

Housekeeping in maintenance building

Easton-Phillipsburg

Road repair Route 22 and ramps (crack sealing, potholes, etc.)
NHST Arch lighting repairs

Trimmed trees and brush at Frenchtown for cameras
Fluid film undercoating on all vehicles

Installed all salt spreaders on VVboxes

Concrete work in EP garage

Repaired lift gate on F250

Prepped for snow season (salt and spreaders at all TSB’s)
Cleaned out clogged inlet at Milford

Line markings on catch basins

Replaced water heater at Upper Black Eddy shelter
Replaced battery bucket van

Portland-Columbia

Helped with heating Issue at PC
Dug out heating tank and pipes for repairs

Replaced Front axles, wheel bearings, control arms and TPMS sensors on Patrol BP 13

Replaced tires on Patrol truck BP 24

Storms 14,15,16,17,18,19

Replaced pump on brine spreading system
Took truck to dealer for ABS brake problems



Portland-Columbia (continued)

Repaired circulator pump in basement

Unclogged drain for lady’s bathroom

Made sign blanks for new ramp signs for PC and MM
Sent MW for onboard training

Delaware Water Gap

Installed all plow markers around property
Rewired circulator pump to spin correct direction
Replaced hot water heating coil

Winter storm 14,15,16,17,18,19

Replaced lift cylinder on lane blade

Replaced small circulator pump

Had emergency generator block heater replaced
Hung good housekeeping signs in bathrooms
Repaired attenuator from incident #20253080
Painted electrical room

Replaced lift cylinder in message board
Replaced cutting edge on Mack snowplow

Milford-Montague

Snow Ops Storm WO # 40975

Snow Ops Storm WO# 41062

2016 Ford Crew cab pickup installed new tailpipe and particulate sensor.

Snow Ops Storm WO# 41169

Snow Ops Storm WO# 41223

Repaired washer in maintenance garage — installed new module and door switch.

Cleaned interior lighting and exhaust vents inside facility.

Replaced Ariens Mammoth chute angle actuator.

Removed tree stumps and old fallen trees along facility parking lot wood line.

Took both 2016 Ford pickups for state safety inspection, both failed for a rotted cross member
under pickup box. Purchased sheet metal, cut/fabricated patches, installed, and painted patches.
Took both trucks for re-inspection and both trucks now passed.

Fleet Department

Highlights

e All new assets accounted for in Maximo with appropriate registration and insurances as
required.

e Updated insurance cards are being distributed for all DRJTBC vehicles.



Kenworth NHL cone/ TMA vehicle is at J-TECH is complete and ready for delivery.
All items under 2025 V&E Capital budget have been received except for three. One TMA

Cone Truck (NHL), two Mack Plow Spreader trucks (DWG & 178 facilities).

Trius has begun upfitting of two Mack plow spreader vehicles. ETA March/ April 2026.
BP-15 motor vehicle damage repair complete.

Last phase of auction for 2025 completed.

178- Traffic cone order received.

Repairs

e 178- New starter ordered for JD Gator.

e 178- Replacement garage toolbox received.

e PC- Assorted parts purchased filters, grease, etc.

e SRMC- BP-18 windshield needs to be replaced.

e EP-2025 F750 being diagnosed for electrical issues.
e EP- Tire order received

Miscellaneous Items

Recalls received and forwarded to RMS to schedule and complete.

Registration renewals submitted as needed. DMV has multiple vehicles in backlog
regarding registrations. Fleet is in communication with NJ DMV weekly regarding the
outstanding overdue items.

Added new vehicles/ equipment to Fleet insurance as needed.

Supplied accounting with new asset spread sheets.



Southern Region

Richard Taitt, Director of Maintenance

Nat Amato, Deputy Director of Maintenance
Larry Dubin, Regional Maintenance Supervisor, Trenton-Morrisville
Charles Slack, Regional Maintenance Supervisor, New Hope-Lambertville

Trenton-Morriville Toll Bridge

Total

Staffing-
Task JAN |[FEB |MAR |APR |MAY |JUN JUL |AUG |SEP |OCT |[NOV |DEC |Hours

Bridge Maintenance 160 96| 224 240 56| 232 232 216 104 8 48 0| 1,616
Bldg./Facilities Maintenance 2,840| 2,112| 2,848| 2,736| 2,288( 1,800 2344| 2,461| 2,232| 2,232| 1,912 2024| 27,829
Grounds Maintenance 200 240/, 600/ 816/ 816 768 968 736 512| 640( 440 96| 6,832
Road Maintenance 160 112| 176 264 72| 104 320 296 128 168 184 80| 2,064
Snow/Ice Maintenance 728 744 0 0 0 0 0 0 8 0 0 440( 1,920
Vehicle Maintenance 376 272 360 256| 312 192 272 320 344 432 360 280| 3,776
Miscellaneous 40 64 96 24 96| 144 24| 240( 328| 448 296 216 2,016
Total Man-hours 4,504| 3,640| 4,304| 4,336 3,640| 3,240 4,160| 4,269| 3,656| 3,928| 3,240( 3,136| 46,053
New Hope-Lambertville Toll Bridge

Total

Staffing-

Task JAN |[FEB |MAR |APR |MAY |JUN JUL |AUG |SEP |OCT |[NOV |DEC |Hours

Bridge Maintenance 72 32 160 304| 192 448 488| 200 120 88| 132 32| 2,268
Bldg./Facilities Maintenance 788| 544| 712 496| 616 484 484| 536 436 644 412 564| 6,716
Grounds Maintenance 96 104| 368| 392| 368 464 456| 288| 488 528| 288 144| 3,984
Road Maintenance 184| 232 120f 352 160| 224 168| 360 288 136f 128 168| 2,520
Snow/lce Maintenance 632| 624 80 24 0 0 0 0 64| 408 232 796| 2,860
Vehicle Maintenance 216 104| 232 160 144 48 136| 336| 216 144 176 136| 2,048
Miscellaneous 136 104| 240 176 360 192 80| 128 232 120 184 152 2,104
Total Man-hours 2,124| 1,744 1,912| 1,904| 1,840( 1,860 1,812| 1,848| 1,844| 2,068| 1,552 1,992 22,500




Central Region

Richard Taitt, Director of Maintenance

Nat Amato, Deputy Director of Maintenance
Steve Bosga, Regional Maintenance Supervisor, |-78
Matthew Gary, Regional Maintenance Supervisor, Easton-Phillipsburg

Easton-Phillipsburg Toll Bridge

Total

Staffing-

Task JAN [(FEB |MAR |APR [MAY |JUN |JUL AUG |[SEP |OCT |NOV |DEC [Hours

Bridge Maintenance 368 272| 416] 304 560| 336 624 616| 264 48 0 40| 3,848
Bldg./Facilities Maintenance 744| 496 632 880 688| 472 568| 520 560( 664 352| 424| 7,000
Grounds Maintenance 360 200| 752| 1,104 832| 808 880 816| 808| 760 504| 352| 8,176
Road Maintenance 432 256 704 224| 216 344 304 96| 504| 352 520 88| 4,040
Snow/Ice Maintenance 504| 608 0 0 0 0 0 0 0 120 0 576 1,808
Vehicle Maintenance 232| 160| 304| 152 136| 224 208| 248| 352 392 200| 264| 2,872
Miscellaneous 0 0 24 32 56 48 0 48 40| 144 40| 408 840
Total Man-hours 2,640 1,992| 2,832| 2,696| 2,488| 2,232 2,584 2,344| 2,528| 2,480 1,616| 2,152| 28,584
I-78 Toll Bridge

Total

Staffing-

Task JAN [FEB |MAR |APR [MAY |JUN |JUL AUG |[SEP |OCT |NOV |DEC |Hours

Bridge Maintenance 0 0 0 0 40 0 0 0 0 0 0 0 40
Bldg./Facilities Maintenance 1,256 936 1120 864| 744| 652 696/ 688| 752| 800 632| 956| 10,096
Grounds Maintenance 152 200| 472| 496/ 576| 816 752 824 568| 560 264| 216| 5,896
Road Maintenance 16 8| 320 192 48 0 280 296| 376| 280| 336 184| 2,336
Snow/Ice Maintenance 312 376 0 0 0 0 0 0 0 0 0 112 800
Vehicle Maintenance 304 200| 192 240 216| 136 128 160| 320| 304 272| 552| 3,024
Miscellaneous 8 24 80 32 16 0 8 8 16 48 40 32 312
Total Man-hours 2,048( 1,744| 2,184| 1,824| 1,640| 1,604 1,864| 1,976| 2,032| 1,992| 1,544 2,052| 22,504




Northern Region

Richard Taitt, Director of Maintenance

Nat Amato, Deputy Director of Maintenance

William Kresge, Regional Maintenance Supervisor - Portland Columbia
Leon Werkheiser, Regional Maintenance Supervisor - Delaware Water Gap

Matt Meeker, Regional Maintenance Supervisor - Milford-Montague

Portland-Columbia Toll Bridge

Total

Staffing-
Task JAN |FEB |MAR [APR |MAY |JUN [JUL AUG |SEP [OCT |NOV |DEC Hoursg
Bridge Maintenance 0 Of 270 144 16 16 0 0 0 18 0 0 464
Bldg./Facilities Maintenance 556 438| 422| 444 400 388 458| 258 242 488| 274 484| 4,852
Grounds Maintenance 136 148 122 261 268| 266 238 282 278 212 141 124 2,476
Road Maintenance 0 0 25 195 12 0 40 148 184 116 124 36 880
Snow/Ice Maintenance 110 218 32 0 0 0 0 0 0 0 100 394 854
Vehicle Maintenance 232 158 218 90 118 75 60 104 206| 246 188 160 1,855
Miscellaneous 8 32 64 110 8 24 0 40 8 96 24 34 448
Total Man-hours 1,042 994 1,153( 1,244 822 769 796 832 918 1,176 851 1,232| 11,829
Delaware Water Gap Toll Bridge
Total
Staffing-
Task JAN |FEB |MAR |APR [MAY [JUN [JUL AUG |SEP |OCT ([NOV |DEC |Hours
Bridge Maintenance 0 8 16 311 136 16 32 84 144 8 24 0 779
Bldg./Facilities Maintenance 992 852| 1,020 920f 520 604 608| 768| 1,076 1,020 552 808| 9,740
Grounds Maintenance 216 188 224 376 544| 560 660| 564| 276 256 216 252| 4,332
Road Maintenance 208 65| 244 80| 220 176 216 216 128 100 96 48| 1,797
Snow/Ice Maintenance 168| 384 0 64 0 0 0 0 8 104 88 336 1,152
Vehicle Maintenance 320 208 192 128 160 196 128 136 124 136 184| 232 2,144
Miscellaneous 40 24 56 64 72 184 80 64 40 152 32 80 888
Total Man-hours 1,944| 1,729| 1,752 1,943| 1,652 1,736 1,724| 1,832| 1,796( 1,776 1,192 1,756 20,832
Milford-Montague Toll Bridge
Total
Staffing-
Task JAN |FEB |MAR |APR [MAY [JUN [JUL AUG |SEP |OCT ([NOV |DEC |Hours
Bridge Maintenance 0 0 0] 144 16 0 0 40 0 0 0 0 200
Bldg./Facilities Maintenance 670 540 638 544 472 520 626 480 502 628| 480 540 6,640
Grounds Maintenance 62 64 112 148 312 292 236 290 194 182 162 98| 2,152
Road Maintenance 0 0 32 56 24 32 136 138 132 96 52 6 704
Snow/lce Maintenance 69 76 0 4 0 0 0 0 0 0 12 264 425
Vehicle Maintenance 176 144| 202 88| 200 178 192| 240 134 190 194| 284| 2,222
Miscellaneous 0 0 16 24 48 64 24 48 168 8 8 16 424
Total Man-hours 977 824| 1,000| 1,008( 1,072| 1,086 1,214 1,236| 1,130| 1,104 908| 1,208 12,767
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of JANUARY 2026

PROPERTY REPORT

Use of Commission Facilities

Facility

Organization Date/Time

Description of Use

Easton Phillipsburg

UGl

Around October 28, 2025; between the
hours 7:00am- 4:00pm

Abandon existing
gas main underneath
SR 22 on
Commission
property. Running
from SR 611 north
of SR 22 to Larry
Holmes Dr.

Easton Phillipsburg

(300 BIk Bushkill Dr.

Easton, Pa)

Linde Corporation TimeLine depending on construction

schedule - 1/1/26-1/31/26

Working in
conjunction with
UGl
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