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Riegelsville Toll-Supported

Bridge Rehabilitation

Contract No. C-445A

Capital Project No. 0442A

November 2009



CURRENT PROJECT SCHEDULE

Complete Concept Study:

Open House:

Preliminary & Final Design:

Construction Bid:

Substantial Construction 

Completion

September 2009

November 2009

November 2009-

March 2010

Spring 2010

January 2011
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