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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
CALL TO ORDER

The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was Called
to Order at the Operations/Maintenance Building, New Hope, Pennsylvania, on Monday, January
28, 2008 at 11:27 a.m., pursuant to notice properly forwarded to each member in compliance
with the By-Laws. David DeGerolamo, Chairman, presided at this Meeting. The Commission

met in Executive Session to discuss legal and personnel matters prior to this meeting,
APPEARANCES
COMMISSION MEMBERS:

Hon. Gaetan Alfano (Pennsylvania)

Hon. David DeGerolamo (New Jersey)

Hon. J. Alan Fowler (Pennsylvania)

Hon. Bernard Griggs (Pennsylvania) (Conference)
Hon. Donald Hart (New Jersey)

Hon. Melissa Heller (Pennsylvania)

Hon. John Prevoznik (Pennsylvania)

Hon. Thomas Sumners, (New Jersey)

Hon. Harry Zikas, Ir. (New Jersey)

COMMISSION MEMBERS ABSENT:
Hon. William Hodas (New Jersey)
COMMISSION GENERAL COUNSEL:

Levin Czubaroff, Fox Rothschild, Pennsylvania Legal Counsel
Mark Peck, Florio, Perrucci, Steinhardt and Fader, New Jersey Legal Counsel

COMMISSION LABOR COUNSEL:

Jonathan Bloom, Stradley Ronon, Pennsylvania Labor Counsel
John Casey, Wolff and Samson, New Jersey Labor Counsel

GOVERNORS REPRESENTATIVES:

B.J. Clark, Pennsylvania Governor’s Office
James Carey, New Jersey Governor’s Office

REPRESENTING THE COMMISSION’S COMMUNICATIONS CONSULTANT:

BELLEVUE COMMUNICATIONS

Pete Peterson, Bellevue Communications
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Meeting of January 28, 2008

COMMISSION STAFF MEMBERS:

Frank G. McCartney, Executive Director

Frank I. Tolotta, Deputy Executive Director of Operations
George Alexandridis, Chief Engineer

Patrick Heron, Director of Human Resources

Stephen Cathcart, Comptroller

Sean McNeeley, Chief Financial Officer

Richard McClellan, Assistant Director of Community Affairs
Charles Stracciolini, Assistant Program Manager

Linda Spalinski, Director of Community Affairs

OTHERS:

Kathy Diringer, NJDOT

Joseph Donnelly

Tracey Rizzuto

Curt Yeske, Trenton Times

Toseph Fagan, NW Financial

Mark Salimina , CDR

Dina Daniele, The Graham Company
Greg Farnum, Pennoni Associates

ROLL CALL

Frank G. McCartney, Executive Director, in his capacity as Secretary for this Meeting, called the
Roll, and at the conclusion thereof, reported that there was a quorum present--there being five
members present from Pennsylvania and five members present from New Jersey.

WELCOMING REMARKS OF CHAIRMAN

Chairman DeGerolamo welcomed those persons whose identities are set forth hereinabove under
"Appearances”.

INTRODUCE ANY COMMENTS FROM THE PUBLIC

Chairman DeGerolamo addressed the meeting and invited any comments from the Public or
Press on items pertaining to today’s Agenda.

EXECUTIVE DIRECTOR’S REPORT

Traffic Engineering Report — In a few minutes, we will have a brief presentation on the 2007
tratfic engineering report, which you will be asked to accept later in the meeting.
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Meeting of January 28, 2008

The purpose of the report is to determine if year 2008 projected revenues will meet the debt
service requirements for our capital bonds, and I am happy to report that they do.

Our consultants project that toll revenues in 2008 will total more than $89 million, which
represents an increase of §4.7 million over 2007 revenues. This is in large part due to the toll
adjustment for trucks that was put in place last spring.

The actual number of vehicles projected to cross our toll bridges in 2008 is expected to increase
by 270,000 vehicles.

Milford Montague — Construction on the Milford Montague Toll Bridge is set to begin today,
after a very successful partnering meeting earlier this month.

We should be able to avoid lane closures for at least a few weeks while contractors mobilize and
until work really picks up. The bridge will remain open during construction, but will be limited
to one-lane of traffic throughout the project. A temporary traffic light will be installed to help
vehicles move through smoothly.

We have also agreed to a sumumer moratorium on construction that will run from the Thursday
before Memorial Day until after Labor Day.

Community open houses on the project are scheduled for February 6 and February 14.

1-78 — The rehabilitation of 1-78 on the New Jersey side will move into a new stage next month,
Effective February 18, the shoulders will be eliminated and the lanes will be narrowed.

Within the next week, we will be posting speed reduction signs loweting the speed from 65 miles
per hour to 50 miles per hour as we prepare for the next phase of work.,

CAI — Also today, you will be asked to vote on a number of grant awards under our Compact
Authorized Investments program.

The first is an enlirely new grant to Lambertville for the reconstruction of Kling’s Court from
Bridge Street to Ferry Street, This $70,000 grant brings the total amount of grant funding to
Lambertville to $2,280,000 for six projects, two of which are already completed.

To date, the Commission has awarded more than $36 million in grants to 31 communities since
the start of the CAI program in September 2005.

T-Mobile — You will see on your agenda today an agreement with T-Mobile under which the
Commission will stop using its fixed point-to-point microwave radio system on affected paths so
as not to interfere with T-Mobile’s deployment of an advanced wircless service network. T-
Mobile has agreed to compensate the Commission $1.2 million for its agreement to stop using
these microwaves.
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This is a real win for the Commission. These microwaves have generally been used to
communicate by radio from district to district. With the installation of our new electronic
surveillance system, which includes new radios, we will no longer need the microwaves,

APPROVAL OF MINUTES
FOR COMMISSION MEETING HELD DECEMBER 17, 2007

R: 1459-01-08 - ADM-01-01-08

Chairman DeGerolamo addressed the meeting and invited the introduction of a Resolution
approving the Minutes of the Commission Meeting held December 17, 2007,

At the conclusion of the review, Commissioner Fowler and Commussioner Harl seconded the
adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at its Regular Meeting
assembled this 28th day of January 2008, that the Minutes of the Commission Meeting held
December 17,2007, be and the same hereby are approved.”

Chairman DeGerolamo invited questions on the Resolution. No further questions were presented
and the Resolution was unanimously adopted.

OPERATIONS REPORT-MONTH OF DECEMBER 2007
R: 1460-01-08 - ADM-02-01-08

Chairman DeGerolamo addressed the meeting and asked if there were any questions on any of
the reports contained in the “Operations Report”,

At the conclusion of the review, Commissioner Zikas moved and Commissioner Alfano
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it's Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution,
acknowledges receipt, understanding and authorizes filing of the report entitled, 'Operations
Report, Month of December 2007, as set forth in the Supplement to the Minutes of this
Meeting."

Chairman DeGerolamo invited questions on the Resolution. No questions were presented and the
Resolution was unanimously adopted.
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RENEWAL OF SELECTED INSURANCE POLICIES

R:1461-01-08 — INS-01-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Alfane moved and Commissioner Prevoznik
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, authorizes
Renewal of the following insurance policies with carriers recommended by the Graham
Company for the term February 1, 2008 to February 1, 2009:

¢ Bridge Property - Primary,

¢ Bridge Property - Excess (2 policies)

¢ Excess Flood

* Property - Buildings

* Boiler & Machinery

« Contractors Equipment

s General Liability

¢ Commercial Automobiie

o Umbrella -Primary.

o Excess Liability

e Directors and Officers Liability - Primary
o Directors & Officers Liability - Excess
e Commercial Crime

o Professional Architects & Engineers

FURTHER RESQOLVED, that the Commission authorizes the Executive Director to effect the
renewal, as applicable, of the aforementioned insurance policies in the amount of
$2,499,904.00.”

Commissioner Alfano addressed the meeting and said:

“Just a couple points. First, I would just like to note for the record that during
Committee deay last week we did have an extensive discussion about the
coverages, the nature of the coverages, the identity of various carriers and [
appreciate yowr helpfulness with respect to providing us with that information. [
would also like to make certain that within the Commission once you bind these
coverages that we have copies of all of the relevant policies, slips, lead slips, dec
pages. 1 realize this is a very complicated, multi-layered risk management
program for the Commission, but | would like to make certain, [ know ihe
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Graham Company has, but 1 would like to make certain that within the
Commission headquarters we have copies of all those materials as well.”

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented.
The Resolution was unanimously adopted.

SIGNATURE AUTHORIZATION
R: 1462-01-08 - FIN-01-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if after their
review, there were any questions.

At the conclusion of the review, Commissioner Prevoznik moved and Commissioner Fowler
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at its Regular Meeting
assembled this 28th day of January 2008, that the commnission authorizes the Chief Financial
Officer be added along with the FExecutive Director, Deputy Executive Director of Operations ,
Comptrolier, Chief Administrative Officer, and Assistant Secretary Treasurer to the Commission,
to execute certain documents including checks in behalf of the Commission on all accounts held
by the Commission assuring that all otticial documents, checks, etc., shall contain the signature
of two of the above stated officials, to be effective January 28, 2008."

Chairman DeGerolamo invited questions on the Resolution. No further questions were presented
and the Resolution was unanimously adopted.

PROMOTION OF TOLL COLLECTOR TO TOLL CORPORAL-DISTRICT III-
DELAWARE WATER GAP TOLL BRIDGE-RONALD MASKER

R:1463-01-08 — HR-~01-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Hart moved and Commissioner Alfano seconded
the adoption of the following Resolution:

"RESOLVED, By The Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
Assembled this 28th day of January 2008, that the Commission, approves the appointment of
Toll Collector Ronald Masker to the Toll Corporal position in District IIT at the Delaware Water
Gap Toll Bridge with compensation fixed at $42,500 per annum, which is within the salary range
for the Toll Corporal job ($42,500-$54,240), pending satisfactory completion of the required
personnel processing.”
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Chairman DeGerolamo invited questions on the Resolution. No questions were presented, and
the Resolution was unanimously adopted.

OUT-OF-CLASS PAY FOR SECRETARY 11 TO ACCOUNTS PAYABLE
SPECIALIST/BOOKKEEPER-MICHELLE CASON

R:1464-01-98 — HR-02-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Fowler moved and Commissioner Alfano
seconded the adoption of the following Resolution:

"RESOLVED, By The Delaware River Joint Toll Bridge Comimission, at it’s Regular Meeting
Assembled this 28th day of lanuary 2008, that the Commission, authorizes out-of-class pay for
Secretary 11 Michelle Cason under the conditions set forth herein and for the time period that she
acts in an out-of-class basis as an Accounts Payable Specialist/Bookkeeper with compensation
fixed at the appropriate pay step in pay range 9, the established range for the class. [t is estimated
that the annualized cost of Ms. Cason’s regular assignment and this out-of-class assignment
would be approximately $39,145.00 retroactive to December 3, 2007 all of which is budgeted
funds; and

“FURTHER RESOLVED, that the Commission authorizes the Executive Director to effect the
foregoing Resolution.”

Chairman DeGerolamo invited questions on the Resolution. No questions were presented, and
the Resolution was unanimously adopted.

APPROVAL. OF RETIREE HEALTH [INSURANCE BENEFITS-WILLIAM
ZORICHACK, BRIDGE OFFICER WASHINGTON CROSSING TOLL SUPPORTED
BRIDGE

R:1465-01-08 — HR-03-1-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Hart moved and Commissioner Alfano seconded
the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Comimission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, subject to
applicable practices and procedures, the Commission approves payment of retirement benefits to
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William Zorichak who plans to retire April 20, 2008 subject to timely and continuing receipt of
applicable retiree co-payment.”

Chairman DeGerolamo invited questions on the Resolution, No questions were presented, and
the Resolution was adopted.

APPOINTMENT OF JOSPEPH DONNELLY, TO THE POSITION OF DEPUTY
EXECUTIVE DIRECTOR OF COMMUNICATIONS

R: 1466-01-08 - HR-04-01-08

Chairman DeGerolamo addressed the Meeting and asked the Comimission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Hart moved and Commissioner Prevoznik
seconded the adoption of the following Resolution:

"RIESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commuission via this Resolution, authorizes the
appointment of Joseph Donnelly to the position of Deputy Executive Director of
Communications, with compensation established at $121,794 per anpum, which is the minimum
step in range for the Deputy Executive Director of Communications ($121,794 - $158,332),
pending satisfactory completion of the required personnel processing; and

“RESOLVED, that the Commission authorizes the Executive Director to effect the employment
of Joseph Donnelly to the Deputy Executive Director of Communications position, pending
satisfactory completion of the required personnel processing.”

Chairman DeGerolamo invited questions on the Resolution, No questions were presented, and
the Resolution was adopted.

2007 GENERAL ENGINEERING CONSULTANT-APPROVAL OF MODIFICATION
NO.1-CONTRACT C-07-02

R:1467-01-08 — ENG-01-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Prevoznik moved and Commissioner Alfano
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Comunission, at it's Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, that the
Commission, via this resolution, authorizes receipt, filing, and acceptance of Modification No. |
in the amount of $15,720.10 to contract C-07-02 General Engineering Consultant - Annual

8
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Inspections as submitted by the Commission’s General Engineering Consuitant.  This
modification will increase the total contract amount from $350,000.00 to $365,720.10.

Chairman DeGerolamo addressed the meeting and stated, for clarification, the General
Engineering Consultant works with our staff to perform bridge inspections, where on the even
years we inspect the Toll Bridges, and odd years the Toll Supported Bridges.

George Alexandridis, Chie{ Engineer stated, that the requirement is the bridges are inspected
every two years. He then explained the Toll Bridges are ingpected on the odd years and the Toll
Supported Bridges are inspected on the even years.

Chairman DeGerolamo invited further questions on the Resolution, but no further questions were
presented. The Resolution was adopted.

2007 GENERAL ENGINELRING CONSULTANT-APPROVAL OF MODIFICATION
NO.2 - CONTRACT C-07-02

R:1468-01-08 — ENG-02-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Prevoznik moved and Commissioner Alfano
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of Tanuary 2008, that the Comumission, via this Resolution, that the
Commission, via this resolution, authorizes receipt, filing, and acceptance of Modification No. 2
to contact C-07-02 General Engineering Consultant - Annual Inspections as submitted by the
Commission’s General Engineering Consultant (Lichtenstein) to change the consultant’s name
and amend the contract with the new company name (TranSystems | Lichtenstein).

Chairman DeGerolamo invited further questions on the Resolution, but no further questions were
presented. The Resolution was adopted.

2007 TRAFFIC ENGINEERING REPORT-YEAR 2008 TOLL BRIDGE TRAFFIC
VOLUME AND REVENUE PROJECTIONS-AUTHORIZE RECEIPT, FILING AND
ACCEPTANCE OF THE REPORT AS SUBMITTED BY THE COMMISSION’S
TRAFFIC ENGINEERING CONSULTANT CONTRACT C-07-03

R:1469-01-08 — ENG-03-01-08

Chaitman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.
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At the conclusion of the review Commissioner Hart moved and Commissioner Zikas seconded
the adoption ot the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, that the
Commission, via this resolution, authorizes receipt, filing, and acceptance of the report entitled
2007 Traffic Engineering Report Year 2008 Toll Bridge Traffic Volume and Revenue
Projections as submitted by the Commission’s Traffic Engineering Consultant.

Chairman DeGerolamo invited further questions on the Resolution, but no further questions were
presented. The Resolution was adopted.

PRESENTATION ON THE TRAFFIC ENGINEERING REPORT

Charles Stracciolini, Assistant Program Manager, with the Delaware River Joint Toll Bridge
Commission and Greg Farnum of Pennoni Associates, Traffic Engineering Consultants, gave a
brief presentation to the Commission Members summarizing the data and the results in the
approved Traffic Engineering Report.

CONSTRUCTION ADMINISTRATION SERVICES FOR THE NEW HOPE -
LAMBERTVILLE TOLL BRIDGE ADMINISTRATION BUILDING RENOVATIONS
AND ADDITION -RATIFY AWARD OF CONTRACT CM-397B

R:1470-01-08 — ENG-04-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Fowler moved and Commissioner Alfano
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, ratifies the
Executive Director’s decision, made in consultation with the Chair and Vice Chair of the
Commission, to award the Construction Administration Services for the New Hope —
Lambertville Toll Bridge Administration Building Renovations and Addition, Contract CM-
397B, to STV Inc. of Douglassville, Pennsylvania for a not-to-exceed fee of $247,349.00

“RESOLVED, Identify the General Reserve Fund as the source of funds required for payment of
any invoices;

“FURTHER RESOLVED, The Executive Director is hereby authorized to approve and execute
all necessary contracts on behalf of the Commission . #

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented.
The Resolution was unamimously adopted.
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MILFORD-MONTAUE  REHABILITATION  CONTRACT  APPROVAL  OF
MODIFICATION NO. 3

R:1471-01-08 — ENG-05-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Prevoznik moved and Commissioner Alfano
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it's Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, Authorizes
the Executive Director to execute Consultant Agreement Modification No. 3, in the amount of
$41,500 and mcrease the total contract value for the Design Services for the Milford-Montague
Rehabilitation Toll Bridge Contract C-430A to a not-to-exceed amount of $1,744,592.98, an
increase of 2.43%

“RESOLVED, Identify the General Reserve Fund as the source of funds required tor payment of
any invoices;

“FURTHER RESOLVED, The Executive Director is hereby authorized to approve and execute
Modification No. 3 on behalf of the DRITBC.

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented.
The Resolution was unanimously adopted.

AUTHORIZATION TO EXECUTE THE CASH RELOCATION AGREEMENT FOR
POINT ~ TO- POINT FIXED SERVICE WITH T-MOBILE USA, INC.

R:1472-01-08 — ADM-03-01-08

Chairman DeGerolamo addressed the Meeting and asked the Commission Members it after their
review, there were any questions.

At the conclusion of the review Commissioner Alfano moved and Commissioner Fowler
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, al it’s Regular Meeting
assembled this 28th day ot January 2008, that the Commission, via this Resolution, that the
Commission authorizes the Executive Director, in consultation with the Chair and Vice Chair of
the Commission, to execute the Cash Relocation Agreement for Point-To-Point Fixed Service
with T-Mobile USA, Inc. In consideration for vacating its licenses to operate its fixed point-to-
point microwave radio system and ceasing all operations thereon, T-Mobile USA, Inc. will pay
the Commission $1,124,004.95. Prior to execution, the Cash Relocation Agreement for Point-
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To-Point Fixed Service will be reviewed by Commission staff and Commission Counsel to verify
that the agreement is fair, reasonable and in the best interest of the Commission.

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented.
The Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICES
FLORIO, PERRUCCI, STEINHARDT AND FADER, NEW JERSEY LEGAL COUNSEL

R: 1473-01-08 - ACCT-01-01-08

Chairman DeGerolamo addressed the meeting and asked the Commisston Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Hart and Commissioner Sumners seconded the
adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Comumission, at it's Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, authorizes
payment of invoice numbers #10903, #12679, and #12682 dated September 5, 2007 and
December 4, 2007 in the total amount due of $52,914.54 for Capital and Non Capital
Improvements to Florio, Perrucci, Steinhardt and Fader, NJ Legal Counsel.

“RESOLVED, identitying the Appropriate Funds as shown on the invoice distribution sheet as
the source required for any and all disbursements.”

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented.
The Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICE
FOX ROTHSCHILD, PENNSYLVANIA LEGAL COUNSEL

R: 1474-01-08 - ACCT-02-01-08

Chairman DeGerolamo addressed the meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Hart moved and Commissioner Sumners
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution Authorizes
payment of inveice numbers #992715 #992351 #992356, /1992270, #992355,#992352,
#992354, #992358, #992311, #992323 #992360, #992260, #992273, #992269, #992272,
#992353, #992359, #992316, #992300, #9922064, #992265, #992268, #992271, #992306, and

12
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#992357 dated December 28, 2007 and December 31, 2007 in the total amount due of
$29,394.13 for Capital and Non Capital Improvements to Fox Rothschild, PA Legal Counsel.

“RESOLVED, identifying the Appropriate Funds as shown on the invoice distribution sheet as
the source required for any and all disbursements.

Chaiiman DeGerolamo invited questions on the Resolution, but no questions were presented,
The Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICES
WOLFF AND SAMSON, NJ LABOR COUNSEL

R: 1475-01-08 - ACCT-03-01-08

Chairman DeGerolamo addressed the meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review Commissioner Hart moved and Commissioner Sumners
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Reselution, authorizes
approval for payment of invoices dated December 6, 2007 and January 7, 2008 in the amount
due of $6,050.23 for additional Labor Counsel work; and

“FURTHER RESOLVED, identifies the Operating Fund and General Reserve Fund as the
source of funds required for any and all disbursements."

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented.
The Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICE
STRADLEY RONON, PENNSYLVANIA LEGAL COUNSEL

R: 1476-01-08 - ACCT-04-01-08

Chairman DeGerolamo addressed the meeting and asked the Commission Members if after their
review, there were any questions.

At the conclusion of the review Commissioner Hart moved and Commissioner Sumners
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting

assembled this 28th day of January 2008, that the Commission, via this Resolution, authorizes
approval for payment of invoices dated January 15, 2007 in 2 total amount of $4,159.51 for

13
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Professional Services Rendered for period Novemnber 2007 through December 31, 2007 to
Stradley Ronon, PA Labor Counsel; and

“FURTHER RESOLVED, identifies the Operating Fund as the source of funds required for
any and all disbursements."”

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented.
The Resolution was unanimously adopted.

COMPACT AUTHORIZED INVESTMENT (CAI) GRANT AWARD-CITY OF
LAMBERTVILLE, NJ

R: 1477-01-08 - ADM-05-01-08

Chairman DeGerolamo addressed the meeting and asked the Commission Members if after their
review, there were any questions.

At the conclusion of the review Commissioner Hart moved and Commissioner Zikas seconded
the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it's Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, awards a
grant in the not-to-exceed amount of $70,000 to the City of Lambertville, NI, pending execution
of a Compact Authorized Investment Program Grant Agreement, and, identifies the General
Reserve Fund as the source of funds required for payment(s) to the City of Lambertville, NI for
the completion of the improvement(s) based upon their application.

“RESOLVED, identify the General Reserve Fund as the source of funds required for payment of
any invoices,

“FURTHER RESOLVED, The Executive Director is hereby authorized to approve and excecute
all decuments/agreements on behalf of the DRITBC,

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented,
The Resolution was unanimously adopted.

COMPACT AUTHORIZED INVESTMENT (CAl) GRANT AWARD-NEW HOPE
BOROUGH, PA

R: 1478-01-08 - ADM-06-01-08

Chairman DeGerolamo addressed the meeting and asked the Commission Members if after their
review, there were any questions.

At the conclusion of the review Commissioner Sumners moved and Commissioner Zikas
seconded the adoption of the following Reseolution:

14
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"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution rescinds
Resolution 811-09-05 awarding a grant in the not-to-exceed amount of $250,000 to New Hope
Borough, PA, to complete tratfic signalization and upgrade in the intersections of Bridge Street
and Main Street and on Bridge Street and Sugan Road in the Borough, and to award a grant in the
not-to-exceed amount of $426,404 to New Hope Borough, PA, for the same project with the
revised cost estimates that include video detection, and in-vehicle pre-emption emitters, pending
execution of a Compact Authorized Investment Program Grant Agreement and, identifies the
General Reserve Fund as the source of funds required for payment(s) to the New Hope Borough,
PA for the completion of the improvement(s) based upon their application.

“RESOLVED, identify the General Reserve Fund as the source of funds required for all funds
disbursed; and

“FURTHER RESOLVED, Executive Director is hereby authorized to approve and execute all
documents/agreements on behalf of the DRITBC

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented.
The Resolution was unanimously adopted.

COMPACT AUTHORIZED INVESTMENT (CAl) GRANT AWARD- THE BOROUGH
OF BRISTOL, PA

R: 1479-01-08 - ADM-07-01-08

Chairman DeGerolamo addressed the meeting and asked the Commission Members if after their
review, there were any questions.

Vice Chairman Alfano addressed the meeting and said:

“Twould just like to note for the record that I have recused myself in all matters
involving the request by Bristol Borough for this award 1 have physically
absented myself from any discussion involving Bristol Borough and recusing
myself from any vole involving this item.”

At the conclusion of the review Commissioner Sumners moved and Commissioner Zilkas
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission, at it’s Regular Meeting
assembled this 28th day of January 2008, that the Commission, via this Resolution, rescinds
Resolution 1068-10-06 awarding a grant in the not-to-exceed amount of $999,500 to the
Borough of Bristol, PA, to replace 11 units of traffic signals starting in every intersection from
Pond Street and Jefferson Avenueto Mill Street; and the intersections of Bath/Buckliey,
Mulberry/Radcliff, and Farragut/Green Lane, and to award a grant in the not-to-exceed amount of
$1,334,450 to Bristol Borough, PA for the same project with the revised cost estimates received
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on November 15, 2007 by the Commission from the Borough, pending execution of a Compact
Authorized Investment Program Grant Agreement, and, identifies the General Reserve Fund as
the source of funds required for payment(s) to the Borough of Bristol, PA for the completion of
the improvement(s) based upon their application.

“RESOLVED, identify the General Reserve Fund as the source of funds required for all funds
disbursed; and

“FURTHER RESOLVED, Executive Director is hereby authorized to approve and execute all
documents/agreements on behalf of the DRITBC.

Chairman DeGerolamo invited questions on the Resolution, but no questions were presented,
The Resclution was adopted.
INTRODUCE ANY COMMENTS FROM THE PUBLIC

Chairman DeGerolamo addressed the meeting and invited any comments from the Public or
Press,

SCHEDULING OF THE FEBRUARY 2008 MEETING

Chairman DeGerolamo addressed the Meeting and stated that the Commission's next meeting
will be held February 25, 2008,

The Meeting will be called to Order at 10:30 a.m. at The Inn at Lambertville Station in the
Riverside Room, located at | | Bridge Street, Lambertville, NJ 08530.

Executive Director Frank McCartney assured the Commission Members that an “Official Notice
of Meeting” would be forwarded to each and every Member of the Commission.

ADJOURNMENT
Chairman DeGerolamo invited a motion for Adjournment.
Commissioner Alfano then moved that the Meeting be adjourned and Commissioner Heller

scconded the motion. The voice vote was unanimously affirmative and the Meeting was ad-
journed at 12:03 p.m., Monday, January 28, 2008,
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WENDY VADOLA READING
Assistant Secretary Treasurer to the Commission
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Executive Director /
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FINANCE, INSURANCE AND MANAGEMENT OPERATIONS
COMMITTEE REPORT

DONALD HART (Chairman), (New Jersey)
HARRY ZIKAS, (New Jersey)
GALTAN ALFANQO, (Pennsylvania)

J. ALAN FOWLER, (Pennsylvania)

The following pages reflect a report on those items assigned to the
Finance, Insurance and Management Committee.

Each item is reported separately and page numbered accordingly
hereunder.

XAWendy's Files\Commission Migs from, 2003 to present\ 20084 -28-08\ 7) Operations ReportiFunvardsiFinance
Insuranee-Management Operations. Forward . DOC
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There follows Cash Balances of the Commission at December 31, 2007 for the
information and review of the Members:

COMMISSION CASH DEPOSITS

Wachovia Bank
Revenue Fund 5,117,837
Payroll Fund 88,546
TOTAL $ 5,206,383
CASH DEPOSIT GUARANTEES
WACHOVIA BANK WACHOVIA BANK FULL BALANCE WACHOVIA BANK

PA ACT 72

Cash-December 07 1/8/2008
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INVESTMENTS

There follows an analysis of investments for the month of December 31, 2007.

OPERATING FUND

Investment by the Commission on December 26, 2007 of $996,790.00 in a FNMA note.
Investment by the Commission on December 27, 2007 of $1,794,147.75 in a FHLMC note.

RESERVE MAINTENANCE FUND

Investment by the Commission on December 26, 2007 of $996,790.00 in a FNMA note.
Investment by the Commission on December 27, 2007 of $996,748.75 in a FHLMC note.

DEBT SERVICE FUND
No Activity

DEBT SERVICE RESERVE FUND SERIES 2003

Investment by the Comumission on December 26, 2007 of $4,983,950.00 in a FNMA note.
Investment by the Commission on December 27, 2007 of $7,076,916.13 in a FHLMC note.

DEBT SERVICE RESERVE FUND SERIES 2005

Investment by the Commission on December 26, 2007 of $996,790.00 in a FNMA note.
Investment by the Commission on December 27, 2007 of $1,893,822.63 in a FHLMC note.



DEBT SERVICE RESERVE FUND SERIES 2007

Investment by the Commission on December 26, 2007 of $4,983,950.00 in a FNMA note.
Investment by the Commission on December 27, 2007 0£ $6,678,216.63 in a FHLMC note.

GENERAL RESERVE FUND

Investment by the Commission on December 3, 2007 of $3,000,000.00 in a FHLB note.
Investment by the Commission on December 10, 2007 of $999,850.00 in a FFCB note.
Investment by the Commission on December 26, 2007 of $4,983,950.00 in a FNMA note.
Investment by the Commission on December 27, 2007 of $4,983,725.00 in a FHLB note.
Investment by the Commission on December 27, 2007 of $4,982,519.44 in a FHLB note.
Investment by the Commission on December 27, 2007 of $4,983,743.75 in a FHLMC note.
Investment by the Commission on December 27, 2007 of $4,983,355.56 in a FNMA note.
Investment by the Commission on December 27, 2007 of $4,982,761.11 in a FNMA note.

CONSTRUCTION FUND SERIES 2005

Investment by the Commission on December 26, 2007 of $4,983,950.00 in a FNMA note.
Investment by the Commission on December 27, 2007 of $2,890,571.38 in a FHLMC note.

CONSTRUCTION FUND SERIES 2007

Investment by the Commission on December 26, 2007 of $49,841,750.00 in a FHLB note.
Investment by the Commission on December 26, 2007 of $49,839,500.00 in a FNMA note.
Investment by the Commission on December 27, 2007 of $49,825,194.44 in a FHLB note.
Investment by the Commission on December 27, 2007 of $49,837,250.00 in a FHLB note.
Investment by the Commission on December 27, 2007 of $54,821,181.25 in a FHLMC note.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 28, 2008

STATISTICS OF TOLL TRAFFIC AND REVENUE
MONTH AND YEAR-TO-DATE PERIOD ENDING DECEMBER 31, 2007
COMPARED WITH
MONTH AND YEAR-TO-DATE PERIOD ENDING DECEMBER 31, 2006

The following provides a comparison of toll direction traffic volumes for the month and year-to-date
periods ending December 31, 2007, as compared with the month and year-to-date periods ending
December 31, 2006.

Traffic Volume Comparisons — 2007 Year-to-Date versus 2006 Year-to-Date

In 2007, total vehicular toll traffic for the Comumission’s seven (7) toll bridges decreased by 212,500
vehicles or 0.6% and total revenue increased by 35,110,900 or 6.4%, as compared to 2006. Total
recorded westbound traffic volume at the 11 vehicular toll supported bridges increased by 350,000
vehicles or 1.1% as compared lo the previous year.

In District , toll rraffic at Trenton-Morrisvilie (TM) for 2007 decreased by 471,200 vehicles as compared
to 2006, resulting in a 6.4% decrease in total toll traffic. It is noted that roadway construction work for
the Trenton — Morrisville Toll Bridge Rehabihitation and One Auxiliary Northbound Lane (T-380B)
began in January 2007. At New Hope-Lambertville (NHL), an increase of 158,800 vehicles generated an
overall increase in total toll traffic of 8.5% for 2007 as compared to 2006. It is noted that the nearby
Centre Bridge — Stockton Toll Supported Bridge experienced weekday closures in 2007 for the
rehabilitation project (TS-429A).

In District T, a 53,800 increase in vehicles resulted in a 0.5% increase in total toll traffic at 1-78 for 2007
as compared to 2006. The Easton-Phillipsburg (EP) Toll Bridge experienced a decrease of 600 vehicles,
generating an overall decrease of less than 0.1% in total toll traffic for 2007 as compared to 2006.

In District IT0, total toll traffic at Portland-Columbia (PC) reflected an increase of 9.8% for 2007 as a
result of an increase of 129,100 vehicles. It is noled that the nearby Riverton — Belvidere Toll Supported
Bridge experienced closures for bridge rehabilitation project (TS-371A). At the Delaware Water Gap
(DWG) Toll Bridge, a decrease of 81,100 vehicles generated a decrease in totat toll traffic for the year of
approximately 0.8% as compared to 2006. Milford-Montague (MM) experienced a decrease of
approximately 1,300 vehicles, resulting overall in a 0.1% decrease in toll traffic for the year.

Traffic Volume Comparisons — December 2007 versus December 2006

In the month of December, total vehicular toll traffic for the Commission’s seven (7) toll bridges
decreased by 226,600 vehicles or 7.1%, as compared to December 2006. Total recorded westbound
traffic volume at the 11 vehicular toll supported bridges decreased by 102,800 vehicles or 4.0% as
compared to the previous year.
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In District 1, toll traffic at Trenton-Morrisville {TM) for December 2007 decreased by 63,700 cars and
decreased by 1,100 trucks as compared to December 2006, resulting in a [1.0% decrease in tofal toll
traffic. Tt is noted that roadway construction work for the Trenton - Morrisville Toll Bridge
Rehabilitation and One Auxiliary Northbound Lane (T-380B) began in January 2007. At New Hope-
Lambertville (NHL), a decrease of 3,900 cars combined with a decrcase of 500 trucks generated an
overall decrease in total toll traffic of 2.8% for December 2007 as compared to December 2006.
Beginning on November 16, 2007, the outer (right) lanes in each direction of the New Hope —
Lambertville Toll Bridge were closed pending the completion of repair work.

In Dystrict 1, a 41,500 decrease in cars combined with a decrease of 11,300 trucks resulted in a 6.2%
decrease in total toll traffic at [-78 for the month of December 2007 as compared to December 2006, The
Easton-Phillipsburg (EP) Toll Bridge experienced a decrease in traffic volume. A decrease of 16,700
passenger vehicles and a decrease of 3,700 trucks generated an overall decrease of 3.9% in total toll
traffic for December 2007.

In District [II, total toll traffic at Portland-Columbia (PC) reflected a decrease of 8.2% for the month of
December 2007 as a result of a decrease of 8,300 automobiles and a decrease of 600 trucks. At the
Delaware Water Gap (DWG) Toll Bridge, a decrease of 60,700 passenger vehicles combined with a
decrease of 2,300 trucks generated a decrease in total toll traffic for the month of approximately 7.6% as
compared to December 2006. Milford-Montague (MM) experienced a decrease of approximately 10,100
passenger vehicles and a decrease of less than 100 frucks, resulting overall in a 9.5% decrease in toll
traffic for the month.
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E-Z Pass Penetration Rates

The following table provides a summary of E-Z Pass penetration rates experienced at the Commission’s
seven (7) toll bridges during December 2007, December 2006, 2007 year-to-date (YTD), and 2006 year-
to-date. E-Z Pass penetration rates for all of the Commission’s toll bridges was 56.5% for the month of
December 2007 and is 55.9% 2007 year-to-date. Overall E-Z Pass penetration rates increased by 2.4% in
December 2007 as compared to December 2006; including an increase of 2.3% in autos and an increase
of 2.6% in trucks.

|

E-7. Pass Penetration Rates

December | December i‘;i:g:é:‘ YTD YTD g]h:,',}gl;
2007 2006 Peery 2007 2006 | g
Cars 54.32% 52.03% 2.20% 53.78% | 51.60% | 2.18%
All Toll _
Bridges Trucks |  71.30% 68.69% 2.61% 69.60% | 67.04% | 2.56%
Total 56.53% 54.15% 2.38% 55.92% | 53.69% | 2.23%
Cars 53.17% 50.87% 2.30% 52.81% | S0.23% | 2.58%
ﬁ:::izti;le Tracks | 81.38% 80.25% 1.13% 80.75% | 80.07% | 0.68%
Total 55.16% 52.76% 2.40% 54.84% | 5232% | 2.52%
Cars 63.14% 60.48% 2.66% 61.73% | S9.57% | 2.16%
E;:;li?,ffﬂ'le Trucks |  74.53% 70.92% 3.61% 7051% | 68.67% | 1.84%
Total 63.75% 61.05% 2.70% 6226% | G60.16% | 2.10%
Cars 53.79% 52.14% 1.65% 53.81% | 51.96% | 1.85%
1-78 Trucks | 71.66% 69.03% 2.63% 7024% | 67.14% | 3.10%
Total $7.88% 55.99% 1.89% 57.66% | 55.62% | 2.04%
Cars 57.40% 55.04% 2.36% 57.04% | 54.58% | 2.46%

Easton -
Philipsburg | TUCks | 7077% 68.12% 2.65% 70.14% | 66.96% | 3.18%
Total 58.32% 55.99% 2.33% 58.09% | 55.63% | 2.46%
Cars 51.52% 50.20% 1.32% S0.06% | 48.64% | 142%
E‘;{L‘;’L‘:; Trucks | 72.76% 69.40% 3.36% 69.97% | 67.24% | 2.73%
Total 52.61% 51,20% 1.41% S1.22% | 49.81% | 1.41%
Cars 52.10% 49.49% 2.61% $1.29% | 4933% | 1.96%
?\f;mag;p Trucks | 67.21% 64.33% 2.88Y% 64.78% | 6239% | 2.39%
Total 54.33% 51.56% 2.77% 53.34% | 51.03% | 2.11%
Cars 53.09% 50.68% 241% 5247% | S0.75% | 1.72%
m:;‘;;gue Trucks | 71.41% 62.66% 7.75% 6555% | 60.70% | 4.85%
Total 53.63% 51.03% 51.05% | 1.82%

2.60%

52.87%
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

STATISTICAL SUMMARY OF EXPENDITURES

There follows reports entitled “Budget vs Actual” covering the month of December
2007 and the entire fiscal year 2007 relative to Toll Bridges, Toll Supported Bridges and
Administration departments.

Total operating expense totaled $3,317,190 for the month of December. For the fiscal
year 2007, total operating expense amounted to $42,520,125 or 95.7% of the operating
budget. This surplus between the operating budget and actual operating expenses was
slightly ereater than the Commission has experienced in recent years,

Most budget line items finished the year as surplus. Several line items exceeded the
operating budget for 2007. They included Temporary Salaries which were $68,000
higher than budget due to heavier use of part-time toll collectors instead of paying
overtime to full-time staff, but this shortage was offset by a $73,000 surplus in the
Overtime expenses. Unemployment Compensation expense exceeded budget $46,000 as
a result of the Commission’s 2006 restructuring. EZPass Operating expense exceeded
budget by $268,000 due to higher than anticipated utilization. License & Inspection
expense, Uniform expense and Commission expense exceeded budget, but to a fairly
insignificant amount.

There were not unusual expense items or charges for the Month of December or the
entirety of 2007.
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Regular Employees Salaries
Temporary/Summer Salaries
Overtime Wages

Pensian Contributions
Social Security Contributions
Health Care Benefits

Life Insurance

Retiree Benefits
Unemployment Compensation
Utility Expense

Office Expense
Communicalion

Informatlon Technology
Education and Training
Vehicle Maint. & Equipment
Operalions Maintenance
Commission

Tali Collection

Unlforms

Business Insurance

Clvil Claim- Kennedy
Licenses & Inspactions
Advertising

Professional Services

State Palice Bridge Securily

EZPass Equipment/Maintenance

General Contingency
EZPass Operating Expense

Total Operating Expenses

Emergency Repairs

Total Expenses

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Twelve Months Ending December 31, 2007

Budget
2007

$16,524.,608
534,700
400,600
669,345
1,335,683
4,889,500
151,407
2,257,865
25,000
733,160
272,555
351,986
364,460
279,125
305,300
1,019,664
30,000
106,600
108,600
3,445,249
15,000
4,570
225940
1,157,500
4,080,079
1,250,100
385,000
3,528,000

$44,431,598

$44,431,596

TOTAL COMMISSION

Expended
for the
Month

$1,145,959
36,519
50,859
79,971
109,885
295,327
9,887
89,647
0
71.813
15,497
30617
13,009
23,293
31,962
123,200
6,880
4,814
10,340
257,732
0

3,116
30,208
141377
324,814
115,162
0
295,202

$3,317,190

49,426

$3,366,616
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Expended Encumbered

Year to
Date

$16.417,403
602,830
327,394
599,405
1325167
4,640,540
117,714
1,971,464
71,883
618,002
215747
273,899
323,697
159,710
227,317
976,358
44,148
52,743
113,336
3,266,688
15,000
5,423
58,550
1,094,949
4,044,277
1,156,003
4,497
3,796,491

R=2)
[

O O O O o O O C 0O 0 0 oo o 0 o o000 000 o

$42,520,125 $0

(31,027) 0

$42,489,098 $0

Budget
Remaining
Balance

$107,205
(68,130}
73,206
69,040
10,516
248,560
33,693
286,401
(46.883)
115,088
56,808
78,087
40,763
119,415
77,983
43,306
(14.148)
53,857
(4,736)
178,561
0
(853)
167,390
62,551
15,802
95,087
380,503
(268,491)

$1,911,471
31,027

$1,942,498



Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

ADMINISTRATION*

Expended Expended Encumbered Budget

Budget for the Year to Remaining

2007 Month Date : Balance

Regular Employees Salaries 32,775,726 $268,902 $2.486,899 30 $288.827
Temporary/Summer Salaries 38,014 2,730 52,951 0 (14,937)
Overtime Wages 17,200 42 1,881 0 15,319
Pension Contributions 109,606 2,167 105,285 0 4,321
Social Security Contributions 216,567 12,747 168,833 8] 47734
Health Care Benefits 583,862 37,055 544,971 0 38.891
Life Insurance 23,820 1,441 17.318 0 6,502
Retires Benefils 419,318 16,056 338,726 0 82,592
Unemployment Compensation 25,000 0 71,274 0 (46,274)
Office Expense 179,200 10,353 157,779 0 21,421
Communication 82,400 8,723 63,448 0 18,852
Information Technology 318,675 13,009 322,426 0 (3,751)
Education and Training 171,200 16,959 102,358 0 68,842
Vehicle Maint. & Equipment 2,100 0 658 0 1,442
Cornmission 30,000 6,880 44,148 0 (14,148)
Business Insurance 392,883 10,595 278,847 0 114,036
Advertising 211,000 30,208 58,550 0 152,450
Professional Services 1,157,500 114,825 938,162 0 219,338
General Contingency 385,000 0 4,497 0 380,503
Total $7,139.071 $582,692 $5,757,011 $0 $1,382,060

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology and Community Affair.
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Regular Employees Salanes™
Temporary/Summer Salaries
Overtime Wages

Pension Contributions
Social Securlty Contributicns
Healih Care Bengfits

Life Insurance

Cffice Expense
Caommunication

Information Technology
Ecucation and Training
Vehicle Maint. & Equipment
Operalions Maintenance
Business Insurance
Adverlising

Professional Services

Total

* Includes Engineering, Security, Safety & Training, Policy and Planning, Plant & Faclity, Electronic Sceurity & Surveilance
and Compact Authorized Investment.

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

ADMINISTRATION - OPERATIONS*

Expended Expended Encumbered

Budget for the Year to

2007 Month Date
$808,435 ($232.015) $930,280 $0
0 0 9,168 0
0 0 1,442 0
57,535 3,969 45,460 0
68,730 6,951 103,747 0
251,619 14,795 223,685 0
12,860 813 8,897 0
42550 1,833 25,043 0
22,295 1,662 13,830 0
3,500 0 1.211 0
77,075 5.945 43,686 0
2,000 ¢ 1,201 o
5,000 157 1,935 0
38,355 Q 6,002 0
14,940 0 0 0
0 26,551 156,787 0
$1,494,894 {$169,239) $1,572,374 $0

** Capitalize Engineering Salaries Cost into Capital Projects in December.

33

Budget
Remaining
Balance

($31,845)
(9,168)
(1.442)
12,075

(35,017)
27,934
3,963
17,507
8,465
2,289
33,389
799
3,085
32,353
14,940

(156,787}

($77,480)



Regular Employees Salaries
Temporary/Summer Salaries
Oveadime Wagaes

Pension Contributions
Sacial Security Contributions
Health Care Banefits

Life Insurance

Retiree Benefits

Utility Expense

Office Expense
Communication

Information Technology
Education and Tralning
Vehlcle Maint, & Equipment
Operations Maintenance
Toll Callection

Uniforms

Business Insurance
Licenses & Inspections
State Police Bridge Security

EZPass Equipment/Mainterance

EZPass Operating Expense

Total

Delaware River Jaint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

TRENTON - MORRISVILLE TOLL BRIDGE

Budget
2007

$1,531,080
59,890
36,000
62,175
124,483
482,853
13,512
219,335
150,000
7,450
48,950
20,685
4,500
50,000
171,700
14,000
22,000
308,368
480
551,772
208,350
659,541

$4,745,114

Expended

34

for the
Month

$121,363
2,156
5,019
3,956
0,783
25,591
835
8,751
11,148
69
2,636
0

21
3,482
16,862
1,287
1,001
25,017
0
44,142
19,194
55,173

$357,376

Expended
Year to
Date

$1,425 587
52,884
40,166
48,999

117,366
436,734
10,233
194,386
137,597
11,076
42,197
80
1,341
39,533
165,485
4,537
20,810
302,724
258
549,617
192,468
709,644

$4,503,702

Encumbeied

5
[}

o O O O Cc 0O o O oo 0O 0 O 0 0 0 0 0005

R=:]
(=]

Budget
Remaining
Balance

$105,493
7,008
(4,166)
13,176
7,007
46,129
3,279
24,949
12,403
(3.626)
4753
20,625
3,159
10,467
6,215
9,463
1,190
5,644
222
2155
15,862
(50,103}

$241,412



Regular Employses Salaries
Temporary/Summer Salaries
Overtime Wages

Pension Contributions
Saocial Security Contributions
Health Care Benefits

Life Insurance

Retiree Benelits

Utllity Expense

Offica Expense
Communicalion

Information Technology
Education and Training
Vehicle Maint. & Equipment
Operalions Maintenance
Toll Collection

Uniforms

Business Insurance
Licenses & Inspections
State Police Bridge Security

EZPass Equipment/Maintenance

EZPass Cperaling Expense

Total

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

Expended Expended Encumbered

Budget for the Year to

2007 Month Date
$894,140 $82,959 $993,081 $0
13,820 0 22,827 0
18,000 3,362 30,339 0
35,584 2,717 30,741 0
70,836 6,669 79,405 0
286,260 20,878 274149 0
7,733 583 6,547 0
129,021 5.147 114,345 0
91,000 8,918 70,522 0
13,300 1,087 5019 0
26,810 4,255 22,776 0
3,800 0 0 0
3,200 0 2,244 0
46,600 9,319 44,080 0
126,700 22,677 124,407 0
11,500 1,620 7,780 0
1,000 0 899 0
214,673 17.617 212,354 0
240 (24) 417 0
103,126 8,250 102,725 0
138,900 12,796 127,770 0
191,312 15,000 205,818 0
$2,427,155 $224,720 $2,478,235 30
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Budget
Remaining
Balance

(398,921)
(9,007)
(12,339)
4,843
(8.569)
12,111
1,186
14,6768
20,478
8,281
4,034
3,600
956
2,520
2,293
3,710
101
2,319
(177}
401
11,130
{14 506)

($50,880)



Regular Empioyees Salaries
Temporary/Summer Salaries
Overtime Wages

Pension Contributions
Social Security Contributions
Health Care Benefits

Life Insurance

Retiree Benefits

Utility Expense

Office Expense
Communication

Infarmation Technology
Education and Training
Vehicte Maint. & Equipment
OCperations Maintenance
Toll Collection

Uniforms

Business Insurance
Licenses & Inspections
State Police Bridge Security

EZPass Equipment/Maintenance

EZPass Operating Expense

Total

Delaware River Jeint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

INTERSTATE - 78 TOLL BRIDGE

Expended Expended Encumbered Budget

Budget for the Year to Remaining
2007 Maonth Date Balance
$2,085,448 $184,746 $2,121,452 $0 {$26,004)
80,100 7.681 108,574 0 {28,474)
76,000 5827 65,504 0 6,396
82,868 12,003 83,405 0 {337)
172,243 15,062 174,582 0 (2,339)
660,023 40,353 652,769 0 7,254
18,009 1.291 15,613 0 2,396
303,199 12,088 268,513 0 34,686
99,000 13,637 91,337 0 7,663
5,750 253 3,980 0 1,760
24,440 Lrad 17,303 0 7137
3,600 0 0 0 3,800
3,050 0 4,067 0 (1.017)
58,000 7,158 50,857 0 5,143
159,200 24,602 171,157 0 {11,957)
12,000 472 4,736 0 7.264
15,000 313 15,223 0 (223)
658,568 54,514 659,721 0 {1,153}
400 375 873 0 (473)
619,567 49,567 617,157 0 2,410
243,075 22,393 225,161 0 17,914
966,399 80,685 1,040,101 0 {73,702)
$6,363,939 $534,198 $6,396,195 %0 ($42,256)
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Regular Employess Sataries
Temporary/Summer Salaries
Qvertime Wages

Pansion Contributions
Soclal Security Contributions
Heaith Care Benefits

Life tnsurance

Retiree Benefits
Unemployment Compensatlon
Utility Expense

Office Expense
Communication

Inforrnation Technotegy
Education and Training
Vehicle Malnt. & Equipmeant
Operations Mainlenance
Tall Collection

Uniforms

Business Insurance
Licenses & Inspections
State Police Bridge Security

EZPass Equipment/Mainlenance

EZPass Operating Expense

Total

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending Decemnber 31, 2007

EASTON - PHILLIPSBURG TOLL BRIDGE

Expended Expended Encumbered Budget

Budget for the Year to Remaining
2007 Month Date Balance
$1.498,784 $131,497 $1.511,121 $0 ($12,337)
66,680 6,330 108,112 0 (41,432)
47.000 3,871 33,435 0 13,565
60,254 4,511 51,436 0 8,818
123,353 10,800 126,249 0 {2,898)
454,777 28,908 440,579 ] 14,198
13,095 938 10,553 0 2,542
199,982 8,236 162,952 ¢ 17,030
0 o 305 0 (305)
101,600 16,857 105,699 0 {4,098)
5,600 868 3,909 G 1,691
28,940 3.516 27,765 0 1,175
3,600 0 0 0 3,600
3,000 128 2,383 0 817
24,000 3,386 10,531 0 13,469
142,460 16,390 146,529 0 (4,169)
15,000 468 9,981 0 5019
14,000 276 15,331 0 (1,331)
234,744 19,808 229,537 0 5,207
500 269 562 0 {62)
409,661 32,774 408,068 0 1,593
173,625 15,995 161,738 0 11,887
593,984 49,712 639,263 0 (45,279)
$4,214,639 $355,536 $4,226,138 $0 ($11,499)
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Regular Employees Salaries
Temporary/Summer Salaries
Overtime Wages

Pension Contributions
Social Security Contributions
Health Care Benefits

Life Insurance

Retiree Benafits

Utilty Expensa

Office Expense
Communication

Information Technology
Education and Tratning
Vehicle Maint. & Equipment
Operations Maintenance
Toll Colleclion

Uniforms

Business Insurance
Licenses & Inspeclions
State Police Bridge Security

EZPass EquipmenyMaintenance

EZPass Operating Expense

Total

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

PORTLAND - COLUMBIA TOLL BRIDGE

Expended Expended Encumbered

Budget for the Year to

2007 Month Date
$702,759 $65,724 $770,463 $0
44,902 3,013 48,983 0
27,400 4,678 16,512 0
25,489 2,335 27,496 0
59,292 5442 63,038 o
210,646 13,984 197,847 0
5.539 395 4,268 ]
96,766 3,861 85,759 0
64,390 3.114 43,357 0
3775 208 1,601 0
23240 1,130 14,271 0
3,600 0 0 0
3,400 83 208 0
21,500 3,377 11,751 0
72,800 5,931 75.271 0
17,100 205 4,550 0
5,500 45Q 766 i+
137,731 11,114 134,590 0
350 235 275 0
78,766 6,301 78,459 0
104,175 9,597 95,960 0
112,579 9,417 121,126 0
$1,821,699 $150,604 $1,797,319 $0

38

Budget
Remaining
Balance

($67,704)
{4,.061)
10,888
{2,007)
(3,746)
12,799

1,273
11,007
21,033

2,174

8,969

3,600

2,402

9,749
(2.471)
12,550

4,734

3,141

75
307

8,215

(8,547)

$24,380



Regular Employees Salaries
Temporary/Summer Salaries
Overtime Wages

Pension Contributlons
Scctal Security Contributions
Health Care Benefits

Life Insurance

Retiree Bengfils

Utility Expense

Office Expense
Communication

Information Technology
Education and Training
Vehicle Maint. & Equipment
Operations Mainlenance
Toll Collection

Uniforms

Busingss [nsurance
Licenses & Inspeciions
State Police Bridge Security
EZPass Equipment/Mainlenance
EZPass Operating Expense

Total

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

DELAWARE WATER GAP TOLL BRIDGE

Expended Expended Encumbered

Budget for the Year to

2007 Month Date
$2,150,234 $187,488 $2,197,225 $0
160,052 2,529 164,525 0
59,500 7,736 36,493 0
88,796 6,969 77130 0
181,289 15,758 183,250 0
688,109 41,626 693,184 0
19,297 1,375 17,426 0
316,101 12,602 279,948 0
75,410 6,282 48,325 0
7.850 150 5,498 0
34,700 2,667 25,084 Q
3,600 0 0 0
3,400 76 1,776 0
49,400 5,691 35,754 a
104,025 16,821 92,413 0
23,100 370 12,647 0
13,000 4,019 12,321 0
415,496 33,833 409,605 0
700 986 1,066 0
597,237 47,780 594,913 0
277,800 25,502 242843 0
886,016 74,125 953,367 0
$6,155,112 $504,475 $6,084,793 $0

39

Budget
Remaining
Balance

(846,991)
(4,473)
23,007
11,666
(1,961)
(5,075)
1,871
36,53
27,085
2,352
9,616
3,600
1,624
13,646
11,692
10,453
679
5,891
(3686)
2,324
34,957
(67,351)

$70,319



Regutar Employees Salarles
Temporary/Surnmer Salaries
Overtime Wages

Pensian Contributions
Social Security Contributions
Health Care Benefits

Life Insurance

Retiree Benefits

Utility Expense

QOffice Expense
Communication

Information Technaology
Education and Training
Vehicls Maint. & Equipment
Operations Maintenance
Tall Collaction

Uniforms

Business Insurance
Licenses & Inspeciions
State Police Bridge Security

EZPass EquipmentMaintenance

EZPass Operating Expense

Total

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

MILFORD - MONTAGUE TOLL BRIDGE

Expended Expended Encumbered Budget
Budget for the Year to Remaining
2007 Month Date Balance
$745,259 $62,768 $737,288 $0 $7.971
44,902 2,080 34,826 0 10,076
29,800 5,293 21,567 0 8,233
27,186 2,250 25,239 0 1,847
62,727 5,181 59,292 0 3435
210,646 (2,181) 184,283 4] 26,363
8,271 417 4,908 0 3,383
96,766 3,861 85,759 0 11,007
61,050 3,375 49,279 0 11,771
3,750 95 1,287 0 2,463
24,540 2,740 21,656 0 2,884
3,600 0 0 0 3,606
3400 0 785 0 2615
23,500 505 22,273 0] 1,227
86,550 10,571 82,572 0 3,978
13,800 492 8,502 0 5,398
5,500 2,544 15,279 0 {9,779)
100,637 7,907 96,900 0 3,737
400 664 744 0 (344)
90,540 7,243 90,187 0 353
104,179 9,597 109,062 0 (4,867)
118,168 9,889 127,173 0 (9.005)
$1,865,267 $135,691 $1,778,861 $0 $86,406

40



Regular Employees Sataries
Temparary/Summer Salarles
Cvertime Wages

Pansion Contributions
Social Security Contribulions
Health Care Benefits

Life Insurance

Relires Beneflits

Utility Expense

Office Expense
Communication

Education and Training
Vehicle Maint, & Equiprment
Operations Maintenance
Unliforms

Business Insurance

Civil Claim- Kennedy
Licenses & Inspeclions
State Police Bridge Security

Total Operating Expenses

Emergency Repalrs

Total Expenses

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

SQUTHERN DIVISION TOLL SUPPORTED BRIDGES

Expended Expended Encumbered

Budget for the Year to

2007 Month Date
$1,768,501 $147,720 $1.781,091 30
22,920 a 0 0
52,200 10,751 52,780 0
66,255 4,963 57,510 0
141,037 11,870 137.971 0
597,318 48,439 547,755 0
17.622 955 11,865 0
264,493 10,552 234,407 0
53,200 4,475 45,205 G
2,330 482 432 0
21,820 1,577 15,626 0
5,200 72 72 0
15,800 0 5,041 0
105,390 6,626 85,601 0
22,200 602 22,215 0
632,579 52,228 630,109 0
15,000 ] 15,000 0
Q00 0 523 0
1,192,037 95,365 1,187,400 0
$4,996,603 $396,737 $4,830,743 $0
0 49,426 (31,027) o
$4,956,603 $446,163 $4,799,716 $0

41

Budget
Remaining
Balance

($12,590}
22,920

(580)
8,745
3,066
49,564
5,757
30,086
7,995
1,848
5,994
5,128
10,759
19,669

{15)
2,470
0
377
4637

$165,860

31,027

$196,887



Regular Employees Salaries
Temporany/Summer Salaries
Overtime Wages

Pension Conitributions
Social Security Contributions
Hezlth Care Benefils

Life Insurance

Retiree Benefits
Unemploymen! Compensalion
Ulllity Expense

Office Expense
Communication

Education and Training
Vehicle Maint. & Equipment
Operations Maintenance
Uniforms

Business Insurance
Licenses & Ingpactions
State Police Bridge Sacurity

Total

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Twelve Months Ending December 31, 2007

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Expended Expended Encumbered

Budget for the Year to

2007 Meonth Date
$1,464,242 $124,808 $1,462,037 $0
3,420 0 0 0
37,500 4,392 23175 0
53,596 4,132 46,705 0
115,145 9,622 111,434 0
463,377 25,820 444 986 0
11,648 842 10,087 0
212,884 8,493 188,669 0
0 ¢ 305 0
37,510 4,008 26,771 0
1,000 0 65 0
16,050 733 9,943 0
1,700 0 0 0
14,400 (957) 5,639 0
45,839 2,783 30,799 o
10,400 645 10,491 0
311,215 25,099 306,299 0
600 611 705 0
417,374 33,391 415,752 0
$3,217,900 $244,402 $3,094,762 30

Budget
Remaining
Balance

$1,305
3,420
14,325
6,891
3,711
18,391
1,561
24,215
(3085)
10,739
935
6,107
1,700
8,761
15,040
(913
4,916
(105)
1,622

$123,138
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

SUBJECT

DESCRIPTION

Purchasing

Monthly Purchasing Report Covering the

Purchasing

Month of December 2007

~ PAGE
NUMBER |

Supplemental Monthly Purchase Report
Lessor’s Maintenance and Service Contracts
Expiring Between February 2008 and April
2008

1-3




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 28, 2008
MONTHLY PURCHASING REPORT
December 2007

This report itemizes all orders for purchases made for the month of December
2007, showing the divisions chargeable for the expensed and the source of authority for
issuance of the purchase order. This authority is broken into three categories:

(1) By authority of the Commission.
(2) By authority of the Executive Director or his designate.
(3) By authority of the Superintendent.

The purchasing activities for the month culminated in the preparation and
placement of 36 purchase orders. To secure competitive prices on items being purchased,
24 price inquiries were sent out on 9 groups of inquiries during the month, or an average
of 2.7 inquiries for each item or group of items.

In addition to the practices employed incidental to purchase of materials, etc.,
from vendors on a direct basis, the Commission also purchases via direct utilization of

the purchasing processes of the State of New lJersey, and the Commonwealth of
Pennsylvania.

ok ok



1dns 51q

10123M1(]

OISSTIUNIO])

xx HO ALTHOHLNV AY «=

Toyn[osay
/ 19enUO))

oondernsa(]

SUTRNIOPUS A

69892 2d ANVIOU] SVORIIWY |LE:¥500
00'ore 37 HIvddy JLVD "0 DIMLIT TS A VMVIAA [9EL5E0D
FRGBEY THN SIWNYA NOLLOGWINDGD | INI 0D ATddNS P IC0L ANDV.INOK |SE4bE00
00z$9°E THN SIAVINNVE | SLONUOUY AVAMHDIH SLV.LS NIAAYD |pe2v€00
£ 15 N DNIATHHS MIADNIVED | £8L4E00
4eTLVE WL ST TddNS WOOY DNIINVH ANYAWOD SHHAVA TOULNOD |Z£4+500
vG38t Wav SAITddNS dOHS LM AOVINVAUY SSANISOL SITdYLS |1€£45£00
£9L9% wav SAVANTTY $00T AOVINVAUY SSUNISNE STIdV.LS |0£L9£00
SELIC 43 SI00L OLNY "M NVATDOLIANIE |62L0£00
0000t wav SHNQ AHSHITWIIN 00T N NOLEDY MO TINVITTV (N |SZ4pE0D
seele Way HY HONIW WO YIIVANINIVOAYE |£Tere0n
LDQes 8t SAIVdTH ONILVAH SADIAHAS TYINVHIT N NLLSN. |9TLbECD
LLS1T e/l dIVdTY 43avoT INIL'CDY3MN0d | STLRL0D
LUBIT 871 STHIL UL SATOND [FELrEQD
irest SAVLSOD ¥d WL SUIVHD ¥ SHTEV.L ONIUFLNTIIAO |£2L4€00
00005 0Md_ IONYD TUNLYIIdINL AYMTVOY YIL80J 'S |TTLFE0O
BOSTO"L N SLSOd NOIS AV VHVIYE ONEATNS TYINNAW §N [ 1249600
0F68L WK 400V Id “ONTANYYAO ANOLS WITHNT [02£6500
00009 dd UVE3IH HO0d 3OV VD NOLLVHOdAOD (LA LIS |61 LFEQD
9Y 695 a3 HIVATN HOLYALTH ANVAOD YOLYAT T SILO |$LIFECO
0Tl THEN AMVARY WYL INI O A14dNS TVdIDINAW 's'n |z tercco

Jaquum N
Od

L00Z Yd4NAD3ad
STILIALLDY DNISYHIUN 40 L40d3dY
NOISSIWIWOD 3DAI TT10.L LNIOT dIATH TdV v I1Rd




68096 09'v22°0S g0°0 STY.LOL ANYID

00°052°81
ONT  NOLLYHOLSTH WALSAS HAVAOEIN INOISNYYL. |ZSLEE00
00§65 . )
WOV SHALSVIN (YD SSANISNE JINVNAG-OYLSY [1€LrE00
LF 06y )
WL SUNVTE NDIS FINWATY WONINTY NVOTIA |0SEFE0D
00tL , _ _ .
L SHUNVIE NOIS INLOD ATAdNS TYAIDINGW '§N |6+Lr£00
o015 ]
WL MIVATY MO0 AOVEYD NOLLYHOJNOD A11d 13§ |8rLr£00
9LLFE
241 TLVD ALIYMNO3S ULMOL LLYD SAND ANIVH | LripL00
1261£
3¢ SLUVA MONAUL | 0D SV MOMAL ALNG AAVIH D2 |opsreon
0£°196 . ;
THN NOLLIZISNI YTHSINONLLXA T4 LNIWLINOH THId JELVIDOSSY |Stire0n
6 €9¢ —
2l SLAVA HOMYL | NID MOMML WINITLHOIS HLIAIOH | srirEQD
LT0TF
Wav SHITddNS JOHS LNI¥Hd IOVINVAIY SSTISNEA STTIVLS |£rLPE00
S I1f .
43 TUNLUNHNS IILO ANVAWOD NOH FH.L |ZpLp£00
907865 .
Wy SAYVMY ZAYIS LDOT Wl O TEVHOIN | 136200
SriEs i
N1 AIVATH HOLVAA I ANVANOD HOLVAITT SLLO 10 200
0995 4
DA WO N TAVUGAH YOI O LIVHD 65800
90 p09'S o i
LNZWIDV 14 VY 31N "N UNOISITIOD | 8664500

dng ‘1siQq Ioldal(]  TOISSILILOT) Tonn[osay wondLI$a] JWRNIOPUD A  Jaguumy]

2z JO ALTHOHLNAV AY == / B0 Od




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 28, 2008
SUPPLEMENTAL MONTHLY PURCHASING REPORT
LESSOR’S MAINTENANCE AND SERVICE CONTRACTS
EXPIRING BETWEEN FEBRUARY 2008 AND APRIL 2008
As requested by Commission Members at the August 31, 1998 meeting,
reproduced hereunder are all lessor’s maintenance and service contracts that will expire

within a three-month period, from February 2008 through April 2008.

A compendium of existing lessor’s mamtenance and service contracts has been
transmitted to all Commission Members under separate cover.

Fokok

ACTION RECOMMENDED

Adopt a Resolution authorizing receipt and filing of the report.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

COMMUNICATIONS REPORT
December 2007

e COMMISSION AWARENESS EFFORTS :

Annual Report: A final draft of the Commission’s Annual Report is
cutrently being circulated for final comment with the goal of printing and
delivery of the report prior to the Commission’s January meeting,

Bellevue is also in the process of soliciting a photographer to take updated
shots of the Commission’s bridges and facilities to provide fresh art for the
2008 Annual Report and other Commuission publications

Website updates: The Communications Department is in the process of
updating the content of various elements of the Commission’s website. IT
should also be commended for the excellent work it oversaw on the
redesign of the website. Communications will be continuing to work with
IT and Engineering on establishing a new procurement section of the
website. Once the new site is launched, Bellevue Communications Group
will likely be coordinating a new meeting with consultants and contractors
to provide updates on the capital improvemenl program and educate
potential bidders and respondents on the use of the new section of the
website.

e MEDIA RELATIONS:

Hot Topics: Riverwalk and other CAl projects; new Chief Financial Officer;,

e CAPITAL IMPROVEMENT PROGRAM ACTIVITIES: The
Communications Department continues to work with engineering in advancing
capital projects and highlighting the start and completion of projects. In
December, Communications also attended the partnering session for the
Eleetronic Surveillance Detection System.

o COMMUNITY AFFAIRS: (Please reler to Community Affairs Report)

o E-ZPASS ACTIVITIES: (Please refer to E-ZPass Report)

INTERNAL COMMUNICATIONS

o LEMPLOYEE NEWSLETTER: The Winter Employee Newsletter was
completed and distributed to Commission staff earlier this month. A copy is
available on the Commission’s intranet as well.



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

e LESS THAN ZERO PRESENTATION: Communications will be working
with J.D. Stettner to prepare a presentation on the accomplishments of the
Commission’s Less Than Zero policy and its impact on worker’s compensation
costs.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

COMMUNITY AFFAIRS REPORT
FOR THE MONTH OF DECEMBER 2007

The following activities under the general heading of community relations/governmental
affairs have recently taken place.

1. Community Affairs staff coordinated a very successful workshop that was held
among outside consultants and Commission staff aimed at developing a series of
guidelines or best practices for community involvement based on experiences
with a series of past commission projects. The meeting was structured around the
results of a questionnaire that explored, in detail, perceptions and activities
associated with community invelvement programs tor a variety of Commission
capital projects.

a. A follow-on meeting has been scheduled for January to review and discuss
a draft of the project’s final report. (Public Involvement Guidelines Task
Order Agreement C-449B)

2. Community Affairs staff participated in ongoing progress meetings for T424A |-
78 roadway resurfacing and contributed to refinements of the community
response line operations and the development of plans to implement speed limit
changes along the entire construction zone.

3. Community Affairs staff participated in a series of progress meelings for the T-
380B Trenton Morrisville Toll Bridge Rehab and the New Hope Lambertville pier
maintenance project.

4. Community Affairs staff participated in the partnering session held for ESS DBM
(DB-396A) the electronic detection & surveillance system installation,

5. Community Affairs staff participated in the project kick-off meeting and the
preconstruction conference for the Milford-Montague Rehabilitalion Project and
worked with project subcontractors subsequent to the meetings to outline
community outreach efforts for the project.

6.  Community Affairs staff participated in a meeting with Commission staff, NJ
DOT staff and the Mayor of Trenton, NJ and his staff to further progress on CAl
project in the City.

7. Staff attended Pre-LOI briefings for Upper Black Eddy /Millord rehab project and
the system-wide pier inspection and repair for scour.
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December 2007
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ACS CUSTOMER SERVICE CENTER (CSC)
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Delaware River Joint Toll Bridge Commission
Mecting of January 28, 2008

December 2007
E-ZPass Report

ACS CUSTOMER SERVICE CENTER (CSC)
OPERATION REPORT TOR THI. E-ZPASS SYSTEM

ACS has submitted an Operations Report that summarizes E-ZPass tag and account information for
December. Key statistics presented in the report are as follows:

ACS CSC Dceember 2007 Reported Activity December
Total Active Tags 113,179
Total Accounts 62,306
% Private Accts 97.6%
% Business Accts 2.1%
% Non Revenue Accts 0.3%
Avg. No. of Tags Issued per Day 38
Avg. No. of Accounts Opened per Day 16
Avg. No. of Calls per Day 321
Mail-in Applications 87 |
Phone and Web Applications — 238

Reviewing Tag Activity from November to December indicates an increase in Total Active Tags ot 592.
An increase in Total Accounts was reported with 325 for the same time period.



Delaware River Joint Toll Bridge Commission
Meeting of January 28, 2008

December 2007
E-ZPass Report

ACS CUSTOMER SERVICE CENTER (CSC)
OPERATION REPORT FOR THE E-ZPASS SYSTEM
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December 2007
E-ZPass REPORT

ACS CUSTOMER SERVICE CENTER (CSC)
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Delaware River Joint Toll Bridge Commission
Meeting of January 28, 2008

December 2007
E-ZPass REPORT

E-ZPASS DEPARTMENT
OPERATION REPORT FOR THE E-ZPASS SYSTEM
(Continued)

The E-ZPass Department has submitied an Operations Report that summarizes E-ZPass customer service
call activity for the month of December. Key statistics in the report are as follows:

Total Calls
LE-ZPASS DEPARTMENT CSC CALL ACTIVITY for the
Month of
December
Calls Referred to ACS 35
Replenishment [nquiries 10
Billing Inquiries . 7
Account Modification Requests 18 |
E-ZPass Inquiries 1
Individual Applications Requested 4
Commercial Applications Requested 0
Transponder Returns 4
| RV Overcharge 3 |
Toll Dispute N 2
DRJTBC Inquiries 1
| 1-78 Welcome Center E-ZPass QuickStart
| 178,180 Traffic Calls 0
Crossings Premium Outlet Center E-ZPass QuickStart 0
Fairless Hills Elks Lodge E-ZPass QuickStart 0
Scudder Falls Construction __ _1
 Total Number of Calls 47




Delaware River Joint Toll Bridge Commission
Mecting of January 28, 2008

December 2007
E-ZPass REPORT

E-ZPASS DEPARTMENT
OPERATION REPORT FOR THE E-ZPASS SYSTEM

(Continued)
— . . Date of i o Requests for
E-ZPass QuickStart Outreach Campaigns Event Transponders Issued Applications
Fairless Hills Elks Lodge . o '
_ Mortisville, Pa - 12/3/07 | ] | 0
Fairless Iills Elks Lodge
Morrisville, Pa - 12/7/07 S 0
Fairless lll‘%]ls-blks Lodge 12/14/07 3 0
Morrisville. Pa -, 3
Fairless Hills Elks Lodge |
Morrisville, Pa 12/21/07 5 0

In December, the E-ZPass Departinent provided preprogrammed transponders to motorists at the Fairless
Hills Elks Lodge. The Commission issued 14 preprogrammed transponders.

E-ZPass campaigns will continue in Districts 1, I and II1.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

POLICY AND PLANNING REPORT
DECEMBER 2007

During the month of December, 2007 the Director of Policy and Planning participated in a
number of communications and meetings that explored the following:

The Delaware Valley Regional Planning Commission’s (DVRPC) Board and Executive
Committee’s Meetings included two presentations. The first presentation Rating the Region: The
State of the Delaware Valley compared thirteen metropolitan areas in terms of their human
environment; the economy; the built and natural environment; transportation; and the civic
environment. The second presentation Road Salety Audit Program is a result of the DVRPC
relationship with PennDQT District 6 and New Jersey, to identify roadways which demonstrate a
history of, or have a potential for a high incidence of motor vehicle crashes. An audit of interest
was the City of Trenton- Calhoun Street Road Safety Audit.

The Pocono Mountains Chamber of Comunerce Government Affaits Committee had a
presentation and discussion for the polential creation of a Monroe County Health Department.
Pennsylvania State Representatives Mike Carroll (D-118), Mario Scavello (R-176), and John
Siptroth (D-189), along with staff members from Pennsylvania State Senators Pat Brown (R-16),
Lisa Boscola (D-18), Elisabeth Baker(R-20), and Robert Mellow (D-22) gave a Harrisburg report
which included an [-80 Tolling update.

The Pocono Mountains Chamber of Commerce Economic Development / Transportation
Committee was given an update by PennDOT District 53°s Monroe County Maintenance Manager
on the status of pending road and bridge projects, in particular, Monroe County’s section of [-80
which 1s difficult to manage.

The Director attended the Delaware River Joint Tell Bridge Commission’s 1-78 Roadway
Rehabilitation Progress and Schedule Update Meeting.

The Lehigh Valley Transportation Study Technical Committee discussed the status pertaining to
all of'its 2007 TIP Projects.

The Lehigh Valley Transportation Study Coordinating Committee passed the funding transit
proposals for the Public Transit Human Services Transportation Plan. The Committee, also,
passed the Lehigh Vailey Transportation Study Public Participation Plan.

The Northeastern Pennsylvania Rural Transportation Planning Organizalion passed amendments
and administrative actions pertaining to its 2007-2010 TIP Projects.

The Director attended a presentation by McCormick Taylor, Inc. concerning the 1-80 Toll

Conversion and Improvement Project.

1

CaDocuments and Selling\BDITTMANLocal Seuings\Temporary Internet Files\ops report lor december 2007 dog



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 28, 2008

The Northeastern Pennsylvania Alliance Land Use, Transportation and Economic Development
Northeast Regional Action Plan Committee with the assistance of representatives from
Pennsylvania’s Department of Community and Economic Development continued to discuss and
refine their goals and objectives.

The Pike County Road Task Force discussed winter maintenance problems with Penn DOT
District 4 representatives including the issue of material shortage which is already plaguing some
municipalities.

EXTERNAL MEETINGS FOR DECEMBER

Delaware Valley Regional Planning Commission Board Meeting

Delaware Valley Regional Planning Commission Executive Committee

Pocono Mountains Chamber of Commerce Government Affairs Committee

Pocono Mountains Chamber of Commerce Economic Development / Transportation Committee
Delaware River Joint Toll Bridge Commission 1-78 Roadway Rehabilitation Progress and
Schedule Update Meeting

Lehigh Valley Transportation Study Technical Committee

Lehigh Valley Transportation Study Coordinating Commiliee

Northeastern Pennsylvania Rural Transportation Planning Organtzation

[-80 Toll Conversion and Improvement Project

Northeastern Pennsylvania Alliance Land Use, Transportation and Economic Development
Northeast Regional Action Plan Committee

Pike County Road Task Force

]
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

HUMAN RESOURCE AFFIRMATIVE ACTION AND SECURITY,
SAFETY AND TRAINING

WILLIAM HODAS (Chairman), (New Jersey)
THOMAS SUMNERS, (New Jersey)

BERNARD GRIGGS, (Pennsylvania)
J. ALAN FOWLER, (Pennsylvania)}

The following pages reflect a report on those items assigned to the Human
Resources Committee.

Each item is reported separately and page numbered accordingly
hereunder.

ok &

Aok
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

DEPARTMENT OF SECURITY, SAFETY & TRAINING

MONTH OF DECEMBER 2007

The following is a list of activities involving the Security Safety and Training
Department for the month of December 2007.

e December 3" DRITBC Staff Meeting at New Hope Lambertville

e December 4" SST staff meeting to discuss items carried over from Departmental
Staff Meeting.

» December 5" Delivery of Durango to Warnock fleet for light upgrades.

» December 6" Meeting at 1 -78 with State Police Agencies to discuss construction
projects.

e December 10" Scheduling meeting on upcoming training classes .

o December 14" Assisted with investigation of bridge jumper at Milford-Montague.

o December 17" Commission Meeting New Hope-Lambertville

e December 20" Waorkplace Safety Committee Meeting @ New Hope
Lambertville; advised the Committee that Executive Director McCartney stated
that moving forward, the Delaware River Joint Toll Bridge Commission will
strive for a beyond zero tolerance for safety in the future. All members of the
team were advised of the initiative at the direction of the Executive Director and
asked to provide input at future safety committee meetings.



December 2007

N/R Traffic Motorist Other ]
Bridges Accidents Accidents Assists
NJ [ PA | NJ [ PA| NJ [ PA | NJ | PA
Milford- 0 0 2 0 0 0 2 2
Montague 40 | |
Delaware Water 0 0 2 0 l 1 1 4
Gap 41 | I
Portland 0 0 0 0 0 0 0 0
Pedestrian 42 _ | _ B
Portland — 0 ] 0 0 0 0 0 0
| Columbia 43 .
Riverton - 0 1 0 | 0 0 0 2 l
 Belvidere 44
Rt 22 0 0 2 l 2 0 1o 5
EP 45
Northampton 0 ] 0 0 0 I 8 1
st 46 | _I©
v 6 6 l 12 | 10 9
78 47 i i
0 0 0 0 1 0 0 0
Riegelsville 48 | i
Upper Black Eddy | 0 0 0 0 0 0 0 0
Milford 49 | | ! 1 |
Uhlerstown 0 0 0 0 0 1 0 0
Frenchtown 50 N ]
Lumberville 0 0 0 0 0 0 U | O
Raven Rock 51 S
Centre Bridge 0 0 0 0 2 0 0 0
Stockton 2. L
New Hope 0 0 l 0 1 0 11 2
Lambertville Toll
_53 a e
New Hope 0 0 0 0 | 0 0 14 0
Lambertville 54 | |
Washington 0 0 0 0 0 10 7 2
| Crossing 55 |
Scudder 2 2 1 0 1 1 56 5
Falls 56 Al I
0 1 1 0 0 0 l 0
Calhoun St 57 L !
0 1 K 0 0 0 7 3
Lower Trenton 58 | . 1 | |
Motrisville 2 5 | | 1 0 2 5
Trenton 59 _
- Citations | Warnings Security Checks
| New Jersey State Police 78 123 1,147
| Pennsylvania State Police 95 133 1,433
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

ELECTRONIC SECURITY AND SURVEILLANCE REPORT
MONTH OF DECEMBER 2007

The below-listed items represent meetings, communications, tasks, and projects involving
Electronic Security and Surveillance:

* Reviewed several documents pertaining to the Electronic Surveillance System.
The documents consisted of the DMIM-Ilarris Emergency Management Plan,
Phases | and 2, and various documents prepared by Fdwards and Keleey
regarding the ESS Program Management, Condition and Design Assessment,
Technology Assessment, Strategic Implementation, and Concept of Operations.
Also reviewed the Request for Qualifications and Proposals submitted by Mass.
Electric Construction Company, in addition to the ESS contract and amendments.

e  On December 5, 2007, attended the first progress meeting on the ESS with M.
Cane from Engineering. The meeting was held at E & K’s office in Trevose, PA.
In attendance were representatives from Mass. Electric Construction Company,
Siemens, and Beningson and Associates. During the meeting issues concerning
MPT, uninterrupted power sources (UPS), generators, site surveys, and a future
demonstration of the ESS cameras and the Intelligent Video component were
discussed.

e On December 6, December 10, and December 20, 2007, respectively, contacted
the Delaware River Port Authority, New York, New lersey, Port Authority, and
the Chesapeake Bay Bridge and Tunnel Authority to discuss their guidelines and
written protocols concerning the use of electronic surveillance on their bridges
and infrastructure.

e  On December 7, 2007, reviewed the MOU’s with the PA State Police and NJ
State Police.

Additionally, spoke with Captain Jim Sheehan, Paramus Police Department,
Paramus, N.I., regarding the Intelligent Video/electronic surveillance system the
Paramus Police Department utilizes to monitor various schools in Paramus and
the Garden State Mall. Captain Sheehan invited the DRITBC to Paramus to view
the system.

¢ On December L1, 2007, attended a meeting with Human Resowrces to discuss the
new access/proximity card the DRITBC will be using as both an employee
identification badge and facilities access card. Requested an employee list to



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

ELECTRONIC SECURITY AND SURVEILLANCE REPORT
MONTH OF DECEMBER 2007

facilitate the process of defining which employees will have access to the various
security points.

On December 12, 2007, attended a construction status meeting at the NJSP ROIC
with Engineering regarding the anticipated completion of the new 9-1-1 center
that will house and monitor the [ESS.

I'urthermore, on this date an informal meeting was held with Information
Technology to discuss an electronic record of ESS viewing and recording
requests, video retention software, and exploring the capabitities of an ESS back
up server. The discussion also considered the possibility of using the new ID
badge and access card for the TransCore system. '

On December 18, 2007, attended a Partnering Session at the Trenton Marriott
regarding the ESS. Representatives from the DRITBC, Mass. Electric
Construction Company, Siemens, Kling Stubbins, Beningson and Associates,
Mate, E & K, DMIJM-Harris, J. Fletcher Creamer and the NJSP were in
attendance. Various construction, implementation, and operational issues were
discussed. The first phase of the project should be completed by December 6,
2008, and the second phase by May 6, 2009.

Developed a generic spreadsheet to be used in conjunction with the issuance of
the new access cards. The spreadsheet(s) will contain the list of all those
employees assigned to the Districts and Administration, in addition to listing the
card readers and key locks specilic to each facility. The spreadshect(s) will
simplify granting and recording employee access rights to various DRITBC
security points. To date, spreadsheets have been prepared for the Delaware Water
Gap, Milford-Montague, Portland-Columbia, Easton-Phillipsburg, 1-78, and
Trenton-Morrisville.

December 20, 2007, toured 1-78, Portland-Columbia, Delaware Water Gap and
Easton-Phillipsburg facilities. Reviewed the Easton-Phillipsburg floor plans for
the new card access system with L. Jones and M. Dilts,



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

ELECTRONIC SECURITY AND SURVEILLANCE REPORT
MONTH OF DECEMBER 2007

Researched various security features for the new employee D badge and access
card.

Met several times with the Print Shop to design graphics and proposals for the
new 1D badge and access card.

Initiated a review of all the cameras to be installed on the various bridges and
infrastructure in order to prioritize the monitoring of specific cameras by the
ROIC.

Researched the 9-1-1 calling protocol and cellular telephone access to the various
9-1-1 centers in New Jersey and Pennsylvania as a result of the recent accident
that occurred on [-80 involving an ESS conlractor. Prepared an incident and
emergency contact list for the ESS contractors in the event they require assistance
while working on DRITBC roads, bridges, and facilities.

(% )
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PROJECTS, PROPERTY AND EQUIPMENT COMMITTEE REPORT
BERNARD GRIGGS (Chairman), (Pennsylvania)
GAETAN ALFANO, (Pennsylvania)
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The following pages reflect a report on those items assigned to the
Projects, Property and Equipment Committee.

Each item is reporled separately and page numbered accordingly
hereunder.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

. Coenstruction T-424A

LIRSS 4 S

CONTRACT PAGE
NUMBER CON"I:I_IACT DESCRIPTION NUMBER
380A/B Trenton-Morrisville (Route 1) Toll Bridge
CTH/DGF Rehabilitation and Addition of One
Auxiliary Northbound Lane
« Design C-380A -2
+ CM/CICM-380B
« Construction T-380B
393A Preliminary Engineering and Environmental
GGA Documentation for 1-95/Scudder Falls Toll 3
Supported Bridge
« Study C-393A
395A Northerly Crossing Corridor Congestion
WMC/RWL Mitigation Study 3
« Study C-395A
396A Electronic Surveillance / Detection System
WMC/RWL Program Manager 4
» Program Manager C-390A
o Destgn-Build-Maintain DB-396A
3978 New Hope-Lambertville Toll Bridge
RIZ/RWL Administration Building Renovations and
Addition 5
« Design C-397B
» Construction Administration CM-397B
412A Inter-Agency Group RFP Consultant 6
CAS/GGA ) C-412A-11
424 A [-78 Roadway Rehabilitation Contract
CLR/DGF . Design C-424A
) CM/CI CM-424A 6-7

Progrom Area Manager Legend

GGA - (G, Alexandridis
CAB - C. Buker

WaC - W, Cane
JMD -], Dargan

JBF = ). Fazio

1ALF - V. Fischer
CTH - C, Harney
RJL~ R Lamb

RWL - R. Liutle

RSL ~ R. Luciani DGF =D, Fanst
MEM « M. McCandless RIVL - R Litle
REAL- RO McClellan CLK - C. Rood

CLR - C. Rond

LMS — 1. Spalinski

CAS = C, Stracciolini
RJZ - R. Zakharia

GGA — G, Alexandridis

Note: The first set of imitiols indicute the Praject Monager aird the second set of initial indicate the Program Area Manager
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

CONTRACT = PAGE
NUMBER | CONTRACT DESCRIPTION NUMBER
425A NJDEP & PADEP Municipal Storm Water
JMD/RWL Compliance Program Consulting Services
« Storm Sewer Qutfall Pipe Map
Design C-425A-7 2.8
« Portland Borough Sewer Force Main
Connection Location
Design C-425A-9
4278 1-78 Open Road Tolling Lanes Design
CAS/RWIL Contract !
e Design C-427B
430A Milford-Montague Toll Bridge
RIL/CLR/DGF Rehabilitation Design Contract
« Design C-430A (RJIL/DGF) 10
o  CM/CI CM-430A (RIL/CLR)
» Construction T-430A (RJL/CLR)
432A Milford-Montague Toll Bridge Facility
GGA Water Supply Upgrade .
« Cost Reimbursement T-432A
442 A Washington Crossing Toll Supported Bridge .
CTH/DGF Phase 1 Rehabilitation & Concept Study
444 A Upper Black Eddy-Milford Toll Supported
RIL/DGF Bridge Rehabilitation Contract 11
) Design C-444A
447A Structural Analysis of the Calhoun Street 12
MEM/DGF Toll Supported Bridge
e Study C-447A
Praject Munuper Lepend Program Area Manager Legend
GGA - (i, Alexandridis RIWL - R Liule GGA - G, Alexandridis
CAB - Raker RSL ~ R, Luciani DGF-D. Faust
WAC - W, Cane MEM ~ M. McCandless RWL - I Litike
JMD -], Dargan RLM- R MeClellan CLR - C. Rood
JBF -1 Fazio CLR - C.Rouod LS — L. Spalinski
FMF -V Fischer CAS - C. Stracciolini
CTH - C. Harmey RJZ - R Zakharia
RJL - R Lamh

Note: The fiest set of btirels indicette the Profect Manager and the second set of initiad indicaie the Progrenn drea Mavager
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

CONTRACT | PAGE
NUMBER CONTRACT DESCRIPTION | NUMBER
| LMDILE
449A Structural/Civil Task Order Agreement
JBF/RWL Consultant — PA Assignment 12
» Portland-Columbia Sign Structure Repair
Design C-449A-2
4498 Structural/Civil Task Order Agreement
JBFE/RWL/RLM/IMS | Consultant — NJ Assignment
« New Hope-Lambertville Toll Supported
Bridge Interim Inspection and Repair 13-14
Design C-449B-4 (JBF/RWL)
o  Community Involvement Guidelines
(C-449B-5 (RLM/LMS)
451A Construction Management/Construction
CLR Inspection Task Order Agreement
Consultant Engineering Project Manager 14
«  Staff Augmentation C-451A-4
457 New Hope-Lambertville Toll Supported
CTH/RWL Bridge Pier 2 Apron Priority Repairs — 2007 15
« Design/Build DB-457A
465A Easton-Phillipsburg Toll Bridge Facility
RIZ/RWL Roof Replacement .
« Design C-413A-4 I
s Construction T-465A
C-07-02 Year 2007 General Engineering Consultant —
JBF/RWL Annual Inspections i6
« 2007 Toll Bridge [nspections C-07-02A
C-07-03 Year 2007 Traffic Engineering Consultant 6
CAS/RWL Agreement ]

Project Manuger Legend

Program Areq Manager Legend

GGA - G Alexandridis
CAR -~ (. Baker

IFMC - W, Cane
JMD -1 Dargan

SBF - ). Fazio

1M~ V. Fischer
CTH -, Harney

RAL R, Lambk

RIFL - R Lale

RSL — . Luciani DGF - . Favst
MEM — M, McCandless RWL ~ R. Little
RLM- I, MeClellan CLR -, Rood
CLR - Rood LAMS - L. Spalinski

CAS = Stracciolini
RJZ — R, Zakhuria

GGA - G Alexandridis

Note: The first set of mitials indicate the Profect Manager and the second ser of inttial indicate the Program Area Manoger
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSTON

Meeting of January 28, 2008
PROJECT STATUS REPORT

TRENTON-MORRISVILLE (ROUTE 1) TOLL BRIDGE REHABILITATION
AND ADDITION OF ONIE NB AUXILIARY LANE

DESIGN
Contract No. C-380A

The Design Consultant, The Louis Berger Group, continues to provide services
through the post-design/construction phase of the project.

CONSTRUCTION MANAGEMENT/CONSTRUCTION INSPECTION
Contract No. CM-380B

The Construction Management/Counstruction  Inspection  Consultant, Hill
International, has been coordinating field activities with the contractor, reviewing
contractor schedules, conducting bi-weekly progress and scheduling meetings, preparing
daily reports, tracking project submittals and developing public involvement and outreach
efforts.

Hill’s Public Involvement Consultant, Bergmaier Associates, continues to update
the project website, answer customer generated questions via the toll free number and
updating the quarterly newsletter.

As a result of the initial OSITA Compliance Inspection that took place in July
2007 one of the recommendations moving torward was for the Commission to perform
follow-up safety inspections of the Contract T-380B, Rehabilitation of the Trenton-
Morrisville Toll Bridge and One Auxiliary Lane, jobsite.

Hill has hired an experienced Safety Professional (Applegate Associates, Inc.) to
perform periodic OSHA Compliance Inspections on the Trenton-Morrisville Toll Bridge
Rehabilitation construction site. At the conclusion of each site visit, Applegate will be
providing the Commission with a report of their findings. The inspections have taken
place in October, November and December 2007. For the remainder of the project
inspections will be scheduled bi-monthly.

1
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

CONSTRUCTION
Conlract No. T-380B

Construction work 1s progressing on schedule. Stage | is undeyway and expected
to last until the spring of 2008. Stage 1 work includes the rebuilding of the toll plaza,
construction of the head house that connects the main building to the new toll tunnel, as
well as demolition and rebuilding the downstream portions of the main river bridge. Deck
demolition has becn completed on the downriver portion of the main river bridge. Pier
cap extensions have been constructed and new structural steel has been set. The
contractor has placed new deck and is curing the remaining spans in all the main river
spans in the widened locations. The toll plaza demolition continues with the removal of
portions of the existing canopy and toll booths. New toll islands, booths and canopy
sections are currently being installed. New structural steel girders have been placed on
the widened portion of the PennDOT viaduct over Conrail & Delaware Canal adjacent to
Pennsylvania Avenue. Sound barrier wall has been constructed along Ramp G from
Pennsylvania Ave to Route | NB. Numerous Commission owned overpass structures are
also being reconstructed on both sides of the river.

A progress “Partnering Meeting” was held on October 23, 2007 at the
Construction Manager’s field office. Representatives from the Commission, Berger, Hill
and Conti were in attendance. The session was run by a facilitator, FMI Corporation. The
next session is scheduled for January 28, 2008,

2
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

PRELIMINARY ENGINEERING AND ENVIRONMENTAL
DOCUMENTATION FOR I-95/SCUDDER FALLS TOLL SUPPORTED BRIDGE

STUDY
Contract No. C-393A

The preliminary Preferred Alternative is the inside widening of 1-95 in
Pennsylvania, Option 2 at Taylorsville Road and Option l¢ — Moditied (Roundabout) at
Route 29. The Preferred Alternative also includes a total replacement of the Scudder
Falls Bridge with the new bridge containing 5 northbound and 4 southbound lanes on an
upstream alignment.

The Environmental Assessment (EA) document is being prepared and a
preliminary draft was submitted to the Commission for review in December 2007. The
EA will be submitted to the New Jersey Department of Transportation (NJDOT), the
Pennsylvania Department of Transportation (PennDOT) and the Federal Highway
Administration (FHWA) for review in February. The EA will be distributed to the public
for review in April and a public hearing is scheduled for May. The final decision
document is expected by August 2008.

NORTHERLY CROSSINGS CORRIDOR CONGESTION MITIGATION STUDY

STUDY
Contract No, C-395A

The Commission has conducted a series of workshops with NJDOT and
PennDOT intended to facilitate establishing a Task Force which will focus on building a
consensus with respect to mitigating future traffic congestion along the 1-80 corridor in
both the eastbound and westbound direction.

A Memorandum of Understanding is currently being developed to include a
Problem Statement, Mission Statement as well as Goals and Objectives for the Task
Force.

3
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

ELECTRONIC SURVEILLANCE / DETECTION SYSTEM

PROGRAM MANAGER
Contract No. C-396A

PROGRAM MANAGER
Contract No., C-396A

Work includes the continuation of implementation oversight generally focused on
coordinating preliminary matters and providing administrative support relating to the
issuance of Notice-to-Proceed and the initiation of site surveys.

Staff attended the Partnering Meeting held on December 18, 2007.

Jacobs Edwards & Kelcey continues to assist the Commission, together with
Counsel, in discussions with Advanced Wireless Services (AWS) license holders who
have bought rights to regional wireless frequencies through an FCC auction and
determined that their proposed AWS networks will potentially interfere with the
Commission’s microwave communications system. Negotiations are in progress for an
agreement to compensate the Commission for vacating its licenses to operate in the
affected frequencies.

DESIGN-BUILD-MAINTAIN PROJECT
DB-396A

A Partnering Meeting was held on December 18, 2007 for the purpose of
encouraging the formation of a cohesive partnership between the Commission, its’
Program Manager and the Mass. [lectric Construction Company together with its
principal subcontractors and suppliers.

Mass. Electric Construction Company (MLCC) has been actively addressing
preliminary matters associated with the start-up of work associated with the Electronic
Surveillance / Detection System Design-Build-Maintain Project.

Additionally, MECC has initiated site surveys to document existing electrical
mfrastructure and existing utilities at each bridge as well as identify potential clectrical
and electronic surveillance equipment locations and proposed electrical and fiber optic
conduit routing.

4
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

NEW HOPE - LAMBERTVILLE TOLL BRIDGE ADMINISTRATION
BUILDING RENOVATIONS AND ADDITION

DESIGN
Contract No. C-397B

A Request for Qualifications (RFQ) was publicly advertised on July 17, 2007.
Seven (7) Contractors submitted their Statement of Qualifications (SOQs) on August 08,
2007, All seven (7) of the Contractors were deemed pre-qualified to bid.

Final construction bid documents were received from VITETTA on September
[0, 2007. Construction bid solicitations were issued to all seven (7) firms on September
10, 2007 as construction Contract T-397B. A mandalory Pre-Bid Meeting was held at the
New Hope - Lambertville Toll Bridge Administration Building on September 18, 2007,
Six (6) out of the seven (7) Pre-Qualitied Centractors attended the meeting.

Five (5) Bids were received on October 18, 2007, and the contract was awarded (o
Twining Construction Co. Inc. at the Commission November 19" meeting for an amount
of § 4,529,102.00 via Resolution Number: ENG-01-11-07. Notice of Award was issued
on November 20, 2007, Conformed Contract Documents were received from VITETTA,
Notice to Proceed effective date was December 21, 2007, and a Pre-Construction
Meeting was held on January 07, 2008,

NEW HOPE — LAMBERTVILLE TOLL BRIDGE ADMINISTRATION
BUILDING RENOVATIONS AND ADDITION

CONSTRUCTION ADMINISTRATION
Contract No. CM-397B

A Request for Letters of Interest (RFLOI) for this project was posted on the
Commission’s website on November 13, 2007. A non-mandatory Pre-LOIl meeting
was held on November 20, 2007 with five (5) firms in attendance. Letters of Interest
were received on November 30, 2007.

The Commission authorized the Executive Director, in consultation with the
Chair and Vice Chair of the Commission, to award the contract to the Consultant
whose proposal has been deemed qualified through the RFLOI procurement process
and determined to be fair, reasonable and in the best interest of the Commission.

5
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

IAG REFP CONSULTANT
Contract No. C-412A-11

The Commission has received a copy of the Inter-Agency Group's (1AG) E-ZPass
Request for Proposals to Furnish and Provide Electronic Toll Technology and Associated
Services for the Operation of an [-ZPass System. The RI'P was provided to the various
IAG members for careful consideration. A copy of this document was provided to STV
for their review and comment. All comments will be compiled and forwarded to the [AG
for their consideration.

[-78 ROADWAY REHABILITATION CONTRACT

DESIGN
Contract No. C-424A

PB Americas, Incorporated (PB) continues to provide post design support for the
project. PB is continuing to respond to Contractor requests-for-information (RFIs),
reviewing and responding to shop drawings and other submissions from the contractor
and attending the bi-weekly Progress Meetings as needed. PB also continues to have on
site representation for the 4 Drilling and Slurry Grouting Trial Areas with Trial Area # |
completed and the remaining 3 trial areas underway.

CONSTRUCTION MANAGEMENT/CONSTRUCTION INSPECTION
Contract No. CM-424 A

Greenman-Pedersen, Inc (GPI) continues o provide CM/CI services for this
contract which includes monitoring and coordinating field activities with the contractor,
reviewing contractor schedule updates, preparation and processing of contractor
invoicing, conducting bi-weekly Progress and Scheduling Meetings and preparing
minutes of such, preparing daily reports, tracking both RFIs and project submittals along
with public information efforts, The CM/C] field offices have been completely
established. The development of the first project newslelter continues as has the
responding to customer generated questions obtained via the toll free project hotline
phone number, the number which continues to be displayed on site via two variable
message boards. Contact has been made to the local officials to advise them of the status
of the ongoing construction.

6
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

CONSTRUCTION
Contract No. T-424A

Tilcon New York, Inc., has completed establishing the CM/CI ficld office.
Milling and repaving of the shoulders in advance of shifting traffic onto the shoulders for
Stage 1 work was completed with the videoing and inspecting and subsequent lining of
the drainage laterals continuing. Work on the drainage channel stabilization along County
Route 519 under 1-78 has been completed. Calch basin cover change outs, along with
drilling and slurry grouting also continues. Also underway is the replacement ot the
median drainage and the implementation of a project wide speed reduction down to 30
MPH. The composite baseline construction schedule (CPM) was approved and continues
to be updated bi-weekly.

NJDEP & PADEP MUNICIPAL STORM WATER COMPLIANCE PROGRAM
CONSULTING SERVICES
Contract No, C-425A

STORM SEWER OUTFALL PIPE MAP

DESIGN
Assignimenl #7

Under this Task Order Assignment T&M Associates was tasked with finding,
inspecting, and mapping all Commission sewer outfalls in Pennsylvania and New Jersey.

The consultant mapped and inspected all outfalls in Districts 1, 2 and 3 and an
internal meeting was held to discuss and tinalize the Outfall Inspection Report.

T & M Associates recently obtained additional information with respect to the
ownership of various outfalls previously identified as “Commission owned™. This new
information indicates several outfalls are actually owned by others. The final version of
the Outfall Inspection Report has been submitted and is currently under final review.

7
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

PORTLAND BOROUGH SEWER FORCE MAIN CONNECTION LOCATION

DESIGN
Assignment #9

The Borough of Portland has been ordered by the PA DEP to provide a sewage
treatment plant to service residential and other facilities within the Borough. The
Borough has requested an easement to construct a sewer force main to the treatment plant
within Commission property. The Commission and Commission Counsel have been
working with the Borough to prepare the requested easement documentation.

The Commission requested T & M Associates prepare a proposal to review the
proposed sewer force main plans prepared by the Borough engineering consultant,
Brinjac Engineering, and determine the best location for stub connection to which the
Commission will ultimately connect our P-C Toll facility. As part of the connection, the
Commission is required to install a grinder pump provided by the Borough, and construct
a lateral connection from our building to the sewer tap location.

The final report was submitted and additional questions/comments are cutrently
being addressed by T & M Associates. It is expected that this Task Order Assignment
will be closed upon clarification the outstanding questions/comments.

8
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

1-78 OPEN ROAD TOLLING (ORT) LANES DESIGN

DESIGN
Contract No. C-427B

I-78 ORT Lanes Design {(Infrastructure Project)

HNTB submitted a preliminary (60% compiete) PS&LE to the Commission for
review. The preliminary PS&E package was provided to Commission staff for review
and comment. HNTB also submitted a Proposed Roadway Lighting Design Repont.

HNTB is continuing with the design effort and preparing plans and specifications
for the pre-final (100% complete) PS&E submission. DelVal Seoil & Envirommental
Consultants, Inc. is proceeding with the Storm Water Infiltration Evaluation and Testing
of the proposed storm water management sites throughout the project limits.

Customer__Service Center/Violation Processing  Center Design-Build-Operate-
Maintain Project

Commission staff, HNTB and STV completed a concentrated page-turn effort to
revise the fee structure of the RFP from its current structure to a transaction based fee
structure.

In-Lane Toll Systern Design-Build-Maintain Project

Commission staff, HNTB, STV and TransCore met to discuss the scope for
TransCore to maintain the existing ETC Software for three (3) years plus two (2)
additional one (1) year options and to coordinate and cooperate with the selected
ORT/VES system integrator to integrate a proposed ORT/VES system with the existing
ETC system. TransCore is preparing a proposal for Commission review. This proposal
will ultimately be included in the In-Lane Toll System DBM REP as an allowance to the
vendor.

9
C:\Docurments and Settings\BDITTMANLocal Settings\Uemporary Internet Files\H-48 Opernlions Report.doc



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

MILFORD-MONTAGUE TOLL BRIDGE REHABILITATION CONTRACT

DESIGN
Contract No. C-430A

The Design Engineer, Modjeski and Masters, Inc., (M&M) is performing Post
Design Services. They have incorporated a FTP site for use by the Contractor, the
CM/CI Consultant, the Designer, and the Commission. The site permits rapid response to
RFI's and rapid reviews and approvals of shop drawings.

CONSTRUCTION MANAGEMENT/CONSTRUCTION INSPECTION
Contract No. CM-430A

The CM/CI Consultant, STV Incorporated, conducted the Scheduling Conference
and the Pre-Construction Meeting in late December. The Resident Engineer has
established the field office and conducted the first Construction Progress Mecting and
Schedule Update Meeting in late January.

CONSTRUCTION
Contract No. T-430A

The full Notice to Proceed was issued to [EW effective December 19, 2007. The
Scheduling Conference and Pre-Construction Meeting were conducted on December 20,
2007, with Progress Meeting #1 and Schedule Update #]1 Meeting held on January 22,
2008. The contractor is establishing a field office at the site. Work is scheduled to begin
in mid February pending approvals of falsework and paint containment designs. The
Partnering Session was held on lanuary 17, 2008.

16
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2608
PROJECT STATUS REPORT

MILFORD-MONTAGUE TOLL BRIDGE FACILITY
WATER SUPPLY UPGRADE

COST REIMBURSEMENT CONTRACT
Contract No. T-432A

The Milford Water Authority’s Contractor has completed the installation of the
water line.

WASHINGTON CROSSING TOLL SUPPORTED BRIDGE
PHASE 1 REHABILITATION & CONCEPT STUDY
Conlract C-442A

A Request for Letters of Interest (RFLOI) for this project was posted on the
Commission’s website on November 13, 2007. A pre-LOT meeting was held on
November 20, 2007 with eighteen firms in attendance. LOI's are due on December 10,
2007. The TEC has reviewed the LOI's and are scheduled 1o meet with the SSC in mid-
January to present their findings.

UPPER BLACK EDDY-MILFORD TOLL SUPPORTED BRIDGE
REHABILITATION CONTRACT

DESIGN
Contract No. C-444A

A Request for Letters of Interest was published in late December, The Pre-LOI
Meeting was held on December 11, 2007 and was attended by 41 representatives from 34
different consultants and subconsultants, Letters of Interest were received from 11
different design teams on January 4, 2008. Short-listing and selection of the design team
is ongoing.

11
CADocuments and Selting\BDITTMANLocal Settings\Temporary Internet Files\01-08 Operations Report.doe



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

STRUCTURAL ANALYSIS OF THE CALHOUN STREET
TOLL SUPPORTED BRIDGE

STUDY
Contract No. C-447A

This project is for the in-depth inspection, structural analysis and comprehensive
concept study for the Cathoun Street Bridge. [t is anticipated that the concept study will
be used to develop the scope of a future design and subsequent construction contract.
The Consulting Engineering Agreement was executed QOctober 24, 2007.

Lichtenstein Consulting Engineers have reviewed the results from the load
testing, coupon sampling and paint sampling of the bridge. Lichtenstein Consulting
Engineers have developed a structural analysis computer model of the bridge and have
preformed the preliminary load rating, fatigue analysis and seismic evaluation.

STRUCTURAL / CIVIL TASK ORDER AGREEMENT CONSULTANT
Contract No. C-449A

PORTLAND COLUMBIA SIGN STRUCTURE REPAIR

DESIGN
Assignment #2

Under this Task Order Assignment the Commission asked The Louis Berger
Group, [ncorporated to develop design documents to repair a damaged cantilevered sign
structure at the Portland Columbia Toll Bridge Facility. The Louis Berger Group,
Incorporated submitted final destgn plans on August 17, 2007,

Procurement of the sign structure repair matenals is underway. Shop drawings
have been reviewed and approved by the Consultant and the Commission’s engineering
staff in early December. The Commission’s District 11T maintenance forces are expected
to perform the construction work required to repair the sign structure.

12
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

STRUCTURAL / CIVIL TASK ORDER AGREEMENT CONSULTANT
Contract No. C-44913

NEW HOPE LAMBERTVILLE TOLL BRIDGE
INTERIM INSPECTION AND REPAIR DESIGN

Assignment #4

Subsequent to the GEC inspection of the New Hope - Lambertville Toll Bridge
(NHLTB) in August, a letter report was submitted to the Commission outlining the
inspection findings. The report noted that ten (10) cantilever floor beam brackets
exhibited small cracks in the tie-plate/top flange connections. The repoit recommended
an interim inspection within (3) months.

The purpose of this Task Order Agreement Assignment is to implement the
recommendations made by the GEC to inspect and design repairs for the superstructure.
This assignment will include an In-Depth Interim Inspection focusing on the cantilever
floor beam brackets recommendations for a means of arresting the existing cracks, design
and post design services for the crack repairs and recommendations for all necessary
floor beam bracket retrofit repairs. The assignment wilt also include a second Interim
Inspection following the repairs.

During the week of November 5, 2007 TranSystems | Lichtenstein performed an
interim inspection of the bridge. A meeting was held with the Consultant on November
15, 2007 to discuss the inspection findings. Five (5) additional small cracks were
discovered in the cantilever floor beam brackets during the interim tnspection. As a
precautionary measure, the right lanes in each direction of the bridge, which are partially
supported by the cantilever brackets, were closed to traffic on November 16, 2007. Those
lanes will remain closed until repairs have been implemented. No adverse traffic impacts
are expected from the lane closures due to the light traffic volumes on the bridge. The
Consultant is expected to submit a final Interim Inspection report by the end of January.
The Intertm Inspection report will include recommendations on how the Commission
should proceed with a retrofit plan and the associated construction work.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

COMMUNITY INVOLVEMENT GUIDELINES
Assignment #5

Under this Task Order Assignment the Commission requested Greenman-
Pederson, Incorporated and their subconsultant to develop a series of guidelines or best
practices for community involvement based on contractor's public participation
experiences with a series of past commission projects.

Questionnaires were sent to Commission staff and outside contractors responsible for
community outreach on a roster of selected projects. Responses to the questionnaires
provided a framework for discussion at a workshop held on December 14, 2007, Draft
guidelines are being prepared by the consultant for distribution and review prior to a
follow-up workshop scheduled for January 29, 2009.

CONSTRUCTION MANAGEMENT/CONSTRUCTION INSPECTION TASK
ORDER AGREEMENT CONSULTANT
Contract No. C-451A

ENGINEERING PROJECT MANAGER

Staff Augmentation
Assignment #4

Under this Task Order Assignment the Commission has requested Remington,
Vernick & Arango Engineers, Incorporated (RVA) to provide a Project Manager for staff
augmentation of the Commission’s construction management staff for a minimum of six
months. This position was filled effective January 7"

14
ChADocuments and Settings\BDITTMAN\Loeal Settings\Temporary Internet Files\W1-08 Operations Report.doc



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

NEW HOPE - LAMBERTVILLE TOLL SUPPORTED BRIDGE
PIER 2 APRON PRIORITY REPAIRS - 2007
Contract DB-457A

In accordance with Resolution ENG-08-09-07, New Hope - Lambertville Toll
Supported Bridge, Pier 2 Priority Repairs — 2007, Contract No. DB-457A was awarded to
W.J. Castle P.E. & Associates, P.C.

The project includes Design-Build services to be provided by specialty
engineer/contractor to perform high priority repairs of the New Hope — Lambertville Toll
Supported Bridge. Services include engineering inspection, design, permitting, and
construction for the repair of damage to the apron of Pier 2 to avoid possible significant
additional detertoration from a future flood event.

Project kick-off meeting and follow-up progress meetings have been held.

Underwater inspection work has been completed; destgn details prepared and repairs are
near completion. Underwater work is expected to be completed in January.

EASTON-PHILLIPSBURG TOLL BRIDGE FACILITY ROOF REPLACEMENT
DESIGN

Contract No. C-413A-4

This Task Order Assignment was closed in December 2007. Final Payment to
Brinjac Engineering was made in fanuary 2008.

CONSTRUCTION
Contract No. T-465A

Project Completion was attained on Schedule and on November 18, 2007. Final
Payment to the Contractor and Contract Close-QOut occurred in December 2007.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008
PROJECT STATUS REPORT

GENERAL ENGINEERING CONSULTANT - ANNUAL INSPECTIONS
C-07-02

2007 TOLL BRIDGE INSPECTIONS
Assignment #2A

This Task Order Assignment which has been awarded to Lichtenstein Consulting
Engineers includes the 2007 Inspection of the Commission’s Toll Bridges and related
facilities. Inspections of all the Commission’s Toll Bridge Facilities have been
completed. Vehicle & Equipment Inspections for each District have also performed. This
information will be incorporated into the Annual Inspection Report.

The DRAFT Annual Inspection Report was submitted on October 5, 2007 and has
been reviewed by Commission staff. The DRAFT Annual Inspection Report and the
DRAFT Annual Maintenance Report have been reviewed by the Commission’s
engineering staff. Comments from the Commission’s review have been given to the
Consultant for incorporation into the Final Draft version of the Reports. The Final
DRAFT of the Annual Inspection Report will be provided at the January Commission
meeting. It is expecled that approval of the final report by the Commission will be
requested at the February meeting.

YEAR 2007 TRAFFIC ENGINEERING CONSULTANT AGREEMENT

STUDY
Contract No. C-07-03

Pennoni Associates submitted a draft of the 2007 Traific Engineering Report Year
2008 Toll Bridgse Traffic Volume and Revenue Projections. The document was
distributed for Commission staff review and comments were addressed. Pennoni
Associates submitted a final version of the report for acceptance by the Commission at
the January 28, 2008 meeting.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

SUPPLEMENTAL PROJECTS REPORT

OVERVIEW REPORT OF GENERAL UPKEEP, PREVENTATIVE MAINTENANCE
AND MAINTENANCE PROJECTS

DISTRICT I, I AND 111
MONTH OF DECEMBER 2007
Report as shown directly hereunder and have been submitted by Frank J. Tolotta,

Deputy Executive Director of Operations, to keep the Comumission Members apprised of the
above captioned items at all three districts.
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District |

John B. Prior, Acling Superintendent

David Burd, Acting Asst. Superintendent

James B. Ley, Foraman of Mainlenance, Trenton-Morrisville

Danie! Pascuillo, Foreman of Maintenance, New Hope-Lamberlville

Administration

Telal
Task JAN FEB | MAR | APR | May | Jum JUL | AuG | SEP | ocT | nov | DEC  |Man-hours
Bridge Maintenance Q 0 Q 0 0 o [’] ] 0 0 0 o 0
Bldg./Facililies Malntenanca G40 i85 519 728 488 242 728 658 702 136 320 345 6,091
Grounds Maintenance [ n 0 72 248 160 210/ 180 146 a0 104 580 1,439
Road Mainlenance 180 ] 4] 0 0 0 ol o 0 0 Q 0 180
Snow/lce Mainlenance 40 140 125 0 0 0 9 [¢] 0 0 0 128 433
Vehicle Maintenanca 120 120 133 124 68| 108 135 oz 106 a B0 85 1,280
|Miscellaneous 150 195 220 17 72 196 208 180 250 248 224 176 2,297
Tetal Man-hours 1,030 1,110 047 1,668 678 706| 1,278 1120 1.202 548 728 B804 11,598
Trenton-Marrisvilie Toll Bridge
Tetal
Task 1 _JAN FEE KAR APR MAY JUN JUL | AUG SEP OCT NOV DEC | Man-haours
Brdge Mainlenance | 0 0 [ 8 0 a 0} ] 0 0 0 8
Bldg./Facilities Maintenance 185 146 125 145 132 312 380 208 240 72 104 190 2,228
Giounds Maintenance 166 a5 105 80 286 208 215 328 310 192 112 120 2,218
Road Maintenance 164 100 BO 28 0 24 16 32 [i] Bd Ja8 1] 996
Snow/ice Malnlenance 13§ 140 125 0 0 0 0 0 0 0 o} 128 528
Uﬁlﬁcb_!:‘:"l_!nl-ﬂﬂ-‘lncn 140 128 133 124 [F] 100 94 164 145 228 186 223 1,731
Miscefangous 75 1190 122 105 238 212 208 195 226 296 250 428 2263
Total Man-houis 1.074 709 6550 500 718 855 R4 axa 921 852 940 889 .07
New Hope-Lambertville Toll Bridge
Tolal
Tasgk JAN FEB MAR APR MAY JUN JUL AUG SEP QCT | WOV DEC |Manshours
Biridge Mainlanance . 0 0 40 0 30 0 160 0 104 [i] 138 [ 470
Bldg (Focdilies Mainlenance 588 520 616 [ ] Jda 304 312 432 320 286 288 363 ] 4,871
Grounds Maintenance 72 32 48 168 312 280 272 328 80 224 72| 0 1,688
Road Maintenance L] 32 30 48 32 a0 2h a4 21 0 16 192 608
Snow/lce Maintenance a0 S8 48 0 0 0 4 o [i] Q [1] 58 204
Vehicle Mainlanance 216 164 227 232 144 168 160 168 _380| 0 46 296 2,251
Miscellaneous 368 202 2168 384 344 312 298 320 206 Ja4] i e ] 2,811
Telal Man-hours 1280 10sm| 13275 1440l 1.208]  1.144]  1.224] 132 1184 982| 984 1,232 14,203
Southern Divislon Toll Supported Bridges
Tolal
Task JAN FEB MAR APR Y JUMN JUL ALIG SEPR OCT NV DEC | Man-hours
Bridge Mainlenance 200 48 58 56 40 52 48 144 o] 492 222 75 1,465
Bidg /Faciifies Maintenance 152 119 231 a7 170 278 121 370 304 558 344 246 2,588
Grounds Maintenance 216 14 108 266 644 338 597 476 409 284 48 66 3.598
Road Maintenance 64 52 &8 168 40 144 40 3z 24 8 Q 18 678
Snovilce Mantenanca 176 227 180 1] 0 Y o 0 G ') 0o FEH uvs
Vahicle Maintenance 0 9 ¢} 0 0 0 [1] 0 Q 0 0 1] t]
Miscelanaous 10 [ L) 16 0 0 32 g 18 8 30 4 180
Total Man-hours 818 570 781 5O 894 872 788 1,030 753 1,348 54d R 9,794/




District 11

L.engell Jones, Superintendent

James Shelly Asst. Superintendent

Robhert Varju, Foreman of Maintenance, 1-78

Mark W. Dilts, Foreman of Maintenance, Easton-Phillipshurg

Easton-Philllpsburg Tell Bridge

[ Tolnd
Task JAN FEB MAR APR MAY JUN JUL AUG SEP acT NOQV CEC |Man-hours
Bridge Maintenance | 3 10 a7 LK 49 55 42 243 282 126 72 33 1,042
Bldg /Faciites kaimenance | 594 817 758 513 226 239 A64 51 282 380 394 408 5636
Grounds Maintenance 210 87 285 559 522 330 505 332 412 343 266 292 4,123
Road Maintenance 111 i15 242 15 N 187 281 91 6 404 313 79 2.356
Snow/lce Mainlenance 132 262 248 9 D Q [¢] 0 Q 9 0 438 1,100
Vehicle Maintenance 24 48 12 18 0 0 16 16 72 ¢ ¢ 30 234
Miscellaneous 0 24 20 24 141 24 16 19 32 40] s8] 18 412
Talal Man-haurs — 1,405] _1.189] 1602] 1.270] 1,309 905 1,224] 1.202] 1.126] 1283 1101|1286 1s802
|-78 Toll Bridge
Total
Task JAN FEB MAR APR MAY JUN JLIL AUG SEP QCT NOV CEC | Man-hours
Bridge Mainlenance 0 0 0 1] 0 8 200 200 32 0 164 1] 804
Bldg fFaciities Maintennnce 1,158 1,174 464 1,008 734 824 832 900 1,214 1,177 148 1,233 11,269
Grounts Mainlenance a02 310 478 448 288 637 664 155 404 75 123 318 7,060
Read Maintenance 96 312 448 438 557 G686 312 350 216 302 250 186 4,182
Snowflce Mainbenancs 56 219 207 0 0 0 0 ¢ Q 1] e 298 778
Vehicle Maintenance ar 280 164 235 173 142 Jd8 42 292 262 235 2901 3.071
Miscellangous 96 32 40 8 46 40 24 24 32 48 L] 32 430
Total Man-hours 2485 2,329 2,621 2,138 2,498 2,337 2,380 2471 2,280 2,564 929 2,371 27,373
Northarn Dlvislon Tell Supporicd Bridges
Total
Task JAN FEB MAR APR MAY JUN JUL AUG SEP ocT NOV OEC | Man-hours
Brdge Manbenance F2 43 42 A0 Ll A 24 99 272 279 1] G4 988
BldgJFacillss Mentenance 212 427 21 286 236 a0 508 565 735 153 416 56 4,272
Grounds Mainlenance a7 33 68 272 382 155 278 329 244 199 672 170 2,886
Road Mesntenance 111 i3 J18 228 i) a4 G4 Bl 32 171 350 49 1,661
Snopwilce Mainienance 152 Pl 132 = 1] 0 o 0 0 0 0 313 a7t
Vehicle Maintenance 529 209 372 192 142 64 154 128 173 268 162 314 2,697
Miscellangous 0 27 37 25 107 35 17 89 62 50 40 42 831
Total Man-hours 1.173 1.082 1.241 1,081 1,108 741 1132 1,237 1,018 1120 2,030 998 13.932




District 11l

Bryan L. Hill, Superintendent
Jeanne M. Pamager, Assislan! Superintendent
Thomas Chirico, Foreman of Mainlanance

Poriland-Columbla Toll Brid

@

Total
Task JAN FEB MAR APR MAY JUN JUL AUG SEP QCT NOV DEC | Man-hours
Bridge Mainlenance [i] 4 10 28 i 90 103 [ 115 9B 43 18 519
Bidg. [Faciiies Mainlenanse 251 1568 142 117 162 138 131 202 g1 152 133 158 1.834
Grounds Mainlenance 141 58 199 230 288 250 164 267 a0 134 ag 98 2.0148
Road Maintanance 14 36 16 B1 30 -] 38 19 24 47 4 40 355
Snow/lce Maintenance o 189 80 4 T 2 7 [1] 2 2 65 234 660
Vehicle Maintenance 92 100 131 [y 53 51 52 93 66 68 49 63 924
Miscellanecus 43 10 58 18 27 24 20 63 78 a5 19 12 407
Tolal Man-hours 817 545 636 568 573 557 545 650 456 536 402 620 6,715
Portland-Columbla Toll Supported Bridge
Tolal
- _Task JAN FEB MAR APR MAY JUN JUL AUG | SEP ocT NGV DEC | Man-hours
Bridoe Mainlerance 1] 0 1] B 21 4 ] 10 0 0 14 [i] 57
Bldg./Faciities Mamtenanan 1] a [1] o 1] 2 [4] 0 G a 0 0 0
Grounds Mainlenanca 48 a6 58 44 A a5 a7 58| 32 6 38 44 600
Road Maintenance 0 [1] [1] o 0 ) o Q Q 0 0 2 2
Snow/lce Maintenance 2 37 20 Q Q 0 Q 0 a 0 2 44 108
Vehicle Maintenance 0 0 0 ] 1] 0 [¢] 0 [¢) i) 0 0 0
Misceilangous 0 4 0 [¢] 1] Q g 0 o) 0 o] a 0
Total Man-hours 50 73 78 52 55 a9 37 [iL:] 32 38 54 80 6864
Delaware Water Gap Toll Bridge
Tolal
Task JAN FEB MAR AFR MaY JUN JUL AUG SEP oCT NOV DEC | Man-hourg
Bridge Mainlenance 12 4] 10 31 45 M 27 316 142 1685 8 4 791
Blda./Facilities Maintenance 948 870 815 632 502 575 569 490 566 546 530 GE1 Trd4
Grounds Maintanance 172 30 127 211 452 481 264 307 265 2682 209 104 2,574
Road Maintenance 93 a0 296 300 305 227 161 209 62 438 115 0 2.298
Sroaice M benanee 26 229 180 0 a a 0 o a 0 20 228 880
Vahicks Mainlenance 72 335 388 334 A58 323 411 162 289 482 328 175 3,856
Miscallanaous 118 56 78 148 81 97 204 89 24 108 62 66 1,181
Total Man-hours 1,841 1,610 1,924 1,658 1,722 1,737 1,636 1,603 1.406 1,781 1.272 1.342 19,529
Milford-Montague Toll Bridge
Total
Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOY DEC [Man-hours
Bridge Manienance 0 0 25 e 0 8 Q 111 168 [1] o 1] 160
Bldg /Facillies Maintenance 349 25 280] 213 112 97 60 143 110 309 177 149 2,342
Grounds Mainlanance 140 40 &0 7c 327 326 302 2061 227 187 113 76 2,229
Ruoad Mainlenance 1] Q a3 12 122 44 38 52 65 a2 o 0 527
Snowllce Mambenancs 30 167 [:E] [+] 0 1] 1 0 ] 0 19 176 455
Vehlcke Mainlonanca 158 86 183 168 66 105 52 17 115 42 6 99 1,105
Miscellaneous 151 129 159 158 111 128 162 168 129 148 96 223 1,748]
Tolal Man-hours 828 747 833 717 738 705 632 743 662 728 511 723 8,667
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Meeting of January 28, 2008
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

PROPERTY REPORT

Use of Commission Facilities

_Fac_ility Organization Date/Time | Description of Use
Easton-Phillipsburg Town February §, 2008 Election
Toll Bridge Of April 15, 2008 Polling

Phillipsburg June 3, 2008 Place
November 4, 2008
Travelers September 1, 2008 Travelers Safety

I-78 Toll Bridge Protective 10:00 a.m. - 6:00 p.m. Break @ Welcome

Association Center

XeiWendy's Files\Cominission Mugs from.2003 & presen2008v! -28-08V(7) Operations ReportiReports\i 'se of Commission Tagilities

Report Janaury 2008.doc
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

PLANTS AND FACILITIES REPORT
MONTH OF DECEMBER 2007

Attended a Technical Evaluation Committee Meeting on December 7, 2007
at the DMJM Trenton, NJ Office to gather the TEC findings for the (2)
letters of interest regarding the Construction Administration Services for
the New Hope-Lambertville Administration Building Renovations and
Addition Project.

Attended a Technical Evaluation Committee Meeting with the Senior
Selection Committee on December 10, 2007 at the New Hope-Lambertville
Administration Building to present the SSC with the TEC findings after
reviewing the (3) letter of interests regarding the 2007 Task Order
Agreement for NJDEP & PADEP Municipal Stormwater Regulation
Compliance.

Attended a Technical Evaluation Committee Meeting with the Senior
Selection Committee on December 10, 2007 at the New Hope-Lambertville
Administration Building to present the SSC with the TEC findings after
reviewing the (2} letters of interest regarding the Construction
Administration Services for the New Hope-Lambertville Administration
Building Renovations and Addition Project.

Participated in the Employee Service Awards Ceremony on December 11,
2007 at the Easton-Phillipsburg Administration Building. Accepted 15-year
service award,

Attended a meeting on December 12, 2007 at the Trenton-Morrisville
Administration Building to address the maintenance deficiencies outlined in
the Elevator Evaluation Report prepared by CBA Consultants; Joseph
Wrubel (Otis Elevator Maintenance Supervisor), Jack Prior and James Ley
attended the meeting.

Attended the Partnering Session for the Electronic Surveillance/Detection
System Design-Build-Maintain Project on December 18, 2007 at the Trenton
Marriott, Trenton, N.J.

Visited the North Jersey Water Supply Commission, Wanaque, N.I. on
December 20, 2007 with Dave Burd, District I Assistant Superintendent, to
review an environmentally friendly (waterless) toilet.

Site visits of Commission facilities to review plant operations, maintenance
operating procedures, municipal stormwater compliance program, recycling
program and related issues.
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COMPACT AUTHORIZED INVESTMENT

General

During the month of December the CAl department presented three CAl applications to the
Commissioners for their consideration, of which, two were approved for funding of their
projects. The CAl Director and the Due Diligence engineers gave a Power Point presentation of
the funded CAI projects and their current status. This presentation generated various questions
about the projects that appear to be having significant probability of not being completed by the
due date of December 31, 2008. There were status meetings with The City of Trenton, NJ;
Belvidere, NJ; Milford, NJ; Lambertville, NJ; and Milford, PA. A summary of these meetings
will be provided at the individual municipalities updates below. A new application was also
recetved from Lambertville for a street repaving and sidewalk reconstruction of Klein Court in
the City.

Update of some of the most significant efforts with the grantees during this month

Pennsylvania

L.

d

Milford Borough, PA — This project construction was completed in December, 2007, and just
needs some minor punch-list items and a project close-oul. The Borough was awarded $453,000
grant to assist in funding a streetscape improvement along E. Hartord Street (Route 209)
between 2" and 3™ Streets. The project included improvements to the storm drainage system,
along with new paving, sidewalk, granite curving, street lighting, and several new benches and
street trees.

Smithficld, PA ~ In December, the CAl Director met with Brian Barrett, Township Supervisor
and Jacqueline Ocker, Township Clerk {o obtain necessary signatures that were due on the
agreement to be fully executed. The Township also completed and sent to the CAl department
the first reimbursement request for their project. This request 1s being processed for payment.
The Township is still waiting for a resolution of any engineering comments and issues with Penn
DOT and the Township. The current schedule still remains for the project to be bid in January
and to start construction in April, 2008. Bimonthly meetings were sel up to review the status
updates of the project.

Delaware Water Gap, PA —The Borough Engineer still has not finalized the project plans and
specifications for project advertisement and award. The anticipated date for construction is to
begin in the Spring of 2008. The CAIl department has rescheduled a project progress status
mecting for January 15, 2008 that was previously set for December, 2007.

Pennsytvania Continued
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Portland Borough, PA — In early December, the Borough received bids for the Park and Walk
project. The respective CAl due diligence is reviewing the bids and it is anticipated that the
project will be awarded in January.

In regard to the Park and Ride project, in early December, Portland representatives met with
Frank Russo, owner of the parcel where the Park and Ride project is supposed to be built. They
wanted Mr. Russo to agree to subdivide a part of his site and to sell it to the Borough of Portland
right now and let Phantom move along at their own pace. Due to the fact that there are
intcrconnected drainage and access issues between the Phantom site and the proposed Borough's
Park & Ride site, there was no progress gained for a proposed acquisition directly from M.
Russo.

The Borough is contemplating asking the DRITBC for an exiension on the project. Frank Russe
believes that by the end of January Phantom Fireworks will be in a position to decide on whether
they will reactivate the Park & Ride Project. Mayor Bucci and the President of Borough Council
agreed to ask the DRITBC for an extension of time to permit the original project to be
implemented with the DRITBC granting an extension beyond the contract deadline of
December, 2008. To date the CAl department has not received a formal request for a time
extension for this project.

Lower Mount Bethel, PA = This project continues to move forward and it 1s expected to have all
the necessary permits ready for construction of the trail as scheduled. During the month of
December this project was advertised for bids. The municipality is also expecting to open bids
by end of January 2008. The property deed for the visitor center has been signed and both
projects are still in motion. The Township received all tts pending permits, including the DEP
permit and the completion of the property transfer documents. The Tewnship anticipates
awarding the trail project for construction in February, 2008.

Williams Township. PA — The Township i3 getting ready to award this project for construction,
[t received al its nccessary permits and the bids came in at approximately $55,822 under the
budgeted construction phase.

Easton, PA — Since the November 28th meeting with all the key stake holders of the Riverwalk
project, there has been a lot of public speculation as to the future of this project. Partially due to
the change in the administration of the City of Easton and the termination of Barbara Kowitz,
who was (he leading contact overseeing this project in the City. There was very little progress
made on this project during the month of December. [n January, the new administration will take
over the City and the CAl department will follow up with them to determine how they want to
proceed. Also, during the November 28th meeting, representatives from the Easton Parking
Authority and the City alluded to a request for an extension of the DRIJTBC agreement to
complete the project, but up to date, the CAl department has not received such request. The CAl
department will schedule a meeting with the new administration to review the project status as
well as the other two pending projects.
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Pennsytvania Continted

Riegelsville Borough, PA -~ The Borough continues to work out some details with DCNR on the
bridge destgn. DCNR is requiring the bridge to have a specific facade and the Borough is
working with the prefab bridge manufacturer 1o determine if the fagade can be provided and
what the cost will be. Once that is ironed out, the Borough will be submitting the plans and right-
of way application to DCNR for their review. All of the other details have been finalized for the
project. In the meantime, the Borough has submitted their Joint Permit application to PA DIEP
for their review. They met with Verizon and Met Ed on site to review relocating an existing
utility pole and wires. The engineer has also has prepared preliminary easement drawings and
have submitted them to the Borough for their review,

Solebury Township, PA — The Township 1s still working on the project and bridge design. The
project completion date is stili very close to the coniract agreement due date of December 31,
2008 and the CAT department continues to monitor this project. The Township is also working
on a resolution for the right of way transter/easement of the DRITBC property where the
pedestrian bridge will be placed over the canal. The CAI due diligence engineer and atty, Kim
Freimuth from Fox Rothschild arve assisting in the coordination ot this process.

New lope Borough, PA The Borough is requesting an additional $176,404 from the
Commission for the overage of their construction estimate. Amy Kaminski of Carrol)
Engineering is the Borough’s for this project Ms. Kaminski has indicated that all the necessary
permits are in place and that they are ready to advertise as soon as the Borough approves it. The
next Council meeting is on January 9.

Falls Township, PA — No significant changes this month. The CAIl department is still — waiting
for reimbursement request from them to close out the project.

Upper Makefield Township, PA - The phase II of the project is still in the approval process from
Penn DOT, PHMC, and the Bucks County Conservation District. However, the commencement
for construction is still Mach, 2008 with duration thru October, 2008,

Lower Makefield, PA —The Traffic signal project is completed and the Township is still getting
all the necessary paper work together for a close out. The Township has alluded that it wants to
send another project application to the CAI department. The CAl department is waiting for the
last reimbursement request. No significant changes have been made since the last report.

Bristol Borough, PA — The Borough awarded the construction of the project to the low bidder,
Armour & Sons Electric, for $1,446,049.77. This is over the available grant amount of
$999.500. The Borough has requested that the Commission consider adding funding to the grant
amount, which has not yet been determined.

Yardley, PA — The Borough provided a summary ol the bids received for the project. The low
bidder was Harris Blacktopping at $504,423.76. The Comumission grant will cover $234,217 of
this cost. The project is on schedule and should be completed on time. The CAl department is
awaiting the correct insurance certificate from the Borough.
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Peunsylvania Continued

Morrisville, PA — West Bridge St. plans ave fine and Penn DOT HOP was approved for West
Bridge Street Curb & Sidewalk Replacement Pennsylvania Avenue to Cox St. The municipality
is in process of advertising this project. The municipality continues to move ahead with this
project and the other 3 projects it that was granted.

New Jersey

L.

Montague, NJ - The CAI department sent the Contract Agreement to the municipality for
signature and is awaiting its return with updated appendix B. This agreement should be fully
executed in January, 2008, and the project can still be completed within the allotted time of the
contract agreement.

Knowlton, NJ — In December, the CAIl director spoke with Lisa Patton, the Township Clerk
regarding the project. The Township was advised by its legal department to hire a new company
to reevaluate the property demolition project for the asbestos that was found in the property and
the need to be disposed of properly. The Township is working on completing the final report and
thinks that it should have the house ready for demolition by end of February or March this year.

Belvidere, NJ — The CAl director and due diligence engineer meet with the Town on December
14" to discuss the submission of the revised application. The Town indicated that it was willing
to assume jurisdiction over the portion of Water Street from the Commission and the there is no
need to remove the concrete for the ROW transter to the Town. A new cost estimate was
presented with application, The application was presented to the Commissioners during its
December meeting, bul was not no action was taken at that time.

Phillipsburg, NJ — All permits for this project have been obtained by Phillipsburg and the Town
has awarded the project to Top Line Construction Corp. for $2,809,665.90. However, the CAl
department was not made aware that the project was going to be awarded, nor did the CAI
department was given the opportunity to review the bids prior to the award as required by the
contract Agreement. The CAIl department is in the process of obtaining the necessary
documentation and deliverables from the Town of Phillipsburg to satisty the agreement
requirements.

Pohatcong, NJ — The Township is still attempting to obtain all the necessary permits for the
constructton of the project, including approval of the Warren County engineer as CR 627 and
627 spur are county roads. The Township is also waiting for the soil erosion permit. The
Township is still planning to award the project for construction during the spring of 2008.

Milford, NJ = On December 27th, the CAl director and due diligence engineer met with Milford
engineer and president of City Council to review the project status. The engineering plans are
98% complete. The construction project will be advertised for bids in February and bids to be
opened by mid February. The Utility relocation should start in mid Febiuary.
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New Jersey Continued

Frenchtown, NJ —Bimonthly meetings will be held with the Borough to monitor the projects
progress status. There were not significant changes in December. A meeting is being scheduled
for January.

Lambertville, NJ — The City of Lambertville is on target with all its projects. It has also
submitied a new application to repave about 75 feet of Klein Cowrt and to reconstruct a sidewalk.
The Mt. Hope Project and the Ferry §i. projects are completed.

Stockton, NJ — The Borough received approval and re-authorization of plans from SHPQO,
anticipating advertisement for bids in January 2008. ROW issue has arisen reparding the
ownership of the Bridge St. ROW. DRITBC Attorney is reviewing this issue. A project status
review meeting will be set up in January.

Ewing, NI ~ The Commission awarded Ewing Township a $1.8 million grant for its 2008
Roadway Resurfacing project, which includes improvements to an estimated 55 roadways
throughout the township. Improvements include new asphalt, surface course, traffic striping and
the installation of handicap ramps. This grant replaces an earlier grant in the same amount to the
township. The Commission rescinded that grant award at the request of the township.

Trenton, NJ - An executive meeting with representatives of the City of Trenton, of NJDOT,
and DRITBC was held on December 19" at NHL. The projects status and constraints was
discussed and several possible solutions were suggested by the three entities. A {ollow up
meeting will be scheduled for January. Letters requesting an extension of the project as well as
one requesting that the Commission included the project construction to the current Conti Route
1 reconstruction contract are expected from the City of Trenton.

Delaware Twp., NJ — The current funded project is still pending close outs as there are still some
punchlist ilems that need to be completed.

Hopewell, NJ — Agreement has been sent to Hopewel] for completion and the Township is
working on having it fully executed. A meeting will be scheduled in the near future 1o review the
project status.

West Amwell, N.J. — The Commission awarded West Amwell Township a second grant for
$365.000 for the reconstruction of a section ot Rocktown Lambertville Road. Storm drainage
will be installed as part of the reconstruction and the storm drainage ditch will be improved. The
first project is still under status review for its completion.

Holland, NJ — The CAl department is still n the process of acquiring all the necessary
information from the Township to have its agreement fully executed.
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PROFESSIONAL SERVICES COMMITTEE REPORT
GAETAN ALFANO (Chairman), (Pennsylvania)
MELISSA HELLER, (Pennsylvania)

THOMAS SUMNERS, (New Jersey)
HARRY ZIKAS, (New Jersey)

There are not matters for the Professional Services Committee for review at this
timne.

ok

ko ok

XNAWendy's Files\Commission Migs from. 2003 to present 200831 -28-08\ 7Y Operations Report\Forwards\Prolessional
Services, lonvard DOC



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of January 28, 2008
NEW BUSINESS

LETTERS OF COMMENDATION

PAGLE
SUBJECT DESCRIPTION NUMBER

New Business Letters of Commendation 1-2




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of January 28, 2008

NEW BUSINESS

LETTER OF COMMENDATION

Letter of commendation are reproduced directly hereunder and are
self-explanatory.
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December 3, 2007

David R. DeGerolamo, Chairman

Delaware River Joint Toll Bridge Commission
110 Wood Street

Morrisville, PA 19067

Dear Mr. DeGerolamo,

On behalf of the Board of Directors of the Lambertville Area Chamber of
Commerce, [ would like to thank the DRITBC for your ongoing support and
assistance with the yearly installation of Lambertville’s holiday street
lighting,

Dan Pasciullo worked with the Chamber office manager to schedule the
installation in a timely fashion and Lambertville once again looks festive for
both visitors and residents.

We also want to thank the Commission for all your assistance during the year
with the installation of Chamber event banners. Please know that your
support is deeply appreciated.

Sincerely,

Steven H. Morland, Esq.
President
cc: Dan Pasciullo
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e-mail: info@lambertville.org



