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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

CALL TO ORDER

The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called to
Order at the New Hope Executive Offices, 2492 River Road, New Hope, PA. 18938-9519, on
Monday, February 27, 2017 at 10:30 p.m. pursuant to notice properly forwarded to each member
in compliance with the by-laws. Michael Lavery, Chairman, presided at this meeting. The
Commissioners met in Executive Session to discuss legal and personnel matters prior to this
meeting.

APPEARANCES
COMMISSION MEMBERS:

Hon. Wadud Ahmad (Pennsylvania)

Hon. Lori Ciesla (New Jersey) (Via Conference Call)

Hon. Miriam Huertas (Pennsylvania)

Hon. Yuki Moore Laurenti (New Jersey) (Via Conference Call)
Hon. Michael Lavery (New Jersey)

Hon. Geoffrey S. Stanley (New Jersey)

Hon. John Siptroth (Pennsylvania)

Hon. Garrett Van Vliet (New Jersey)

COMMISSION MEMBERS ABSENT:

Hon. Daniel Grace (Pennsylvania)
Hon. Pamela Janvey (Pennsylvania)

COMMISSION COUNSEL:

Mark Peck, Florio, Perrucci, Steinhardt & Fader, New Jersey
Shelley Smith, Archer Law, Pennsylvania

Jonathan Bloom, Stradley, Ronon, Stevens & Young Pennsylvania
John Casey, Chiesa Shahinian & Giantomasi, New Jersey

GOVERNORS REPRESENTATIVES:

Mary Maples, NJ Authorities Unit
Chelsea Guzowski, PA Governor’s Office

COMMISSION STAFF MEMBERS:

Joseph J. Resta, Executive Director

Sean Hill, Deputy Executive Director of Operations
Roy Little, Chief Engineer

James Petrino, Chief Financial Officer

Arnold Conoline, Chief Administrative Officer
Kevin Skeels, Assistant Chief Engineer

Stephen Cathcart, Comptroller
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Joanna Cruz, Director of Human Resources
‘Charles Stracciolini, Program Manager of Technology
Wendy V. Reading, Director of Administrative Services

OTHERS:
Ryan Bevitz, Representative Perry Warrens Office
ROLL CALL

Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, and

at the conclusion thereof, reported that there was a quorum present-there being three members

present from the Commonwealth of Pennsylvania and five members present from the State of
" New Jersey.

WELCOMING REMARKS OF CHAIRMAN

Chairman Lavery welcomed those persons whose identities are set forth hereinabove under
"Appearances".

INTRODUCE ANY COMMENTS FROM THE PUBLIC

Chairman Lavery addressed the meeting and invited any comments from the public on items
pertaining to today’s Agenda. No questions were presented.

PROCLAMATION OF THE COMMISSIONERS TO ALAN CLARKSON

Chairman Lavery addressed the meeting and stated that he would like to present a Proclamation of
the Commissioners to retire Alan Clarkson. He then stated that this proclamation will become an
official component to the minutes of this meeting.

“WHEREAS, the Delaware River Joint Toll Bridge Commission is a bistate transportation
agency with a network of 20 bridges linking the states of New Jersey and Pennsylvania; and

“WHEREAS, the Commission employs roughly 350 full-time employees to operate, maintain,
and protect its system of transportation facilities; and

“WHEREAS, retiring employee Alan R. Clarkson became a Commission toll collector on May
16, 1995 and was promoted to his current District III toll sergeant position on June 27, 2011; and

“WHEREAS, Sgt. Clarkson has earned praise and admiration as the driving force behind the
design and messaging of an annual workplace safety calendar that has become a fixture at
countless office desks, bridge shelters, bulletin boards and lunch rooms; and
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“WHEREAS, this unofficial “keeper of the days” has conceptualized, organized and produced 11
calendars since the inaugural 2007 edition; and

“WHEREAS, he regularly performed much of this work on a volunteer, extracurricular basis at
his home and at the Commission; and '

“WHEREAS, this product has helped to foster greater employee awareness of workplace safety,
the history of the Commission’s bridges and toll plazas, and the service mission of Commission
employees in general; and

“WHEREAS, like other employees, he has been exemplary in the performance of his duties; and

“WHEREAS, Sgt. Clarkson deserves recognition for involvement in many other endeavors,
including the River Currents employee newsletter, the Communications Projects Team, the 75th
Anniversary Committee; the Green Team, and more than three full terms on the Safety
Committee; and

“WHEREAS, he also created and redesigned many forms used throughout District III and the
Commission, including Patrol Vehicle Inventory, Safety Inspection Checklist, Request for Benefit
Day (ADM-60), and Collector’s Report of Unusual Occurrences (ADM-71); and

“WHEREAS, Sgt. Clarkson’s tenure at the Commission clearly extends the bounds of the
Commission’s highest standards of service; now, therefore,

“BE IT RESOLVED, by the Delaware River Joint Toll Bridge Commission assembled for a
Meeting at New Hope, PA this 27th day of February 2017, that this Commission hereby
recognizes Alan R. Clarkson, Commends his promotion of workplace safety, his advancement of
life-saving and first-aid, and his infectious commitment to enhancing the delivery of Commission
services to the public; and

“BE IT FURTHER RESOLVED, that this Proclamation be included in the Minutes of this
Meeting, a copy be placed in Sgt. Clarkson’s personnel file, and a duly authenticated ceremonial
copy be transmitted to Toll Sergeant Alan R. Clarkson.

Commissioner Siptroth addressed the meeting and said:

“Mr. Chairman. I have known Alan before he came to work at the Bridge
Commission when he worked in the local car dealership as a high official there.
And certainly I want to thank you for your services in district three and the Bridge
Commission in its entirety. I know you were very involved, as the proclamation
mentioned, in a lot of activities, but also in the training of the new employees
because I remember you being in the new training office which has now been
turned in to something else down in Portland, but I remember that as well. And
certainly in our church. We attend the same church, and he lives in the community,
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and also your activities in the church. I want to wish you and Liz both well in your
retirement, and I know you won't let any moss grow in any particular place and
you will be very active in the community.”’

EXECUTIVE DIRECTORS REPORT
Joseph Resta, Executive Director, addressed the meeting and said;

“Thank you, Mr. Chairman, and good morning. My comments today will primarily
Jfocus on recent and impending activities and preparations regarding our Scudder
Falls Bridge Replacement Project. But before beginning that discussion, I first
want to recognize our new Pennsylvania Commissioner, Miriam Huertas.

“Commissioner Huertas brings a strong business and community advocacy
perspective to the Commission

“She is the Senior Vice President of the Allentown unit of the Greater Lehigh
Valley Chamber of Commerce, where she engages in fundraising and organizing
seminars and workshops in support of Allentown’s businesses. She also directs the
Hamilton District Main Street Program in that city. Miriam also sits on policy-
making or advisory boards for the Sacred Heart HealthCare System, the Allentown
Economic Development Corporation, the Lehigh Valley Health Network and
Muhlenberg College. Commissioner Huertas, welcome to the Commission.

“There has been a flurry of activities behind the scenes since the award of the
construction contract to the Trumbull Corporation at the January Commission
meeting. We have issued a notice of award/limited notice to proceed to Trumbull
and had an initial scheduling conference with their project representatives.
Trumbull and its subcontractors have since submitted a series of contractually
required documents. These include insurance certificates, PLA documentation, and
performance and payment bonds. We aim to have final contract documents signed
in the next couple of weeks. Trumbull is working on developing a construction
schedule. In the near term, the company is looking to start field survey work and
begin submitting shop drawings sometime in March. Utility relocation work also
could begin within the coming weeks. If everything keeps progressing, land-based
construction activities could begin in April with in-water work related to the
construction of the new bridge’s foundations starting in July.

“Another preparatory step for the project has involved completing the receipt of
necessary regulatory permits. The most significant of these — the Section 404
Permit from the U.S. Army Corps of Engineers — was received late last week,
culminating a multi-month process involving signoffs from multiple state and
regional regulatory agencies on both sides of the river. Today, we are hopeful of
finalizing a Memorandum of Agreement with the New Jersey Green Acres
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Program regarding the Delaware and Raritan Canal’s towpath connection with
the new bridge’s pedestrian walkway access ramp.

“Project financing also has successfully moved forward in recent weeks. After the
Commission authorized the issuance of up to $475 million in bonds for the
Scudder Falls project, marketing of the bond transaction was initiated on Feb. 7
with the posting of the Preliminary Official Statement and Investor Presentation.
The Investor Presentation received significant interest, having been viewed by 65
people from 57 different investment firms, bond funds or banks. The bond offering
went to pricing on Feb. 14 with the order period taking place between 9 a.m. and
10:30 a.m. This timing was beneficial to the Commission because it preceded
Federal Reserve Chairwoman Yellen's testimony to the Senate Banking Committee
— comments which triggered a correction in the bond market later in the day.
Basically, we were the right name at the right time in the market. Investors were
very interested in our bonds as they looked to diversify their portfolios. Within 45
minutes of the scheduled opening, our transaction was fully subscribed. By the
time the transaction closed — 10:30 a.m. — we had received over $2.5 billion in
orders. To put it another way, is that was 6.4 times the amount of bonds we had
offered to sell. The final par amount of the bond issue was $430,250,000 — about
845 million less than had been originally authorized. The overall bond yield was
3.69 percent. The closing on the sale is scheduled to take place this Wednesday.

“Today, the Commission has a series of resolutions to consider to keep the
project’s momentum going. Three separate resolutions are on the agenda for
contract awards with engineering firms to perform construction inspection
services for specific facets of the project. One contract pertains to the inspection of
the construction of the main river bridge. A second concerns the various
improvements to be made to the bridge’s Pennsylvania approach roadways. And
the third applies to improvements for the bridge’s New Jersey approach facilities.
While not part of the bridge replacement project, there is another Scudder Falls-
related resolution on today’s agenda. This is a contract award to an architectural
Sirm to design a new headquarters building for the Commission in close proximity
to the Scudder Falls Bridge in Lower Makefield, PA. This new facility would
provide office space to replace our 65-year-old administration building along
Route 1 in Morrisville. Our goal is to the have the new building constructed and
opened sometime in 2019. This would then allow us to convert our current
Morrisville building into a largely maintenance-only operation. People will soon
begin to see a slow but steady rise in work activities taking place at Scudder Falls
in the coming months. This will kick off with the resumption of noise wall
installation work along the Pennsylvania I-95 approach beginning next week. The
progression of activities should continue for the next 4-1/2 years. I want to remind
everyone, that through all of the various stages of construction, we intend to keep
traffic moving through the project area at all times. We will continue to provide
periodic progress updates in the mionths and years to come.”
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Commissioner Laurenti addressed the meeting and said:

“I would like to commend the Commission and especially Mr. Petrino for the
excellent work in reference to the bonds and kudos to all around to the staff for
moving this forward. Thank you.”

APPROVAL OF MINUTES FOR COMMISSION MEETING HELD JANUARY 30, 2017
R: 3149-02-17- ADM-01-02-17

Chairman Lavery addressed the meeting and requested the adoption of a Resolution approving the
Minutes of the Commission Meeting held January 30, 2017.

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Siptroth
second the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Minutes of the Regular Commission Meecting
held on January 30, 2017 be and the same hereby are approved.”

Chairman Lavery invited any questions on the Resolution. No questions were presented and the
Resolution was unanimously adopted.

APPROVAL OF OPERATIONS REPORT FOR THE MONTH OF JANUARY 2017

R: 3150-02-17- ADM-02-02-17

Chairman Lavery addressed the meeting and asked if there were any questions on any of the
reports contained in the “Operations Report”.

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Operations Report, which reflects
Commission activity for the month of January, 2017 are hereby approved.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.
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APPOINTMENT OF GREENBERG TRAUIG AS DISCLOSURE COUNSEL

R: 3151-02-17- ENG-01-02-17

Chairman Lavery addressed the meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Siptroth moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Commission appoints and retains Greenberg
Traurig to serve as Disclosure Counsel to the Commission, for the purpose of assisting the
Commission in the development of a comprehensive financial disclosure policies., practices and

procedures guide, and to provide related disclosure training, with compensation for such services
not-to-exceed $30,000; and;

“RESOLVED, the Commission authorizes the Executive Director to take all other actions
necessary and desirable to effectuate this appointment in the best interest of the Commission.”

Chairman Lavery then invited any furthers questions or comments on the Resolution. No
questions were presented and the Resolution was unanimously adopted.

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT, CONSTRUCTION
INSPECTION SERVICES-PA APPROACH, CONTRACT CI-671A-AWARD OF
CONTRACT TO TRC ENGINEERS, INC.

R: 3152-02-17- ENG-01-02-17

Chairman Lavery addressed the meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution: ‘

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Commission Award Contract No. CI-671A,
Scudder Falls Bridge Replacement Project, Construction Inspection Services-PA Approach to
TRC Engineers, Inc., of Plymouth Meeting, PA for an amount not-to-exceed $6,515,220.03; and

“RESOLVED, identify the General Reserve Fund as the source of funds required for payment of
any invoices; and

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contracts on behalf of the DRITBC.”
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Chairman Lavery then invited any further questions on the Resolution. No questions were
presented and the Resolution was unanimously adopted.

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT, CONSTRUCTION
INSPECTION SERVICES-MAIN RIVER BRIDGE CONTRACT CI-672A-AWARD OF
CONTRACT TO PARSONS BRINKERHOFF, INCORPORATED

R: 3153-02-17- ENG-02-02-17

Chairman Lavery addressed the meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Commission Award Contract No. CI-672A,
Scudder Falls Bridge Replacement Project, Construction Inspection Services-to Parsons
Brinckerhoff, Incorporated of Lawrenceville, NJ for an amount not-to-exceed $7,776,718.32; and

“RESOLVED, identify the General Reserve Fund as the source of funds required for payment of
any invoices; and

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contracts on behalf of the DRJTBC.”

Chairman Lavery then invited any further questions on the Resolution. No questions were
presented and the Resolution was unanimously adopted.

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT, CONSTRUCTION
INSPECTION SERVICES-NJ APPROACH-CONTRACT CI-673A-AWARD OF
CONTRACT TO GANNETT FLEMING

R: 3154-02-17- ENG-03-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Siptroth moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Commission award Contract CI-673A,
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Scudder Falls Bridge Replacement Project, Construction Inspection Services-NJ Approach to
Gannett Fleming, Inc. of South Plainfield, NJ for an amount not to exceed $6,568,103.32; and

“RESOLVED, identify the General Reserve Fund as the source of funds required for payment of
any invoices; and

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contracts on behalf of the DRITBC.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

COMMISSION ADMINISTRATION BUILDING AT SCUDDER FALLS, CONTRACT C-
707A-AWARD OF CONTRACT TO USA ARCHITECTS, PLANNERS & INTERIOR
DESIGN

R: 3155-02-17- ENG-04-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Siptroth moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Commission award Contract No C-707A,
Commission Administration Building at Scudder Falls, to USA Architects, Planners & Interior
Designers, PA of Easton, PA for a not-to-exceed amount of $1,376,451.71; and

“RESOLVED, identify the General Reserve Fund as the source of funds required for payment of
any invoices; and

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contract on behalf of the DRITBC.”

Chairman Lavery invited any further questions on the Resolution. No questions were presented
and the Resolution was unanimously adopted.
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APPROVAL FOR RETIREMENT BENEFITS, STEPHEN SODL, TOLL COLLECTOR,
I-78 TOLL BRIDGE

R: 3156-02-17- PER-01-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that subject to applicable practice and procedures, the
Commission approves the provision of retirement benefits to Stephen Sodl, Toll Collector, I-78
Toll Bridge effective April 2, 2017.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

PROMOTIONS OF ELECTRONIC SECURITY & SURVEILLANCE MONITORS AT
PCC TO MONITOR I-MATTHEW SKREBEL, MARK LEARY JR., MATTHEW JONES
AND KEVIN RAIKE

R: 3157-02-17- PER-02-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Commission authorizes the Executive
Director to effect the promotion of the following individuals at the stated salaries at the start of the
first pay period after the approval of this Resolution to the classifications indicated below:

Employee Loc. Position Salary

Matthew Skrebel PCC ESS Monitor I $50,226
Mark Leary, Jr. PCC ESS Monitor I $47,834
Matthew Jones . [PCC ESS Monitor I $50,226
Kevin Raike PCC ESS Monitor I $50,226

10
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Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

PROMOTION OF IT INFRASTRUCTURE ARCHITECT JOHN BENCIVENGO TO
DIRECTOR OF INFORMATION TECHNOLOGY

R: 3158-02-17- PER -03-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, That the Commission authorizes the promotion of
John Bencivengo to the position of Director of Information Technology at the Executive Offices
with starting compensation set at $110,177, which is step 4 in the pay range for the Director of
Information Technology ($93,214-115,832), pending satisfactory completion of the required
personnel processing.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

PROMOTION OF THOMAS CEVASCO TO SECURITY SAFETY AND TRAINING
ASSISTANT COORDINATOR-SECURITY SAFETY AND TRAINING DEPARTMENT

R: 3159-02-17- PER -04-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, That the Commission authorizes the promotion of
Thomas Cevasco to the position of Security, Safety & Training Assistant Coordinator in the
Security, Safety & Training department at a salary range of $47,834 - $61,049 with starting
compensation fixed at $50,227 per annum, which is step 2 in the pay range, pending satisfactory
completion of the required personnel processing.”

11
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Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPOINTMENT OF KENNETH MONDZAK, JR. TO BRIDGE MONITOR II-
NORTHERN DIVISION

R: 3160-02-17- PER -05-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Commission authorizes the appointment of
Kenneth Mondzak, Jr., to the position of Bridge Monitor II position in the Northern Division at a
salary range of (§38,202-$48,754) with starting compensation set at $38,202 per annum, which is
the introductory step in the pay range for the Bridge Monitor II position, pending satisfactory
completion of the required personnel processing.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPOINTMENT OF TONYA MECSEY TO BRIDGE MONITOR II-SOUTHERN
DIVISION

R: 3161-02-17- PER -06-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, that the Commission authorizes the appointment
Tonya Mecsey to the position of Bridge Monitor II position in the Southern Division at a salary
range of ($38,202-$48,754) with starting compensation set at $38,202 per annum, which is the
introductory step in the pay range for the Bridge Monitor II position, pending satisfactory
completion of the required personnel processing.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

APPROVAL FOR PAYMENT OF INVOICE
STRADLEY RONON, PA LABOR COUNSEL

R: 3162-02-17- ACCT -01-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, via this Resolution, authorizes payment of invoices
#17012015, #17012010, #17012013, #17012014 and #17012011 in the total amount of
$12,492.93 for Professional Services Rendered to Stradley Ronon, Labor Counsel; and

“RESOLVED: identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICE
STEVENS & LEE, FORMER PA LABOR COUNSEL

R: 3163-02-17- ACCT -02-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, via this Resolution, authorizes payment of invoices
#476642, #476647, #476644, #476648, #476649, #476645 and #476646 in the total amount due
of $13,474.09 for Professional Services Rendered; and

“RESOLVED: identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27,2017

APPROVAL FOR PAYMENT OF INVOICE
CHIESA SHAHINIAN & GIANTOMASI, NJ LABOR COUNSEL

R: 3164-02-17- ACCT -03-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, via this Resolution authorizing payment of invoices
#345838 and # 345840 in the total amount due of $§ 19,961.16for professional services rendered to
Chiesa, Shahinian & Giantomasi, New Jersey Labor Counsel

“RESOLVED: identifying the Operating Fund as the source of funds required for any and all
disbursements.”
Chairman Lavery then invited any questions on the Resolution. No questions were presented and

the Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICE
FLORIO, PERRUCCI, STEINHARDT AND FADER, NJ LEGAL COUNSEL

R: 3165-02-17- ACCT -04-02-17

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 27th day of February, 2017, via this Resolution authorizing payment of invoices
#130033, #130034, #130031, and #130032 in the total amount due of $6,436.53for Capital and
Non-Capital Professional Services to Florio, Perrucci, Steinhardt and Fader, NJ Legal Counsel.

“RESOLVED, identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

Month Period ending January 31, 2017

PAGE
SUBJECT DESCRIPTION NUMBER
Accounting Status of Cash Balances at January 31, 2017 1
Accounting Status of Bond Retirement at January 31, 2
2017
Accounting Status of Investments at 3-5
January 31, 2017

Accounting Status of Toll Traffic and Revenue & 6-19

Toll Supported Traffic Month of January

2017 Compared with Month of January 2016
~ Accounting | Statistical Summary of Expenditures on Toll 20-32
Bridges and Toll Supported Bridges
Accounts for the Period January 1, 2017
through January 31, 2017 »

Accounting Statement of Revenue and Expenses: One 33




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017
There follows Cash Balances of the Commission at January 31, 2017 for the

information and review of the Members:

COMMISSION CASH DEPOSITS

Wells Fargo Bank, N. A.
Revenue Fund

Payroll Fund
Insurance Clearing Account

TOTAL $

CASH DEPOSIT GUARANTEES

Wells Fargo Bank PA ACT 72 FULL BALANCE

6,010,015
78,802
750,000

6,838,817

2/6/12017
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DISTRICT REVIEW:

District 1

Total toll traffic at Trenton-Morrisville (TM) for January 2017 reflected a 17.01 percent increase
as the result of increases of 96,475 cars and 14,451 trucks when compared to January 2016. At
New Hope-Lambertville (NHL), increases of 6,894 cars and 674 trucks combined to generate an
increase in total toll traffic of 5.45 percent for January 2017 as compared to January 2016.

District Il

The |-78 Toll Bridge experienced an increase of 7.66 percent in total toll traffic for the month of
January 2017 compared to January 2016 as the result of increases of 41,467 cars and 22,737
trucks. At the Easton-Phillipsburg (EP) Toll Bridge, increases of 6,402 passenger vehicles and
1,335 trucks combined to generate a 1.90 percent increase in total toll traffic for January 2017.

District 11l

Portland-Columbia (PC) experienced a 0.72 percent increase in total toll traffic during January
2017 as a result of increases of 549 automobiles and 98 trucks compared to January 2016. At
the Delaware Water Gap (DWG) Toll Bridge, the increase of 20,770 passenger vehicles
combined with the increase of 5,865 trucks to generate an overall increase of 3.84 percent in
total toll traffic for January 2017 as compared to January 2016. At Milford-Montague (MM), a
decrease of 2,390 passenger vehicles and an increase of 60 trucks combined to produce a 2.55
percent decrease in total toll traffic for the month of January 2017.



E-ZPass Penetration Rates

The table below provides a comparison of the E-ZPass penetration rates for the Commission's seven (7) toll
bridges for the months of January, 2017 and January, 2016, and the year-to-date periods ending January 31,

2017 and January 31, 2016.

E-ZPass PENETRATION RATES
Change in Change in
JAN. 2017} JAN. 2016] Monthly YTD YTD YTD
2017 2016
Percentage Percentage
Cars 66.25 64.24 2.01 66.25 64.24 2,01
All Toll Truck 85.54
Bridges rucks 86.96 5, 142 86.96 85.54 1.42
Total 69.21 67.18 2.03 69.21 67.18 2.03
Cars 66.52 62.66 3.86 66.52 62.66 3.86
Trenton -
Morrisville  |Trucks 91.19 89.89 1.30 91.19 89.89 1.30
Total 68.33 64.40 3.93 68.33 64.40 3.93
Cars 80.51 78.71 1.80 80.51 78.71 1.80
New Hope - " s ‘40
Lambertville [Lrucks 240 | 86.00 -3.60 82.40 86.00 -3.60
Total 80.62 79.15 1.47 80.62 79.15 147
Cars 66.35 62.27 4.08 66.35 62.27 4.08
1-78 Trucks 86.82 85.16 1.66 86.82 85.16 1.66
Total 71.75 70.38 1.37 71.75 70.38 1.37
Cars 67.09 65.48 1.61 67.09 65.48 1.61
Easton -
Philliobure  JETICKS 83.69 83.28 041 83.69 83.28 0.41
PSOUE  Irotal 68.07 66.49 1.58 68.07 66.19 1.58
Portiand Cars 60.28 53.83 1.45 60.28 58.83 1.45
cﬁfmﬁn{ Trucks 87.41 86.92 0.49 87.41 86.92 0.49
Total 61.99 60.59 1.40 61.99 60.59 1.40
Del Cars 64.05 62.64 1.41 64.05 62.64 1.41
V:a‘t';aé: Trucks 86.36 85.05 131 86.36 85.05 131
P ITotal 67.48 66.04 1.44 67.48 66.04 1.44
Milford Cars 58.21 57.11 1.10 58.21 57.11 1.10
Mon‘:: 1;e Trucks 79.29 83.40 411 79.29 83.40 411
g Total 58.86 57.88 0.98 58.86 57.88 0.98
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

STATISTICAL SUMMARY OF EXPENDITURES

There follows reports entitled “Budget vs Actual” covering the month of January 2017, the first
month of operations of fiscal year 2017 relative to Toll Bridges, Toll Supported Bridges and
Administration departments,

Total expense plus encumbrance totaled $4,014,087 for the month. This expense represents 66.1% of
the 2017 year-to-date operating budget. This large positive variance is mainly due to the lack of
encumbrances approved during the month of January. As the annual encumbrances are added for fuels, -
utilities, supplies and materials over the next several months, this large surplus is anticipated to be
reduced.

There were no unusual expenses during the month of January 2017.
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Regular Employee Salaries

Part-Tiime Employee Wages

Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits
Unemployment Compensation Benefits
Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense

ESS Operating Maintenance Expense
Commission Expense

Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
Advertising

Professional Services

State Police Bridge Security

EZPass Equipment/Maintenance
General Contingency

EZPass Operating Expense

Total

02/06/2017  2:10 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the One Month Ending January 31, 2017

TOTAL COMMISSION
Annual YTD Expended
Budget Budget For The
2017 2017 Month
$20,227,900 1,585,649 $1,456,462
409,500 33,287 31,031
114,695 0 0
462,237 53,368 52,505
6,451,918 496,539 420,364
1,701,309 130,930 122,802
10,599,332 885,737 380,731
174,637 14,553 13,831
45,000 11,250 1,701
917,541 198,601 59,993
261,826 74,410 15,072
937,388 87,848 29,445
597,535 47,870 11,864
240,930 38,698 4,418
470,082 232,305 13,153
1,551,474 603,247 27,385
1,500,000 125,000 98,923
22,500 1,875 1,450
77,338 7,482 1,321
98,456 8,401 1,850
2,976,252 234,801 233,187
11,100 3,381 1,301
62,000 3,853 848
1,271,000 174,675 53,806
5,716,366 499,603 462,887
1,327,870 110,656 98,724
300,000 25,000 0
4,623,995 385,419 324,358
$63,150,183 $6,074,436 $3,919,412

21

Expended
Year To

Date

$1,456,462
31,031
0
52,505
420,364
122,802
380,731
13,831
1,701
59,993
15,072
29,445
11,364
4,418
13,153
27,385
98,923
1,450
1,321
1,850
233,187
1,301
848
53,806
462,887
98,724
0
324,358

$3,919,412

Encumbered

“
o

O O O O O O O o ©

50,517
17,200
0

0
6,091
19,014
0

0

0
1,853

o O O O O O o o

$94,675

Remaining
Annual
Budget

$18,771,438
378,469
114,695
409,732
6,031,554
1,578,507
10,218,601
160,306
43,299
857,548
196,237
890,743
585,671
236,512
450,839
1,505,075
1,401,077
21,050
76,017
94,753
2,743,066
9,799
61,152
1,217,194
5,253,479
1,229,146
300,000
4,299,638

$59,136,095



Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

ADMINISTRATION*
Annual YTD Expended Expended Remaining
Budget Budget For The Year To Annual
2017 2017 Month Date Encumbered Budget
Regular Employee Salaries $3,881,903 298,751 $293,995 $293,995 $0 $3,587,908
Summer Employee Wages 8,196 0 0 0 0 8,196
Overtime Wages 5,200 433 249 249 0 4,951
Pension Contributions 1,152,413 88,690 67,216 67,216 0 1,085,197
FICA Contributions 297,990 22,932 22,311 22,311 0 275,680
Regular Employee Healthoare Benefits 1,314,429 109,655 53,020 53,020 0 1,261,409
Life Insurance Benefits 32,235 2,686 2,646 2,646 0 29,589
Unemployment Compensation Benefits 45,000 11,250 1,701 1,701 0 43,299
Office Expense 214,350 70,357 14,278 14,278 48,758 151,314
Telecommunication Expense 143,122 11,880 12,292 12,292 0 130,830
Information Technology Expense 570,000 45,367 11,864 11,864 0 558,136
Professional Development/Meetings 148,010 31,372 2,885 2,885 0 145,125
Vehicle Maintenance Expense and Fuel 2,824 235 0 0 0 2,824
Commission Expense 22,500 1,875 1,450 1,450 0 21,050
Business Insurance 274,638 9,667 9,654 9,654 0 264,984
Advertising 62,000 3,853 848 848 0 61,152
Professional Services 991,000 151,333 53,806 53,806 0 937,194
General Contingency 300,000 25,000 0 0 0 300,000
TOTAL $9,465,811 $885,338 $548,216 $548,216 $48,758 $8,868,837

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs and Contract/Compliance,

02/06/2017  2:10 pm
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Regular Employee Salaries

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Office Expense

Telecommunication Expense
Professional Development/Meetings
‘Vehicle Maintenance Expense and Fuel
ESS Operating Maintenance Expense
Uniform Expense

Business Insurance

Professional Services

TOTAL

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

ADMINISTRATION - OPERATIONS*

Annual YTD Expended Expended
Budget Budget For The Year To
2017 2017 Month Date

$1,464,130 106,380 $90,163 $90,163
15,000 1,250 653 653
752,902 57,943 40,943 40,943
191,566 14,742 13,632 13,632
817,107 68,054 22,726 22,726
20,317 1,693 1,574 1,574
15,900 1,208 21 21
92,540 7,712 2,493 2,493
61,850 5,108 80 80
1,000 83 0 0
1,500,000 125,000 98,923 98,923
5,800 483 125 125
75,225 6,269 6,218 6,218
280,000 23,342 0 0
$5,293,337 $419,268 $277,551 $277,551

* Includes Engineering, Security, Safety & Training, Plant & Facility, and Electronic Security & Surveilance,

02/06/2017 2:10pm
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Encumbered

o © o o ©

106

Remaining
Annual
Budget

$1,373,967
14,347
711,959
177,934
794,381
18,743
15,772
90,047
61,770
1,000
1,401,077
3,822
69,007
280,000

$5,013,826




Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages
Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
‘Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance

EZPass Operating Expense

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

TRENTON - MORRISVILLE TOLL BRIDGE

Annual YTD Fxpended Expended
Budget Budget For The Year To
2017 2017 Month Date

$1,702,746 135,480 $120,385 $120,385
81,000 4,401 4,269 4,269
26,993 0 0 0
35,400 6,733 5,999 5,999
515,708 39,689 37,034 37,034
141,230 10,869 9,832 9,832
992,202 82,624 35,711 35,711
13,953 1,163 1,242 1,242
149,950 22,060 12,277 12,277
4,125 287 21 21
59,389 12,818 1,614 1,614
7,160 658 0 0
3,000 360 95 95
89,080 44,081 3,293 3,293
218,995 62,191 6,591 6,591
12,300 1,111 566 566
20,900 2,043 0 0
376,581 31,382 31,161 31,161
480 480 0 0
828,302 72,393 68,739 68,739
207,480 17,290 15,431 15,431
958,092 79,927 68,829 68,829
$6,445,065 $628,039 $423,088 $423,088

24

Encumbered

R=cd
o

O O O © © o o O

106

1,194

O O O o O o o

$1,300

Remaining
Annual
Budget

$1,582,361
76,731
26,993
29,401
478,674
131,397
956,491
12,711
137,672
3,997
57,775
7,160
2,905
85,788
211,210
11,734
20,900
345,420
480
759,563
192,049
889,263

$6,020,676




Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance
EZPass Operating Expense

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

Annual YTD Expended Expended
Budget Budget For The Year To
2017 2017 Month Date

$1,103,356 87,106 $80,526 $80,526
12,000 3,000 552 552
3,296 0 0 0
31,800 5,233 4211 4,211
336,801 25,920 23,078 23,078
88,010 6,773 6,414 6,414
614,008 51,327 21,835 21,835
9,070 756 684 684
157,990 35,416 9,288 9,288
2425 612 21 21
51,548 4,664 1,549 1,549
7,920 697 0 0
2,120 360 285 285
78,760 48,453 490 490
158,800 64,827 2,258 2,258
7,200 850 114 114
3,000 262 225 225
262,506 21,875 21,696 21,696
940 778 291 291
178,351 15,588 14,303 14,303
165,984 13,832 12,341 12,341
267,729 22,311 18,359 18,359
$3,543,614 $410,640 $218,520 $218,520
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Encumbered

©2
(=]

o o © O o o o o

106

2,381

o o ©O o o o ©

$2,487

Remaining
Annual
Budget

$1,022,830
11,448
3,296
27,589
313,723
81,596
592,173
8,386
148,702
2,297
49,999
7,920
1,835
78,270
154,161
7,086
2,775
240,810
649
164,047
153,643
249,371

$3,322,607




Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages
Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

‘Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance

EZPass Operating Expense

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

INTERSTATE - 78 TOLL BRIDGE

Annual YTD Expended Expended
Budget Budget For The Year To
2017 2017 Month Date

$2,393,668 190,192 $171,136 $171,136
80,000 6,667 4,629 4,629
16,400 0 0 0
60,900 5,077 9,162 9,162
728,270 56,048 47,291 47291
195,149 15,019 13,880 13,880
1,371,573 114,216 49,292 49,292
19,626 1,635 1,577 1,577
141,000 35,583 1,950 1,950
6,430 515 257 257
130,932 11,078 1,995 1,995
2,795 358 0 0
7,700 456 495 495
77,000 51,710 5,293 5,293
400,972 177,142 4,363 4,363
13,000 1,083 169 169
12,000 823 338 338
473,153 39,429 39,152 39,152
1,500 56 185 185
976,355 85,332 79,848 79,848
248,976 20,748 18,511 18,511
1,431,589 119,299 99,643 99,643
58,788,989 $932,467 $549,167 $549,167

26

Encumbered

o
o

o O O O O O O ©

326

2,000
716

o o O o o ©

$3,042

Remaining
Annual
Budget

$2,222,532
75,371
16,400
51,738
680,979
181,269
1,322,281
18,049
139,050
5,348
128,937
2,795
7,205
69,707
395,803
12,831
11,662
434,001
1,315
896,507
230,465
1,331,946

58,236,780




Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Countributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security

EZPass Equipment/Maintenance
EZPass Operating Expense

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actunal
For the One Month Ending January 31, 2017

EASTON - PHILLIPSBURG TOLL BRIDGE

Annunal YTD Expended Expended
Budget Budget For The Year To
2017 2017 Month Date

$1,663,841 132,050 $119,028 $119,028
86,000 7,167 11,516 11,516
24,300 0 0 0
44,000 3,667 5,783 5,783
506,716 38,997 40,145 40,145
139,088 10,704 10,243 10,243
936,379 78,399 33,575 33,575
13,648 1,137 1,150 1,150
128,500 26,969 7,974 7,974
5,200 396 44 44
108,527 10,418 2,935 2,935
2415 197 0 0
6,500 152 578 578
56,800 25475 294 294
180,170 70,195 4,299 4,299
13,500 1,814 337 337
10,000 666 333 333
192,932 16,078 15,992 15,992
2,600 217 272 272
490,464 42,866 40,410 40,410
207,480 17,290 15,423 15,423
613,142 51,095 42,621 42,621
$5,432,202 $535,950 $352,952 $352,952

27

Encumbered

&%
(=4

S 0 O O O o o ©

219
17,200

2,000
10,046

Qo © o o ©o ©

$29,465

Remaining
Annual
Budget

$1,544,812
74,484
24,300
38,217
466,572
128,845
902,804
12,499
120,526
4,937
88,393
2415
5,922
54,506
165,825
13,163
9,667
176,939
2,328
450,054
192,057
570,521

$5,049,785




Regular Employee Salaries
Part-Titme Employee Wages
Summer Employee Wages
Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
‘Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance

EZPass Operating Expense

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

PORTLAND - COLUMBIA TOLL BRIDGE

Annnal YTD Expended Expended
Budget Budget For The Year To
2017 2017 Month Date

$830,241 65,718 $55,285 $55,285
22,000 1,550 1,927 1927
13,655 0 0 0
32,945 5,004 4,663 4,663
256,107 19,710 17,529 17,529
68,761 5,292 4,662 4,662
437,736 36,452 15,777 15,777
6,818 568 473 473
68,520 21,405 7,199 7,199
3,373 281 44 44
84,680 7,057 1,966 1,966
2,415 197 0 0
1,200 142 0 0
32,804 12,111 639 639
119,195 154,242 3,017 3,017
9,800 1,009 0 0
5,000 224 60 60
142,168 11,847 11,769 11,769
650 464 218 218
113,184 9,892 9,397 9,397
124,488 10,374 9,252 9,252
132,709 11,059 9,342 9,342
$2,508,449 $274,598 $153,217 $153,217

28

Encumbered

“
(=1

o O O O O o o o

219

1,139

o O O O O O ©

$1,358

Remaining
Annual
Budget

$774,956
20,073
13,655
28,282
238,578
64,099
421,959
6,345
61,321
3,110
82,714
2,415
1,200
32,165
115,039
9,300
4,940
130,399
432
103,787
115,236
123,367

$2,353,874




Regular Employee Salaies
Part-Tiime Employee Wages
Suinmer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance

EZPass Operating Expense

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

DELAWARE WATER GAP TOLL BRIDGE

Annnal YTD Expended Expended
Budget Budget For The Year To
2017 2017 Month Date

$2,434,429 193,489 $187,496 $187,496
110,000 9,176 5,103 5,103
8,200 0 0 0
94,230 7,954 8,319 8,319
750,253 57,739 56,539 56,539
202,485 15,583 15,167 15,167
1,400,756 118,713 50,418 50,418
19,958 1,663 1,637 1,637
92,400 26,330 2,860 2,860
5,649 388 86 86
68,675 5,723 1,827 1,827
2,415 197 0 0
2,500 135 0 0
71,574 29,381 1,266 1,266
166,470 65,984 2,958 2,958
12,338 884 0 0
10,500 789 358 358
394,143 32,845 32,618 32,618
1,500 447 68 68
766,565 66,997 62,721 62,721
248,976 20,748 18,515 18,515
1,084,789 90,399 76,192 76,192
$7,948,804 $745,565 $524,147 $524,147

29

Encumbered

=3
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432

768
2,197

o o ©o o o o o

$3,397

Remaining
Annual
Budget

$2,246,934
104,897
8,200
85,911
693,714
187,318
1,350,338
18,321
89,540
5,131
66,848
2415
2,500
69,540
161,315
12,338
10,142
361,525
1,432
703,844
230,460
1,008,598

$7,421,260




Regular Employee Salaries
Part-Tiime Employee Wages
Swnmer Employee Wages
Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security

EZPass Equipment/Maintenance

EZPass Operating Expense

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

MILFORD - MONTAGUE TOLL BRIDGE

Annual YTD Expended Expended
Budget Budget For The Year To
2017 2017 Month Date

$820,590 64,974 $58,994 $58,994
18,500 1,327 3,035 3,035
13,655 0 0 0
28,250 4,511 5,371 5371
251,851 19,382 18,496 18,496
67,396 5,187 5,085 5,085
437,736 36,452 15,845 15,845
6,738 561 ' 485 485
57,050 17,232 12,379 12,379
3,373 281 299 299
51,771 4,314 1,434 1,434
2,415 197 0 0
1,200 42 0 0
37,620 15,898 972 972
122,685 58,539 2,677 2,671
9,200 731 135 135
5,000 250 410 410
118,645 9,887 9,826 9,826
650 43 110 110
98,265 8,588 7,869 7,869
124,488 10,374 9,252 9,252
135,945 11,329 9,374 9,374
$2,413,024 $270,100 $162,050 $162,050

30

Encumbered

b3
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244

1,323
1,342

S O O O O © ©

$2,909

Remaining
Annual
Budget

$761,597
15,465
13,655
22,879
233355
62,311
421,891
6,253
44,671
2,330
50,337
2415
1,200
35,325
118,666
9,065
4,590
108,819
540
90,396
115,236
126,572

$2,248,065




Regular Employee Salaries

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Telecommunication Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Uniforn Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the One Month Ending January 31, 2017

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual YTD Expended Expended
Budget Budget For The Year To
2017 2017 Month Date

$2,114,962 167,073 $157,148 $157,148
61,320 9,073 5,604 5,604
645,703 49,693 39,010 39,010
166,486 12,812 12,220 12,220
1,226,838 102,360 44,373 44,373
17,368 1,447 1,336 1,336
74,740 9,614 4,933 4,933
57,728 4,811 555 555
4,250 354 0 0
14,300 4,184 906 9206
118,820 32,506 828 828
15,756 2,009 0 0
465,625 38,802 38,481 38,481
900 767 157 157
1,743,492 152,379 138,357 138,357
$6,728,287 $587,883 $443,907 $443,907

31

Encumbered

o
=1

o O O O O O O O o o o o o ©
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Remaining
Annual
Budget

$1,957,814
55,717
606,693
154,265
1,182,465
16,033
69,807
57,173
4250
13,394
117,992
15,756
427,143
743
1,605,135

$6,284,381




Regular Employee Salaries

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Uniform Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

TOTAL

02/06/2017 2:10 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the One Month Ending January 31, 2017

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual
Budget
2017

$1,818,034
53,192
555,193
143,149
1,050,567
14,906
47,301
1,000
88,476
2,600
8,320
65,367
10,500
200,638
1,880
521,389

$4,582,601

YTD
Bundget
2017

144,435
4,433
42,727
11,016
87,484
1,242
3,993
83
7,373
217
693
17,621
852
16,720
129
45,568

$384,587

32

Expended
For The
Month

$122,308
2,491
33,083
9,356
38,159
1,028
1,132
0

786

0

0

392

0
16,619
0
41,243

$266,597

Expended
Year To
Date

$122,308
2,491
33,083
9,356
38,159
1,028
1,132
0

786

0

0

392

0
16,619
0
41243

$266,597

Encumbered

&
O O O O O 0O O 0O O O O O O o o O

@
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Remaining
Annual
Budget

$1,695,726
50,701
522,110
133,793
1,012,408
13,878
46,259
1,000
87,690
2,600
8,320
64,975
10,500
184,018
1,880
480,146

$4,316,004
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

ADMINISTRATION

The following Pages reflect the reports on those items assigned to the
Administration Department. Each item is reported separately and page numbered
accordingly.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

PURCHASING REPORT INDEX

MONTH OF JANAURY 2017
PAGE
SUBJECT DESCRIPTION NUMBER
Purchasing Monthly Purchasing Report Covering the Month of
January, 2017 1-3




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017
MONTHLY PURCHASING REPORT
January 2017

This report itemizes all orders for purchases made for the month of January, 2017,
showing the divisions chargeable for the expense and the source of authority for issuance
of the purchase order. This authority is broken into three categories:

(1) By authority of the Commission
(2) By authority of the Executive Director or his designate
(3) By authority of the Superintendent

The purchasing activities for the month culminated in the preparation and
placement of 28 purchase orders in the total amount of $119,852.11. To secure
competitive prices on items being purchased, 12 price inquiries were sent out for 4 of the
requisitions leading to purchase orders, an average of 3.00 per order (12/4= 3.00).

Procurements of over $5,000.00 during the period of January 2017 are shown below:

> A Purchase Order was issued, in the total amount of $59,325.32, for copier leases
for 2017 for the needs of the Commission.

» A Purchase Order was issued, in the total amount of $19,542.60, for a tower lease
agreement for District II for the year 2017.

» A Purchase Order was issued, in the total amount of $7,322.28, for water cooler
rentals for 2017 at all Commission facilities.

» A Purchase Order was issued, in the total amount of $6,995.00, for weather
forecasting services for the Commission for 2017.

In addition to the practices employed incidental to purchase of materials, etc., from
vendors on a direct basis, the Commission also purchases via direct utilization of the
purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and
other joint purchasing arrangements.




85°5S€E 0" SHOII40 HALLNDHXH SNHA SO'TALS AVAMSIIOAS A€ 1ZO0LI0T
007028 ol WL TVINEY AW #OVLSOd SHMOE XANII  0TOOLIOZ
00°€66 od VAT AINOHIH TAL /ONIOVA SWHISAS OINOYIOHTH SATASOD  6100L10T
8TTTEL LLION IOVEINOD ¥FTI000 ALV HONHANOD  8100L10Z
61°LEE WL SIIVd IO04L YHINED MONYL YEAOOH  LI00LIOT
80°€TET 8L8STO00¥Y Vd N ONISNOH A1V TIVL ONI “SIMVd SNVHE ATdd  9100L10T
SE8TLT T1 SYVISOD vd ssa PRRIOAINGN SSH “HNIHIOTD WIOANN TIVIS  STOOLIOT
TE'STE6S ILTON SYAIIOD IN 0€-SHSVET TVONNY AYES TVIONVNLI NHANVIZOVIEA  $100L10T
00°0SL T000-L [N WL A¥HATTIA YALVM DNIIS SONIEdS TYISAMO  €100L10C
€€°11Z THN SHIIITILO FHAMHES/THLIVM NOIMOOLS 40 HONOYOI HHL  TI00LTOT
L8FTL ZI SUVISOD vd SSH WIOAINN ST “DNIHIOTO WAOANN MAVIS  T100L10T
0S°LEE THN SMIVJITI OVAH "ONI TVOINVHOHW AITEOHINI  0T00LI0T
00°9v€ WL WIVIEA I00A ANVJINOD A1dd0S TYIENED  6000LT0T
+9°799 THN INHWNIVEIL JHLYM Y TI0E "ONI SEOTAYES YALVM HAVOSVD  8000L10Z
....................................................................................................................................... owmsNovont
000007 da YENNVOIS OILSONOVIA FALLOWNOINY HAILOWOLOV NIJIED  £000L10T
61961°1 S€ SAVISOD vd dq SHIVHD HOVINVAQY SSANISOE STIIVIS  9000L10T
$9°L58 TOOOI-LN dq I¥VO IIVHD YAONIVED  SO00LTOT
00°566°9 Ssq LTOT-SHOIAYNAS ISYOHNOI YHELVAM SSMOMYHAHIVAM  $000L10T
......................................................................................................... onviwooTESSEA
00°0€€ [t NOILOHASNI ¥HTIOE (N TANSSHYd ANV FHTOH 4O IdHA [N £000L10T
00°00S°T dq QHATEN SV HOIAYES HSVM AVO SHHSVM VO HNIHS AVINYH TO0OLTOT
00°61L°C dq AAMOTE MONS YIMOW NMVIAVLS  1000L10T

adng I51 Iop0011(] TOTSSIURI0)) mondiosa(g [BISUAD QUWIEN JOPUIA
/BORN[OSTY/IENTOD
xx J0 AXTIOHLOYV Ad »x od
L10Z Arenuep
SHILIALLDY ONISVHOUNd 40 L304Td

NOISSTAINOD IDAIE TTOL INIOL YIATY HIVAVIIA




€
TT'7S8°6 TS SIVEIOL ANVID
0008 TT°IS8°6T1S 0008 SSTVIOL AINOHLAV 8T FIUN0)) IIPIQ) ISEYIING
. we - . amomowwsena —
00616 ad STOOL FIMOd ANVH INSWIINOE ST TIVHELIHM LTO0LTOT
00°01Z°¢ dq STIMON HSNd INGWAINOE 0L TIVHLIHM 9T00L10T
00°89L od LSHL DLLSONDVIQ YHITAMS 0D INAWJINOH HYV $T00L10T
057296 89890000%F Vd omda SWOIA NOTTVD -¢¢ TIO YOLOW SINVOIIENTDdd $T00L10T
$0'99¢°T Hma LTAN VOIW ATVMEJS A7TddNS HTOAQIVA €T00L10T
09°crs 61 dad TVINAL Y9MOL 0D SNOLLVDINNWINOD TVIRILSNANE TTOOLTOT

adng 817 10j00X3(] TOTSSTTIOY) uonduosa( [pULD

/BONNIOSIY/IOBTTOD)
¢ 0 AATHOHLAY AH ¢ od

LT0Z ATenuep
SHIIALLDV ONISVHOUNd 40 LI0dTH
NOISSTATAOD TOUNEI TIOL INIOf YIATI TIVAY TId




Delaware River Joint Toll Bridge Commission
Meeting of February 27, 2017

E-Z PASS REPORT
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER
OPERATIONS (CSC/VPC) REPORT FOR THE E-ZPASS SYSTEM

JANUARY 2017
PAGE
__SUBJECT DESCRIPTION NUMBER
E-ZPass CSC/VPC E-ZPass CSC/VPC Operations Report 13
Operations Report January




Delaware River Joint Toll Bridge Commission
Meeting of February 27, 2017

E-Z PASS REPORT
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER
OPERATIONS (CSC/VPC) REPORT FOR THE E-ZPASS SYSTEM
JANUARY 2017

E-ZPass Migrated Account and Transponder Information as reported by Xerox State and
Local Solutions, Inc. (CSC/VPC Provider)

Total Number of Migrated DRITBC and NJ CSC E-ZPass Accounts

Total Number of | Total Number of
Migrated NJ CSC Active
Migrated Business Accounts Migrated Private Accounts Accounts Accounts
1,654 77,339 78,993 2,589,558

Total Number of Migrated DRITBC (029) Transponders and NJ CSC E-ZPass Transponders

Total Number | Total Number of NJ
Migrated Business Account Migrated Private Account of Migrated CSC Active
Transponders Transponders Transponders Transponders
9,228 131,323 140,551 5,009,022

The Commission will be able to identify 78,993 migrated accounts through a prefix account
number (60000). This number will precede the 4-digit account assigned to these accounts. The
prefix number was provided in order for the Commission to identify all migrated E-ZPass
accounts,



Delaware River Joint Toll Bridge Commission

Meeting of February 27, 2017

E-Z PASS REPORT

CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC)
OPERATIONS REPORT FOR THE E-ZPASS SYSTEM

JANUARY 2017

E-ZPass Department Call Activity Total Calls for January

CSC/VPC Inquiries

Account Modification Requests 88

Violation Notification Inquires 43

Cash Lane Violation Inquiries 7
General Commission Inquiries

Calls referred to Other Departments (H.R., Eng., ESS) 16

TOTAL NUMBER OF CALLS 154

E-ZPass account modification requests and violation inquiries represent an increase in calls for

January.

2-




Delaware River Joint Toll Bridge Commission
Meeting of February 27, 2017

E-Z PASS REPORT
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC)
OPERATIONS REPORT FOR THE E-ZPASS SYSTEM
JANUARY 2017

CSC/VPC Pre-Migration Collection Accounts:

As aresult of pre-migration collection efforts from January 2015 through January 2017,
Professional Account Management (PAM) a Duncan Solutions Company reports $141,948.95
collected in outstanding tolls and fees.

Professional Account Management (PAM) a Duncan Solutions Company provide the
Commission with monthly payment status updates. Collection activity will continue to be
monitored by the E-ZPass Department.

New Jersey Customer Service Center (CSC) Update:

User Acceptance Testing (UAT) sessions began on January 31* and will continue through
February 10th. The purpose of these sessions is observe end-to-end testing of various CSC
functions. Representatives from the Commission, the New Jersey Turnpike Authority, South
Jersey Transportation Authority (SJITA), Delaware River Port Authority (DRPA), Delaware
River and Bay Authority (DRBA) and the Burlington County Bridge Commission (BCBC) are
participating during these sessions.

Yiolation and DVAS Camera Monitoring:
The E-ZPass Department in tandem with Xerox Field Service Technicians (FSTs) monitors

vehicle transactions and images in Districts I, IT and III through the Commission’s Violation
Enforcement System (VES) and Digital Video Audit System (DVAS).

IAG, New Jersey Turnpike Authority (NJTA) and Electronic Toll Collection System (ETC)
Meetings and Workshops _
Continue to represent the Commission at the following committees, meetings and workshops:
1. IAG Reciprocity Committee
IAG Public Relations & Marketing Committee
IAG Legal Committee
New Jersey Turnpike Authority Project Status Meetings
New Jersey Customer Service Center Implementation Requirements Workshops
Electronic Toll Collection System Replacement Workshops

Qb wN
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

ELECTRONIC TOLL COLLECTION PROGRAM

MONTH OF JANUARY 2017
SUBJECT DESCRIPTION PAGE
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ETC PROGRAM Electronic Toll Collection Program Report 1-2




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

ELECTRONIC TOLL COLLECTION PROGRAM
MONTH OF JANUARY 2017

The following items were recently initiated, accomplished or performed during the above
noted month:

Activities for the In-Lane Toll System

1.

Xerox and TransCore continue to perform preventative maintenance for the electronic
toll collection system and violation enforcement system. Commission Staff met with
Xerox and TransCore to review maintenance activity for the month. Xerox
transitioned two (2) lane technicians to TransCore to provide maintenance service and
support of the new toll lanes.

Xerox and Commission staff transferred the spare parts inventory from the Xerox
warehouse to the Commission’s Morrisville Administration Building garage as the
lease for the current warehouse has expired and was not renewed since Xerox will no
longer be maintaining the Commission’s lanes. Additionally, staff from the NJTA
searched items from the spare parts that we no longer have use for and these items
were transmitted to them.

TransCore is revising the engineering design package, Disaster Recovery Plan and the
Maintenance Plan to address review comments. TransCore facilitated daily status
calls as we continue to transition lanes at the New Hope-Lambertville, Portland-
Columbia, Delaware Water Gap and Milford-Montague Toll Bridges. Commission
Staff are now operating toll lanes on the new system at the New Hope—Lambertville,
Portland-Columbia and Milford-Montague Toll Bridges. Weekly project status
meetings will continue during the installation phase of the project.

The toll plaza canopy dynamic message signs (DMS) for the New Hope-
Lambertville, Easton-Phillipsburg, Portland-Columbia and Milford-Montague Toll

Bridges were delivered to the plazas.

The Factory Acceptance Test and Onsite First Installation Testing punch list items
were closed.

Training for the Toll Collectors, Officers-in-Charge, Bankers, Superintendent and
Assistant Superintendent from District 2 is underway.

Page 1




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

Activities for the E-ZPass Customer Service Center/Violation Processing Center
1. The design of the new NJ Customer Service Center (CSC) is on-going. The New

Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all meetings
with the other agencies and Xerox. The new CSC is expected to go live in June 2017.

General Electronic Toll Collection Program Activities
1. Mr. Stracciolini participated in the IAG E-ZPass Executive Management Committee
meeting and Policy Committee meetings.

2. Mr. Stracciolini served on the Non-toll Opportunities subgroup for the IAG. This
subgroup is preparing a policy and procedure document that provides a method for
the IAG to follow for non-toll opportunities, such as use of the E-ZPass transponder
system at parking garages or drive-thru services.

Page 2
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Delaware River Joint Toll Bridge Commission

Meeting of February 27, 2017
CONTRACT COMPLIANCE REPORT INDEX

Month of January 2017

IDENTIFIED BUSINESS ENTERPRISES (IBE) PROGRAM

The Contract Compliance Program and IBE Target of 25% of the total Commission’s contract award became
effective on July 1, 2014. From the start of the IBE program to date, the Commissioners have awarded a total

of twenty-eight (28) contracts, including four (4) Task Order Agreements with the new IBE program
requirements.

STATUS UPDATES

During the month of January the Contract Compliance Department (CCD) focused on setting up the newly
acquired of Elation Systems, Inc. that replaced the previous LCP Tracker and B2GNOW manual systems.
Elation Systems is a more comprehensive and advantageous to CCD as the users can electronically upload
the data into the system. It allows for more accuracy and less time consuming when contractors are able to
upload the prevailing wage rates as well as the certified payrolls electronically. The Elation Systems will
reject payrolls that do not meet the States wage requirements immediately and note the required correction,
without a resubmittal of paperwork.

> In January, the CCD staff was trained in the usage of Elation Systems via a webinar and invited all
prime Construction companies and Consulting firms participating in the Commission’s IBE program and
that have an open contracts with the Commission to register into Elation Systems. Subsequent to the
registrations completion with Elation Systems, the CCD also coordinated two separate webinars to train
construction services prime companies and their subcontractors in separate dates the professional

services prime and their subconsultants had the opportunity to participate in a webinar training session
with their subconsultants.

> In January the CCD compiled and provided documentation for a Right-to-Know request that was submitted
by a citizen requesting to see the certified payrolls for the I-78 Garage Expansion Project.

» The CCD in partnership with PennDOT coordinated a Meet and Greet event in its District 5 facility in
Allentown, PA in which dozens of IBE firms had the opportunity to meet and make a presentation to prime
companies in attendance. The event was very well attended and had a standing room only with companies
that demonstrated a great amount of enthusiasm and interest in the opportunity of partnering with each
other to do work with the Commission.

» The CCD worked with the Director of Communication and representatives of Stokes Consulting to provide
Contract Compliance Department and IBE information to be included in the Commission website.
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TRANSITIONAL REPORT

>

Due to the fact that the CCD acquired a new payroll verification system from Elation Systems, Inc. and all
of the Commission contracts data already established in the previous B2GNOW system had to be
transferred into Elation Systems, a period of data entering and gathering from the CCD files and registration
from the contractors had to be uploaded. The Transitional Report will detail the total data uploaded to date.
Next month’s report will be more detailed and enhanced with more payments data and activities performed
by the Primes and IBE subs on all active contracts.

CONTRACT AWARDS THAT HAVE IBE TARGETS PARTICIPATION:

>

The Commission approved the award of Construction Contract Number T-668A Scudder Falls Bridge
Replacement Project to Trumbull Corporation of Pittsburgh for the not-to-exceed amount of $396,000,000.

Trumbull had a very large number of data from IBE subcontractors that was provided to the CCD for
verification and review.

The Commission approved to authorize the Executive Director to negotiate the scope and fees with the
Consultant whose proposal has been deemed qualified through the RFP procurement process. They
determined it to be fair, reasonable and in the best interest of the Commission for Contract Number CI-
671A for SFRP Construction Inspection Services - PA Approach.,

The Commission approved to authorize the Executive Director to negotiate the scope and fees with the
Consultant whose proposal has been deemed qualified through the RFP procurement process. They
determined it to be fair, reasonable and in the best interest of the Commission for Contract Number CI-
672A for SFRP Construction Inspection Services — Main River Bridge.

The Commission approved to authorize the Executive Director to negotiate the scope and fees with the
Consultant whose proposal has been deemed qualified through the RFP procurement process. They
determined it to be fair, reasonable and in the best interest of the Commission for Contract Number CI-
673A for SFRP Construction Inspection Services - NJ Approach.

The Commission approved to authorize the Executive Director to negotiate the scope and fees with the
Consultant whose proposal has been deemed qualified through the RFP procurement process. They
determined it to be fair, reasonable and in the best interest of the Commission for Contract Number C-
707A for the Commission Administration Building at Scudder Falls.

OUTREACH EFFORTS:

>
>

PennDOT Supportive Services Centers Business Development Conference

Hispanic Chamber of Commerce of the Lehigh Valley
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IBE REVIEW FORMS:

During the month of January, the CCD completed IBE Reviews for five (5) projects with over a dozen
Professional Services proposals submitted that are required to participate in the Commission’s IBE Program.
These proposals were for Contract Number CI-671A, CI-672A, CI-673A, C-707A and the review for
Construction Services Contract Number T-668A.

MEETINGS AND TEC ORAL INTERVIEWS ATTENDED FOR THIS PERIOD:
Pre-Proposal Meeting(s):
» One pre-proposal meeting was held for Contract Number CM-644A

Oral Interviews for:
» Oral interviews were held Contract Numbers CI-671A, CI-672A, CI-673A, and C-707A

Pre-Bid Meeting(s):
> None held this month

Bid —Opening:
» Scudder Falls Bridge Replacement Project Construction

Pre-Construction Meeting(s):
» None held this month

Kick-Off Meeting(s):
» None held this month

Other Meeting(s):

> Elation Systems Webinar Training Events (3) for CCD Staff, Professional and Construction Vendors
> Monthly Departmental Staff Meeting

» Monthly Commissioner’s Meeting

» Monthly Senior Staff Meeting

» Contract Compliance Meeting

Conferences / Seminars:

» Greater Lehigh Valley Chamber of Commerce Economic Outlook Conference
» Penn DOT Supportive Services Centers Business Development Conference
» Women In Transportation Strategic Planning Retreat
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MWSBE PROGRAMS OVERVIEW:

» The Contract Compliance Dept. continues to monitor, update and analyze the M/W/SBE Program Targets.

» The MBE/WBE/SBE Program targets up to June 30, 2014 were:

a. For Pennsylvania assigned Professional Services contracts the targets were 7% MBE and a 3%
WBE target.

b. For New Jersey assigned Professional Services contracts, the target was 25%
SBE.

¢. For Professional Services contracts with no State assignment, there was a 7% MBE target, and a
3%WBE target.

d. For Capital Plan Construction Contracts there was a 7% MBE target and a
3%WBE target.

PROGRAM UPDATE:

The January numbers for all of the Contracts associated with the MWSBE program are reflected below: a data
review by the engineering department indicates that contract number C-539 was closed in the month of January
and to date there are thirteen (13) open contracts in the department.

77 Total Contracts have been awarded under the MWSBE Program
64 Contracts completed (closed)
13 Contracts active (open)

132 MWSBE Businesses selected by Prime Contractors/Consultants to work on
Commission Projects

THE CONTRACT COMPLIANCE IBE REPORTS:

The IBE Program target of 25% for all IBE participation as well as attending relevant engineering meetings

and doing outreach efforts to various organizations to promote and enhance the participation of IBE sub-
consultants and sub-contractors.




Number of

Total Contract Value
Total Payments
Total Payments For Credit

Target
Actual
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Contract Compliance
Transition Report

Active Contracts

Closed Contracts

24

$489,781,660
$46,192,655
$13,122,413

26.15%

27.67%
5

Displaying contracts awarded from 1/31/2017

Report run 2/7/2017

CONSTRUCTION CONTRACTS CLOSED PENDING COMPLETION
Payments
E(:::I::: Contract Title Business Name Date Start | Date End | Status |Contract Value TZ:ZIH:::::e T{trzldFi:’r Target | Actual

T-566A PORTLAND COLUMBIA TOLL BRIDGE |[INTERCOUNTY PAVING 2/23/2015 {11/30/2016 | Closed $6,317,000| $6,193,334| $1,940,819} 27.2%| 31.3%
TS5-639B LOWER TRENTON TOLL SUPPORTED |Mount Construction 1/30/2015 | 7/17/2016 | Closed $2,731,688| $2,090,794| $2,090,794 100.0%| 100.0%
T-661A Scudder Falls Bridge Replacement |TRC Engineers, Inc. 5/18/2015 | 5/18/2017 { Open $1,559,275 $1,433,942 $234,466| 26.0%| 16.4%
TS-677A Scudder Falls Toll-Supported Bridge|Sparwick Contracting, Inc 5/18/2015 |11/20/2018 | . Open $916,696 $715,578 $715,5781 100.0%| 100.0%
T-705A 1-78 Toll Plaza Bumper Block Sparwick Contracting, Inc 3/28/2016 | 5/22/2016 | Closed $160,006 $160,006 $160,006} 100.0%| 100.0%
T-514A District 3 Toll Bridge Facllities West Side Electrical 7/27/2015-| 1/8/2017 | Closed $680,480 $644,686 $197,339] 29.0%| 30.6%,
T-667A TREE CLEARING CONTRACT SCUDDER |A P CONSTRUCTION, INC 11/25/2015 | 1/6/2017 Open $1,814,999} $1,815,239 $461,275| 25.0%| 25.5%
T-641A Easton Phillipsburg Toll Bridge Merco Inc 12/28/2015 | 6/2/2016 | Closed $1,130,000 $998,300 $998,300( 100.0%| 100.0%,
T-666A PA NOISE WALLS SCUDDER FALLS PKF-MARK 111 INCORPORATED | 3/1/2016 | 4/20/2017 | Open $11,394,750] $3,566,580 $347,057| 25.0% 9.7%
T-508A 1-78 Maintenance Garage Bracy Construction 6/28/2016 |10/27/2016 | Open $10,049,000] $2,093,081 $0| 22.8% 0.0%
TS-650A Riverton-Belvidere TSB Critical Road -Con, Inc 7/18/2016 |11/11/2016{ Open $708,707 $617,303 ’$0 11.2%] 0.0%
T-668A Scudder Falls Bridge Replacement |Trumbull 3/1/2017 5/5/2021 Open | $396,000,000 S0 $0| 13.0%] 0.0%
PROFESSIONAL SERVICE CONTRACTS

C-657A Building Construction Management {Joseph Jingoli & Son, Inc. 10/27/2014 {10/26/2017 | Open $300,000] $142,436 $66,708] 25.0%| 46.8%
C-684A-1 Professional Engineering Services |Cherry, Weber & Associate, | 2/23/2015 }12/31/2017 | Open $420,000 $382,540 $86,811} 25.0%| 22.7%
C-660A Scudder Falls Bridge Replacement |Michael Baker International, | 2/23/2015 [12/31/2022| Open $22,490,000} $20,590,593] $4,889,788] 25.2%| 23.7%
C-702B Structural /Civil Task Order IH Engineers, PC 10/31/2016 | 10/31/2018 | Open $1,000,000 S0 $0] 60.0% - 0.0%
C-508A DRITBC Professional Engineering  |Burns Engineering, Inc 7/27/2015 | 9/30/2018 | Open $686,117| $585,820 $272,509] 445%| 46.5%
C-663A Pre-Construction Traffic Study for |PENNONI ASSOCIATES INC 7/27/2015 | 4/20/2017 | Open $248,468 $219,339 $0| 36.5%| 0.0%
C-662A Public Involvement Consultant McCormick Taylor, Inc. 9/28/2015 |12/30/2021  Open $1,800,017 $422,320 $38,186| 45.0%| 9.0%
DB-540A Electronic Toll Collection System  |TransCore, LP 9/28/2015 | 9/13/2021 | Open $24,047,349( $1,904,044 $358,534| 11.3%| 18.8%
C-696A Professional Engineering Services |Johnson, Mirmiran & 10/26/2015 | 10/26/2017 | Open $500,000 $10,077 $0| 30.0%| 0.0%
C-650A Riverton-Belvidere Tool-Supported {AMMANN & WHITNEY 10/26/2015 | 1/16/2017 | Open $517,539 $419,333 $86,439| 25.8%| 20.6%
CM-508A |-78 Maintenance Garage STV Incorporated 3/1/2016 } 11/1/2017 { Open $586,403 $114,580 $4,195| 31.8%| 3.7%
CM-664A Construction Management and GREENMAN-PEDERSEN INC 2/29/2016 | 3/30/2017 | Open $912,693 $377,913 $49,682| 29.8%| 13.1%
C-644A Design Svcs. for the 178 Bridges and |Gannett Fleming, Inc. 2/29/2016 |11/23/2016 | Open $651,157 $104,381 $19,566| 25.0%| 18.7%
C-701A Electronic Toll Collection / Tolling [Rummel, Klepper & Kahl, LLP | 3/28/2016 | 3/28/2018 | Open $500,000 S0 $0| 25.0%| 0.0%
C-696B Facilities Task ORder Agreement- |FRENCH & PARRELLO 7/18/2016 | 7/31/2018 | Open $500,000 S0 S0l 0.0%| 0.0%
Ci-566A Portland Columbia Toll Bridge Jacobs Englneering Group 2/23/2015 |10/15/2016 | Open $532,349 $476,992 $75,079| 36.4%] 15.7%
CI-665A Construction Inspection Services  lacobs Engineering Group 3/29/2016 | 1/13/2017 | Open $626,965 $113,444 $29,282| 25.3%] 25.8%

| $489,781,660}$46,192,655] $13,122,413]













DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

COMMUNICATIONS

The following Pages reflect the reports on those items assigned to the
Communications Department. Each item is reported separately and page
numbered accordingly.

Hkk

X:\Donna's Files\Forwards\Communications Forward. DOC




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

OPERATION INDEX
FOR
COMMUNICATIONS
SUBJECT DESCRIPTION PAGE NUMBER
Communication Status Report Month of 1-5

January 2017




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

COMMUNICATIONS REPORT
January 2017

COMMISSION AWARENESS EFFORTS:

Commission Website Redesign — Worked with project manager Chip
Stracciolini, acting IT Director John Bencivengo and the Commission’s new
website consultants Stokes Creative Group to go live with the new website on
or about January 17-18. The change from the old site to the new site
generated a wave of activity on the first day; this involved changes on the
Scudder Falls project website to ensure new linkages for documents
previously domiciled in the assets section of the Commission’s former
website’s content-management system (CMS). A series of updates and
corrections were needed on the new website, with legally and regulatory
postings taking precedence over others. We have received uniform praise for
the look and navigation of the new website. The Communications
Department has since made other corrections and updates to the new site and
has worked with the Contract Compliance Department to ensure completion
of that page’s functionality and envisioned improvements. To further ensure
the continuing transition to the new website, Communications is working with
former website consultants and Mr. Bencivengo to ensure continued access to
the old CMS platform through a numeric IP address. Meanwhile, Mr.
Stracciolini is closing out the project and transitioning the website’s handling
to the maintenance contract going forward. We expect to issue a press release
on the new website in early February.

Scudder Falls Bridge Replacement Project — Announced the award of the
construction contract to Trumbull Corporation of Pennsylvania. Initiated
outreach to key reporters/editors at the Courier-Times and Trenton Times to
ensure coverage. Posted the release with corresponding alerts on both the
Commission website and the project website. Responded to inquiries from
Philadelphia Inquirer business columnist/blogger Joe DiStefano regarding the
construction contract procurement.  Provided his organization with
photographs and renderings as requested. Handled other various media and
purported-media inquiries. Updated the banner posting on the project website
once the contract bid deadline passed; initially returned to posting on toll rates
and E-ZPass signup tie in and then to the contract award announcement. A
variety of other changes were made to the website to ensure viability of
document links that displayed 404 messages after the go-live date of the new
drjtbc.org website.

Annual Report — Held organizational conference call with the new design
team for the Commission’s annual reports. This is being facilitated through
Bellevue Communication’s Alex Styer and Marcia Perry of Perry Media
Group. The initial draft design was submitted and reviewed in late January
with another conference call scheduled for early February to close out the
report. Rewrote and vetted Bellevue-generated article submissions.
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Scudder Falls Project Website User Survey/Market Research — Monitored
a variety of WebEx interviews with individuals who use the Scudder Falls

Bridge as part of an ongoing effort to identify customer needs and messaging
for website and future E-ZPass/AET efforts.

MEDIA RELATIONS:

Hot Topics: Emergency shutdown for connector bridge for NJ/PA turnpikes
(multiple stories and follow-ups); Scudder Falls Bridge cited as alternative
route for turnpike bridge drivers; New Hope-Lambertville Toll Supported
Bridge painting and photograph; Morrisville historical article incorrectly
credits Calhoun Street Bridge as first river crossing at Trenton; public notices
for employee assistance program and workers comp; transformation of Club
Zadar in New Hope near NH-LTSB; D&R Canal Walk mentions NH-LTSB;
traditional blessing of water at NH-LTSB; protest march in support of national
health insurance program crosses NH-LTSB; Scudder Falls Bridge
construction procurement draws single bid; rendering for proposed DaVinci
Science Center in Easton depicts Easton-Phillipsburg bridge; editorials en
turnpike connector bridge shutdown and traffic impacts to Commission
bridges; leaving Jersey will cost you online nj.com slide program mentions
Commission bridges; Scudder Falls Bridge construction contract approved.

COMMUNITY AFFAIRS: (Please refer to Community Affairs report)
Edited various draft communications and assigned meetings for attendance
that may be pertinent to the Commission.

CONTRACT COMPLIANCE:
Made various changes to the Department’s new webpage, including correct
listing of program plans and forms, removal of B2G and LCP tracker sections
and links, and placement of Elation System graphic with corresponding
revised text.

INTERNAL/EXTERNAL COMMUNICATIONS

Due to the transition to a new public an accurate accounting of website visit
cannot be provided for January. The only available analytics report is for the old
website, which expired January 18. According to this partial report, the
Commission website had 9,135 visits to that point, a pace that easily would have
exceeded the prior year and month-to-month figures. This deficiency will be
addressed in early February. This means that March will be the first full month of
analytics for making accurate comparisons.

Issued, posted and/or distributed seven releases for the month, including five
travel advisories, an administrative release on Commission meeting schedule
changes and the press release announcing the Scudder Falls Bridge Replacement
Project construction contract award.

Draft and process response letter to Rep. Robert Freeman aide Brianna Medevich.
Made changes to NJ Legislative Manual entry for the bridge commission; mailed.
Provided administration with list of New Jersey newspapers for legal ads,
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Correspondence with photographer Paul West regarding photograph of pipers
crossing the NH-LTSB walkway.

Provided initial response to Lower Makefield resident’s noise-abatement wall
siting inquiry (Clydesdale Court).

Rewrite legal ad for EAP services.

Seek limited 2017 website system updates from Liquid INT.

Researched public input on noise-abatement walls.

Send photos to Alex Styer regarding winter storms, 1955 floods, and 911 trail
designation at P-CTSPB.

Send copy of recently-acquired September 1955 Mission newsletter to author
Mary Shafer and handled subsequent inquities regarding use and ownership.

Sent recent SFB inquiries list to Kathy Carver at McCormick Taylor,

Edit various administrative legal ads and RFP placement texts.

Completed end-of-year E-Bay purchase of historic bridge and Commission items.

Posted 2017 Operating Budget on old Commission website and new Commission
website. Formatted the online budget document with changes to the staff page,
updating the Commissioners’ listing and adding the correct jurisdictional map.
Alex Styer assisted in ironing out layout and compatibility issues with differing
Word documents to be melded into the online budget document.

Uploaded RFPs for EAP and Workers Comp and posted on the websites.

Attended the bid opening for the SFB construction contract.

Called customer Winston Patrick regarding old DRITBC token value and interest.
Added addendum 3 to OCIP RFP listing on website.

Provided Scudder Falls project logo and possible toll modernization photos to
Alex Styer at Bellevue Communications.

Reestablished link to AET video on Scudder Falls project website.

Work with Stokes IT staff to make various updates to new website before go-live
date.

Contacted Easton-based photographer about acquiring limited usage rights to high
resolution copy of Northampton Street Bridge photograph.

Provided correct Commission jurisdictional map to annual report artists.

Sent end of 2016 traffic statistics and E-ZPass penetration rates to Pete Peterson
for use in potential press release.

Provided copies of various Scudder Falls-related postings and comment strings
from Lower Makefield is a Great Place to Live Facebook page to the project’s PI
team,

Facilitated phone call between Executive Director Resta and business writer Joe
DiStefano of the Philadelphia Inquirer, provided SFB toll schedule to the reporter.
Updated weekly traffic notices on the Scudder Falls Bridge website.

Fixed the contact number on the website’s right to know page.

Added Scudder Falls Bridge toll schedule to the tolling section of the project
website.

Started the 2016 traffic stats vetting and placement process.

Updated the management team page on the new website.

Research Portland-Columbia Toll Bridge traffic history for annual report article.
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Researched DRITBC traffic dating back to 2007.

Responded to various customer inquiries on shutdown of turnpike bridge and
traffic impacts for Commission crossings in Mercer/Bucks, notable Route 1 and
Scudder Falls.

Made various corrections and updates to the Investor Information web page.
Archived and shared various comment strings on Scudder Falls related posts on
the Lower Makefield is a Great Place to Live Facebook page — sent to Public
Involvement team.

Responded to WCBC radio inquiry about travel impacts from Turnpike connector
bridge’s emergency closure.

Provided taped interview of regional traffic situation to reporter from NJ101,5FM
radio news.

Posted twice-daily travel alerts on home page of Commission website during first
work week of turnpike bridge closure.

Published various NJ-511 travel alerts for Scudder Falls Bridge and Trenton-
Morrisville Bridge during first work week of turnpike bridge closure.

Drafted proclamation and scheduled photographer for retiring Commission
employee Alan Clarkson for issuance at January Commissioners meeting;
rescheduled to February meeting.

Responded to Philadelphia Inquirer reporter seeking insights on traffic impacts
arising from turnpike bridge closure; comments were misattributed and the
Inquirer subsequently issued a correction.

Responded to Chicago television reporter inquiry about an Hlinois man receiving
multiple violation notices because his passenger car has the license plate numbers
as a commerce vehicle from Illinois that is racking up toll violations in the
Northeast. -

Contacted Penn DOT District 6 traffic center for travel delay times at Scudder
Falls and T-MTB due to turnpike bridge closure.

Issued alerts and posted notice on rescheduling of Commission’s January
meetings.

Reached out to Bucks County photographer Josh Friedman regarding availability
of photographs he has taken of Commission bridges.

Discussed IP address situation for old website with executive at Liquid INT.
Provided detailed email of directions for annual report layout artists.

Scheduled access for WCAU-TV camera operator seeking to shoot footage of
Trenton-Morrisville (Route 1) Toll Plaza.

Responded to Courier-Times reporter’s inquiry on Scudder Falls Bridge
Replacement Project; drafted and vetted factual responses.

Responded to Philadelphia Inquirer reporter’s inquiry regarding structurally
deficient bridges in the Commission’s system; told him we no longer have any.
Received call from reporter Lori Tobias of Construction Equipment Guide
regarding closure of turnpike bridge and regarding the Scudder Falls project; sent
her project renderings and other info.
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Posted NJ511 travel alerts for toll system modernization work and lane closures at
the Delaware Water Gap Toll Bridge’s toll plaza and for off-peak traffic counter
installation at Scudder Falls Bridge.

Edited and vetted Bellevue-generated press release on Scudder Falls Bridge
project contract award.

Drafted detailed memo laying out remaining corrections and updates needed for
the Commission’s website. Participated in brief phone call with Stokes Creative
Group team.

Made the following web updates: upload and placement of new photo for
Commissionet Janvey; linkage and activation of 2006 audit report; changes to
Commissioner Van Vliet’s bio; correction of host locale for Portland-Columbia
Toll Bridge;

Responded to brief phone inquiry from Trenton Times reporter regarding the
Scudder Falls Bridge Replacement Project construction contract award.
Participated in conference call to game plan various website changes.

Contacted Rany Zakharia regarding status and photographs of current
maintenance buildings expansion project at I-78.
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Community Affairs Report

January 2017
The following Community Affairs activity took place during January:

Scudder Falls Public Involvement

Assisted in review and response to messages received via the Commission
and Scudder Falls project websites, as appropriate. Questions and
concerns included the timing and location of sound wall installation, the
possibility of extending a sidewalk along Route 29, which properties are
scheduled for demolition and the results of the bid opening.

Participated in the market research phone conference on the usability of
the project website.

Columbia/Knowlton Winter Maintenance

Received a copy of the Winter Maintenance Agreement for Columbia,
Knowlton Township, which outlines the areas of responsibility for the
New Jersey Department of Transportation, Warren County, Knowlton
Township and the Commission and prepared supporting resolution for the
Commission’s consideration. Following the adoption of resolution at the
January 27 Commission meeting, brought signed copies of the agreement
to Knowlton Township for the Mayor’s signature.

A meeting has been scheduled for February 27 by the New Jersey
Department of Environmental Protection, Local Government Assistance
unit of all involved agencies, to discuss the remediation options for the
homes that have experienced elevated well-water sodium levels.

UBE/Milford Bridge Concern

Spoke to a Milford Borough, Hunterdon County, NJ resident concerned
about overt drug use in that community and the surrounding area. The area
has been greatly affected by the problem and has lost several young adults
to overdoses. She believes there is drug activity being conducted in the
vicinity of the Upper Black Eddy-Milford Bridge and is requesting
additional monitoring or security cameras. Reviewed the situation with
Deputy Executive Director of Operations Sean Hill, Director of Safety,
Security and Training William Wright and members of the SS&T staff.
The following day, the New Jersey State Police received a call reporting
drug paraphernalia on bridge property. Commission maintenance staff and
NJSP responded. Nothing was found on Commission propetty.
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Safety, Security and Training Manager John Mills has been in contact with
the NJSP Liaison to make them aware of community concerns. They have
provided him with information on the number of property checks and
responses to calls for assistance in the area of the bridge. Will continue to
work with SS&T and community officials as the situation warrants.

Workplace Safety  Attended the January Workplace Safety Committee meeting in Easton-
Phillipsburg. Traffic speeding in the toll plazas continues to be a concern.

Winter Newsletter Compiled information and photos for the winter newsletter, to be
completed and distributed in February.

Rt. 78 Bridge and Approaches Rehab:

Attended the pre-proposal meeting on the Bridge and Approach Slabs
Rehabilitation project. Will work with Vince Fisher of AECOM to
identify any community outreach that may be needed.

IBE-PennDOT Contractor event

Attended the Allentown, PA Identified Business Enterprises event
organized by Contract Compliance Director Julio Guridy in partnership
with PennDOT. The event was well attended and provided an opportunity
for general contractors, sub-contractors and contractor professionals to
learn about the IBE program and the process for doing business with the
Commission. Discussed with Mr. Guridy the possibility of hosting a
similar event in New Jersey.

Misc. Community Relations

An out-of-area traveler at the Interstate 78 Welcome Center expressed
concern to the PennDOT staff that the building is not ADA compliant.
After discussion with Assistant District Superintendent Harry Brown, the
customer’s concern was taken under advisement, but a direct response to
the traveler was unwarranted.




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

ENGINEERING

The following Pages reflect the reports on those items assigned to the
Engineering Department. Each item is reported separately and page numbered
accordingly.
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PROJECT STATUS REPORT
FACILITY PM/PAM CONTRACT DESCRIPTION Ple g E
.. NJ Ramp C Concrete Barrier Improvements and PA Retaining
T““Tt"‘l‘l‘ll‘f‘?;“sv’“e CTH/RWL | Wall -2 Repairs 1
ol bricge e Design, C-628B-8
Trenton Makes Sign
CTH/RWL e Concept Study Design, C-628A-5 1
Ls()lzvero’f-‘::;g:i::ll o Replacement of Sign, Design, C-628A-7
PP g CAS/RWL NJ Approach Traffic Signal Upgrades 2
e Contract C-627B-4
Scudder Falls Bridge Replacement Project
KMS/RWL e Final Design Services, Contract C-660A 2
DMC Services for Management and Oversight of Final Design
e Oversight of Final Design, C-502A-2G
KMS/RWL e DMC Advanced Engineering Support Services for Priority 24
Items of Work, C-502A-2D
PA Noise Walls
e Construction Management, CM-664A
CLR/KMS s Contract, T-666A 5-6
Scudder Falls Toll e Construction Inspection, CI-665
Supported Bridge R/KM Tree Clearing
VMEF/CL S e Contract, T-667A 6
Public Involvement Services
CTHRMS o Contract C-662A 7
Capital Program Management Consultant (CPMC) & Design
Management Consultant (DMC) Services for the I-95/Scudder
KMS/RWL Falls Bridge Improvement Project 7
e CPMC Services 2016, C-502A-1L
VME/CLR/KM Interim Deck Repairs 8
/CL S e Construction Contract TS-677A
1-78 Toll Bridge Maintenance Garage
e Preliminary, Final, & Post Design Services, C-508A
RIZ/RWL ¢ Code Compliance Plan Review and Inspections, C-696A-1 8-10
I-78 ¢ Construction Management Services, CM-508A
Toll Bridge ¢ Construction, T-508A
1-78 Bridges and Approach Slab Rehabilitation
VMEF/CLR/KMS ¢ Design, C-644A 10
o Design, C-628A-8

Notes: Facilities are listed South to North
The first set of initials indicate the Project Manager and the second set of initial indicate the Program Area Manager

Project Manager Legend Program Area Manager Legend
WMC — M. Cane RSL - R, Luciani KMS — K. Skeels RJZ - R. Zakharia
CTH - C. Harney VMF -V, Fischer CAS - C. Stracciolini RLR ~R. Rash

RFM - Ronald Mieszkowski CLR — C. Rood
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Critical Members Strengthening

WMC/RWL e Construction, TS-650A 11
Riverton-Belvidere o  Post Design, C-650A
WM Approach Slope Stabilization
C/RWL o Design, C-628A-3 11
WM Electronic Surveillance/ Detection System
CRWL s ESS Maintenance Contract, DB-575A 11
WM Wireless Video Network Specification & Peer Review
C/RWL o Design, C-621A-5 11
Flectronic Toll Collection
e In-Lane Toll System Design-Build-Maintain,
CAS/RWL DB-427C 12
» Customer Service Center/Violation Processing Center
Project, DB-584A
CAS/RSL e Traffic Count Program Upgrade, DR-550A 12
District 2 & 3 Phase 1 Toll Collection Counting Facilities
RIZ/RWL e  Preliminary, Final & Post Design Services, C-696B-1 13
Electronic Toll Collection System Replacement
e Implementation Advisor, C-621A-4
CAS/RWL s Design, Build, and Maintain, DB-540A 13-14
. . e Implementation Construction Management, C-701A-1
M““‘E::; acilities CAS/RWL | Yol Plaza Sign Replacement NH-L, EP, PC, MM i
Commission-Wide B d. ﬁeS%H’ (':-6281At-3
MR ridge Monitoring System
RF WL o Design for Select Bridges, C-628B-6 15
Level 3 Investment Grade Traffic & Revenue Forecasts
CAS/RWL e C-549AR 15
Buildings & Facilities Energy Conservation Measures
RIZRWL e Preliminary, Final & Post Design Services, C-657A-3 16
General Engineering Consultant Annual Inspections
e 2015-2016 Annual Inspections, C-684A
REM/RWL e 2016 Underwater Inspection TB/TSB Dist 1, C-628A-6 16-17
e 2016 Underwater Inspection TB/TSB Dist 2&3, C-628B-7
Design Management Consultant (DMC) Services
WMC/KMS ¢ Communications Infrastructure Support Services 18
C-502A-1K
Website design, programming, maintenance, hosting &
CAS/RWL consulting services 18

¢ Contract No. C-606A

Notes: Facilities are listed South to North
The first set of initials indicate the Project Manager and the second set of initial indicate the Program Area Manager

Project Manager Legend Program Area Manager Legend
WMC - M., Cane RSL - R. Luciani KMS —K. Skeels RJZ ~ R. Zakharia
CTH - C. Hamney VMF -V, Fischer CAS - C. Stracciolini RLR -R. Rash

RFM - Ronald Mieszkowski CLR - C. Rood
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TRENTON-MORRISVILLE TOLL BRIDGE
NJ RAMP C CONCRETE BARRIER IMPROVEMENTS AND
PA RETAINING WALL 2 REPAIRS

DESIGN
Contract No. C-628B-8

The Louis Berger Group (LBG) was issued Notice of Award and Limited Notice
to Proceed effective July 29, 2016. This assignment is for Preliminary, Final and Post-
Design Services for repairs to damaged barrier sections along Ramp C in NJ; and
Retaining Wall 2 (in PA) joint and face deterioration. LBG is finalizing design plans and
construction documents.

LOWER TRENTON TOLL-SUPPORTED BRIDGE
TRENTON MAKES SIGN CONCEPT STUDY

DESIGN
Contract No. C-628A-5

Dewberry was issued Notice to Proceed effective February 22, 2016. A project
kick-off meeting was held with Dewberry and their sub-consultant, The Lighting
Practice, on March 3, 2016. The designer is proceeding with required tasks. The initial
draft concept report has been submitted and reviewed by Commission staff. The
consultant revised and resubmitted the concept report as a result of staff comments. The
revised report has been accepted by the Commission. This assignment is in the process of
being closed out.

REPLACEMENT OF
“TRENTON MAKES THE WORLD TAKES SIGN”
LIGHTING ELEMENTS

DESIGN
Contract No. C-628A-~7

Dewberry was issued Notice to Proceed effective November 29, 2016. A project
kick-off meeting was held with Dewberry and their sub-consultants, The Lighting
Practice & ACT Engineers, on December 2, 2016. Local stakeholder meetings were held
on February 1% & 2™ 2017 briefing attendees on the sign lighting concept and schedule
moving forward. The designer is proceeding with final design.
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LOWER TRENTON TOLL SUPPORTED BRIDGE
NJ APPROACH TRAFFIC SIGNAL UPGRADES
Contract No. C-627B-4

French & Parrello Associates (FPA) submitted final plans, specifications, estimate
and schedule addressing all review comments. Notice to Contractors was posted on the
Commission’s website and advertised in the newspapers. FPA provided the plans and
specifications on USB thumb drives for selling to potential bidders.

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT
FINAL DESIGN SERVICES

FINAL DESIGN
Contract No. C-660A

Bids were due on January 10, 2017 for Contract T-668A. Only one bid was
received, and that was submitted by Trumbull Corporation in the amount of
$396,000,000. Michael Baker Jr., Incorporated (MB) of Hamilton New Jersey analyzed
the bid submittal as well as the Component Item Schedule submission for various
structural lump sum pay items and provided an award recommendation. Baker also
continued to coordinate with the various utility companies to finalize the necessary utility
relocation agreements for the project as well as with the D&R Canal Commission,
NJDEP and NJSHPO for the remaining NJ environmental permit authorizations.

Baker continued to participate in ongoing permit coordination with FHWA, the
USACE, NJDEP and the Pennsylvania Game Commission regarding the Peregrine
Falcon Mitigation Plan approval. Baker will investigate USACE-suggested mitigation
sites for the Peregrine Falcon Nest Box location, in order to establish a location that
meets the varying criteria between the agencies. The Baker Team continued to respond
to contractor Requests for Information (RFT) and submittals associated with Contract T-
666A, SFB Project PA Noise Walls Construction.

DMC SERVICES FOR MANAGEMENT AND OVERSIGHT OF FINAL DESIGN
Task Order Assignment No. C-502A-2G

AECOM’s Design Management Consultant (DMC) Services are being continued
under this Task Order Assignment that was authorized on January 16, 2015. The DMC
services being provided under this Task Order Assignment include management and
oversight of final design for the project through award of the Scudder Falls Bridge
Replacement project main construction contract. The DMC Services also include support
to the Commission with the following: agency coordination, ROW acquisition plan
development, ROW acquisition process coordination, environmental permitting, public
involvement support, and coordination of necessary agreements with outside agencies.
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Environmental permitting agency coordination continued with the United States
Army Corps of Engineers (USACE) and the Pennsylvania Department of Environmental
Protection (PADEP) regarding the two (2) Joint Permit application packages for the final
build condition — one (1) for PennDOT maintenance jurisdiction, and one (1) for
Commission maintenance jurisdiction, as well as the USACE Permit application package.
These three (3) permit application packages were submitted earlier in the year. The
DMC continues to work with each of these agencies to address any comments and
concerns related to the applications. The primary focus of the comments were related to
the location of the Peregrine Falcon Nesting Box. Resolution of the Peregrine Falcon
Mitigation Plan is now precedent to the issuance of these permits.

Coordination has also been ongoing with NJDEP — Green Acres regarding final
approval of the Parkland Diversion Permit, and the draft Memorandum of Understanding
(MOU) for the maintenance and operation of the NJ Pedestrian/Bicycle Facility. NJ
Statehouse Commission approval of the conveyance of State lands (ROW impacts by the
SFB project) was received at the June 30, 2016 Statehouse Commission meeting. The
Commissioners at the September 26, 2016 Commission Meeting authorized the
Executive Director to execute the MOU for the NJ Pedestrian/Bicycle Facility on behalf
of the Commission. The Commission is awaiting the final MOU from the NJDEP —
Green Acres for signature.

The ROW acquisition process continued during January, which included
coordination between Commission staff and the Commission’s NJ and PA Legal
Counsel. To date, in Pennsylvania, the Commission has purchased the full properties at
1140 Woodside Road and 185 River Road, which are not required for construction; and,
at 1149 Woodside Road, which is required for construction. In Pennsylvania, the
Commission has also purchased partial easements from Lower Makefield Township;
Lower Makefield Farmland Preservation; and from the Commonwealth of PA for the I-95
crossing over the PA Delaware Canal; all of which are required for construction. In
November the Commission completed the purchase of the 10-acre property at 1199
Woodside Road, which currently hosts the I-95 Park-and-Ride lot, from Lower Makefield
Township; and the adjacent, contiguous property at 1167 Woodside Road. The home will
be occupied by the former owner, under a lease agreement with the Commission, until
January 31, 2017. The purchase of 1199 Woodside Road is required for the
Commission’s near future District I Administration Building. The 1167 Parcel purchase
will allow the Commission to make a direct connection from the future 1-295 Park-and-
Ride lot to the existing Delaware Canal park system. This connection will accommodate
pedestrians and bicyclists, and meets the stipulation for same set forth in the Agreement
of Sale with LMT for the 1199 Woodside Road Property. In New Jersey condemnation
paperwork was submitted for a partial taking in NJ (Block 423.01, Lot 13) located along
River Road, Ewing Township, New Jersey. The Commission was notified in December
that it now has possession of the portion of this property needed for the Project.

DMC Staff completed Resident Engineer and Construction Inspection services for
the T-667A, Advanced Tree Clearing Contract. The Phase 2 work was substantially
complete on December 16, 2016. Final Completion is scheduled for early January 2017.
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The DMC continued to assist the Commission during the bid phase for Contract
T-668A. In addition, ongoing coordination continued with the Baker Team and the
various utility companies regarding the Utility Relocation Agreements in Pennsylvania.
In Pennsylvania, Utility Relocation Agreements have been fully executed with Verizon
PA, Comcast PA, Sunesys, and PECO Electric. The PECO Gas Service Agreement was
reviewed and comments forwarded to PECO Gas for their consideration. In New Jersey,
due to complications on NJDOT’s end in being able to develop agreements with the NJ
utility companies, the Commission is moving forward in negotiating and entering into
sepatate agreements with PSE&G and Comcast NJ for their required utility relocation
work. The Utility Relocation Agreement with Comcast NJ was fully executed in
January. The draft Utility Relocation Agreement with PSE&G Electric was forwarded to
them for review. Comments were received and are being reviewed by Legal Counsel.

The RFP for the Construction Inspection (CI) Services associated with the
Scudder Falls Bridge Replacement Project was posted on November 1, 2016. Three (3)
separate CI contracts will be procured under this one RFP solicitation. Eleven (11)
proposals were received on December 14, 2016. After Technical Proposal reviews and
Consultant interviews, Authorization to Negotiate was received at the January 30, 2017
Commission Meeting for the three contracts; CI-671A, CI-672A, and CI-673A. Contract
awards are anticipated at the February 27, 2017 Commission Meeting.

DMC ADVANCED ENGINEERING SERVICES FOR PRIORITY ITEMS OF
WORK
Task Order Assignment No. C-502A-2D

All of the remaining DMC environmental activities are now being completed
under Task Order Assignment C-502A-2G. This Task Order Assignment remains open
for any Right-of-Way (ROW) technical support that is needed as part of the ROW
acquisition process for the project
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PA NOISE WALLS CONTRACT
FOR THE SCUDDER FALLS BRIDGE REPLACEMENT PROJECT

Construction Management
Contract No. CM-664A

This Contract is for Construction Management (CM) Professional Services for the
installation of sound barriers along the Pennsylvania approach to the Scudder Falls
Bridge, Contract T-666A. Greenman Pedersen, Inc, (GPI) of Lebanon, NJ was awarded
this contract at the February 29, 2016 Commissioners’ Meeting; and issued a full Notice
to Proceed effective March 18, 2016.

During January GPI’s CM tasks continued with GPI scheduling and holding the
Contract T-666A’s Bi-Weekly Schedule Update and Progress Meetings and scheduling
and holding Pre-Construction Activity Meetings as required. GPI continued to handle the
processing of submittals, correspondence and Requests for Information from the T-666A
Contractor. GPI, through their material inspection sub consultant, Key Tech, continued to
perform quality assurance inspections of the noise walls post and panel at the fabricator’s
shops. GPI also developed the contractor’s monthly pay estimate for Commission
processing; and, continued oversight and coordination of the inspection efforts of the CI
Consultant, Jacobs Engineering Group.

CONSTRUCTION
Contract No. T-666A

PKF-MARK III, Inc. (PKF) of Newtown, PA was awarded this construction
contract at the Commission’s May 2016 Meeting, and issued a full Notice to Proceed
effective June 10, 2016.

During January PKF continued to maintain the construction access routes from I-
95 into and along the various Noise Wall locations along with their Erosion and Sediment
Controls; continued setting noise wall posts and panels which are being fabricated off site
by their fabricator, Faddis, along with caulking of the noise wall panels and grouting of
the bases of the noise wall posts. PKF also continued grading along the finished wall
sections with some of the final graded areas mulch matted and seeded. PKF participated
in the Bi-Weekly Schedule Update and Progress Meetings and any Pre-Construction
Activity Meetings held. PKF continued to submit shop drawings and Requests for
Information (RFI’s) for review and approval as necessary.
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Construction Inspection
Contract No. CI-665A

This Contract is for Construction Inspection (CI) Professional Services associated
with the installation of sound barriers along the Pennsylvania approach to the Scudder
Falls Bridge, Contract T-666A. Jacobs Engineering Group, Inc. (Jacobs) was awarded
this professional services contract at the Commission’s May 2016 Meeting; and, issued a
full Notice to Proceed effective June 17, 2016.

During January Jacobs attended the Contract T-666A’s Bi-Weekly Schedule
Update and Progress Meetings and any Pre-Construction Activity Meetings held.
Jacobs’ Inspectors continued working on site out of the CM Field Office monitoring the
T-666A Contractor’s field activities, and also performing random inspections of the two
(2) fabricator plants where the concrete noise wall post and panel components are being
fabricated.

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT
TREE CLEARING CONTRACT

CONSTRUCTION
Contract No. T-667A

This Contract is for the clearing of trees in advance of the installation of sound
barriers along the Pennsylvania approach to the Scudder Falls Bridge being installed
under Contract T-666A and also additional tree clearing in both Pennsylvania and New
Jersey in advance of the Main River Bridge contract work. A.P. Construction Company,
Inc. (AP) was awarded this construction contract at the Commission’s November 2015
Meeting and was issued a Notice to Proceed effective December 23, 2015.

AP completed all tree clearing in Stage 1 reaching Substantial Completion for
Stage 1 on April 6, 2016 and Stage 1 Final Completion on April 11, 2016.

During this reporting period, AP, along with their subcontractor Colonial Tree
Services, completed the Stage 2 tree clearing with the removal of the remaining felled
trees along the River in PA, completed the installation of the silt fence and filter sock in
PA and NJ and worked on punchlist items. A meeting was held with the Bucks County
Conservation District on January 3, 2017 to review the progress of the installed erosion
control measures. AP completed all tree clearing in Stage 2 reaching Substantial
Completion for Stage 2 on December 16, 2016 and Stage 2 Final Completion on January
13,2017.
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SCUDDER FALLS BRIDGE REPLACEMENT PROJECT
PUBLIC INVOLVEMENT SERVICES

FINAL DESIGN
Contract No. C-662A

McCormick Taylor, Inc. (MT) was awarded this Public Involvement (PI) Contract
at the Commission’s September 28, 2015 Meeting, and issued Notice to Proceed effective
October 29, 2015. A kickoff meeting was held with MT on November 25, 2015. The
Commission provided comments to MT’s draft PI plan and is awaiting a revised draft.
MT has attended numerous C-660A progress meetings, and has successfully taken
responsibility of maintaining the project hotline and website. MT organized and
participated in the March 15, 2016 Open House/ No Net Loss Public Hearing held in
Ewing Township and April 27, 2016 Pennsylvania Noise Walls Update Meeting. MT
organized and participated in the July 19 & 21% District I Open House/Toll Hearings
held in Ewing Township (NJ) and Lower Makefield Township (PA) respectively. MT
also organized and participated in August 2™ & 4™ District II Toll Hearings in Easton
(PA) and Phillipsburg (NJ) respectively also and the August 9* & 11% District IIT Toll
Hearings held in Montague (NJ) & East Stroudsburg (PA) respectively. MT has finalized
the open house/toll hearing summary report from these events. MT is also working with
the Commission to develop additional outreach activities anticipated to take place prior to
construction commencing.

CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) &
DESIGN MANGEMENT CONSULTANT (DMC) SERVICES FOR THE
1-95/SCUDDER FALLS BRIDGE IMPROVEMENT PROJECT

CPMC SERVICES - YEAR 2016
Task Order Assignment No. C-502A-1L

Task Order Assignment 502A-1L, Capital Program Management Consultant
(CPMC) Services for 2016, was executed in April 2016. Services began in July 2016.
AECOM is currently providing one (1) part-time Project Manager to oversee and manage
various design and construction projects that are being advanced in the Capital
Improvement Program. CPMC Staff are currently providing the management and
oversight of Contract C-644A, I-78 Roadway Approach/Transition Slabs Rehabilitation
and the Rehabilitation of the Cedarville Road Overpass.

AECOM is also providing technical support to the Commission in connection
with its implementation of a more robust and cost efficient WAN that supports both the
ESS and internal DRITBC network requirements involving a communication solution
provider, managed services vendor and equipment supplier.
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SCUDDER FALLS BRIDGE INTERIM DECK REPAIRS

CONSTRUCTION
Contract No. TS-677A

Sparwick Contracting, Inc. (SCI) completed all deck repairs and roadway striping
by September 8, 2015. SCI is now in their second year of their on-call and emergency
spall repairs phase of the contract on an as-needed basis, as part of their construction
contract. This contract includes an optional call-back period ending in November 2018.

I-78 TOLL BRIDGE MAINTENANCE GARAGE
PRELIMINARY, FINAL & POST DESIGN SERVICES
C-508A '

This contract is for Preliminary, Final and Post-Design Services for renovations
and expansion at the I-78 Maintenance Garage as identified under a Task Order
Assignment for Space Utilization Program and Concept Study provided by Buchart Horn,
Inc. / BASCO Associates.

Burns Engineering Inc. (BE) was issued Notice of Award and Limited Notice to
Proceed effective July 28, 2015, Final Design Submission and Bid Set were received on
April 5, 2016, Bids were open on May 10®, reviewed by the Consultant, Commission
Counsels and Contract Compliance and a Construction Contract Award was made at the
June 2016 Regular Monthly Commission Meeting.

Consultant is currently providing Post Design services, reviewing Contractor’s
Request for Information, submittals, issuing Architectural Supplementary Instructions,
and attending Bi-Weekly Progress Meetings.

CODE COMPLIANCE PLAN REVIEW AND INSPECTIONS
Task Order Assignment No. C-696A-1

Utilizing the Commission’s current Facilities Task Order Agreement with
Johnson, Mirmiran & Thompson (JMT), this Task Order Assignment is to provide Code
Plan Reviews, and Code Compliance Inspections on as needed basis for the I-78
Maintenance Garage Expansion Project. Said services will be provided by a
Commonwealth of Pennsylvania Department of Labor and Industry (PA L&I) Certified
Third-Party Agency in the appropriate building trade categories and in accordance with
the current Uniform Construction Code Inspection Procedures UCC-9.
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Kick-Off Meeting was conducted with JMT on February 25, 2016, and the
Consultant provided Peer and Code Plan reviews of the Pre-Final Design Submission,
attended the pre-final design submission review meeting, reviewed and certified the Final
Design Submission to confirm all comments have been addressed.

Consultant attended Construction Kick-Off meeting on July 12, and is currently
attending periodic construction progress meeting and providing all required UCC
inspections.

CONSTRUCTION MANAGEMENT SERVICES
CM-508A

This contract is for Construction Management (CM) Services in connection with
the renovations and expansion of I-78 Maintenance Garage Project. As part of the CM
services the Consultant scope of work includes Constructability Review of the Bid
Documents during the Pre-Construction phase of T-508A.

STV Inc. (STV) was issued Notice of Award and Limited Notice to Proceed
effective March 1,2016. A meeting was held with the Consultant on March 2"¢ to review
the Commission’s expectations of the consultant’s services during the Pre-Construction
phase of T-508A. Constructability Review was provided by the Consultant on the Pre-
Final Design Submission, attended its design review meeting on March 21, and reviewed
the Final Design Submission to confirm all comments have been addressed.

STV attended the Pre-Construction Meeting on July 12, and is currently providing
construction field inspections, conducting bi-weekly progress meetings along with
processing Architectural Supplementary Instructions, Contractor’s Submittals and
Request for Information as part of providing construction management services.

CONSTRUCTION
Contract No. T-508A

Bracy Construction Inc., was awarded this construction contract at the
Commission’s June 2016 Meeting. Notice of Award and Limited Notice to Proceed letter
was issued effective June 28, 2016. Pre-Construction Meeting was held on July 12% and
a Notice to Proceed effective date of July 25 was issued in accordance with the Contract
Specifications.

Contractor completed set-up of the field trailers and temporary facilities, set-up
Erosion and Sediment Controls in accordance with the County Conservation District’s
approved permit, started the demolition activities for Phases 1 & 2 of the Project. Phase
1 Construction Substantial Completion was reached November 11, 2016 as relates to the
Commission’s salt, brine & magnesium chloride operation. Phase 2 footings, foundation
walls, new bearing walls and steel erection has been completed, and construction
activities are currently focused on the installation of all underground and under-slab
utilities, watertight and close the new building.
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1-78 BRIDGES AND
APPROACH SLAB REHABILITATION

DESIGN
Contract No. C-644A

Gannett Fleming, Inc. (GF) was awarded this design contract at the Commission’s
February 2016 Meeting and their Notice of Award/Limited Notice to Proceed was issued
effective March 1, 2016. This design project is for the repair of various bridge, pavement
and other miscellaneous deficiencies associated with the 13 bridges and approach
roadways located within the DRITBC’s jurisdiction on I-78.

During this reporting period, the DRITBC/AECOM provided GF with
comments to the pre-final design submission which included the final I-78 toll plaza
merge restriping plans as developed by Malick & Scherer under Task Order Assignment
No. C-628A-8. GF is incorporating these revisions into the final submission.

RESTRIPING OF THE MERGE LANES
EXITING THE 1-78 TOLL PLAZA

DESIGN
Task Order Agreement Contract No. C-628A-8

Dewberry Engineers, Inc. (DE), through a standing Consultant Engineer
Agreement, was requested to provide Engineering Services to design modifications to the
existing striping of the merge area west of the I-78 westbound toll plaza. DE was
requested to utilize Malick & Scherer, PC. (M&S) for this design effort due to their
current involvement as a sub-consultant to Gannett Fleming on the C-644A 1-78 Bridges
and Approach Slab Rehabilitation Project, whose tasks include the restriping of the entire
I-78 mainline located within the DRITBC’s jurisdiction. The purpose of this restriping
design is to provide dedicated through lanes for the two left ORT E-Z Pass lanes
continuing after the toll plaza, and have the four right toll lanes merge with the right high
speed lane in the vicinity of the Morgan Hill Road Interchange.

During this reporting period, the DRITBC/AECOM reviewed and provided
comments to the plans and specifications of the preferred merge design alternative
developed by M&S and incorporation into the C-644A pre-final design submission. DE
submitted their first invoice for this Task Order effort, which is under review by
Commission staff.

10
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DESIGN
Contract No. C-650A

Ammann & Whitney continues to provide post design services in support of the
construction phase of the Riverton-Belvidere Toll-Supported Bridge Critical Members
Strengthening (Contract TS-650A) project. Activities included preparing project closeout
documentation and as-built drawings.

APPROACH SLOPE STABILIZATION
DESIGN
Task Order Assignment No. C-628A-3

Dewberry Engineers continues to provide post design services in support of the
construction phase of the storm water treatment and slope stabilization facilities portions
of the Riverton-Belvidere Toll-Supported Bridge Critical Members Strengthening
(Contract TS-650A) project. Activities included preparing project closeout
documentation and as-built drawings.

ELECTRONIC SURVEILLANCE / DETECTION SYSTEM

ESS MAINTENANCE CONTRACT
Contract No. DB-575A

Schneider Electric Building Americas, Inc. continues to provide maintenance
services in support of the Electronic Surveillance / Detection System under the direction
of the Commission’s Electronic Security and Surveillance Staff, who operate the system
from the Primary Control Center located at the New Jersey State Police’s Regional
Operation and Information Center (ROIC) in West Trenton, New Jersey.

WIRELESS VIDEO NETWORK SPECIFICATION AND PEER REVIEW
Contract No. C-621A-5

Sentinel Consulting has provided a revised design-build type performance
specifications document as part of plans to upgrade the wireless communication system at
the I-78/611 site to address current and future needs.

11
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ELECTRONIC TOLL COLLECTION SYSTEM

DESIGN-BUILD
Contract No. DB-427

In-Lane Toll System Design-Build-Maintain Project TQO-427C

Xerox and TransCore continue to perform preventative maintenance for the
electronic toll collection system and violation enforcement system. Commission Staff
met with Xerox and TransCore to review maintenance activity for the month. Xerox
transitioned two (2) lane technicians to TransCore to provide maintenance service and
support of the new toll lanes.

Xerox and Commission staff transferred the spare parts inventory from the Xerox
warehouse to the Commission’s Morrisville Administration Building garage as the lease
for the current warehouse has expired and was not renewed since Xerox will no longer be
maintaining the Commission’s lanes. Additionally, staff from the NJTA searched items
from the spare parts that we no longer have use for and these items were transmitted to
them. '

DB-584

Customer Service Center/Violation Processing Center Project

The design of the new NJ Customer Service Center (CSC) is on-going. The New
Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all meetings with
the other agencies and Xerox. The new CSC is expected to go live in June 2017.

TRAFFIC COUNT PROGRAM UPGRADE
DR-550A

A Purchase Order was issued to Signal Service, Inc., West Chester, PA for the
traffic counters, server and additional materials. Signal Service is a member of the
Pennsylvania Department of General Services COSTARS Program (Cooperative
Purchasing Contract No. 4400012659). The COSTARS Program sets the pricing for the
traffic counters, auxiliary equipment, and software to be purchased.

All sites (toll and toll supported bridges) were installed by Commission Staff with
assistance from Signal Service. Signal Service revisited each site to conduct manual
traffic counts and compare them to the traffic counter. All sites are calibrated and
sending data to the server. In order to improve data collection for the Scudder Falls
Bridge, Signal Service and Commission Staff will install a second radar unit. The sever
set-up has not been completed. Upon completion, the server will be installed at the
Commission’s Administration Building.

12
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DISTRICT 2 & 3
PHASE 1 TOLL COLLECTION COUNTING FACILITIES
PRELIMINARY, FINAL & POST DESIGN SERVICES
C-696B-1

Utilizing the Commission standing Consulting Engineer Task Order Agreement
with French & Parrello Associates (FPA), this Task Order Assignment is to obtain
engineering preliminary, final, and post design services to support the Commission needs
for Toll Counting facilities at I-78, Easton Philipsburg, and Delaware Water Gap Toll
Bridge Facilities.

As a part of a fast track implementation plan, Kick-Off Meeting was conducted
with FPA on October 20, 2016, at which time the Consultant provided pre-schematic
design sketches to expedite Commission’s input on the same. The Consultant collected
Project related record documents after this meeting, conducted site visits on October 25t
at all three locations. Schematic Design Submission was received on November 9%, 2016
and a submission review meeting was held on November 14" sharing the Commission’s
comments with the Consultant. Final Design Submission was received December 30,
2016 and a design submission review meeting was conducted on January 9, 2017 and
revised documents were received January 19, 2017.

ELECTRONIC TOLL COLLECTION / TOLLING TASK ORDER
CONSULTANT

IMPLEMENTATION ADVISOR
Task Order Assignment No. C-621A-4

The RK&K team continues to support the Commission in its replacement
Electronic Toll Collection System (DB-540A). Team members attended weekly status
meetings and final review of the punch list for the Onsite First Article Testing (OFAT)
previously conducted at the Delaware Water Gap Toll Bridge and New Hope —
Lambertville Toll Bridge. RK&K reviewed the revised engineering plans, maintained a
punch list from testing, and worked with the installation team on the next steps for the
transition of the lanes.
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ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT
DESIGN, BUILD AND MAINTAIN
Contract No. DB-540A

TransCore is revising the engineering design package, Disaster Recovery Plan
and the Maintenance Plan to address review comments. TransCore facilitated daily status
calls as we continue to transition lanes at the New Hope-Lambertville, Portland-
Columbia, Delaware Water Gap and Milford-Montague Toll Bridges. Commission Staff
are now operating toll lanes on the new system at the New Hope—Lambertville, Portland-
Columbia and Milford-Montague Toll Bridges. Weekly project status meetings will
continue during the installation phase of the project.

The toll plaza canopy dynamic message signs (DMS) for the New Hope-
Lambertville, Easton-Phillipsburg, Portland-Columbia and Milford-Montague Toll
Bridges were delivered to the plazas.

The Factory Acceptance Test and Onsite First Installation Testing punch list items
were closed.

Training for the Toll Collectors, Officers-in-Charge, Bankers, Superintendent and
Assistant Superintendent from District 2 is underway.

ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT
IMPLEMENTATION CM
Task Order Assignment No. C-701A-1

RK&K is providing on-site construction inspection/management services for the
replacement of the electronic toll collection system. Services provided included
inspection of the concrete roadway slab replacements at the Milford-Montague, Portland-
Columbia and Delaware Water Gap Toll Bridges. Review of concrete specifications,
placement, and cylinder breaks is on-going.

TOLL PLAZA SIGN REPLACEMENT
NEW HOPE - LAMBERTVILLE, EASTON-PHILLIPSBURG, PORTLAND-
COLUMBIA, MILFORD-MONTAGUE TOLL BRIDGES
Task Order Assignment No. C-621A-3

RK&K responded to request for information from TransCore as they prepare for

the installation of the Daktronics LED signs and the interface with the new electronic toll
collection system replacement.

14




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

FEBRUARY 27, 2017
PROJECT STATUS REPORT

BRIDGE MONITORING SYSTEM

DESIGN FOR SELECT BRIDGES
Task Order Assignment C-628B-6

Under this Task Order Assignment (TOA) the Consultant, the Louis Berger
Group. Inc. (Berger), is providing professional services for the design of the installation
of overweight / oversized vehicle detection linked to alarms, signage and camera to
discourage the passage of these vehicles over selected bridges. Notice to proceed was
given on December 15, 2015. Kick off meeting was held on January 15, 2016. Existing
plans were transmitted to Consultant in order to start construction plan preparation.
Consultant conducted field visit to all five bridge sites February 18 & 19, 2016. A
Meeting was held with IT and ESS on March 7, 2016 to discuss possible location of over
height sensors and connectivity to existing communication systems. Plans showing
proposed location of over height sensors, cameras and new weight restriction signing
have been submitted and reviewed. Based on review comment locations will be adjusted
and a field meeting with ESS will be scheduled to verify and finalize camera locations.
Due to the departure of personnel Berger submitted the name and qualifications of a new
project manager which has been accepted by the Commission. Meeting being scheduled
to revise scope and discuss utilization of new communication infrastructure.

LEVEL 3 -INVESTMENT GRADE TRAFFIC AND REVENUE FORECASTS
Contract No. C-549AR

Jacobs Engineering submitted a revised draft updated traffic and revenue forecast
report for the Scudder Falls Bridge replacement and the Commission’s existing seven (7)
toll bridges addressing comments from the bond/financing team. Jacobs also participated
in the meetings with the bond/financing team to answer questions that they had regarding
the report. Jacobs completed additional sensitivity analysis as requested by the rating
agencies.
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BUILDINGS & FACILITIES ENERGY CONSERVATION MEASURES
PRELIMINARY, FINAL & POST DESIGN SERVICES
C-657A-3

Utilizing the Commission standing Consulting Engineer Task Order Agreement
with Joseph Jingoli & Son, Inc. (JJS), this Task Order Assignment is to obtain
engineering preliminary, final, and post design services to implement the Energy
Conservation Measures (ECM) identified in an ASHRAE Level 3 Energy Audit prepared
under Task Oder Assignment No. C-657A-1 at all of the Commission’s seven (7) Toll
Bridge facilities.

A Kick-Off Meeting was conducted with JJS on November 21, 2016, record room
site visits, and field surveys of the seven toll bridges has been completed. Progress
meeting was conducted on February 1, 2017, reporting field observations and conditions

in advance of a Schematic Design submission that is anticipated to be received by the end
of February 2017.

GENERAL ENGINEERING CONSULTANT 2015-2018
ANNUAL INSPECTIONS
C-684A

As the Commission’s General Engineering Consultant (GEC), Cherry, Weber &
Associates (CWA) is providing Annual Inspection Services for the Toll-Supported
Bridges in 2016. CWA was provided with Notice to Proceed on March 23, 2015. On
- November 21, 2016, the Commission, via Resolution 3090-11-16, extended CWA’s
contract to perform GEC services and inspections in 2017 & 2018. A kick-off meeting
was held on February 25, 2016 for the 2016 Toll-Supported Bridge Inspections at the
Easton - Phillipsburg Toll Bridge Administration Building and attended by
representatives from District 1, District 2, Operations, Engineering, and CWA.

Bridge and Facility Inspections have been completed at the toll-supported bridges.
Inspection of Scudder Falls was completed during the third week of August, after the
Peregrine Falcon nesting cycle (no Falcons were nesting on the bridge this year).

CWA submitted the draft Maintenance Report on September 9. Review meetings
were held with District 1 Operations & Maintenance staff on September 30 in Morrisville
and Districts 2 & 3 Operations & Maintenance Staff on September 28 in Phillipsburg,

CWA submitted the Draft Final Annual Inspection and Maintenance repotts on
December 22 and they are currently under review by Engineering and Operations Staff.

CWA has updated the PennDOT BMS and NJDOT Combis system for each of
the scheduled bridges within 30 days of the completion of the field inspection of each
bridge. CWA updated the PennDOT BMS2 with rating information from the Underwater
Inspections in Districts 1, 2 & 3.
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Sign retroreflectivity testing was performed for the toll-supported bridges sans
Scudder Falls in October.

UNDERWATER INSPECTIONS

2016 UNDERWATER INSPECTION OF THE
TOLL AND TOLL SUPPORTED BRIDGES - DISTRICT 1
Task Order Assignment C-628A-6

Under this Task Order Assignment (TOA) the Consultant, Dewberry Engineers,
Inc. (Dewberry), is providing underwater inspection services at all of the Commission’s
main river bridges in District 1, except the Scudder Falls Toll Supported Bridge. Notice
to proceed was given on July 15, 2016. A kick-off meeting was held on July 22, 2016.
Inspections of all the District 1 bridges (except Scudder Falls — which is due in 2017)
were completed between August 2 and August 31. Dewberry performed follow-up site
visits at all the bridges on November 2. Dewberry submitted the final report on
December 23. This TOA will be closed out upon receipt of the final invoice.

2016 UNDERWATER INSPECTION OF THE
TOLL AND TOLL SUPPORTED BRIDGES — DISTRICTS 2 & 3
Task Order Assignment C-628B-7

Under this Task Order Assignment (TOA) the Consultant, the Louis Berger
Group. Inc. (Berger), is providing underwater inspection services at all of the
Commission’s main river bridges in Districts 2 & 3. Notice to proceed was given on July
15, 2016. A kick-off meeting was held on July 21, 2016. Inspections of the Uhlerstown -
Frenchtown, Upper Black Eddy - Milford, Riegelsville, Interstate 78, Northampton
Street, Easton — Phillipsburg, Riverton — Belvidere, Portland — Columbia Toll, Portland —
Columbia Toll-Supported Pedestrian, Delaware Water Gap, and Milford — Montague
Bridges have been completed.

Berger has submitted a final draft underwater inspection report for all bridges and
it is under review by Engineering staff.
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CPMC COMMUNICATIONS INFRASTRUCTURE SUPPORT SERVICES
Task Order Assignment No. C-502A-1K

Comcast Cable Communications Management LLC, the Commission’s
communication solution provider, and their partners continue with constructing
communication infrastructure.

CDW-G, the Commission’s Wide-Area Network (WAN) equipment management
vendor, is providing onboarding services involving the planning, design and
configuration of network router hardware and software.

AECOM is providing technical support to the Commission in connection with its
implementation of a more robust and cost efficient WAN that supports both the ESS and
internal DRITBC network requirements involving a communication solution provider,
managed services vendor and equipment supplier. -

WEBSITE DESIGN, PROGRAMMING, MAINTENANCE, HOSTING &
CONSULTING SERVICES
Contract No. C-606A

The new site is live. -Stokes and Commission Staff continue to update site content
as needed. Upon receiving the final invoice we will close out the project.
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The following Pages reflect the reports on those items assigned to the
Operations Department. Each item is reported separately and page numbered
accordingly.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

SS&T J 1y Activity R

01-04 SS&T posted a shift assignment vacancy at NHL as a result of a bridge
monitor re-assignment.

01-10 SS&T Departmental meeting @ NH Admin. Building.

01- 13 SS&T posted a shift assignment vacancy at Northampton St. (PA)as a

result of Bridge Monitor Zara's retirement.

SS&T personnel meet with Director Cruz to discuss training
01- 17 needs/implementation ofprogram.

SS&T personnel review applications/resumes in preparation of
01- 18 upcoming interviews.

SS&T personnel attend Workplace Safety Committee Meeting at E/P.

01- 19
SS&T conduct interviews for departmental vacancies at NH
Administrative Building.
01-20
SS&T personnel facilitate CPR/AED, First Aid and BBP training to (10)
bridge monitors at NH Admin. Building.
01-20
SS&T personnel conduct interviews for departmental vacancies at E/P.
SS&T personnel coordinate the scheduling of State Police attendance at the
01-23 monthly Commission Meeting.
o1 30 SS&T personnel meet with new PA State Police Liaison. Sgt.

Zuk is retiring and Sgt. James Thomas will be our liaison
effective 2/9/17.




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

Daily Departmental Activities Include

Scheduled State Police coverage for requested details which includes but is
not limited to safety/camera cleaning, lane closing etc.

Continued coordination of supplementary patrols with SP agencies to slow
down traffic at various toll facilities,

Coordinated/obtained accident reports from State
Police liaisons and local Police Departs as requested.

Conducted background checks for DRITBC new hires

Coordinated with Engineering to install an additional speed limit sign on
Interstate 80 to assist with safety concerns at the DWG Toll Plaza.
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Meeting of February 27, 2017

Operations Report Index

ELECTRONIC SECURITY AND SURVEILLANCE REPORT
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Electronic Security and Status Report for the Month of January 1-4
Surveillance 2017




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

ELECTRONIC SECURITY AND SURVEILLANCE REPORT
MONTH OF JANUARY 2017

The below-listed items represent meetings, communications, tasks, and projects involving
the Electronic Security and Surveillance Department:

Radio System

¢ During the month of January 2017, ESS personnel continued working to complete
the radio upgrade. The new base station radios are being programed and installed
at the various bridges. The planning of the microwave portion of the upgrade
continues. Currently the NJ State Police Radio Engineer is reviewing alternate
relay sites to replace the Commission’s “Corn Hill” site in West Amwell, NJ.
This site appears to be structurally unsound to hold the necessary equipment and
would have to be reinforced to do so.

* ESS personnel alone, and in conjunction with the New Jersey State Police
investigated various other DRITBC radio issues both during and after normal
working hours.

* ESS personnel continue to work with the Districts and IT to update the
Cartegraph radio inventory database.

Access Control System

¢ During the month of January 2017, ESS personnel worked with General Supply
(Commission’s locksmith) to address various lock issues.

* In January 2017, ESS personnel created ID badges and toll swipe cards for new
employees and consultants.

¢ During the month of January 2017, the ACS database was audited and the system
was purged of invalid employees and contractor cards. Various other employee
ACS rights were updated and/or changed at the request of supervisors.

* Various door alarms and ACS issues were addressed both during and after normal
working hours.




ESS

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

ELECTRONIC SECURITY AND SURVEILLANCE REPORT

MONTH OF JANUARY 2017

During the month of January 2017, ESS and Schneider Electric personnel
continued to explore the use of the Genetec video management system. Recently
it was learned that the Genetec video management system also has features
similar to a Computer Aided Dispatch (CAD) System. On January 9, ESS
personnel met with a Genetic Engineer at the Primary Control Center to review
the Commission’s operation. In February 2017, ESS personnel will attend a
workshop with various Genetic representatives to further explore the benefits of
their system.

During the month of January 2017, ESS personnel, along with Engineering,
Schneider Electric and Sentinel Consultants’ continued to work on the I-78
wireless renovation project.

During the month of January 2017, ESS personnel continued to work with
Engineering regarding the ESS and fire alarm components for the new I-78
maintenance facility.

During the month of January 2017, ESS personnel continued working with
Engineering reference the new Scudder Falls facility.

During the month of January 2017, ESS personnel worked with Schneider
Electric on various new Capital Projects, pending projects and current
construction projects. Various cameras at the Delaware Water Gap Toll Bridge
and the Lower Trenton Toll Supported Bridge have been upgraded.

During the month of January 2017, ESS and Schneider Electric personnel have
been working with representatives from Telegra Analytics to test their product.

During the month of January 2017, ESS personnel continued to work with
Engineering and Purchasing to implement the new Comcast communications

network. The team anticipates testing cut overs during the month of February
2017.

ESS personnel reviewed and purged the ESS video storage database that contains
copies of videos requested by DRITBC personnel and outside agencies.

ESS personnel worked during, and after normal working hours on numerous ESS
issues and problems raised by Commission members.




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

ELECTRONIC SECURITY AND SURVEILLANCE REPORT
MONTH OF JANUARY 2017

e The ESS Primary Control Center (PCC) continues to operate 24/7 and detected,
documented, and assisted the District bridges with various emergencies, traffic,
and security related incidents. Recently, the PCC has been actively reporting on
the traffic congestion the Commission is experiencing in District I due to the
closing of the PA/NJ Turnpike River Bridge in Florence, NJ. The PCC has also
been very active working with the Districts during snow operations.

* During the month of January 2017, ESS personnel worked with several police
departments on active investigations. As a result, ESS personnel investigated and
processed eleven video requests. Please see the attached “ESS Request Video”
Report for a summary of information on each request.

Miscellaneous

e On January 12, 2017, ESS personnel attended the DRITBC Staff Meeting and
Operations Meeting.

* OnJanuary 24, 2017, ESS personnel facilitated a meeting with District personnel
to discuss a vehicle that will be utilized by toll officers to patrol and respond to
incidents on Commission property.

¢ During the month of January 2017, ESS personnel continued to work with
Operations and Engineering to develop new toll and banking facilities that will
afford the Commission and its employees more security and protection from theft.
ESS is currently developing a Standard Operating Guideline for the new “Panic
Button” located on the toll collection screen.

* During the month of January 2017, ESS personnel conducted an analysis
pertaining to the frequency the Commission utilizes wrecker services on its
bridges and roadways.

* During the month of January 2017, ESS personnel conducted job interviews for
two vacancies at the Primary Control Center. ESS personnel also revised the
Primary Control Center training curriculum to enhance the training of new
personnel hired as ESS Monitors.

* During the month of January 2017, ESS personnel continued to review the
various emergency operations plans for the toll bridges.




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

ELECTRONIC SECURITY AND SURVEILLANCE REPORT
MONTH OF JANUARY 2017

* During the month of January 2017, ESS worked with Security, Safety and
Training on various endeavors.







DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

OPERATIONS REPORT INDEX
FOR
SUPPLEMENTAL PROJECTS REPORT

SUBJECT DESCRIPTION PAGE NUMBER
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

SUPPLEMENTAL PROJECTS REPORT

OVERVIEW REPORT OF GENERAL UPKEEP, PREVENTATIVE MAINTENANCE,
MAINTENANCE PROJECTS AND UPDATE OF MOTOR ASSIST PROGRAM

DISTRICT I, IT AND IIT
MONTH OF JANUARY 2017

Report as shown directly hereunder and have been submitted by Lendell Jones, Director of
Plants and Facilities, to keep the Commission Members apprised of the above captioned items
at all three districts.

*k%

X:\Donna's Files\Forwards\OverviewReport of General Upkeep-Preventative Maintenance-Maintenance Projects.Forward.doc




District |
LeVar Talley, Superintendent

Michele Gara, Asst. Superintendent
Larry Dubin, Foreman of Maintenance, Trenton-Morrisville
Daniel Pascuillo, Foreman of Maintenance, New Hope-Lambertville

Trenton-Morriville Toll Bridge

Total
) Man-
Task JAN |FEB |MAR [APR |MAY [JUN JUL |[AUG [SEP |OCT |NOV [DEC |hours
Bridge Maintenance 261 261
| Bldg./Facilities Maintenance 564 564
Grounds Maintenance 325 325
Road Maintenance 337 337
Snow/Ice Maintenance 568 568
Vehicle Maintenance 577 577
Miscellaneous 269 269
Total Man-hours 2,901 0 0.0 0.0] 2,901
New Hope-Lambertville Toll Bridge
Total
Man-
Task JAN |FEB [MAR |APR |MAY |JUN JUL |JAUG |SEP [OCT |NOV |DEC [|hours
Bridge Maintenance 556 556
| Bldg./Facilities Maintenance 860 860
Grounds Maintenance 504 504
Road Maintenance 520 520
Snow/lce Maintenance 606 606
Vehicle Maintenance 496 496
Miscellaneous 544 544
Total Man-hours 4,086 0 0.0 0.0 4,086
Southern Division Toll Supported Bridges
Total
Man-
Task JAN |FEB |MAR [APR |MAY |JUN JUL JAUG [SEP |OCT |INOV |DEC |hours
Bridge Maintenance 32 32
Bldg./Facilities Maintenance 447 447
Grounds Maintenance 88 88
Road Maintenance 107 107
Snow/lce Maintenance 146 146
Vehicle Maintenance 220 220
Miscellaneous 69 69
Total Man-hours 1,109 0 0.0 0.0] 1,109




District I

James Shelly, Superintendent

Harry Brown, Asst. Superintendent

Robert Varju, Foreman of Maintenance, 1-78

Mark W. Dilts, Foreman of Maintenance, Easton-Phillipsburg

Easton-Phillipsburg Toll Bridge

Total
Man-
Task JAN [FEB IMAR [APR |MAY [JUN |JUL |AUG |[SEP |OCT |NOV |DEC |hours
Bridge Maintenance 172 172
Bldg./Facilities Maintenance 857 857
Grounds Maintenance 228 228
Road Maintenance 235 235
Snow/lce Maintenance 296 296
Vehicle Maintenance 228 228
Miscellaneous 189 189
Total Man-hours 2,205 0 0 0 0 0 0| 2,205
I-78 Toll Bridge
Total
Man-
Task JAN |FEB |MAR |APR |MAY [JUN [JUL |AUG |SEP |OCT [NOV |DEC |hours
Bridge Maintenance 64 64
| Bldg./Facilities Maintenance 827 827
Grounds Maintenance 96 96
Road Maintenance 104 104
Snow/lce Maintenance 702 702
Vehicle Maintenance 148 148
Miscellaneous 128 128
Total Man-hours 2,069 0 0 0 0 0 0] 2,069
Northern Division Toll Supported Bridges
Total
Man-
Task JAN |[FEB IMAR JAPR {(MAY |JUN |JUL |AUG |SEP |OCT INOV [DEC |hours
Bridge Maintenance 188 188
Bldg./Facilities Maintenance 546 546
Grounds Maintenance 220 220
Road Maintenance 220 220
Show/lce Maintenance 221 221
Vehicle Maintenance 271 271
Miscellaneous 132 132
Total Man-hours 1,798 0 0 0 0 0 0] 1,798




District 1l

Jeanne P. Clark, Superintendent
Richard Taitt, Assistant Superintendent
Steve Cerra, Foreman of Maintenance

Portland-Columbia Toll Bridge

Total
Man-
Task JAN |FEB |MAR |APR IMAY [JUN |JUL |AUG |SEP |OCT |NOV |DEC |hours
Bridge Maintenance 96 96
| Bldg./Facilities Maintenance 428 428
Grounds Maintenance 152 152
Road Maintenance 80 80
Snow/lce Maintenance 120 120
Vehicle Maintehance 207 207
Miscellaneous 144 144
Total Man-hours 1,227 0 0] 1,227
Delaware Water Gap Toll Bridge
Total
Man-
Task JAN |FEB |MAR |APR [MAY [JUN [JUL [|AUG |SEP |OCT |NOV |DEC |hours
Bridge Maintenance 281 281
| Bldg./Facilities Maintenance 1,377 1,377
Grounds Maintenance 337 337
Road Maintenance 313 313
Snow/lce Maintenance 472 472
Vehicle Maintenance 457 457
Miscellaneous 361 361
Total Man-hours 3,598 0 0] 3,598
Milford-Montague Toll Bridge
Total
Man-
Task JAN |FEB [MAR JAPR |MAY |JUN JJUL JAUG |SEP |OCT |NOV [DEC |hours
Bridge Maintenance 160 160
Bldg./Facilities Maintenance 560 560
Grounds Maintenance 160 160
Road Maintenance 160 160
Snow/lce Maintenance 260 260
Vehicle Maintenance 204 204
Miscellaneous 212 212
Total Man-hours 1,716 0 0| 1,716
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USE OF FACILITIES REQUEST REPORT

MONTH OF January 2017
PAGE
SUBJECT DESCRIPTION NUMBER
Use of Facilities | Use of Facilities Request-Month of January 2017 1




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of February 27, 2017

PROPERTY REPORT

Use of Commission Facilities

Facility Organization Date/Time Description of Use
New Hope Lambertville | Town of New January 23, 2017 Bridge closure for
Toll Supported Bridge Hope/Lambertville Winterfest Parade

12-1 p.m,
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Plants and Facilities Status report 1-2

Month of January 2017




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

PLANTS AND FACILITIES REPORT
MONTH OF JANUARY 2017

Oversaw and monitored activities for the Motorist Assistance Program
during the month of January, 2017. Forwarded the monthly report to the
Executive Director of Operations.

Approved Integrity Mechanical to furnish and install a new warm air oil
furnace that serves the maintenance garage area at the Milford-Montague
Toll Bridge Facility.

Approved Integrity Mechanical to order a new Barometric Damper used by
the three boilers at the Easton Phillipsburg Toll Bridge.

Attended meeting with District II staff to discuss 2017 Facility Capital
projects held at the Easton Phillipsburg Toll Bridge. ”

Attended meeting to discuss new toll system counting stations at Portland-
Columbia and Milford-Montague Toll Bridge Facilities.

Attended C-696B-1 District 2 and 3 Phase 1 Toll Collection Counting
Facilities Meeting to review the schematic design plan and finalize floor
plans.

Attended Work Place Safety Committee meeting held at the Easton
Phillipsburg Toll Bridge Facility board room.

Attended meeting to interview firms for C-707A Commission
Administration Building at Scudder Falls (Oral Interviews) held at New
Hope Lambertville Toll Bridge Facility.

Attended meeting to discuss C-707A Commission Administration Building
at Scudder Falls (TEC/SSC Meeting) held at Trenton Morrisville Toll
Bridge Facility.

Attended T-508A - I-78 - Maintenance Garage Expansion (Bi-Weekly
Progress Mtg.) held at I-78 Toll Bridge Maintenance Facility.

Attended C-696B-1 District 2 & 3 Phase 1 Toll Collection Facilities (Final
Design Submission) meeting held at New Hope Toll Bridge Facility.

1




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of February 27, 2017

Reviewed and approved invoices for mobilizations and repairs submitted by
Guide Rail/ Attenuator contractor J, Fletcher Creamer in District I, I and TIL.

Prepared monthly Plants and Facilities report for January 2017
Superintendents / Operations staff meeting held at New Hope Lambertville
administration meeting,

Attended monthly Superintendents / Operations staff meeting held at New
Hope Lambertville administration building.

Attended meeting to discuss the specifications and type of vehicles to be
purchased as a First Responder Vehicle for Toll Officers held at New Hope
Toll Facility.

Reviewed the Accident Log/Property Damage Reports for the month of
January 2017. Forwarded the monthly report to the Director of Human
Resources, Insurance Administrator, Comptroller and Deputy Executive
Director of Operations.

Continued site visits of Commission Facilities during the month of January
2017 to review plant operations, maintenance procedures and related issues.

Prepared and forwarded the report on Use of Commission Facilities for the
month of January 2017 to the Deputy Executive Director of Operations.
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