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DELA WARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

CALL TO ORDER 

The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called to 
Order at the New Hope Executive Offices, 2492 River Road, New Hope, PA. 18938-9519, on 
Monday, March 27, 2017 at 10:30 p.m. pursuant to notice properly forwarded to each member in 
compliance with the by-laws. Michael Lavery, Chairman, presided at this meeting. The 
Commissioners met in Executive Session to discuss legal and personnel matters prior to this 
meeting. 

APPEARANCES 

COMMISSION MEMBERS: 

Hon. Wadud Ahmad (Pennsylvania) 
Hon. Lori Ciesla (New Jersey) (Via Conference Call) 
Hon. Daniel Grace (Pennsylvania) 
Hon. Miriam Huertas (Pennsylvania) 
Hon. Pamela Janvey (Pennsylvania) 
Hon. Yuki Moore Laurenti (New Jersey) 
Hon. Michael Lavery (New Jersey) 
Hon. Geoffrey S. Stanley (New Jersey) (Via Conference Call) 
Hon. John Siptroth (Pennsylvania) 
Hon. Garrett Van Vliet (New Jersey) 

COMMISSION COUNSEL: 

Douglas Steinhart, Florio, Perrucci, Steinhardt & Fader, New Jersey 
Shelley Smith, Archer Law, Pennsylvania 
Jonathan Bloom, Stradley, Ronon, Stevens & Young Pennsylvania 

PROFESSIONAL ASSOCIATES BELLEVUE COMMUNICATIONS GROUP 

Alex Styer, Bellevue Communications Group 

GOVERNORS REPRESENTATIVES: 

Mary Maples, NJ Authorities Unit 
Chelsea Guzowski, PA Governor's Office (Via Conference Call) 

COMMISSION STAFF MEMBERS: 

Joseph J. Resta, Executive Director 
Sean Hill, Deputy Executive Director of Operations 
Joseph Donnelly, Deputy Executive Director of Communications 
Roy Little, Chief Engineer 
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James Petrino, Chief Financial Officer 
Arnold Conoline, Chief Administrative Officer 
Stephen Cathcart, Comptroller 
Joanna Cruz, Director of Human Resources 
Wendy V. Reading, Director of Administrative Services 

OTHERS: 

William Hodas, Former NJ Commission Member 
Gail Hodas 
Stephen Cerra, DRJTBC Retiree 
Janet Cerra 
Jeannie Clark, District III Superintendent 
Samantha Safara, HDR 

ROLL CALL 

Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, and 
at the conclusion thereof, reported that there was a quorum present-there being five members 
present from the Commonwealth of Pennsylvania and five members present from the State of 
New Jersey. 

WELCOMING REMARKS OF CHAIRMAN 

Chairman Lavery welcomed those persons whose identities are set forth hereinabove under 
"Appearances". 

INTRODUCE ANY COMMENTS FROM THE PUBLIC 

Chairman Lavery addressed the meeting and invited any comments from the public on items 
pertaining to today's Agenda. No questions were presented. 

PROCLAMATION OF THE COMMISSIONERS-STEPHEN CERRA, FOREMAN OF 
MAINTENANCE-DISTRICT III 

"WHEREAS, the Delaware River Joint Toll Bridge Commission is a bi-state transportation 
agency with a network of20 bridges linking the states of New Jersey and Pennsylvania; and 

"WHEREAS, the Commission employs roughly 350 full-time employees to operate, maintain, 
and protect its system of transportation facilities; and 

"WHEREAS, retiring employee Stephen M. Cerra became a Commission maintenance worker 
on October 25, 1977 and his dedication, hard work resolve and incident-management skills earned 
him accolades, citations and four promotions over a 40-year career with the Commission; and 
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"WHEREAS, he became an assistant maintenance foreman on April 2, 1989 and the District III' s 
Foreman of Maintenance on April 29, 2013; and 

"WHEREAS, Foreman Cerra endeavored throughout his career to help fulfill the Commission's 
overriding mission of providing safe and efficient movement of people and commerce across 
District III bridges linking the states of New Jersey and Pennsylvania; and 

"WHEREAS, owing to his considerable expertise in welding, vehicular maintenance, and auto 
body repair, Foreman Cerra successfully kept a wide array of equipment operational and 
personally fabricated discontinued parts for the Commission's under-bridge inspection vehicle; 
and 

"WHEREAS, as Foreman, Cerra helped facilitate the implementation of expanded maintenance 
facilities at the Delaware Water Gap Toll Bridge, the rehabilitation of approach ramps to the 
Portland-Columbia Toll Bridge, the installation of new sidewalks at the Milford-Montague Toll 
Bridge and the integration of emergency generator improvements at District III facilities; and 

"WHEREAS, he responded to countless winter storms, vehicular breakdowns, medical 
situations, and public emergencies, including an apparent suicide attempt during his long career; 
and 

"BE IT FURTHER RESOLVED, by the Delaware River Joint Toll Bridge Commission 
assembled for a Meeting at New Hope, PA this 27th day of March 2017: That this Commission 
hereby recognizes Stephen M Cerra; and 

Commends his four decades of public service, leadership and commitment and his status as the 
longest-serving Commission employee at the time of his retirement; and 

"NOW THEREFORE BE IT FURTHER RESOLVED, that this Proclamation be included in 
the Minutes of this Meeting, a copy be placed in Foreman Cerra's personnel file, and a duly 
authenticated ceremonial copy be transmitted to Foreman Stephen M. Cerra." 

Commissioner Siptroth addressed the meeting and said: 

"Thank you very much. Just wanted to say for the public record, along with the 
proclamation, being a fellow employee with him for 23 years with the Commission 
I certainly learned a lot from him, and I know that he certainly met all the 
endeavors that needed to be done at the Commission and not only in district three, 
but up and down the river. He was very instrumental in getting a lot of projects 
and the repair of equipment, a lot of duct tape and bailing wire. In many instances, 
if we couldn't get a part for some of the older equipment, Steve would make sure 
that we got a suitable part that would keep things running. So again, thank you, 
Steve, for your 40 years plus. " 
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Mr. Stephen Cerra said: 

"Thank You, John, and it was a pleasure working with you over those years" 

EXECUTIVE DIRECTORS REPORT 

Joseph Resta, Executive Director, addressed the meeting and said; 

"Thank you, Mr. Chairman, and good morning. With the turn of weather to spring 
conditions, the Commission is shifting its focus away from winter storm response 
to other endeavors like the final ramp up to construction for the Scudder Falls 
Bridge Replacement Project. We have secured all of the necessary permits to begin 
project construction. We completed the $430 million sale of revenue bonds to 
finance the project on March Pt. Likewise, we recently closed on the final piece of 
property to carry out the project. The contractor is poised to initiate land-based 
work for this project in mid-to-late April. This initial work is expected to involve 
setup of traffic-safety measures for construction zones and traffic signal 
sequencing work in the area of Taylorsville and Woodside roads. In-water work 
cannot begin until after June 30, when the shortnose sturgeon spawning season 
ends. A series of other construction and planning activities are currently underway 
for this project. On March 13, work resumed on the installation of noise abatement 
walls along warranted portions of the bridge's Pennsylvania I-95 approach. Last 
week, advance relocations of utility lines got underway in the vicinity of the I-
95/Taylorsville Road interchange in Lower Makefield. A series of trees also are 
being cleared and hoisted away from the river island that will be crossed by the 
upstream span of the new bridge. Behind the scenes, we expect the long-term 
project schedule to be submitted from the contractor shortly. Our engineering 
department and project consultants will then initiate a thorough review process, 
which we expect to be completed later next month. To further keep the momentum 
going, today 's executive agenda includes a resolution that would authorize the 
purchase of the various insurance policies comprising the project's Owner­
Controlled Insurance Program (OCIP). This comprehensive package is intended to 
protect the Commission by limiting liability and loss during the execution of this 
long and multi-faceted regional transportation improvement project; and 

"Moving to other matters this morning, there is an executive agenda item worthy 
of mention - the 2016 Annual Bridge Inspection Report compiled by our General 
Engineering Consultant, Cherry Weber & Associates. As is the case in even­
numbered years, this report focuses on our 13 toll-supported bridges. The report's 
findings were compiled through inspections conducted last year. These findings 
will help us update and prioritize our capital program. Two members of our 
engineering department - Ron Mieszkowski and Justin Bowers - were pivotal in 
the production of this report, which ultimately was overseen by Chief Engineer 
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Roy Little. With Commission approval, this report will be made publicly available 
on our website; and 

"In closing today, I want to commend our maintenance forces and ESS personnel 
for all of their storm response efforts this past winter. More than 20 separate 
storm events were recorded during the 2016-17 winter season. The majority of 
these were at our northernmost Milford-Montague location. But as the most recent 
snow storm - on March 14 - demonstrated, all of our districts were pressed into 
service at some time or another this year. It was a job well done, a testament to 
our operations personnel who pride themselves in keeping our facilities open 
through the harshest of weather conditions. I think it can be safely said that 
everyone welcomes the onset of spring and more seasonable travel conditions. " 

APPROVAL OF MINUTES FOR COMMISSION MEETING HELD FEBRUARY 27, 2017 

R: 3166-03-17-ADM-01-03-17 

Chairman Lavery addressed the meeting and requested the adoption of a Resolution approving the 
Minutes of the Commission Meeting held February 27, 2017. 

At the conclusion of the review, Commissioner Janvey moved and Commissioner Van Vliet 
second the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Minutes of the Regular Commission Meeting 
held on February 27, 2017 be and the same hereby are approved." 

Chairman Lavery invited any questions on the Resolution. No questions were presented and the 
Resolution was unanimously adopted. 

APPROVAL OF OPERATIONS REPORT FOR THE MONTH OF FEBRUARY 2017 

R: 3167-03-17-ADM-02-03-17 

Chairman Lavery addressed the meeting and asked if there were any questions on any of the 
reports contained in the "Operations Report". 

At the conclusion of the review, Commissioner Grace moved and Commissioner Van Vliet 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Operations Report, which reflects Commission 
activity for the month of February, 2017 are hereby approved." 
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Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

AUTHORIZE REMARKETING/DIRECT PURCHASE OF 2007B BONDS 

R: 3168-03-17- FIN-01-03-17 

Chairman Lavery addressed the meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Laurenti moved and Commissioner Janvey 
seconded the adoption of the following Resolution: 

"WHEREAS, the Delaware River Joint Toll Bridge Commission (the "Commission") has issued 
its Bridge System Revenue Bonds, Series 2007B in the aggregate principal amount of 
$150,000,000 (the "2007B Bonds"), consisting of sub-Series 2007B-l and sub-Series 2007B-2, 
each in the aggregate principal amount of $75,000,000 (the "2007B-l Bonds" and the "2007B-2 
Bonds," respectively), pursuant to a Trust Indenture dated as of January 1, 2003 (the "General 
Indenture" and as amended and supplemented to date, the "Indenture"); and 

"WHEREAS, the 2007B-l Bonds and the Series 2007B-2 Bonds are multi-modal bonds 
presently in the SIFMA Index Rate Mode held by Wells Fargo Bank National Association and 
Wells Fargo Municipal Capital Strategies, LLC, respectively and both series of bonds currently 
bear interest at the SIFMA Index Rate plus a fixed spread; and 

"WHEREAS, the 2007B Bonds are subject to mandatory tender upon the expiration of the 
current SIFMA Index Rate Period on May 1, 2017 (the "Mandatory Purchase Date"); and 

"WHEREAS, the Commission desires to remarket the 2007B-l Bonds and the 2007B-2 Bonds 
prior to the Mandatory Purchase Date and has previously issued its Request for Proposal dated 
February 24, 2017 (the "RFP") to fourteen financial institutions; and 

"WHEREAS, the Commission received eight responses to the RFP and desires to select a direct 
purchaser for the 2007B-l Bonds and 2007B-2 Bonds; and 

"WHEREAS, it is necessary and appropriate for the Commission to authorize and approve the 
execution and delivery of such documents and instruments and the taking of such actions as are 
necessary or appropriate to effectuate the remarketing of the 2007B Bonds; and 

"WHEREAS, capitalized terms used in this Resolution not otherwise defined shall have the 
meanings ascribed thereto in the Indenture; and 

"THEREFORE, BE IT RESOLVED, by the Delaware River Joint Toll Bridge Commission at 
its Regular Meeting assembled this 27th day of March, 2017, authorizes the selection of a Direct 
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Purchaser of its Series 2007B Bonds and Authorizes such further actions and making such 
determinations as may be necessary or appropriate to effectuate the remarketing of its series 
2007B Bonds as follows; 

Section 1.01. The Commission selects Wells Fargo Bank, National Association as 
purchaser of the 2007B-1 Bonds and Wells Fargo Municipal Capital Strategies, 
LLC as the purchaser of the 2007B-2 Bonds ("Wells"), each to bear interest at a 
variable rate equivalent to the SIFMA Index plus 47 basis points, and on 
substantially the other terms set forth in their response dated March 15, 2017, 
subject to the final terms and conditions being negotiated to the satisfaction of the 
Executive Director and Chief Financial Officer of the Commission. 

Section 1.02. The Executive Director and the Chief Financial Officer are 
authorized and directed to do and perform all things, to execute and deliver, all 
certificates, documents, contracts, forms and instruments in the name of the 
Commission, to take all actions necessary and proper, including any actions not 
otherwise determined herein, so that the Commission may carry out or effect the 
remarketing of the 2007B Bonds and all other matters authorized in this 
Resolution; provided, however, the execution of any agreement with Wells shall 
require the approval by resolution of the Commission. 

Section 1.03. All actions heretofore taken and all documents and instruments 
heretofore prepared or executed by or on behalf of the Commission in connection 
with the remarketing of the 2007B Bonds and any matters related thereto are 
hereby ratified, confirmed and approved. 

Section 1.04. A copy of this Resolution shall be filed for public inspection in the 
office of the Commission. 

Section 1.05. All resolutions and parts of resolutions, to the extent the same are 
inconsistent herewith, are hereby rescinded and repealed. 

Section 1.06. This Resolution shall be effective immediately. 

Chairman Lavery then invited any furthers questions or comments on the Resolution. No 
questions were presented and the Resolution was unanimously adopted. 

APPROVAL OF THE PRIMARY OWNER CONTROLLED INSURANCE PROGRAM 
FOR THE SCUDDER FALLS BRIDGE REPLACEMENT PROJECT 

R: 3169-03-17- FIN-02-03-17 

Chairman Lavery addressed the meeting and asked the Commission Members if, after their 
review, there were any questions. 
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At the conclusion of the review, Commissioner Siptroth moved and Vice Chairman Ahmad 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the purchase of 
following Primary OCIP General Liability and Workers Compensation I Employers Liability 
insurance policies for the Scudders Falls Bridge Replacement Project with the provider listed and 
at the levels of coverage recommended to the Commission by our business insurance broker 
Arthur J. Gallagher Risk Management Services, Inc. I CRS at the rates identified in their 
presentation March 22, 2017 for the term April 1, 2017 through August 31, 2021 in the amount of 
$8,885,890, plus claim reimbursement as invoiced by Hartford Insurance: 

• General Liability - OCIP 
• Workers Compensation and Employers Liability - OCIP 
• Carrier: Hartford Insurance Co. - $500,000 Deductible 

RESOLVED, that the Commission authorizes the Executive Director to affect the purchase of the 
aforementioned Primary OCIP Liability insurance policies." 

Chairman Lavery then invited any further questions on the Resolution. No questions were 
presented and the Resolution was unanimously adopted. 

APPROVAL OF THE BUILDERS RISK INSURANCE PROGRAM FOR THE SCUDDER 
FALLS BRIDGE REPLACEMENT PROJECT 

R: 3170-03-17- FIN-03-03-17 

Chairman Lavery addressed the meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Van Vliet 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the purchase of 
following Builders Risk insurance policy for the Scudders Falls Bridge Replacement Project with 
the provider listed and at the levels of coverage recommended to the Commission by our business 
insurance broker Arthur J. Gallagher Risk Management Services, Inc. I CRS at the rates identified 
in their presentation March 22, 2017 for the term April 1, 2017 through August 31, 2021 in the 
amount of$694,377: 

• Builders Risk including Flood & Earthquake 
• Carrier: Underwriters at Lloyds 
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"RESOLVED, that the Commission authorizes the Executive Director to affect the purchase of 
the aforementioned Builders Risk insurance policy. 

Chairman Lavery then invited any further questions on the Resolution. No questions were 
presented and the Resolution was unanimously adopted. 

APPROVAL OF THE ENVIRONMENTAL LIABILITY INSURANCE POLICY FOR 
THE SCUDDER FALLS BRIDGE REHABILITATION PROJECT 

R: 3171-03-17- FIN-04-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Laurenti moved and Vice Chairman Ahmad 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the purchase of 
following Environmental Liability insurance policy for the Scudders Falls Bridge Replacement 
Project with the provider listed and at the levels of coverage recommended to the Commission by 
our business insurance broker Arthur J. Gallagher Risk Management Services, Inc. I CRS at the 
rates identified in their presentation March 22, 2017 for the term April 1, 2017 through August 31, 
2021 in the amount of $186,629: 

• Environmental Liability- Wrap Program 
• Carrier: Hartford Insurance Co. 
• Limit $25M per Occurrence I $25M Policy Aggregate 

"RESOLVED, that the Commission authorizes the Executive Director to affect the purchase of 
the aforementioned Environmental Lability insurance policy 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

APPROVAL OF THE OWNER'S PROFESSIONAL PROTECTIVE INSURANCE 
PROGRAM FOR THE SCUDDER FALLS BRIDGE PROJECT 

R: 3172-03-17- FIN-05-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 
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At the conclusion of the review, Commissioner Janvey moved and Vice Chairman Ahmad 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the purchase of 
following Owner's Protective Professional Insurance policy for the Scudders Falls Bridge 
Replacement Project with the providers listed and at the levels of coverage recommended to the 
Commission by our business insurance broker Arthur J. Gallagher Risk Management Services, 
Inc. I CRS at the rates identified in their presentation March 22, 2017 for the term April 1, 2017 
through August 31, 2021 in the amount of $978,520: 

• Owners Protective Professional Liability 
• Carrier: Berkley Insurance Co. 
• Limit: $25M per Occurrence I $25M Policy Aggregate 

"RESOLVED, that the Commission authorizes the Executive Director to affect the purchase of 
the aforementioned liability insurance policy." 

Chairman Lavery invited any further questions on the Resolution. No questions were presented 
and the Resolution was unanimously adopted. 

APPROVAL OF THE EXCESS OWNER CONTROLLED INSURANCE PROGRAM FOR 
THE SCUDDER FALLS BRIDGE REPLACEMENT PROJECT 

R: 3173-03-17- FIN-06-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Siptroth 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the purchase of 
following Primary OCIP General Liability Employers Liability insurance policies for the Scudders 
Falls Bridge Replacement Project with the provider listed and at the levels of coverage 
recommended to the Commission by our business insurance broker Arthur J. Gallagher Risk 
Management Services, Inc. I CRS at the rates identified in their presentation March 22, 2017 for 
the term April 1, 2017 through August 31, 2021 in the amount of $1,810,000: 

• Layered Program to $100M each Occurrence/ $100M Policy Aggregate 
• Carrier: Lead $25M -Allied World Assurance Co. 
• Carrier $25M excess of Lead $25M - Allianz Ins. Co 
• Carrier: $25M excess of $50M - Liberty Ins. Underwriters 
• Carrier: $25M excess of $75M - Endurance Ins. Co. 
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RESOLVED: that the Commission authorizes the Executive Director to affect the purchase of the 
aforementioned Excess OCIP Liability insurance policies 

Chairman Lavery invited any further questions on the Resolution. No questions were presented 
and the Resolution was unanimously adopted. 

WORKER'S COMPENSATION INSURANCE/BROKER RISK MANAGEMENT 
PROFESSIONAL SERVICES 

R: 3174-03-17- INS-01-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Janvey moved and Commissioner Grace seconded 
the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission award the Contract for the 
Worker's Compensation Insurance Services to Aon Risk Solutions for a three-year term at an 
annual cost of $35,000,00." 

Chairman Lavery invited any further questions on the Resolution. No questions were presented 
and the Resolution was unanimously adopted. 

LOWER TRENTON TOLL-SUPPORTED BRIDGE APPROACH TRAFFIC SIGNAL 
EQUIPMENT UPGRADES, CONTRACT TS-699A 

R: 3175-03-17- ENG-01-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Laurenti moved and Commissioner Grace 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission, award Construction Contract No. 
TS-699A, Lower Trenton Toll-Supported Bridge Approach Traffic Signal Equipment Upgrades, 
to the lowest responsible bidder, Carr & Duff, Inc. of Huntingdon Valley, Pennsylvania for a not­
to-exceed amount of$141,046.00; and 

"RESOLVED: Identify the General Reserve Fund as the sources of funds required for payment of 
any invoices; and 
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"RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the Commission." 

Chairman Lavery invited any further questions on the Resolution. No questions were presented 
and the Resolution was unanimously adopted. 

CONSTRUCTION MANAGEMENT/INSPECTION SERVICES FOR 1-78 BRIDGES AND 
APPROACH SLAB REHABILITATION, CONTRACT CM-644A 

R: 3176-03-17- ENG-02-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Van Vliet moved and Commissioner Siptroth 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission, authorize the Executive Director to 
negotiate scope and fee with Consultant whose proposal has been deemed qualifies through the 
RFP procurement process and determined to be fair, reasonable and in the best interest of the 
Commission; and 

"RESOLVED: Identify the General Reserve Fund as the sources of funds required for payment of 
any invoices; and 

"RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC." 

Chairman Lavery invited any further questions on the Resolution. No questions were presented 
and the Resolution was unanimously adopted. 

ACCEPTANCE OF 2016 TOLL SUPPORTED BRIDGE ANNUAL INSPECTION 
REPORT SUBMITTED BY THE GENERAL ENGINEERING CONSULT ANT, C-684A 

R: 3177-03-17- ENG-03-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Janvey moved and Commissioner Grace seconded 
the adoption of the following Resolution: 
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"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission, via this Resolution, authorizes 
receipt, filing and acceptance of the 2016 Toll Supported Bridge Annual Inspection Report as 
prepared by the Commission's General Engineering Consultant, Cherry Weber & Associates; and 

Chairman Lavery invited any further questions on the Resolution. No questions were presented 
and the Resolution was unanimously adopted. 

PROMOTION OF DENIS STITES, ELECTRONIC SECURITY & SURVEILLANCE 
MONITOR AT PCC- TO ESS MONITOR I 

R: 3178-03-17- PER-01-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Grace moved and Commissioner Siptroth 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the Executive Director 
to effect the promotion of the following employee, at the stated salaries at the start of the first pay 
period after the approval of this Resolution to the classifications indicated below: 

Employee Loe. Position Salary 

Denis Stites PCC ESS Monitor I $50,226 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

PROMOTION OF MAINTENANCE EMPLOYEE FREDERICK FENNIMORE, TO 
MAINTENANCE WORKER II 

R: 3179-03-17- PER-02-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Janvey moved and Commissioner Stanley 
seconded the adoption of the following Resolution: 
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"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the Executive Director 
to effect the promotion of the following individual at the stated salaries at the start of the first pay 
period after the approval of this Resolution to the classifications indicated below: 

Employee Loe. Position Salary 
Frederick Fennimore Lower Maintenance Worker II 40,107 

Trenton TS 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

APPOINTMENT OF ARIEL LEON TO ELECTRONIC SECURITY & TRAINING 
MONITOR 11-ROIC 

R: 3180-03-17- PER -03-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the appointment of Ariel 
Leon., to the position of Electronic Security & Surveillance Monitor II at a salary range of 
$42,850 - $54,385 with starting compensation set at $42,850 per annum, which is the introductory 
step in the pay range for ESS Monitor II position, pending satisfactory completion of the required 
personnel processing." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

APPOINTMENT OF MICHAEL WAHL ELECTRONIC SECURITY & TRAINING 
MONITOR 11-ROIC 

R: 3181-03-17- PER -04-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Grace 
seconded the adoption of the following Resolution: 
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"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission the appointment of Michael Wahl 
to the position of Electronic Security & Surveillance Monitor II at a salary range of $42,850 -
$54,385 with starting compensation set at $42,850 per annum, which is the introductory step in 
the pay range for ESS Monitor II position, pending satisfactory completion of the required 
personnel processing." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

PROMOTION OF BARBARA THOMPSON TO TOLL CORPORAL DISTRICT II 

R: 3182-03-17- PER-05-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the promotion of 
Barbara Thompson to the position of Toll Corporal in District II with starting compensation set at 
$47,834 per annum, which is the minimum step in the pay range for the Toll Corporal position 
($47,834 - $61,049), pending satisfactory completion of the required personnel processing." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

PROMOTION OF RONALD PEZZULICH TO TOLL CORPORAL DISTRICT II 

R: 3183-03-17-PER-06-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Grace 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the promotion of Ronald 
Pezzulich to the position of Toll Corporal in District II with starting compensation set at $47,834 
per annum, which is the minimum step in the pay range for the Toll Corporal position ($47,834 -
$61,049), pending satisfactory completion of the required personnel processing." 
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Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

PROMOTION OF JAMES AUMICK TO TOLL CORPORAL DISTRICT III 

R: 3184-03-17- PER-07-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Siptroth 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the promotion of James 
Aumick to the position of Toll Corporal in District III with starting compensation set at $47,834 
per annum, which is the minimum step in the pay range for the Toll Corporal position ($47,834 -
$61,049), pending satisfactory completion of the required personnel processing." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

PROMOTION OF RYAN BLACKMON TO TOLL CORPORAL DISTRICT III 

R: 3185-03-17- PER-08-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Vice Chairman Ahmad moved and Commissioner Siptroth 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the promotion of Ryan 
Blackmon to the position of Toll Corporal in District III with starting compensation set at $47,834 
per annum, which is the minimum step in the pay range for the Toll Corporal position ($47,834 -
$61,049), pending satisfactory completion of the required personnel processing." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 
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PROMOTION OF STEVEN BERMAN TO TOLL SERGEANT DISTRICT III 

R: 3186-03-17- PER-09-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Siptroth moved and Vice Chairman Ahmad 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission authorizes the promotion of Steven 
Berman to the position of Toll Sergeant in District III with starting compensation set at $64,094 
per annum, which is step 4 in the pay range for the Toll Sergeant position ($55,368 - $70,671), 
pending satisfactory completion of the required personnel processing." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

EMPLOYEE ASSISTANCE PROGRAM (EAP) SERVICES-RESPONSEWORl(S, INC. 

R: 3187-03-17- PER-10-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Janveymoved and Commissioner Grace seconded 
the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, that the Commission award the contract for the 
Employee Assistance Program Services (EAP) to ResponseWorks, Inc. for the period of 
November 1, 2017 to and include December 31, 2020 at an annual cost of$7,700.00; and 

"RESOLVED, identify the Operating Fund as the source of funds required for payment of any 
invoices; and 

"RESOLVED, that the Executive Director is hereby authorized to approve and execute this 
contract on behalf of the DRJTBC. 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 
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APPROVAL FOR PAYMENT OF INVOICES 
STRADLEY RONON, PA LABOR COUNSEL 

R: 3188-03-17-ACCT-01-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Van Vliet moved and Commissioner Grace 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, via this Resolution, authorizes payment of invoices 
#17021794, #17021790, #17021792, #17021791 and #17021793 in the total amount of 
$30,068.69 Professional Services Rendered to Stradley Ronon, PA Labor Counsel 

"RESOLVED: identifying the Operating Fund as the source of funds required for any and all 
disbursements." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

APPROVAL FOR PAYMENT OF INVOICES 
STEVENS & LEE, FORMER PA LABOR COUNSEL 

R: 3189-03-17- ACCT-02-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Van Vliet moved and Commissioner Grace 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, via this Resolution, authorizes payment of invoices 
#478692, #478693 and #478691 in the total amount due of $5,535.62 for Professional Services 
Rendered; and 

"RESOLVED: identifying the Operating Fund as the source of funds required for any and all 
disbursements." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 
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APPROVAL FOR PAYMENT OF INVOICES 
CHIESA SHAHINIAN & GIANTOMASI, NJ LABOR COUNSEL 

R: 3190-03-17-ACCT-03-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Van Vliet moved and Commissioner Grace 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, via this Resolution authorizing payment of invoices 
#347245 and #347244 in the total amount due of$ 21,581.61 for professional services rendered to 
Chiesa, Shahinian & Giantomasi, New Jersey Labor Counsel; and 

"RESOLVED: identifying the Operating Fund as the source of funds required for any and all 
disbursements." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

APPROVAL FOR PAYMENT OF INVOICES 
FLORIO, PERRUCCI, STEINHARDT AND FADER, NJ LEGAL COUNSEL 

R: 3191-03-17-ACCT-04-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Van Vliet moved and Commissioner Grace 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, via this Resolution authorizing payment of invoices 
#131177, #131174, and #131175 in the total amount due of $8,313.56 for Capital and Non­
Capital Professional Services to Florio, Perrucci, Steinhardt and Fader, NJ Legal Counsel; and 

"RESOLVED, identifying the Operating Fund as the source of funds required for any and all 
disbursements." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 
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APPROVAL FOR PAYMENT OF INVOICES 
ARCHER LAW 

R: 3192-03-17-ACCT-05-03-17 

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions. 

At the conclusion of the review, Commissioner Van Vliet moved and Commissioner Grace 
seconded the adoption of the following Resolution: 

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th day of March, 2017, via this Resolution authorizing payment of invoices 
#4075967 in the total amount due of$12,780.00 for Professional Services Rendered; and 

"RESOLVED, identifying the Operating Fund as the source of funds required for any and all 
disbursements." 

Chairman Lavery then invited any questions on the Resolution. No questions were presented and 
the Resolution was unanimously adopted. 

INVITE ANY COMMENTS 

Chairman Lavery invited any Comments from the public. 

Commissioner Siptroth addressed the meeting and said: 

"Before we adjourn, Mr. Chairman, Mr. Vice-Chairman, this may be my last 
Commission meeting. I'm not sure yet. I've been coordinating that with our Vice­
Chairman. But our house has sold much quicker than was anticipated. We are 
under contract now and looking forward to our move to Florida and the last snow 
storm of March the 14th be my last snow storm. I do want to thank everyone for 
the opportunity and the willingness to work together because it's very important, 
especially in a project like this, and !feel somewhat reluctant to leave mid-stream, 
but I think we have accomplished a lot so far to this point and, again, it's been my 
pleasure. Not only being a Commission member, but also past employee, for the 
most part, great years on the Commission. I wish everyone well, and we will see 
whether I'll be here next month physically or not. Possibly on call. I will see how 
that works out. " 

Vice Chairman Ahmad addressed the meeting and said: 

"I'd like to say on behalf of the Pennsylvania side and the governor's office, we 
appreciate your service. You have spent so many years with this organization, and 
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you come from an employee and sitting on the Commission and the insight and the 
commitment that you have shown to this institution is tremendous. I am personally 
grateful to your valuable insight and wish you all the best. Congratulations on 
your move and selling your home and, you know, I make a motion that we have our 
next meeting in Florida. So thank you. " 

Commissioner Stanley addressed the meeting and said: 

"I just wanted to say, you know, this may or may not be Commissioner Siptroth 's 
last meeting with us, but if he's here next month, so much the better, but I'm only 
going to say this once. So I just wanted to say what a joy it's been to have someone 
who is -- and this is uncommon to have people on the other side of the river to be a 
joy to work with -- but I really appreciate his insight and experience and what he's 
added to our conversations. There have been many occasions in which he seems to 
read my mind and answer my questions before I do, so I will certainly miss that, 
but it's just been a real joy working with you, Commissioner Siptroth. And I wish 
you best wishes, and you let us know when we can come down and visit and have 
our meeting down there in Florida. Okay. " 

Commissioner J anvey addressed the meeting and said: 

"I would just like to jump in for a second. As somebody who has worked with 
John, although by phone mostly because we were in different districts, I'm going to 
miss you. Working with you both there, I missed you when you left, and now I'm 
going to miss you here, but you have been a good friend, and you have been a 
wonderfal Commissioner. Thank you. " 

Commissioner Ciesla addressed the meeting and said: 

"I certainly echo what everyone has said, and it will be very hard for us to replace 
a Commissioner that is so dedicated, insightful, committed and passionate about 
this work as you have been. " 

Commissioner Laurenti addressed the meeting and said 

"So, Commissioner, it's been a pleasure, and I haven't had a chance to work with 
you as long as I would have liked to, but your perspective has really been very 
special, just as Commissioner Janvey's. Because you were an employee you really 
represent the many staff and wonderful people who are part of this place. And I 
very much appreciate your comments because they came from a place where I 
don't work here and so I value that very much, and I thank you, and I wish you 
much success." 

Chairman Lavery addressed the meeting and said: 
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"Here. Here. I echo those. It's been an honor, even though I've probably been here 
the shortest time, other than Commissioner Ciesla and Huertas. But it's been an 
honor to serve with you, and I certainly appreciated your insight as the other 
Commissioners have said having someone who used to work here, and asldng 
questions I wouldn't have even thought to ask has certainly proved beneficial. So I 
thank you very much for your service. I hope this isn't your last meeting, John, but 
it's been a pleasure and honor" 

Commissioner Van Vliet addressed the meeting and said: 

"John, it's been a pleasure. I enjoyed working with you. We have a lot in common 
in our past background in the construction industry and bridges in particular. A 
lot's been said here, and I would just like to say thank you for serving us. " 

Commissioner Siptroth addressed the meeting and said: 

"Thank you, all. Just, if you would, please keep the rank-and-file employees first 
and foremost because they certainly are the backbone of the Commission. Thank 
you. 

Commissioner Janvey then addressed the meeting and said: 

"And if I might jump in on that one, I would like us -- this is my personal opinion, 
but I would hope the board would join me. Our employees have just had a really 
tough year this year between --especially district I and II with the diversion of 
traffic from the bridge from the turnpike. If you look at our numbers for February, 
traffic increased -- well, toll traffic increased by 205, 000, eight percent. And then 
they have the storm, which how much was it where you were, Steve? 

Stephen Cerra responded that there was 28 inches of snow 

Commissioner Janvey continued: 

"Twenty-eight inches. Down here it was ice, sleet, and snow, whatever. I would 
like to acknowledge our employees for what they do. These guys worked on the 
road -- well, the toll guys and the monitors, they had accidents like crazy because 
people were coming through our bridges had never come through before. Didn't 
know where the heck they were. They are trying to cut in and cut out, make exits. 
There were accidents constantly. They went -- it was really tough and then the 
storm. So they -- we have maybe the most loyal employees that you have ever seen, 
and I don't know how many hours you put in with the storm, but probably more 
than most of us put in in a week, but I would like to acknowledge what they do for 
us. For us it is easy. We come here a couple times a month. They're the ones that 
keep -- they are the Bridge Commission. 
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Mr. Resta addressed the meeting and said 

"Commissioner, in years past we have recognized -- you know, routinely it was the 
winter operations. In years past we had bought sweatshirts and had luncheons and 
stuff like that. We were, obviously, thinking about doing that again for this past 
season, and we looked to do that and potentially expand that to toll collection 
personnel as well. " 

Commissioner J anvey then said 

"If you are going to do something, I would like to be part of it. If you are going to 
have a lunch, I would like to be there or whatever. " 

Commissioner Grace addressed the meeting and said: 

"John, I just want to say thank you for sitting next to me. Congratulations on your 
new adventure. " 

SCHEDULING OF THE APRIL 24, 2017 MEETING 

Chairman Lavery addressed the Meeting and stated that the Commission's next meeting will be 
held Monday, April 24, 2017. 

The Meeting will be called to Order at 10:30 a.m. in the Boardroom at the New Hope Executive 
Offices, New Hope Pennsylvania 18938-9519. 

Chairman Lavery assured the Commission Members that an "Official Notice of Meeting'' would 
be forwarded to each and every Member of the Commission. 

ADJOURNMENT 

Chairman Lavery invited a motion for Adjournment. 

Commissioner Van Vliet then moved that the Meeting be adjourned and Commissioner Siptroth 
seconded the motion. The voice vote was unanimously affirmative and the Meeting was adjourned 
at 11:05 pm, Monday, March 27, 2017. 

Prepared and submitted by: ~~g~ 
Assistant Secretary Treasurer to the Commission 

Approved by: 

Executive Director 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

There follows Cash Balances of the Commission at February 28, 2017 for the 

information and review of the Members: 

Wells Fargo Bank, N. A. 

Revenue Fund 
Payroll Fund 

Insurance Clearing Account 

TOTAL 

Wells Fargo Bank 

COMMISSION CASH DEPOSITS 

$ 

CASH DEPOSIT GUARANTEES 

PAACT72 FULL BALANCE 

9,987,226 
84,301 

750,000 

10,821,527 

3/7/2017 



I\.) 

Mamrity 

71112003 
71112004 
7/J/2005 
7/112006 
71112007 
7/112008 
71112009 
71112010 
711/2011 
71112012 
7/1/2013 
7/1/2014 
711/2015 
711/2016 
711/2017 
7/112018 
711/2019 
71112020 
711/2021 
71112022 
7/112022 
71112023 
7/112024 
71112025 
711/2026 
71112026 
711/2027 
7/1/2027 
7/112028 
711/2029 
71112030 
7/112031 
711/2032 
711/2033 
71112034 
711/2035 
711/2036 
71112037 

DELA WARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

STATUS OF BRIDGE SYSTEM REVENUE BONDS AT FEBRUARY 28, 2017 

SERIES 200SA SERIES 2007A SERIES 2007B ----·------ SERIES 2012A SERIES 2012B ---------

\'ield Principal Maturiaes Yidd Principal - Yl<ld Priacipol Mllturities Yl<ld Prillciplll - Yield Priacipal -Amount &Calls Am..ount &Calls Amount &Calls Amount &Calls -- &Calls 
NIA NIA NIA 
NIA NIA NIA 

2.35% $ 330,000 $ 330,000 NIA NIA 
2.50% 895,000 895,000 NIA NIA 
2.76% 930~000 930,000 NIA NIA 
2.90% 965,000 965,000 3.53% $ 470,000 $ 470,000 4.23% $ 3,3SO,OOO $ 3,350,000 
3.06% 1,005,000 1,005,000 3.53% 1,615,000 1,615,000 4.23% 3,3S-0,000 3,350,000 
3.23% 1,045,000 1,045,000 3.53% 1,410,000 1,410,000 4.23% 3,650,000 3,65&,000 
3.39% 1,095,000 1,095,000 354-% 1,545,000 1,545,000 4.23% 3,850,000 3,850,000 
3.53% 1,150,000 l,lS0,000 3.56% 1,670,000 1,670,000 4.23% 3,950,000 3,950,000 
3.66% 1,210,000 1,210,000 3.58% 1,660,000 1,660,000 4.23% 4,200,000 4,200,000 0.3S% 4,435,000 4,435,000 -0.60'/o 3,430,000 3,430,000 
3.76% 5,000,000 5,000,000 3.62% 1,450,000 l,4SO,OOO 4.23% 4,350,000 4,350,000 NIA 1.01% 3,360,000 3,360,000 
3.85% 5,220,000 5,220,000 3.66% 1,920,000 1,920,000 423% 4,450,000 4,45-0,000 NIA 1.30% 3,385,000 3,385,000 
3.96% 5.540000 S.540000 3.73% 1760000 1.760.000 4.23% 4.800000 4.800000 o.~5% 1.030000 1030000 1.61% 3440.000 3.440.000 
4.02% 5,835,000 1,485,000 3.80% 2,-000,000 4.23% 4,950,000 1.09% l,065,000 U4% 3,490,000 
4.04% 6,155,000 1,565,000 3.88% 2,010,000 2,010,000 4.23% 5,250,-000 1.33% 1,100,000 2.1~. 3,560,000 
4.09% 6,480,000 1,645,000 3.96% 2,135,000 2,135,000 4.23% 5,450,-000 1.61% 1,145,000 NIA 
4.13% 6,840,000 1,735,000 4.-03% 2,275,000 2,275,000 4~3% 5,650,000 1.90% 1,195,000 NIA 
4.14% 1.825.000 1825.000 4.-08% 2.260.000 2.260000 4.23% 5950000 2.14% 6.825000 NIA 
4.19% 1,920,000 1,920,000 4.12% 2,400,000 2,400,000 4.23% 6,250,000 2.33% 4,000,000 NIA 

2.33% 3,165,000 NIA 
4.23% 2,020,000 2,020,000 4.17% 2,490,000 2,490,000 4.23% 6,550,000 2.50% 7,445,000 NIA 
4.35% 2,125,000 2,125,000 4.21% 2,640,000 2,640,000 4.23% 6,800,000 2.60°/o 7,U5,000 NIA 
4.3So/• 2.235000 2,235.000 4.25% 2.710.000 2710000 4.23% 7150.000 2.67% 8.205.000 NIA 
4.67% 2,345,000 2,345,000 427% 2,855,000 2,855,000 4.23% 7,450,-000 2.73% 5,000,000 NIA 

3.01% 3,620,000 NIA 
4.67% 2,450,000 2,450,000 4.30% 2,925,000 2,925,000 423% 7,800,000 3.-06% 7,015,000 1,210,000 NIA 

3.12% 2,000,000 NIA 
4.67% 2.560000 2.560 000 4.3So/o 3 050000 3.0S-0.000 4.23% 8.200.000 3.17% 9.355.000 NIA 
4.67% 2,675,000 2,675,000 435% 3,200,-000 3,200,000 4.23% 8,550,000 3.21% 1,345,000 NIA 
4.67% 2,795,000 2,795,000 4.35% 3,375,-000 3,375,-000 4.23% 8,900,000 3.27% 1,385,000 NIA 

NIA 4.35% 3,475,000 3,473,000 4.23% 9,350,000 NIA NIA 
NIA 4.39% 3,595,-000 3,595,-000 4.23% 9,~00,000 NIA NIA 
NIA 4.39% 14000000 14.000.000 NIA NIA NIA 
NIA 4.39% 14,700,000 14,700,000 NIA NIA NIA 
NIA 4.39% 15,435,-000 15,435,000 NIA NIA NIA 
NIA 4.60% 16,205,000 16,205,-000 NIA NIA NIA 
NIA 4.60% 16,935.000 16935,660 NIA NIA NIA 

$ ........... $53..765.00ll $134170000 $132.171l000 $150.000.00ll $35.'l<llOOO $ 77.145000 $6675000 $ 20;665000 $13615000 

Foolllote: 
2012 Series Boods Refunded remaining balance of 2003A Series and $30, 795,000of1he 2005A Series Bonds. 
2015 Series Boods Refunded $86,SOS,OOO of the 2007 A Serles Boods. 

317120178.1SOPM 

SERIES201S ----- - -- Total -----

Yield Prillciplll Mohlrilies Aves"aE.e ~ 
AnwHt & Calls Yield 

_ ...... _ 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

3.38% 15,155,000 
3.45% 14,S00,000 

1.47% 2,410,000 3.48% 13.3411,000 
1.62% 2,540,000 3.55% 14,490,000 
1.86% ~<&1\000 2.91% 15.315000 
2.10% 2,695,000 320% 12,945,000 

2.33% 3,165,000 
2.34% 2,795,000 3.15% 16,790,000 
2.43% 2,935,000 3.211% 17,SS-0,000 
2.55% 3.IH5.000 3.26% 18.370.000 
2.73% 3,180,000 3.44% 15,630,000 

3.<H% 3,620,000 
3~l()')'G 4,540,000 357% 18,145,000 

3.12". 2,000,000 
328% 3 330,000 3.60'Y. 20.935.000 
3.64% 3,480,000 3.12% 13,375,000 
3.10% 3,670,000 3.M% 13,955,000 
3.14% 3,785,000 3.92% 13,135,000 
3.55% 545,000 4.19% 10,345,000 
3.56% lll.595 000 3.56% 10..595900 
3.60% 11,020.000 3.60% 11,020;000 
3.-64% 11,460;000 3.64% 11,460,000 
3.73% ll,!}20,000 3.73% ll,920,000 

NIA -
s '"'~""" s - S"""<K!'OOO 



(,) 

CUSIP 

Delaware River 
Joint Toll Bridge 
Commission 

Investment# Fund 
Sec. 
Type lasuer 

General Reserve Fund 

191218873 10420 01GRF ACP COCACO 

912828045 10416 01GRF TRC USTR 

912828R93 10417 01GRF TRC FHLB 

912828568 10418 01GRF TRC FHLB 

9128282C3 10419 01GRF TRC FHLB 

S ubtotal 

Total Purchases 

Run Dale: 03/07/2017 - 08:S4 

Delaware River Joint TBC 
Purchases Report 

Sorted by Fund - Maturity Date 
February 1, 2017 - February 28, 2017 

Orig Ina I Purchase Prlnclpal 
Par Value Date Payment Periods Purchaaed 

6,000,000.00 02/16/2017 02107 · Al Maturity 5,928,206.67 
6,000,000.00 02/16/2017 03131 • 09/30 5,994, 140.64 
6,000,000.00 02/t 6/2017 06/30 • 12131 5,965,312.50 

6,000,000.00 02/1612017 07131 - 01131 5,970,703.1.-4 
6,000,000.00 0211612017 02128 . 08/31 5,966,484.36 

30,000,000.00 29,824,847.31 

30,000,000.00 29,824,847.31 

Accrued Interest Rate at Maturity 
at Purchase Purchase Date 

1.210 0210712018 

20,048.08 0.875 03/3112018 
4,868.78 0.625 0613012018 

1,988.95 0.750 0713112018 

21,008.29 0.750 08/3112018 

47,914.10 

47,914.10 

YTM 

1.238 

0.963 

1.051 

1.089 

1.118 

DRJTBC 

Ending 
Book Value 

5,930,828.34 

5,994,327.34 

5,966,216.18 

5,971,421.74 

5,967,261 .01 

29,830,054.61 

29,830,054.61 

Portfolio DRJ 

Af> 
PU (PRF _PU) 7.1.l 

Report Vflf. 7.32 



Delaware River 
Joint Toll Bridge 
Commission 

CUSIP Investment# 

Debt Service Fund 

381-45C752 10113 

General Reserve Fund 

381-45C752 

PAINVEST 

3137EAOCO 

3137·EAOCO 

88602TQV8 

3135GOZB2 

89233GSHO 

3130ASEPO 

,.. 313379FW-4 

912828TB6 

15963TU56 

7562EOUX2 

3135GOMZ3 

3137EADLO 

912828T\l\.O 

912828UA6 

3137EADX4 

3130A8RY1 

19121BB73 

912828045 

3137EAEA3 

3135GOWJ8 

912828R93 

912828$68 

9128282C3 

3130A9AC5 

3134GASE5 

3134GAXX7 

10115 

10050 

10353 

10368 

10393 

10352 

10402 

10367 

10370 

10397 

10404 

10392 

10371 

10395 

10398 

10399 

10396 

10391 

10420 

10416 

10401 

10400 

10417 

10-418 

10419 

10403 

10405 

10406 

Fund 

010SF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

01GRF 

0 1GRF 

01GRF 

01GRF 

01GRF 

Data Updated: -REPORT-: 03/0712017 08:53 
Run Date: 00/07W17 -08:53 

IHuet' 

Goldman Sachs Ila Fed POl'I 

Goldman Sachs Ila Fed Port 

PA Invest 

Federal Home Loan Mtg Corp 

Federal Home Loan Mtg Corp 

Thunder Bay Funding LLC CP 

Federal National Mtg Assn 

TOYOTA Motor Credit CP 

Federal Home loan Bank 

Federal Home Loan Bank 

Federal Home Loan Bank 

Chariot Funding LLC CP 

Reckitt Bene 

Federal National Mtg Assn 

Federal Home Loan Mtg Corp 

Federal Home Loan Bank 

Federal Home Loan Bank 

Federal Home Loan Mtg Corp 

Federal Home Loan Bank 

Coca Cola 

U.S. Treasury 

Federal Home Loan Mtg Corp 

Federal National Mtg Assn 

Federal Home Loan Banlc 

Federal Home Loan Bank 

Federal Home Loan Bank 

Federal Home Loan Bank 

Federal Home Loan Mtg Corp 

Federal Home Loan Mtg Corp 

Delaware River Joint TBC 
Investment Classification 

Sorted by Fund - Maturity Date 
February 28, 2017 

lnvesilnent 
ClaH 

Maturity Market 
Par Value YTM Date Price 

Market 
Date 

DRJTBC 

Market Value Book Value Reported Value 

Amol1 1,006,207.85 0.005 100.000 0212812017 1,006.207.85 1,006,207.85 1,006,207.85 

Subtotal 

Amort 

Amort 

Fair 
Fair 

Fair 

Fair 

Fair 

Fair 
Fair 
Fair 

Fair 
Fair 

Fair 

Fair 

Fair 
Fair 
Fair 
Fair 

Fair 

Fair 
Fair 
Fair 

Fair 
Fair 
Fair 
Fair 
Fair 

f air 

1,006,207.85 0.005 

9,040,087.89 

5,101,421.50 

8,500,000.00 

5,000,000.00 

2,500,000.00 

8,500,000.00 

10,000,000.00 

7,500,000.00 

7,500,000.00 

5,000,000.00 

5,500,000.00 

2,500,000.00 

7,500,000.00 

5,000,000.00 

5 ,000,000.00 

5,000,000.00 

S,000,000.00 

6 ,000,000.00 

6,000,000.00 

6,000,000.00 

10,000,000.00 

10,000.000.00 

6,000,000.00 

6,000,000.00 

6,000,000.00 

10,000,000.00 

7,000,000.00 

2,500,000,00 

0.005 

0.763 

100.000 02128/2017 

100.000 0212812017 

0.719 03/0812017 100.010 02/2812017 

0.800 03/0812017 100.010 02128/2017 

1.137 03/2912017 99.266 02128/2017 

0.707 0412012017 f00.029 02/2812017 

1.199 05/17/2017 99.216 02/28/2017 

0.808 05/3012017 99.987 02128/2017 

0.841 06J09/2017 100.107 02128/2017 

0.605 06/30/2017 100.066 02128/2017 

1.111 07/0512017 99.197 02/2812017 

1.104 07131/2017 98.914 02/28/2017 

0.894 08/2812017 100.108 0212812017 

0.736 ()9,12912017 100.150 02128/2017 

0.669 10/3112017 99.991 0212812017 

0.679 11/3012017 99.867 02/28/2017 

0. 731 1211512017 100.102 02/28/2017 

0.738 01/1912018 99.790 02128/2017 

1.237 02/07/2018 98.803 02/28/2017 

0.963 03/3112018 99,905 02/28/2017 

0.870 04/0912018 99.711 02/28/2017 

0.877 05/2112018 99. 787 02128/2017 

1.051 06/30/2018 99.465 02128/2017 

1.089 07131/2018 99.577 02128/2017 

1.118 08/31/2018 99.504 02128/2017 

1.100 09/2112018 99.833 0212812017 

1.050 1012612018 99.7-42 0212812017 

1.187 11/3012018 99.450 0212812017 

1,006,207.85 1,006,207.85 

9,040,087.89 

5,101,'421.50 

8,500,850.00 

5,000,500.00 

2,481,654. 17 

8,502,465.00 

9,921,661.10 

7.499,025.00 

7,508,025.00 

5,003,300.00 

5,455,870.15 

2,'472,850.00 

7,508,100.00 

5,007,500.00 

4,999,550.00 

-4,993,350.00 

5,005, 100.00 

5,.987 ,400.00 

5,928,206.67 

5,994,300.00 

9,971,100.00 

9 ,978,700.00 

5,967,900.00 

5,974,620.00 

5,.970,240.00 

9 ,983,300.00 

6,981,940.00 

2,486,250.00 

9,040,087.89 

5,101,421.50 

8 ,500,460.89 

5,000,259.83 

2,497 ,841.67 

8,500,489.64 

9,974,761.11 

7,496,594.70 

7,503,259.42 

5,002,392.27 

S,479,017.50 

2,488,600.00 

7,501, 147.16 

5,007,565.94 

5,002,653.46 

4,997,988.98 

5,010,526.08 

6,000,506.87 

5,930,828.34 

5,994,327.34 

9,986,710.38 

9,999,574.19 

5,966,216.18 

5,971,421.74 

5,967,261.01 

10.000.000.00 

7,000,000.00 

2,496,723.96 

1,006,207.85 

9,040,087.89 

5,101,.421.50 

8,500,850.00 

5,000,500.00 

2,481,654.17 

8,502,485.00 

9,921,661.10 

7 ,499,025.00 

7,508,025.00 

5,003,300.00 

5,455,870.15 

2,.472,850.00 

7,508,100.00 

5,007,500.00 

4,999,550;00 

4,993,350.00 

5,005,100.00 

5,987,400.00 

5,928.206.67 

5,994,300.00 

9,971,100.00 

9,978,700.00 

5,967,900.00 

5,974,620.00 

5,970.240.00 

9,983,300.00 

6,981,940.00 

2,.486,250.00 

Portfolio DRJ 
AP 

IC(PRF_IC)7,1.1 
Report Ver. 7 32 



en 

CUSIP Investment# Fund Issuer 

General Reserve Fund 

3134GAYQ1 10415 01GRF Federal Home Loan Mtg Corp 

912828N63 10414 01GRF U.S. Treasury 

Operating Fund 

38145C752 10108 010F Goldman Sachs Ila Fed Port 

Reserve Maintenance Fund 

38145C752 10106 01RMF Goldman Sachs Ila Fed Port 

Debt Service Reserve 2005A 

38145C752 10110 OSDSRF05 Goldman Sachs Ila Fed Port 

3133EFK\l\G 10379 OSDSRF05 Federal Farm Credit Bank 

Debt Service Reserve Fund 12A 

38145C752 10260 06DSRF12A Goldman Sachs Ila Fed Port 

3133EFK\l\G 10381 06DSRF12A Federal Farm Credit Bank 

Debt Service Reserve Fund 2015 

38145C752 10349 06DSRF15 Goldman Sachs Ila Fed Port 

3133EFK\l\G 10382 06DSRF15 Federal Farm Credit Bank 

Debt Service Reserve Fund 07A 

38145C752 10111 06DSRF7A Goldman Sachs Ila Fed Port 

3133EFK\l\G 10380 06DSRF7A Federal Farm Credit Bank 

Data Updated: -REPORT-: 03107/2017 08:53 
Run Date: 03Kl7/2017 -06:53 

Delaware River Joint TBC 
Investment CJassification 

February 28, 2017 

Investment Maturity 
Class Par Value YTM Date 

Fair 9, 100,000.00 1.118 1210512018 

Fair 9,000,000.00 1.198 01/1512019 

Subtotal 197,741,509.39 0.894 

Amort 5,301, 136.90 0.005 

Subtotal 5,301 ,136.90 0.005 

Amort 3,774,131.61 0.005 

Subtotal 3,774,131.61 0.005 

Amort 1,005;026.25 0.005 

Fair 1,991,000.00 1.030 10/2612018 

Subtotal 2,996,026.25 0.684 

Amort 1,018,028. 70 0.005 

Fair 1,866,000.00 1.030 10/26/2018 ---
Subtotal 2,884,028.70 0.666 

Amort 4,732,352.97 0.005 

Fair 3,000,000.00 1.030 1012612018 ---
Subtotal 7,732,352.97 0.400 

Amort 1,004,540.54 0.005 

Fair 1, 103,000.00 1.030 10/26/2018 ---
Subtotal 2,107,540.54 0.539 

Total 223,542,934.21 0.827 

Market Market 
Price Date Market Value 

99.677 02128/2017 9,070,607.00 

99.875 02/28/2017 8,988,750.00 

197,284,623.48 

100.000 02/2812017 5,301, 136.90 

5,301, 136.90 

100.000 02/2812017 3,774,131.61 

3,774, 131.61 

100.000 02/28/2017 1,005,026.25 

99249 02128/2017 1,976,047.59 

2,981,073.84 

100.000 0212812017 1,018,028. 70 

99.249 0212a12011 1,851,986.34 

2,870,015.04 

100.000 0212812017 4, 732,352.97 

99.24S 02/28/2017 2,977,470.00 

7, 709,822.97 

100.000 02/2812017 1,004,540.54 

99.249 02/2812017 1,094,716.47 

2.1199,257 .01 

223,026,268.70 

Book Value 

9,093,990.21 

8,987,865.62 

197,SOQ,493.88 

5,301, 136.90 

5,301,136.90 

3,774, 131.61 

3,774,131.61 

1,00S,026.25 

1,990,351.94 

2,995,378. 19 

1,018,028. 70 

1,865,392.63 

2,883,421.33 

4, 732,352.97 

2,999,023.52 

7,731,376.49 

1,004,54D.54 

1, 102,640.98 

2, 107,181.52 

223,299,327 .77 

Page2 

Reported Value 

9,070,607.00 

8,988,750.00 

197,284,623.48 

5,301, 136.90 

5,301,136.90 

3,774,131.61 

3,774,131.61 

1,005,026.25 

1,976,047.59 

2,981,073.84 

1,018,028. 70 

1,851,986.34 

2,870,015.04 

4,732,352.97 

2,977,470.00 

7,709,822.97 

1,004,540.54 

1.1194,716..47 

2,099,257.01 

223,026,268. 70 

Portfolio ORJ 

Af' 
IC(PRF_lC}7.1.t 
ReportVer. 73.2 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

TOLL TRAFFIC AND REVENUE STATISTICS {February, 2017) 

Summary: The Commission experienced an Increase In total toll revenue for February 2017 In 
comparison to the February 2016 traffic and revenue statistics. In addition, total toll traffic also 
reflected an increase for the first month of the year. {It should be noted that 2016 was a leap 
year). Increases in commercial traffic through-out the Commission, and passenger traffic in 
District I are directly related to the closure of the Delaware River Turnpike Connector Bridge on 
January 21, 2017. 

Analysis of February 2017 I February 2016 toll revenue data comparison: 

• An overall toll revenue increase of 5.46 percent was recorded at the Commission's 
seven toll bridges for the month. 

• Commercial-vehicle toll revenue reflected a 4.70 percent increase. 

• Passenger-vehicle toll revenue generated a 7.67 percent increase. 

Analysis of February 2017 I February 2016 traffic data comparison: 

• Total toll traffic Increased by 205,801 vehicles, or 7.10 percent for the month. 

• Commercial-vehicle traffic jncreased by 24,944 vehicles, or 6.03 percent. 

• Passenger-vehicle toll traffic increased by 180,857 vehicles, or 7.28 percent. 

• Average dally toll traffic for the Commission's seven toll bridges for February 2017 was 
110,849 total vehicles as compared to 99,930 total vehicles in February 2016. 

• Total recorded westbound traffic volume at the eleven vehicular toll supported bridges 
for February 2017 increased by 61,397 vehicles, or 2.61 percent when compared to 
February 2016. Average daily westbound traffic at these bridges for February 2017 was 
86,319 vehicles as compared to 81,225 for February 2016. 

Traffic analysis for 2017 YTD: 

• Total YTD toll traffic for the seven toll bridges Is reflecting a 7.25 percent increase for 
the first two months of 2017 as compared to the same period in 2016. 

• Westbound traffic on the eleven toll supported bridges is reflecting a 3.05 percent 
Increase for the first two months of 2017 as compared t o last year. 
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DISTRICT REVIEW: 

District 1 

Total toll traffic at Trenton-Morrisville (TM) for February 2017 reflected a 28.81 percent 
increase as the result of increases of 167,001 cars and 25,008 trucks when compared to 
February 2016. At New Hope-Lambertville (NHL), increases of 4,542 cars and 913 trucks 
combined to generate an increase in total toll traffic of 3.97 percent for February 2017 as 
compared to February 2016. 

District II 

The 1-78 Toll Bridge experienced an increase of 2.25 percent in total toll traffic for the month of 
February 2017 compared to February 2016 as the result of increases of 9,637 cars and 9,069 
trucks. At the Easton-Phillipsburg (EP) Toll Bridge, decreases of 14,629 passenger vehicles and 
517 trucks combined to generate a 3.75 percent decrease in total toll traffic for February 2017. 

District Ill 

Portland-Columbia (PC) experienced a 0.80 percent increase in total toll traffic during February 
2017 as a result of the Increase of 916 automobiles and the decrease of 211 trucks compared to 
February 2016. At the Delaware Water Gap (DWG) Toll Bridge, the increase of 18,012 
passenger vehicles combined with the decrease of 8,875 trucks to generate an overall increase 
of 1.34 percent in total toll traffic for February 2017 as compared to February 2016. At Miiford­
Montague (MM), decreases of 4,622 passenger vehicles and 443 trucks combined to produce a 
5.62 percent decrease in total toll traffic for the month of February 2017. 

7 



E-ZPqss Pen@tratioa Rates 
The table below provides a comparison of the E-ZPass penetration rates for the Commission's seven (7) toll 

bridges for the months of February, 2017 and February, 2016, and the year-to·date periods ending February 

28, 2017 and February 29, 2016. 

E~ZPass PENETRATION RATES 

Change in 
YTD YTD 

Change in 
FEB.2017 FEB.2016 Monthly 

2017 2016 
YTD 

Percentage · Percentage 

Cars 68.50 64.62 3.88 67.37 64.43 2.94 
All Toll 
Bridges Trucks 87.30 85.58 1.72 87.13 85.56 1.57 

Total 71.16 67.61 3.55 70.18 67.40 2.78 

Cars 69.18 62.18 7.00 67.92 62.42 5.50 
Trenton-

Trucks Morrisville 92.21 89.68 2.53 91.95 89.78 2.17 

Total 71.01 63.97 7.04 69.75 64.18 5.57 

Cars 81.91 78.93 2.98 81.20 78.82 2.38 
New Hope-

Trucks 83.80 84.59 -0.79 83.10 85.31 -2.21 Lambertville 
Total 82.03 79.27 2.76 81.32 79.21 2.11 

. Cars 67.64 65.91 1.73 66.97 65.59 1.38 
I-78 Trucks 87.09 85.16 1.93 86.95 85.16 1.79 

Total 72.93 71.06 1.87 72.32 70.72 1.60 

Cars 67.00 66.20 0.80 67.09 65.84 1.25 
Easton-

Trucks 83.28 83.88 -0.60 83.49 83.58 -0.09 
Phillipsburg 

Total 68.07 67.25 0.82 68.07 66.87 1.20 

Cars 63.00 59.90 3.10 61.63 59.36 2.27 
Portland-

Trucks 89.27 87.95 1.32 88.36 87.46 0.90 
Columbia 

Total 64.75 61.86 2.89 63.36 61.22 2.14 

Delaware 
Cars 68.21 63.40 4.81 66.09 63.01 3.08 
Trucks 85.80 85.13 0.67 86.10 85.09 1.01 

Water Gap 
Total 70.72 66.83 3.89 69.07 66.43 2.64 

Milford-
Cars 60.52 57.39 3.13 59.34 57.25 2.09 
Trucks 77.26 84.82 -7.56 78.34 84.11 -5.77 

Montague 
Total 60.97 58.21 2.76 59.89 58.05 1.84 
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DELAWARE RIVER JOlNTTOLL BRIDGE COMMISSION 

ALL TOLL BRIDGES 

COMPARATIVE STATEMENT OF TOLL TRAFFtC AND REVENUE 

FEBRUARY 2017 

JANUARY 1, 2016 JANUARY 1, 2017 MONTH OF MONTH OF 

FEBRUARY 29, 2016 FEBRUARY 28, 2017 FEBRUARY 2017 FEBRUARY 2016 

60 DAYS 59 DAYS 28 DAYS 29 DAYS 

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL 
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHlCLES REVENUE 

4,993,429 $ 5,011,446.00 5,344,453 $ 5,367,705.00 Passenger 2,664,926 $ 2,677,610.00 2,484,069 $ 2,492,938.00 
(228,028.55) - (225,283.84) Discounts* - (118,956.55) - (116,526.40) 

4,993,429 $ 4,783,419.45 5,344,453 $ 5,142,421.16 TOTAL PASSENGER 2,664,926 $ 2,558,653.45 2,484,069 $ 2,376,411.60 

132,722 855,299.90 150,045 966,425.20 2-Axle Trucks 75,607 486,855.20 68,763 443,103.70 
54,256 642,276.00 66,373 785,083.20 3-Axle Trucks 32,734 387,130.80 27,247 322,617.60 
60,488 948,545.60 70,871 1,111,528.00 4-Axle Trucks 39,023 612,804.80 30,861 484,403.20 

552,197 10,821,338.00 580,037 11,358,730.00 5-Axle Trucks 282,342 5,529, 188.00 279,127 5,470,588.00 
15,014 348,612.00 17,237 399,775.21 6-Axle Trucks 8,413 195,148.81 7,325 170,078.40 

1,188 33,138.00 1,465 40,362.00 7-Axle Trucks 734 20,196.80 587 16,280.80 
1 88.30 Permits 1 88.30 

815,865 $ 13,649,209.50 886,029 $ 14,661,991.91 TOTAL TRUCKS 438,854 $ 7,231,412. 71 413,sno $ 6,907,071. 70 

5,809,294 $ 18,432,628.95 6,230,482 $ 19,804,413.07 TOTAL TOLL VEHICLES 3,103,780 9,790,066.16 2,897,979 9,283,483.30 

96,822 $ 307,210.48 105,601 $ 335,668.02 DAILY AVERAGE 110,849 $ 349,645.22 99,930 $ 320,120.11 

Rate Change Rate Change 
Traffic (toU) 7.25% Traflic{toll) 7.10% 

Autos 7.03% Autos 7.28% 
Trucks 8.60% Trucks 6.03% 

Revenue 7.44% Revenue 5.46% 
Autos 7.51% Autos 7.67'% 
Trucks 7.42% Trucks 4.70% 

* Discounts represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 20 times in a 35 day period, as well as discounts for employee's and 
Commission vehicle's non-revenue crossings. 

NOTE: Traffic and revenue is positively affected by the Jan. 21, 2017 closure of the Delaware River Turnpike Bridge. 
NOTE: 2016 was a leap year. February and YTD statistics reflect one less day. 
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JANUARY 1, 2016 
FEBRUARY 29, 2016 

60 DAYS 

NUMBER OF TOTAL 
VEHICLES REVENUE 

1,233,631 $ 1,235,890.00 
{48,672.94) 

1,233,631 $ 1, 187,217.06 

34,737 224,373.50 
12,471 148,899.60 
11,714 185,171.20 
25,706 504,092.00 

167 3,919.20 
8 224.00 

-
84,803 $ 1,066,679.50 

1,318,434 $ 2,253,896.56 

21,974 $ 37,564.94 

Rate Change 
Tr.iffic (toll) 22.98% 

Autos 21.36% 
Trucks 46.53"/0 

Revenue 34.70% 
Autos 22.56% 
Trucks 48.22% 

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRENTON - MORRISVILLE TOLL BRIDGE 

COMPARATIVE STATEMENT OF TOLL TRAFAC AND REVENUE 

FEBRUARY 2017 

MONTH OF JANUARY 1, 2017 
FEBRUARY 28, 2017 

59 DAYS 

FEBRUARY 2017 

28 DAYS 

NUMBER OF TOTAL NUMBER OF TOTAL 
VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE 

1,497,107 $ 1,502, 1 BB.00 Passenger 790,104 $ 793,394.00 
(47, 107.22) Discounts• (24,831.32) 

1,497, 107 $ 1,455,080. 78 TOTAL PASSENGER 790,104 $ 768,562.68 

49,201 317,289.05 2-Axle Trucks 26,798 172,770.00 
18,940 225,152.40 3-Axle Trucks 9,657 114,824.40 
16,543 260,355.20 4-Axle Trucks 9,165 144,185.60 
38,983 764,180.00 5-Axle Trucks 22,235 436,154.00 

541 12,542.41 6-Axle Trucks 363 8,416.81 
54 t,506.00 7-Axte Trucks 45 1,250.00 

Permits 

124,262 $ 1,581,025.06 TOTAL TRUCKS 68,263 $ 877,600.81 

1,621,369 $ 3,036, 105.84 TOTAL TOLL VEHICLES 858,367 $ 1,646, 163.49 

27,481 $ 51,459.42 DAILY AVERAGE 30,656 $ 58,791.55 

MONTH OF 
FEBRUARY 2016 

29 DAYS 

NUMBER OF TOTAL 
VEHICLES REVENUE 

623,103 $ 624,265.00 
{24,912.81) 

623,103 $ 599,352.19 

17,941 115,879.40 
6,389 76,300.80 
6,092 96,328.00 

12,752 250,070.00 
79 1,867.20 

2 56.00 

43,255 $ 540,501.40 

666,358 $ 1,139,853.59 

22,978 $ 39,305.30 

Rate Change 
Tr.iffic (toll} 28.81% 

Autos 26.80% 
Trucks 57.82"A. 

Revenue 44.42% 

Autos 28.23% 
Trucks 62.37% 

• Discounts represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 20 times in a 35 day period, as well as discounts for employee's and 
Commission vehicle's non-revenue crossings. 

NOTE: Traffic and revenue is positively affected by the Jan. 21, 2017 closure of the Delaware River Turnpike Bridge. 



JANUARY 1, 2016 
FEBRUARY 29, 2016 

60 DAYS 

NUMBER OF 
VEHICLES 

259,935 $ 

259,935 $ 

8,026 
2,435 
1,260 
4,527 

152 
4 

16,404 $ 

276,339 $ 

Rate Change 
Traffic (toll} 

Autos 
Trucks 

Revenue 
Autos 
Trucks 

4,606 $ 

TOTAL 
REVENUE 

260,878.00 
(17,404.06) 
243,473.94 

51,785.50 
29,001.60 
19,398.40 
89,128.00 

3,422.40 
120.00 

192,855.90 

436,329.84 

7,272.16 

4.71% 
4.40% 
9.67% 
9.26% 
6.29% 

13.01% 

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

NEW HOPE - LAMBERTVILLE TOLL BRIDGE 

COMPARATIVE STATEMENT OF TOLL TRAFRC AND REVENUE 

.JANUARY 1, 2017 
FEBRUARY 28, 2017 

69 DAYS 

FEBRUARY 2017 

MONTH OF 
FEBRUARY 2017 

28 DAYS 

NUMBER OF TOTAL NUMBER OF TOTAL 
VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE 

271,371 $ 272,961.00 Passenger 133,962 $ 134,746.00 
{14,181.82) Discounts * (7,030:00) 

271,371 $ 258,799.18 TOTAL PASSENGER 133,962 $ 127,716.00 

7,687 49,583.95 2-Axle Trucks 3,827 24,67920 
3,958 47,265.60 3-Axle Trucks 1,821 21,753.60 

997 15,312.00 4-Axle Trucks 540 8,278.40 
5,188 102,()56.00 5-Axle Trucks 2,736 53,844.00 

155 3,564.00 6-Axle Trucks 81 1,874.40 
6 165.20 7-Axle Trucks 2 53.20 

Permits 

17,991 $ 217,946.75 TOTAL TRUCKS 9,007 $ 110,482.80 

289,362 $ 476,745.93 TOTAL TOLL VEHICLES 142,969 $ 238,198.80 

4,904 $ 8,080.44 DAILY 5,106 $ 8,507.10 

MONTH OF 
FEBRUARY 2016 

29 DAYS 

NUMBER OF TOTAL 
VEHICLES 

129,420 $ 

129,420 $ 

4,018 
1,025 

605 
2,356 

89 

8,094 $ 

137,514 $ 

Rat&Change 
Traffic (toll) 

Autos 
Trucks 

Revenue 
Autos 
Trucks 

4,742 $ 

REVENUE 

129,892.00 
(9,125.92) 

120,76ao8 

25,928.50 
12,198.00 
9,294.40 

46,422.00 
2,020.80 

28.00 

95,891.70 

216,657.78 

7,470.96 

3.97% 
3.51% 

11.28"/o 
9.94% 
5.75% 

15.22% 

* Discounts represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 20 times in a 35 day period, as well as discounts for employee's and 
Commission vehicle's non-revenue crossings. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

178 TOLL BRIDGE 

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE 

FEBRUARY 2017 

JANUARY 1, 2016 JANUARY 1, 2017 MONTH OF MONTH OF 
FEBRUARY 29, 2016 FEBRUARY 28, 2017 FEBRUARY 2017 FEBRUARY 2016 

60 DAYS 59 DAYS 28 DAYS 29 DAYS 

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL 
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

1,231,808 $ 1,238,868.00 1,282,912 $ 1,290,403.00 Passenger 618,663 $ 622,326.00 609,026 $ 612,466.00 
(58,250.22} (83,099.68) Discounts• (35,747.05) (29,357.41) 

1,231,808 $ 1,180,617.78 1,282,912 $ 1,227,303.32 TOTAL PASSENGER 618,683 $ 586,578.95 609,026 $ 583,108.59 

39,395 253,308.90 42,275 272,034.10 2-Axle Trucks 19,986 128,521.25 20,385 131,112.15 
21,471 252,961.20 22,842 268,750.80 3-Axle Trucks 11,112 130,746.00 10,900 128,458.80 
27,515 429,304.00 32,987 516,115.20 4-Axle Trucks 17,848 279,752.00 14,215 222,203.20 

338,299 6,626,174.00 358,750 7,019,516.00 5-Axle Trucks 175,975 3,443, 128.00 171,317 3,355,984.00 
10,035 232,850.40 11,473 265,771.20 6-Axle Trucks 5,732 132,758.40 4,857 112,646.40 

924 25,550.80 1,117 30,710.40 7-Axle Trucks 558 15,332.80 469 12,896.80 
1 88.30 Permits 1 88.30 

437,639 $ 7,820,149.30 469,445 $ 8,372,986.00 TOTAL TRUCKS 231,212 $ 4, 130,326.75 222,143 $ 3,983,301.35 

1,669,447 $ 9,000,767.08 1,752,357 $ 9,600,289.32 TOTAL TOLL VEHICLES 84'9,875 $ 4,716,005.70 831,169 $ 4,546,409.'94 

27,824 $ 150,012.78 29,701 $ 162,716.77 DAILY AVERAGE 30,353 $ 168,460.92 28;661 $ 156,772.76 

Rate Change Rate Change 
Traflic(toll) 4.97"A. Traffic(toll) 2.25% 

Autos 4.15% Autos 1.58% 
Trucks 7.27% Trucks 4.08% 

Revenue 6c66% Revenue 3.75% 
Autos 3.95% Autos 0.60% 
Trucks 7.07% Trucks 4.21% 

*Discounts represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 20 times In a 35 day period, as well as discounts for employee's and 
Commission vehicle's non-revenue crossings. 

NOTE: Traffic and revenue Is positively affected by the Jan. 21, 2017 closure of the Delaware River Turnpike Bridge. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

EASTON - PHILLIPSBURG TOLL BRIDGE 

COMPARATIVE STATEMENT OF TOLL TRAFFIC ANO REVENUE 

FEBRUARY 2017 

JANUARY 1, 2016 JANUARY 1, 2017 MONTH OF MONTH OF 
FEBRUARY 29, 2016 FEBRUARY 28, 2017 FEBRUARY 2017 FEBRUARY 2016 

60 DAYS 59 DAYS 28 DAYS 29 DAYS 

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL 
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

763,484 $ 765,354.00 755,257 $ 757,429.00 Passenger 365,321 $ 366,427.00 379,950 $ 380,896.00 
(34,091.70) (31,037.59) Discounts* {15,511.42) (17,476.56) 

763,484 $ 731,262.30 755,257 $ 726,391.41 TOTAL PASSENGER 365,321 $ 350,915.58 379,950 $ 363,419.44 

19,888 128,43285 19,117 123,496.10 2·Axle Trucks 9,283 59,965.75 10,134 65,434.20 
4,736 56,053.20 5,730 67,899.60 3-Axle Trucks 2,856 33,85200 2,429 28,747.20 
4,406 69,865.60 4,248 67,240.00 4-Axle Trucks 2,184 34,576.00 2,322 36,828.80 

17,950 351,546.00 18,716 366,894.00 5-Axle Trucks 9,175 179,874.00 9,115 178,540.00 
162 3,830.40 146 3,420.00 6-Axle Trucks 65 1,531.20 80 1,886.40 

3 78.40 6 186.00 7-Axfe Trucks 2 56.00 2 53.20 
Permits 

47,145 $ 609,806.45 47,963 $ 629,115.70 TOTAL TRUCKS 23,565 $ 309,854.95 24,082 $ 311,489.80 

810,629 $ 1,341,068.75 803,220 $ 1,355,507.11 TOTALTOLLVEHJCU:S 388,886 $ 660,770.53 404,032 $ 674,90924 

13,510 $ 22,351.15 13,614 $ 22,974.70 DAILY AVERAGE 13,889 $ 23,598.95 13,932 $ 23,272.73 

Rate Change Rate Change 
Traffic (toU) -0.91% Traffic (toll) -3.75% 

Autos -1.08% Autos -3.85% 
Trucks 1.74% Trucks -215% 

Revenue 1.08% Revenue -209% 
Autos -0.67"/o Autos -3.44% 
Trucks 3.17"/o Trucks -0.52% 

*Discounts represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 20 times in a 35 day period, as weH as discounts for employee's and 
Commission vehicle's non-revenue crossings. 
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JANUARY 1, 2016 
FEBRUARY 29, 2016 

60 DAYS 

NUMBER OF TOTAL 
VEHICLES REVENUE 

166,642 $ 167,493.00 
(9,406.48} 

166,642 $ 158,086.52 

4,223 27,226.55 
1,111 13,252.80 
2,460 39,308.80 
3,940 78.174.00 

49 1,171.20 
4 132.00 

11,787 $ 159,265.35 

178,429 $ 317,351.87 

2,974 $ 5,289.20 

Rate Change 
Traffic(tolll 0.76"A. 

Autos 0.88% 
Trucks -0.96% 

Revenue 1.59% 
Autos 1.23% 
Trucks 1.95% 

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

PORTLAND - COLUMBIA TOLL BRIDGE 

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE 

JANUARY 1, 2017 
FEBRUARY 28, 2017 

59 DAYS 

FEBRUARY 2017 

MONTH OF 
FEBRUARY 2017 

28 DAYS 

NUMBER OF TOTAL NUMBER OF TOTAt. 
VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE 

168,11)7 $ 169,067.llO Passenger 83,283 $ 83,807.00 
(9,034.20) Discounts* (4,159.92} 

168,107 $ 160,032.80 TOTAt. PASSENGER 83,283 $ 79,647.08 

3,418 22,064.90 2-Axle Trucks 1,600 10,324.60 
1,781 21,279.60 3-Axle Trucks 504 6,014.40 
2,481 39,624.00 4-Axle Trucks 1,708 27,294.40 
3,925 77,738.00 5-Axle Trucks 2,136 42,344.00 

64 1,524.00 6-Axle Trucks 24 576.00 
5 140.00 7-Axle Trucks 

Permits 

11,674 $ 162,370.50 TOTAL TRUCKS 5,972 $ 86,553.40 

179,781 $ 322,403.30 TOTAL TOLL VEHICLES 89,255 $ 166,200.48 

3,047 $ 5,464.46 DAILY AVERAGE 3,188 $ 5,935.73 

MONTH OF 
FEBRUARY 2016 

29 DAYS 

NUMBER OF TOTAL 
VEHICLES 

Rate Change 
T~affic ifolll 

Autos 
Trucks 

Revenue 
Autos 
Trucks 

82,367 $ 

82,367 $ 

2,144 
578 

1,426 
2,004 

29 
2 

6,183 $ 

88,550 $ 

3,053 $ 

REVENUE 

82,766.00 
(4,892.26) 
77,873.74 

13,808.60 
6,901.20 

22,792.00 
39,760.00 

693.60 
76.00 

84,031.40 

161,905.14 

5,582.94 

0.80% 
1.11% 

-3.41% 
2.65% 
2.28% 
3.00% 

*Discounts represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 20 times in a 35 day period, as well as discounts for employee's and 
Commission vehicle's non-revenue crossings. 
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JANUARY 1, 2016 
FEBRUARY 29, 2016 

60 DAYS 

NUMBER OF TOTAL 
VEHICLES REVENUE 

1,161,914 $ 1, 166,255.00 
{51, 134.76) 

1, 161,914 $ 1, 115, 120.24 

22,632 145,572.05 
11,737 138,58920 
12,960 202,742.40 

160,664 3,150,228.00 
4,444 103,298.40 

243 6,976.80 

212,680 $ 3,747,406.85 

1,374,594 $ 4,862,527.09 

22,910 $ 81,042.12 

Rate Change 
Traffic (toll} 2.600k 

Autos 3.34% 
Trucks -1.42"A. 

Revenue -1.29% 
Autos 3.52% 
Trucks -2.72% 

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

DELAWARE WATER GAP TOLL BRIDGE 

COMPARATIVE STATEMENT OF TOLL TRAFAC AND REVENUE 

FEBRUARY 2017 

MONTH OF JANUARY 1, 2017 
FEBRUARY 28, 2017 

59 DAYS 

FEBRUARY 2017 

28 DAYS 

NUMBER OF TOTAL NUMBER OF TOTAL 
VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE 

1,200,696 $ 1,205,899.00 Passenger 590,761 $ 593,673.00 
(51,543.31) Discounts* (27 ,344.04) 

1,200,696 $ 1, 154,355.69 TOTAL PASSENGER 590,761 $ 566,328.96 

25,097 160,993.30 2-Axle Truc1<a 12,713 81,562.00 
12,825 151,197.60 3-Axle Trucks 6,626 78,060.00 
13,401 209,478.40 4-Axle Trucks 7,484 117,220.80 

153,234 3,oo3,n6.oo 5-Axle Trucks 69,474 1,361,742.00 
4,847 112,689.60 6-Axle Trucks 2,147 49,968.00 

266 7,372.00 7-Axle T~ucks 126 3,476.80 
Permits 

209,670 $ 3,645,506.90 TOTAL TRUCKS 98,570 $ 1,692,029.60 

1,410,366 $ 4,799,862.59 TOTAL T01.L VEHICLES 689,331 $ 2,258,358.56 

23,905 $ 81,353.60 DAILY AVERAGE 24,619 $ 80,655.66 

MONTH OF 
FEBRUARY 2016 

29 DAYS 

NUMBER OF 
VEHICLES 

572,749 $ 

-
572,749 $ 

12,235 
5,784 
6,099 

81,027 
2,190 

110 

107,445 $ 

680,194 $ 

23,455 $ 

Rate Change 
Traffic (loll) 

Autos 
Trucks 

Revenue 
Autos 
Trucks 

TOTAL 
REVENUE 

574,848.00 
(25,656.32) 
549,191.68 

78,691.60 
68,320.80 
95,332.80 

1,588,806.00 
50,940.00 

3,142.80 

1,885,234.00 

2,434,425.68 

83,945.71 

1.34% 
3.14% 

-826% 
-7.23% 
3.12"A. 

-10.25% 

*Discounts represents rebates for commuter discounts eamed when a customer crosses the Commission's bridges 20 limes in a 35 day period, as well as discounts for employee's and 
Commission vehicle's non-revenue crossings. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MILFORD - MONTAGUE TOLL BRIDGE 

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE 

FEBRUARY 2017 

JANUARY 1, 2016 JANUARY 1, 2017 MONTH OF MONTH OF 
FEBRUARY 29, 2016 FEBRUARY 28, 2017 FEBRUARY 2017 FEBRUARY 2016 

60 DAYS 69 DAYS 28 DAYS 29 DAYS 

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL 
VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

176,015 $ 176,708.00 169,003 $ 169,758.00 Passenger 82,832 $ 83,237.00 87,454 $ 87,805.00 
(9,066.39) (9,300.02) Discounts• (4,332.80) (5,105.12) 

176,015 $ 167,641.61 169,003 $ 160,457.98 TOTAL PASSENGER 82,832 $ 78,904.20 87,454 $ 82,699.88 

3,821 24,600.55 3,250 20,963.80 2-Axle Trucks 1,400 9,032.40 1,906 12,249.25 
295 3,518.40 297 3,537.60 3-Axle Trucks 158 1,880.40 142 1,690.80 
173 2,755.20 214 3,403.20 4-Axle T~ucks 94 1,497.60 102 1,624.00 

1, 111 21,996.00 1,241 24,570.00 5--Axle Trucks 611 12,102.00 556 11,006.00 
5 120.00 11 264.00 6-Axle Trucks 1 24.00 1 24.00 
2 56.00 11 302.40 7-Axle T~ucka 1 28.00 1 28.00 

Permits 

5,407 $ 53,046.15 5,024 $ 53,041.00 TOTAL TRUCKS 2,265 $ 24,564.40 2,708 $ 26,622.05 

181,422 $ 220,687.76 174,027 $ 213,498.98 TOTAL TOLL VEHICLES 85,097 $ 103,468.60 90,162 $ 109,321.93 

3,024 $ 3,678.13 2,950 $ 3,618.63 DAILY AVERAGE 3,039 $ 3,695.31 3,109 $ 3,769.72 

Rate Change Rate Change 
Traflic{toU} -4.08% Traflic{toll) -5.62"A. 

Autos -3.98% Autos -5.29% 
Trucks -7.08% Trucks -16.36% 

Revenue -3.26% Revenue -5.35% 
Autos -4.29% Autos -4.59% 
Trucks -0.01% Trucks -7.73% 

• Discounts represents rebates for commuter discounts earned when a customer crosses the Commission's bridges 20 times in a 35 day period, as well as discounts for employee's and 
Commission vehicle's non-revenue crossings. 
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Delaware River Joint Toll Bridge Commission 
Toll Supported Bridge - Westbound Traffic Counts 

February 2017 

Westbound Volume 

Bridge February 2017 February 2016 · % Change YTD2017 YTD 2016 

Lower Trenton 325,887 313,260 

Calhoun Street 280,757 238,599 

Scudder Falls 887,846 904,518 

Washinaton Crossing 93,851 109,392 

New Hope - Lambertville 199,592 171,506 

Centre Bridae - Stockton 48,940 51,721 

Uhlerstown - Frenchtown 60,605 53,414 

Upper Black Eddv - Milford 57,779 47,680 

Riegelsville 40,543 53,240 

Northampton Street 364,474 348,745 

Riverton - Belvidere 56,651 63,453 

Total 2,416,925 2,355,528 

NOTES: 
(1) Februaty 2017 had 28 days vs. 29 days for 2016. 
(2) Low daily traffic counts due to Snow Storm Februaty 9, 2017. 
(3) Alt traffic data is from the new radar traffic counters. 

4.03% 669,340 631,429 

17.67% 570,071 484,431 

-1.84% 1,735,162 1,800,989 

-14.21% 188,904 220,390 

16.38% 425,203 323,932 

-5.38% 101,624 103,821 

13.46% 119,400 106,754 

21.18% 116,961 96,882 

-23.85% 83,423 106,237 

4.51% 712,368 698,081 

-10.72% 121,526 127,868 

2.61% 4,843,983 4,700,814 

%Change 

6.00% 

17.68% 

-3.66% 

-14.29% 

31.26% 

-2.12% 

11.85% 

20.73% 

-21.47% 

2.05% 

-4.96% 

3.05% 
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Delaware River Joint Toll Bridge Commission 
Toll Supported Bridge - Two Way Traffic Counts 

February 2017 

Total Volume 

Bridge February 2017 February 2016 %Change YTD2017 YTD 2016 

Lower Trenton 434,828 406,614 

Calhoun Street 485,466 472,030 

Scudder Falls 1,686,423 1,713,515 

Washington Crossing 159,997 188,306 

New Hope - Lambertville 349,130 3n,946 

Centre Bridge - Stockton 106, 160 114,602 

Uhlerstown - Frenchtown 119,457 104,840 

Upper Black Eddy -Milford 98,340 96,356 

Riegelsville 85,712 88,395 

Northampton Street 576,877 543,510 

Riverton - Belvidere 134,551 118,303 

Total 4,236,941 4,224,417 

NOTES: 
(1) February 2017 had 28 days vs. 29days for2016. 
(2) Low daily traffic counts due to Snow Storm February 9, 2017. 
(3) All traffic data is from the new radar traffic counters. 

6.94% 875,896 819,742 

2.85% 973,225 959,449 

-1.58% 3,432,772 3,381,983 

-15.03% 324,799 380,031 

-7.62% 741,112 707,073 

-7.37% 220,443 229,698 

13.94% 234,277 210,137 

2.06% 202,619 196,270 

-3.04% 175,841 1n,149 

6.14% 1,113,609 1,088,995 

13.73% 254,171 238,416 

0.30% 8,548,764 8,388,943 

%Change 

6.85% 

1.44% 

1.500k 

-14.53% 

4.81% 

-4.03% 

11.49% 

3.23% 

-0.74% 

2.26% 

6.61% 

1.91% 
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Delaware River Joint Toll Bridge Commission 
Toll Bridge - Two Way Traffic Counts 

February 2017 

Total Volume (all classes) 

Bridge February 2017 February 2016 %Change 

Trenton - Morrisville 1,969,792 1,603,114 22.87% 

New Hope - Lambertville 340,789 318,856 6.88% 

Interstate 78 1,738,508 1,719,012 1.13% 

Easton - Phillipsburg 957,752 948,415 0.98% 

Portland - Columbia 3 201,102 200,374 0.36% 

Delaware Water Gap 4 1,384,416 1,361,473 1.69% 

Milford - Montague 175,043 166,429 5.18% 

Total 6,767,402 6,317,673 7.12% 

NOTES: 
(1) February 2017 had 28 days vs. 29 days for 2016. 
{2) Low daily traffic counts due to Snow Storm February 9, 2017. 
(3) All data from radar traffic counters except Portland-Columbia. P-C data is from loop counter. 

(4) Counter not counting left lane from 2-1-17 to 2-16-17. Data interpolated. 

YTD 2017 

3,802,565 

688,525 

3,578,085 

1,977,914 

413,212 

2,791,124 

362,244 

13,613,669 

YTD 2016 %Change 

3,168,713 20.00% 

635,792 8.29% 

3,441,444 3.97% 

1,901,482 4.02% 

407,450 1.41% 

2,740,618 1.84% 

336,690 7.59% 

12,632,189 1.n% 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

STATISTICAL SUMMARY OF EXPENDITURES 

This includes reports entitled "Budget vs Actual'' covering the month of February 2017 and the two 
month year-to~date ("YTD") operations of fiscal year 2017 relative to Toll Bridges, Toll Supported 
Bridges and Administration departments. 

Total expense plus encumbrance totaled $4,814,335 for the month of February. For the 2017 fiscal 
period, total expense plus encumbrances amounted to $8,828A23 or 79.01 % of the YTD operating 
budget. 

All of the expense line categories are within their normal line item budgets. 

There were no unusual expenses or charges during the month. 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the Two Months Ending February 28, 2017 

TOTAL COMMISSION 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $20,227,900 3,170,523 $1,495,584 $2,952,047 $0 $17,275,854 

Part· Tiime Employee Wages 409,500 66,570 31,418 62,449 0 347,051 

Summer Employee Wages 114,695 0 0 0 0 114,695 

Overtime Wages 462,237 104,451 58,936 111,441 0 350,796 

Pension Contributions 6,451,918 992,821 412,794 833,1.58 0 5,618,760 

FICA Contributions 1,701,309 261,795 125,220 248,022 0 1,453,288 

Regular Employee Healthcare Benefits 10,599,332 1,769,992 814,352 1,195,083 0 9,404,249 

Life Insurance Benefits 174,637 29,106 14,526 28,357 0 146,280 

Unemployment Compensation Benefits 45,000 11,250 0 1,701 0 43,299 

Utility Expense 917,541 255,652 44,499 104,492 0 813,049 

Office Expense 261,826 102,697 16,245 31,317 45,014 185,494 

Telecommunication Expense 937,388 198,104 17,762 47,207 32,737 857,444 

Information Teclmology Expense 597,535 95,756 25,979 37,843 0 559,692 

Professional Development/Meetings 240,930 55,409 38,112 42,530 0 198,400 

Vehicle Maintenance Expense and Fuel 470,082 248,562 17,598 30,751 7,368 431,963 

Operations Maintenance Expense 1,551,474 699,225 13,931 41,315 68,641 1,441,518 

ESS Operating Maiutenauce Expense 1,500,000 250,000 80,487 179,411 14,478 1,306,111 

Commission Expense 22,500 3,750 1,693 3,143 0 19,357 

Toll Collection Expense 77,338 43,750 6,468 7,788 6,158 63,392 

Uniform Expense 98,456 16,102 5,512 7,362 1,685 89,409 

Business Insurance 2,976,252 469,603 238,846 472,032 0 2,504,220 

Licenses & Inspections Expense 11,100 3,805 732 2,033 0 9,067 

Advertising 62,000 7,706 1,132 1,980 0 60,020 

Professional Services 1,271,000 274,341 1,066 54,872 173,140 1,042,988 

State Police Bridge Security 5,716,366 998,990 455,521 918,409 0 4,797,958 

EZPass Equipment/Maintenance 1,327,870 221,312 98,724 197,448 0 1,130,422 

General Contingency 300,000 50,000 0 0 0 300,000 

EZPass Operating Expense 4,623,995 770,850 542,653 867,011 0 3,756,984 

Total $63,150,183 $11,172,121 $4,559,790 $8,479,203 $349,220 $54,321,760 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the 1\vo Months Ending February 28, 2017 

ADMINISTRATION* 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $3,881,903 597,347 $299,584 $593,579 $0 $3,288,324 

Summer Employee Wages 8,196 0 0 0 0 8,196 

Overtitne Wages 5,200 867 338 587 0 4,613 

Pension Contributions 1,152,413 177,333 61,412 128,628 0 1,023,785 

FICA Contributions 297,990 45,854 22,652 44,963 0 253,028 

Regular Employee Healthcare Benefits 1,314,429 219,016 116,739 169,760 0 1,144,670 

Life Insurance Benefits 32,235 5,373 2,748 5,394 0 26,841 

Unemployment Compensation Benefits 45,000 11,250 0 1,701 0 43,299 

Office Expense 214,350 82,718 15,257 29,535 43,431 141,384 

Telecommunication Expense 143,122 23,761 9,155 21,447 0 121,675 

lnfonn;rtion Technology Expense 570,000 90,751 25,979 37,843 0 532,157 

Professional Development/Meetings 148,010 41,365 31,906 34,791 0 113,219 

Vehicle Maintenance Expense and Fuel 2,824 471 0 0 0 2,824 

Commission Expense 22,500 3,750 1,693 3,143 0 19,357 

Business Insurance 274,638 19,334 9,778 19,432 0 255,206 

Advertising 62,000 7,706 1,132 1,980 0 60,020 

Professional Services 991,000 227,667 95,673 149,478 0 841,522 

General Contingency 300,000 50,000 0 0 0 300,000 

TOTAL $9,465,811 $1,604,562 $694,046 $1,242,261 $43,431 $8,180,118 

*Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Teclmology,Comrnunity Affairs and Contract/Compliance. 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the Two Months Ending February 28, 2017 

ADMINISTRATION - OPERATIONS* 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $1,464,130 212,703 $103,854 $194,018 $0 $1,270,112 

Overtime Wages 15,000 2,500 1,515 2,168 0 12,832 

Pension Contnbutions 752,902 115,857 50,446 91,389 0 661,513 

FICA Contributions 191,566 29,478 13,928 27,560 0 164,006 

Regular Employee Healthcare Benefits 817,107 136,097 46,782 69,508 0 747,599 

Life Insurance Benefits 20,317 3,386 1,643 3,217 0 17,099 

Office Expense 15,900 2,417 518 539 96 15,265 

Telecommunication Expense 92,540 15,423 1,557 4,049 0 88,491 

Professional Development/Meetings 61,850 10,216 1,097 1,177 0 60,673 

Vehicle Maintenance Expense and Fuel 1,000 167 0 0 0 1,000 

ESS Operating Maintenance Expense 1,500,000 250,000 80,487 179,411 14,478 1,306,111 

Uniform Expense S,800 967 1,919 2,044 1,685 2,072 

Business Insurance 75,225 12,537 6,250 12,468 0 62,757 

Professional Se1vices 280,000 46,674 (94,606) (94,606) 173,140 201,467 

TOTAL $5,293,337 $838,421 $215,389 $492,941 $189,398 $4,610,998 

*Includes Engineering, Security, Safety & Training, Plant & Facility, and Electronic Security & Surveilance. 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the Two Months Ending February 28, 2017 

TRENTON - MORRISVILLE TOLL BRIDGE 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $1,702,746 270,895 $125,553 $245,938 $0 $1,456,808 

Part-Tiime Employee Wages 81,000 8,803 3,946 8,215 0 72,785 

Summer Employee Wages 26,993 0 0 0 0 26,993 

Overtime Wages 35,400 13,423 2,049 8,048 0 27,352 

Pension Contnlmtions 515,708 79,357 34,534 71,568 0 444,140 

FICA Contrib\rtions 141,230 21,732 9,867 19,700 0 121,530 

Regular Employee Healthcare Benefits 992,202 165,249 76,054 111,765 0 880,437 

Life Insurance Benefits 13,953 2,326 1,322 2,564 0 11,389 

Utility Expense 149,950 30,664 3,682 15,959 0 133,991 

Office Expense 4,125 1,781 11 32 96 3,997 

Telecommunication Expense 59,389 32,212 637 2,250 17,101 40,038 

Information Technology Expense 7,160 1,316 0 0 0 7,160 

Professional Development/Meetings 3,000 520 0 95 0 2,905 

Vehicle Maintenance Expense and Fuel 89,080 47,199 4,690 7,983 0 81,097 

Operations Maintenance Expense 218,995 84,827 8,121 14,712 1,194 203,089 

Toll Collection Expense 12,300 7,738 446 1,012 0 11,288 

Uniform Expense 20,900 4,085 691 691 0 20,209 

Bnsiness Insurance 376,581 62,763 31,822 62,983 0 313,598 

Licenses & Inspections Expense 480 480 0 0 0 480 

State Police Bridge Security 828,302 144,754 67,645 136,384 0 691,918 

EZPass Equipment/Maintenance 207,480 34,580 15,431 30,861 0 176,619 

EZPass Operating Expense 958,092 159,866 115,153 183,982 0 774,110 

TOTAL $6,445,065 $1,174,571 $501,653 $924,742 $18,391 $5,501,933 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the Two Months Ending February 28, 2017 

NEW HOPE· LAMBERTVILLE TOLL BRIDGE 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $1,103,356 174,170 $81,195 $161,720 $0 $941,636 

Part-Tiime Employee Wages 12,000 6,000 645 1,197 0 10,803 

Summer Employee Wages 3,296 0 0 0 0 3,296 

Overtime Wages 31,800 10,466 2,508 6,719 0 25,081 

Pension Contnbutions 336,801 51,827 22,535 45,613 0 291,188 

FICA Contributions 88,010 13,543 6,332 12,746 0 75,264 

Regular Employee Healthcare Benefits 614,008 102,360 46,894 68,729 0 545,279 

Life Insurauce Benefits 9,070 1,512 716 1,400 0 7,670 

Utility Expense 157,990 42,938 12,169 21,457 0 136,533 

Office Expense 2,425 724 11 32 96 2,297 

Telecommunication Expense 51,548 9,328 680 2,229 0 49,319 

Infonnation Technology Expense 7,920 1,394 0 0 0 7,920 

Pmfessional Development/Meetings 2,120 520 66 351 0 1,769 

Vehicle Maintenance Expense and Fuel 78,760 49,999 869 1,359 0 77,401 

Operations Maintenance Expense 158,800 74,468 3,501 5,759 11,953 141,089 

Toll Collection Expense 7,200 4,881 180 294 0 6,906 

Unifonn Expense 3,000 524 40 265 0 2,735 

Business Insurauce 262,506 43,751 21,945 43,642 0 218,865 

Licenses & Inspections Expense 940 778 0 291 0 649 

State Police Bridge Security 178,351 31,168 14,076 28,379 0 149,972 

EZPass Equipment/Maintenance 165,984 27,664 12,341 24,681 0 141,303 

EZPass Operating Expense 267,729 44,622 30,716 49,074 0 218,655 

TOTAL $3,543,614 $692,638 $257,417 $475,937 $12,048 $3,055,629 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the Two Months Ending February 28, 2017 

INTERSTATE - 78 TOLL BRIDGE 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $2,393,668 380,295 $173,634 $344,770 $0 $2,048,898 

Part·Tiime Employee Wages 80,000 13,333 3,320 7,949 0 72,051 

SUDlDler Employee Wages 16,400 0 0 0 0 16,400 

Overtime Wages 60,900 10,152 10,709 19,871 0 41,029 

Pension Contnbutions 728,270 112,066 46,705 93,996 0 634,274 

FICA Contributions 195,149 30,030 14,085 27,965 0 167,184 

Regular Employee Healthcare Benefits 1,371,573 228,432 105,623 154,916 0 1,216,658 

Life Insurance Benefits 19,626 3,271 1,656 3,233 0 16,393 

Utility Expense 141,000 43,167 7,654 9,603 0 131,397 

Office Expense 6,430 3,256 54 310 293 5,827 

Telecommunication Expense 130,932 22,155 308 2,304 0 128,629 

Information Teclmology Expense 2,795 717 0 0 0 2,795 

Professional Development/Meetings 7,700 913 285 780 0 6,920 

Vehicle Maintenance Expense and Fuel 77,000 53,420 2,991 8,284 2,000 66,716 

Operations Maintenance Expense 400,972 195,784 9,124 13,487 716 386,769 

Toll Collection Expense 13,000 6,026 643 812 4,980 7,208 

Uniform Expense 12,000 1,647 117 455 0 11,545 

Business Insurance 473,153 78,859 40,073 79,225 0 393,928 

Licenses & Inspections Expense 1,500 112 178 363 0 1,137 

State Police Bridge Security 916,355 170,627 18,511 158,426 0 817,930 

EZPass Equipment/Maintenance 248,976 41,496 18,511 37,022 0 211,954 

EZPass Operating Expense 1,431,589 238,598 166,696 266,339 0 1,165,250 

TOTAL $8,788,989 $1,634,355 $680,942 $1,230,109 $7,990 $7,550,890 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the Two Months Ending February 28, 2017 

EASTON~ PHILLIPSBURG TOLL BRIDGE 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $1,663,841 264,038 $122,249 $241,277 $0 $1,422,563 

Part·Tiime Employee Wages 86,000 14,333 12,041 23,558 0 62,442 

Summer Employee Wages 24,300 0 0 0 0 24,300 

Overtime Wages 44,000 7,333 8,526 14,308 0 29,692 

Pension Contnbutions 506,716 11,914 33,932 74,076 0 432,640 

FICA Contributions 139,088 21,403 10,744 20,987 0 118,101 

Regular Employee Healthcare Benefits 936,379 156,163 72,051 105,625 0 830,753 

Life Insurance Benefits 13,648 2,275 1,208 2,357 0 11,291 

Utility Expense 128,500 35,916 5,481 13,455 0 115,045 

Office Expense 5,200 2,750 65 109 197 4,894 

Telecommunication Expense 108,527 36,669 2,005 4,940 15,636 87,952 

Information Technology Expense 2,415 394 0 0 0 2,415 

Professional Development/Meetings 6,500 305 190 768 0 5,732 

Vehicle Maintenance Expense and Fuel 56,800 26,522 133 427 2,000 54,373 

Operations Maintenance Expense 180,170 77,892 10,125 14,425 24,644 141,101 

Toll Collection Expense 13,500 8,073 383 720 1,178 11,602 

Uniform Expense 10,000 1,333 1,710 2,043 0 1,951 

Business Insurance 192,932 32,155 16,630 32,623 0 160,309 

Licenses & Inspections Expense 2,600 433 0 272 0 2,328 

State Police Bridge Secutity 490,464 85,713 39,767 80,177 0 410,287 

EZPass Equipment/Maintenance 207,480 34,580 15,421 30,843 0 176,636 

EZPass Operating Expense 613,142 102,190 71,307 113,928 0 499,214 

TOTAL $5,432,202 $988,445 $423,968 $776,920 $43,655 $4,611,627 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the Two Months Ending February 28, 2017 

PORTLAND·COLUMBIATOLLBRIDGE 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $830,241 131,404 $54,577 $109,861 $0 $720,380 

Part· Tlime Employee Wages 22,000 3,099 2,172 4,100 0 17,900 

Summer Employee Wages 13,655 0 0 0 0 13,655 

Overtime Wages 32,945 10,004 6,111 10,774 0 22,171 

Pension Contnbutions 256,107 39,410 17,159 34,688 0 221,419 

FICA Contributions 68,761 10,581 4,721 9,383 0 59,378 

Regular Employee Healthcare Benefits 437,736 72,904 33,583 49,359 0 388,377 

Life Insurance Benefits 6,818 1,136 505 978 0 5,840 

Utility Expense 68,520 26,538 1,164 8,363 0 60,157 

Office Expense 3,373 2,311 22 66 197 3,110 

Telecommunication Expense 84,680 14,113 531 2,497 0 82,183 

Information Technology Expense 2,415 394 0 0 0 2,415 

Professional Development/Meetings 1,200 183 192 192 0 1,008 

Vehicle Maintenance Expense and Fuel 32,804 12,965 2,331 2,970 154 29,680 

Operations Maintenance Expense 119,195 59,28i (30,638) (27,621) 1,090 145,726 

'toll Collection Expense 9,800 S,346 3,076 3,076 0 6,724 

Uniform Expense 5,000 449 97 157 0 4,843 

Business Insurance 142,168 23,695 12,076 23,844 0 118,324 

Licenses & Inspections Expense 650 464 68 286 0 364 

State Police Bridge Security 113,184 19,780 9,247 18,644 0 94,540 

EZPass Equipment/Maintenance 124,488 20,748 9,250 18,503 0 105,985 

EZPass Operating Expense 132,709 22,118 lS,629 24,970 0 107,738 

TOTAL $2,508,449 $476,922 $141,875 $295,091 $1,441 $2,211,917 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the 1\vo Months Ending February 28, 2017 

DELAWARE WATER GAP TOLL BRIDGE 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $2,434,429 386,885 $189,896 $377,392 $0 $2,057,038 

Part· Tilme Employee Wages 110,000 18,348 5,9% ll,099 0 98,901 

Summer Employee Wages 8,200 0 0 0 0 8,200 

Overtime Wages 94,230 15,909 12,034 20,354 0 73,876 

Pension Contributions 750,253 ll5,449 50,188 106,727 0 643,527 

FICA Contnl>utions 202,485 31,158 15,679 30,845 0 171,640 

Regular Employee Healthcare Benefits 1,400,756 237,475 107,364 157,782 0 1,242,974 

Life Insurance Benefits 19,958 3,326 1,713 3,350 0 16,607 

Utility Expense 92,400 32,lll 4,736 7,596 0 84,804 

Office Expense 5,649 4,328 52 139 389 5,122 

Telecollllll\lllication Expense 68,675 11,446 761 2,588 0 66,086 

Information Technology Expense 2,415 394 0 0 0 2,415 

Professional Development/Meetings 2,500 163 3,174 3,174 0 (674) 

Vehicle Maintenance Expense and Fuel 71,574 34,129 5,ll6 6,382 198 64,994 

Operations Maintenance Expense 166,470 73,526 4,595 7,553 4,976 153,941 

Toll Collection Expense 12,338 6,892 926 926 0 11,412 

Uniform Expense 10,500 l,577 0 358 0 10,142 

Business Insurance 394,143 65,691 33,569 66,187 0 327,956 

Licenses & Inspections Expense 1,500 447 150 218 0 1,282 

State Police Bridge Security 766,565 133,%5 61,723 124,444 0 642,120 

EZPass Equipment/Maintenance 248,976 41,496 18,521 37,036 0 211,940 

EZPass Operating Expense 1,084,789 180,798 127,469 203,660 0 881,129 

TOTAL $7,948,804 $1,395,513 $643,662 $1,167,809 $5,563 $6,775,432 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the Two Months Ending February 28, 2017 

MILFORD· MONTAGUE TOLL BRIDGE 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $820,590 129,917 $59,044 $118,037 $0 $702,553 

Part·Tiime Employee Wages 18,500 2,654 3,297 6,332 0 12,168 

Summer Employee Wages 13,655 0 0 0 0 13,655 

Overtime Wages 28,250 8,952 7,723 13,095 0 15,155 

Pension Contnbutions 251,851 38,755 16,858 35,354 0 216,497 

FICA Contnbutions 67,396 10,371 5,276 10,362 0 57,034 

Regular Employee Healthcare Benefits 437,736 72,904 33,693 49,538 0 388,198 

Life Insurance Benefits 6,738 1,123 510 995 0 5,742 

Utility Expense 57,050 20,972 5,306 17,685 0 39,365 

Office Expense 3,373 2,247 152 451 220 2,702 

Telecommunication Expense 51,771 8,628 1,045 2,479 0 49,292 

Information Technology Expense 2,415 394 0 0 0 2,415 

Professional Development/Meetiogs 1,200 83 1,200 1,200 0 0 

Vehicle Maintenance Expense and Fuel 37,620 17,192 1,203 2,175 3,016 32,429 

Operations Maintenance Expense 122,685 63,178 3,492 6,169 2,673 113,843 

Toll Collection Expense 9,200 4,794 814 949 0 8,251 

Uniform Expense 5,000 500 0 410 0 4,590 

Bnsiness Insurance 118,645 19,774 10,136 19,963 0 98,683 

Licenses & Inspections Expense 650 43 68 178 0 472 

State Police Bridge Security 98,265 17,173 7,744 15,613 0 82,652 

EZPass Equipment/Maintenance 124,488 20,748 9,250 18,503 0 105,985 

EZPass Operating Expense 135,945 22,658 15,684 25,058 0 110,888 

TOTAL $2,413,024 $463,060 $182,496 $344,546 $5,908 $2,062,570 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the 'l\vo Months Ending February 28, 2017 

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $2,114,962 334,067 $158,211 $315,359 $0 $1,799,603 

Overtime Wages 61,320 15,980 4,040 9,644 0 51,676 

Pension Contnbutions 645,703 99,361 43,178 82,188 0 563,515 

FICA Contributions 166,486 25,619 12,150 24,370 0 142,116 

Regular Employee Healthcare Benefits 1,226,838 204,425 94,595 138,968 0 1,087,871 

Life Insurance Benefits 17,368 2,895 1,378 2,713 0 14,655 

Utility Expense 74,740 15,375 2,175 7,108 0 67,632 

Telecommunication Expense 57,728 9,621 596 1,151 0 56,577 

Professional Development/Meetings 4,250 708 0 0 0 4,250 

Vehicle Maintenance Expense and Fuel 14,300 5,112 0 906 0 13,394 

Operations Maintenance Expense 118,820 48,349 1,298 2,126 11,646 105,048 

Uniform Expense 15,756 3,317 0 0 0 15,756 

Business Insurance 465,625 77,604 39,287 77,768 0 387,856 

Licenses & Inspections Expense 900 789 90 247 0 653 

State Police Bridge Security 1,743,492 304,692 136,155 274,512 0 1,468,979 

TOTAL $6,728,287 $1,147,913 $493,153 $937,059 $11,646 $5,779,582 

03/07/2017 2:58 pm 
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Delaware River Joint Toll Bridge Commission 
Budget vs Actual 

For the 1\vo Months Ending February 28, 2017 

NORTHERN DMSION TOLL SUPPORTED BRIDGES 

Annual YTD Expended Expended Remaining 
Budget Budget For The Year To Annual 

2017 2017 Month Date Encumbered Budget 

Regular Employee Salaries $1,818,034 288,803 $127,788 $250,096 $0 $1,567,939 

Overtime Wages 53,192 8,866 3,383 5,875 0 47,317 

Peosion Contributions 555,193 85,433 35,849 68,931 0 486,261 

FICA Contributions 143,149 22,027 9,785 19,141 0 124,007 

Regular Employee Healthcare Beoefits 1,050,567 174,969 80,975 119,133 0 931,434 

Life Insurance Benefits 14,906 2,484 l,126 2,154 0 12,752 

Utility Expense 47,391 7,971 2,132 3,264 0 44,127 

Office Expense 1,000 167 105 105 0 895 

Telecommunication Expeose 88,476 14,746 486 1,272 0 87,204 

Professional Development/Meetings 2,600 433 0 0 0 2,600 

Vehicle Maintenance Expense and Fuel 8,320 1,387 266 266 0 8,054 

Operations Maintenance Expense 65,367 21,920 4,314 4,706 9,750 50,911 

Uniform Expense 10,500 1,703 938 938 0 9,562 

Business Insurance 200,638 33,440 17,279 33,898 0 166,739 

Licenses & Inspections Expense 1,880 257 178 178 0 1,702 

State Police Bridge Security 521,389 91,117 40,587 81,830 0 439,559 

TOTAL $4,582,601 $755,723 $325,190 $591,787 $9,750 $3,981,064 

03/07/2017 2:58 pm 
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DELAWARE RIVER .JOINT TOLL BRIDGE COMMISSION SYSTEM 
STATEMENT OF REVENUE AND EXPENSES FOR THE TWO MONTHS ENDED FEBRUARY 28, 2017 

TOTAL TOTAL 
T·M Nll-L 1-78 E-P P-C DWG M-M SDTS NDTS ADM 2017 2016 ... _ .. ______ 

·--------- --------- --------- --------- ........................ --------- ----------- ----------- --------- ----------- -----------
TOLL REVENUE 

Net Toll Revenue 3.048.473 463.811 9.380.699 1.652.721 315.432 4.781.580 211.697 - - - 19.854.413 18.576.168 
EZPassFee 38.036 10.609 49.540 24.309 5.181 40.446 5.490 - - - 173.611 160.132 
Net Violation Fee Incom-e 84.534 9.375 190.149 49.592 3.203 94.245 8.147 - - - 439.244 347.998 

REVENUE FROM TOLL $3,171,043 $483,795 $ 9,6211,388 $1,726,622 $323,816 $ 4,916,271 $225,334 s- $- $- $ 20,467,269 $ 19,()84,298 

OPERATING EXPENSE 

Regular Employee Salaries 245.938 161.720 344.770 241.277 109.861 377.392 118.D37 315.359 2S0.096 787.596 2.952.047 2.855.945 
Part-Tiime Employee Wages 8.215 1.197 7.949 23.558 4.100 11.099 6.332 - - - 62.449 52.503 
Summer Employee Wages 
Overtime Wages 8.048 6.719 19.871 14.308 10.774 20.354 13.095 9.644 5.875 2.755 111.441 102.259 
Pension Coatn'"butiom 71.568 45.613 93.996 74.D76 34.688 1-06.727 35.354 82.188 68.931 220.017 833.158 689.204 
FICA Contn"butioos 19.700 12.746 27.965 20.987 9.383 30.845 10.362 24.370 19.141 72.522 248.022 238.663 
Begular Employee Healthcare Benefits 111.765 68.729 154.916 105.625 49.359 157.782 49.538 138.968 119.133 239.268 1.195.083 1.444.515 
Life Jnseranre Benefits 2.564 1.400 3.233 2.357 978 3.350 995 2.713 2.154 8.612 28.357 26.367 
Unemployment Compensation Benefits - - . - - - - - - - 1.701 1.701 10.025 
Utility Expense 15.959 21.457 9.603 13.455 8.363 7.596 17.685 7.108 3.264 - 104.492 130.763 
Office Expense 32 32 310 109 66 139 451 - 105 30.074 31.317 28.874 
Telecommunication Expense 2.250 2.229 2.304 4.940 2.497 2.588 2.479 1.151 1.272 25.497 47.207 99.870 
Infonution Technology Espense - - - - - - - - - 37.843 37.843 36.471 
Professional Development/Meetings 95 351 780 768 192 3.174 1.200 - - 35.968 42.530 38.669 
Vehicle Maintenanee Espense and Fuel 7.983 1.359 8.284 427 2.970 6.382 2.175 906 266 - 30.751 26.724 
Operatioos Maintenance Expense 14.712 5.759 13.487 14.425 (27.621l 7.SS3 6.169 2.126 4.706 - 41.315 146.784 
ESS Operating Maintenance Expense - - - - - - - - - 179.411 179.411 219.238 

w Commission Expense - - - - - - - - - 3.143 3.143 1.681 
w Toll Colleeti<Bl E>pense 1.012 294 812 720 3.076 926 949 - - - 7.788 7.286 

Uniform Expense 691 265 455 2.043 157 358 410 - 938 2.044 7.362 3.989 
Boainess Insurance 62.983 43.642 79.225 32.623 23.844 66.187 19.963 77.768 33.898 31.899 472.032 47"...355 
licenses & Inspections Expense - 291 363 272 286 218 178 247 178 - 2.033 1.265 
Advertising - - - - - - - - - 1.980 1.980 3.920 
Professional Services - - - - - - - - - 54.872 54.872 110.453 
State Police Bridge Security 136.384 28.379 158.426 80.177 18.644 124.444 15.613 274.512 81.830 - 918.409 864.086 
EZPais Equipment/Maintenance 30.861 24.681 37.022 30.843 18.503 37.036 18.503 - - - 197.448 197.448 
General Contingency 
EZPass Operating E>pense 183.982 49.074 266.33~ 113.928 24.970 203.660 25.058 - - - 867.011 843.798 

TOTAL OP., MAINf., & ADM S9"A,742 $475,937 s 1,230,109 $776,920 $295,091 $1,167,809 $344,!!46 $937,1159 $591,787 $1,735,202 $8,479,203 $8,653,154 

OTHER OPERATING INC/EXP 

Other Operating Income - - - - - - - - - S0.1-85 S0.185 48.364 

TOTALOTHEROPINC $- $- S- s- s- s- s- S- $- $50,185 $50,185 $48,364 

NET OPERATING INC $2,246,301 $7,859 $8,390,279 $949,703 $28,724 $3,748,462 $(119,211) $(937,059) $(591,787) $(1,685,018) s 12,038,251 $ 10,479,508 

NON-OPERATING REV/EXP 

Interest Revenue 550.362 346.357 
Other Non-0-ating Revenue 
Interest E>pense f2.023.99S\ fl.901J)f)6\ 
Depreciation Expense 
OPEBAmort Expense 

TOTAL NON-OPERATING S(l,473,634) $(1,554,649) 
REV/EXP 

CHANGE JN NET ASSETS !>10.564.617 $8.924.858 

03/0712017 3:0lpm 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

MONTfil Y PURCHASING REPORT 

February 2017 

This report itemizes all orders for purchases made for the month of February, 
2017, showing the divisions chargeable for the expense and the source of authority for 
issuance of the purchase order. This authority is broken into three categories: 

(1) By authority of the Commission 
(2) By authority of the Executive Director or his designate 
(3) By authority of the Superintendent 

The purchasing activities for the month culminated in the preparation and 
placement of 26 purchase orders in the total amount of $166,421.09. To secure 
competitive prices on items being purchased, 2 price inquiries were sent out for 7 of the 
requisitions leading to purchase orders, an average of 3.5 per order (2/7= 3.5). 

Procurements of over $5,000.00 during the period of January 2017 are shown below: 

~ A Purchase Order was issued, in the total amount of $43,160.00, for utility 
relocations as a part of the Welcome Center and Garage expansion/renovations 
project at the I-78 Toll Bridge Facility. 

~ A Purchase Order was issued, in the total amount of $39,000.00, for the 
Commission's River Gauge network. 

~ A Purchase Order was issued, in the total amount of $17,101.00, for a tower lease 
agreement for District I. 

~ A Purchase Order was issued, in the total amount of $11,190.00, for ESS 
equipment for District ill Toll Bridge Administration facilities. 

~ A Purchase Order was issued, in the total amount of $10,158.00, for fence 
screening at the New Jersey State Police West Trenton facility next to I-95. 

In addition to the practices employed incidental to purchase of materials, etc., from 
vendors on a direct basis, the Commission also purchases via direct utilization of the 
purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and 
other joint purchasing arrangements. 

1 



PO 

NlDllber 

20170029 

20170030 

20170031 

20170032 

20170033 

20170034 

20170035 

20170036 

20170037 

20170038 

20170039 

20170040 

20170041 

Vendor Name 

RUMSEY ELECTRIC 

A RIFKIN COMPANY 

PITNEY BOWES 

STARR UNIFORM 

DOI-USGS 

SCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC. 

COOPER ELECTRIC SUPPLY CO 

SCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC. 

MORTON SALT INC. 

SAFELIIE AUTOGLASS 

INTEGRITY :MECHANICAL INC. 

BILLOWS ELECTRIC SUPPLY 

MORTON SALT INC. 

20170042 GARDEN STAIB HIGHWAY 

PRODUCTS 

2QI70043 

20170044 

20170045 

20170046 

20170047 

20170048 

KENCORELEVATOR SYSTEMS 

GOODYEAR COMMERCIAL TIRE AND 

SERVICE CENfER 

VERIZON, LLC 

CAPITAL RESERVE 

AMERICAN TOWER CORP. 

COSKEY'S ELECTRONIC SYS1EMS 

EAS1ERN TIME, INC. 

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
REPORT OF PURCHASING ACTIVITIES 

February 2017 

Contract/Resolution/ 
General Description ReqDept 

STREET LIGHT POLE REPLACMENT DWG 

DEPOSIT BAGS EP 

POSTAGE FOR TM :METER EO 

CLOTHING: MAINTENANCE EP PA COSTARS 12 

USGS 4 RIVER GAUGE CONTRACT MULTI 

CARD READER FOR 3-KEY LOCK BOX ESS FIN 31Q2-12-16 

MINIATURE CIRCUIT BREAKER NHL 

ESS CAMERA REPLACE:MENT - CSB ESS FIN 2928-02-16 

SALT (SODIUM CHLORIDE) EP NJT-0213 

WlNDSHEILD REPLACEMENT EP 

HV AC REPAIRS TM 

ROADWAY LIGHTS NHL 

SALT (SODIUM CHLORIDE) EP NJT-0213 

GUIDEPOSTS 178 

ELEVATOR INSPECTION I78 

TIRE REPLACEMENT/DISPOSAL TM 

VERIZON FACILITIES RELOCATIONS ENG FIN 3101-12-16 

TOWER LEASE AGREEMENT TM 

PAGING/ TELEPHONE REPAIR PC 

FIRE ALARM REPAIR DWG 

2 

** BY AUTHORITY OF"* 

Commission Director Dist Supt 

4,065.00 

6,158.19 

2,000.00 

2,517.00 

39,000.00 

11,190.00 

1,141.00 

3,288.00 

3,769.06 

265.90 

1,073.66 

1,896.00 

7,884.03 

2,167.50 

650.00 

50255 

43,160.00 

17,101.00 

612.00 

352.00 



PO 

Number 

20170049 

20170050 

20170051 

20170052 

20170053 

20170054 

Vendor Name 

INTEGRITY MECHANICAL INC. 

FRED BEANS PARTS, INC 

A&HEQUIPMENT CO 

NEW 1RU-LINE FENCE CO 

CAPITAL RESERVE 

CORBIN HIGHWAY INFORMATION 

SYSTEl'YlS 

MORTON SALT INC. 

Purchase Order Count: 26 

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
REPORT OF PURCHASING ACTIVITIES 

February 2017 

Contract/Resolution/ 
General Description ReqDept 

BURNER REPAIR MM 

TRUCK REPAIR PARTS F550 MM PA 4400015878 

SWEEPER PARTS DWG 

FENCING TM FIN 3101-12-16 

ATTENUATOR REPAIR PARTS DWG FIN 3101-12-16 

SALT (SODIUM CHLORIDE) EP NJT·0213 

AUTHORITY TOTALS: 

GRAND TOTAL: 

3 

**BY AUTHORITY OF** 

Commission Director Dist Supt 

300.00 

1,664.09 

430.64 

10,158.00 

1,210.00 

3,865.47 

$65,718.00 $100,703.09 $0.00 

$166,421.09 
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Delaware River Joint Toll Bridge Commission 
Meeting of March 27, 2017 

E-Z PASS REPORT 
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER 

OPERATIONS (CSCNPC) REPORT FOR THE E-ZPASS SYSTEM 
FEBRUARY 2017 

E-ZPass Migrated Account and Transponder Information as reported by Xerox State and 
Local Solutions, Inc. (CSCNPC Provider) 

Totfil Number of Migrated DRJTBQ and NJ CSC E-ZPass Accounts 

Total Number of Total Number of 
Migrated NJ CSC Active 

Migrated Business Accounts Migrated Private Accounts Accounts Accoimts 

1,654 77,339 78 993 2,744,265 

Total Number of Migrated DRITBQ (Oi9) TransQonders and NJ CSC E·zPass Transponders 

Total Number Total Number of NJ 
Migrated Business Account Migrated Private Account of Migrated CSC Active 

Transponders Transponders Transponders Transponders 

9,228 131,323 140,551 5,040,657 

The Commission will be able to identify 78,993 migrated accounts through a prefix account 
number (60000). This number will precede the 4-digit account assigned to these accounts. The 
prefix number was provided in order for the Commission to identify all migrated E-ZPass 
accounts. 



Delaware River Joint Toll Bridge Commission 
Meeting of March 27, 2017 

E-Z PASS REPORT 
CUSTOMER SERVICE CENTERNIOLATIONS PROCESSING CENTER (CSCNPC) 

OPERATIONS REPORT FOR THE E-ZPASS SYSTEM 
FEBRUARY 2017 

E-ZPass Department Call Activity Total Calls for February 

CSCIVPC Inqulries 
Account Modification Requests 59 

Violation Notification Inquires 42 

Cash Lane Violation Inquiries 3 

General Commission Inquiries 

Calls referred to Other Departments (H.R., Eng., ESS) 13 

TOTAL NUMBER OF CALLS 117 

E-ZPass account modification requests and violation inquiries represent an increase in calls for 
February. 
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Delaware River Joint Toll Bridge Commission 
Meeting of March 27, 2017 

E·Z PASS REPORT 
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSCNPC) 

OPERATIONS REPORT FOR THE E-ZPASS SYSTEM 
FEBRUARY 2017 

CSCNPC Pre-Migration Collection Accounts: 
As a result of pre-migration collection efforts from January 2015 through February 2017, 
Professional Account Management (PAM) a Duncan Solutions Company reports $142,121.95 
collected in outstanding tolls and fees. 

Professional Account Management (PAM) a Dtmcan Solutions Company provide the 
Commission with monthly payment status updates. Collection activity will continue to be 
monitored by the E·ZPass Department. 

New Jersey Customer Service ~enter (CSC) Update: 
User Acceptance Testing (UAT) sessions began in January and will continue through March. 
The purpose of these sessions is observe end-to-end testing of various CSC functions. 
Representatives from the Commission, the New Jersey Turnpike Authority, South Jersey 
Transportation Authority (SJTA), Delaware River Port Authority (DRPA), Delaware River and 
Bay Authority (DRBA) and the Burlington County Bridge Commission (BCBC) are 
participating during these sessions. 

Violation and DV AS Camera Monitoring: 
The E-ZPass Department in tandem with Xerox Field Service Technicians (FSTs) monitors 
vehicle transactions and images in Districts I, II and ID through the Commission's Violation 
Enforcement System (VES) and Digital Video Audit System (DVAS). 

IAG, New Jersey Turnpike Authori!Y fi::!JTA) and Electronic Toll Collection S1stem (ETC) 
Me!(tings and Workshops 
Continue to represent the Commission at the following committees, meetings and workshops: 

1. JAG Reciprocity Committee 
2. JAG Public Relations & Marketing Committee 
3. JAG Legal Committee 
4. New Jersey Turnpike Authority Project Status Meetings 
5. New Jersey Customer Service Center hnplementation Requirements Workshops 
6. Electronic Toll Collection System Replacement Workshops 

-3-
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

ELECTRONIC TOLL COLLECTION PROGRAM 
MONTH OF FEBRUARY 2017 

The following items were recently initiated, accomplished or performed during the above 
noted month: 

Activities for the In-Lane Toll System 
1. Xerox and TransCore continue to perform preventative maintenance for the electronic 

toll collection system and violation enforcement system. Commission Staff met with 
Xerox and TransCore to review maintenance activity for the month. 

2. TransCore finished revising the engineering design package. Revisions to the 
Disaster Recovery Plan and the Maintenance Plan to address review comments is on­
going. TransCore facilitated weekly meeting as we continue to transition lanes at the 
Trenton-Morrisville, I-78 and Delaware Water Gap Toll Bridges. Commission Staff 
are now operating toll lanes on the new system at the Trenton-Morrisville, New 
Hope-Lambertville, Portland-Columbia, Delaware Water Gap and Milford-Montague 
Toll Bridges. Weekly project status meetings will continue during the installation 
phase of the project. 

3. The toll plaza canopy dynamic message signs (DMS) for the New Hope­
Lambertville, Easton-Phillipsburg, Portland-Columbia and Milford-Montague Toll 
Bridges were delivered to the plazas. TransCore completed field visits of these sites 
with their electrician to confirm sequencing the installation. 

4. Training for the Toll Collectors, Officers-in-Charge, Bankers, Superintendent and 
Assistant Superintendent from District 2 is complete. 

Activities for the E-Z Pass Customer Service CenterNiolation Processing Center 
1. The design of the new NJ Customer Service Center (CSC) is on-going. The New 

Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all meetings 
with the other agencies and Xerox. The new CSC is expected to go live in June 2017. 

G~neral Electronic Toll Collection Program Activities 
1. Mr. Stracciolini participated in the IAG E-Z Pass Executive Management Committee 

meeting and Policy Committee meetings. 

2. Mr. Stracciolini served on the Non-toll Opportunities subgroup for the IAG. This 
subgroup is preparing a policy and procedure document that provides a method for 

Page 1 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

the IAG to follow for non-toll opportunities, such as use of the E-Z Pass transponder 
system at parking garages or drive-thru services. 

Page2 
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Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

CONTRACT COMPLIANCE REPORT INDEX 

Month of February 2017 

IDENTIFIED BUSINESS ENTERPRISES (IBE) PROGRAM 

The Contract Compliance Program and IBE Target of 25% of the total Commission's contract award 
became effective on July 1, 2014. From the start of the IBE program to date, the Commissioners have 
awarded a total of thirty-two (32) contracts, including Task Order Agreements with the new IBE program 
requirements. 

STATUS UPDATES 

During the month of February, the Contract Compliance Department (CCD) worked with Elation System 
staff, Rick Shi and Don Soria to ensure that prime construction contractors and consulting firms register in 
the tracking system. All prime construction contractors and their subcontractors as well as the consulting 
firms were able to register in Elation. Four contractors started successfully entering their certified payrolls 
information into Elation. This effort has proven to be a great success. Since all prime consulting firms are 
registered in Elation and payments from the Commission are now being reported in the system, the CCD 
with the support of the engineering department continues the assist consulting primes so that their 
subconsultants are also registered to verify their payments through Elation. 

The CCD worked with Qiao W o, a representative of Stokes Consulting and provided updates for the 
Contract Compliance Department and IBE information to be included in the Commission's CCD link of the 
new Commission website. 

TRANSITIONAL REPORT 

·~ Due to the fact that the CCD acquired a new payroll verification system from Elation System, Inc. and all 
of the Commission contracts data already established in the previous B2GNOW system had to be 
transferred into Elation System, a period of data entering and gathering from the CCD files and 
registration from the contractors had to be uploaded. The Transitional Report will detail the total data 
uploaded to date. Next month's report will be more detailed and enhanced with more payments data and 
activities performed by the Primes and IBE subs on all active contracts. 

CONTRACT AW ARDS THAT HA VE IBE TARGETS PARTICIPATION: 

~ The Commission approved the award of Contract Number CI-671A, Scudder Falls Bridge Replacement 
Project Construction Inspection Services - PA Approach to TRC Engineers, Inc. for a not-to-exceed 
$6,515 ,220. 03. 

~ The Commission approved the award of Contract Number CI-672A, Scudder Falls Bridge Replacement 
Project, Construction Inspection Services - Main River Bridge to Parson Brinckerhoff, Inc. for an 
amount not-to-exceed $7,776,718.32. 

1 



Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

~ The Commission approved the award of Contract Number CI-673A, Scudder Falls Bridge Replacement 
Project, Construction Inspection Services - NJ Approach to Gannett Flemming, Inc. for an amount not­
to-exceed $6,568,103.32. 

~ The Commission approved the award of Contract Number C-707 A, Commission Administration 
Building at Scudder Falls, to USA Scudder Architects, Planners & Interior Designers for a not-exceed 
amount of$1,376,451.71. 

OUTREACH EFFORTS 

IBE REVIEW FORMS: 

During the month of February, the CCD completed IBE Reviews for six professional services proposals for 
Construction Management and Construction Inspection services for I-78 Bridges and Approach Slabs 
Rehabilitation Project Contract Number CM/CI-644A. 

MEETINGS AND TEC ORAL INTERVIEWS ATTENDED FOR TIDS PERIOD: 

Pre-Proposal Meeting(s): 

~ None this month 

Oral Interviews: 

~ Contract CM-644A, Construction Management for I-78 Bridges and Approach Slab Rehabilitation 

Pre-Bid Meeting(s): 

~ None held this month. 

Bid-Opening(s): 

~ None held this month 

Pre-Construction Meeting(s): 

~ None held this month 

Kick-Off Meeting( s ): 

~ Contract CM-669A, CM Services - SFB Replacement Project 

Bi-Weekly Progress Meeting(s): 

~ Attended the T-508A I-78 - Maintenance Garage Expansion Bi-Weekly Progress Meeting. 

Other Meeting(s): 

~ Monthly Departmental Staff Meeting 
~Monthly Commissioner's Committee Meeting 
~Monthly Commissioner's Meeting 

2 



Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

~ Monthly Senior Staff Meeting 
~ Monthly Contract Compliance Meeting 
~ Monthly Board Meeting - Women In Transportation Philadelphia 
~ Hispanic Chamber of Commerce of the Lehigh Valley 

Conferences I Seminars: 

~ Telephone Conference - Women In Transportation Philadelphia 

MWSBE PROGRAMS OVERVIEW: 

~ The Contract Compliance Dept. continues to monitor, update and analyze the M/W/SBE Program 
Targets. 

~The MBE/WBE/SBE Program targets up to June 30, 2014 were: 

a. For Pennsylvania assigned Professional Services contracts the targets were 7% MBE and a 3% 
WBE target. 

b. For New Jersey assigned Professional Services contracts, the target was 25% 
SBE. 

c. For Professional Services contracts with no State assignment, there was a 7% MBE target, and a 
3% WBE target. 

d. For Capital Plan Construction Contracts there was a 7% MBE target and a 
3% WBE target. 

PROGRAM UPDATE: 

The February numbers for all of the Contracts associated with the MWSBE program are reflected below. The 
data provided by the engineering department indicates that contract number C-539 was closed in the month 
of January and to date there are thirteen (13) open contracts in the department. 

• 77 Total Contracts have been awarded under the MWSBE Program 

• 64 Contracts completed (closed) 

• 13 Contracts active (open) 

• 132 MWSBE Businesses selected by Prime Contractors/Consultants to work on Commission Projects 

THE CONTRACT COMPLIANCE IBE REPORTS: 

The IBE Program target of 25% for all IBE participation as well as attending relevant engineering meetings 
and doing outreach efforts to various organizations to promote and enhance the participation of IBE sub­
consultants and sub-contractors. 
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Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

Contract Compliance Transition Report 
Numbct of Active Conuacts 24 

Total Contract Value $489, 781,660 

Toul Payments $46,192,655 

Total Paj'mcnts For Credit $13,122,413 

Target 26.15% 

Actual 27.67% 

Closed Contracts 5 

C LOSED 

CONSTRUCTION SERVICES CONTRACTS 

Contract 
Number 

Contract Title Business N am e Date Start Date End Status 

T-566A PORTLAND COLUMBIA INTER COUNTY 
TOLL BRIDGE PAVING 
APPROACH ROADWAY ASSOCIATES 2/23/ 2015 11/30/2016 Closed 
IMPROVEMENTS LLC 

TS-639B LOWER TRENTON TOLL Mount 
SUPPORTED BRIDGE Consuuction 
APPROACH AND Company 
ROADWAY 

1/30/ 2015 7/ 17/2016 Closed 

IMPROVEMENTS 

T-661A Scudder Falls Bridge TRC Engineers, 
Replacement Subsutfacc Inc. 5/18/ 2015 5/ 18/ 2017 Open 
Boring & Sampling Conuact 

TS-677A Scudder Falls Toll-Supported Sparwick 
Bridge Interim Deck Repairs Con ttaccing, Inc 5/18/2015 5/ 18/2019 Open 

T-705A 1-78 Toll Plaza Bumper Block Sparwick 
Replacement Contracting, Inc 3/28/2016 5/22/2016 Closed 

T-514A District 3 Toll Bridge West Side 
Facilities Emergency Standby Electrical 

7/ 27/2015 1/8/2017 Generators Improvements Closed 

T-667A TREE CLEA.RING AP 
CONTRACT SCUDDER CONSTRUCTIO 11/25/2015 1/6/2017 Open 
FALLS BRIDGE N,INC 

T-641A Easton PIUllipsbutg Toll Merco Inc 
Bridge Ra.mp C Stabilization 12/28/2015 6/2/2016 Closed 

T-666A PA NOISE \VALLS PKF-MARKill 
SCUDDER FALLS BRIDGE INC 3/1/ 2016 4/ 20/ 2017 Open 
(SFB) 

T-508A 1-78 Maintenance Garage Bracy 
Expansion Construction 6/ 28/ 2016 10/ 27/ 7.017 Open 

TS-6SOA Rivercon-Belvidcre TSB Road -Con, Inc 
Ccitical Member 
Strcnglhening 

7/ 19/ 2016 11/ 11 / '1.016 Closed 

T-668A Scudder Falls Bcidge Trumbull 
Replaccmeot 3/1/2017 5/5/ 2021 Open 

4 

Updated: 
03/08/17 

PENDING 
CO MPLETION 

Contract Payments 

Value 
T otal 
Prime 

$6,317,000 $6,193,334 

$2,731,688 $2,090,794 

$1,559,275 $1,438,942 

$916,696 $715,578 

$160,006 $160,006 

$680,480 $644,686 

$1,814,999 $1,594,739 

$1,130,000 $998,300 

$11,394,750 $8,860,042 

$10,049,000 $2,360,935 

$708,707 $652,739 

$396,000,000 $0 

ELATION 

Payments 
T otal For Target Actual 

Credit 

$1,940,819 27.2% 31.3% 

$2,090,794 100.0"/o 100.0"/o 

$234,466 26.0"/o 16.3% 

$715,578 100.0% 100.0"/o 

$160,006 100.0% 100.0% 

$197,339 29.0% 30.6% 

$461,275 25.0"/o 29.0% 

$998,300 100.0% 100.0"/o 

$347,057 25.0"/o 4.0"/o 

$340,430 22.8% 3.4% 

$0 11.2% 0.0"/o 

$0 13.0"/o 0.0"/o 



Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

CONTRACT COMPLIANCE TRANSITION REPORT - PROFESSIONAL SERVICES CONTRACTS 

Contract Contract 
Payments Payments 

Number 
Contract Title Business Name Date Start Date End Status 

Value 
Total Total For Target Actual 
Prime Credit 

C-657A Building Construction Joseph Jingoli & 
Management Task Order Son, Inc. 10/27/2014 10/26/2017 Open $300,000 $297,449 $66,708 25.0% 46.8% 

C-684A-1 Professional Engineering Cherry, Weber & 
Svcs. Gen'L Eng. Consultant Associate, PC 2/23/2015 12/31/2017 Open $420,000 $382,540 $86,811 25.0% 22.7% 
2015-16 Annual Inspection 

C-660A Scudder Falls Bridge Michael Baker Int'! 
Replacement Project Design 2/23/2015 12/31/2022 Open $22,490,000 $20,590,593 $4,889,788 25.2% 23.7% 
Services 

C-702B Structural/Civil Task Order III Engineers, PC 
Agreement - NJ Assignment 10/31/2016 10/31/2018 Open $1,000,000 $0 $0 60.0% 0.0% 

C-508A DRJTBC Professional Burns Engineering, 
Engineering Services for I-78 Inc 
Maintenance Garage 7/27/2015 9/30/2018 Open $686,117 $585,820 $272,509 44.5% 46.5% 
Expansion 

C-663A Pre-Construction Traffic PENNONI 
Study for the SFB ASSOCIATES 7 /27 /2015 4/20/2017 
Replacement Project INC 

Open $248,468 $219,339 $0 36.5% 0.0% 

C-662A Public Involvement McCormick Taylor, 
Consultant Services Scudder Inc. 9/28/2015 12/30/2021 Open $1,800,017 $422,320 $38,186 45.0% 9.0% 
Falls Interim Deck Repairs 

DB-540A Electronic Toll Collection TransCore, LP 
System Replacement Desjgn, 
Build and Maintain 

9/28/2015 9/13/2021 Open $24,047,349 $1,904,044 $358,534 11.3% 18.8% 

C-696A Professional Engineering Johnson, Mirmiran 
Services for Facilities Task & Thompson, Inc. 
Order agreement - PA 10/26/2015 10/26/2017 Open $500,000 $10,077 $0 30.0% 0.0% 
Assignment 

C-650A Riverton-Belvidere Tool- AMMANN& 
Supported Bridge Critical WHITNEY 
Members Strengthening CONSULTING 10/26/2015 1/16/2017 Open $517,539 $419,333 $86,439 25.8% 20.6% 
Desjgn ENGINEERS PC 

CM-SOSA I-78 Maintenance Garage STV Incorporated 
Expansion, CMS 3/1/2016 11/1/2017 Open $586,403 $114,580 $4,195 31.8% 3.7% 

CM-664A Construction Management GREENMAN-
and Constructability Review PEDERSEN INC 
Svcs. for the Scudder Falls 2/29/2016 3/30/2017 Open 
Bridge PA Noise Walls 

$912,693 $377,913 $49,682 29.8% 13.1% 

Construction 

C-644A Desjgn Svcs. for the 178 Gannett Fleming, 
Bridges and Approach Slab Inc. 2/29/2016 11/23/2016 Open 
Rehabilitation 

$651,157 $104,381 $19,566 25.0% 18.7% 

C-701A Electronic Toll Collection / Rummei Klepper 
Tolling Task Order &Kahl 
Assjgnment Consultant (PA 3/28/2016 3/28/2018 Open $500,000 $0 $0 25.0% 0.0% 
Assjgnment) 

C-696B Facilities Task Order FRENCH& 
Agreement - NJ Assignment PARRELLO 7/18/2016 7/31/2018 Open 

ASSOCIATES, PA 
$500,000 $0 $0 0.0% 0.0% 

CI-566A Portland Columbia Toll Jacobs Engineering 
Bridge Construction Group Inc. 2/23/2015 10/15/2016 Open $532,349 $476,992 $75,079 36.4% 15.7% 
Inspection Services 

CI-665A Construction Inspection Jacobs Engineering 
Services for SFB PA Noise Group Inc. 
Walls Construction 

3/29/2016 1/13/2017 Open $626,965 $113,444 $29,282 25.3% 25.8% 

$489,781,660 $51,728,918 $13,462,843 
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Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

CERTIFIED PAYROLL REPORTS 

WORKER RESIDENCY REPORT 

Reporting Period: From 02/01/2017 to 02/28/2017 

T-508A BRACY 1-78 Maintenance Garage Expansion Construction 

Total Work Hours: 850.25 Total Workers: 19 
City of Residence Total Hours Hour Percent Total Workers 

,FL 138.25 16.26% 6 
Alburtis, PA 4.00 0.47% 1 
Allentown, PA 134.00 15.76% 1 
Bangor, PA 98.00 11.53% 1 
Easton, PA 165.50 19.46% 2 
Gilbertsville, PA 60.50 7.12% 1 
Green Lane, PA 4.00 0.47% l 
Kutztown, PA 16.00 1.88% 1 
Phillipsburg, NJ 18.00 2.12% 1 
Quakertown, PA 74.00 8.70% 1 
Slatington, PA 45.00 5.29% 1 
Tamaqua, PA 80.00 9.41% 1 
Temple, PA 13.00 1.53% 1 

Total 850.25 100.00% 19 

T-666A PKF- PA NOISE WALL CONTRACT SCUDDER FALLS BRIDGE 

Total Work Hours: 4.00 Total Workers: 2 
City of Residence Total Hours Hour Percent Total Workers 

Pittston, PA 2.00 50.00% 1 
Plymouth, PA 2.00 50.00% 1 

Total 4.00 100.00% 2 
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Worker Pei·cent 
31.58% 

5.26% 
5.26% 
5.26% 

10.53% 
5.26% 
5.26% 
5.26% 
5.26% 
5.26% 
5.26% 
5.26% 
5.26% 

100.00% 

Worker Percent 
50.00% 
50.00% 
100.00 



Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

Workforce Summary of Journeyman vs Apprentice 
Reporting Period: From 02/01/2017 To 02/28/2017 

Project/Contractor/Contract Workforce hours Count 

Total J A Ratio Percent Total J A Ratio Percent 

T-508A BRACY 1-78 850.25 776.25 74.00 10.49:1 8.70% 19 18 1 18:1 5.26% 
Maintenance Garage 
Expansion Construction 

Ankiewicz Enterprises Inc. 112.00 112.00 0.00 112.00:0 0.00% 2 2 0 2:0 0.00% 

ANKIEWICZ 112.00 112.00 0.00 112.00:0 0.00% 2 2 0 2:0 0.00% 

Bracy Construction Inc 213.00 213.00 0.00 213.00:0 0.00% 4 4 0 4:0 0.00% 

T-508A 213.00 213.00 0.00 213.00:0 0.00% 4 4 0 4:0 0.00% 

David Ott 81.00 81.00 0.00 81.00:0 0.00% 1 1 0 1:0 0.00% 

5 81.00 81.00 0.00 81.00:0 0.00% 1 1 0 1:0 0.00% 

FOX QUALln' ROOFING LLC 8.00 8.00 0.00 8.00:0 0.00% 1 1 0 1:0 0.00% 

Fox Quality Roofing 8.00 8.00 0.00 8.00:0 0.00% 1 1 0 1:0 0.00% 

Robert Ott 84.50 84.50 0.00 84.50:0 0.00% 1 1 0 1:0 0.00% 

2 84.50 84.50 0.00 84.50:0 0.00% 1 1 0 1:0 0.00% 

RUBRIGHT CONSTRUCTION, 17.00 17.00 0.00 17.00:0 0.00% 2 2 0 2:0 0.00% 
INC. 

Rubright 17.00 17.00 0.00 17.00:0 0.00% 2 2 0 2:0 0.00% 

Steven Smith 80.00 80.00 0.00 80.00:0 0.00% 1 1 0 1:0 0.00% 

1 80.00 80.00 0.00 80.00:0 0.00% 1 1 0 1:0 0.00% 

T. A. Silfies Masonry, LLC. 16.25 16.25 0.00 16.25:0 0.00% 2 2 0 2:0 0.00% 

TASILFIES 16.25 16.25 0.00 16.25:0 0.00% 2 2 0 2:0 0.00% 

Terry O'Connor Jr. 60.50 60.50 0.00 60.50:0 0.00% 1 1 0 1:0 0.00% 

3 60.50 60.50 0.00 60.50:0 0.00% 1 1 0 1:0 0.00% 

Tri-County Mechanical, Inc. 6.00 6.00 0.00 6.00:0 0.00% 2 2 0 2:0 0.00% 

Tri-County 6.00 6.00 0.00 6.00:0 0.00% 2 2 0 2:0 0.00% 

WIND GAP ELECTRIC,INC. 172.00 98.00 74.00 1.32:1 43.02 % 2 1 1 1:1 50.00% 

Wind Gap Electric 172.00 98.00 74.00 1.32:1 43.02 % 2 1 1 1:1 50.00% 

T-666A PKF - PA NOISE WALL 4.00 4.00 0.00 4.00:0 0.00% 2 2 0 2:0 0.00% 
CONTRACT SCUDDER FALLS 
BRIDGE 

Green Valley Landscaping, 4.00 4.00 0.00 4.00:0 0.00% 2 2 0 2:0 0.00% 
Inc. 

266-SC-002 4.00 4.00 0.00 4.00:0 0.00% 2 2 0 2:0 0.00% 

Total 854.25 780.25 74.00 10.54:1 8.66% 21 20 1 20:1 4.76% 
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Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

Workforce Utilization 
by Trade and Count 

Reporting Period: From 02/01/2017 To 02/28/2017 
Class Trade A/M A/F AA/M AA/F C/M C/F H/M H/F NA/M NA/F OTHER TOT J/A(%) TOT TOT 

WORKERS MIN M/F 

Project: Total 1 1 17.00/1 

T-508A BRACY I- Apprentice 5.56% 

78 Maintenance Workers: 
100% 100% 

Garage Total Journey 5 1 11 17 1 
Expansion Workers: 

29.41% 5.88% 64.71% Construction 100"Ai 5.88% 

Carpenter Apprentice 
Workers: 

Journey 1 3 

Workers: 
33.33% 100% 

CEMENT MASON Apprentice 
Workers: 

Journey 1 1 1 
Workers: 

100% 100% 100% 

Electrician Apprentice 1 1 1.00/1 
Workers: 

100% 100% 
50.00% 

Journey 1 1 

Workers: 
100% 100% 

LABORER Apprentice 
Workers: 

Journey 3 1 2 13 1 
Workers: 

23.08% 7.69% 15.38% 100% 7.69% 

OPERATING Apprentice 
ENGINEERS Workers: 

Journey 1 1 
Workers: 

100% 100% 

Plumber Apprentice 
Workers: 

Journey 3 3 

Workers: 
100% 100% 

Roofer Apprentice 
Workers: 

Journey 1 1 

Workers: 
100% 100% 

Sheet Metal Apprentice 

Worker Workers: 

Journey 1 1 
Workers: 

100% 100% 

Project: Total 
T-666A PKF - PA Apprentice 
NOl5EWALL Workers: 

CONTRACT Total Journey 2 2 
SCUDDER FALLS Workers: 
BRIDGE 

100% 100% 

LANDSCAPE Apprentice 
LABORER Workers: 

Journey 2 2 
Workers: 

100% 100% 

Total Apprentice Workers: 1 1 19.00/1 
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Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

100% 100% 5.00% 

Total Journey Workers: 5 1 13 19 1 

26.32% 5.26% 68.42% 100% 5.26% 

Total Forman Workers: 1 1 

100% 100% 

Total: 6 1 14 21 1 

28.57% 4.76% 66.67% 100% 4.76% 

C/M-Caucasian Males AA/M--Afrlcan American Males H/M--Hispanic Males 

C/F--Caucasian Females AA/F--African American Females H/F--Hispanic Females 

NA/M-Native American Males TOT MIN/M--All Minorities, except Caucasian Females A/F--Asian Females 

NA/F--Native American Females TOT M/F--All Minorities and Caucasian Females A/M--Asian Males 
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Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

T-SOSA BRACY 1·78 Maintenance Garage Expansion Construction 
Project Total Summary Overall Project Diversity =1.61% 

Total Man-hours =8S0.2S Contract/Subcontract included: ($10,049,000.00) T-S08A 
Foreman Hours =4S.00 

Total w/o FM Apprentice Female Hispanic African American Native American Aslalnl & dPaclfic Caucasian/ White 
s an er 

Craft 
Carpenter 

Carpenter (Heavy/Highway) 
Cement Mason (Building) 

Electrician 

laborer (Building) 

Hours Hours % Hours% Hours % 
19.SO 

4.00 

4.50 
172.00 74.00 43.02% 

112.00 

8.50 

4.50 100.00% 

8.50 100.00% 

Hours % Hours % Hours % Hours % 

4.00 100.00% 

74.00 43.02% 

Other ESITDBE 

Hours % Hours% 

19.S0100.00% 

98.00 S6.98% 
112.00100.00% 

laborer IH~vy/Hlghway) 
laborer Building 

OPERATING ENGINEERS 

Plumber 

27S.2S 18.2S 6.63% 2S7.00 93.37"/. 
4.00 

193.50 
Roofer 8.00 

Sheet Metal Worker 4.00 

Total % without foreman= 

Total% with foreman= 

Bracy Construction Inc (Prime) 

9.19% 

8.70% 

1.61% 

1.S3% 

Overall Contractor Diversity= 

4.00 100.00% 

12.4S% 

11.79% 

last Updated on:3/8/2017 
Total Man-hours =213.00 

Foreman Hours =4S.00 
Contract/Subcontract included:($10,049,000.00) T-508A 

Craft 
Carpenter 

laborer Building 

OPERATING ENGINEERS 

Total w/o FM Apprentice Female Hispanic 

Hours Hours % Hours % Hours % 
19.SO 

144.50 

4.00 

African American Native American Aslalnl & dPaclfic Caucasian/ White 
s an er 

Hours % Hours % Hours % Hours % 

4.00100.00% 

193.SO 100.00% 

8.00100.00% 

85.94% 

81.39% 

Other ESIT DBE 

Hours % Hours % 

19.50100.00% 
144.50100.00% 

4.00100.00% 
Total% without foreman = 100.00% 

Total % with foreman = 78.87"/. 

Anklewlcz Enterprises Inc. {Tier 1) Overall Contractor Diversity= 
last Updated on:2/2S/2017 

Total Man-hours =112.00 Contract/Subcontract lncluded:($1,040,S74.00) ANKIEWla 
Foreman Hours =0.00 

Craft 
laborer (Building) 

Total w/o FM Apprentice Female Hispanic 

Hours Hours % Hours % Hours % 
112.00 

. . Asian & Pacific 
African American Native American Islander Caucasian I White 

Hours % Hours % Hours % Hours % 

Other ESIT DBE 

Hours % Hours % 

112.00100.00% 
Total % without foreman= 100.00% 

Total% with foreman= 100.00% 

Central II, Inc. {Tier 1) Overall Contractor Diversity= 
last Updated on:2/24/2017 

Total Man-hours =0.00 Contract/Subcontract included:l$32,750.00) Central 11 
Foreman Hours =0.00 

Total w/o FM Apprentice Female Hi.spanic 

Craft Hours Hours % Hours% Hours % 

Total% without foreman= 
Total % with foreman= 

Comprehensive Fire Technologies, Inc. (Tier 1) 
Last Updated on: 

Overall Contractor Diversity= 

African American Native American Asla
1
"
1 

&dPadfic Caucasian/ White 
s an er 

Hours % Hours % Hours % Hours % 

Total Man-hours =0.00 
Foreman Hours =0.00 

Contract/Subcontract included:($16,7SO.OO) Comprehensive Fire Technologies 

Total w/o FM Apprentice Female Hispanic 

Craft Hours Hours % Hours % Hours % 
Total% without foreman = 

Total% with foreman= 

African American Native American Aslalnl & dPaclflc Caucasian/ White 
s an er 

Hours % Hours % Hours % Hours % 

IO 

Other ESIT DBE 

Hours % Hours % 

Other ESITDBE 

Hours % Hours% 



Delaware River Joint Toll Bridge Commission 

Dewalt Plumblnc Inc. (Tier 1) Overall Contractor Diversity= 
Last Updated on: 

Meeting of March 27, 2017 

Total Man·hours =0.00 Contract/Subcontract included: ($464,000.00) DEWALT PLUMBING 
Foreman Hours =0.00 

Totalw/o FM Apprentice Female Hispanic 
Asian & Patllic • • 

African American Native American Islander Caucasian I White Other E51T DBE 

Craft Hours 
Total% without foreman= 

Total " with foreman= 

Hours % Hours % Hours % Hours % Hours % Hours " Hours % Hours % Hours % 

David Ott (Tier 2) Overall Contractor Diversity= 
Last Updated on:2/25/2017 

Total Man-hours =81.00 Contract/Subcontract included: ($20,000.00) 5 
Foreman Hours =0.00 

Craft 

Laborer Bulldlng 

Plumber 

Totalw/o FM 

Hours 

9.00 

72.00 
Total % without foreman= 

Apprentice 

Hours % 

Female Hispanic Asian & Pacific • 
African American Native American Islander Caucasian/ White 

Hours % Hours % Hours % Hours % Hours % Hours % 

Other ESIT DBE 

Hours % Hours % 
9.00100.00% 

72.00100.00% 

100.00% 
Total% with foreman= 100.00% 

Ida Yeager Sales, Inc ITier 2) Overall Contractor Diversity= 
Last Updated on: 

Total Man·hours =0.00 Contract/Subcontract included: ($38,412.50) Dewalt IBE 
Foreman Hours =0.00 

Totalw/oFM Apprentice Female Hispanic 
Asian & Pacific • 

African American Native American Islander Caucasian I White Other ESIT DBE 

Craft Hours 
Total% without foreman= 

Total" with foreman= 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours% 

Robert Ott (Tier 2) Overall Contractor Diversity= 
Last Updated on:2/25/2017 

Total Man·hours =84.50 Contract/Subcontract included: ($20,000.00) 2 
Foreman Hours • 0.00 

Craft 

Laborer Bulldlng 

Totalw/o FM 

Hours 

84.50 

Apprentice 

Hours % 

Female Hispanic 
• Asian & Pacific • 

African American Native American Islander Caucasian I White 

Hours % Hours % Hours % Hours % Hours % Hours % 

Other ESIT DBE 

Hours % Hours % 
84.50100.00% 

Total% without foreman= 100.00% 

Total % with foreman= 100.00% 

Steven Smith (Tier 2) Overall Contractor Diversity= 
Last Updated on:2/25/2017 

Total Man·hours =80.00 Contract/Subcontract included: ($20,000.00) 1 
Foreman Hours •0.00 

Craft 

Laborer Buildlng 

Plumber 

Totalw/oFM 

Hours 

10.00 

70.00 
Total% without foreman= 

Total% with foreman= 

Teny O'Connor Jr. (Tier 2) 
Last Updated on:2/25/2017 

Total Man·hours =60.50 
Foreman Hours •0.00 

Craft 

Laborer Building 
Plumber 

Totalw/oFM 

Hours 

9.00 
51.50 

Total % without foreman= 

Total% with foreman= 

Apprentice Female Hispanic 
Asian & Pacific • 

African American Native American Islander Caucasian I White 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

Overall Contractor Diversity= 

Contract/Subcontract included: ($20,000.00) 

Apprentice female Hispanic 
Asian & Pacific 

African American Natlve American Islander Caucasian I White 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

11 

Other ESIT DBE 

Hours % Hours % 
10.00100.00% 

70.00100.00% 

100.00% 

100.00% 

Other ESIT DBE 

Hours % Hours % 

9.00100.00% 

51.50 100.00% 

100.00% 

100.00% 



Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

Wiln•m Hoffert (Tlet 2) Overall Contractor Diversity= 
Last Updated on:2/25/ 2017 

Total Man-hours =0.00 Contract/Subcontract included: ($20,000.00) 4 
Foreman Hours •0.00 

Totalw/o FM Apprentice Female Hispanic 
Asian & Pacific 

African American Native American lslandet Caucasian I White Other ESrT DBE 

Craft Hours 

Total " without foreman= 
Total % with foreman= 

Diamond Decorating, Inc. (Tier 1) 
Last Updated on: 

Total Man-hours =0.00 
Foreman Hours •0.00 

Hours % Hours % Hours % Hours " Hours % Hours " Hours % Hours " Hours % 

Over a II Contractor Diversity= 

Contract/Subcontract included: ($105,000.00) DIAMOND 

Total w/o FM Apprentice Female Hispanic 
Asian & Pacific 

African American Native American Islander Caucasian I White Other Esrr DBE 

Craft Hours 

Total% without foreman= 

Total " with foreman= 

Hours % Hours % Hours % 

Empire Wrecklna Co of Reading PA (Tier 11 Overall Contractor Diversity= 
Last Updated on:2/25/2017 

Hours " Hours " Hours % Hours % Hours % 

Total Man-hours •0.00 Contract/Subcontract included: ($99,891.00I Empire 
Foreman Hours =0.00 

Craft 

Totalw/o FM 

Hours 

Total " without foreman= 

Total % with foreman = 

Entrance Systems Inc. (Tler l l 
Last Updated on: 

Total Man·hours =0.00 
Foreman Hours =0.00 

Craft 

Total w/o FM 

Hours 

Total " without foreman= 
Total " with foreman= 

Apprentice Female Hispanic 
Asian & Pacific 

African American Native Ametlcan Islander Caucasian/ White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours " 

Overall Contractor Diversity= 

Contract/Subcontract included: ($80,750.00) ESI 

Apprentice Female Hispanic 
Asian & Pacific 

African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours " Hours " Hours % Hours % Hours % 

FOX QUALITY ROOFING LLC (Tier 1) Overa ll Contractor Diversity= 
Last Updated on:2/11/2017 

Total Man-hours =8.00 Contract/Subcontract included: ($873,900.00) Fox Quality Roofing 
Foreman Hours • 0.00 

Hours% 

ESrTDBE 

Hours " 

ESrTDBE 

Hours% 

Total w/oFM Apprentice Female Hispanic 
Asian & Pacific • 

African American Native American Islander Caucasian /White Other esrr DBE 

Craft Hours 
8.00 

Hours % Hours % Hours % Hours " Hours " Hours % Hours % Hours % Hours % 

Roofer 8.00100.00% 
Total % without foreman= 100.00% 

Total % with foreman = 100.00% 

J. E. Scholtz custom Mlllwork, Inc. (Tler ll Overall Contractor Diversity= 
Last Updated on: 

Total Man-hours • 0.00 Contract/Subcontract Included: ($11,400.00) JE Scholl~ 
Foreman Hours •0.00 

C11ft 

Totalw/oFM 

Hours 

Total % without foreman= 
Total % with foreman= 

J/M Fence & Deck Co. (Tier 11 
Last Updated on: 

Total Man-hours =0.00 
Foreman Hours =0.00 

Craft 

Total w/o FM 

Hours 

Total % without foreman= 
Total% with foreman= 

Apprentice Female Hispanic 
Asian & Pacific 

Afrlc1n American Native American Islander Caucasian/ White Other 

Hours " Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

Overall Contractor Diversity= 

Contract/Subcontract included: ($16,624.00) JM 

Apprentice Female Hispanic 
Asian & Pacific 

African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours % Hours " Hours % Hours % Hours % 
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MODERN FOLD OF READING INC (Tier 1) Overall Contractor Diversity= 
last Updated on:2/26/2017 

Total Man-hours =0.00 Contract/Subcontract included: ($22,810.00) Modernfold 
Foreman Hours =0.00 

Total w/o FM Apprentice Female Hispanic 
• Asian & Pacific 

African American NatiVe American Islander Caucasian I White Other ESIT DBE 

Craft Hours Hours % Hours % Hours % Hours " Hours % Hours % Hours % Hours % Hours % 

Total% without foreman= 

Total % with foreman= 

Reeb Building Systems llC (Tier 1) 
Last Updated on: 

Total Man-hours • 0.00 
Foreman Hours •0.00 

Craft 

Total w/o FM 

Hours 

Total % without foreman= 
Total % with foreman = 

Over a II Contractor Diversity= 

Contract/Subcontract included: ($30,648.00) REEB 

Apprentice Female Hispanic 
Asian & Pacific 

African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

RUBRIGHT CONSTRUCTION, INC. (Tler 1) Overall Contractor Diversity= 76,47% 
last Updated on:2/2S/2017 

Total Man-hours •17.00 Contract/Subcontract included: ($S80,SOO.OO) Rubright 
Foreman Hours •0.00 

Totalw/oFM 

Craft Hours 

Carpenter (Heavy/Hlahway) 4.00 

Cement Mason (Building) 4.50 

laborer (Heavy/Highway) 8.SO 
Total% without foreman= 

Total% with foreman= 

Steel Fab Enterprises llC (Tier 1) 
last Updated on:2/12/2017 

Total Man-hours =0.00 
Foreman Hours =0.00 

Totalw/o FM 

Apprentice 

Hours % 

Female Hispanic African American Native American Aslalnl & dPaclfic Caucasian/ White 
s an er 

Hours % Hours % Hours % Hours % Hours % Hours % 

4.50100.00% 
8.50 100.00% 

76.47% 
76.47% 

4.00 100.00% 

23.53% 

23.53% 

Overall Contractor Diversity= 

Contract/Subcontract included: ($40S,400.00) Steel Fab 

Apprentice Female Hispanic 
Asian & Pacific • • 

African American Native American Islander Caucasian I White 

Other 

Hours % 

Other 

ESIT DBE 

Hours % 

ESIT DBE 

Hours% 

ESIT DBE 

Craft Hours Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 
Total % without foreman = 

Total % wllh foreman = 

SUPREME CEILINGS INC (Tler 1) Overall Contractor Diversity = 
last Updated on:2/18/2017 

Total Man-hours •0.00 
Foreman Hours • 0.00 

Contract/Subcontract included: ($15 7,500.00) Supreme Celling 

Craft 

Total w/o FM 

Hours 

Total % without foreman= 
Total% with foreman= 

Apprentice 

Hours % 

Female Hispanic 

Hours % Hours % 

T. A. Silfies Masonry, llC. (Tler 1) Overall Contractor Diversity= 
Last Updated on:2/25/2017 

Asian & Pacific • 
African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours % Hours % 

Total Man·hours •16.2S Contract/Subcontract included: ($762,600.00) TASllFIES 
Foreman Hours •0.00 

Craft 

laborer Bulldlng 

Total w/oFM 

Hours 
16.2S 

Total % without foreman= 

Total% with foreman= 

Appre.ntice 

Hours % 

Female Hispanic 
Asian & Padflc • . 

African American Native American Islander Caucasian /White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

16.25 100.00% 

100.00% 

100.00% 
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Tri-County Mechanical, Inc. Iller 1) Overall Contractor Diversity= 
Last Updated on:2/18/2017 

Total Man·hours =6.00 Contract/Subcontract included: ($1,097,000.00) Tri-County 
Foreman Hours =0.00 

Total w/o FM Apprentice Female Hispanic 
Asian & Pacific • 

African American Native American Islander Caucasian I White Other ESrT DBE 

Craft 

Laborer Bulldlng 

Sheet Metal Worker 

Hours 

2.00 
4.00 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

2.00 100.00% 

4.00 100.00% 
Total% without foreman= 100.00% 

Total % with foreman= 100.00% 

WIND GAP ELECTRIC,INC. (Tlcr 1) Overall Contractor Diversity= 
Last Updated on:2/25/2017 

Total Man·hours a172.00 Contract/Subcontract included: ($1,137,249.00) Wind Gap Electric 
Foreman Hours =0.00 

Hours% 

Totalw/oFM Apprentice Female Hispanic 
Asian & Pacific . • 

African American Native American Islander Caucasian I White Other ESIT DBE 

Craft Hours 

172.00 

Total % without foreman = 
Total % with foreman = 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours% 

Electrician 74.00 43.02% 

43.02% 

43.02% 

T~66A PKF ·PA NOISE WALL CONTIIACT SCUDDER FALLS BRIDGE 
Project Total Summary 

Total Man·hours =4.00 
Foreman Hours =0.00 

Overall Project Diversity= 
Contract/Subcontract included: ($11,394, 750.00) T·666A 

74.00 43.02% 98.00 56.98% 

43.02% 56.98% 
43.02% 56.98% 

Totalw/o FM Apprentice Female Hispanic 
Asian & Pacific 

African American Native American Islander Caucasian I White Other ESfT DBE 

Craft Hours Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 
Landscape Laborer (Heavy/Highway) 4.00 

Total% without foreman= 
4.00100.00% 

100.00% 

Total% with foreman= 100.00% 

PKF·Mark Ill, Inc .. (Prime) Over a IJ Contractor Diversity= 
Last Updated on: 

Total Man-hours •0.00 Contract/Subcontract included: ($11,394,7SO.OO) T·666A 
Foreman Hours •0.00 

Craft 

Totalw/oFM 

Hours 

Total % without foreman= 

Total% with foreman= 

Bird Solutions International (Tler 1) 
Last Updated on: 

Total Man-hours • 0.00 
Foreman Hours •0.00 

Craft 

Totalw/oFM 

Hours 

Total % without foreman = 

Total% with foreman = 

Apprentice Female Hispanic 
Asian & Pacific 

African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

Overall Contractor Diversity= 

Contract/Subcontract included: ($140,732.00) 266-SC-OOS 

Apprentlce Female Hispanic 
Asian & Pnific • 

African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

Green Valley Landscaplna, Inc. Iller 1) Overall Contractor Diversity= 
Last Updated on:2/25/2017 

Total Man·hours =4.00 Contract/Subcontract included: ($42,418.29) 266·SC·002 
Foreman Hours •O.oo 

ESfT DBE 

Hours% 

ESfT DBE 

Hours% 

Totalw/oFM Apprentice Female Hispanic 
Asian & Pacific 

African American Native American Islander Cauca.slan I White Other ESfT DBE 

Craft Hours 
Landscape Laborer (Heavy/Highway) 4.00 

Total% without foreman= 

Total% with foreman= 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % 
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SANDERS CONSTRUCTION COMPANY, INC. (ller 1) Overall Contractor Diversity: 
Last Updated on: 

Total Man·hours =0.00 Contract/Subcontract included: ($3,624,651.69) 266·P0-004 
Foreman Hours =0.00 

Craft 

Totalw/o FM 

Hours 

Total % wit hout foreman = 

Total % with foreman = 

Work Zone Contr1ctors, UC (Tier 11 
Last Updated on:7/3/2017 

Total Man-hours • 0.00 
Foreman Hours =0.00 

Craft 

Total w/o FM 

Hours 
Total% without forem an= 

Total % with foreman= 

Apprentice Female Hispanic 
Asian & Pacific . 

African Amerlcon Native American Islander Caucasian / White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

Overall Contractor Diversity= 

Contract/Subcontract included: ($7,886.40) 266·SC·003 

Apprentice Female Hispanic 
Asian & Pacific • 

African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

T-667AA.P. · TREE CLEARING CONTRACT · SCUDDER FALLS BRIDGE REPLACEMENT PROJECT 
Project Total Summary 

Total Man·hours =0.00 
Foreman Hours •0.00 

Craft 

Totalw/ oFM 

Hours 
Total % without foreman= 

Total % with foreman = 

AP Construction, Inc. (Prime) 
Last Updated on: 

Total Man·hours •0.00 
Foreman Hours =0.00 

Craft 

Total w/o FM 

Hours 

Total % without foreman = 
Total % with foreman = 

Overall Project Diversity= 
Contract/Subcontract included: ($1,814,999.391 T·667A 

Apprentice Female Hispanic 
Aslu & Pacific • • 

African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

Overall Contractor Diversity = 

Contract/Subcontract included: ($1,814,999.391 T-667A 

Apprentice Female Hispanic African American Native Amerlcon Asialnl & dPaclflc Caucasian/ White Other 
s an er 

Hours " Hours % Hours % Hours % Hours % Hours % Hours % Hours % 

TS-677A SPARWICK · INTERIM DECK REPAIRS 1·95/SCUDDER FALLS TOLL SUPPORTED BRIDGE 
Project Total Summary Overall Project Diversity= 

Total Man-hours =0.00 Contract/Subcontract Included: ($916,696.00I TS·677A 
Foreman Hours =0.00 

Craft 

Total w/oFM 

Hours 

Total % without foreman = 
Total % with foreman= 

Sparwick Contractlnc, Inc. (Prime I 
Last Updated on: 

Total Man·hours •0.00 
Foreman Hours =0.00 

Craft 

Totalw/ oFM 

Hours 
Total % without foreman= 

Apprentice Female Hispanic 
Asian & Pacific • 

African American Native American Islander Caucasian I White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hou rs % Hours % 

Overall Cont ractor Diversity= 

Contract/Subcontract included: ($916,696.00) TS·677A 

Apprentice Female Hispanic 
Asian & Pacific 

African Amerlcon Native American Islander Cauca.slan I White Other 

Hours % Hours % Hours % Hours % Hours % Hours % Hours % Hours % 
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WORKFORCE UTILIZATION - LABOR COST I Reporting Period: From 02/01/2017 to 02/28/2017 
Project Total (02/01/2017-02/28/2017) Feb.2017(02/01/2017-02/28/2017) 

ST( avg) Total(h) OT( avg) Total(h) ST( avg) Total(h) OT( avg) Total(h) 

T-508A BRACY 1-78 Maintenance Garage Expansion 69.048 845.75 90.304 4.5 69.048 845.75 90.304 4.5 
Construction 

Anklewicz Enterprises Inc. 56.37 112 0 56.37 112 0 

ANKIEWICZ 56.37 112 0 56.37 112 0 

Laborer (Building) -Journey 56.37 112 0 56.37 112 0 

Bracy Construction Inc 61.229 213 0 61.229 213 0 

T-508A 61.229 213 0 61.229 213 0 

Carpenter-Journey 71.059 64.5 0 71.059 64.5 0 

Laborer- Building -Journey 56.37 144.5 0 56.37 144.5 0 

OPERATING ENGINEERS - Journey 78.26 4 0 78.26 4 0 

David Ott 79.474 81 0 79.474 81 0 

5 79.474 81 0 79.474 81 0 

Laborer- Building - Journey 56.87 9 0 56.87 9 0 

Plumber -Journey 82.3 72 0 82.3 72 0 

FOX QUALITY ROOFING LLC 70.6 8 0 70.6 8 0 

Fox Quality Roofing 70.6 8 0 70.6 8 0 

Roofer - Journey 70.6 8 0 70.6 8 0 

Robert Ott 56.87 84.5 0 56.87 84.5 0 

2 56.87 84.5 0 56.87 84.5 0 

Laborer - Building- Journey 56.87 84.5 0 56.87 84.5 0 

RUBRIGHT CONSTRUCTION, INC. 51.737 12.5 90.304 4.5 51.737 12.5 90.304 4.5 

Rubright 51.737 12.5 90.304 4.5 51.737 12.5 90.304 4.5 

Carpenter (Heavy/Highway) - Journey 72.13 0.5 95.1 3.5 72.13 0.5 95.1 3.5 

Cement Mason (Building) - Journey 39.25 4.5 0 39.25 4.5 0 

Laborer (Heavy/Highway) -Journey 57.87 7.5 73.52 1 57.87 7.5 73.52 1 

Steven Smith 79.121 80 0 79.121 80 0 

1 79.121 80 0 79.121 80 0 

Laborer - Building - Journey 56.87 10 0 56.87 10 0 

Plumber -Journey 82.3 70 0 82.3 70 0 

T. A. Silfies Masonry, LLC. 56.87 16.25 0 56.87 16.25 0 

TASILFIES 56.87 16.25 0 56.87 16.25 0 

Laborer- Building -Journey 56.87 16.25 0 56.87 16.25 0 

Terry O'Connor Jr. 78.517 60.5 0 78.517 60.5 0 

3 78.517 60.5 0 78.517 60.5 0 

Laborer - Building - Journey 56.87 9 0 56.87 9 0 

Plumber -Journey 82.3 51.5 0 82.3 51.5 0 

Tri-County Mechanical, Inc. 64.217 6 0 64.217 6 0 

Tri-County 64.217 6 0 64.217 6 0 

Laborer- Building-Journey 56.37 2 0 56.37 2 0 

Sheet Metal Worker - Journey 68.14 4 0 68.14 4 0 

WIND GAP ELECTRIC,INC. 82.546 172 0 82.546 172 0 

Wind Gap Electric 82.546 172 0 82.546 172 0 

Electrician - Apprentice 67.232 74 0 67.232 74 0 

Electrician - Journey 94.109 98 0 94.109 98 0 

T-666A PKF - PA NOISE WALL CONTRACT SCUDDER 42.59 4 0 42.59 4 0 
FALLS BRIDGE 

Green Valley Landscaping, Inc. 42.59 4 0 42.59 4 0 

266-SC-002 42.59 4 0 42.59 4 0 

Landscape Laborer (Heavy/Highway) -Journey 42.59 4 0 42.59 4 0 
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Employee Monthly Payroll Reporting Period: From 02/01/2017 to 02/28/2017 
Employee Name Project Name Classification Work Wage 

Hours 
Altif, Daniel (3107) T-508A BRACY 1-78 Maintenance Journeyman/ Laborer - Building/ 12 676.44 

Garage Expansion Construction Class B Journeyman 

Journeyman/ OPERATING 4 313.04 
ENGINEERS/ Backhoe 
(combination) 

Total For All Classification 16 989.48 
Total For All Projects 16 989.48 

Beers, Raymond (5487) T-508A BRACY 1-78 Maintenance Journeyman I Carpenter I 2 162.68 
Garage Expansion Construction Foreman 

Journeyman I Carpenter I 43 3041.39 
Journeyman (Carpenter) 

Total For All Classification 45 3204.07 
Total For All Projects 45 3204.07 

Castellon, Luis (6269) T-508A BRACY 1-78 Maintenance Journeyman/ Cement Mason 4.5 176.63 
Garage Expansion Construction (Building) I Cement Masons 

Journeyman/ Laborer 8.5 507.55 
(Heavy/Highway) I Class 01 
Total For All Classification 13 684.18 

Total For All Projects 13 684.18 
Cherney, James (6617) T-508A BRACY 1-78 Maintenance Journeyman/ Laborer - Building/ 10 568.7 

Garage Expansion Construction Class C Journeyman 

Total For All Classification 10 568.7 
Total For All Projects 10 568.7 

Chillot, Lewis (9725) T-508A BRACY 1-78 Maintenance Journeyman I Electrician I 98 9222.68 
Garage Expansion Construction Foreman 

Total For All Classification 98 9222.68 
Total For All Projects 98 9222.68 

Cuevas, Angelo (8506) T-508A BRACY 1-78 Maintenance Journeyman I Carpenter I 13 919.49 
Garage Expansion Construction Journeyman (Carpenter) 

Journeyman I Laborer - Building I 5 281.85 
Class B Journeyman 

Total For All Classification 18 1201.34 
Total For All Projects 18 1201.34 

Davidson, Derek (5202) T-508A BRACY 1-78 Maintenance Journeyman I Laborer - Building I 2 112.74 
Garage Expansion Construction Class B Journeyman 

Total For All Classification 2 112.74 
Total For All Projects 2 112.74 

Fox, Larry (1226) T-508A BRACY 1-78 Maintenance Journeyman/ Roofer I Foreman 8 564.8 
Garage Expansion Construction Total For All Classification 8 564.8 
Total For All Projects 8 564.8 

Hess, Jason (7805) T-508A BRACY 1-78 Maintenance Journeyman/ Carpenter 4 368.92 
Garage Expansion Construction (Heavy/Highway) I Carpenters 

Total For All Classification 4 368.92 
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Total For All Projects 4 368.92 

Mack, Christopher T-508A BRACY 1-78 Maintenance Journeyman I Carpenter I 6.5 459.75 

(9650) Garage Expansion Construction Journeyman (Carpenter) 
Journeyman I Laborer- Building I 127.5 7187.18 
Class B Journeyman 

Total For All Classification 134 7646.93 

Total For All Projects 134 7646.93 

Myers, Kevin (2656) T-508A BRACY 1-78 Maintenance Journeyman/ Sheet Metal 4 272.56 
Garage Expansion Construction Worker I Journeyman (Sheet 

Metal Worker) 
Total For All Classification 4 272.56 

Total For All Projects 4 272.56 

O'Connor Jr., Terry T-508A BRACY 1-78 Maintenance Journeyman I Laborer- Building I 9 511.83 

(3869) Garage Expansion Construction Class A Journeyman 

Journeyman I Plumber I 51.5 4238.45 
Journeyman (Plumber) 

Total For All Classification 60.5 4750.28 

Total For All Projects 60.5 4750.28 

Ott, David (4555) T-508A BRACY 1-78 Maintenance Journeyman I Laborer- Building I 9 511.83 
Garage Expansion Construction Class A Journeyman 

Journeyman I Plumber I 72 5925.6 
Journeyman (Plumber) 

Total For All Classification 81 6437.43 

Total For All Projects 81 6437.43 

Ott, Robert (1310) T-508A BRACY 1-78 Maintenance Journeyman I Laborer - Building I 84.5 4805.52 
Garage Expansion Construction Class A Journeyman 

Total For All Classification 84.5 4805.52 

Total For All Projects 84.5 4805.52 

Paisley, Karl (1916) T-508A BRACY 1-78 Maintenance Journeyman I Laborer (Building) I 44 2480.28 
Garage Expansion Construction Class 01 

Total For All Classification 44 2480.28 

Total For All Projects 44 2480.28 

Quadrin~Joseph(3694) T-666A PKF - PA NOISE WALL Journeyman I Landscape Laborer 2 85.18 
CONTRACT SCUDDER FALLS (Heavy/Highway) I Landscape 
BRIDGE Laborer 

Total For All Classification 2 85.18 

Total For All Projects 2 85.18 

Scotchlas, Daniel (1084) T-508A BRACY 1-78 Maintenance Apprentice/ Electrician I 74 4975.17 
Garage Expansion Construction Electrician 

Total For All Classification 74 4975.17 

Total For All Projects 74 4975.17 

Silfies, Steven (5361) T-508A BRACY 1-78 Maintenance Journeyman I Laborer- Building I 6.25 355.44 
Garage Expansion Construction Class C Journeyman 

Total For All Classification 6.25 355.44 

Total For All Projects 6.25 355.44 

Smith, Steven (5073) T-508A BRACY 1-78 Maintenance Journeyman I Laborer - Building I 10 568.7 
Garage Expansion Construction Class A Journeyman 

Journeyman I Plumber I 70 5761 
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Journeyman (Plumber} 
Total For All Classification 80 6329.7 

Total For All Projects 80 6329.7 
Tibel, Russell (2795} T-666A PKF - PA NOISE WALL Journeyman/ Landscape Laborer 2 85.18 

CONTRACT SCUDDER FALLS (Heavy/Highway} I Landscape 
BRIDGE Laborer 

Total For All Classification 2 85.18 
Total For All Projects 2 85.18 

Trexler, Dyllyn (9896} T-508A BRACY 1-78 Maintenance Journeyman/ Laborer (Building}/ 68 3833.16 
Garage Expansion Construction Class 01 

Total For All Classification 68 3833.16 
Total For All Projects 68 3833.16 
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PRIMESANDSUBCONTRACTORSONACTIVECONTRACTS 

MWSBE PROGRAM CONTRACTS AND TOTALS 

TOTALS FOR 2015 
CCP 

CONTRACT CONTRACT 
2015 AWARD AWARD 

AWARD IBE 

TOTALS FOR 2014 

TOTAL FOR MWBE 2014 TOTAL FOR SBE 

MBE/WBE/SBE (SM/WBE (3 SBE accts 
PROJECTIONS MBE/WBE PRIME $ S,OSS,239.00 acct(s) open) SBEPRIME $ 1,6B9,615.00 open) 

MBEAWARD MBE PAYMENTS MBEBAlANa WBEAWARD WBE PAYMENTS WBEBAlANCE SBEAWARD SBE PAYMENTS SBE BALANCE 
PROJECTED ACTUAL AN110PATED PROJECTED ACTUAL ANTIOPATED PROJECTED ACTUAL ANTIOPATED 

$ 215,656.00 $ 145,656.03 $ 70,000.00 $ 529,786.30 $ 419,168.47 $ 110,617.83 s 433,276.06 $ 141,776.37 $ 296,590.75 

4.27% 2.88% 1.38% 10.48% 8.29% 2.19% 2S.64% 8.39% 17.SS% 

TOTALS FOR 2013 
TOTAL FOR MWBE 2013 TOTAL FOR SBE 

MBE/WBE/SBE. (4M/WBE (3 SBE accts 
PROJECTIONS MBE/WBE PRIME $ 32,417,572.n acct{s) open) SBE PRIME $ 4,110,957.14 open) 

MBEAWARD MBE PAYMENTS MBEBAlANa WBEAWARD WBE PAYMENTS WBEBAlANCE SBEAWARD SBE PAYMENTS SBEBALANCE 
PROJECTED ACTUAL ANTIOPATED PROJECTED ACTUAL AN110PATED PROJECTED ACTUAL ANTIOPATEO 

$ 2,328,662.57 $ 2,248,338.72 $ 80,323.85 s 1,431,739.49 $ 1,293,148.93 s 138,590.56 s 1,355,349.08 $ 744,580.30 $ 610,768.78 

7.18% 6.94" 0.25% 4.42" 3.99% 0.43" 32.97°-' 18.11% 14.86% 

TOTALS FOR 2012 

Payment Over Commitments $22,863.00 TOTAL FOR MWBE 2012 TOTAL FOR SBE 

MBE/WBE/SBE (2eroM/WBE (3 SBE accts 
PROJECTIONS MBE/WBE PRIME $ 22,78S,8S4.00 acct(sl open) SBEPRIME $ 3,366,907.00 open) 

MBEAWARD MBE PAYMENTS MBEBAlANa WBEAWARO WBE PAYMENTS WBEBAlANCE SBEAWARO SBE PAYMENTS SBE BALANCE 
PROJECTED ACTUAL AN110PATED PROJECTED ACTUAL ANTIOPATEO PROJECTED ACTUAL ANTICIPATED 

$1,852,657.85 $ 1,381,151.36 $ 471,506.49 $ 1,084,358.78 $ 802,912.51 $ 281,446.27 $ 860,811.05 s 748,572.87 $ 112,238.18 

8.13% 6.06" Z.07" 4.76% 3.52" 1.24% 25.57°-' 22.23% 3.33% 

TOTALS FOR 2011 
Payment Over Commitments $S,252.SO TOTAL FOR MWBE 2011 $1,00S.67 TOTAL FOR SBE 

MBE/WBE/SBE (lM/WBE (4 SBE accts 
PROJECTIONS MBE/WBE PRIME $ 10,871,528.38 acct(sl open) SBEPRIME $ 1,434,.516.66 open) 

MBEAWARD MBE PAYMENTS MBEBAlANa WBEAWARD WBE PAYMENTS WBEBAlANCE SBEAWARD SBE PAYMENTS SBEBALANCE 
PROJECTED ACTUAL ANTIOPATED PROJECTED ACTUAL ANTIOPATEO PROJECTED ACTUAL ANTIOPATEO 

$ 1,890,389.68 s 1,374,567.50 $ 515,822.18 $ 860,529.44 s 698,351.19 s 162,178.25 s 502,947.50 s 241,232.04 $ 261,715.46 

17.39" 12.64% 4.74% 7.92" 6.42" 1.49" 35.06% 16.82% 18.24" 

TOTALS FOR 2010 
Payment Over Commitments TOTAL FOR MWBE 2010 TOTAL FOR SBE $22.880.94 

MBE/WBE/SBE. (2eroM/WBE (3SBE accts 
PROJECTIONS MBE/WBE PRIME $ 59,255,732.86 acct(s) open) SBE PRIME $ 4,671,152.51 open) 

MBEAWARD MBE PAYMENTS MBEBAlANa WBEAWARD WBE PAYMENTS WBEBAlANCE SBEAWARD SBE PAYMENTS SBE BALANCE 
PROJECTED ACTUAL ANTIOPATED PROJECTED ACTUAL ANTIOPATED PROJECTED ACTUAL ANTIOPATEO 

$ 5,744,086.32 s 5,193, 754.52 $ 508,299.80 $ 4,638,781.67 s 4,248,241.41 $ 390,540.26 s 1,536,230.58 $ 935,270.62 $ 600,959.96 

9.69" 8.76" 0.86" 7.83" 7.17" 0.66% 32.89% 20.02% 12.87°-' 
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Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

TOTALS FOR 2009 
PILOT PROGRAM 

TOTAL FOR MWBE 2009 TOTAL FOR SBE 
MBE/WBE/SBE (Zero M/WBE (3 SBE accts 
PROJECTIONS MBE/WBE PRIME $ 9,529,889.95 acct(s) open) SBEPRIME $ 1,758,592.97 open) 

MBE AWARD MBE PAYMENTS MBEBALANCE WBEAWARD WBE PAYMENTS WBEBALANCE SBEAWARD SBE PAYMENTS SBE BALANCE 
PROJECTED ACT\JAL ANTIOPATED PROJECTfD ACT\JAL ANTIOPATED PROJ ECTED ACT\JAL ANTIOPATED 

$1,057,621.13 $ 971,539.77 $ 86,081.36 $ 2,279,931.07 $ 2,124,575.69 $ 155,355.38 $ 700,399.61 $ 217 ,091.34 $ 483,308.27 

11.10% 10.19% 0.90% 23.92% 22.29% 1.63% 39.83% 12.34% 27.48% 

TOTALS FOR 2008 
PILOT PROGRAM 

TOTAL FOR MWBE 2008 
MBE/WBE/SBE (1M/WBE 
PROJECTIONS MBE/WBE PRIME $ 21,022,653.33 acctlsl oDenl 

MBEAWARD MBE PAYMENTS MBEBALANCE WBEAWARD WBE PAYMENTS WBE BALANCE 
PROJECTED ACT\JAL ANTIOPATED PROJECTED ACT\JAL ANTIOPATED 

$ 1,585,005.03 $1,395,121.47 $ 189,883.56 $ 508,929.97 $ 417,092.69 $ 77,954.21 

7.54% 6.64% 0.90% 2.42% 1.98% 0.37"-' 

Example of cakulatlon In 2012 

Actual Payment to date $1,381,151.36 

Overpayment to date 1-1 22.863.00 

Expected Payment to date 1,358,288.36 

Antlclpated Payment Ba lance + 471.506.49 

Total Projected Award Payment $1,82.9,794.85 + (22, 863) = 1,852,657.85 
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OPEN 

2016 2015 

C-7028 C-606A 

CLOSED 

2016 2015 

C·S66A T-639A 

C·S06A C·S998 

T-S06A T·437A 

0 8·575A C-4378 

C·07-11 

Delaware River Joint Toll Bridge Commission 

Meeting of March 27, 2017 

MWSBE OPEN & CLOSED CONTRACTS 

2014 2013 2012 2011 2010 

C-628A C-6288 C-599A 

TTS·634AR C·621A 

C-6278 C-S49AR 

C-629A C-6298 

C-SS6A 

2014 2013 2012 2011 2010 

T·624A TS-SOSA TIS·573A ffi-476A·l CM-4478 

CM·474A C-474A CM·S73A TTS·476A·2 TS-4478 

T·4S3A CM-443A C-443A T-472A CM-4408 

CM-S43A TS-443A C-SOSA CM-472A T·441A 

C·639A T-474A C·598A D8·562A C-4548 

CM-SOGA T·4408R D8·563A TS-445A 

C·S43A C·539A CM·476A T·4408R 

C·538A TS-442A 

CM-445A 

C-437A 

CM-44 2A 

TS-444A 

CM·444A 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

COMMUNICATIONS 

The following Pages reflect the reports on those items assigned to the 
Communications Department. Each item is reported separately and page 
numbered accordingly. 

*** 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

COMMUNICATIONS REPORT 
February 2017 

• COMMISSION AWARENESS EFFORTS: 
Scudder Falls Bridge Replacement Project - Handled multiple media 
follow-up inquiries regarding the late January press release announcing the 
award of the construction contract and the bond authorization for the SFB 
replacement project. Worked with engineering, CFO Jim Petrino and the 
executive director to provide answers and quotes. Made various 
changes/updates to the project website. 

New Public Website - Website availability was disrupted for at least 12 
hours on or about February 15 as the new site was transitioned to a new, larger 
server by the hosting firm arranged by Stokes Creative Group. The change 
should enable the Commission's website to handle larger volumes of visitors 
and customer interactions. Corrections were made to a variety of pages, 
including bridge loads, press releases, missing annual financial statements 
(audits), truck permits pages, and interactive map page. Press releases 
missing from the redesigned website were posted through use of a numeric IP 
address for the old website, as provided by former web consultants Liquid 
Interactive. A press release formally announcing the completed 
transition/availability of the redesigned website was issued February 28. 
Worked with SCG to establish analytics reporting for the new website. 

Annual Report - Completed design of the 2015 annual report and final 
procurement of photographs from Josh Friedman. Made corrections and 
reordered the pages. Compiled the full contents page and photography 
credits. After final proofing, the report should be is position for posting on the 
website in early March and the issued closed out for payment to media 
consultants, Bellevue Communications. Rewrote an assortment of headlines 
in need of shortening or revision. Participated in conference calls to finalize 
design and content changes. Marked up various revisions. Vetted all 
photographs with engineering for potential issues. Fixed Net Position page. 

• MEDIA RELATIONS: 
Hot Topics: Toll agencies lead week's bond offerings; work to start on $396 
million Scudder Falls Bridge Replacement Project; Commission successfully 
prices $430 million bond sale; letter to editor on SFB construction contract 
procurement; Turnpike bridge closure and traffic diversion to SFB; train 
derailment near Portland-Columbia Toll Bridge; Fitch rates DRJTBC bonds; 
Illinois license plate snafu lands Chicago area man with multiple DRJTBC E­
ZPass violations; Feb. 9 snowfall; jackknifed traffic trailer on I-78; drone 
takes photos of E-PTB; 1-80 toll plaza work; obituary on former employee 
Joyce "Judy" Marrazzo; travel delay possible on Route 1 toll bridge; 
repositioning of Turnpike connector bridge; Bridge Commission and PA 
Turnpike step up efforts to combat toll scoffiaws. 

1 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

• COMMUNITY AFFAIRS: (Please refer to Community Affairs report) 
Edited various draft communications and assigned meetings for attendance 
that may be pertinent to the Commission. Assisted in distribution of overnight 
construction notice to neighborhood residents who live in close proximity to 
the T -M toll plaza. · 

• CONTRACT COMPLIANCE: 
Made various changes to the Department's new webpage. 

INTERNAL/EXTERNAL COMMUNICATIONS 
• Due to the transition to a new public website, a full month's accounting of the 

site's sessions and visit rates cannot be provided. An analytics program for the 
site was not fully activated until Feb. 6. Additionally, there was a disruption in 
service due to a transfer of the site's back end to a larger server. So, from Feb. 6 
to Feb. 28, the total of recorded visitor sessions was 6,238. This sampling is 
insufficient for monthly comparison purposes. It's anticipated that March will be 
the first full month of analytics for making accurate comparisons. 

• Issued, posted and/or distributed six press releases/travel alerts for the month. 
These included an announcement of the new website, the award of construction 
inspection contracts for the SFB project, a snow warning for Tumpike-bridge­
closure-affected crossings at Trenton-Morrisville and Scudder Falls and three 
short-term construction-related travel advisories - DWGTB, T-MTB and SFB/I-
95. 

• Posted various website-based travel, weather, and project alerts. 
• Posted various travel alerts on the New Jersey 511 travel alert system. 
• Vetted contents of the bridge load, speed and size limits page with engineering 

department. 
• Spoke and corresponded with Peter Eschbach of the Delaware River Basin 

Commission regarding placement of a web cam on USGS equipment at the 
Uhlerstown-Frenchtown Toll-Supported Bridge to provide the public with real­
time views of water levels. 

• Attended transportation committee meeting for the Greater Lehigh Valley 
Chamber of Commerce. 

• Revised Commission proclamation for former D-3 Toll Sgt. Alan Clarkson and 
obtained frame from Lambertville shop for Feb. 27 presentation ceremony. 

• Coordinated with Chris Caraballo and Tom Feeney of NJ Turnpike Authority 
regarding NBC-5 report on Illinois man with multiple E-ZPass violations caused 
by trucking company with same license plate numbers. 

• Sought to obtain digital photograph of Northampton Street Toll Supported Bridge 
from Easton-based photographer for use in annual report. 

• Shared various Scudder Falls-related comment strings from the Lower Makefield 
Is a Great Place to Live closed-group Facebook page with public involvement, 
project and commission personnel. 

• Responded to customer inquiry regarding obsolete Commission toll tokens. 

2 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

• Sought revised billing from Bellevue Communications, replete with supporting 
itemized support documentation. 

• Corresponded with Construction Equipment Guide reporter Lori Tobiaz and 
providing basic links and info on the Scudder Falls Bridge Replacement Project. 

• Facilitated Joe Resta interview with Bloomberg financial news regarding the 
Commission's upcoming bond sale. 

• Provided sample project neighborhood notices to Community Affairs Director 
Jodee Inscho. 

• Forwarded a Columbia salt inquiry to legal counsel. 
• Joined closed What's Doing in Ewing Facebook page. 
• Coordinated with engineering and provided response to Lmnberville, PA business 

owner's inquiry about Comcast WAN equipment housing on PA side of 
Lumberville-Raven Rock Toll-Supported Pedestrian Bridge. 

• Provided photos of current Scudder Falls Bridge and replacement bridge 
rendering photos to Bucks County Courier-Times and Bloomberg News. 

• Initiate Scudder Falls project rollout plan. 
• Corrected incorrect Courier-Times post on impending weekend travel warning for 

T-MTB. 
• Participated in Public Involvement status call in wake of recent contract and bond 

sale development for the Scudder Falls Bridge Replacement Project. 
• Forwarded to operations personnel a Lumberville, PA businessman's head up on 

graffiti at the Lumberville-Raven Rock Toll-Supported Pedestrian Bridge. 
• Uploaded and published ESS Monitor II job posting on Commission website. 
• Conducted photography artistic ownership research for annual report. 
• Added Addendum 1 to property and casualty insurance RFP on website. 
• Reached out to Vicki Dodson, graphic design artist responsible for Commission 

bridge renderings on Delaware Canal loop trails info rack card. 
• Add January meeting minutes to website. 
• Trained administrative assistant Kim Shipp on uploading and posting meeting 

minutes on the redesigned website. 
• Removed three incorrectly placed press releases from new website - two were 

alerts from old website and one was a 2015 press release wrongly added to the 
2016 archive. 

• Arrange photographer for Feb. 27 Commission meeting and coordinate with 
maintenance for use of garage area. 

• Edited and vetted several Bellevue Communications press release submissions. 
• Made various homepage updates on the Scudder Falls project website. 
• Drafted Commissioner Huertas bio for placement on Commission website. 
• Review PhotoShop adjustments from Alex Styer of Bellevue Communications. 
• Participated in conference call on website redesign being transitioned from 

implementation to maintenance status and chain of command. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

Community Affairs Report 

February 2017 

The following Community Affairs activities took place during the month of February: 

Scudder Falls Bridge Public Involvement 

Assisted in review and response, as appropriate, to messages received via 
the Commission and Scudder Falls project websites. Questions and 
concerns included the construction schedule, property acquisition, and 
bridge design. 

Reviewed and provided team members with public comments on a news 
article concerning the implementation of all electronic tolling at the 
Bayonne Bridge, as many of the same questions and comments can be 
anticipated on the Scudder Falls Bridge project. 

Columbia/Knowlton Salt issue: 

Attended meeting in Knowlton Township with representatives of the 
Township, Warren COlmty, New Jersey Department of Environmental 
Protection, Department of Transportation and owners of Travel Centers of 
America. The Township is proposing all five entities equally share the cost 
of providing 53 home owners with reverse osmosis systems. This would 
only be a temporary measure to provide the residents with potable 
drinking water, with a long~term solution yet to be determined. Provided 
information to Executive Director Joseph Resta and New Jersey Counsel 
Reginald Jenkins and Douglas Steinhardt for review and consideration at 
the March 27 Commission meeting. 

UBE/Milford Bridge Concern 

Safety, Security and Training Manager John Mills followed up with 
statistics on the number of property checks by the New Jersey State 
Police, after a Milford resident expressed concern about possible drug 
activity in the area of the bridge. We have not received any sort of official 
communications on this issue from Milford officials. 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

Trenton-Morrisville Construction 

Emergency Vehicles 

Along with Deputy Executive Director of Communications Joseph 
Donnelly, canvased the area of the Trenton-Morrisville (Route 1) toll 
plaza, providing notice of the upcoming weekend construction work. 
Approximately 100 notices were distributed. Also contacted Morrisville 
Borough officials, providing them with the same information. This work is 
for the installation of the new Electronic Toll Collection System. Follow­
up question from one resident asking if his road was going to be closed, 
which it is not. There has not been any contact from residents concerning 
the late night noise or construction activities. 

Received a phone call from Mercer County Freeholder Lucy Walter, 
asking about the charging of tolls for emergency service vehicles when 
providing "non-emergency'' mutual aid backup across the river for an 
incident. She had heard there was a recent change in the policy. Provided 
Freeholder Walter with the section 502 (b) of the Commission's General 
Indenture concerning Free Passage and Reduced Tolls and explained that 
the Commission's policy has not changed on this. 

Received request from the Greenwich Township Emergency Squad, 
requesting dismissal of several E-Z Pass violations they received while in 
the course of responding to an emergency. E-Z Pass staff reviewed and 
dismissed the violations. 

River Currents Newsletter 

Workplace Safety 

Continued work on the winter edition of the Commission's River Currents 
newsletter. 

Attended the February Workplace Safety Committee meeting at Delaware 
Water Gap. Vehicles speeding through the toll plazas continues to be a 
concern. 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

ENGINEERING 

The following Pages reflect the reports on those items assigned to the 
Engineering Department. Each item is reported separately and page numbered 
accordingly. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

FACILITY PM/PAM 

Trenton-
Morrisville CTH/RWL 
Toll Brid2e 

Lower Trenton CTH/RWL 
Toll Supported 

Bridge 
CAS/RWL 

KMS/RWL 

CLRIKMS 

VMF/CLR/KMS 

KMS/RWL 

Scudder Falls Toll CLRIKMS 
Supported Bridge 

VMF/CLRIKMS 

CTHIKMS 

KMS/RWL 

VMF/CLR/KMS 

CAS/RWL 

Notes: Facilities are listed South to North 

Meeting of MARCH 27, 2017 
PROJECT STATUS REPORT 

CONTRACT DESCRIPTION 

N.J Ramp C Concrete Barrier Improvements and PA 
Retaining Wall - 2 Repairs 

• Desillll, C-628B-8 
Trenton Makes Sign 

• Concept Study Design, C-628A-5 

• Replacement of Sign, Desillll, C-628A-7 
N.J Approach Trame Signal Upgrades 

• Contract C-627B-4 
Scudder Falls Bridge Replacement Project 

• Final Design Services, Contract C-660A 

• Construction, T-668A 

• Construction Management, CM-669 A 

• Construction Inspection, PA Approaches, CI-671A 

• Construction Inspection, Main River, CI-672A 

• Construction Inspection, NJ Approaches, CI-673A 

DMC Services for Management and Oversight of Final Design 

• Oversight of Final Design, C-502A-2G 
PA Noise Walls 

• Construction Management, CM-664A 

• Contract, T-666A 

• Construction Inspection, CI-665 
Tree Clearing 

• Contract, T-667 A 
Public Involvement Services 

• Contract C-662A 
Capital Program Management Consultant (CPMC) & Design 
Management Consultant (DMC) Services for the I-95/Scudder 
Falls Bridge Improvement Project 

• CPMC Services 2016, C-502A-1L 
Interim Deck Repairs 

• Construction Contract TS-677 A 
Commission Administration Building at Scudder Falls 

• Desillll, C-707 A 

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Area Manager 

Prolect Manqger Legend Program Area Manager Legend 

WMC - M Cane RSL - R. Luciani KMS - K. Skeels RJZ - R. Zakharia 
CTH- C. Hamey VMF - V. Fischer CAS - C. Stracciolini RLR - R. Rash 

RFM- Ronald Mieszkowski CLR- C. Rood 

PAGE 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

RJZ/RWL 
1-78 

Toll Bridge 

VMF/CLR/KMS 

WMC/RWL 
Riverton-Belvidere 

WMC/RWL 

WMC/RWL 

WMC/RWL 

CAS/RWL 

CAS/RSL 

RJZ/RWL 

Multiple Facilities 
and/or CAS/RWL 

Commission-Wide 

CAS/RWL 

RFM/RWL 

CAS/RWL 

RJZ/RWL 

RFMIRWL 

Notes: Facilities are listed South to North 

Meeting of MARCH 27, 2017 
PROJECT STATUS REPORT 

1-78 Toll Bridge Maintenance Garage 

• Preliminary, Final, & Post Design Services, C-508A 

• Code Compliance Plan Review and hlspections, C-696A-
1 

• Construction Management Services, CM-SOSA 

• Construction, T-508A 
1-78 Bridges and Approach Slab Rehabilitation 

• Design, C-644A 

• Design, C-628A-8 
Critical Members Strengthening 

• Post Design, C-650A 
Approach Slope Stabilization 

• Desi!!ll, C-628A-3 
Electronic Surveillance/ Detection System 

• ESS Maintenance Contract, DB-575A 

Wireless Video Network Specification & Peer Review 

• Design, C-621A-5 
Electronic Toll Collection 

• ill-Lane Toll System Design-Build-Maintain, 
DB-427C 

• Customer Service Center/Violation Processing Center 
Proiect, DB-584A 

• Traffic Count Program Umrrade, DR·550A 
District 2 & 3 Phase 1 Toll Collection Counting Facilities 

• Preliminary, Final & Post Design Services, C-696B-1 
Electronic Toll Collection System Replacement 

• Implementation Advisor, C-621A-4 

• Design, Build, and Maintain, DB-540A 

• Implementation Construction Management, C-70 lA-1 
Toll Plaza Sign Replacement NH-L, EP, PC, MM 

• Desi!!ll.. C-621A-3 
Bridge Monitoring System 

• Design for Select Brid!i1;es, C-628B-6 
Level 3 Investment Grade Traffic & Revenue Forecasts 

• C-549AR 
Buildings & Facilities Energy Conservation Measures 

• Preliminary, Final & Post Design Services, C-657 A-3 
General Engineering Consultant Annual Inspections 

• 2015-2016 Annual hlspections, C-684A 

• 2016 Underwater Inspection TB/TSB Dist 1, C-628A-6 

• 2016 Underwater hlspection TB/TSB Dist 2&3, C-628B-7 

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Area Manager 

Project Manager Legend Program Area Manager Legend 

WMC - M. Cane RSL - R. Luciani KMS - K. Skeels RJZ - R. Zakharia 
CIB- C. Harney VMF - V. Fischer CAS - C. Stracciolini RLR- R. Rash 

RFM - Ronald Mieszkowski CLR- C. Rood 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

WMC/KMS 

CAS/RWL 

Notes: Facilities are listed South to North 

Meeting of MARCH 27, 2017 
PROJECT STATUS REPORT 

CPMC Communications Infrastructure Services 
• Communications Infrastmcture Support Services 

C-502A-1K 
Website design, programming, maintenance, hosting & 
consulting services 

• Contract No. C-606A 

The first set of initials indicate the Project Manager and the second set of initial indicate the Program Area Manager 

Proiect Manaiier Legend Program Area Manager Legend 

WMC - M. Cane RSL - R. Luciani KMS - K. Skeels RJZ - R. Zakharia 
CTI!- C. Hamey VMF - V. Fischer CAS - C. Stracciolini RLR - R. Rash 

RFM - Ronald Mieszkowski CLR - C. Rood 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MARCH 27, 2017 
PROJECT STATUS REPORT 

TRENTON-MORRISVILLE TOLL BRIDGE 
NJ RAMP C CONCRETE BARRIER IMPROVEMENTS AND 

PA RETAINING w ALL 2 REP Ams 

DESIGN 
Contract No. C-628B-8 

The Louis Berger Group (LBG) was issued Notice of Award and Limited Notice to 
Proceed effective July 29, 2016. This assignment is for Preliminary, Final and Post-Design 
Services for repairs to damaged barrier sections along Ramp C in NJ; and Retaining Wall 
2 (in PA) joint and face deterioration. LBG is finalizing design plans and construction 
documents. 

LOWER TRENTON TOLL-SUPPORTED BRIDGE 
TRENTON MAKES SIGN CONCEPT STUDY 

DESIGN 
Contract No. C-628A-5 

Dewberry was issued Notice to Proceed effective February 22, 2016. A project 
kick-off meeting was held with Dewberry and their sub-consultant, The Lighting Practice, 
on March 3, 2016. The designer is proceeding with required tasks. The initial draft concept 
report has been submitted and reviewed by Commission staff. The consultant revised and 
resubmitted the concept report as a result of staff comments. The revised report has been 
accepted by the Commission. This assignment is in the process of being closed out. 

REPLACEMENT OF 
"TRENTON MAKES THE WORLD TAKES SIGN'' 

LIGHTING ELEMENTS 

DESIGN 
Contract No. C-628A-7 

Dewberry was issued Notice to Proceed effective November 29, 2016. A project 
kick-off meeting was held with Dewberry and their sub-consultants, The Lighting Practice 
& ACT Engineers, on December 2, 2016. Local stakeholder meetings were held on 
February 1st & 2nd 2017 briefing attendees on the sign lighting concept and schedule 
moving forward. The designer has submitted pre-fmal design documents that are currently 
under review by Commission staff. 

1 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MARCH 27, 2017 
PROJECT STATUS REPORT 

LOWER TRENTON TOLL SUPPORTED BRIDGE 
NJ APPROACH TRAFFIC SIGNAL UPGRADES 

Contract No. C-627B-4 

French & Parrello Associates (FP A) submitted worked with Commission Staff and 
CPMC Staff on preparing and posting Addendum No. 1 to the bid documents. Commission 
Staff sold bid documents and prepared for the bid opening. 

SCUDDERFALLSBRIDGEREPLACEMENTPROJECT 
FINAL DESIGN SERVICES 

FINAL DESIGN 
Contract No. C-660A 

During the February reporting period Michael Baker Jr., Incorporated (Baker) of 
Hamilton New Jersey reviewed and responded to various RFI submittals by the T-668A 
Project Contractor and the Construction Manager. Baker also continued their coordination 
with: the various PA and NJ utility companies to finalize the necessary utility relocation 
agreements for the project; the D&R Canal Commission for Project impact approval; and, 
NJDEP and NJSHPO for the remaining NJ environmental permit authorizations. 

Baker continued to participate in ongoing permit coordination with AECOM staff, 
Federal Highway Administration (FHW A), the United States Army Corps of Engineers 
(USACE), Pennsylvania Department of Environmental Protection (PADEP), New Jersey 
Department of Environmental Protection (NJDEP), and, the Pennsylvania Grune 
Commission (PGC) regarding the Peregrine Falcon Mitigation Plan approval. As a result 
of this intense coordination effort by the project team, the following items were received 
in February 2017, which will pemtlt the Scudder Falls Bridge Replacement Construction 
Contract T-668A to move forward: 

• USACE/FHWA/PADEP/PGC/NJDEP Approval of the Peregrine Falcon Mitigation 
Plan - site location and timing of construction; 

• USACE/P ADEP Joint Permit for Construction in DRJTBC Jurisdiction; 
• USACE/P ADEP Joint Permit for Construction in PennDOT Jurisdiction; 
• USA CE & P ADEP Approval of the Wetlands Mitigation Site in PA; 
• USACE Section 404 Permit for Construction in NJDOT Jurisdiction; 
• FHW A Approval of the Environmental Re-Evaluation Document. 

2 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MARCH 27, 2017 
PROJECT STATUS REPORT 

Construction 
Contract No. T-668A 

Trumbull Corporation of Pittsbtrrgh, PA (Trumbull) was awarded the Scudder Falls 
Bridge Replacement Constrnction Contract T-668A in the ammmt of $396,000,000.00 at 
the Commission's January 30, 2017 Meeting. The Commission issued a Notice of 
Award/Limited Notice to Proceed on January 31, 2017. Trumbull attended the initial 
Scheduling Conference with Commission, AECOM, and the Construction Management 
firm, Hill International, on February 7th, Throughout February Trumbull submitted post­
award documentation required to enter into an agreement with the Commission, and the 
Preliminary 60-day look-ahead contract schedule, which is under review by Commission 
and the Constrnction Management Consultant (CM-669A) staff; and, began to receive 
design-phase information supplemental to Conformed Design documents. A full Notice to 
Proceed is anticipated in early March, which will enable Trumbull to commence with the 
constrnction of the project. 

Construction Management 
Contract No. CM-669A 

At the October 31, 2016 Commissioners Meeting, the Commission awarded Contract No. 
CM-669A, Constrnction Management Services for the Scudder Falls Bridge Replacement 
project to Hill International (Hill) of Philadelphia, PA for an amount not-to-exceed 
$25,015,066.98. Hill was provided with Notice of Award and Limited Notice to proceed 
on November 2, 2016. Hill was then issued a Full Notice to Proceed on January 31, 2017, 
in parallel with the award of the Scudder Falls Bridge Replacement Contract T-668A at the 
same meeting. 

Hill participated in the initial Scheduling Conference with the T-668A General Contractor 
Tnunbull Corporation and the Kick-off Meeting for their contract in early February. 
Throughout February, Hill began to establish their project field office located in Ewing, 
NJ, which will house CM staff as well as Constrnction Inspection (CI) staff from the three 
CI fmns to be identified by award at the Commissions February Commissioners Meeting. 
Hill began generating and processing Requests for Information (RFI' s) on the contract 
documents; and establishing the Project Management and Docwnent Control system to be 
used on this project. 

3 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MARCH 27, 2017 
PROJECT STATUS REPORT 

Construction Inspection of PA Approach 
Contract No. CI-671A 

At the Febmary 27, 2017 Commissioners Meeting, the Commission awarded Contract CI-
671A, Scudder Falls Bridge Replacement Project, Constmction Inspection Services - PA 
Approach to TRC Engineers, Inc. of Plymouth Meeting, PA for an amount not-to-exceed 
$6,515,220.03. Commission and AECOM staff will now solicit the submittals from TRC 
that are required to establish an Agreement with the Commission. 

Construction Inspection of Main River Bridge 
Contract No. CI-672A 

At the Febmary 27, 2017 Commissioners Meeting, the Commission awarded Contract CI-
672A, Scudder Falls Bridge Replacement Project, Construction Inspection Services- Main 
River Bridge to Parsons Brinckerhoff, Incorporated (PB) of Lawrenceville, NJ for an 
amount not-to-exceed $7,776,718.32. Commission and AECOM staff will now solicit the 
submittals from PB that are required to establish an Agreement with the Commission. 

Construction Inspection of NJ Approach 
Contract No. CI-673A 

At the Febmary 27, 2017 Commissioners Meeting, the Commission awarded Contract CI-
673A, Scudder Falls Bridge Replacement Project, Constmction Inspection Services - NJ 
Approach to Gannett Fleming, Inc. (GF) of South Plainfield, NJ for an amount not-to­
exceed $6,568,103.32. Commission and AECOM staff will now solicit the submittals from 
GF that are required to establish an Agreement with the Commission. 

DMC SERVICES FOR MANAGEMENT AND OVERSIGHT OF FINAL DESIGN 

Task Order Assignment No. C-502A-2G 

AECOM's Design Management Consultant (DMC) Services are being continued 
under this Task Order Assignment that was authorized on January 16, 2015. The DMC 
services being provided under this Task Order Assignment include management and 
oversight of final design for the project through award of the Scudder Falls Bridge 
Replacement project main constmction contract. The DMC Services also include support 
to the Commission with the following: agency coordination, ROW acquisition plan 
development, ROW acquisition process coordination, environmental permitting, public 
involvement support, and coordination of necessary agreements with outside agencies. 

Environmental permitting agency coordination by AECOM, in conjunction with 
Michael Baker International staff, continued in Pennsylvania with the United States Army 
Corps of Engineers (USACE) and the Pennsylvania Department of Environmental 
Protection (P ADEP) regarding the two (2) Joint Permit application packages for the final 
build condition - one (1) for PennDOT maintenance jurisdiction, and one (1) for 
Commission maintenance jurisdiction, as well as the USACE Permit application package. 
The PADEP Permit for the Commission's jurisdiction was issued on Febmary 16, 2017; 
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the PADEP Permit for the PennDOT jurisdiction was issued on February 17, 2017; and 
finally the USACE Permit for the Project was issued on February 24, 2017. 

Coordination continued throughout February with NJDEP- Green Acres regarding 
final approval of the Parkland Diversion (Project ROW Impacts) Permit, and the draft 
Memorandum of Agreement (MOA) for the maintenance and operation of the 
Pedestrian/Bicycle Facility to be constructed within NJDEP and NJDOT jurisdiction. NJ 
Statehouse Commission approval of the conveyance of State lands (Parkland Diversion) 
was received at the June 30, 2016 Statehouse Commission meeting. The Commissioners 
at the September 26, 2016 Commission Meeting authorized the Executive Director to 
execute the MOA for the NJ Pedestrian/Bicycle Facility on behalf of the Commission. A 
meeting was held with NJDEP - Green Acres Staff and Legal Counsel on February 28, 
2017 to develop a plan and schedule for fmalizing the outstanding items associated with 
the NJDEP- Green Acres approval. These items include the MOA, Right-of-Entry (ROE) 
Agreement, a Maintenance Agreement for the NJ pedestrian/Bicycle Facility, and the 
permanent easements for the Green Acres Parkland Diversion. 

The ROW acquisition process continued during the month of February, which 
included coordination between Commission staff and the Commission's NJ and PA Legal 
Counsel. To date, in Pennsylvania, the Commission has purchased the full properties at 
1140 Woodside Road, 185 River Road, and 1510 River Road (closing occurred on 
February 28, 2017) which are not required for construction; and, at 1149 Woodside Road, 
which is required for construction. In Pennsylvania, the Commission has also purchased 
partial easements from Lower Makefield Township; Lower Makefield Farmland 
Preservation; and from the Commonwealth of PA for the I-95 crossing over the PA 
Delaware Canal; all of which are required for construction. In November the Commission 
completed the purchase of the 10-acre property at 1199 Woodside Road, which currently 
hosts the I-95 Park-and-Ride lot, from Lower Makefield Township; and the adjacent, 
contiguous property at 1167 Woodside Road. The purchase of 1199 Woodside Road is 
required for the Commission's near future District I Administration Building. The 1167 
Woodside Road Parcel purchase will allow the Commission to make a direct connection 
from the future I-295 Park-and-Ride lot to the existing Delaware Canal park system. This 
connection will accommodate pedestrians and bicyclists, and meets the stipulation for same 
set forth in the Agreement of Sale with LMT for the 1199 Woodside Road Property. In 
New Jersey condemnation paperwork was submitted for a partial taking in NJ (Block 
423.01, Lot 13) located along River Road, Ewing Township, New Jersey. The Commission 
was notified in December that it now has possession of the portion of this property needed 
for the Project. Subsequent to this, the Commission has been notified by the property owner 
that they are ready to settle on the cost for the partial taking. 

DMC Staff completed Resident Engineer and Construction Inspection services for 
the T-667 A, Advanced Tree Clearing Contract. The Phase 2 work was substantially 
complete on December 16, 2016. Final Completion occurred in January 2017. Final as­
built plans are currently being prepared. 

The DMC continued to assist the Commission during the post-award phase of 
Contract T-668A. In addition, ongoing coordination continued with the Baker Team and 
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the various utility companies regarding the Utility Relocation Agreements in Pennsylvania. 
In Pennsylvania, Utility Relocation Agreements have been fully executed with Verizon 
PA, Comcast PA, Sunesys, and PECO Electric. The PECO Gas Service Agreement has 
been finalized and submitted to the Commission for signature. It will then be forwarded 
to PECO Gas for their signature. In New Jersey, due to complications on NJDOT's end 
in being able to develop agreements with the NJ utility companies, the Commission has 
moved forward in negotiating and entering into separate agreements with PSE&G and 
Comcast NJ for their required utility relocation work. The Utility Relocation Agreement 
with Comcast NJ was fully executed in January. The Utility Relocation Agreement with 
PSE&G Electric has been signed by them and forwarded to the Commission for signature. 

The RFP for the Construction Inspection (Cn Services associated with the Scudder 
Falls Bridge Replacement Project was posted on November 1, 2016. Three (3) separate CI 
contracts will be procured under this one RFP solicitation. Eleven (11) proposals were 
received on December 14, 2016. After Technical Proposal reviews and Consultant 
interviews, Authorization to Negotiate was received at the January 30, 2017 Commission 
Meeting for the three contracts; CI-671A, CI-672A, and CI-673A. Contract awards were 
made at the February 27, 2017 Commission Meeting. 

PA NOISE WALLS CONTRACT 
FOR THE SCUDDER FALLS BRIDGE REPLACEMENT PROJECT 

Construction Management 
Contract No. CM-664A 

This Contract is for Construction Management (CM) Professional Services for the 
installation of sound barriers along the Pennsylvania approach to the Scudder Falls Bridge, 
Contract T-666A. Greemnan Pedersen, Inc. (GPn of Lebanon, NJ was awarded this 
contract at the February 29, 2016 Commissioners' Meeting; and issued a full Notice to 
Proceed effective March 18, 2016. 

During February GPI's CM tasks continued with GPI scheduling and holding the 
Contract T-666A' s Bi-Weekly Schedule Update and Progress Meetings and scheduling and 
holding Pre-Construction Activity Meetings as required. GPI continued to handle the 
processing of submittals, correspondence and Requests for Information from the T-666A 
Contractor. GPI, through their material inspection sub consultant, Key Tech, continued to 
perform quality assurance inspections of the noise walls post and panel fabrication at the 
fabricator's shops. GPI also developed the contractor's monthly pay estimate for 
Commission processing; and, continued oversight and coordination of the inspection 
efforts of the CI Consultant, Jacobs Engineering Group. 

6 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MARCH 27, 2017 
PROJECT STATUS REPORT 

CONSTRUCTION 
Contract No. T-666A 

PKF-MARK ID, Inc. (PKF) of Newtown, PA was awarded this construction 
contract at the Commission's May 2016 Meeting, and issued a full Notice to Proceed 
effective June 10, 2016. 

During February PKF continued to maintain the construction access routes from 1-
95 into and along the various Noise Wall locations along with their Erosion and Sediment 
Controls; setting noise wall posts and panels which are being fabricated off site by their 
fabricator, Faddis, was very limited due to weather considerations, as was the caulking of 
the noise wall panels and the grouting of the bases of the noise wall posts. PKF also 
continued grading along the finished wall sections with some of the final graded areas 
mulch matted and seeded as weather permitted. PKF participated in the Bi-Weekly 
Schedule Update and Progress Meetings and any Pre-Construction Activity Meetings held. 
PKF continued to submit shop drawings and Requests for Information (RFI' s) for review 
and approval as necessary. 

Construction Inspection 
Contract No. CI-665A 

1bis Contract is for Construction Inspection (CI) Professional Services associated 
with the installation of sound barriers along the Pennsylvania approach to the Scudder Falls 
Bridge, Contract T-666A. Jacobs Engineering Group, Inc. (Jacobs) was awarded this 
professional services contract at the Commission's May 2016 Meeting; and, issued a full 
Notice to Proceed effective June 17, 2016. 

During February Jacobs attended the Contract T-666A's Bi-Weekly Schedule 
Update and Progress Meetings and any Pre-Construction Activity Meetings held. Jacobs' 
Inspectors continued working on site out of the CM Field Office monitoring the T-666A 
Contractor's field activities, and also performing random inspections of the two (2) 
fabricator plants where the concrete noise wall post and panel components are being 
fabricated. 
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SCUDDERFALLSBRIDGEREPLACEMENTPROJECT 
TREE CLEARING CONTRACT 

CONSTRUCTION 
ContractNo. T-667A 

This Contract is for the clearing of trees in advance of the installation of sound 
barriers along the Pennsylvania approach to the Scudder Falls Bridge being installed under 
Contract T-666A and also additional tree clearing in both Pennsylvania and New Jersey in 
advance of the Main River Bridge contract work. A.P. Construction Company, Inc. (AP) 
was awarded this construction contract at the Commission's November 2015 Meeting and 
was issued a Notice to Proceed effective December 23, 2015. 

AP completed all tree clearing in Stage 1 reaching Substantial and Final 
Completion in the Spring of 2016. AP completed all tree clearing in Stage 2 reaching 
Substantial Completion for this Stage on December 16, 2016 and Stage 2 Final Completion 
on January 13, 2017. 

During this reporting period, invoice no. 7 was issued and is being processed. AP 
submitted their fmal certified payroll and the back-up information and costs for the tree 
removal and stabilization of the cleared area along the river in PA by alternate means. 
Allowance Reduction No. 3 for the area cleared along the river in PA was developed and 
issued to AP Construction for signature. 

SCUDDERFALLSBRIDGEREPLACEMENTPROJECT 
PUBLIC INVOLVEMENT SERVICES 

FINAL DESIGN 
Contract No. C-662A 

McCormick Taylor, Inc. (MT) was awarded this Public Involvement (PI) Contract 
at the Commission's September 28, 2015 Meeting, and issued Notice to Proceed effective 
October 29, 2015. A kickoff meeting was held with MT on November 25, 2015. The 
Commission provided comments to MT' s draft PI plan and is awaiting a revised draft. MT 
has attended numerous C-660A progress meetings, and has successfully taken 
responsibility of maintaining the project hotline and website. MT organized and 
participated in the March 15, 2016 Open House/No Net Loss Public Hearing held in Ewing 
Township and April 27, 2016 Pennsylvania Noise Walls Update Meeting. MT organized 
and participated in the July 19th & 21st District I Open House/Toll Hearings held in Ewing 
Township (NJ) and Lower Makefield Township (PA) respectively. MT also organized and 
participated in August 2nd & 4th District II Toll Hearings in Easton (PA) and Phillipsburg 
(NJ) respectively also and the August 9th & 11th District ill Toll Hearings held in Montague 
(NJ) & East Stroudsburg (PA) respectively. MT has fmalized the open house/toll hearing 
summary report from these events. MT is also working with the Commission to develop 
additional outreach activities anticipated to take place prior to construction commencing. 
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CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) & 
DESIGN MANGEMENT CONSULTANT (DMC) SERVICES FOR THE 

1-95/SCUDDER FALLS BRIDGE IMPROVEMENT PROJECT 

CPMC SERVICES - YEAR 2016 
Task Order Assignment No. C-502A-1L 

Task Order Assignment 502A-1L, Capital Program Management Consultant 
(CPMC) Services for 2016, was executed in April 2016. Services began in July 2016. 
AECOM is currently providing one (1) part-time Project Manager to oversee and manage 
various design and construction projects that are being advanced in the Capital 
Improvement Program. CPMC Staff are currently providing the management and 
oversight of Contract C-644A, I-78 Roadway Approach/Transition Slabs Rehabilitation 
and the Rehabilitation of the Cedarville Road Overpass. CPMC Staff have also been 
assisting with the procurement of Contract CM-644A, CM/CI Services for the I-78 
Roadway Approach/Transition Slabs Rehabilitation, as well as the TEC review effort. 

AECOM is also providing technical support to the Commission in connection with 
its implementation of a more robust and cost efficient WAN that supports both the ESS 
and internal DRJTBC network requirements involving a communication solution provider, 
managed services vendor and equipment supplier. 

SCUDDER FALLS BRIDGE INTERIM DECK REPAIRS 

CONSTRUCTION 
Contract No. TS-677 A 

Sparwick Contracting, Inc. (SCI) completed all deck repairs and roadway striping 
by September 8, 2015. SCI is now in their second year of their on-call and emergency spall 
repairs phase of the contract on an as-needed basis, as part of their construction contract. 
This contract includes an optional call-back period ending in November 2018. 

COMMISSION ADMINISTRATION BUILDING AT SCUDDER FALLS 
Contract No. C-707A 

A Notice of Award I Limited Notice to Proceed was issued to USA Architects. 
Insurance certificates were received and are under review. Contract documents were 
prepared and will be executed once the insurance is found acceptable. A project kick off 
meeting has been scheduled. 
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1-78 TOLL BRIDGE MAINTENANCE GARAGE 
PRELIMINARY, FINAL & POST DESIGN SERVICES 

C-508A 

This contract is for Preliminary, Final and Post-Design Services for renovations 
and expansion at the I-78 Maintenance Garage as identified under a Task Order 
Assignment for Space Utilization Program and Concept Study provided by Buchart Horn, 
Inc. I BASCO Associates. 

Burns Engineering Inc. (BE) was issued Notice of Award and Limited Notice to 
Proceed effective July 28, 2015, Final Design Submission and Bid Set were received on 
April 5, 2016, Bids were open on May 10t11, reviewed by the Consultant, Commission 
Counsels and Contract Compliance and a Construction Contract Award was made at the 
June 2016 Regular Monthly Commission Meeting. 

Consultant is currently providing Post Design services, reviewing Contractor's 
Request for Information, submittals, issuing Architectural Supplementary Instructions, and 
attending Bi-Weekly Progress Meetings. 

CODE COMPLIANCE PLAN REVIEW AND INSPECTIONS 
Task Order Assignment No. C-696A-1 

Utilizing the Commission's current Facilities Task Order Agreement with Johnson, 
Mirmiran & Thompson (JMT), this Task Order Assignment is to provide Code Plan 
Reviews, and Code Compliance Inspections on as needed basis for the I-78 Maintenance 
Garage Expansion Project. Said services will be provided by a Commonwealth of 
Pennsylvania Department of Labor and Industry (PA L&I) Certified Third-Party Agency 
in the appropriate building trade categories and in accordance with the current Uniform 
Construction Code Inspection Procedures UCC-9. 

Kick-Off Meeting was conducted with JMT on February 25, 2016, and the 
Consultant provided Peer and Code Plan reviews of the Pre-Final Design Submission, 
attended the pre-final design submission review meeting, reviewed and certified the Final 
Design Submission to confirm all comments have been addressed. 

Consultant attended Construction Kick-Off meeting on July 12, and is currently 
attending periodic construction progress meeting and providing all required UCC 
inspections. 
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CONSTRUCTION MANAGEMENT SERVICES 
CM-508A 

This contract is for Construction Management (CM) Services in connection with 
the renovations and expansion of I-78 Maintenance Garage Project. As part of the CM 
services the Consultant scope of work includes Constructability Review of the Bid 
Documents during the Pre-Construction phase of T-508A. 

STV Inc. (STV) was issued Notice of Award and Limited Notice to Proceed 
effective March 1, 2016. A meeting was held with the Consultant on March 2nd to review 
the Commission's expectations of the consultant's services during the Pre-Construction 
phase of T-508A. Constructability Review was provided by the Consultant on the Pre­
Final Design Submission, attended its design review meeting on March 21, and reviewed 
the Final Design Submission to confirm all comments have been addressed. 

STV attended the Pre-Construction Meeting on July 12, and is currently providing 
construction field inspections, conducting bi-weekly progress meetings along with 
processing Architectural Supplementary Instructions, Contractor's Submittals and Request 
for Information as part of providing construction management services. 

CONSTRUCTION 
Contract No. T-508A 

Bracy Construction Inc., was awarded this construction contract at the 
Commission's June 2016 Meeting. Notice of Award and Limited Notice to Proceed letter 
was issued effective June 28, 2016. Pre-Construction Meeting was held on July 12th and a 
Notice to Proceed effective date of July 25th was issued in accordance with the Contract 
Specifications. 

Contractor completed set-up of the field trailers and temporary facilities, set-up 
Erosion and Sediment Controls in accordance with the County Conservation District's 
approved permit, started the demolition activities for Phases 1 & 2 of the Project. Phase 1 
Construction Substantial Completion was reached November 11, 2016 as relates to the 
Commission's salt, brine & magnesium chloride operation. Phase 2 footings, foundation 
walls, new bearing walls, steel erection has been completed, and construction activities are 
currently focused on the installation of all underground and under-slab utilities, floor slab, 
watertight and close the new building. 
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I-78 BRIDGES AND 
APPROACH SLAB REHABILITATION 

DESIGN 
Contract No. C-644A 

Gannett Fleming, Inc. (GF) was awarded this design contract at the Commission's 
February 2016 Meeting and their Notice of Award/Limited Notice to Proceed was issued 
effective March 1, 2016. This design project is for the repair of various bridge, pavement 
and other miscellaneous deficiencies associated with the 13 bridges and approach roadways 
located within the DRJTBC's jurisdiction on I-78. 

During this reporting period, GF submitted the final design plans and 
specifications and DRJTBC/ AECOM provided GF with comments to this submission 
which included the final I-78 toll plaza merge restriping plans as developed by Malick & 
Scherer under Task Order Assignment No. C-628A-8. GF incorporated these revisions and 
made the final submission on March l, 2017. The I-78 Bridges & Approach Slab 
Rehabilitation Construction Contract T-644A was advertised on March 2, 2017. 

RESTRIPING OF THE MERGE LANES 
EXITING THE I-78 TOLL PLAZA 

DESIGN 
Task Order Agreement Contract No. C-628A-8 

Dewberry Engineers, Inc. (DE), through a standing Consultant Engineer 
Agreement, was requested to provide Engineering Services to design modifications to the 
existing striping of the merge area west of the I-78 westbound toll plaza. DE was requested 
to utilize Malick & Scherer, PC. (M&S) for this design effort due to their current 
involvement as a sub-consultant to Gannett Fleming on the C-644A I-78 Bridges and 
Approach Slab Rehabilitation Project, whose tasks include the restriping of the entire I-78 
mainline located within the DRJTBC' s jurisdiction. The purpose of this restriping design 
is to provide dedicated through lanes for the two left ORT E-Z Pass lanes continuing after 
the toll plaza, and have the four right toll lanes merge with the right high speed lane in the 
vicinity of the Morgan Hill Road Interchange. 

This design has been incorporated by Gannett Fleming, under Professional Services 
contract C-644A, into the I-78 Bridges & Approach Slab Rehabilitation Construction 
Contract T-644A, which was advertised on March 2, 2017. 
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RIVERTON-BELVIDERE TOLL SUPPORTED BRIDGE 
CRITICAL MEMBER STRENGTHENING 

POST DESIGN 
Contract No. C-650A 

Ammann & Whitney continues to provide post design services in support of the 
construction phase of the Riverton-Belvidere Toll-Supported Bridge Critical Members 
Strengthening (Contract TS-650A) project. Activities included preparing project closeout 
documentation and as-built drawings. 

APPROACH SLOPE STABILIZATION 
DESIGN 

Task Order Assignment No. C-628A-3 
(WMC/RWL) 

Dewberry Engineers continues to provide post design services in support of the 
construction phase of the storm water treatment and slope stabilization facilities portions 
of the Riverton-Belvidere Toll-Supported Bridge Critical Members Strengthening 
(Contract TS-650A) project. Activities included preparing project closeout documentation 
and as-built drawings. 

ELECTRONIC SURVEILLANCE I DETECTION SYSTEM 

ESSMAINTENANCECONTRACT 
Contract No. DB-575A 

Schneider Electric Building Americas, Jue. continues to provide maintenance 
services in support of the Electronic Surveillance I Detection System under the direction 
of the Commission's Electronic Security and Surveillance Staff, who operate the system 
from the Primary Control Center located at the New Jersey State Police's Regional 
Operation and Information Center (ROIC) in West Trenton, New Jersey. 

WIRELESS VIDEO NETWORK SPECIFICATION AND PEER REVIEW 
Contract No. C-621A-5 

Sentinel Consulting has provided a revised design-build type performance 
specifications document as part of plans to upgrade the wireless communication system at 
the I-78/611 site to address current and future needs. 
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ELECTRONIC TOLL COLLECTION SYSTEM 

DESIGN·BUILD 
Contract No. DB·427 

In-Lane Toll System Design-Build-Maintain Project T0-427C 

Xerox and TransCore continue to perform preventative maintenance for the 
electronic toll collection system and violation enforcement system. Commission Staff met 
with Xerox and TransCore to review maintenance activity for the month. 

Customer Service CenterNiolation Processing CenterProiect 

The design of the new NJ Customer Service Center (CSC) is on-going. The New 
Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all meetings with the 
other agencies and Xerox. The new CSC is expected to go live in June 2017. 

TRAFFIC COUNT PROGRAM UPGRADE 
DR-550A 

A Purchase Order was issued to Signal Service, Inc., West Chester, PA for the 
traffic counters, server and additional materials. Signal Service is a member of the 
Pennsylvania Department of General Services COSTARS Program (Cooperative 
Purchasing Contract No. 4400012659). The COSTARS Program sets the pricing for the 
traffic counters, auxiliary equipment, and software to be purchased. 

All sites (toll and toll supported bridges) were installed by Commission Staff with 
assistance from Signal Service. Signal Service continues to visit each site to conduct 
manual traffic counts and compare them to the traffic counter. All sites are nearly 
calibrated and sending data to the server. In order to improve data collection for the 
Scudder Falls Bridge, Signal Service and Commission Staff installed a second radar unit. 
The sever set-up has not been completed. Upon completion, the server will be installed 
at the Commission's Administration Building. 
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DISTRICT 2 & 3 
PHASE 1 TOLL COLLECTION COUNTING FACILITIES 

PRELIMINARY, FINAL & POST DESIGN SERVICES 
C-696B-1 

Utilizing the Commission standing Consulting Engineer Task Order Agreement 
with French & Parrello Associates (FP A), this Task Order Assignment is to obtain 
engineering preliminary, final, and post design services to support the Commission needs 
for Toll Counting facilities at 1-78, Easton Philipsburg, and Delaware Water Gap Toll 
Bridge Facilities. 

As a part of a fast track implementation plan, Kick-Off Meeting was conducted 
with FP A on October 20, 2016, at which time the Consultant provided pre-schematic 
design sketches to expedite Commission's input on the same. The Consultant collected 
Project related record documents after this meeting, conducted site visits on October 25th 
at all three locations. Schematic Design Submission was received on November 9th, 2016 
and a submission review meeting was held on November 14th sharing the Commission's 
comments with the Consultant. Final Design Submission was received December 30, 2016 
and a design submission review meeting was conducted on January 9, 2017 and revised 
documents were received January 19, 2017. 

ELECTRONIC TOLL COLLECTION I TOLLING TASK ORDER 
CONSULTANT 

lMPLEMENTATION ADVISOR 
Task Order Assignment No. C-621A-4 

The RK&K team continues to support the Commission in its replacement 
Electronic Toll Collection System (DB-540A). Team members attended weekly status 
meetings. RK&K reviewed the revised engineering plans, the revised maintenance plan, 
and worked with the installation team on the next steps for the transition of the lanes. Upon 
receiving the final invoice for this Task Order assignment, it will be closed out. 
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ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT 
DESIGN, BUILD AND MAINTAIN 

Contract No. DB-540A 

TransCore finished revising the engineering design package. Revisions to the 
Disaster Recovery Plan and the Maintenance Plan to address review comments is on-going. 
TransCore facilitated weekly meeting as we continue to transition lanes at the Trenton­
Morrisville, I-78 and Delaware Water Gap Toll Bridges. Commission Staff are now 
operating toll lanes on the new system at the Trenton-Morrisville, New Hope-­
Lambertville, Portland-Columbia, Delaware Water Gap and Milford-Montague Toll 
Bridges. Weekly project status meetings will continue during the installation phase of the 
project. 

The toll plaza canopy dynamic message signs (DMS) for the New Hope­
Lambertville, Easton-Phillipsburg, Portland-Columbia and Milford-Montague Toll 
Bridges were delivered to the plazas. Trans Core completed field visits of these sites with 
their electrician to confirm sequencing the installation. 

Training for the Toll Collectors, Officers-in-Charge, Bankers, Superintendent and 
Assistant Superintendent from District 2 is complete. 

ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT 
IMPLEMENTATION CM 

Task Order Assignment No. C-701A-1 

RK&K is providing on-site construction inspection/management services for the 
replacement of the electronic toll collection system. Services provided included inspection 
of the concrete roadway slab replacements at the Trenton-Morrisville, I-78 and Delaware 
Water Gap Toll Bridges. Review of concrete specifications, placement, and cylinder 
breaks is on-going. 

TOLL PLAZA SIGN REPLACEMENT 
NEW HOPE - LAMBERTVILLE, EASTON-PHILLIPSBURG, PORTLAND­

COLUMBIA, MILFORD-MONTAGUE TOLL BRIDGES 
Task Order Assignment No. C-621A-3 

RK&K responded to request for information from TransCore as they prepare for 
the installation of the Daktronics LED signs and the interface with the new electronic toll 
collection system replacement. 
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BRIDGE MONITORING SYSTEM 

DESIGN FOR SELECT BRIDGES 
Task Order Assignment C-628B-6 

Under this Task Order Assignment (TOA) the Consultant, the Louis Berger Group. 
Inc. (Berger), is providing professional services for the design of the installation of 
overweight I oversized vehicle detection linked to alarms, signage and camera to 
discourage the passage of these vehicles over selected bridges. Notice to proceed was given 
on December 15, 2015; kick off meeting was held on January 15, 2016. Existing plans 
were transmitted to Consultant in order to start construction plan preparation. Consultant 
conducted field visits to all five bridge sites February 18 & 19, 2016. A Meeting was held 
with IT and ESS on March 7, 2016 to discuss possible location of over height sensors and 
connectivity to existing communication systems. Plans showing proposed location of over 
height sensors, cameras and new weight restriction signing have been submitted and 
reviewed. 

Based on review comments, locations will be adjusted and a field meeting with ESS 
will be scheduled to verify and fmalize camera locations. Due to the departure of personnel, 
Berger submitted the name and qualifications of a new project manager which has been 
accepted by the Commission. Meeting is being scheduled to revise scope and discuss 
utilization of new communication infrastructure. As a result of the recent critical fracture 
of a truss member resulting in the closing of a PA Turnpike bridge, the scope of this 
contract was expanded. It has been decided to install sensors on all five bridges in the task 
order and to add the Milford Montague Bridge to the assignment. A revised scoping 
meeting was held on February 28th and a revised cost will be submitted the week of March 
6th. 

LEVEL 3 - INVESTMENT GRADE TRAFFIC AND REVENUE FORECASTS 
Contract No. C-549AR 

Jacobs Engineering submitted a fmal traffic and revenue forecast report for the 
Scudder Falls Bridge replacement and the Commission's existing seven (7) toll bridges 
addressing comments from the bond/fmancing team. Jacobs also participated in the 
meetings with the bond/financing team to continue answering questions that they had 
regarding the report. Jacobs participated in meetings with the rating agencies and provided 
additional model sensitivity tests per their requests. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MARCH 27, 2017 
PROJECT STATUS REPORT 

BUILDINGS & FACILITIES ENERGY CONSERVATION MEASURES 
PRELIMINARY, FINAL & POST DESIGN SERVICES 

C-657A-3 

Utilizing the Commission standing Consulting Engineer Task Order Agreement 
with Joseph Jingoli & Son, Inc. (JJS), this Task Order Assignment is to obtain engineering 
preliminary, fmal, and post design services to implement the Energy Conservation 
Measures (ECM) identified in an ASHRAE Level 3 Energy Audit prepared under Task 
Oder Assignment No. C-657 A-1 at all of the Commission's seven (7) Toll Bridge facilities. 

A Kick-Off Meeting was conducted with JJS on November 21, 2016, record room 
site visits, and field surveys of the seven toll bridges has been completed. Progress meeting 
was conducted on February 1, 2017, reporting field observations and conditions in advance 
of a Schematic Design submission was received February 28, 2017 and currently under 
review by the Commission. 

GENERAL ENGINEERING CONSULTANT 2015-2018 
ANNUAL INSPECTIONS 

C-684A 

As the Commission's General Engineering Consultant (GEC), Cherry, Weber & 
Associates (CWA) is providing Annual Inspection Services for the Toll-Supported Bridges 
in 2016. CWA was provided with Notice to Proceed on March 23, 2015. On November 
21, 2016, the Commission, via Resolution 3090-11-16, extended CWA's contract to 
perform GEC services and inspections in 2017 & 2018. A ldck-off meeting was held on 
February 25, 2016 for the 2016 Toll-Supported Bridge Inspections at the Easton -
Phillipsburg Toll Bridge Administration Building and attended by representatives from 
District 1, District 2, Operations, Engineering, and CW A. 

Bridge and Facility Inspections have been completed at the toll-supported bridges. 
Inspection of Scudder Falls was completed during the third week of August, after the 
Peregrine Falcon nesting cycle (no Falcons were nesting on the bridge this year). 

CW A submitted the draft Maintenance Report on September 9. Review meetings 
were held with District 1 Operations & Maintenance staff on September 30 in Morrisville 
and Districts 2 & 3 Operations & Maintenance Staff on September 28 in Phillipsburg. 

CW A will submit the Final Annual Inspection in March for acceptance by the 
Commission. The Maintenance Report will be fmalized upon acceptance of the Annual 
Inspection Report by the Commission. 

CW A has updated the PennDOT BMS and NJDOT Combis system for each of the 
scheduled bridges within 30 days of the completion of the field inspection of each bridge. 
CW A updated the PennDOT BMS2 with rating information from the Underwater 
Inspections in Districts 1, 2 & 3. 

Sign retroreflectivity testing was performed for the toll-supported bridges sans 
Scudder Falls in October. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MARCH 27, 2017 
PROJECT STATUS REPORT 

UNDERWATER INSPECTIONS 

2016 UNDERWATER INSPECTION OF THE 
TOLL AND TOLL SUPPORTED BRIDGES - DISTRICT 1 

Task Order Assignment C-628A-6 

Under this Task Order Assignment (TOA) the Consultant, Dewberry Engineers, 
Inc. (Dewberry), is providing underwater inspection services at all of the Commission's 
main river bridges in District 1, except the Scudder Falls Toll Supported Bridge. Notice to 
proceed was given on July 15, 2016. A kick-off meeting was held on July 22, 2016. 
Inspections of all the District 1 bridges (except Scudder Falls-which is due in 2017) were 
completed between August 2 and August 31. Dewberry performed follow-up site visits at 
all the bridges on November 2. Dewberry submitted the final report on December 23. This 
TOA will be closed out upon receipt of the final invoice. 

2016 UNDERWATER INSPECTION OF THE 
TOLL AND TOLL SUPPORTED BRIDGES - DISTRICTS 2 & 3 

Task Order Assignment C-628B-7 

Under this Task Order Assignment (TOA) the Consultant, the Louis Berger Group. 
Inc. (Berger), is providing underwater inspection services at all of the Commission's main 
river bridges in Districts 2 & 3. Notice to proceed was given on July 15, 2016. A kick-off 
meeting was held on July 21, 2016. Inspections of the Uhlerstown - Frenchtown, Upper 
Black Eddy - Milford, Riegelsville, Interstate 78, Northampton Street, Easton -
Phillipsburg, Riverton - Belvidere, Portland - Columbia Toll, Portland - Columbia Toll­
Supported Pedestrian, Delaware Water Gap, and Milford - Montague Bridges have been 
completed. 
Berger submitted the final report on February 14. This TOA will be closed out upon 
receipt of the final invoice. 

CPMC COMMUNICATIONS INFRASTRUCTURE SUPPORT SERVICES 
Task Order Assignment No. C-502A-1K 

Comcast Cable Communications Management LLC, the Commission's 
communication solution provider, and their partners continue with constructing 
communication infrastmcture. 

CDW-G, the Commission's Wide-Area Network (WAN) equipment management 
vendor, is providing onboarding services involving the planning, design and configuration 
of network router hardware and software. 

AECOM is providing technical support to the Commission in connection with its 
implementation of a more robust and cost efficient WAN that supports both the ESS and 
internal DRJTBC network requirements involving a communication solution provider, 
managed services vendor and equipment supplier. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MARCH 27, 2017 
PROJECT STATUS REPORT 

WEBSITE DESIGN, PROGRAMMING, MAINTENANCE, HOSTING & 
CONSUL TING SERVICES 

Contract No. C~606A 

A meeting was facilitated with Commission Staff and staff from Stokes Creative 
Group to transition the website from implementation to site hosting and support. Upon 
receiving the final invoice we will close out the project. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

OPERATIONS 

The following Pages reflect the reports on those items assigned to the 
Operations Department. Each item is reported separately and page numbered 
accordingly. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

SS&T February Activity Report 

SS&T personnel met with Chief Stettner (Phillipsburg PD) regarding 
patrols/crossings 

SS&T personnel met with OPM Investigator regarding background 
inquiry of former employee 

Operation Double Vision conducted by State Police agencies @ 178. (232 
summonses issued) 

SS&T personnel attended an ESS Departmental meeting at the ROIC. 

SS&T personnel attended the Workplace Safety Committee at the DWG. 

SS&T personnel met with IT to prepare for the upcoming Toll 
Sergeant/Toll Corporal Promotional Examination. 

SS&T personnel met with Director Cruz (HR) to discuss/assess training 
needs & review job responsibilities for various DRJTBC positions. 

SS&T personnel conducted interviews for departmental vacancies. 

SS&T personnel conducted interviews for departmental vacancies. 

SS&T personnel coordinate/confirm the attendance of State Police 
representation at the monthly Commission Meeting. 
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DELA WARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

Daily Departmental Activities Include 

• Scheduled State Police coverage for requested details which includes but is not 
limited to safety/camera cleaning, lane closing etc. 

• Continued coordination of supplementary patrols with SP agencies to slow down 
traffic at various toll facilities. 

• Coordinated/obtained accident reports from State 
Police liaisons and local Police Departs as requested. 

• Conducted background checks for DRJTBC new hires (Approx. 10) 

• Serve as a liaison between the Engineering Dept. & the NJ State Police in 
conjunction with the fence installation along 195. (Dl Maintenance Project) 

• Facilitated the processing of State Police monthly invoices. 

• SS&T personnel (McCallum) served on the Workers Compensation Advisory 
Board. 
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State Police Stat Report (Feb. 2017) 

Bridges 
N/R 

Accidents 
Traffic 

Accidents 
NJ PA NJ PA 

Milford~ 0 1 0 

Citations 
New Jersey State Police 27 
Pennsylvania State Police ill 

Motorist 
Assists 

NJ PA 
1 0 

Warnings 
38 

~ . ~·I 

' ,,, 

Other 

NJ PA 
4 0 

Security Checks 
475 

!tm ~~ . 



,,D<h_Rlvcr 
"""'TollBrioi' 
~ Incident Report qverweights Date Printed: 3/7/2017 

Summary 
Report Contains Date from: 1/1/2017 - 1/31/2017 

Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Calhoun Street 

15271 Box 2 NJ y 111117 3:33 pm 
14,000 Rogers 

15272 Box 2 NJ y 1/1/17 7:55pm 
14,000 Rogers 

15435 Box 2 PA y Holmes 1/1/17 7:50ipm 
14500 

15436 Box 2 PA y Ashton 112/17 1:45ipm 
18500 

15437 Box 2 NJ y Holmes 1/2/17 7:121pm 
26000 

15273 Other 3 NJ y 1/2/17 3:20ipm 
19,000 Rogers 

15274 Box 2 NJ y 114117 11:10 am 
24,000 Rogers 

15275 Box 2 NJ y 1/4/17 2:111pm 
26,000 Rogers 

15424 Other 2 NJ y 1/7/17 7:40ipm 
10000 Rogers 

15425 Box 2 NJ y 1/9/17 9:301am 
14500 Ashton 

Incident Report Overweights Summary 1 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Calhoun Street 

15426 Other 2 NJ y 1/10/17 11:00 am 
16500 Ashton 

15438 Box 2 PA y Ashton 1111/17 12:45.pm 
33000 

15427 Flatbed 2 NJ y 1112117 10:54am 
26000 Williams 

15428 Dump Truck 2 NJ y 1/13/17 
26000 Marchetti 

15439 Box 2 PA y Williams 1113117 7:30 am 
14500 

15518 Wrecker 2 NJ y 1118/17 . 9:15 am 
26000 Ashton 

15519 Box 2 NJ y 1118/17 9:45am 
14500 Ashton 

15538 Box 2 PA y Ashton 1/18/17 11:40 am 
12,000 

15539 Box· 2 PA y Cook 1119/17 8:30 am 
14,000 . 

15540 Wrecker 2 PA y Hohnes 1119117 4:45pm 
18,000 

15520 Box 2 NJ y 1119/17 11:06am 
16500 Cook 

15521 Other 3 NJ y 1/20/17 12:35pm 
33000 Williams 

Incident Report Overweights Summary 2 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Calhoun Street 

15541 School Bus 2 PA y Cook 1120117 1:38 pm 
26,000 

15542 Other 2 PA y Cook 1/20/17 1:50 pm 
15,000 

15543 Box 2 PA y Cicero 1/21/17 10:15 pm 
24,000 

15522 Tractor Trailer 5 NJ y 1122117 11:20pm 
80000 Marchetti 

15523 Other 2 NJ y 1/23/17 7:30pm 
40000 Williams 

15524 Box 2 NJ y 1/24/17 5:06pm 
18500 Holmes 

15547 Tractor Trailer 6 NJ y 1/25/17 7:40pm 
80,000 Cicero 

15548 Box 3 NJ y 1/26/17 6:10pm 
33,000 Rogers 

15544 Box 2 PA y Ashton 1/26/17 9:55 am 
24,000 

15545 Box 2 PA y Cook 1/26/17 1:05pm 
16,000 

15546 Box 2 PA y Rogers 1/28/17 7:00pm 
20,000 

15549 Other 3 NJ y 1/28/17 3:20pm 
12,000 Holmes 

Incident Report Overweights Summary 3 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Calhoun Street 

15550 Flatbed 3 NJ y 1/29/17 6:38 am 
22,000 Marchetti 

15551 Flatbed 3 NJ y 1/30/17 6:58 am 
22,000 Marchetti 

Total: OW_ Turnaround - Calhoun Street: 36 
--------------------------------

New Hope Lambertville TSB 

15276 Other 2 PA y Leazy 1/2/17 8:04am 
36,000 

15277 Box 2 PA y Karpenko 1/2/17 5:42pm 
16,000 

15311 Box 2 NJ y 1/3/17 5:00 am 
42000 Roy 

15312 Tractor Trailer 5 NJ y 1/3/17 7:00 pm 
80000 Schlittler 

15313 Box 2 NJ y 1/3/17 9:00 pm 
18000 Schlittler 

15314 Tractor Trailer 5 NJ y 1/4/17 12:40 pm 
80000 Durborow 

15315 Box 2 NJ y 1/4/17 1:15 pm 
22000 Durborow 

15278 Tractor Trailer 5 PA y Schlittler 1/4/17 3:50 pm 
80,000 

15279 Tractor Trailer 5 PA y Culbertson 1/5/17 9:16 am 
80,000 

Incident Report Overweights Summary 4 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

New Hope Lambertville TSB 

15413 Dump Truck 2 PA y Roy 1/5/17 6:53 am 
30,000 

15280 Other 2 PA y Leary 116117 10:52am 
26,000 

15281 Box 2 PA y Karpenko 116117 4:02pm 
12,000 

15316 Tractor Trailer 5 NJ y 116117 3:40 am 
80000 Salvatore 

15317 Box 2 NJ y l/6/17 8:00 am 
18000 Durborow 

15318 Tractor Trailer 5 NJ y 116117 11:15 pm 
80000 Sfilva:tore 

15319 Tractor Trailer 5 NJ y 119117 4:00am 
80000 Salvatore 

15282 Box 2 PA y Leary 119/17 12:38pm 
26,000 

15429 Box 2 NJ y l/10/17 3:45pm 
26000 Schlittler 

15410 Box 2 PA y Leary l/10/17 9:41 am 
28,500 

15411 Box 2 PA y Leary 1110117 9:52am 
16,000 

15412 School Bus 2 PA y Karpenko 1110117 5:00 pm 
16,000 

Incident Report Overweights Summary 5 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA MonitorNJ/PA Date Time 

New Hope Lambertville TSB 

15414 Box 2 PA y Durboraw 1/11/17 8:50 am 
28,000 

15430 Box 2 NJ y 1/11117 8:18pm 
30000 

15431 Box 2 NJ y 1111/17 8:18 pm 
30000 Schlittler 

15432 Box 2 NJ y 1/11/17 8:26am 
17500 Culbertson 

15433 Box 2 NJ y 1/13/17 9:12am 
25900 Culbertson 

15434 Box 2 NJ y 1/13/17 1:31 pm 
33000 ·Culbertson 

15440 Box 2 PA y Kelly 1113/17 12:26pm 
17,500 

15441 Box 2 PA y 1/14/17 2:11 pm 
14,000 Kelly 

15442 Box 2 PA y 1/14/17 4:40 pm 
14,000 Schlittler 

15443 Box 2 PA y Kelly 1/15/17 8:45am 
14,500 

15444 Box 2 PA y Leary 1/16/17 10:06 am 
16,000 

15473 Tractor Trailer 5 PA y Leary 1/18/17 9:27am 
80,000 

Incident Report Overweights Summary 6 
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Bridge X-to/ 
Incident true~ 

no Type: Liscense: Axles Phone# weig t TIA Monitor NJ/PA Date Time 

New Hope Lambertville TSB 

15474 Box 2 PA y Leary 1/18/17 10:01 am 
16,000 

15475 Box 2 PA y Roy 1/20/17 6:51 am 
30,000 

15476 Box 2 PA y Leary 1/20/17 10:05 am 
25,500 

15477 Wrecker 2 PA y Leary 1/20/17 12:58pm 
18,500 

15478 Other 4 PA y Leary 1/20/17 1:35pm 
20,000 

15479 Tractor Trailer 5 PA y Karpenko 1/20/17 4:56pm 
80;000 

15480 Box 2 PA y Kelly 1/21/17 1:25pm 
16,500 

15481 Box 2 PA y Schlittler . 1/21/17 6:50pm 
22,000 

15553 Tractor Trailer 5 PA y Ashton 1/24/17 9:20 am 
80,000 

15554 Box 2 PA y Ashton 1/24/17 12:23 pm 
26,000 

15568 Box 2 NJ y 1/24/17 1:04pm 
26000 Leary 

15566 Box 2 NJ y 1/24/17 12:34pm 
17500 Leary 

Incident Report Overweights Summary 7 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJIPA Date Time 

New Hope Lambertville TSB 

15569 Box 2 NJ y 1/25/17 3:13 pm 
26000 Salvatore 

15570 Box 5 NJ y 1125117 7:01 am 
80000 Leary 

15555 Box 3 PA y Ashton 1125/17 8:21 am 
33,000 

15556 Tractor Trailer 5 PA y Ashton 1/25/17 8:39 am 
80,000 

15,557 Box 2 PA y Rogers 1125117 3:57pm 
24,000 

15558 Box 2 PA y Rogers 1/25/17 4:49pm 
14;500 

15571 Tractor Trailer 5 NJ y 1126/17 10:07pm 
80000 Leary 

15572 Box 2 NJ y 1/27/17 10:33 am 
14500 Leary 

15573 Box 2 NJ y 1/27117 4:03 pm 
12500 Karpenko 

15560 Other 4 PA y Schlittler 1128/17 4:20pm 
16,000 

15561 Other 3 PA y Schlittler 1/28/17 4:20pm 
14,000 

15574 Box 2 NJ y l/29/17 9:15 am 
26000 Durborow 

Incident Report Overweights Summary 8 



Bridge 

Incident 
no Type: 

New Hope Lambertville TSB 

15575 Box 

15562 Box 

15563 Box 

Liscense: 

Total: OW _Turnaround - New Hope Lambertville TSB: 60 

Axles Phone# 

2 

2 

2 

X-to/ 
truck 
weight 

NJ 
26000 

PA 
19,000 

PA 
20,000 

TIA Monitor NJ/PA Date 

y 1/30/17 
Kelly 

Y Culbertson 1/31/17 

Y Culbertson 1/31/17 

Time 

9:30am 

9:02am 

9:53 am 

-- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- - -
Northampton Street 

15384 Tractor Trailer 

15385 Box 

15386 Tractor Trailer 

15387 Tractor Trailer 

15388 Tractor Trailer 

15390 Box 

15391 Box 

15392 Tractor Trailer 

Incident Report Overweights Summary 

5 

2 

5 

5 

5 

2 

2 

5 

9 

PA 
80,000 

PA 
14,500 

PA 
80,000 

PA 
80,000 

PA 
80,000 

PA 
12,500 

PA 
12,500 

PA 
80,000 

y 

y 

y 

y 

y 

y 

y 

Mugavero 
McDonald 

Snyder 
Faust 

Mugavero 
McDonald 

Mugavero 
McDonald 

Snyder 
Faust 

Snyder 
Faust 

Parichuk 

Y Parichuk 

1/1/17 1:15pm 

1/1/17 6:05pm 

1/2/17 11:01 am 

1/2/17 1:25pm 

1/2/17 3:18 pm 

1/2/17 5:37pm 

1/3/17 3:02am 

1/3/17 4:32 am 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone#· weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15393 Flatbed 2 PA y Parichuk 1/3/17 11:15 pm 
24,000 Doran 

15602 Tractor Trailer 5 NJ y Mugavero 1/3/17 2:20pm 
80,000 McDonald 

15394 Box 2 PA y Parichuk 1/4/17 5:27 am 
14,500 Doran 

15395 Box 3 PA y Parichuk 1/4/17 6:36am 
14,000 Doran 

15396 Box 2 PA y Spaziani 1/4/17 11:38 am 
12,500 McFadden 

15399 Box 2 PA y Spaziani 114/17 12:00pm 
30;000 McFadden 

15400 Box 2 PA y Johnson 114/17 3:26pm 
14,500 Stone 

15401 Box 2 PA y Johnson 1/4/17 5:19 pm 
15,000 Stone 

15402 Box 2 PA y Johnson l/4/17 7:21 pm 
14,500 Stone 

15403 Wrecker 2 PA y Johnson 114117 10:25 pm 
20,000 Stone 

15404 Tractor Trailer 5 PA y Spaziani 115117 7:32 am 
80,000 McFadden 

15405 Box 2 PA y Spaziani 115117 12:01 pm 
12,300 McFadden 

Incident Report Overweights Summary IO 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight T/A Monitor NJJPA Date Time 

Northampton Street 

15406 Box 2 PA y Spaziani 1/5/17 12:36pm 
14,500 McFadden 

15407 Box 2 PA y Johnson 1/5/17 4:15 pm 
14,500 Stone 

15408 Tractor Trailer 5 PA y Johnson 1/5/17 9:58pm 
80,000 Stone 

15409 Box 2 PA y Johnson 1/5/17 10:21 pm 
6,500 Stone 

15603 Box 2 NJ y Spaziani 1/5/17 9:10 am 
14,000 McFadden 

15604 Tractor Trailer 5 NJ y Savelli 1/6/17 3:55 am 
80;000 Doran 

15605 Box 2 NJ y Mugavero 1/6/17 9:05 am 
24,000 McFadden 

15606 Box 2 NJ y Mugavero 1/6/17 9:15 am 
26,000 McFadden 

15607 Box 2 NJ y Snyder 1/6/17 3:45pm 
16,500 Stone 

15608 Tractor Trailer 5 NJ y Snyder 1/6/17 7:45pm 
80,000 Stone 

15741 Tractor Trailer 5 PA y Savelli 1/6/17 3:08 am 
80,000 Doran 

15743 Tractor Trailer 5 PA y Mugavero 1/6/17 7:46am 
80,000 McFadden 

Incident Report Overweights Summary 11 
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Bridge 
X-t~ 

Incident true 
no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15744 Box 2 PA y Mugavero 1/6/17 9:17am 
25,000 McFadden 

15745 Other 4 PA y Mugavero 116/17 2:57pm 
16,000 McFadden 

15746 Box 2 PA y Snyder 116/17 3:55pm 
14,000 Stone 

15747 Tractor Trailer 5 PA y Snyder 116/17 3:58 pm 
80,000 Stone 

15748 Tractor Trailer 5 PA y Snyder 116/17 7:00pm 
80,000 Stone 

15749 Box 2 PA y Snyder 1/6/17 8:40pm 
14;500 ·-Stone 

15750 Box 2 PA y Mugavero 117/17 8:06am 
14,000 McFadden 

15751 Tractor Trailer 5 PA y Snyder 117/17 3:10 pm 
80,000 Stone 

15752 Box .2 NJ y Snyder 117/17 8:38pm 
26,000 Stone 

15609 Box 2 NJ y Mugavero 117/17 1:40pm 
26,000 McFadden 

15626 Box 2 NJ y Savelli 118/17 10:18 am 
12,500 Doran 

15753 Box 2 PA y Savelli 1/8/17 12:33 am 
14,500 Doran 

Incident Report Overweights Summary 12 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight T/A Monitor NJ/PA Date Time 

Northampton Street 

15627 Tractor Trailer 5 PA y Mugavero 1/9/17 8:09 am 
80,000 McDonald 

15628 Box 2 PA y Mugavero 1/9/17 2:37pm 
23,000 McDonald 

15629 Tractor Trailer 5 PA y Mugavero 119117 2:45pm 
80,000 McDonald 

15630 Tractor Trailer 5 PA y Mugavero 1/9/17 3:47pm 
80,000 McDonald 

15631 Tractor Trailer 5 PA y Snyder 1/9/17 6:18pm 
80,000 McFadden 

15610 Tractor Trailer 5 NJ y Snyder 1/9/17 3:56pm 
8-0~0QO· McFadden 

15611 Tractor Trailer 5 NJ y Snyder 1/10/17 1:05pm 
80,000 McFadden 

15612 Box 2 NJ y Snyder 1/10/17 3:05pm 
6,500 Faust 

15613 Box 2 NJ y Snyder 1/10/17 3:20pm 
6,500 Faust 

15632 Tractor Trailer 5 PA y Mugavero 1110/17 11:25 am 
80,000 McFadden 

15633 Box 2 PA y Mugavero 1/10/17 1:32pm 
14,000 McFadden 

15634 Box 2 PA y Snyder 1/10/17 4:40pm 
26,000 Faust 

Incident Report Overweights Summary 13 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15635 Tractor Trailer 5 PA y Snyder 1110117 6:48pm 
80,000 Faust 

15636 Box 2 PA y Parichuk 1110117 11:52pm 
12,500 Ernsberger 

15637 Box 2 PA y Mugavero 1/11/17 9:10pm 
18,000 McFadden 

15638 Tractor Trailer 5 PA y Snyder 1/11/17 2:30pm 
80,000 Faust 

15639 Other 4 PA y Mugavero 1/11/17 2:30pm 
18,500 McFadden 

15640 Flatbed 2 PA y Snyder 1/11117 7:07pm 
18;000 Faust 

15641 Other 2 PA y Snyder 1/11/17 7:50pm 
23,500 Faust 

15642 Box 2 PA y Snyder 1/11117 8:25pm 
14,000 Faust 

15646 Tractor Trailer 5 NJ y Snyder 1/11/17 6:15 pm 
80,000 Faust 

15647 Tractor Trailer 5 NJ y Spaziani 1112117 7:35 am 
80,000 McFadden 

15648 Tractor Trailer 5 NJ y Spaziani 1/12/17 9:05 am 
80,000 McFadden 

15649 Box 2 NJ y Spaziani 1/12/17 9:15am 
26,000 McFadden 

Incident Report Overweights Summary 14 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15650 Tractor Trailer 5 NJ y Carey 1/12/17 7-.25 pm 
80,000 Stone 

15755 Tractor Trailer 5 PA y Carey 1/12/17 3:20pm 
80,000 Stone 

15756 Box 2 PA y Carey 1/12/17 3:30pm 
16,DOO Stone 

15757 Tractor Trailer 5 PA y Carey 1/12/17 3:30pm 
80,000 Stone 

15758 Box 2 PA y Carey 1/12/17 6:24pm 
14,000 Stone 

15759 Box 2 PA y Carey 1/12/17 8:04pm 
14;500 Stone 

15760 Tractor Trailer 5 PA y Carey 1/12/17 9:15pm 
80,000 Stone 

15643 Tractor Trailer 5 PA y McFadden 1/12/17 8:00 am 
80,000 Spaziani 

15644 Box 2 PA y McFadden 1/12/17 11:37 am 
12,000 Spaziani 

15645 Tractor Trailer 5 PA y McFadden 1/12/17 12:06pm 
80,000 Spaziani 

15761 Box 2 PA y Spaziani 1/13/17 9:33 am 
18,000 McFadden 

15762 Box 2 PA y Spaziani 1/13117 11:35 am 
26,000 McFadden 

Incident Report Overweights Summary 15 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA MonitorNJ/PA Date Time 

Northampton Street 

15763 Box 2 PA y Spaziani 1/13/17 12:26pm 
12,0~0 McFadden 

15764 Box 2 PA y Spaziani 1/13/17 12:44 pm 
15,000 McFadden 

15765 Tractor Trailer 5 PA y Spaziani 1/13/17 1:22pm 
80,000 McFadden 

15766 Box 2 PA y Johnson 1/13/17 4:10pm 
14,500 Stone 

15767 Flatbed 2 PA y Johnson 1/13/17 lO:lOpm 
20,000 Stone 

15651 Box 2 NJ y Savelli 1/13/17 12:50 am 
16;000 Doran 

15652 Box 2 NJ y Stone 1/13/17 9:55 am 
26,000 Johnson 

15653 Dump Truck 2 NJ y Savelli 1/13/17 4:34pm 
16,000 McFadden 

15654 Box 2 NJ y Stone 1/14/17 4:34pm 
26,000 Johnson 

15768 Box 2 PA y Spaziani 1/14/17 9:20 am 
14,500 McFadden 

15769 Box 2 PA y Spaziani 1/14/17 9:43 am 
17,000 McFadden 

15770 Wrecker 2 PA y Johnson 1/14/17 4:40pm 
20,000 Stone 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA MonitorNJ/PA Date Time 

Northampton Street 

15771 Box 2 PA y Johnson 1/14/17 8:45pm 
6,500 Salvatore 

15772 Wrecker 2 PA y Johnson 1/14/17 10:30pm 
20,000 Stone 

15773 Box 2 PA y Savelli 1/14/17 11:26am 
26,000 Doran 

15774 Box 2 PA y Spaziani 1/15/17 9:08 am 
12,300 McFadden 

15775 Box 2 PA y Spaziani 1/15/17 10:38 am 
14,500 McFadden 

15776 Box 2 PA y Spaziani 1/15/17 10:59 am 
14,500 McFadden 

15777 Box 2 PA y Spaziani 1/15/17 2:59pm 
22,000 McFadden 

15828 Box 2 PA y Johnson 1/15/17 3:00pm 
22,000 Stone 

15829 Tractor Trailer 5 PA y Snyder 1115/17 3:15 pm 
80,000 Stone 

15830 Box 2 PA y Johnson 1/15/17 7:14pm 
12,300 Stone 

15831 Wrecker 2 PA y Harr on 1/15/17 11:18pm 
6,500 Doran 

15655 Box 2 NJ y Savelli 1/15/17 12:03 am 
26,000 Doran 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15656 Tractor Trailer 5 NJ y Snyder 1/15/17 4:23 pm 
80,000 Stone 

15657 Box 2 NJ y Johnson 1/15/17 4:23 pm 
26,000 Stone 

15832 Tractor Trailer 5 PA y Mugavero 1/16/17 12:34pm 
80,000 McDonald 

15833 Tractor Trailer 5 PA y Mugavero 1/16/17 12:55 pm 
40,000 McDonald 

15834 Box 2 PA y Snyder 1/16/17 9:50pm 
26,000 Stone 

15754 Box 2 PA y Carey 1/16/17 3:45pm 
12;000 ·Stone 

15816 Tractor Trailer 5 PA y Snyder 1/17/17 8:05pm 
80,000 Stone 

15817 Tractor Trailer 5 PA y Snyder 1/17/17 8:09 pm 
80,000 Stone 

15818 Tractor Trailer 5 PA y Snyder 1/17/17 9:58 pm 
80,000 Stone 

15835 Box 2 PA y Mugavero 1117/17 12:49pm 
14,000 McFadden 

15836 Tractor Trailer 6 PA y Mugavero 1117117 1:25 pm 
30,000 McFadden 

15837 Other 5 PA y Snyder 1/17/17 3:41 pm 
6,500 Stone 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15838 Other 3 PA y Snyder 1/17/17 7:04pm 
6,500 Stone 

15839 Box 2 PA y Snyder 1/17/17 7:52pm 
16,000 Stone 

15670 Tractor Trailer 5 PA y Snyder 1/17/17 8:04pm 
80,000 Stone 

15720 Tractor Trailer 5 NJ y Mugavero 1/17/17 9:50am 
80,000 McFadden 

15721 Tractor Trailer 5 NJ y Mugavero 1118/17 12:45 pm 
80,000 McFadden 

15722 Box 2 NJ y Snyder 1/18/17 3:45pm 
14,500 Faust 

15819 Tractor Trailer 5 PA y Harron 1/18/17 5:10am 
80,000 Ernsberger 

15820 Wrecker 2 PA y Mugavero 1/18/17 10:29 am 
14,000 McDonald 

15821 Tractor Trailer 5 PA y Snyder 1/18/17 5:49pm 
80,000 Faust 

15822 Tractor Trailer 5 PA y Harr on I/19/17 2:19 am 
80,000 Ernsberger 

15823 Box 2 PA y Mugavero 1/19/17 9:26 am 
25,000 McDonald 

15824 Tractor Trailer 5 PA y Mugavero 1/19/17 11:40 am 
80,000 McDonald 

Incident Report Overweights Summary 19 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15825 Tractor Trailer 5 PA y Mugavero 1/19/17 12:45pm 
80,000 McDonald 

15826 Flatbed 4 PA y Mugavero 1/19/17 2:40pm 
12,000 McDonald 

15827 Box 2 PA y Snyder 1119117 3:14pm 
12,000 Faust 

15725 Tractor Trailer 5 NJ y Harr on 1/19/17 5:58 am 
80,000 Ernsberger 

15726 Box 2 NJ y Mugavero 1119/17 9:40am 
14,000 McDonald 

15658 Box 2 PA y Snyder 1119/17 3:20pm 
14;000 Faust 

15659 Tractor Trailer 5 PA y Snyder 1/19/17 5:16pm 
80,000 Faust 

15660 Tractor Trailer 5 PA y Snyder 1/19/17 7:53pm 
80,000 Fanst 

15661 Tractor Trailer 5 PA y Snyder 1/19/17 8:12pm 
80,000 Fanst 

15662 Box 2 PA y Snyder 1119/17 7:24pm 
16,000 Faust 

15663 Box 2 PA y Johnson 1/20/17 3:42pm 
14,500 Stone 

15727 Box 2 NJ y Harron 1/20/17 10:20 am 
15,000 McFadden 
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Bridge X-tol 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15728 Box 2 NJ y Johnson 1/20/17 3:05pm 
32,000 Stone 

15729 Box 2 NJ y Johnson 1/20/17 4:15pm 
32,000 Stone 

15730 Flatbed 2 NJ y 1/20/17 6:42pm 
32,000 

15664 Box 2 PA y Parichuk 1/21/17 2:40pm 
12,300 

15665 Other 4 PA y Parichuk 1/21/17 10:50 pm 
2 Carey 

15666 Box 2 PA y Johnson 1/21/17 3:54pm 
25;900 -Stone 

15667 Box 2 PA y Johnson 1/21/17 6:10 pm 
20,000 Stone 

15668 Box 2 PA y Parichuk 1121/17 2:50 pm 
12,000 Doran 

15669 Box 2 PA y Spaziani 1/21/17 10:18 am 
14,000 Carey 

15780 Box 2 PA y Spaziani 1/22/17 1:03 pm 
14,500 Carey 

15781 Box 2 PA y Spaziani 1/22/17 1:22pm 
16,000 Carey 

15782 Box 2 PA y Spaziani 1/23/17 1:07pm 
17,000 McFadden 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight . TIA Monitor NJ/PA Date Time 

Northampton Street 

15783 Tractor Trailer 5 PA y Spaziani 1/23/17 1:12pm 
80,000 McFadden 

15784 Box 2 PA y Spaziani 1123/17 1:12pm 
14,500 McFadden 

15785 Box 2 PA y Spaziani 1/23/17 1:48 pm 
12,300 McFadden 

15786 Box 2 PA y Spaziani 1123/17 2:48pm 
14,000 McFadden 

15787 Box 2 PA y Johnson 1123/17 8:49pm 
14,500 Stone 

15731 Other 4 NJ y Spaziani 1/23/17 7:20 am 
16,000 ·McFadden 

15732 Bus 
.., 

NJ y Spaziani 1123/17 9:50 am ,:) 

34,000 McFadden 

15733 Tractor Trailer 5 NJ y Spaziani 1/24/17 7:00 am 
80,000 McFadden 

15788 Tractor Trailer 5 .PA y Harron l/24/17 6:40am 
80,000 Doran 

15789 Box 2 PA y Mugavero 1/24/17 8:47am 
29,500 McDonald 

15790 Wrecker 2 PA y Mugavero 1124/17 1:28pm 
25,000 McDonald 

15791 Tractor Trailer 5 PA y Mugavero 1/24/17 2:45pm 
80,000 McDonald 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15792 Box 2 PA y Snyder 1124/17 7:25pm 
14,500 Stone 

15840 Tractor Trailer 5 NJ y Mugavero 1124/17 8:09 am 
80,000 McFadden 

15841 Tractor Trailer 5 NJ y Mugavero 1124/17 10:45 am 
80,000 McFadden 

15842 Box 2 NJ y Snyder 1/25/17 4:22pm 
26,000 Stone 

15793 Box 2 PA y Mugavero 1/25/17 10:14am 
18,500 McFadden 

15794 Bus 2 PA y Mugavero 1125/17 10:24am 
·28,000 McFadden 

15795 Tractor Trailer 5 PA y Snyder 1/25/17 3:01 pm 
80,000 Stone 

15796 Box 2 PA y Snyder 1/25/17 4:24pm 
16,000 Stone 

15797 Box 2 PA y Snyder 1125/17 6:04pm 
16,000 Stone 

15798 Tractor Trailer 5 PA y Snyder 1125117 7:22pm 
80,000 Stone 

15799 Box 2 PA y Harron 1/26/17 3:40am 
6,500 Ernsberger 

15800 Tractor Trailer 5 PA y Mugavero 1126/17 12:03 pm 
80,000 McFadden 
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Bridge 
X-t~ 

Incident true 
no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15801 Tractor Trailer 5 PA y Mugavero 1/26/17 2:05pm 
80,000 McFadden 

15802 Tractor Trailer 5 PA y Mugavero 1/26/17 2:41 pm 
80,000 McFadden 

15803 Tractor Trailer 5 PA y Mugavero 1/26/17 2:48pm 
80,000 McFadden 

15804 Box 2 PA y Snyder 1/26/17 4:46pm 
26,000 Faust 

15843 Flatbed 2 NJ y Snyder 1/26/17 4:10pm 
23,000 Faust 

15844 Box 2 NJ y Mugavero 1/27/17 12:16pm 
12,000 McDonald 

15845 Box 2 NJ y Mugavero 1/27/17 12:59pm 
16,000 McFadden 

15846 Box 2 NJ y Snyder 1/27/17 5:45pm 
12,000 Hooper 

15805 Box 2 PA y Snyder 1/27/17 3:48pm 
16,000 Hooper 

15806 Box 2 PA y Snyder 1/27/17 4:45pm 
26,000 Hooper 

15807 Tractor Trailer 5 PA y Mugavero 1/28/17 10:20 am 
80,000 McFadden 

15808 Tractor Trailer 5 PA y Mugavero 1/28/17 12:29 pm 
80,000 McFadden 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15809 Box 2 PA y Mugavero 1128/17 2:16pm 
14,000 McFadden 

15810 Box 2 PA y Mugavero 1128117 2:36pm 
14,000 McFadden 

15811 Box 2 PA y Snyder 1128/17 4:37pm 
14,000 Faust 

15812 Other 2 PA y Snyder 1128117 7:33 pm 
6,500 Faust 

15847 Tractor Trailer 5 NJ y Snyder 1128/17 4:03 pm 
80,000 Faust 

15848 Flatbed 2 NJ y Spaziani 1129/17 11:20 am 
20;000 McFadden 

15813 Box 2 PA y Parichuk 1129117 12:38 am 
12,300 Doran 

15814 Tractor Trailer 5 PA y Spaziani 1/29/17 11:53 am 
80,000 McFadden 

15815 Box 2 PA y Spaziani 1129117 1:20 pm 
14,500 McFadden 

15902 Tractor Trailer 5 PA y Johnson 1129/17 9:48pm 
80,000 Stone 

15903 Flatbed 3 PA y Parichuk 1129/17 11:46pm 
25,000 Doran 

15904 Box 2 PA y Spaziani 1/30117 9:53 am 
25,900 McFadden 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Northampton Street 

15905 Tractor Trailer 5 PA y Spaziani 1/30/17 1:44pm 
80,000 McFadden 

15906 Tractor Trailer 5 PA y Johnson 1/30/17 5:35pm 
80,000 Stone 

15849 Tractor Trailer 5 NJ y Spaziani 1/30/17 9:40am 
80,000 McFadden 

15850 Tractor Trailer 5 NJ y Spaziani 1/30/17 1:40pm 
80,000 McFadden 

15851 Box 2 NJ y Johnson 1/30/17 4:30pm 
26 Stone 

15907 Tractor Trailer 5 PA y Spaziani 1/31/17 9:00 am 
80,000 McFadden 

15908 Tractor Trailer 5 PA y Spaziani 1/31/17 12:21 pm 
80,000 McFadden 

15909 Other 2 PA y Spaziani 1/31/17 2:18 pm 
20,000 McFadden 

15910 Box 2 PA y Spaziani 1/31/17 2:31 pm 
21,000 McFadden 

15911 Box 2 PA y Johnson 1/31/17 5:25pm 
25,000 Stone 

15912 Box 2 PA y Johnson 1/31117 6:43pm 
12,300 Stone 

Total: OW _Turnaround~ Northampton Street: 211 
--------------------------------
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight T/A MonitorNJ/PA Date Time 

Riegelsville 

15285 Dump Truck 2 PA N Oswald 1/1/17 8:12pm 
26,000 Johnson 

15286 Tractor Trailer 5 PA y McBride 1/2/17 8:40 am 
80,000 Spaziani 

15287 Box 2 PA y Oswald 1/2/17 6:18pm 
18,000 Johnson 

15288 Tractor Trailer 5 PA y McBride 1/3/17 9:27am 
80,000 Spaziani 

15289 Box 3 PA y McBride 1/3/17 1:45pm 
52,000 Spaziani 

15290 Tractor Trailer 5 PA y McBride 1/3/17 2:55pm 
80,000 Spaziani 

15291 Tractor Trailer 5 PA y Ringhoff 1/4/17 7:25am 
80,000 

15292 Tractor Trailer 5 PA y Ringhoff 1/4/17 12:13 pm 
80,000 

15293 Tractor Trailer 5 PA y Hooper 1/4/17 4:20pm 
80,000 Carey 

15294 Other 2 PA y Ringhoff 1/5/17 8:50 am 
11,000 

15295 Box 2 PA y Ringhoff 115/17 11:48 am 
33,000 

15296 Box 2 PA y Ringhoff 1/5/17 12:12pm 
14,500 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight T/A Monitor N.J/PA Date Time 

Riegelsville 

15614 Tractor Trailer 5 PA y Ringhoff 1/5/17 12:24pm 
80,000 

15616 Tractor Trailer 5 PA y Hooper 1/5/17 4:15 pm 
80,000 Carey 

15617 Box 2 PA y McBride 1/6/17 1:46pm 
15,000 

15624 Box 2 PA y Savelli 1/8/17 5:50 am 
12,000 Doran 

15625 Box 2 PA y Snyder 1/8/17 4:34pm 
12,500 Stone 

15619 Box 2 PA y McBride 119117 2:20pm 
28,000-

15620 Tractor Trailer 5 PA y McBride 1/10/17 10:15 am 
80,000 

15621 Box 2 PA y McBride 1/10/17 12:25pm 
28,000 Spaziani 

15622 Box 2 PA y McBride 1/10/17 12:25pm 
28,000 Spaziani 

15623 Box 2 PA y McBride 1/10/17 2:50pm 
12,000 Spaziani 

15697 Other 4 PA y Oswald 1110/17 3:50pm 
20,000 Johnson 

16017 Box 3 NJ y McBride 1/10/17 10:58 am 
54,000 Spaziani 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Riegelsville 

15698 Flatbed 4 PA y Oswald 1/11/17 3:53pm 
12,000 

15699 Box 2 PA y Parichuk 1/12117 6:19 am 
7,000 

15700 Tractor Trailer 5 PA y Parichuk 1/12/17 6:25am 
80,000 

15701 Box 2 PA y Hooper 1/12/17 3:15pm 
6,500 

15702 Box 2 PA y Parichuk 1/12/17 11:20 pm 
7,000 

15703 Box 2 PA y Ringhoff 1/13/17 11:07 am 
26,000 

15704 Box 2 NJ y Hooper 1/13/17 3:25 pm 
29,500 

15705 Flatbed 2 PA y Parichuk 1/13/17 11:54pm 
16,000 

15706 Box 2 PA y Oswald 1/16/17 3:35 pm 
12,000 Carey 

15707 Tractor Trailer 5 NJ y McBride 1117/17 8:00 am 
80,000 

15708 Tractor Trailer 5 PA y McBride 1/17/17 2:40pm 
80,000 

15710 Other 3 PA y Oswald 1/17/17 7:45pm 
13,000 Carey 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Riegelsville 

15711 Box 2 PA y McBride 1/18/17 9:24am 
26,000 Spaziam 

15712 Box 2 PA y McBride 1/18/17 2:21 pm 
45,000 Spaziani 

15713 Box 2 PA y Hooper 1/20/17 5:00pm 
12,500 

15714 Box 2 PA y Ringhoff 1/21/17 8:21 am 
25,900 

15715 Box 2 PA y Ringhoff 1/22/17 11:05 am 
12,000 

15716 Box 2 PA y Ringhoff 1/23/17 11:15 am 
14,000 

15863 Box 2 PA y Hooper 1/23/17 8:47 am 
45,000 Carey 

15864 Tractor Trailer 5 PA y McBride 1/24/17 7:15 am 
80,000 

15865 Tractor Trailer 5 PA y McBride 1/24/17 10:50 am 
80,000 

15866 Tractor Trailer 5 NJ y McBride 1/24/17 12:16pm 
80,000 

15867 Flatbed 4 PA y McBride 1/25/17 9:20 am 
30,000 

15868 Tractor Trailer 5 PA y McBride 1/26/17 9:45am 
80,000 Spaziam 

Incident Report Overweights Su:mma:ry 30 



Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Riegelsville 

15869 Tractor Trailer 5 PA y McBride 1/27/17 12:50 am 
80,000 Spaziani 

15870 Box 2 PA y McBride 1/27/17 2:21pm 
35,000 Spaziani 

15871 Box 2 PA y Oswald 1/27/17 3:12pm 
12,000 Johnson 

15872 Box 2 PA y Oswald 1127/17 3:35 pm 
24,000 Johnson 

15873 Tractor Trailer 5 PA y Oswald 1/27/17 4:13 pm 
80,000 Johnson 

15874 Box 2 NJ y Ringb.off 1129/17 8:29 am 
26;000 

15875 Tractor Trailer 5 PA y Savelli 1/30/17 9:45 am 
80,000 

15876 Other 2 PA y Savelli 1/30/17 l:OOpm 
47,000 

15877 Box 2 PA y Hooper 1/30/17 5:50pm 
14,000 

Total: OW_ Turnaround~ Riegelsville: 51 
--------------------------------

Riverton - Belvidere 

15215 Tractor Trailer WP35397 5 901-652-1937 NJ N Wyant 1/2/17 10:23 pm 
80,000 

15373 Tractor Trailer 5 PA y Horvath 1/2/17 3:22am 
80,000 
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Bridge X-to/ 
Incident . truck 

no Type: Liscense: Axles Pho:tle # weight TIA Monitor NJ/PA Date Time 

Riverton - Belvidere 

15374 Tractor Trailer 5 NJ y Wyant 1/2/17 10:20 pm 
80,000 

15375 Tractor Trailer 5 PA y Hoagland 1/3/17 10:40 am 
80,000 

15376 Tractor Trailer 5 PA y Hoagland 1/3/17 10:55 am 
80,000 

15377 Box 2 PA y Wyant 1/3/17 8:02pm 
26,000 

15378 Tractor Trailer 5 PA y Wyant 1/3/17 8:55pm 
80,000 

15379 Box 3 PA y McDonald 1/4/17 11:15 am 
30,000 

15380 Tractor Trailer 5 PA y Faust 1/4/17 3:51 pm 
80,000 

15381 Tractor Trailer 5 PA y Carey 1/6/17 7:28 am 
80,000 

15382 Box 3 NJ y Carey 1/6/17 12:04pm 
17,500 

15383 Box 3 PA y Carey . 1/6/17 1:50 pm 
59,000 

15673 Tractor Trailer 4 PA y Hoagland 1/9/17 9:25am 
60,000 

15674 Dump Truck 3 PA y Hoagland 1/9/17 1:15 pm 
33,000 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phop.e# weight TIA Monitor NJ/PA Date Time 
I 

Rivenon - Belvidere 

15675 Tractor Trailer 5 PA y Wyant 1/9/17 3:56pm 
80,000 

15676 Flatb«d 3 PA y Hoagland 1/10/17 7:00 am 
35,000 

15677 Box 2 PA y Wyant 1/10/17 6:00pm 
19,000 

15678 Tractor Trailer 5 PA y Wyant 1/11/17 3:35pm 
80,000 

15680 Tractor Trailer 5 PA y Carey 1/13/17 5:08pm 
80,000 

15681 Tractor Trailer 5 PA y Hoagland 1116/17 10:15 am 
80,000 

15682 Tractor Trailer 5 PA y Wyant 1116/17 6:25pm 
80,000 

15683 Tractor Trailer 5 PA y Wyant 1/16/17 7:03 pm 
80,000 

15684 Tractor Trailer 5 PA y Hoagland 1117/17 9:10 am 
80,000 

15685 Tractor Trailer 5 PA y Horvath 1118/17 1:55 am 
80,000 

15686 Tractor Trailer 5 PA y Hoagland 1119/17 10:55 am 
80,000 

15687 Box 2 NJ y Hoagland 1119/17 1:05pm 
16,000 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor N.J/PA Date Time 

Riverton - Belvidere 

15688 Box 2 NJ y Wyant 1/19/17 4:22pm 
17,950. 

15689 Box 2 PA y McDonald 1/20/17 9:30 am 
22,000 

15690 Tractor Trailer 5 NJ y Faust 1/23/17 3:22pm 
80,000 

15691 Tractor Trailer 5 NJ y Hoagland 1/24/17 11:15 am 
80,000 

15692 Wrecker 2 PA y Hoagland 1/24/17 12:45 pm 
16,000 

15693 Tractor Trailer 5 PA y Hoagland 1/24/17 1:05pm 
80,000 

15694 Box 2 PA y Hoagland 1/25/17 12:45 am 
16,000 

15695 Tractor Trailer 5 PA y Hoagland 1/25117 11:10 am 
80,000 

15696 Dump Truck 3 PA y Hoagland 1/25/17 1:50pm 
60,000 

15886 Tractor Trailer 5 PA y Hoagland 1/25/17 2:45pm 
80,000 

15887 Box 2 NJ y Horvath 1/25/17 11:52pm 
30,000 

15888 Box 2 NJ y Hoagland 1/26/17 11:15 am 
23,000 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Riverton - Belvidere 

15889 Box 2 PA y Hoagland 1/26/17 12:34pm 
26,000 

15890 Tractor Trailer 5 NJ y Hoagland 1/26/17 12:55pm 
80,000 

15891 Box 2 PA y Hoagland 1/27/17 10:40 am 
25,500 

15892 Other 4 PA y Wyant 1/27/17 3:41 pm 
23,000 

15893 Tractor Trailer 5 PA y Wyant 1/27/17 3:50pm 
80,000 

15894 Box 2 NJ y Hoagland 1/28/17 1:20pm 
32;000 

15895 Tractor Trailer 5 PA y Hoagland 1/28/17 1:20pm 
80,000 

15896 Tractor Trailer 5 PA y McDonald 1/29117 11:52 am 
80,000 

15897 Box 2 NJ y Faust 1/29/17 5:14pm 
26,000 

15898 Wrecker 2 PA y Faust 1/29/17 9:30pm 
25,000 

15914 Wrecker 2 PA y Faust 1/29/17 9:30pm 
25,000 

15899 Tractor Trailer 5 NJ y McDonald 1/30/17 1:30pm 
80,000 
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Bridge X-to/ 
Incident truck 

no Type: Liscense: Axles Phone# weight TIA Monitor NJ/PA Date Time 

Riverton - Belvidere 

15900 Tractor Trailer 5 PA y Faust 1/30/17 3:24pm 
80,000 

•15901 Box 2 PA y Faust 1/31/17 4:17pm 
26,000 

Total: OW _Turnaround- Riverton - Belvidere: 52 
--------------------------------

Uhlerstown - Frenchtown 

15853 Tractor Trailer 5 PA y Hooper 1/10/17 5:16pm 
80,000 

15854 Dump Truck 2 NJ y Hooper 1/11/17 5:45pm 
28,000 

15855 Tractor Trailer 5 PA· y Hooper 1/18/17 8:45pm 
80,000 

15856 Tractor Trailer 5 PA y Ringhoff 1/19/17 9:38 am 
80,000 

15857 Tractor Trailer 5 PA y Ringhoff 1/19/17 12:55pm 
80,000 

15858 Bus 3 PA y Hooper 1/19/17 7:22pm 
30,000 

15859 Tractor Trailer 5 PA y Ringhoff 1/26/17 10:30 am 
80,000 

15860 Tractor Trailer 5 PA y Ringhoff 1126/17 11:45 am 
80,000 

15861 Tractor Trailer 5 PA y Ringhoff 1/27/17 8:19 am 
80,000 
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Bridge 

Incident 
no Type: 

Uhlerstown - Frenchtown 

15862 Tractor Trailer 

Liscense: 

Total: OW _Turnaround - Uhlerstown - Frenchtown: 10 

Washington Crossing 

15460 Box 

15461 Other 

15462 Other 

15463 Other 

15564 Bus 

15565 Box 

15567 Tractor Trailer 

Total: OW_Turnaround- Washington Crossing: 7 

Axles Phone# 

5 

2 

2 

4 

4 

2 

2 

4 

X-to/ 
truck 
weight 

PA 
80,000 

PA 
14,000 

PA 
8,-000 

PA 
8,000 

PA 
12,000 

PA 
30,000 

PA 
26,000 

PA 
56,000 

TIA Monitor NJ/PA Date Time 

Y Ringhoff 1127/17 1:15pm 

y Kelly 1/4/17 2:53pm 

y Kelly 1/5/17 11:00 am 

y Abate 1117/17 6:35pm 

y Abate 1/18/17 4:21pm 

y Whlte,M 1/20/17 6:44pm 

y Durborow 1/23/17 10:20 am 

y Reading 1/25117 8:40 am 

--------------------------------
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Northampton Street 

MONTH ~F~e~b~r~ua~ry"'--~~~~~~~~~~~~~ YEAR 2017 

ACTIVllY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 25-Feb TOTAL 

Disabled Vehicle Removal 0 

Shift/Hours On Dutv 256 336 336 320 1248 

Patrols/Crossovers 144 164 156 163 627 

Complaints Received 0 

Co-Operation W/Other AQencies 50 38 36 32 156 

Services Rendered 133 140 178 220 671 

First Aid 0 

Advisories: Pedestrians, Bikers & 
Automobiles 79 81 98 116 374 

Traffic Control Assistance 17 10 15 21 63 

River Readings 0 

Vehicles Refused Passage 41 33 41 41 156 

Medical Emergencies (911 Calls) 0 

Calls For Assistance (State 
Police) 1 1 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Riegelsville 

MONTH February YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 25-Feb TOTAL 

Disabled Vehicle Removal 0 

Shift/Hours On DUfv 224 224 294 272 1014 

Patrols/Crossovers 103 85 208 136 532 

Complaints Received 0 

Co-Operation W/Other Agencies 54 80 60 54 248 

Services Rendered 57 64 71 60 252 

First Aid 0 

Advisories: Pedestrians, Bikers & 
Automobiles 9 14 17 39 79 

Traffic Control Assistance 15 29 19 20 83 

River Readings 0 

Vehicles Refused Passage 19 26 17 33 95 

Medical Emergencies (911 Calls) 1 1 

Calls For Assistance (State 
Police) 1 1 2 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Milford-Upper Black Eddy 

MONTH ~F~e~b~ru~a_ry"-~~~~~~~~~~~~ YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 25-Feb TOTAL 

Disabled Vehicle Removal 0 

Shift/Hours On Duty 0 

Patrols/Crossovers 0 

Complaints Received 0 

Co-Operation W/Other Agencies 0 

Services Rendered 0 

RrstAid 0 

Advisories: Pedestrians, Bikers & 
Automobiles 0 

Traffic Control Assistance 0 

River Readings 0 

Vehicles Refused Passage 0 

Medical Emergencies (911 Calls) 0 

Calls For Assistance (State 
Police) 0 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Frenchtown-Uhlerstown 

MONTH ~F~~~b~ru~a=ry~~~~~~~~~~~~~~ YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 25-Feb TOTAL 

Disabled Vehicle Removal 0 

Shift/Hours On Duty 32 80 24 136 

Patrols/Crossovers 16 24 12 52 

Complaints Received 0 

Co-Operation W/Other Aqencies 4 6 6 16 

Services, Rendered 4 11 8 23 

First Aid 0 

Advisories: Pedestrians, Bikers & 
Automobiles 14 17 14 45 

Traffic Control Assistance 4 6 2 12 

River Readinos 0 

Vehicles Refused Passage 2 8 2 12 

Medical Emergencies (911 Calls) 0 

Calls For Assistance (State 
Police) 1 1 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Belvidere-Riverton 

MONTH February YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 25-Feb TOTAL 

Disabled Vehicle Removal 0 

Shift/Hours On Duty 168 168 168 168 672 

Patrols/Crossovers 86 84 83 82 335 

Complaints Received 0 

Co-Operation W/Other Agencies 5 6 4 15 

Services Rendered 7 4 8 19 

First Aid 0 

Advisories: Pedestrians, Bikers & 
Automobiles 16 3 23 42 

Traffic Control Assistance 3 3 6 12 

River Readings 1 1 

Vehicles Refused Passage 5 3 4 12 

Medical Emergencies (911 Calls) 0 

Calls For Assistance (State 
Police) 0 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVl"TY SERVICES RENDERED REPORT 

BRIDGE Portland-Columbia (Ped) 

MONTH February YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF ###il## WEEK OF 25-Feb TOTAL 

Disabled Vehicle Removal 0 

Shift/Hours On Duty 0 

Patrols/Crossovers 0 

Complaints Received 0 

Co-Operation W/Other Agencies 0 
. ,.~.. .......... ...... -· ..... ··- ....... -~-· ·-.. -- .. ,,. .. ···- .. ··-·· . ~ -........ ··-·· - ... _ ......•. ' ... . ... -~ .. ,.. . . ..... · ....... , .... .... , .·. ·- . --· .. . ~.· . ~ . . .. ., .. . .. -,• 

Services Rendered 0 

First Aid 0 

Advisories: Pedestrians, Bikers & 
Automobiles 0 

Traffic Control Assistance 0 

River Readings 0 

Vehicles Refused Passage 0 

Medical Emergencies (911 Calls) 0 

Calls For Assistance (State 
Police) 0 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Lumberville-Raven Rock (Ped) 

MONTH February YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 28-Feb TOTAL 

Disabled Vehicle Removal 0 0 0 0 0 

Shift/Hours On Duty 0 0 0 0 0 

Patrols/Crossovers 0 0 0 0 0 

Other Inspections 0 0 0 0 0 

Complaints Received 0 0 0 0 0 

Co-Operation W/Other Agencies 0 0 0 0 0 

Services Rendered 0 0 0 0 0 

First Aid 0 0 0 0 0 
Advisories: Pedestrians, Bikers & 
Automobiles ·D 0 0 0 0 

Traffic Control Assistance 0 0 0 0 0 

River Readings 0 0 0 0 0 

Vehicles Refused Passage 0 0 0 0 0 

Medical Emergencies (911 Calls) 0 0 0 0 0 
Calls For Assistance (State 
Police) 0 0 0 0 0 

Other Incidents 0 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Lower Trenton 

MONTH February YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 28-Feb TOTAL 

Disabled Vehicle Removal 0 0 0 0 0 

Shift/Hours On Duty 24 16 32 32 104 

Patrols/Crossovers 12 8 16 16 52 

Other Inspections 0 0 0 0 0 

Complaints Received 0 0 0 0 0 

Co-Operation W/Other Agencies 2 0 1 3 6 

Services Rendered 8 5 4 4 21 

First Aid 0 0 0 0 0 
Advisories: Pedestrians, Bikers & 
Automobiles 7 3 6 8 24 

Traffic Control Assistance 2 4 0 0 6 

River Readings 0 0 0 0 0 

Vehicles Refused Passage 3 5 4 2 14 

Medical Emergencies (911 Calls) 0 0 0 0 0 
Calls For Assistance (State 
Police) 2 0 0 1 3 

Other Incidents 0 0 0 0 0 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Calhoun Street 

MONTH February YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 28-Feb TOTAL 

Disabled Vehicle Removal 0 0 0 0 0 

Shift/Hours On Duty 160 208 208 344 920 

Patrols/Crossovers 52 112 106 169 439 

Other Inspections 0 0 0 0 0 

Complaints Received 0 0 0 0 0 

Co-Operation W/Other Agencies 0 1 4 1 6 

Services Rendered 2 4 6 9 21 

First Aid 0 0 0 0 0 
Advisories: Pedestrians, Bikers & 
Automobiles 12 12 6 18 48 

Traffic Control Assistance 0 0 4 0 4 

River Readings 0 0 0 0 0 

Vehicles Refused Passage .. 6 .. "· 7. 10 11 34 

Medical Emergencies (911 Calls) 0 0 0 0 0 

Calls For Assistance (State 
Police) 0 1 0 0 1 

Other Incidents 0 0 0 0 0 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTNITY SERVICES RENDERED REPORT 

BRIDGE Washington Crossing 

MONTH February YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 28-Feb TOTAL 

Disabled Vehicle Removal 0 0 0 0 0 

Shift/Hours On Duty 96 168 168 240 . 672 

Patrols/Crossovers 42 77 70 113 302 

Other Inspections 0 0 0 0 0 

Complaints Received 0 0 0 - 0 0 

Co-Operation W/Other Agencies 0 0 0 0 0 

Services Rendered 8 11 12 19 50 

First Aid 0 0 0 0 0 
Advisories: Pedestrians, Bikers & 
Automobiles 4 5 4 21 34 

Traffic Control Assistance 0 0 0 0 0 

River Readings 0 0 0 0 0 

Vehicles Refused Passage 2 1 0 8 11 

Medical Emergencies (911 Calls) 0 0 0 0 0 

Calls For Assistance (State 
Police) 0 0 0 0 0 

Other Incidents 0 0 0 0 0 
NOTES: 

ADM-135 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE New Hope-Lambertville 

MONTH ~F~e~b~ru~a~ryL_~~~~~~~~~~~~ YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 28-Feb TOTAL 

Disabled Vehicle Removal 0 0 0 0 0 

Shift/Hours On Duty 176 320 168 424 1088 

Patrols/Crossovers 61 142 112 211 526 

Other Inspections 0 0 0 0 0 

Complaints Received 0 1 0 0 1 

Co-Operation W/Other AQencies 3 0 1 . 0 4 

Services Rendered 5 17 29 35 86 

First Aid 0 0 0 0 0 
Advisories: Pedestrians, Bikers & 
Automobiles 13 29 23 18 83 

Traffic Control Assistance 1 2 4 2 9 

River Readings 0 0 0 0 0 

Vehicles Refused Passage 7 12 6 15 40 

Medical Emergencies (911 Calls) 0 0 0 0 0 

Calls For Assistance (State 
Police) 0 1 2 2 5 

Other Incidents 0 . 0 0 0 0 
NOTES: 

ADM-135 

-----------··----·-·-~ -----



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

MONTHLY ACTIVITY SERVICES RENDERED REPORT 

BRIDGE Center Bridge-Stockton 

MONTH ~F~e~b~ru~a~ryL-~~~~~~~~~~~~ YEAR 2017 

ACTIVITY/SERVICE WEEK OF 4-Feb WEEK OF 11-Feb WEEK OF 18-Feb WEEK OF 28-Feb TOTAL 

Disabled Vehicle Removal 0 0 0 0 0 

Shift/Hours On Duty 0 0 0 0 0 

Patrols/Crossovers 0 0 0 0 0 

Other Inspections 0 0 0 0 0 

Complaints Received 0 0 0 0 0 

Co-Operation W/Other Agencies 0 0 0 0 0 

Services Rendered 0 0 0 0 0 

First Aid 0 0 0 0 0 
Advisories: Pedestrians, Bikers & 
Automobiles 0 0 0 0 0 

Traffic Control Assistance 0 0 0 0 0 

River Readings 0 0 0 0 0 

Vehicles Refused Passage 0 0 0 0 0 

Medical Emergencies (911 Calls) 0 0 0 0 0 
Calls For Assistance (State 
Police) 0 0 0 0 0 

Other Incidents 0 
NOTES: 

ADM-135 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

ELECTRONIC SECURITY AND SURVEILLANCE REPORT 
MONTH OF FEBRUARY 2017 

The below-listed items represent meetings, communications, tasks, and projects involving 
the Electronic Security and Surveillance Department: 

Radio System 

• During the month of February 2017, ESS personnel continued working to 
complete the radio upgrade. The new base station radios continue to be 
programed and installed at the various bridges. Planning and acquisition continues 
for the microwave portion of the upgrade. Currently the NJ State Police Radio 
Engineer is reviewing alternate relay sites to replace the Commission's "Com 
Hill" site in West Amwell, NJ. To date a radio tower in Solebury, PA has been 
identified as a possible alternative. 

• On February 14, 2017, ESS personnel, Purchasing, and the New Jersey State 
Police met with the owner of the Gravel Hill Radio Tower Site regarding 
contractual issues. 

• ESS personnel alone, and in conjunction with the New Jersey State Police 
investigated various other DRJTBC radio issues both during and after normal 
working hours. 

• ESS personnel continue to work with the Districts and IT to update the 
Cartegraph radio inventory database. 

Access Control System 

• During the month of February 2017, ESS personnel worked with General Supply 
(Commission's locksmith) to address various lock issues. 

• In February 2017, ESS personnel created ID badges and toll swipe cards for new 
employees and consultants. 

• During the month of February 2017, the ACS database was audited and the 
system was purged of invalid employees and contractor cards. Various other 
employee ACS rights were updated and/or changed at the request of supervisors. 

• Various door alarms and ACS issues were addressed both during and after normal 
working hours. 

1 



ESS 

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

ELECTRONIC SECURITY AND SURVEILLANCE REPORT 
MONTH OF FEBRUARY 2017 

• During the month of February 2017, ESS and Schneider Electric personnel 
continued to explore the use of the Genetec video management system. ESS 
personnel recently attended a workshop with various Genetic representatives to 
further explore the benefits of their system. 

• During the month of February 2017, ESS personnel, along with Engineering, 
Schneider Electric and Sentinel Consultants' continued to work on the I-78 
wireless renovation project. On February 22, 2017, a wireless survey was 
performed by Schneider Electric and Firetide Wireless Solutions to determine a 
course of action for upgrading the current wireless system. 

• During the month of February 2017, ESS personnel continued to work with 
Engineering regarding the ESS and fire alarm components for the new I-78 
maintenance facility. 

• During the month of February 2017, ESS personnel continued working with 
Engineering reference the new Scudder Falls facility. ESS personnel are also 
working with the West Trenton, NJ Fire Company regarding their inquiries about 
emergencies at the new bridge. 

• During the month of Febrnary 2017, ESS personnel worked with Schneider 
Electric on various new Capital Projects, pending projects and current 
constrnction projects. Various cameras at the Portland-Columbia and Milford­
Montague Toll Bridges are in the process of being upgraded. 

• During the month of February 2017, ESS and Schneider Electric personnel have 
been working with representatives from Telegra Analytics to create a "trial 
period" to test their product. 

• During the month of February 2017, ESS personnel continued to work with 
· Engineering and Purchasing to implement the new Comcast communications 

network. ESS test cut overs have been performed at one toll and one toll 
supported bridge and look promising. 

• ESS personnel reviewed and purged the ESS video storage database that contains 
copies of videos requested by DRJTBC personnel and outside agencies. 

2 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

ELECTRONIC SECURITY AND SURVEILLANCE REPORT 
MONTH OF FEBRUARY 2017 

• ESS personnel worked during, and after normal working hours on numerous ESS 
issues and problems raised by Commission members. 

• The ESS Primary Control Center (PCC) continues to operate 24/7 and detected, 
documented, and assisted the District bridges with various emergencies, traffic, 
and security related incidents. The PCC continues to report on the traffic 
congestion the Commission is experiencing in District I due to the closing of the 
PA/NJ Turnpike River Bridge in Florence, NJ. The PCC has also been very 
active working with the Districts during snow operations. 

• During the month of February 2017, PCC personnel trained a new ESS Monitor. 

• During the month of February 2017, ESS personnel worked with several police 
departments on active investigations. In particular, ESS worked with the New 
Jersey State Police trying to locate an Amber Alert victim that was transported 
through the Delaware Water Gap. The actor who took the child was subsequently 
arrested by PA State Police. As a result, ESS personnel investigated and 
processed twenty video requests. Please see the attached ''ESS Request Video" 
Report for a summary of information on each request. 

Miscellaneous 

• On February 15, 2017, ESS held a department meeting. 

• During the month February 2017, ESS personnel continued to work on a new 
response vehicle for the toll officers. 

• During the month of February 2017, ESS and SS & T met with the Phillipsburg, 
NJ Police Department to discuss operational procedures. 

• During the month of February 2017, ESS updated the Snow Operations reporting 
procedures. 

• During the month of February 2017, ESS personnel continued to work with 
Operations and Engineering to develop new toll and banking facilities that will 
afford the Commission and its employees more security and protection from theft. 
ESS is currently developing a Standard Operating Guideline for the new "Panic 
Button" located on the toll collection screen. 

3 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

ELECTRONIC SECURITY AND SURVEILLANCE REPORT 
MONTH OF FEBRUARY 2017 

• During the month of February 2017, ESS personnel continued to review the 
various emergency operations plans for the toll bridges. 

• During the month of February 2017, ESS worked with Security, Safety and 
Training on various endeavors. 

4 



r - -. l.,. Tdt~ 

'~ 
ESS Request Video Report Run Date: 3/1/2017 

Report Month: 2/1/2017- 2/28/2017 

ID Request Date Request._Agency Requestor Location lncidentT}'pe DRJTBC Requestor 

1257 2/1/17 DRJTBC Sgt. Susan Lobb DWG Motor Vehicle Accident Mark Leary Jr 

1258 2/1/17 DRJTBC D Stites - PCC MM Motor Vehicle Accident Denis Stites 

1259 2/2/17 ORJTBC J Clark MM Motor Vehicle Accident Kevin Clark 

1260 2/2/17 DRJTBC J Clark PC Other Kevin Clark 

1261 2/2/17 DRJTBC D Stites - PCC NHL-TS Motor Vehicle Accident Denis Stites 

1262 2/2/17 NJSP Trooper Rick Nugnes # 6809 PC Theft Thomas cevasco 

1263 2/4/17 DRJTBC Matthew Jones DWG Motor Vehicle Accident Matt Jones 

1264 2/6/17 DRJTBC Sgt Plenkl TM Motor Vehicle Accident Kevin Clark 

1265 2/8/17 DRJTBC Levar Talley TM Other Matt Skrebel 

1266 2/8/17 DRJTBC Matt Skrebel NHL Other Matt Skrebel 

1267 2/10/17 Lambertville Police Dept Lt Robert Brown NHL-TS Other Denis Stites 

1268 2/12/17 DRJTBC Sgt Joesph DWG Motor Vehicle Accident Kevin Clark 

1269 2/15/17 Elizabeth PD Via NJSP SFC Brian Miiier NJSP 178 Police Investigation Kevin Raike 

1270 2/15/17 Allstate Insurance Company Betsy Roman TM Motor Vehicle Accident Kevin Raike 

1271 2/15/17 Delaware River Joint Toll Matt Hartigan 178 Other Nicholas Knechel 
Bridge Commission 

1273 2/16/17 ORJTBC D Catto TM Motor Vehicle Accident Kevin Clark 

1274 2/17/17 DRJTBC Matt Skrebel Calhoun St. Police Chase Mark Leary Jr 

1275 2/18/17 DRJTBC Matthew Jones TM Motor Vehicle Accident Matt Jones 

1276 2/24/17 NJSP Mike Nlenczyk OWG Kidnapping Nicholas Knechel 

1278 2/26/17 Lopatcong PD Oet. Douglas Moyle Northampton Burglary Denis St.ites 

Total for Month: 20 

Page I of I 



SUBJECT 
Projects 

DELA WARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

OPERATIONS REPORT INDEX 
FOR 

SUPPLEMENTAL PROJECTS REPORT 

DESCRIPTION 
Supplemental Projects Report-Overview Report 
of General Upkeep, Preventative Maintenance, 

Maintenance Projects and Update of Motor 
Assistance Program - District I, II and III for 

the Month of February 2017 

PAGE NUMBER 
1-5 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

SUPPLEMENTAL PROJECTS REPORT 

OVERVIEW REPORT OF GENERAL UPKEEP, PREVENTATIVE MAINTENANCE, 
MAINTENANCE PROJECTS AND UPDATE OF MOTOR ASSIST PROGRAM 

DISTRICT I, II AND ill 

MONTH OF FEBRUARY 2017 

Report as shown directly hereunder and have been submitted by Lendell Jones, Director of 
Plants and Facilities, to keep the Commission Members apprised of the above captioned items 
at all three districts. 

*** 

1 

X:\Donna's Flles\(7) Operations Report\Forwards\OverviewReport of General Upkeep-Preventative Maintenance-Maintenance 
Projects.Forward.doc 



District I 
LeVar Talley, Superintendent 
Michele Gara, Asst. Superintendent 
Larry Dubin, Foreman of Maintenance, Trenton-Morrisville 
Daniel Pascuillo, Foreman of Maintenance, New Hope-Lambertville 

T M . ill T II B 'd renton- omv e 0 ri 1~e 

Task JAN FEB MAR APR MAY JUN JUL AUG 
Bridge Maintenance 261 258 
Blda./Facilities Maintenance 564 840 
Grounds Maintenance 325 306 
Road Maintenance 337 258 
Snow/Ice Maintenance 568 446 
Vehicle Maintenance 577 523 
Miscellaneous 269 266 
Total Man-hours 2,901 2,897 0 0 0 0 0.0 

N H ew L b rtv'll T II B 'd ope- am e I e 0 r1 1ge 

Task JAN FEB MAR APR MAY JUN JUL AUG 
Brldoe Maintenance 556 429 
Bldg./Facillties Maintenance 860 708 
Grounds Maintenance 504 333 
Road Maintenance 520 293 
Snow/Ice Maintenance 606 373 
Vehicle Maintenance 496 289 
Miscellaneous 544 300 
Total Man-hours 4,086 2 725 0 0 0 0 0.0 

s h out ern o· ' i T II S 1v1son 0 rt dB Id UDDO e r 1ges 

Task JAN FEB MAR APR MAY JUN JUL AUG 
Bridoe Mi;i.lntenance 32 88 
Blda./Fac;illties Maintenance 447 393 
Grounds Maintenance 88 232 
Road Maintenance 107 48 
Snow/Ice Maintenance 146 113 
Vehicle Maintenance 220 166 
Miscellaneous 69 100 
Total Man-hours 1,109 1,140 0 0 0 0 0.0 

Total 
Man· 

SEP OCT NOV DEC hours 
519 

1.404 
631 
595 

1,014 
1100 

535 
0 0 0 0 0.0 5,798 

Total 
Man-

SEP OCT NOV DEC hours 
985 

1,568 
837 
813 
979 
785 
844 

0 0 0 0 0.0 6,811 

Total 
Man-

SEP OCT NOV DEC hours 
120 
840 
320 
155 
259 
386 
169 

0 0 0 0 0.0 2249 



District II 
James Shelly, Superintendent 
Harry Brown, Asst. Superintendent 
Robert Varju, Foreman of Maintenance, 1·78 
Mark W. Dilts, Foreman of Maintenance, Easton·Phillipsburg 

Easton-Phillipsburg T oll Bridge 

Task JAN FEB MAR APR MAY JUN 
Brldae Maintenance 172 197 
Blda./Facllltles Maintenance 857 600 
Grounds Maintenance 228 189 
Road Mfillntenance 235 242 
Snow/Ice Maintenance 296 297 
Vehicle Maintenance 228 338 
Miscellaneous 189 205 
Total Man-hours 2,205 2,068 0 0 0 0 

178 T 11 B 'd . 0 ri 1ge 

Task JAN FEB MAR APR MAY JUN 
Bridae Maintenance 64 72 
Blda./Facllities Maintenance 827 854 
Grounds Maintenance 96 426 
Road Maintenance 104 48 
Snow/Ice Maintenance 702 304 
Vehicle Maintenance 148 180 
Miscellaneous 128 108 
Total Man-hours 2,069 1,992 0 0 0 0 

N rth 0 ern o· ' ' T II S 1v1s1on 0 rt d B 'd uppo e ri 1ges 

Task JAN FEB MAR APR MAY JUN 
Bridae Maintenance 188 183 
Blda./Facilities Maintenance 546 389 
Grounds Maintenance 220 213 
Road Maintenance 220 199 
Snow/Ice Maintenance 221 247 
Vehicle Maintenance 271 287 
Miscellaneous 132 135 
Total Man-hours 1,798 1,653 0 0 0 0 

Total 
Man-

JUL AUG SEP OCT NOV DEC ho1.irs 
369 

1457 
417 
477 
593 
566 
394 

0 0 0 0 0 0 4,273 

Total 
Man-

JUL AUG SEP OCT NOV DEC hours 
136 

1,681 
522 
152 

1 006 
328 
236 

0 0 0 0 0 0 4 061 

Total 
Man· 

JUL AUG SEP OCT NOV DE:C hours 
371 
935 
433 
419 
468 
s5a 
267 

0 0 0 0 0 0 3,451 



District Ill 
Jeanne P. Clark, Superintendent 
Richard Taitt, Assistant Superintendent 
Steve Cerra, Foreman of Maintenance 

P ti d C I b' T II B 'd or an - o um 1a 0 r11ge 

Task JAN FEB MAR 
8rldae Maintenance 96 108 
81dQ./Facillties Maintenance 428 304 
Grounds Maintenance 152 156 
Road Maintenance 80 164 
Snow/Ice Maintenance 120 217 
Vehicle Maintenance 207 1(~4 

Miscellaneous 144 132 
Total Man-hours 1,227 1,245 

D I W t G T II B 'd e aware a er ap 0 r1 1~e 

Task JAN FEB MAR 
Bridae Maintenance 281 253 
Blda./Facilities Maintenance 1,377 1317 
Grounds Maintenance 337 277 
Road Maintenance 313 277 
Snow/Ice Maintenance 472 453 
Vehicle Maintenance 457 405 
Miscellaneous 361 333 
Total Man-hours 3,598 3315 

M'li d M t 1 or - on ague T 11 B 'd 0 ri 1ge 

Task JAN FEB MAR 
Bridae Maintenance 160 148 
Bld!'.1./Facilities Maintenance 560 432 
Grounds Maintenance 160 148 
Road Maintenance 160 148 
Snow/Ice Maintenance 260 252 
Vehicle Maintenance 204 216 
Miscellaneous 212 160 
Total Man-hours 1,716 1,504 

APR 

0 

APR 

0 

APR 

0 

Total 
Man-

MAY JUN JUL AUG SEP OCT NOV DE;C hours 
204 
732 
308 
244 
337 
371 
276 

0 0 0 0 0 0 0 0 0 2,472 

Total 
Man-

MAY JUN JUL AUG SEP OCT NOV DEC hours 
534 

2,694 
614 
590 
925 
862 
694 

0 0 0 0 0 0 0 0 0 6,913 

Total 
Man-

MAY JUN JUL AUG SEP OCT NOV DEC hours 
308 
992 
308 
308 
512 
420 
372 

0 0 0 0 0 0 0 0 0 3,220 



rr~~··~ Monthly Motor Ass istance Program Report r"T~I~~ 

February 2017 
- -

AAA Tire Cleared Unleaded Diesel Jump Radiator Washer Cell Traffic Transport Other 
Called Ass't Vehicle Gas Fuel Start Fill FUI Phone Control Motorist 

2/2017 1 TM I I I 

- -
Dist Total I I I 

-
2 178 2 I 2 2 4 3 

Dist Total 2 I 2 2 4 3 

3 DWG I I 

MM I 

Dist Total 2 1 

- -
Grand Total 3 3 .. 2 4 4 

- - -



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

SUBJECT 
Use of Facilities 

Meeting of March 27, 2017 

USE OF FACILITIES REQUEST REPORT 

MONTH OF FEBRUARY 2017 

DESCRIPTION 
Use of Facilities Request·Month of February, 2017 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

PROPERTY REPORT 

Use of Commission Facilities 

Facility Organization Date/Time Description of Use 

New Hope Lambertville City of Lambertville January 8, 2017 through February 1, Banner hung on 
Toll Supported Bridge 2017 Bridge Street for New 

Hope Winter Festival. 



DELA WARE RIVER JOINT TOLL BRIDGE COMMISSION 

Meeting of March 27, 2017 

Operations Report Index 

Plants and Facilities 
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Plants and Facilities Status report 1-2 
Month of February, 2017 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

PLANTS AND FACILITIES REPORT 
MONTH OF FEBRUARY 2017 

• Oversaw and monitored activities for the Motorist Assistance Program 
during the month of February, 2017. Forwarded the monthly report to the 
Executive Director of Operations. 

• Attended meeting with District I staff to discuss 2017 Facility Capital 
projects held at the Easton Phillipsburg Toll Bridge. 

• Attended meeting with District II staff to discuss proposals for a new 
chimney lining for the Easton Phillipsburg Toll Bridge. 

• Attended meeting to discuss new toll system counting station room 
renovations to be completed by 1-78 maintenance staff at 1-78 Toll Bridge 
Facility. 

• Attended C-696B-1 District 2 and 3 Phase 1 Toll Collection Counting 
Facilities Meeting to review the schematic design plan and fmalize floor 
plans. 

• Attended Work Place Safety Committee meeting held at the Delaware Water 
Gap Toll Bridge Facility board room. 

• Attended Building Information Modeling (BIM) meeting for T-508A 1-78 
Garage Expansion Project held at New Hope Lambertville Toll Facility. 

• Attended conference call to discuss ongoing issues with Trenton Morrisville 
Elevator breakdowns with Kencor Elevator systems. 

• Attended T-508A - 1-78 - Maintenance Garage Expansion (Bi-Weekly 
Progress Mtg.) held at 1-78 Toll Bridge Maintenance Facility. 

• Attended C-696B-1 District 2 & 3 Phase 1 Toll Collection Facilities (Final 
Design Submission) meeting held at New Hope Toll Bridge Facility. 

• Reviewed and approved invoices for mobilizations and repairs submitted by 
Guide Rail/ Attenuator contractor J. Fletcher Creamer in District I, II and III. 

1 



DELA WARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of March 27, 2017 

• Prepared monthly Plants and Facilities report for February 2017 
Superintendents I Operations staff meeting held at New Hope Lambertville 
administration meeting. 

• Attended monthly Superintendents I Operations staff meeting held at New 
Hope Lambertville administration building. 

• Attended meeting to discuss the specifications and type of vehicles to be 
purchased as a First Responder Vehicle for Toll Officers held at New Hope 
Toll Facility. 

• Reviewed the Accident Log/Property Damage Reports for the month of 
February 2017. Forwarded the monthly report to the Director of Human 
Resources, Insurance Administrator, Comptroller and Deputy Executive 
Director of Operations. 

• Continued site visits of Commission Facilities during the month of February 
2017 to review plant operations, maintenance procedures and related issues. 

• Prepared and forwarded the report on Use of Commission Facilities for the 
month of February 2017 to the Deputy Executive Director of Operations. 

2 
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DELAWARE RIVER JOINT TOLL BRIDGE COMlVIISSION 
Meeting of March 27, 2017 

Information Technology Department Report 
Month of February 2017 

The following activities under the general heading of Information Technology were recently 
initiated, accomplished, or performed: 

• Helpdesk/Deployments: 

Processed 113 work orders for the month. 

J Includes all software support, IT daily tasks, printer and desktop support, Intranet, 
news and job postings, telephone support, and form design/updates. 

Includes configuration and deployment of desktops, laptops, and cell phones. 

Includes MUNIS, Kronos, Cartegraph, and other Enterprise Software updates and 
maintenance. 

Projects: 

T Cartegraph Upgrade: 

Currently evaluating Cartegraph replacements. 

r Office36S Migration: 

f Installation is 99% complete. AECOM and PCC users will be migrated 
once Comcast WAN Upgrade project is complete. 

f E-ZPass Upgrade: 

r Currently assisting Transcore with FAT (testing), providing any support 
needed to complete the project. 

r All New E-ZPass Networks have been cut-over to Comcast with no current 
issues. 

1' AudioNisual Upgrade: 

The A/V upgrade has begun. Conference Room 1 and 2 are complete. The 
Boardroom will be completed once the ideal mic setup is determined. 

f WAN Upgrade: 

r Currently TM, NIIl.., 178, EP, PC, DWG, & the PCC are cut-over to 
Comcast; MM is still on Verizon and will be until Comcast completes 
installation. As a result of this cut-over, we are now experiencing a phone 
issue with NHL and are working on a solution. 
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