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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October 31, 2016
CALL TO ORDER

The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called to
Order at the New Hope Executive Offices, 2492 River Road, New Hope, PA. 18938-9519, on
Monday, October 31, 2016 at 10:56 a.m. pursuant to notice properly forwarded to each member in
compliance with the bylaws. Michael Lavery, Chairman, presided at this meeting. The
Commissioners met in Executive Session to discuss legal and personnel matters prior to this
meeting.

APPEARANCES
COMMISSION MEMBERS:

Hon. Wadud Ahmad (Pennsylvania)
Hon. Daniel Grace (Pennsylvania)

Hon. Pamela Janvey (Pennsylvania)
Hon. Yuki Moore Laurenti (New Jersey)
Hon. Michael Lavery (New Jersey)

Hon. Geoffrey S. Stanley (New Jersey)
Hon. John Siptroth (Pennsylvania)

Hon. Garrett Van Vliet (New Jersey)

COMMISSION GENERAL COUNSEL:

Jonathan Bloom, Stradley, Ronon, Stevens & Young Pennsylvania
Douglas Steinhardt, Florio, Perrucci, Steinhardt & Fader, New Jersey

COMMISSION LABOR COUNSEL:

William Payne, Stevens and Lee, Pennsylvania
John Casey, Chiesa Shahinian & Giantomasi

GOVERNORS REPRESENTATIVES:

Mary Maples, NJ Authorities Unit
Chelsea Guzowski, PA Governor’s Office

COMMISSION STAFF MEMBERS:

Joseph J. Resta, Executive Director

Sean Hill, Deputy Executive Director of Operations

Roy Little, Chief Engineer

James Petrino, Chief Financial Officer

Joseph Donnelly, Deputy Executive Director of Communications
Arnold Conoline, Chief Administrative Officer

Stephen Cathcart, Comptroller

Jodee Inscho, Director of Community Affairs

Wendy V. Reading, Director of Administrative Services




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October 31, 2016
Yvonne Kushner, Director of EZ Pass

OTHERS:

Bernard Griggs, Building Trade
George Hutt, Local 57

ROLL CALL

Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, and
at the conclusion thereof, reported that there was a quorum present-there being four members
present from the Commonwealth of Pennsylvania and four members present from the State of
New Jersey.

WELCOMING REMARKS OF VICE CHAIRMAN

Chairman Lavery welcomed those persons whose identities are set forth hereinabove under
"Appearances”.

INTRODUCE ANY COMMENTS FROM THE PUBLIC

Chairman Lavery addressed the meeting and invited any comments from the public on items
pertaining to today’s Agenda. No questions were presented.

EXECUTIVE DIRECTORS REPORT
Joseph Resta, Executive Director, addressed the meeting and said;

As everyone probably knows, today is Halloween, for the Commission, though, this
day falls during a period of readiness, planning, and year-end accomplishment.
Our Administrative, Operations and Maintenance forces are hard at work
preparing for the upcoming winter travel season. Our engineering department is
wrapping up this year’s construction season while setting the groundwork for
several 2017 project kickoffs. Our financial personnel are fully engaged in budget
preparations and a new bond offering for the Commission’s next major project.
Meanwhile, as this meeting will attest, the Board of Commissioners has its set of
tasks to perform during this transitional period.

The stepped-up pace of current activities is perhaps most evident in the area of our
Scudder Falls Bridge. Following the close of the Indiana bat foraging season on
October 1, stage 2 tree cutting work is now fully underway on both the New Jersey
and Pennsylvania sides of the bridge. The tree removal is dramatically changing
the landscape in the vicinity of River and Woodside roads in Pennsylvania, giving
the public a glimpse of the scale and scope of the upcoming bridge replacement
project. Another advance construction activity currently changing the landscape is
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the installation of noise walls along the bridge’s Pennsylvania 1-95 approach.
Work crews are now setting uprights and noise-abatement panels on a daily basis.
As part of this advance noise wall contract, netting also is being installed beneath
the current Scudder Falls Bridge to prevent bird nesting once the bridge
replacement project begins next year. This work began in mid-October and should
wrap up within two weeks. Unrelated to the tree-cutting and noise wall activities,
utility relocation is in the process of getting underway. This work involves a
variety of natural gas, electric, and telecommunications lines in the vicinity of the
current bridge and the nearby Taylorsville Road Interchange in Pennsylvania.
Various preparations for the upcoming bridge replacement project are taking
place behind the scenes as well. Our engineers and consultants are pushing to
secure general construction permits from the New Jersey and Pennsylvania
Departments of Environmental Protection and the U.S. Army Corps of Engineers.
We're also working under established agreements with the Pennsylvania and New
Jersey Departments of Transportation so we can carry out upcoming construction
activities along their roadways and facilities. Additionally, we’re attempting to
wrap up the permit process for the access ramp that will connect New Jersey's
Delaware and Raritan Canal towpath to the new bridge’s bike-ped path. This
particular permit-acquisition process is complex and involves three separate
agencies: the New Jersey DEP, the New Jersey DOT, and the Trenton Water and
Sewer Authority. Looking ahead, we plan to install a peregrine falcon nesting box
on an island a half mile upriver of the current Scudder Falls Bridge during
November. A 16-inch-diameter, 30-foot-high steel pole is to be installed on the
island to support the nesting box, enabling falcon eggs and nestlings to be safe
Jfrom potential predators like cats and foxes. To do this work, we are in the process
of acquiring the Pennsylvania Fish and Boat Commission’s permission to use its
river-access ramp south of the Scudder Falls Bridge as a construction launch
area. If all goes as planned, the contractor could have the falcon Jacility installed
by Thanksgiving. There are two action items on today’s executive agenda that will
allow us to further prepare for the upcoming Scudder Falls Replacement Project.
One is a proposed contract award for an engineering consulting firm to provide
construction management services for the replacement project. This professional
services procurement involves a variety of oversight tasks, including establishing
and monitoring the project schedule and construction progress, reviewing shop
drawings and administering invoicing and payments. The winning firm also will
supervise the network of field inspectors we intend to bring on board to oversee
the project’s numerous construction tasks. The other related action item for
Commissioners’ consideration today involves the appointment of the various
professional firms that will serve as part of the underwriting syndicate for the
anticipated bond issue to finance the Scudder Falls Bridge Replacement Project.
As all of these endeavors demonstrate, we continue to advance this project so that
we might begin construction during the first half of 2017.
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Turning to matters not related to Scudder Falls, we are now entering the time of
year when budget reviews become a primary focus of attention. Draft copies of the
2017 operating and capital budgets will be made available to Commissioners after
today’s meeting. These materials are voluminous. It takes an extraordinary amount
of time and effort on the part of Commissioners to review the budgets and
corresponding support documents. They deserve credit Jor conducting their
Sfiduciary responsibilities on a volunteer basis without any measure of
compensation. We truly appreciate their efforts performed in the spirit of public
service.

Before I close today’s remarks, I want to recognize a former employee, Richard
McClellan, who served as the Commission’s Director of Community Affairs until
May of last year. Rich passed away two weeks ago after a brief illness. For seven
years, he was the Commission’s point person with host communities, local
residents and elected officials. In this capacity, Rich played an important role in
the successful execution and completion of Commission capital project and service
improvements. It is with sincere regret that we extend our condolences to his
SJamily and many friends.

COMMENTS FROM COMMISSIONER LAURENTI
Commissioner Laurenti addressed the meeting and said

“I would like to pay particular tribute to Rich McClellan, whose unexpected death
at what I now view as the young age of 61 was a shock to us all in Mercer County.

“Rich brought a quiet effectiveness to his work with us at the Bridge Commission,
reaching out to local communities that had long viewed the Commission as distant
and perhaps even high-handed

“Moreover, he understood that “local communities” means more than Jjust local
elected officials, important as they are. Rich worked to build dialogue also with
the business community and civic groups in the towns that our bridges serve. The
Commission had recognized that many in our river towns felt a bit used and
abused, and took a number of steps to build greater trust there. Hiring Rich
McClellan was one such step. You might say that those who felt used and abused
Rich respectfully schmoozed

“Rich McClellan brought ‘“political savvy’, in the best sense, to the
Commissions dealings with local communities. He believed politics should be
honorable and he saw public service at any level as a vocation. He served the
people in all our river towns well,”’
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APPROVAL OF MINUTES FOR COMMISSION MEETING HELD SEPTEMBER 26,
2016

R: 3065-10-16- ADM-01-10-16

Chairman Lavery addressed the meeting and requested the adoption of a Resolution approving the
Minutes of the Commission Meeting held September 26, 2016.

At the conclusion of the review, Commissioner Laurenti moved and Commissioner Siptroth
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, that the Minutes of the Regular Commission Meeting
held on September 26, 2016 be and the same hereby are approved.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPROVAL OF OPERATIONS REPORT FOR THE MONTH OF SEPTEMBER 2016

R: 3066-10-16- ADM-02-10-16

Chairman Lavery addressed the meeting and asked if there were any questions on any of the
reports contained in the “Operations Report”.

At the conclusion of the review, Commissioner J anvey moved and Commissioner Grace seconded
the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, that the Operations Report, which reflects Commission
activity for the month of September, 2016 are hereby approved.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT BOND ISSUE-
APPOINTMENT OF PROFESSIONALS

R: 3067-10-16- PROF-01-10-16

Chairman Lavery addressed the meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Laurenti moved and Commissioner Van Vliet
seconded the adoption of the following Resolution;
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“RESOLVED, the Commission appoints Phoenix Capital Partners for compensation not to
exceed $0.50/$1,000 par amount of bonds issued, plus reasonable out-of-pocket expenses, to
serve as transaction financial advisor in connection with the SFB Replacement Project bond issue
and matters related thereto, and authorizes the Executive Director to execute an appropriate
contract for the services to be provided and to take all other actions necessary and desirable to
effectuate this appointment in the best interests of the Commission; and

“RESOLVED, the Commission appoints Dilworth Paxson LLP and Gibbons P.C. for
compensation to each firm not to exceed $110,000, plus reasonable out-of-pocket expenses, to
serve as co-bond counsel in connection with the anticipated SFB Replacement Project bond issue
and matters related thereto, and authorizes the Executive Director to execute appropriate contracts
for the services to be provided and to take all other actions necessary and desirable to effectuate
these appointments in the best interests of the Commission; and

“RESOLYVED, the Commission appoints Greenberg Traurig, LLP for compensation to each firm
not to exceed §110,000, plus reasonable out-of-pocket expenses, to serve as co-disclosure counsel
in connection with the anticipated SFB Replacement Project bond issue and matters related
thereto, and authorizes the Executive Director to execute appropriate contracts for the services to
be provided and to take all other actions necessary and desirable to effectuate these appointments
in the best interests of the Commission; and

“RESOLVED, the Commission appoints Bank of America Merrill Lynch and Siebert Cisneros
Shank & Co., L.L.C. to serve as joint bookrunning senior managing underwriters in connection
with the anticipated SFB Replacement Project bond issue and matters related thereto; and

“RESOLVED, the Commission appoints Loop Capital Markets and Morgan Stanley to serve as
co-senior managing underwriters in connection with the anticipated SFB Replacement Project
bond issue and matters related thereto; and

“RESOLVED, the Commission appoints Academy Securities, Janney Montgomery Scott LLC,
Jefferies LLC, Mischler Financial Group and Ramirez & Co., Inc. to serve as co-managing
underwriters in connection with the anticipated SFB Replacement Project bond issue and matters
related thereto and

“RESOLVED, the Commission authorizes the Executive Director to execute a Bond Purchase
Agreement with the joint bookrunning senior managers as representatives of the full underwriting
syndicate, in which the underwriting compensation shall be set forth at a level not to exceed $4.50
per $1,000 par amount of bonds issued plus the reasonable and customary underwriter’s expenses,
including that of underwriter’s counsel; and

“RESOLVED, the Commission authorizes the Executive Director to take any additional
necessary and desirable actions to effectuate the appointments set forth in this Resolution in the
best interests of the Commission.”
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Chairman Lavery then invited any furthers questions or comments on the Resolution. No
questions were presented and the Resolution was unanimously adopted.

AUTHORIZE THE EXECUTIVE DIRECTOR TO ENTER INTO A PROJECT LABOR
AGREEMENT ON BEHALF OF THE COMMISSION

R: 3068-10-16- PROF-02-10-16

Chairman Lavery addressed the meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Janvey moved and Commissioner Stanley
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, that the Commission Authorizes the Executive Director
to enter into a Project Labor Agreement (PLA) in the form annexed hereto on behalf of the
Commission in connection with the Contract for Replacement of the Scudder Falls Bridge.
Henceforth only non-material edits to the Project Labor Agreement (PLA) are permitted.”

Commissioner Grace addressed the meeting and said:

“I have consulted with the Commission’s Pennsylvania General Counsel to review
the question of whether I am able to vote on the PLA, or whether doing so would
constitute a conflict of interest. After that discussion, both counsel and I have
concluded I do not have a conflict of interest, and therefore am able to vote on the
PLA, and will do so.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

PROCUREMENT OF OCIP BROKER/ADMINISTRATOR FOR SCUDDER FALLS
BRIDGE PLAN REPLACEMENT PROJECT

R: 3069-10-16- PROF-03-10-16

Chairman Lavery addressed the meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Siptroth moved and Commissioner Stanley
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, that the Commission Authorizes the Executive Director
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to procure a broker/administrator for an Owner-Controlled Insurance Program (OCIP) for the
Scudder Falls Bridge Replacement Project for various lines of insurance; and to do any and all
other things and to execute other documents as shall be deemed necessary and proper in order to
effectuate the purpose of this Resolution.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT DESIGN , BUILD AND
MAINTAIN

R: 3070-10-16- ENG-01-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Janvey moved and Commissioner Grace seconded
the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, that the Commission authorize the Executive Director
to execute Change Order No. 1 to the Contract No. DB-540A, Electronic Toll Collection System
Replacement Design, Build and Maintain (DBM) for an amount not-to-exceed $753,839.26; and

“RESOLVED, identify the General Reserve Fund as the source of funds required for payment of
any invoices; and

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contracts on behalf of the Commission.”

Commissioner Stanley addressed the meeting and requested to be recorded as abstaining from the
vote

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was adopted.

CONSTRUCTION MANAGEMENT SERVICES FOR SCUDDER FALLS BRIDGE
REPLACEMENT PROJECT, CONTRACT CM-669A-AWARD OF CONTRACT TO
HILL INTERNATIONAL

R: 3071-10-16- ENG-02-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.
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At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

"RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, that the Commission award Contract No. CM-669A,
Construction Management Services for the Scudder Falls Bridge Replacement Project to Hill
International of Philadelphia, PA for an amount not-to-exceed $25,015,066.98; and

“RESOLVED, identify the General Reserve Fund as the source of funds required for payment of
invoices; and

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contracts on behalf of the DRITBC.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

AWARD CONTRACT C-702B STRUCTURAL/CIVIL TASK ORDER AGREEMENT —
NJ ASSIGNMENT TO IH ENGINEERS

R: 3072-10-16 — ENG-03-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Commissioner Laurenti
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, authorizes the award of Contract No. C-702B,
Structural/Civil Task Order Agreement-NJ Assignment, to TH Engineers of Princeton, New
Jersey, for a twenty-four (24) month period for an amount not-to-exceed $1,000,000; and

“RESOLVED, identify the General Reserve Fund as the source of Funds required for payment of
any invoices; and

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contract on behalf of the DRITBC.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.
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PROFESSIONAL ENGINEERING SERVICES AGREEMENT SCUDDER FALLS
BRIDGE REPLACEMENT PROJECT FINAL DESIGN SERVICES, MODIFICATION
NO. 3 TO CONTRACT C-660A

R: 3073-10-16 — ENG-04-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner moved Van Vliet and Commissioner Grace
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its’ Regular Meeting
assembled this 26th day of September 2016, that the Commission authorize the Executive
Director to Execute the Professional Engineering Services Agreement Modification No. 3 to
Contract C-660A Scudder Falls Bridge Replacement Project Final Design Services (Project) for
the not-to-exceed amount of $1,597,815.20; and

“RESOLVED, identify the General reserve Fund as the source of funds required for payment of
any invoices; and

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contracts on behalf of the Commission.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPROVE THE PURCHASE OF BOARDROOM A/V UPGRADE TO STARLITE
PRODUCTIONS

R:3074-10-16 — 1T-01-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Janvey moved and Commissioner Siptroth
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its’ Regular Meeting
assembled this 31st day of October 2016, that the Commission authorize the Executive Director to
issue Purchase order on State Contract PA Costars 34-010 to Starlite Productions for the
acquisition and installation of the upgrade to the Commission Boardroom Communication
System; and

10
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“RESOLVED, identify the General Reserve Fund as the source of funds required for payment of

any invoices.

“RESOLVED, the Executive Director is hereby authorized to approve and execute all necessary
contracts on behalf of the Commission.

Commissioner Stanley addressed the meeting and requested to be recorded as casting a no vote on
this resolution.

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was adopted.

PROMOTION OF MAINTENANCE WORKER IIIT MITCHELL VANCE TO
MAINTENANCE WORKER II-DISTRICT III

R: 3075-10-16- PER -01-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Janvey moved and Commissioner Siptroth
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, via this Resolution, approves the promotion of Mitchell
Vance to the position of Maintenance Worker II at District Il with starting compensation set at
$38,989 per annum which is the introductory step in the pay range for the Maintenance Worker II
position ($38,939-$49,698), pending satisfactory completion of the required personnel processing.

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPROVAL FOR RETIREMENT BENEFITS, AMY LINDGREN, TOLL COLLECTOR
EASTON-PHILLIPSBURG TOLL BRIDGE

R: 3076-10-16- PER -02-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Stanley moved and Commissioner Siptroth
seconded the adoption of the following Resolution:
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October 31,2016

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, via this Resolution, subject to applicable practices and
procedures, the Commission approves the provision of retirement benefits to Amy Lindgren whi
is to retire on February 28, 2017.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPROVAL FOR RETIREMENT BENEFITS-ROBERT ZARO, BRIDGE MONITOR 1,
NORTHERN DIVISION TOLL SUPPORTED BRIDGE

R: 3077-10-16- PER -03-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Janvey moved and Commissioner Van Vliet
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, via this Resolution, that subject to applicable practices
and procedures, the Commission approves the provision of retirement benefits to Robert Zaro
who is to retire on February 11, 2017.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICE
STRADLEY RONON, PA LEGAL COUNSEL

R: 3078-10-16- ACCT -01-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, via this Resolution, and authorizes payment of invoices
#10395528, #10395529, and #10395533 in the total amount of $5,176.18 for Professional
Services Rendered; and

“RESOLVED: identifying the Operating Fund as the source of funds required for any and all
disbursements.”
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Meeting of October 31, 2016

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICE
STEVENS & LEE, PA LABOR COUNSEL

R: 3079-10-16- ACCT -02-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, via this Resolution, and authorizes payment of invoices
# 469988, and # 469990 in the total amount due of $ 2,324.75 for Professional Services
Rendered; and

“RESOLVED: identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

APPROVAL FOR PAYMENT OF INVOICE
CHIESA SHAHINIAN & GIANTOMASI, NJ LABOR COUNSEL

R: 3080-10-16- ACCT -03-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, via this Resolution authorizing payment of invoices #
338762, # 338763, and #338761 in the total amount due of $2,635.41 for professional services
rendered to Chiesa, Shahinian & Giantomasi, New Jersey Labor Counsel; and

“RESOLVED: identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.
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APPROVAL FOR PAYMENT OF INVOICE
FLORIO, PERRUCCI, STEINHARDT AND FADER, NJ LEGAL COUNSEL

R: 3081-10-16- ACCT -04-10-16

Chairman Lavery addressed the Meeting and asked the Commission Members if, after their
review, there were any questions.

At the conclusion of the review, Commissioner Van Vliet moved and Vice Chairman Ahmad
seconded the adoption of the following Resolution:

“RESOLVED, by the Delaware River Joint Toll Bridge Commission at its Regular Meeting
assembled this 31st day of October, 2016, via this Resolution authorizing payment of invoices,
invoices #125365, #125364. 125363 and #125521 in the total amount due of $9,614.27 for
Capital and Non-Capital Professional Services to Florio, Perrucci, Steinhardt and Fader, NJ Legal
Counsel; and

“RESOLVED, identifying the Operating Fund as the source of funds required for any and all
disbursements.”

Chairman Lavery then invited any questions on the Resolution. No questions were presented and
the Resolution was unanimously adopted.

INVITE ANY COMMENTS
Chairman Lavery invited any Comments from the public.
Mr. Bernard Griggs, from Building Trades Council addressed the meeting and said:

“Mr. Chairman. 1 thank you, board. My name is Bernard Griggs. I'm a
representative of the Building Trades Council. Building Trades Council is the
umbrella organization that represents all the building trade unions for the
Philadelphia and the five-county area. As many of you know, I was a
Commissioner here myself for six years under the Rendell Administration. With the
passage of the PLA today, I would be remiss if I not only stopped by to say hello,
but to also thank you for moving forward on what would be the largest single
capital project that the DRJTBC will probably undertake and by doing it under the
Project Labor Agreement. I believe not only does it level the playing field on a
public works project that is open to both union and non-union, it further ensures
that the project will be done in a timely manner and within budget. So I just
wanted to stop by and say hello and thank you for the PLA.”

INVITE ANY FURTHER COMMENTS

Chairman Lavery invited any further Comments. No further comments were presented.
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SCHEDULING OF THE NOVEMBER 21, 2016 MEETING

Chairman Lavery addressed the Meeting and stated that the Commission's next meeting will be
held Monday, November 21, 2016.

The Meeting will be called to Order at 10:30 a.m. in the Boardroom at the New Hope Executive
Offices, New Hope Pennsylvania 18938-9519.,

Chairman Lavery assured the Commission Members that an “Official Notice of Meeting” would
be forwarded to each and every Member of the Commission.

ADJOURNMENT
Chairman Lavery invited a motion for Adjournment.
Commissioner Siptroth then moved that the Meeting be adjourned and Commissioner Stanley

seconded the motion. The voice vote was unanimously affirmative and the Meeting was adjourned
at 11:16 am, Monday, October 31, 2016.

Prepared and submitted by: M W /
END

ADOLA READING
Assistant Secretary Treasurer to the Commission

Approved by:
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FINANCE

The following Pages reflect the reports on those items assigned to the
Finance Department. Each item is reported separately and page numbered
accordingly.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

There follows Cash Balances of the Commission at September 30, 2016 for the
information and review of the Members:

Wells Fargo Bank, N. A.
Revenue Fund

Payroll Fund
Insurance Clearing Account

TOTAL

Wells Fargo Bank

Meeting of October 31, 2016

COMMISSION CASH DEPOSITS

CASH DEPOSIT GUARANTEES

PA ACT 72

FULL BALANCE

11,084,931
37,605
750,000

11,872,536

10/6/2016



*SPUOH SMIS VLG0T 2PIC 000°505°98% PAPUNIFY SPuOg $SUS S10T
*SPUOE S35 YS00Z STBI0 000°$6L 0ES PUE SIS YEOOT JO 2ourjeq Tusueurar popmysy spuog saua§ 7107
sj0mooy

WY S LL SLOZS/O0L

"000556.5625 S 00050598  000SI9CLS 00095 0L S B 000599 000SFLLL S D00 USGSE §  000'0000STS W 0000LTCEIS CO0OLLTELS f 000SOL€SS 000SHOTL S
— e — - ——— — - . -~

- VIN V/IN VIN VIN 0600°CE6°91 000°6E69T  %09'% VIN LEOT/T/L
0000Z6TT  %EL'E 000°0Z6°1 1 SEL'E VN VN VIN 000°50T°91 000°50T°9T  %09'% VIN 9E0T/T/L
000°09H' 1L %I9'E 000°09%°11 %H9'E VIN VIN VN 000°SEH'ST 000°SEF'ST  %6EF VIN SEOTT/L
000°0Z0°TL  %09'€ 000°0Z0°T1 %09°¢ il VN N VIN VIN W 000°00L%T 000°00LF1 %6t i VN B oL
000°C65°01 %95 000565 0T %95°¢ i VIN ’ VIN VIN B 000°000°%T 000°000%T %6 [ VIN €E0TT/L
000°SkE'OT  %6TY 000°sv$ %s¢°E VIN VIN 000°008°6 %zt Jl 000°565°E 000°665°E %R6EY VIN TEOU/L
000°SET’El  %L6'E 000°s8L°E %YTE VIN VIN 000°05€'6 %eTt il 000°SLbE 000°SLY'E %SEY VIN LE0UT/L
000°SS6'ET  %¥B'E 0000L9°¢ %01'E VIN 000°¢8¢€'T %LT'E 000°006°8 %ETT [l 000°SLE'E 000'sLE'E %scr [l 000°66LT  000°S6LT %L9F & 0S0TT/L
000°GLEET  %I8'E 000°08b°€ %+0'E V/IN 5 000°SPE'T %ITE 000°055°8 %ETY I 000°00Z°E 000'002°€ %S<'y [l 000°SL9T  000°5L9C %L9v l 6T0TTIL
000°SE60C %09 £ 000°03€°€ %3C ¢ I VN i 000°SSE 6 BLTE 066°00C 8 €T i 000050°€ 000°050°€ %SE T | 000095 000°095¢C %LV | STOT/L
0000007 %TL'E VIN 000°000T %eI'E LTOT/L
000°HTI'8T  %LS'E 000°05S Yy %0L°E VIN 000°0IT'L  000°STOL %90°C 000°008°L %ETH [l 000°626°C 000°526'C %< [l 000°05+T 000°0S¥C %L’y @ LTOTT/L
000°029°€ %I0°€E VN 000°029°€ %10°€ 9Z0Z/L
0000€9°ST  %bH'E 000°081°C %EL'T I VIN L 000°000°S %EL'T 000°05¥L %ETY I 000°SS8°T 000°558°C %LT B 000°SHET 000°GHET %L9'v [ 9TOT/L
000°0LE8T  %9TE 000S10°€ %S T IR VN - 000°50Z 8 %L9T 000051 L %EC T |l 00001LT 000°012C ST T 00056c T O0DSECT et [ SCOLL/L
0000SS°LT  %0TE 000°S£6C %EF'T VN 000°ST8° %09°T 000°008°9 %zt [l 0000497 000°0K9°C %ITt J 000°ST1T 000°5ZI'T %sey @l YTOT/L
00006L°9T  %SI'E 000°66LT %YET VIN 000°sHt*L %0S°T 000°055‘9 %ETH [l 000°06+°T 000°06+T %L1+ i 000°0Z0°T 000°020°T %y W EC0TI/L
000°591°¢ %EET VIN 000°$9T°€ %EE'T TTOUTIL
000°SH6TL %0TE 000°669°C %01'T VIN 2 000000 %EET 000°05Z'9 %ETH B 000°00FT 000°00FC %21 i 000°0Z6'T 000°0Z6°L %61t Wl TeoTiL
000SIEST  %I6¢ G00°0PS ¢ %981 VIN 000528 9 [Za%4 6007056 & SECT M 000097 C 000°09T ¢ %30F i 000°SC8 L 0005C8 1 %yl 120T1/L
000065'YT  %SS'E 000°0+5C %91 VN 000'S6T° %06'T 000°059°S %ETH M 000°5LTT 000°¢LZ'T %¢0'v [l 000°5SL°T 000°0+8°9 %EL' @ 0T0UT/L
000048 %SHE 000°0T5Z %LE'T VIN 000°$¥T°T %I9'T 000°0s¥'S %ETH J 000°¢€1'T 000°¢ET°T %96'¢ [l 000°5H9'T 000°08F°9 %60t Jl 610T/1/L
000°00S°yT  %SY'E 000°095°€ %831°T 000°001°T %EET 000°052°S %€ i 000°010°T 000010°C %38°¢ B 000°595°L 000°¢ST‘9 %+0- Q@ S10T/1/L
000°658°ST  %S8E'E 000°06+°€ %31 IR 000°590°T %601 000°056% %ty I 000°000°C %08°€ i 000°58H'L 000°¢£8°S %20 @ L10TT/L
- B G000t £ 600°0FF € %191 [l 0000501 000 0%0 1 %SE0 | 000008 000°008F %EC § 000 9L 1 06009 GELCQ 000055S 000 DS S %96°c il 910T/1/L
- 000°G8E‘E 000°¢3E°E %O0E'T VIN 000°05+' 000°05t'Y %eTr ll 000°076°T 000°0Z6°L %99°¢ i 000°0ZT'S  000°0ZT'S %¢s3c B SLOTI/L
- 000°09¢°€ 000°09¢°¢ %L0°T VIN 000°05€Y 000°05EY %ETH @ 000°05H°T 000°05H°1 %z9'c ll 0007000 000°000°S %9L < B PIOTT/L
- 000°0£H°€ 000°0£V°E %090 l 000°CEKY  000°GEHT %se0 P 000002 000°00Z°'F %eT+ [l 000°099°1 000°099°1 %385°< il 000°01Z'T 0000121 %99°¢ W €10T/UL
- 000°0$6°€ 000°056°€ %ETH W 000°0L9°T 000°0L9°T %95°< [l 0000ST°L 000°0ST°T %ese @ TIOTT/L
- 000°058°€ 000°058°€ %eTt R 000°5¥S°T B00°GHST %+<e i 000°660°T 000°660°T %occ l TI0TT/L
- 000°059°€ 000°089'€ %ETH M 000011 000°01+°T %ece J 000°SH0°T 000°5+0°T %ece B OLOTI/L
- 000°05E°E 000°05€°E %eTH M 000°619°T 000°19°T %€s'e i 000°S00°L 000°500'T 2%90°c I 600Z/1/L
- 000'0SE'E $ 000°0S€’C $ %eccy ff 000'0LF  § 000°0LF  § %cEse [ 000996 000°596 %06 il 800Z/1/L
- VIN VIN 000°0£6 000°0£6 %9LT I LOOZ/T/L
- VIN VIN 000°668 000°568 %0¢Z [l 900T/1/L
- VIN VIN 000°0EE  §  000°0EE %seT il S00T/1/L
- VN VIN VN Y00T/1/L
- VIN 3 VN VIN B cooz1iL

wpueIsIng | PRIX. oWy B s> JuRoury "BEEZEE] Junouwry SED » IoHowWY "R GES Junowy § sEoY JunoWY T
uEmy 35 pedput pPIA | spums pdpmyg ppik B Snumeyy  Edpung PRIA sspumely  pdpong  pRIA SORLMEY Edpupg  pPig | Poumeyy  pdouny  ppIx i Somer

=0 STOT SITTAS 4710T SHIIHES VZI0Z SIRTAS 4,007 SETIAS VL00T SIS VS00T SHIIAS

9707 ‘0 HATNILAES LV SANOY IONTATI WILSAS T9ATET 40 SALVIS

9T0T “IE 4940120 J0 SundAT
NOISSTAINOD TOAT¥e TIOL INIOL ¥IATY THVMVTIA









TE'L Jop Hodey

11 (O Jud) 21 50:24 - 9102/90/0} ‘S1eq uny
dv 5021 9102/90/01 ~1H0d34~ :pejepdn eeq
rya oljogiod
80°Z18°L60°T 91'950°€01°T 80'Z18°260C 1860  £OVIZ'SOLT ejoigng
LK'YZT'I0L') L¥'0G5°201° ) LLYTTLOLL 9L0zZ/0S/60 6€8'66 8102/92/0F 0£0'L  00°000°€0L‘t e jueg ypai) wied [eieped  v.4HSAS0 oscol gvoldIeele
88'ELE'VE6 99'162°866 88°CLE'V66 9102/08/60 E¥'66 9LOZ/SLZL 9€8°0  00°000°000'L Jed 0 Upa1) JOJO VIOAQL VIIHSAS0 9LE0L 04N9DeeZe8
£0V1IZT €012 govie'e 9102/0€/60 000°00} 8000  €0VlZT yowy Hod pad Bl Syoes UBLUPOD  V.4HSA90 LLLOL 25L05¥ 188
V.0 pung aAdsay 991A198 1990
9Z'991°659°L 81°609°029'L 9Z'991°659°L 2290 05'8¥T'SL9'L leiogng
00°01°S66'C S€°111'866'2 00°0L}'G66' 910z/0€/60 6€£8°66 810Z/92/0L 0£0'L  00°000'000'c Jled jueg Ypal) wied [Bleped  G144SAS0 z8e0L ovdidacele
8L'Ly.'886°} ££°685°966'L oLLb.'es6’L 9102/0£/60 Leb'66 9LOZ/SL/ZL 9€8'0  00°000°000'2 Jred d0 WpaiD JOIO VIOAOL §H4HSAS0 8.col 0dNDeeze8
05'9¥2'sL9'T 05'8¥2'6.9'2 05°8v2'5L9°C 9102/0£/60 000°00} S00°'0  0§'8¥2'GL9'C Howy Hod ped B]| syoes Uewpiod  gLIYSAS0 6¥c0l ZSLOsvIee
S10Z pung aAJesay adlaIas 1qed
91'618°298° 12°086'898°C 91'618°298°Z 0960  ¥s'6rb'1L8°C lejoygng
vL°566°798°L 15°'6€2'598'1 ¥.°666'298'} 9102/0€/60 6£8'66 8L0Z/9Z/0L 0S0'L  00°000'998'L Jeg jueg ypai) wied [eiapad YZ144Sae0 18€0L gvDId3eele
88°¢.£'PE6 99°162'866 88'€LE'V66 oL0zZ/0e/60 Leb'66 9LOZ/SL/ZL 9€8°0  00°000°000°L Jre d0 ¥paiD J0Io VIO AOL YZL4HSaso LLE01 0J4N9OEez68
yS'6YY's yg'6pb's ys'epb's 9102/0£/60 0007001 G000  ¥S'6PP'S Howy Hod pad B|} syoes uewpiod vZL3HSAS0 09201 25L05¥18E
VZ i pung aAIasay 9d1AI9S 199a
1£°891'286°C £2°08¥'886'C ££°891°286'T G96°0  00°000'166°C {ejogng
6V'y6L°L86'} 15°881'066'} 6¥'v6L'L86°)L 9L0Z/0/60 6£8°66 8L0Z/92Z/0L 0£0'L  00°000'L66'L Jed jueg ypai) Wwiey [Biepad  504¥SASO 6.£01 AV EE R
88°€LE'V66 99°'162'866 88°€LE'V66 9L02/0£/60 LEV'66 9L0Z/SHZL 9€8'0  00°000'000'% Jed dO upaiD 1010y VIOAQL $0J4SASO S.€01 0dNDEEZ68
000 000 000 9102/0£/60 000°001 900'0 000 yowy Hod pad e} syoeg UBWP|OD  G0JUSTSO oLLoL 25L05¥L8e
VS00Z 9A19S9Y 9J1AI9S Jqea
1042591 Y9'e8L'SPL'T L0'v2S'orLeT ov5'0  L0°L00'IYLT lejogng
00°£25‘601'Z 15°28L'¥01°2 00°€25'501L°2 910z/0e/60 £92°00L ZLOZ/OS/LO 660  00'000°00L‘Z aed ussy By {euoneN fe1epay JWNLO L¥€0l £AD0DSELE
L0°100°LY 20°100° L L0°400°L¥ 91L02/0£/60 000°00¢ 5000  L0'L00'L¥ youwyy 1iod pad ejl Syoes UBWp|oD 4WNYL0 90101 25L06h18e
pung aJuruUIRHE dAIISIY
0g°1¥8°609"Y 99'952°309'Y 0e'4¥28°609'F s¥S'0  0£°900'865V fejoqng
00°S£8°LIS'Y o8°8rZ'0LS Y 00°GE8 LIS Y 9L0z/08/60 €9Z°00L LLOZ/OE/LO LGS0  00°000'005'% Jre ussy By jeuonen |eiepag 4010 8ve0l £AD095ELE
0£°900'86 0£°900°86 0£°900°86 9102/0€/60 000°00} S00°0  0€'900'86 yowy Mod pa ej| syoes uewpjon 4010 80LO0L 25L05¥18¢e
pung Bunesado
12°0L1°518'S61 15°9r9'rra‘s6 LT 0LV'SLB'S6L IS0  ZT'9EL'886'S61 lejojqng
00°002°000°0F 00°000'000°0} 00°00£'000°0} 910z/0€/60 €00°00L 8L0Z/L2Z/60 00L°L  00°000'000°0} FLE] jueg ueo aWoH [eapad J4910 £oboL SOVevoele
pun aAI9S3Y jesauan)
anjeA pajoday angeA yoog anjep joyJe aeq [-LTFE] ajeq WLA anjeA Jed sse|n Janssy pung # JusunsaAuj disno
JoNIel oNIEN  Aunsy JudUSeAU}
9102 ‘ot Jaquiaydeg
Z abed UOEIYISSE]D JUBLISOAU]

OEL JUIOF JoARY S1emels



Z'e'L oA yoday

L2 (O fad) Ot S0CL - 9L02/90/01 Beq uny
dv S0:Z1 9L0Z/90/0L ~1Y0Od3Y~ -pajepdn eed
rdq oljopiod

£0°6.S°282°02ZZ 29'885€¥E022 £0°615°282'02C orL'0  YTEER'E8Y0ZT IejoL

anjep payoday anjeA yoog anjep exse aeq 21d ajeq LA anjep Jed sse|n anssy pung # JUdUISIAU] disno

e PpEn  Humen Juaugsaul
9102 ‘0¢ Jequisydeg
¢ obedq

UOJRIISSE]D JUBWISBAU]
o091 WIor JOAY alemeleq






DISTRICT REVIEW:

District 1

Total toll traffic at Trenton-Morrisville (TM) reflected a 4.09 percent increase for September
2016 as the result of increases of 28,587 cars and 838 trucks when compared to September
2015. At New Hope-Lambertville (NHL), decreases of 3,046 cars and 263 trucks combined to
generate a decrease in total toll traffic of 1.94 percent for September 2016 as compared to
September 2015.

District 1l

The 1-78 Toll Bridge experienced an increase of 1.32 percent in total toll traffic for the month of
September 2016 compared to September 2015 as the result of increases of 11,078 cars and
1,988 trucks. At the Easton-Phillipsburg (EP) Toll Bridge, increases of 12,668 passenger vehicles
and 280 trucks combined to generate an increase of 2.94 percent in total toll traffic for
September 2016.

District Il

Portland-Columbia (PC) experienced a 1.83 percent increase in total toll traffic during
September 2016 as the result of the increase of 3,133 automobiles and the decrease of 1,180
trucks compared to September 2015. At the Delaware Water Gap (DWG) Toll Bridge, the
combined increases of 7,614 passenger vehicles and 2,551 trucks generated an increase of 1.24
percent in total toll traffic for September 2016 as compared to September 2015. At Milford-
Montague (MM), increases of 7,968 passenger vehicles and 74 trucks produced a 6.78 percent
increase in total toll traffic for the month of September 2016.




E-ZPass Penetration Rates

The table below provides a comparison of the £-ZPass penetration rates for the Commission's seven (7) toll
bridges for the months of September, 2016 and September, 2015, and the year-to-date periods ending
September 30, 2016 and September 30, 2015.

E-ZPass PENETRATION RATES

SEPT. | SEPT. Cl\l;zz’flflm YTD YTD Ch;“,rgl)e n
2016 2015 y 2016 2015
Percentage Percentage
Cars 64.79 63.72 1.07 63.89 62.79 1.10
All Toll 1 - -
Bridges Trucks 5,17 84.19 0.98 85.17 84.0 111
Total 67.62 66.60 1.02 66.77 65.70 1.07
Cars 63.50 61.61 1.89 62.38 60.54 1.84
Trenton - Track 89 9 o 0
Morrisville rucks 9.90 0.59 0.6 90.00 89.81 0.19
Total 65.29 63.63 1.66 64.20 62.55 1.65
Cars 79.15 77.09 2.06 78.21 76.58 1.63
New Hope - Truck s
Lambertville [Erucks 83, 82.02 1.60 83.20 81.80 1.40
Total 79.43 77.41 2.02 78.53 76.90 1.63
Cars 66.03 64.91 1.12 64.64 63.55 1.09
1-78 Trucks 85.03 83.97 1.06 84.90 83.86 1.04
Total 70.80 69.72 1.08 69.56 68.51 1.05
st Cars 65.74 65.61 0.13 65.22 65.21 0.01
Pl‘:;l‘;“s;mr Trucks 83.22 81.84 1.38 83.05 81.97 1.08
PSOUE  Irotal 66.81 66.62 0.19 66.31 66.23 0.08
Portiand Cars 60.36 58.14 2.22 59.28 57.68 1.60
C:u;l;ﬁa- Trucks 85.33 88.65 3.32 86.64 87.38 -0.74
Total 62.13 50.82 2.31 61.32 60.04 1.28
el Cars 62.88 61.96 0.92 62.23 61.14 1.09
v:a::aé: Trucks 84.24 82.58 1.66 84.41 82.59 1.82
P Mot 66.09 65.04 1.05 65.46 64.28 1.18
, Cars 57.69 58.35 -0.66 5828 57.93 0.35
Milford - v
Montaone Trucks 79.06 79.48 042 80.25 80.22 0.03
g Total 58.28 58.96 20.68 58.92 58.61 0.31
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October 31, 2016

STATISTICAL SUMMARY OF EXPENDITURES

This includes reports entitled “Budget vs Actual” covering the month of September 2016 and the nine
month year-to-date (“’YTD”) operations of fiscal year 2016 relative to Toll Bridges, Toll Supported
Bridges and Administration departments.

Total expense plus encumbrance totaled $5,327,106 for the month of September. For the 2016 fiscal
period, total expense plus encumbrances amounted to $41,273,792 or 87.3% of the YTD operating
budget.

Most of the expense line categories are within their normal line item budgets. Currently, EZPass
operating expense is running $145,406 above the year-to-date operating line budget. This increase is
mainly due to larger than anticipated increases in EZPass traffic.

There were three payrolls during the month of September resulting in higher than usual operating
expense. This payroll situation was accounted for in the monthly operating budget. There were no
other unusual expenses or charges during the month.
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Regular Employee Salaries

Part-Tiime Employee Wages

Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Bensfits
Unemployment Compensation Benefits
Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
‘Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense

ESS Operating Maintenance Expense
Commission Expense

Toll Collection Expense

Uniforin Expense

Business Insurance

Licenses & Inspections Expense
Advertising

Professional Services

State Police Bridge Security

EZPass Equipment/Maintenance
General Contingency

EZPass Operating Expense

Total

10/06/2016  1:26 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual
For the Nine Months Ending September 30, 2016

TOTAL COMMISSION
Annual YTD Expended

Budget Budget For The

2016 2016 Month
$19,392,921 14,824,390 $2,180,295
409,500 316,559 36,412
114,695 114,695 6,683
398,237 292,432 23,808
5,402,221 4,155,604 700,198
1,624,887 1,249,928 170,970
11,117,541 8,343,458 675,400
163,859 122,894 13,756
45,000 33,750 0
937,041 767,449 45,353
274,607 220,693 15,097
666,461 517,478 33,518
549,045 446,159 38,861
229,180 186,570 3,380
458,582 425,381 19,260
1,508,574 1,309,210 63,839
1,491,000 1,118,250 85,163
22,500 16,875 1,218
71,419 66,008 9,445
82,900 65,557 6,098
2,914,531 2,185,898 156,789
7,250 5,873 382
60,500 50,000 379
1,347,000 1,016,502 32,583
5,634,648 4,293,678 462,136
1,408,522 1,056,391 98,726
300,000 225,000 0
5,110,363 3,834,336 452,009
$61,742,983  $47,261,020 $5,331,757

22

Expended

Year To
Date

$14,190,371
263,642
69,830
257,904
3,697,445
1,177,681
6,098,128
126,782
41,424
480,664
144,030
408,274
287,223
77,402
176,348
643,236
692,048
14,535
41,167
74,725
2,070,137
5,191
16,982
689,069
4,026,263
888,356
500
3,979,742

$40,639,101

Encumbered

b=}
(=1

o O O O o o o o o

11,522
8,977
26,235
0

9,802
244,868
26,245

254,123
0
48,901
0

0

$634,691

Remaining
Annual
Budget

$5,202,550
145,358
44,865
140,333
1,704,776
447,206
5,019,412
37,077
3,576
456,377
119,054
249,210
235,587
151,778
272,432
620,471
772,707
7,965
30,252
4,155
844,394
2,059
43,518
403,808
1,608,385
471,265
299,500
1,130,621

$20,469,191



Regular Employee Salaries

Part-Tiime Employee Wages

Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits
Unemployment Compensation Benefits
Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
‘Vehicle Maintenance Expense and Fuel
Commission Expense

Business Insurance

Advertising

Professional Services

General Contingency

TOTAL

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

ADMINISTRATION*
Annnal YTD Expended
Budget Budget For The
2016 2016 Month

$3,708,961 2,853,081 $428,368
0 0 0
8,196 8,196 0
5,200 3,500 0
966,758 743,669 171,818
284,760 219,049 28,542
1,413,127 1,060,069 120,599
30,799 23,099 2,601
45,000 33,750 0
223,050 177,034 13,899
193,336 143,474 12,903
520,345 424,301 38,861
146,360 120,883 491
2,824 2,118 0
22,500 16,875 1,218
117,742 38,307 (76,186)
60,500 50,000 379
887,000 671,500 32,583
300,000 225,000 0
$8,936,459 $6,864,306 $776,577

Expended
Year To
Date

$2,774,993
15,149
0

4427
651,209
207,706
862,321
24,033
41,424
131,587
149,974
260,653
50,566
13
14,535
3,011
16,982
527,586
500

$5,741,769

Encumbered

g
(=

o O O O O O o ©

8,814

26,235

o O ©O O O O o

$35,048

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs and Contract/Compliance.

10/06/2016 1:26 pm
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Remaining
Annual
Budget

$933,968
(15,149)
8,196
773
315,548
71,054
550,805
6,767
3,576
82,650
43,362
233,457
95,794
2,711
7,965
109,732
43,518
359,414
299,500

$3,159,641



Regular Employee Salaries

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Office Expense

Telecommunication Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
ESS Operating Maintenance Expense
Uniform Expense

Business Insurance

Professional Services

TOTAL

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

ADMINISTRATION - OPERATTONS*

Annual
Budget
2016

$1,348,872
15,000
602,695
175,099
828,753
18,590
17,981
90,156
56,250
1,000
1,491,000
4,000
51,286
460,000

$5,160,681

YTD
Budget
2016

1,054,703
11,250
463,617
134,693
621,708
13,943
13,836
67,617
44,614
750
1,118,250
3,000
38,464
345,002

$3,931,447

Expended
For The
Month

$188,670
260
58,800
19,375
35,493
1,606
125
4,159
801

10
85,163
75
4,199

$398,737

* Includes Engineering, Security, Safety & Training, Plant & Facility, and Electronic Security & Surveilance.

10/06/2016 1:26 pm
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Expended
Year To
Date

$894,065
4,087
350,812
133,514
412,057
14,558
2,717
42,456
16,367
10
692,048
1,562
37,417
161,483

$2,763,153

Encumbered

[T~ T~ I~ I -

2,017
0

0

0
26,245
1,409

0
254,123

$283,794

Remaining
Annual
Budget

$454,307
10,913
251,883
41,585
416,695
4,032
13,247
47,700
39,883
990
772,707
1,029
13,869
44,394

$2,113,734



Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance
EZPass Operating Expense

TOTAL

10/06/2016 1:26 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

TRENTON - MORRISVILLE TOLL BRIDGE

Annual
Budget
2016

$1,586,956
81,000
26,993
35,400
422,624
132,372
1,012,922
12,653
157,950
6,125
63,803
7,400
1,500
89,080
204,495
15,800
20,900
394,062
480
816,460
220,083
1,058,693

$6,367,752

YTD
Budget
2016

1,207,992
67,793
26,993
26,891

325,099
101,826
759,864
9,490
132,202
5,692
57,934
5,359
1,460
83,702
176,043
15,300
19,806
295,546
430
622,154
165,063
795,584

$4,902,273

25

Expended
For The
Month

$185,435
4,102
3,990
1,311
53,186
14,725
59,704
1,243
9,695
193
3,281
0

900
5,365
18,074
6,161
295
33,360
0
66,808
15,431
93,657

$576,915

Expended
Year To
Date

$1,218,292
38,786
31,765
22,957
317,316
99,002
552,628
11,247
99,620
3,229
40,302
6,985
1,685
43,735
119,749
11,904
19,365
293,506
421
583,131
136,238
824,626

54,476,487

Encumbered

©“
O O O O O O O o O

w
o0
~

4,257
0

0
3,560
17,075
0
1,234
0

0

0
7,643

$34,156

Remaining
Annual
Budget

$368,664
42,214
4,711)
12,443
105,308
33,370
460,294
1,406
58,330
2,509
19,245
415
(185)
41,785
67,671
3,896
301
100,556
59
233,329
76,202
234,067

$1,857,109



Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages
Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcase Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance
EZPass Operating Expense

TOTAL

10/06/2016 1:26 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

Annual
Budget
2016

$1,010,571
12,000
3,296
31,800
271,538
80,912
615,069
8,136
157,990
2,425
48,862
7,900
2,120
78,760
173,800
7,200
3,000
276,753
240
175,801
176,065
296,022

$3,440,259

YTD
Budget
2016

771,152
12,000
3,296
22,600
208,878
62,240
461,406
6,102
133,772
2,250
38,438
5,813
1,640
74,879
146,178
5,900
2,250
207,565
240
133,963
132,048
222,017

$2,654,626

26

Expended
For The
Month

$114,382
368

0
1,153
33,143
8,740
35,388
680
6,580
1
1,745
0

51
2,523
8,888
1,024
31
22,840
0
14,385
12,341
26,172

$290,943

Expended
Year To
Date

$772,928
736

0
17,225
197,737
59,910
332,296
6,179
74,965
306
29,065
7,725
1,344
21,564
90,275
4,673
3,138
200,871
848
125,560
109,079
230,437

$2,286,860

Encumbered

o5
o O O 0 o o o o O

[ d
[T

1,089
13,777

o ©O o o O

6,113

$21,000

Remaining
Annual
Budget

$237,643
11,264
3,296
14,575
73,801
21,002
282,772
1,957
83,025
2,097
19,797
175
776
56,107
69,749
2,527
(138)
75,882
(608)
50,241
60,873
65,585

$1,132,399



Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
‘Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance
EZPass Operating Expense

TOTAL

10/06/2016  1:26 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

INTERSTATE - 78 TOLL BRIDGE

Annual
Budget
2016

$2,345,532
80,000
16,400
50,900
624,270
190,702
1,442,643
18,457
136,000
6,430
55,220
4,000
6,200
74,500
395,972
11,300
9,000
488,593
1,000
962,398
264,097
1,582,349

$8,765,962

YTD
Budget
2016

1,779,466
60,000
16,400
38,175
480,214
146,695
1,082,228
13,842
114,500
5,553
42,165
3,590
5,094
72,807
346,567
9,800
5,559
366,445
337
733,360
198,073

1,186,762

$6,707,632

27

Expended
For The
Month

$253,522
7,128
544
1,649
80,661
19,808
83,851
1,584
7,960
215
2,234
0

405
4,769
954
538

0
41,004
35
78,750
18,475
139,940

$744,026

Expended
Year To
Date

$1,651,137
58,105
5,204
46,878
417,944
132,543
779,963
14,826
67,304
1,451
26,392
2,660
3,033
35,222
107,993
6,564
8,656
363,208
1,041
687,362
171,640
1,232,067

$5,821,195

Encumbered

L-<d
o o o o o o o o O

[+
o O

1711
93,540

o o o o o

9,169

$104,485

Remaining
Annual
Budget

$694,395
21,895
11,196
4,022
206,327
58,159
662,680
3,630
68,696
4,914
28,828
1,340
3,167
37,566
194,439
4736
344
125,385
“n
275,036
83,287
350,282

$2,840,282



Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages
Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance

EZPass Operating Expense

TOTAL

10/06/2016 1:26 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

EASTON - PHILLIPSBURG TOLL BRIDGE

Annual
Budget
2016

$1,662,379
86,000
24,300
37,000
442,688
138,440
934,807
13,307
137,500
5,200
70,571
2,200
5,500
52,800
169,670
12,500
8,000
196,106
1,600
483,453
220,081
677,530

$5,431,634

YTD
Budget
2016

1,266,689
64,500
24,300
27,750

340,534
106,494
738,772
9,981
105,508
4,638
59,465
1,661
4,396
44,459
147,892
12,500
4,800
147,080
1,200
368,398
165,061
508,147

$4,154,723

28

Expended
For The
Month

$170,590
11,599
653
2,509
57,653
13,938
56,906
1,065
5,034
419
3412
0

0
1,102
8,140
686
258
16,700
0
39,559
15,439
59,937

$465,598

Expended
Year To
Date

$1,201,288
62,519
11,343
25,511
343,969
97,877
533,003
10,522
58,969
2,253
40,647
2,300
1,555
20,439
92,650
6,697
7,184
146,510
211
345,291
136,238
527,737

$3,675,214

Encumbered

&
o

O O O O o o o ©

7,643
0

$57,387

Remaining
Annual
Budget

$461,091
23,481
12,457
11,489
98,720
40,564
451,804
2,785
78,531
2,903
25,203
(100)
3,945
28,919
35482
5,303
816
49,596
1,38
138,162
76,200
149,793

$1,699,033



Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fusl
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance

EZPass Operating Expense

TOTAL

10/06/2016 1:26 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

PORTLAND - COLUMBIA TOLL BRIDGE

Annual
Budget
2016

$786,386
22,000
13,655
32,945
213,436
65,406
460,418
6,314
68,520
3,373
37,784
2,400
1,200
32,804
117,095
9,036
5,000
147,873
650
111,566
132,049
146,647

$2,416,556

YTD
Budget
2016

599,663
16,161
13,655
24,741
164,183
50,313
345,392
4,735
54,123
3,054
28,338
1,812
1,100
27272
104,875
8,886
4327
110,904
650
85,015
99,037

109,985

$1,858,222

29

Expended
For The
Month

$87,956
3,309
680
335
25,174
6,978
26,936
523
2,511
69
1,600
0

36
719
1,441
250
250
12,494
38
9,129
9,269
12,973

$202,719

Expended
Year To
Date

$579,490
13,739
7,142
13,881
150,194
46,385
250,730
4,823
29,488
530
23,959
2,300
308
14,254
56,632
2,737
5,088
109,631
224
79,683
81,699
114,222

$1,587,138

Encumbered

B3
(=]

OOOOtOOOOOOOO

33,652

o O O o o

4,587
0

$38,283

Remaining
Annual
Budget

$206,896
8,261
6,513
19,064
63,242
19,021
209,688
1,491
39,032
2,799
13,826
100
892
18,550
26,810
6,299
(88)
38,242
426
31,884
45,763
32,425

$791,136



Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security
EZPass Equipment/Maintenance
EZPass Operating Expense

TOTAL

10/06/2016  1:26 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

DELAWARE WATER GAP TOLL BRIDGE

Annual
Budget
2016

$2,344,752
110,000
8,200
54,230
624,935
192,564
1,473,338
18,725
92,400
5,649
47,036
2,400
2,500
71,574
164,270
9,138
10,500
412,076
1,100
755,606
264,098
1,198,877

$7,863,970

YTD
Budget
2016

1,785,559
82,504
8,200
40,418
430,725
148,128
1,108,679
14,044
74,749
4,831
35277
1,812
1,321
71,574
139,418
7,990
8,135
309,057
1,100
575,782
198,073
899,158

$5,996,536

30

Expended
For The
Month

$268,324
7,147
340
2,118
81,198
21,077
86,436
1,661
3,542
50
1,842
0

307
1,226
2,902
435
2,753
34,373
75
62,901
18,503
106,041

$703,250

Expended
Year To
Date

$1,760,343
56,245
11,115
32,423
484,438
140,914
802,655
15282
45,947
1,154
25,014
2,300
1,705
19,345
70,293
3,048
9,446
304,424
1,086
541,562
171,762
933,642

$5,435,041

Encumbered

&*
o O O ©O O ©o o ©o o

oo
(==

30,083

1,376

9,159

$40,705

Remaining
Annual
Budget

$584,410
53,755
(2,915)
21,807
140,497
51,651
670,683
3,443
46,453
4,409
22,022
100

795
52,229
63,804
5,190
(322)
107,653
14
214,044
83,177
265,235

$2,388,224



Regular Employee Salaries
Part-Tiime Employee Wages
Summer Employee Wages

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Information Technology Expense
Professional Development/Meetings
‘Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Toll Collection Expense

Uniform Expense

Business Insurance

Licenses & Inspections Expense
State Police Bridge Security

EZPass Equipment/Maintenance
EZPass Operating Expense

TOTAL

10/06/2016  1:26 pm

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Nine Months Ending September 30, 2016

MILFORD - MONTAGUE TOLL BRIDGE

Annual
Budget
2016

$773,768
18,500
13,655
28,250
208,926
63,814
460,418
6211
57,050
3,373
30,692
2,400
1,200
37,620
120,585
6,445
5,000
116,852
650
96,853
132,049
150,245

$2,334,556

YTD
Budget
2016

590,010
13,601
13,655
21,329
160,714
49,088
345,392
4,659
46,426
3,054
23,019
1,812
800
33,739
112,185
5,632
4,250
87,639
650
73,804
99,037

112,684

$1,803,178

31

Expended
For The
Month

$91,262
2,760
476
1,290
26,563
7252
27,087
517
2,933
2
1,607
0

0
1,745
9,059
352
2,078
9,828
75
7,930
9,269
13,289

$215,396

Expended
Year To
Date

$600,680
18,364
2,763
15,782
158,478
48,226
250,379
4,455
41,204
11
19,951
2,300
297
18,574
49,351
4,645
4,590
86,419
285
69,219
81,699
117,011

$1,595,383

Encumbered

g
(=1

—
£y

[#]

4,587

$18,991

Remaining
Amnnual
Budget

$173,088
136
10,893
12,468
50,448
15,588
210,039
1,756
15,846
2,619
10,741
100
903
19,046
56,874
1,800
410
30,432
365
27,633
45,763
33,234

$720,182



Regular Employee Salaries

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Telecommunication Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Uniform Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

TOTAL

10/06/2016  1:26 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual

Annual
Budget
2016

$2,057,636
54,320
550,164
161,565
1,321,043
16,570
74,740
8,100
3,750
14,300
110,620
12,200
501,616
900
1,718,568

$6,606,091

YTD
Budget
2016

1,570,806
35,483
423,208
124,282
991,007
12,427
65,057
6,075
2,313
11,591
90,337
9,432
376,212
825
1,309,572

$5,029,127

32

Expended
For The
Month

$207,278
10,179
56,023
16,411
77,349
1,254
3,761
27

0

0

9,411

0
41,075
67
140,624

$563,460

For the Nine Months Ending September 30, 2016

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Expended
Year To
Date

$1,481,384
52,722
333,423
115,311
719,204
11,624
39,420
4204

0
®

31,935
12,113
367,628
672
1,227,433

$4,397,063

Encumbered

o
(=1

o o O O o o o o ©

532

o o o ©

$532

Remaining
Annual
Budget

$576,251
1,599
216,741
46,253
601,839
4,946
35,320
3,896
3,750
14,310
78,153
87
133,988
228
491,135

$2,208,496



Regular Employee Salaries

Overtime Wages

Pension Contributions

FICA Contributions

Regular Employee Healthcare Benefits
Life Insurance Benefits

Utility Expense

Office Expense

Telecommunication Expense
Professional Development/Meetings
Vehicle Maintenance Expense and Fuel
Operations Maintenance Expense
Uniform Expense

Business Insurance

Licenses & Inspections Expense

State Police Bridge Security

TOTAL

10/06/2016 1:26 pm

Delaware River Joint Toll Bridge Commission
Budget vs Actual

Annual
Budget
2016

$1,767,108
53,192
474,188
139,253
1,105,003
14,096
54,891
1,000
20,900
2,600
3,320
52,067
5,300
211,572
630
513,943

54,419,063

YTD
Budget
2016

1,345,268
39,894
364,764
107,119
828,941
10,572
41,112
750
15,675
1,950
2,490
45,716
3,998
158,679
391
391,631

$3,358,949

33

Expended
For The
Month

$184,008
3,004
55978
14,123
65,150
1,023
3,337
92
708
390
1,801
4,971
358
17,101
42
42,049

$394,135

For the Nine Months Ending September 30, 2016

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Expended
Year To
Date

$1,255,771
22,011
291,926
96,293
602,891
9,233
23,748
92
6311
542
3,102
24,357
3,583
152,512
403
367,022

$2,859,797

Encumbered

@
©C O O O O O O o o o o

w
—_
o

o © o ©

$310

Remaining
Annual
Budget

$511,337
31,181
182,262
42,960
502,112
4,363
31,143
908
14,589
2,058
218
27,400
1,717
59,060
227
146,921

$1,558,956
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October 31, 2016

ADMINISTRATION

The following Pages reflect the reports on those items assigned to the
Administration Department. Each item is reported separately and page numbered
accordingly.

Hokok

Hoksk

X:\Wendy's Files\Commission Mtgs from.2003 to present\2016\October 2016\(7) Operations Report\Forwards\Administration
Forward.doc



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October 31, 2016

PURCHASING REPORT INDEX

MONTH OF SEPTEMBER 2016
PAGE
SUBJECT DESCRIPTION NUMBER
Purchasing Monthly Purchasing Report Covering the Month of
September, 2016 1-5
Purchasing Supplemental Monthly Purchase Report Lessors, 6-13

Maintenance and Service Contracts Expiring
Between November 2016 and January 2017




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of October 31, 2016
MONTHLY PURCHASING REPORT
September 2016

This report itemizes all orders for purchases made for the month of September,
2016, showing the divisions chargeable for the expense and the source of authority for
issuance of the purchase order. This authority is broken into three categories:

(1) By authority of the Commission
(2) By authority of the Executive Director or his designate
(3) By authority of the Superintendent

The purchasing activities for the month culminated in the preparation and
placement of 59 purchase orders in the total amount of $1,358,406.22. To secure
competitive prices on items being purchased, 46 price inquiries were sent out for 13 of
the requisitions leading to purchase orders, an average of 3.53 per order (46/13= 3.53).

Procurements of over $5,000.00 during the period of September 2016 are shown below:

> Ten (10) Purchase Orders were let, in the total amount of $700,026.00, for ESS
camera upgrades at Commission Facilities.

> A Purchase Order was issued, in the total amount of $301,843.25, for radio
system upgrades for the Commission.

> A Purchase Order was issued, in the total amount of $206,018.00 for WAN
System router upgrades at all Commission Facility.

> A Purchase Order was issued, in the total amount of $36,100.00, for the Capital
Equipment procurement of a tar applicator for the Commission’s 1-78 Toll Bridge
Facility.

> A Purchase Orders were let, in the total amount of $10,044.31, for HVAC life
extension repairs at the Trenton-Morrisville Toll Bridge Facility.

In addition to the practices employed incidental to purchase of materials, etc., from
vendors on a direct basis, the Commission also purchases via direct utilization of the
purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and
other joint purchasing arrangements.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October, 2016

SUPPLEMENTAL MONTHLY PURCHASING REPORT
LESSORS, MAINTENANCE AND SERVICE CONTRACTS
EXPIRING BETWEEN NOVEMBER 2016 AND JANUARY 2017

As requested by Commission Members at the August 31, 1998 meeting,
reproduced hereunder are all lessors, maintenance and service contracts that will expire
within a three-month period, from November, 2016 through January, 2017.



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
MEETING OF OCTOBER 31, 2016

LESSOR'’S, MAINTENANCE AND SERVICE CONTRACTS

TRENTON-MORRISVILLE TOLL BRIDGE

VENDOR PAYMENT | DESCRIPTION OF SERVICES PAYMENT/CONTRACT
AMOUNT PERIOD

Morton Salt $26,428.00 | Sodium Chloride Rock Salt 1/1/2016 Through 12/31/2016

Company LLC

Quench $1,591.80 Service Contract (5) Water 1/1/2016 Through 12/31/2016
Coolers

Crystal Springs, Inc. 325.00 Service Contract for Bottled 1/1/2016 Through 12/31/2016
Water for District | Toll- ,
Supported Bridges

American Tower $16,292.50 | Tower Lease Rental 1/1/2016 Through 12/31/2016

Corp.

Kencor Elevator $3,228.00 Maintenance Contract for 1/1/2016 Through 12/31/2016

Systems Elevator

Waste Management $6,352.00 Municipal Waste & Recycling 1/1/2016 Through 12/31/2016
Service

EMR $2,150.00 Planned & Preventative 1/1/2016 Through 12/31/2016
Maintenance and Inspection of
HVAC System

Pitney Bowes $820.00 Postage Meter Rental 1/1/2016 Through 12/31/2016

Integrity Mechanical $1,000.00 HVAC Planned and 1/1/2016 Through 12/31/2016
Preventative Maintenance

Tilley $936.00 Fire Alarm Inspection and 1/1/2016 Through 12/31/2016
Testing Services




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MEETING OF OCTOBER 31, 2016

LESSOR’S, MAINTENANCE AND SERVICE CONTRACTS

NEW HOPE-LAMBERTVILLE TOLL BRIDGE

VENDOR PAYMENT DESCRIPTION OF SERVICES PAYMENT/CONTRACT
AMOUNT PERIOD

Quench $955.00 Service Contract for (3) Water 1/1/2016 Through 12/31/2016
Coolers

Crystal Springs, $400.00 Service Contract for Bottled 1/1/2016 Through 12/31/2016

Inc. Water for District | Toll-Supported
Bridges

Kencor Elevator $1,512.00 Maintenance Contract for 1/1/2016 Through 12/31/2016
Elevator

Morton Salit $32.577.90 | Sodium Chloride Rock Salt 1/1/2016 Through 12/31/2016

Company LLC

Waste $3,952.00 Municipal Waste Service 1/1/2016 Through 12/31/2016

Management Contract

EMR $1,900.00 Planned & Preventative 1/1/2016 Through 12/31/2016
Maintenance and Inspection of
HVAC System

Cascade $739.83 Service Contract for Water 1/1/2016 Through 12/31/2016
Treatment

Tilley $580.00 Fire Alarm Inspection and Testing | 1/1/2016 Through 12/31/2016
Services

Integrity Mechanical $900.00 HVAC Planned and Preventative | 1/1/2016 Through 12/31/2016

Maintenance




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MEETING OF OCTOBER 31, 2016

LESSOR'’S, MAINTENANCE AND SERVICE CONTRACTS

EASTON-PHILLIPSBURG TOLL BRIDGE

VENDOR PAYMENT DESCRIPTION OF SERVICES PAYMENT/CONTRACT
AMOUNT PERIOD

Quench $1,273.4 Water Cooler Contract 1/1/2016 Through 12/31/2016

Otis Elevator $1,800.00 Maintenance Contract for Elevator 1/1/2016 Through 12/31/2016

Osterman $34,000.00 Liquid Fuels Contract for Gasoline, 1/1/2016 Through 12/31/2016
Diesel and Heating Oil

Shammy Shine $1,500.00 Car Wash Service for NJ Clean Water | 1/1/2016 Through 12/31/2016
Act

Morton Salt $49,680.00 Sodium Chloride Rock Salt 1/1/2016 Through 12/31/2016

Company LLC

EMR $340.00 Planned & Preventative Maintenance | 1/1/2016 Through 12/31/2016
and Inspection of HVAC System

Integrity $750.00 HVAC Planned and Preventative 1/1/2016 Through 12/31/2016

Mechanical Maintenance

Industrial $18,881.64 Tower Lease Rental 1/1/2016 Through 12/31/2016

Communications




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MEETING OF OCTOBER 31, 2016

LESSOR'’S, MAINTENANCE AND SERVICE CONTRACTS

I-78 TOLL BRIDGE

VENDOR PAYMENT DESCRIPTION OF SERVICES PAYMENT/CONTRACT
: AMOUNT PERIOD

Quench $955.08 Service contract (3) Water 1/1/2016 Through 12/31/2016
Coolers

Kencor Elevator $1,512.00 Maintenance Contract for 1/1/2016 Through 12/31/2016

Systems Elevator

Morton Salt $110,473.50 Sodium Chloride Rock Salt 1/1/2016 Through 12/31/2016

Company LLC

Chrin Hauling $3,679.05 Municipal Waste Service Contract | 1/1/2016 Through 12/31/2016

Simplex Grinnell $346.08 Maintenance Contract for Master | 1/1/2016 Through 12/31/2016

' Clock

EMR $1,880.00 Planned & Preventative 1/1/2016 Through 12/31/2016
Maintenance and Inspection of
HVAC System

Tilley $675.00 Annual Fire Alarm Testing and 1/1/2016 Through 12/31/2016
Inspection '

Integrity $750.00 HVAC Planned and Preventative | 1/1/2016 Through 12/31/2016

Mechanical Maintenance

10




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MEETING OF OCTOBER 31, 2016

LESSOR’S, MAINTENANCE AND SERVICE CONTRACTS

PORTLAND-COLUMBIA TOLL BRIDGE

VENDOR PAYMENT DESCRIPTION OF SERVICES PAYMENT/CONTRACT
AMOUNT PERIOD

Quench $636.72 Service Contract (2) Water 1/1/2016 Through 12/31/2016
Coolers

Morton Salt, Inc. $20,658.75 | Sodium Chloride Rock Salt 1/1/2016 Through 12/31/2016

Waste $1,060.00 Municipal Waste Service Contract | 1/1/2016 Through 12/31/2016

Management

Tilley $468.00 Annual Fire Alarm Testing and 1/1/2016 Through 12/31/2016
Inspection

Integrity $500.00 HVAC Planned and Preventative | 1/1/2016 Through 12/31/2016

Mechanical Maintenance
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MEETING OF OCTOBER 31, 2016

LESSOR'’S, MAINTENANCE AND SERVICE CONTRACTS

DELAWARE WATER GAP TOLL BRIDGE

VENDOR PAYMENT DESCRIPTION OF SERVICES PAYMENT/CONTRACT
AMOUNT PERIOD

Quench $1,591.80 Service Contract (5) Water Coolers | 1/1/2016 Through 12/31/2016

Waste $2,080.00 Municipal Waste Service Contract 1/1/2016 Through 12/31/2016

Management '

Morton Salt, $41,317.50 | Sodium Chloride Rock Salt 1/1/2016 Through 12/31/2016

Inc.

EMR $1,900.00 Planned & Preventative 1/1/2016 Through 12/31/2016
Maintenance and Inspection of
HVAC System

Eastern Time $525.00 Annual Fire Alarm Testing and 1/1/2016 Through 12/31/2016
Inspection

Integrity $500.00 HVAC Planned and Preventative 1/1/2016 Through 12/31/2016

Mechanical Maintenance
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MEETING OF OCTOBER 31, 2016

LESSOR’S, MAINTENANCE AND SERVICE CONTRACTS

MILFORD-MONTAGUE TOLL BRIDGE

VENDOR PAYMENT DESCRIPTION OF SERVICES PAYMENT/CONTRACT
AMOUNT PERIOD

Quench $636.72 Service Contract (2) Water 1/1/2016 Through 12/31/2016
Coolers

Morton Salt $20,658.75 Sodium Chloride Rock Salt 1/1/2016 Through 12/31/2016

Waste $1,484.00 Municipal Waste Service Contract | 1/1/2016 Through 12/31/2016

Management

Eastern Time $625.00 Annual Fire Alarm Testing and 1/1/2016 Through 12/31/2016
Inspection

Integrity $500.00 HVAC Planned and Preventative | 1/1/2016 Through 12/31/2016

Mechanical Maintenance
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Delaware River Joint Toll Bridge Commission
Meeting of October 31, 2016

E-Z PASS REPORT
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER
OPERATIONS (CSC/VPC) REPORT FOR THE E-ZPASS SYSTEM

SEPTEMBER 2016
PAGE
SUBJECT DESCRIPTION NUMBER
E-ZPass CSC/VPC E-ZPass CSC/VPC Operations Report 13
Operations Report September




Delaware River Joint Toll Bridge Commission

Meeting of October 31, 2016

E-Z PASS REPORT

CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER
OPERATIONS (CSC/VPC) REPORT FOR THE E-ZPASS SYSTEM

SEPTEMBER 2016

E-ZPass Migrated Account and Transponder Information as reported by Xerox State and
Local Solutions, Inc. (CSC/VPC Provider)

Total Number of Migrated DRITBC and NJ CSC E-ZPass Accounts

Total Number of | Total Number of
Migrated NJ CSC Active
Migrated Business Accounts Migrated Private Accounts Accounts Accounts
1,654 77,339 78,993 2,698,124

Total Number of Migrated DRITBC (029) Transponders and NJ CSC E-ZPass Transponders

Total Number | Total Number of NJ
Migrated Business Account Migrated Private Account of Migrated CSC Active
Transponders Transponders Transponders Transponders
9,228 131,323 140,551 5,152,202

The Commission will be able to identify 78,993 migrated accounts through a prefix account
number (60000). This number will precede the 4-digit account assigned to these accounts. The
prefix number was provided in order for the Commission to identify all migrated E-ZPass

accounts.

-1-



Delaware River Joint Toll Bridge Commission
Meeting of October 31, 2016

E-Z PASS REPORT

CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC)
OPERATIONS REPORT FOR THE E-ZPASS SYSTEM

SEPTEMBER 2016

E-ZPass Department Call Activity

Total Calls for September

CSC/VPC Inquiries
Account Modification Requests 170
Violation Notification Inquires 93
Cash Lane Violation Inquiries 9
General Commission Inquiries
Calls referred to Other Departments (H.R., Eng., ESS) 38
TOTAL NUMBER OF CALLS 310

E-ZPass account modification requests and violation inquiries represent an increase in calls for

September.




Delaware River Joint Toll Bridge Commission
Meeting of October 31, 2016

E-Z PASS REPORT
CUSTOMER SERVICE CENTER/VIOLATIONS PROCESSING CENTER (CSC/VPC)
OPERATIONS REPORT FOR THE E-ZPASS SYSTEM
SEPTEMBER 2016

CSC/VPC Pre-Migration Collection Accounts:

As aresult of pre-migration collection efforts from January 2015 through September 2016,
Professional Account Management (PAM) a Duncan Solutions Company reports $130,916.49
collected in outstanding tolls and fees.

Professional Account Management (PAM) a Duncan Solutions Company provide the
Commission with monthly payment status updates. Collection activity will continue to be
monitored by the E-ZPass Department.

New Jersey Customer Service Center (CSC) Update:

Implementation Requirement Workshops were scheduled weekly from January through
September. Representatives from the Commission, the New Jetsey Turnpike Authority, South
Jersey Transportation Authority (SJTA), Delaware River Port Authority (DRPA), Delaware
River and Bay Authority (DRBA) and the Burlington County Bridge Commission (BCBC) are
participating in weekly interface requirements and Vector functionality workshops.

Violation and DVAS Camera Monitoring:

The E-ZPass Department in tandem with Xerox Field Service Technicians (FSTs) monitors
vehicle transactions and images in Districts I, II and III through the Commission’s Violation
Enforcement System (VES) and Digital Video Audit System (DVAS).

IAG, New Jersey Turnpike Authority (NJTA) and Electronic Toll Collection System (ETC)

Meetings and Workshops

Continue to represent the Commission at the following committees, meetings and workshops:
TIAG Reciprocity Committee

IAG Public Relations & Marketing Committee

TAG Legal Committee

New Jersey Turnpike Authority Project Status Meetings

New Jetsey Customer Service Center Implementation Requirements Workshops
Electronic Toll Collection System Replacement Workshops

A o



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of October 31, 2016

ELECTRONIC TOLL COLLECTION PROGRAM

MONTH OF SEPTEMBER 2016
SUBJECT DESCRIPTION PAGE
NUMBER
ETC PROGRAM Electronic Toll Collection Program Report 1-2




DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of October 31, 2016

ELECTRONIC TOLL COLLECTION PROGRAM
MONTH OF SEPTEMBER 2016

The following items were recently initiated, accomplished or performed during the above
noted month:

Activities for the In-Lane Toll System

1.

Xerox and TransCore continue to perform preventative maintenance for the electronic
toll collection system and violation enforcement system. Commission Staff met with
Xerox and TransCore to review maintenance activity for the month.

Commission staff issued a Purchase Order for the 2016 Annual Spare Parts /
Consumables. Acquisition of the spare parts and consumables is underway by Xerox.
Once all items are received, Commission Staff will review the inventory.
Additionally, as the new electronic toll collection system is installed in a lane, the

-existing equipment will be added to the spare parts inventory.

Commission staff is working with Xerox to determine where to store the existing toll
equipment as it is removed from the lanes. We will prepare a list of equipment and
check with other toll agencies to see if they have a need for it.

For the Electronic Toll Collection System Replacement, TransCore is preparing the
engineering design package, they finalized the training manuals and they are being
printed, the revised Onsite First Installation Testing document was submitted and
accepted, Disaster Recovery Plan is on-going and the draft Maintenance Plan was
submitted for review. TransCore continues to facilitate bi-weekly project status
meetings.

TransCore continues with the tuning and equipment setup at the Delaware Water Gap
Toll Bridge for preparation of the open road tolling (ORT) Factory Acceptance Test
and Onsite First Installation Testing. TransCore will utilize the 17° wide right
shoulder of the ORT zone for this testing. Xerox removed the existing equipment
from the shoulder lane to make room for the new equipment. TransCore is also
preparing for the Onsite First Installation Testing at the New Hope — Lambertville
Toll Bridge.

Activities for the E-ZPass Customer Service Center/Violation Processing Center

1.

The design of the new NJ Customer Service Center (CSC) is on-going. The New
Jersey Turnpike Authority (NJTA), as the lead agency, is facilitating all meetings
with the other agencies and Xerox. The new CSC was expected to go live in
February 2017, this date was changed to June 2017.

Page 1



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of October 31, 2016

2. Commission Staff will execute the Memorandum of Agreement (MOA) prepared by
the NJTA, as authorization was provided at the September 2016 Commission
Meeting. This document includes the terms and conditions for all the agencies that
operated within the NJ CSC.

General Electronic Toll Collection Program Activities
1. Mr. Stracciolini participated in the IAG E-ZPass Executive Management Committee
meeting and Policy Committee meetings.

2. Mr. Stracciolini served on the Non-toll Opportunities subgroup for the IAG. This
subgroup is preparing a policy and procedure document that provides a method for
the TAG to follow for non-toll opportunities, such as use of the E-ZPass transponder
system at parking garages or drive-thru services.

3. Mr. Stracciolini assisted the Pennsylvania Tumpike Commission with the technical

evaluation of proposals for their Cashless Tolling System Implementation and
Maintenance procurement.

Page 2
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CONTRACT COMPLIANCE REPORT

Month of September 2016
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Delaware River Joint Toll Bridge Commission
Meeting of October 31, 2016
CONTRACT COMPLIANCE REPORT

IDENTIFIED BUSINESS ENTERPRISES (IBE) PROGRAM

The Contract Compliance Program and IBE Target of 25% of the total Commission’s contract award
became effective on July 1, 2014. From the start of the IBE program to date, the Commissioners have
awarded a total of twenty-seven (27) contracts, including four (4) Task Order Agreements awarded with
the new IBE program requirements.

STATUS UPDATES

During the month of September, the Contract Compliance Department staff researched companies that
could appropriately provide the Commission with needed tracking services for our construction services
and professional services contracts. The CCD shortlisted three (3) companies to interview and have
webinar demonstration of their systems as well as references interviews.

The CCD updated the construction guidelines to include information pertaining to prevailing wages and
certified payrolls tracking. In addition, the CCD updated all its forms by clarifying the process on how
contractors may increase their IBEs participation and meet or exceed the 25% target before and after
submitting their bids package.

B2GNOW CONTRACT COMPLIANCE DEPARTMENT PAYROLL REPORTING SYSTEMS

Through the B2GNOW system the CCD is able to generate dozens of reports to provide an array of
information as to how the contracts are performing. The CCD has chosen three of these reports that
identify the contracts being monitored and audited by the CCD through the B2GNOW program. The three
reports are the Compliance Overview Report, the Primes and Subs on Active Contracts Report, and the
IBE Quarterly Report. These reports provide significant amount of information pertaining to the types of
certified IBEs being subcontracted by the Primes to complete the work awarded by the Commission. The
reports illustrate pertinent information of each sub-consultant/subcontractor, including: gender, ethnicity,
and payments compared to the 25% Commission target.

LCP TRACKER CONTRACT COMPLIANCE DEPARTMENT PAYROLL CERTIFICATION
SYSTEMS

» The Contract Compliance Department continues to research and interview other agencies that provide
tracking services for prevailing wages and certified payrolls for construction services as well as tracking
payments to IBE sub-consultants by prime consultants providing professional services to the Commission.

CONTRACT AWARDS:

» During the last month Commissioners meeting, no engineering contract was awarded that pertain to the
IBE program.



Delaware River Joint Toll Bridge Commission
Meeting of October 31, 2016

CONTRACT COMPLIANCE REPORT

OUTREACH EFFORTS:

> Program Manager Christine Baker was named Chair of the Diversity Committee for the Women in
Transportation Board — Philadelphia Chapter.

» Program Director Julio Guridy accepted to be a member of the Hispanic Chamber of Commerce of the
Lehigh Valley.

> Attended the Al Dia Latino Heritage Month Conference at the Philadelphia Union League Hall.

> Attended the Minority Conference and Business Exchange — City of Philadelphia Power Breakfast.

IBE REVIEW FORMS:

» During the month of September, IBE Review were completed by the CCD staff for Contract Number C-
702B for five (5) proposals submitted that required to participate in the Commission’s IBE Program.

MEETINGS AND TEC ORAL INTERVIEWS ATTENDED FOR THIS PERIOD:

Pre-Proposal Meeting(s):
> One Pre-proposal Meeting for contract C-702B was held during September.

Oral Interviews for:
» In September Oral Interviews were conducted for Contract Number C-702B.

Pre-Bid Meeting(s):
» In September, a Pre-Bid Meeting for Contract Number T-668A for Scudder Falls Bridge Replacement Contract was
held in Trenton, NJ.

Pre-Construction Meeting(s):
» There were no Pre-Construction meetings scheduled in September.

Kick-Off Meeting(s):
» There were no Kick-Off meetings Scheduled in September.

Project Status Meeting(s):
» The CCD held a meeting with Vince Fischer, PM regarding work progress and IBE participation for

Contract Number TS-650 RBTSB Critical Member Strengthening.

Other Meeting(s):

> Conference call - Initial Meeting with software system My LCM of Hill International company that
provides labor compliance management - Introduction to the Company

> Conference call — Initial Meeting with EBO (Equitable Business Opportunity) a software system agency
of the NYSDT



Delaware River Joint Toll Bridge Commission
Meeting of October 31, 2016

CONTRACT COMPLIANCE REPORT

MWSBE PROGRAMS OVERVIEW:

» The Contract Compliance Department continues to monitor, update and analyze the M/W/SBE Program
Targets.

» The MBE/WBE/SBE Program targets up to June 30, 2014 were:

a. For Pennsylvania assigned Professional Services contracts the targets were 7% MBE and a 3% WBE
target.

b. For New Jersey assigned Professional Services contracts, the target was 25% SBE.

c. For Professional Services contracts with no State assignment, there was a 7% MBE target, and a
3%WBE target.

d. For Capital Plan Construction Contracts there was a 7% MBE target and a
3%WBE target.

PROGRAM UPDATE:
September numbers of the MWSBE program are reflected below.
e 78 Contracts were awarded under the MWSBE Program.
e 61 Contracts completed (closed)
e 17 Contracts active (open)

e 132 MWSBE Businesses selected by Prime Contractors/Consultants to work on
Commission Projects

THE CONTRACT COMPLIANCE IBE REPORTS:

The IBE Program target of 25% for all IBE participation as well as attending relevant engineering

meetings and doing outreach to various organizations to promote and enhance the participation of IBE
sub-consultants and sub-contractors.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of October 31, 2016

COMMUNICATIONS REPORT
September 2016

COMMISSION AWARENESS EFFORTS:

Scudder Falls Bridge Replacement Project Website — Made a series of
updates and additions to the project website, including the establishment of a
separate home-page section for the new bridge’s proposed toll schedule —
including links to the full scope of toll materials on the Commission home
page. This was revised after the Commission’s approval of the toll schedule.
Changed the site’s home page banner entry to highlight the posting of the
main project for construction bids.

Public Hearing/Comment Process for Proposed Scudder Falls Toll
Schedule and Two Changes in Existing Bridge Toll Rate Classifications —
Reviewed and overhauled the draft report of toll comments compiled by
Scudder Falls public involvement consultant McCormick Taylor. As per the
executive director, compiled staff responses to the 50 or so items of testimony
and public comment received during a toll review process that kicked off in
early July. The final report now compiles more than 60 pages and was made
possible with the assistance of Community Affairs, Engineering, Operations
and the E-ZPass departments. Additionally, worked with Program Manager
of Technology Chip Stracciolini to draft preamble and resolution for proposed
toll adjustments. This was refined after review to eliminate the proposed
adjustment for dual-wheel rear-axle pickup trucks. A press release was
drafted, vetted and issued to announce the Commission’s September 26 toll
actions.

MEDIA RELATIONS:

Hot Topics: Feature article on Easton-Phillipsburg (Route 22) Toll Bridge
Rehabilitation Project in Civil Engineering magazine; New Jersey threatens to
end tax reciprocation with Pennsylvania — Scudder Falls Bridge commuters
affected; letter to editor correcting lineage of bridges linking New Hope and
Lambertville; Scudder Falls toll schedule comment period deadline extension;
Commissioners forgo proposed toll adjustment for dually pickup trucks;
Lower Makefield Day and canal path at SFB; noise-abatement walls going in
along I-95 in Lower Makefield; Canal Street Bridge in Delaware Canal
Festival article; Washington Crossing history; traffic signals sought for
Taylorville Road; Commissioner John Siptroth receives award; bridge closure
for Milford Alive event; Scudder Falls toll schedule approved; Lafayette
students build 150-foot Northampton Street Bridge replica; Lower Makefield
charter bus company threatens to challenge Scudder Falls Bridge toll
schedule; last chance to comment on Scudder Falls Bridge tolls (WHYY
radio).
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Respond to New Jersey Carpenters phone call regarding status of Scudder Falls
Bridge Replacement Project bidding,.

Photograph culvert construction and excavation of gas line near the NH-LTSB.
Phone discussion with project consultant Muhammad Ansari regarding noise wall
installation progress along PA 1-95 approach to the SFB.

Review Scudder Falls website project inquiries and responses.

Contact reporters directly at Express-Times, Pocono Record, Trentonian, Courier
Times, Scranton Times-Tribune, Morning Call, New Jersey Herald and Pike
County Dispatch regarding Commission’s approval of tolling resolution and
rejection of dually pickup tolling proposal.

Attend pre-bid meeting for Scudder Falls Replacement Project and take several
photographs for potential future use.

Make drive-thru of noise wall project area.

Attend training on updated Kronos payroll software.

Respond to Meaghan Gallagher of the Ohio Turnpike regarding Commission
traffic, facility and financial information.

Speak with reporter Nick Bowlin of the Courier-Times and Sulaiman Abdur-
Rahman of the Trentonian regarding potential toll schedule legal action by Lower
Makefield charter bus company.

Participate in WRNJ radio interview on rejection of proposed toll adjustment for
dually pickup trucks.

Research CAI program and Commission minutes for response to recent
Phillipsburg inquiry on CAI funds three years after the program expired.

Respond to customer inquiry on the Commission’s E-ZPass commuter discount
and why PA Turnpike transponders/accounts do not qualify.

Review and amend the Commission’s media clips for posting on the intra-net.
Attend meeting with NJ Department of Environmental Protection researchers
regarding their findings on salt-impacted wells in the Columbia section of
Knowlton Township.

Attend Capital Program Executive Review Workshop.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
Meeting of October 31, 2016

Community Affairs Report
September 2016

The following Community Affairs activity took place during September:

Scudder Falls Bridge/Toll Adjustment Hearings

Assisted in review and response to all public comments received during
the public hearing period of the proposed toll schedule adjustments.

Collected public comment via email, distributed to McCormick-Taylor
and Commission staff for inclusion in final report. Assisted in developing
responses to those messages which contained questions, as appropriate. Of
particular note was a question from the owner of a bus company, disputing
that buses are “trucks” instead of passenger vehicles. Responded with the
proposed toll schedule and an explanation of the Commission’s vehicle
classifications. Forwarded the response to Senator Santarsiero’s aide Ryan
Bevitz, who was also contacted by the bus company owner.

Knowlton-Columbia Winter maintenance

Commission officials previously approved the revised map and agreement
for winter maintenance of roadways in the village of Columbia; awaiting
approval from Knowlton Township.

Coordinated and attended meeting between the New Jersey Department of
Environmental Protection, Department of Transportation and the
Commission for a presentation on the results of the DEP’s study of the
salt/groundwater issue in the area. The results show significant levels of
sodium chloride in the wells, including in the area of the Township DPW
garage and downstream to Columbia.

The DEP identified several possible sources of the sodium chloride as well
as remediation options. The results will be presented at a public Township
meeting in October, after which it is anticipated that all involved agencies
will be meeting to discuss further action.
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Riverton-Belvidere Attended construction status meeting for the Critical Member
Strengthening project. Contacted the local fire departments and Public
Safety Communications Centers to advise that the bridge officers will
need as much notice as possible if an emergency vehicle will be
approaching the bridge, to allow for clearing of crews and safe passage.

Portland property acquisition:

Advised Executive Director Resta and Deputy Executive Director of
Operations Hill about property adjacent to the Portland storage garage that
might be available for purchase and of use by the Commission.

Lambertville Area Chamber, Bridge lighting:

Coordinated and attended meeting with the Delaware River Towns
Chamber of Commerce (formerly the Lambertville Area Chamber of
Commerce) and New Hope officials to discuss decorative lighting at the
New Hope-Lambertville Toll Supported Bridge. Executive Director Resta
told the representatives that the Commission would be receptive to the
idea, and gave them direction on what other considerations will need to be
addressed and how to proceed. The Chamber was appreciative of the
feedback and will be back in touch with a proposal.

Misc. Community Relations:

Spoke to a resident about having a quick memorial service for a friend at
the Lumberville-Raven Rock Pedestrian Bridge on October 2. Advised
Department of Security, Safety and Training of same.

Provided Labor Day weekend’s Delaware Water Gap Toll Bridge traffic
counts (obtained from Charles Stracciolini) to Senator Mario Scavello’s
office.

Received request from Greenwich Township Emergency squad regarding
E-ZPass violations; forwarded to E-ZPass Director Yvonne Kushner, who
processed the dismissal of same.
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Reviewed correspondence from Phillipsburg Mayor Stephen Ellis
regarding a previous Compact Authorized Investment grants. Received
information from Michael Crane and forwarded to Joseph Donnelly for
use in reply.

Reviewed traffic situation in Phillipsburg on the weekend of September
17-18, due to an event in Easton and prepared draft response. Response
held, pending continued discussion and possible resolution in October.

Provided information on the number of employees at the Portland-
Columbia facility (provided by Human Resources) to Portland Borough.

Responded to phone call from a local Penn State student, requesting
permission to fund-raise at the New Hope-Lambertville Toll Supported
Bridge. Advised her that soliciting on the Commission property is
prohibited.

Follow-up on other various website inquires to ensure all customer
concerns are being responded to.
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ENGINEERING

The following Pages reflect the reports on those items assigned to the
Engineering Department. Each item is reported separately and page numbered
accordingly.

X:\Wendy's Files\Commission Mtgs from.2003 to present\2016\October 2016\(7) Operations Report\Forwards\Engineering Forward.doc



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October 31, 2016

PROJECT STATUS REPORT

FACILITY

PM/PAM

CONTRACT DESCRIPTION

PAGE
NO.

Trenton-Morrisville
Toll Bridge

CTH/RWL

NJ Ramp C Concrete Barrier Improvements and PA Retaining
Wall — 2 Repairs
e Design, C-628B-8

Lower Trenton Toll
Supported Bridge

CTH/RWL

Trenton Makes Sign
*  Concept Study, C-628A-5

CAS/RWL

NJ Approach Traffic Signal Upgrades
e Contract C-627B-4

Scudder Falls Toll
Supported Bridge

KMS/RWL

Scudder Falls Bridge Replacement Project
o Final Design Services, Contract C-660A

KMS/RWL

DMC Services for Management and Oversight of Final Design
e  Oversight of Final Design, C-502A-2G
e DMC Advanced Engineering Support Services for Priority
Items of Work, C-502A-2D

MEM/KMS

Pre-Construction Traffic Study
e Contract C-663A

CLR/KMS

PA Noise Walls
¢ Construction Management, CM-664A
e Contract, T-666A
e Construction Inspection, CI-665

VMF/CLR/KMS

Tree Clearing
e Contract, T-667A

CTH/KMS

Public Involvement Services
e Contract C-662A

KMS/RWL

Capital Program Management Consultant (CPMC) & Design
Management Consultant (DMC) Services for the 1-95/Scudder
Falls Bridge Improvement Project

e CPMC Services 2016, C-502A-1L

VMEF/CLR/KMS

Interim Deck Repairs
e Construction Contract TS-677A

1-78
Toll Bridge

RIZ/RWL

I-78 Toll Bridge Maintenance Garage
e Preliminary, Final, & Post Design Services, C-508A
e Code Compliance Plan Review and Inspections, C-696A-1
¢ Construction Management Services, CM-508A
e Construction, T-508A

8-10

VMF/CLR/KMS

1-78 Bridges and Approach Slab Rehabilitation
e Design, C-644A

10

Easton-Phillipsburg
Toll Bridge

CTH/RWL

Ramp C Slope Stabilization
e Preliminary, Final, and Post Design Services, C-628B-3
e Construction, T-641A
e Construction Management, C-629B-2

11

Notes: Facilities are listed South to North
The first set of initials indicate the Project Manager and the second set of initial indicate the Program Area Manager

Project Manager Legend

WMC - M. Cane
CTH - C. Harney

RSL - R. Luciani
VMF - V. Fischer

Program Area Manager Legend
KMS - K. Skeels RJZ - R, Zakbaria
CAS - C. Stracciolini RLR - R. Rash
RFM - Ronald Mieszkowski CLR — C. Rood
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Critical Members Strengthening

WMC/RWL e Construction, TS-650A 12
Riverton-Belvidere e  Post Design, C-650A
WM Approach Slope Stabilization
C/RWL e Design, C-628A-3 12
CTH/RWL Toll Bridge Approach Roadway Improvements 13

Portland-Columbia e Construction, T-566A

Toll Bridge Repairs to Span 1 Fascia Girder

CTH/RWL e Construction, T-566B 13
M Electronic Surveillance/ Detection System

C/RWL e ESS Maintenance Contract, DB-575A 13

WMC/RWL Wireless Video Network Specification & Peer Review 14

e Design, C-621A-5

Electronic Toll Collection
e In-Lane Toll System Design-Build-Maintain,
CAS/RWL DB-427C 14-15
¢ Customer Service Center/Violation Processing Center
Project, DB-584A

CAS/RSL ¢ Traffic Count Program Upgrade, DR-550A 15
Electronic Toll Collection System Replacement
CAS/RWL e Implementation Advisor, C-621A-4 15

o Design, Build, and Maintain, DB-540A

Toll Plaza Sign Replacement NH-L, EP, PC, MM

Multiple Facilities CAS/RWL « Design, C-621A-3 16
and/or WM Bridge Monitoring System
ission-Wid
Commission-Wide C/RWL e Study for Select Vehicular Bridges, C- 556A 16
RFM/RWL ¢ Design for Select Bridges, C-628B-6 17
Level 3 Investment Grade Traffic & Revenue Forecasts
CAS/RWL e C-519AR 17
General Engineering Consultant Annual Inspections
¢ 2015-2016 Annual Inspections, C-684A
REM/RWL * 2016 Underwater Inspection TB/TSB Dist 1, C-628A-6 17-19
¢ 2016 Underwater Inspection TB/TSB Dist 2&3, C-628B-7
Design Management Consultant (DMC) Services
WMC/KMS e Communications Infrastructule Support Services 19
C-502A-1K
Website design, programming, maintenance, hosting &
CAS/RWL consulting services 19

e Contract No. C-606A

Notes: Facilities are listed South to Norih
The first set of initials indicate the Project Manager and the second set of initial indicate the Program Avea Manager

Project Manager Legend Program Area Manager Tegend
WMC ~ M. Cane RSL - R. Luciani KMS - K. Skeels RJZ ~ R. Zakharia
CTH - C. Harney VMF - V. Fischer CAS — C. Stracciolini RLR - R. Rash

RFM — Ronald Mieszkowski CLR ~ C. Rood
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TRENTON-MORRISVILLE TOLL BRIDGE
NJ RAMP C CONCRETE BARRIER IMPROVEMENTS
AND PA RETAINING WALL 2 REPAIRS

DESIGN
Contract No. C-628B-8

The Louis Berger Group (LBG) was issued Notice of Award and Limited Notice
to Proceed effective July 29, 2016. This assignment is for Preliminary, Final and Post-
Design Services for repairs to damaged barrier sections along Ramp C in NJ; and
Retaining Wall 2 (in PA) joint and face deterioration. LBG is currently preparing design
plans and will be submitting for Commission review.

LOWER TRENTON TOLL-SUPPORTED BRIDGE
TRENTON MAKES SIGN CONCEPT STUDY

DESIGN
Contract No. C-628A-5

Dewbetry was issued Notice to Proceed effective February 22, 2016. A project
kick-off meeting was held with Dewberry and their sub-consultant, The Lighting
Practice, on March 3, 2016. The designer is proceeding with required tasks. The initial
draft concept report has been submitted and reviewed by Commission staff. The
consultant revised and resubmitted the concept report as a result of staff comments. The
revised report is currently under review by staff,

LOWER TRENTON TOLL SUPPORTED BRIDGE
NJ APPROACH TRAFFIC SIGNAL UPGRADES
Contract No. C-627B-4

French & Parrello Associates (FPA) submitted the final NJ Approach Traffic
Signal Upgrades Schematic Design Report. Boiler plate and sample documents were
provided to FPA to assist them in the design process where they will prepare plans and
specifications for upgrading the traffic signal equipment.

1
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Meeting of October 31, 2016
PROJECT STATUS REPORT

SCUDDER FALLS BRIDGE REPLACEMENT PROJECT
FINAL DESIGN SERVICES

FINAL DESIGN
Contract No. C-660A

Michael Baker Jr., Incorporated (MB) of Hamilton New Jersey was issued the
Notice to Proceed effective March 11, 2015. During the month of September Baker
addressed comments on the final design submission and submitted final contract bid
documents for Contract T-668A that were posted for bid on September 13, 2016. The
Pre-Bid Meeting for Contract T-668A was held on September 27, 2016. Baker also
prepared and submitted the Application for Project Authorization under the New Jersey
Register of Historic Places Act to the NJSHPO for their review and approval. The Baker
Team continued coordinating the utility relocation agreement process with the various
PA and NJ utility companies.

Baker attended bi-weekly field meetings for Contract T-666A SFB PA Noise
Wall Construction, and responding to contractor Requests for Information (RFI) and
submittals. :

DMC SERVICES FOR MANAGEMENT AND OVERSIGHT OF FINAL DESIGN
Task Order Assignment No. C-502A-2G

AECOM'’s Design Management Consultant (DMC) Services are being continued
under this Task Order Assignment that was authorized on January 16, 2015. The DMC
services being provided under this Task Order Assignment include management and
oversight of final design for the project through award of the Scudder Falls Bridge
Replacement project main construction contract. The DMC Services also include support
to the Commission with the following: agency coordination, ROW acquisition plan
development, ROW acquisition process coordination, environmental permitting, public
involvement support, and coordination of necessary agreements with outside agencies.

Environmental permitting agency coordination continued with the United States
Army Corps of Engineers (USACE) and the Pennsylvania Department of Environmental
Protection (PADEP) regarding the two (2) Joint Permit application packages for the final
build condition — one (1) for PennDOT maintenance jurisdiction, and one (1) for
Commission maintenance jurisdiction. The Joint USACE/PADEP Permit Application
Package for the Commission’s maintenance jurisdiction was submitted to the PADEP on
February 29, 2016, and to the USACE on March 4, 2016. The Joint USACE/PADEP
Permit Application Package for PennDOT’s maintenance jurisdiction was submitted to
PennDOT in early March and to the PADEP on March 25, 2016. Additional back-up
information was provided to PADEP on May 18™ to support the Joint Permit Application
for the Commission’s jurisdiction. A request for additional information was received
from the USACE and the information provided on September 20™ and September 28

2
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PROJECT STATUS REPORT

Coordination has also been ongoing with NJDEP — Green Acres regarding final
approval of the Parkland Diversion Permit, and the draft Memorandum of Understanding
(MOU) for the maintenance and operation of the NJ Pedestrian/Bicycle Facility. NJ
Statehouse Commission approval of the conveyance of State lands (ROW impacts by the
SFB project) was received at the June 30, 2016 Statehouse Commission meeting. The
Commissioners at the September 26, 2016 Commission Meeting authorized the
Executive Director to execute the MOU for the NJ Pedestrian/Bicycle Facility on behalf
of the Commission. This MOU will be forwarded to the NJDEP for signature after it has
been signed by the Commission.

The ROW acquisition process continued during September, which included
coordination between Commission staff and the Commission’s NJ and PA Legal
Counsel. To date the Commission has purchased the following properties in
Pennsylvania: Parcel 20-030-084 at 1140 Woodside Road, an additional property not
required for construction; Parcels 20-030-083 and 20-030-096, at 185 River Road, an
additional property not required for construction; and, Parcels 20-030-059 and 20-030-
059-001, at 1149 Woodside Road, both parcels required for construction. The
Commission has also purchased a partial easement on Parcel 20-027-007 and an
easement for property over the PA Delaware Canal, which are necessary for construction.

The Commission continues to pursue the remaining properties in Pennsylvania
and New Jersey in support of this project. An agreement of sale was reached with Judith
Sackheim for Parcel 20-030-057 in the amount of $420,000. The property closing
occurred on September 28, 2016. The DMC also performed an inspection of the property
and the various structures prior to closing. We are awaiting final signatures by Lower
Makefield Township for the easement agreement associated with Parcel 20-028-116. The
Agreement of Sale for Parcel 20-030-056 (I-95 Park and Ride site) has been fully
executed. Commission Counsel is scheduling the closing on the property.

DMC Staff continue to provide Resident Engineer and Construction Inspection
services for the T-667A, Advanced Tree Clearing Contract. Phase 1 work began in early
January and all tree cutting work was completed by March 31, 2016. The contractor
remobilized in September and began silt fence and RCE installation work in advance of
the Phase 2 tree clearing work that will begin in October of this year. The DMC also
coordinated the demolition of the dwelling located at 1140 Woodside Road (former
Ferrante property) with the T-667A contractor.

The DMC reviewed the final design submission prepared by the Baker Team and
provided comments that were incorporated into the final bid documents for Contract T-
668A. In addition, ongoing coordination continued with the Baker Team and the various
utility companies regarding the Utility Relocation Agreements in Pennsylvania. The
Utility companies are currently finalizing cost estimates for the relocation of their
facilities. ~The Commission is working with NJDOT on the N7 utility relocation effort
and coordinating the necessary utility agreements with them for the impacted NJ utility
companies. The Commission will reimburse the NJDOT for the costs associated with
relocating the impacted NJ utility companies.

3
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In Pennsylvania, the utility agreements for Verizon PA, Comcast PA, and Sunesys
have all been executed by the respective utility companies and the Commission. We are
awaiting PECO Electric’s signature on their utility agreement, and are coordinating with
PECO Gas to have them prepare the design of the gas line extension to provide service to
both the Commissions future Bridge Monitor building and future District I
Administration Building

The Commission has received a copy of the fully executed Memorandum of
Understanding (MOU) between the Commission and NJDOT, to address coordination
efforts required during design and construction, on June 6, 2016. The Intergovernmental
Agreement (IGA) between the Commission and PennDOT is with PennDOT for
execution.

The request for proposals (RFP) for the CM Services associated with the main
construction contract for the SFB Project (Contract CM-669A) was posted on June 7%.
The Pre-Proposal Meeting was held on June 28%.  Four (4) proposals were received on
July 28™. Oral Presentations with the four firms are scheduled for September 7, 2016.
Authorization to Negotiate with Hill International was received at the September 26,
2016 Commission Meeting. Negotiations with the Hill Team are currently taking place.

The DMC prepared the draft RFP for the Construction Inspection (CI) Services
associated with the Scudder Falls Bridge Replacement Project and the draft RFP is
currently being reviewed by Engineering. The Commission will be procuring three (3)
CI contracts under this one RFP solicitation, with the RFP posting anticipated in early
October.

DMC ADVANCED ENGINEERING SERVICES FOR PRIORITY ITEMS OF
, WORK
Task Order Assignment No. C-502A-2D

All of the remaining DMC environmental activities are now being completed
under Task Order Assignment C-502A-2G. This Task Order Assignment remains open
for any Right-of-Way (ROW) technical support that is needed as part of the ROW
acquisition process for the project

4
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PRE-CONSTRUCTION TRAFFIC STUDY
FOR THE
SCUDDER FALLS BRIDGE REPLACEMENT PROJECT

DESIGN
Contract No. C-663A

Pennoni Associates, Inc. (Pennoni) was issued Notice of Award and Limited
Notice to Proceed effective July 28, 2015. This Contract is for professional traffic
engineering services for a pre-construction traffic study required prior to construction of
the Scudder Falls Bridge Replacement Project, in accordance with the Interagency
Agreement (IA) dated April 30, 2012 between the DRITBC, PennDOT and NJDOT. This
study will serve as the baseline for purposes of determining the traffic diversion impacts
from tolling the new Scudder Falls Bridge. As prescribed in the IA, the study area
includes bridge crossings, various County and State road networks, intersections and
interchanges that may be affected by the tolling of the new bridge. The scope of services
includes traffic counts, data collection and traffic analysis.

The Pennoni team has completed the traffic data collection, the base modelling of
the regional traffic network and they have finalized the Pre-Construction Traffic Study
Report addressing all previous Commission comments. Copies of the report were
provided to PennDOT and NJDOT for their information, on April 20, 2016 in accordance
with the Interagency Agreement for the Scudder Falls Bridge Replacement Project.

Comments were received from the PennDOT District 6-0 Traffic Unit and a
meeting to review and resolve the comments was held on June 6, 2016. Agreed upon
comment resolution has been incorporated into the Report. Upon review and approval by
the Commission, the final document will be transmitted to NJDOT as well as PennDOT.

PA NOISE WALLS CONTRACT
FOR THE SCUDDER FALLS BRIDGE REPLACEMENT PROJECT

Construction Management
Contract No. CM-664A

This Contract is for Construction Management (CM) Professional Services
associated with the installation of sound barriers along the Pennsylvania approach to the
Scudder Falls Bridge, Contract T-666A. Greenman Pedersen, Inc. (GPI) of Lebanon, NJ
was awarded this contract at the February 29, 2016 Commissioners’ Meeting; and issued
a Notice of Award and Limited Notice to Proceed effective March 1, 2016; and, full
Notice to Proceed was issued effective March 18, 2016.
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During September GPI’s CM tasks continue with GPI scheduling and holding
the Contract T-666A’s Bi-Weekly Schedule Update and Progress Meetings and
scheduling and holding Pre-Construction Activity Meetings as required. GPI is fully set
up in the Field Office at the newly acquired 185 River Road address, and continues to
handle the processing of submittals, correspondence and Requests for Information from
the T-666A Contractor. GPI through their safety sub consultant, Safegate, performs bi-
weekly safety inspections of the contractor’s work. GPI also through their material
inspection sub consultant, Key Tech, performs quality assurance inspections of the
concrete placed by PKF along with the noise wall post and panel fabricator shop visits.
GPI also develops the contractor’s monthly pay estimates for Commission processing.
GPI also is overseeing and coordinating the inspection efforts of the CI Consultant,
Jacobs.

CONSTRUCTION
Contract No. T-666A

PKF-MARK III, Inc. (PKF) of Newtown, PA was awarded this construction
contract at the Commission’s May 2016 Meeting; and, issued a Notice of Award and
Limited Notice to Proceed effective May 25, 2016; and, full Notice to Proceed effective
June 10, 2016.

During September, PKF has constructed access routes into and along the various
Noise Wall locations; continued drainage installation; drilled caisson installation and
begun setting noise wall posts and panels. PKF participated in the Bi-Weekly Schedule
Update and Progress Meetings and Pre-Construction Activity Meetings. PKF continues to
submit shop drawings and Requests for Information (RFI’s) for review and approval.

Construction Inspection
Contract No. CI-665A

This Contract is for Construction Inspection (CI) Professional Services associated
with the installation of sound barriers along the Pennsylvania approach to the Scudder
Falls Bridge, Contract T-666A. Jacobs Engineering Group, Inc. (Jacobs) was awarded
this professional services contract at the Commission’s May 2016 Meeting; and, issued a
Notice of Award and Limited Notice to Proceed effective May 25, 2016; and a full
Notice to Proceed effective June 17, 2016.

Throughout September Jacobs attended the Contract T-666A’s Bi-Weekly
Schedule Update and Progress Meetings and the Pre-Construction Activity Meetings.
Jacobs’ Inspectors continue working on site out of the CM Field Office monitoring the T-
666A Contractor’s field activities.
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TREE CLEARING CONTRACT
SCUDDER FALLS BRIDGE REPLACEMENT PROJECT

CONSTRUCTION
Contract No. T-667A

This Contract is for the clearing of trees in advance of the installation of sound
barriers along the Pennsylvania approach to the Scudder Falls Bridge being installed
under Contract T-666A. A.P. Construction Company, Inc. (AP) was awarded this
construction contract at the Commission’s November 2015 Meeting and was issued a
Notice to Proceed effective December 23, 2015.

AP completed all tree clearing in Stage 1 reaching Substantial Completion on
April 6, 2016 and Stage 1 Final Completion on April 11, 2016.

AP will begin survey layout, installing Rock Construction Entrances (RCE) and silt fence
in Pennsylvania and New Jersey in preparation for the start of the Stage 2 tree clearing on
October 1, 2016, which coincides with the end of the work suspension due to the Indiana
Bat restriction. Two progress meetings were held in September and AP plans to clear
trees in Pennsylvania and New Jersey simultaneously with multiple crews starting
Monday October 3, 2016.

PUBLIC INVOLVEMENT SERVICES
SCUDDER FALLS BRIDGE REPLACEMENT PROJECT

FINAL DESIGN
Contract No. C-662A

McCormick Taylor, Inc. (MT) was awarded this Public Involvement (PI) Contract
at the Commission’s September 28, 2015 Meeting, and issued Notice to Proceed effective
October 29, 2015. A kickoff meeting was held with MT on November 25, 2015. The
Commission provided comments to MT’s draft PI plan and is awaiting a revised draft.
MT has attended numerous C-660A progress meetings, and has successfully taken
responsibility of maintaining the project hotline and website. MT organized and
participated in the March 15, 2016 Open House/ No Net Loss Public Hearing held in
Ewing Township and April 27, 2016 Pennsylvania Noise Walls Update Meeting. MT
organized and participated in the July 19® & 21% District T Open House/Toll Hearings
held in Ewing Township (NJ) and Lower Makefield Township (PA) respectively. MT
also organized and participated in August 2°¢ & 4™ District I Toll Hearings in Easton
(PA) and Phillipsburg (NJ) respectively also and the August 9 & 11 Dijstrict IIT Toll
Hearings held in Montague (NJ) & East Stroudsburg (PA) respectively. MT is currently
finalizing the open house/toll hearing summary report from these events. MT is also
working with the Commission to develop additional outreach activities anticipated to take
place over the next several months.
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CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) &
DESIGN MANGEMENT CONSULTANT (DMC) SERVICES FOR THE
1-95/SCUDDER FALLS BRIDGE IMPROVEMENT PROJECT

CPMC SERVICES - YEAR 2016
Task Order Assignment No. C-502A-1L

Task Order Assignment 502A-1L, Capital Program Management Consultant
(CPMC) Services for 2016, was executed in April 2016. Services began in July 2016.
AECOM is providing one (1) full-time Project Manager and one (1) part-time Program
Area Manager to oversee and manage various design and construction projects that are
being advanced in the Capital Improvement Program. CPMC Staff are currently
providing the management and oversight of Contract C-644A, 1-78 Roadway
Approach/Transition Slabs Rehabilitation and the Rehabilitation of the Cedarville Road
Overpass, as well as Resident Engineer services for Contract TS-650A, Riverton —
Belvedere TSB Critical Member Strengthening.

SCUDDER FALLS BRIDGE INTERIM DECK REPAIRS

CONSTRUCTION
Contract No. TS-677A

Sparwick Contracting, Inc. (SCI) completed all deck repairs and roadway striping
by September 8, 2015. SCI is now into the on-call and emergency spall repairs phase of
the contract for the next two years, on an as-needed basis, as part of their construction
contract.

1-78 TOLL BRIDGE MAINTENANCE GARAGE
PRELIMINARY, FINAL & POST DESIGN SERVICES
C-508A

This contract is for Preliminary, Final and Post-Design Services for renovations
and expansion at the I-78 Maintenance Garage as identified under a Task Order
Assignment for Space Utilization Program and Concept Study provided by Buchart Horn,
Inc. / BASCO Associates.

Burns Engineering Inc. (BE) was issued Notice of Award and Limited Notice to
Proceed effective July 28, 2015, Final Design Submission and Bid Set were received on
April 5, 2016, Bids were open on May 10%, reviewed by the Consultant, Commission
Counsels and Contract Compliance and a Construction Contract Award was made at the
June 2016 Regular Monthly Commission Meeting.
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Meeting of October 31, 2016
PROJECT STATUS REPORT

Consultant is currently providing Post Design services, reviewing Contractor’s
Request for Information, submittals, issuing Architectural Supplementary Instructions,
and attending Bi-Weekly Progress Meetings.

CODE COMPLIANCE PLAN REVIEW AND INSPECTIONS
Task Order Assignment No. C-696A-1

Utilizing the Commission’s current Facilities Task Order Agreement with
Johnson, Mirmiran & Thompson (JMT), this Task Order Assignment is to provide Code
Plan Reviews, and Code Compliance Inspections on as needed basis for the I-78
Maintenance Garage Expansion Project. Said services will be provided by a
Commonwealth of Pennsylvania Department of Labor and Industry (PA L&I) Certified
Third-Party Agency in the appropriate building trade categories and in accordance with
the current Uniform Construction Code Inspection Procedures UCC-9,

Kick-Off Meeting was conducted with JMT on February 25, 2016, and the
Consultant provided Peer and Code Plan reviews of the Pre-Final Design Submission,
attended the pre-final design submission review meeting, reviewed and certified the Final
Design Submission to confirm all comments have been addressed.

Consultant attended Construction Kick-Off Meeting on July 12, and is currently
attending periodic construction progress meeting and providing UCC inspections.

CONSTRUCTION MANAGEMENT SERVICES
CM-508A

This contract is for Construction Management (CM) Services in connection with
the renovations and expansion of I-78 Maintenance Garage Project. As part of the CM
services the Consultant scope of work includes Constructability Review of the Bid
Documents during the Pre-Construction phase of T-508A.

STV Inc. (STV) was issued Notice of Award and Limited Notice to Proceed
effective March 1, 2016. A meeting was held with the Consultant on March 2" to review
the Commission’s expectations of the consultant’s services during the Pre-Construction
phase of T-508A. Constructability Review was provided by the Consultant on the Pre-
Final Design Submission, attended its design review meeting on March 21, and reviewed
the Final Design Submission to confirm all comments have been addressed.

STV attended the Pre-Construction Meeting on July 12, and is currently
conducting bi-weekly progress meetings along with processing Architectural
Supplementary Instructions, Contractor’s Submittals and Request for Information as part
of providing construction management services.
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CONSTRUCTION
Contract No. T-508A

Bracy Construction Inc., was awarded this construction contract at the
Commission’s June 2016 Meeting. Notice of Award and Limited Notice to Proceed letter
was issued effective June 28, 2016. Pre-Construction Meeting was held on July 12% and
a Notice to Proceed effective date of July 25% was issued in accordance with the Contract
Specifications.

Contractor completed set-up of the field trailers and temporary facilities, set-up
Erosion and Sediment Controls in accordance with the County Conservation District’s
approved permit, started the demolition activities for Phases 1 & 2 of the Project.
Construction is currently focused on the installation of all underground utilities as well as
Phase 2 new building footings construction.

1I-78 BRIDGES AND
APPROACH SLAB REHABILITATION

DESIGN
Contract No. C-644A

Gannett Fleming, Inc. (GF) was awarded this design contract at the Commission’s
February 2016 Meeting. Notice of Award/Limited Notice to Proceed was issued effective
March 1, 2016 and a full Notice to Proceed was issued effective May 3, 2016 with the
approval of their Insurance. This design project is for the repair of various bridge,
pavement and other miscellaneous deficiencies associated with the 13 bridges and
approach roadways located within the DRJTBC’s jurisdiction on I-78.

GF participated in two (2) progress meetings during the month of September and
continued finalizing their recommendations on the necessary repairs to the I-78 storm
drainage system based on the pipe inspection video and report. GF continued
incorporating the Preliminary Design Submission comments into the design plans and
developing the base plans during this period.
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EASTON-PHILLIPSBURG TOLL BRIDGE RAMP C SLOPE STABILIZATION
PRELIMINARY, FINAL & POST DESIGN SERVICES
DESIGN
Contract No. C-628B-3

The Louis Berger Group (LBG) was issued Notice of Award and Limited Notice
to Proceed effective July 17, 2015. This assignment is for Preliminary, Final and Post-
Design Services for work at the large slope located behind the Easton-Phillipsburg Toll
Bridge Operations Building along Ramp C. This assignment is in the process of being
closed out.

CONSTRUCTION
Contract No. T-641A

Merco of NJ, Inc. (Merco) was awarded this construction contract at the Commission’s
November 23, 2015 Meeting and issued Notice of Award and Limited Notice to Proceed
effective November 24, 2015. A kick-off meeting was held on December 18, 2015 with
Merco as well as members of the project team from LBG, Baker and Commission staff in
attendance. Field work commenced on February 29™ and completed on May 10, 2016,
ahead of the June 2, 2016 proposed completion date. The contract is in the process of
being closed out.

CONSTRUCTION MANAGEMENT
Contract No. C-629B-2

Michael Baker Jr. Inc. (Baker) was issued their Notice to Proceed for this Task
Order Assignment (TOA) for Construction Management/Inspection Services associated
with Construction Contract T-641A effective December 14, 2015. The TOA kick off
meeting was held on December 16™. Baker attended the T-641A kick-off meeting on
December 18" and is provided on-site construction management services. This
assignment is in the process of being closed out.
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RIVERTON-BELVIDERE TOLL SUPPORTED BRIDGE
CRITICAL MEMBERS STRENGTHENING
CONSTRUCTION
Contract No. TS-650A

Road-Con, Inc. of West Chester, PA is providing construction services associated
with the Riverton-Belvidere Toll Supported Bridge Critical Member Strengthening
project.

Field work commenced on Monday September 19, 2016 and has primarily
involved rivet replacement while traffic operates under the condition of single-lane
alternating traffic.

Bi-weekly Progress Meetings were held on September 6th, September 20th and
October 4th and attended by representatives of Road-Con and AECOM along with
members of staff.

CRITICAL MEMBERS STRENGTHENING
DESIGN
Contract No. C-650A

Ammann & Whitney continues to provide post design services in support of the
construction phase of the Riverton-Belvidere Toll-Supported Bridge Critical Members
Strengthening (Contract TS-650A) project.

Activities included responding to RFI’s and review / approval of construction
contractor submissions.

APPROACH SLOPE STABILIZATION
DESIGN
Task Order Assignment No. C-628A-3

Dewberry Engineers continues to provide post design services in support of the
construction phase of the storm water treatment and slope stabilization facilities portions
of the Riverton-Belvidere Toll-Supported Bridge Critical Members Strengthening
(Contract TS-650A) project.

Activities included responding to RFI’s and review / approval of construction
contractor submissions.
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PORTLAND-COLUMBIA TOLL BRIDGE
APPROACH ROADWAY IMPROVEMENTS
CONSTRUCTION
Contract No. T-566A

Intercounty Paving Associates, LCC (IPA) was awarded this construction contract
at the Commission’s February 2015 Meeting; issued Notice of Award and Limited Notice
to Proceed effective February 25, 2015; and issued Notice to Proceed effective March 26,
2015 upon the approval of IPA’s insurance. IPA’s Preliminary Schedule and Health and
Safety Program (HASP) have both been submitted and are under review. IPA has also
begun submitting RFIs. A preconstruction meeting was held on April 9, 2015 and field
work has commenced and proceeding on schedule. Substantial Completion was achieved
on October 23, 2015. A final inspection was performed on November 13, 2015.
Remaining punch list items have been completed and the contract is in the process of
being closed out.

REPAIRS TO SPAN 1 FASCIA GIRDER
CONSTRUCTION
Contract No. T-566B

Sparwick Contracting, Inc. was awarded this construction contract at the
Commission’s March 2016 Meeting; issued Notice of Award and Limited Notice to
Proceed effective March 29, 2016; and issued Notice to Proceed effective April 28, 2016
upon the approval of Sparwick’s insurance. Field repairs associated with this contract
were successfully performed during the week of May 23, 2016. The contract is in the
process of being closed out.

ELECTRONIC SURVEILLANCE / DETECTION SYSTEM

ESS MAINTENANCE CONTRACT
Contract No. DB-575A

Schneider Electric Building Americas, Inc. continues to provide maintenance
services in support of the Electronic Surveillance / Detection System under the direction
of the Commission’s Electronic Security and Surveillance Staff, who operate the system
from the Primary Control Center located at the New Jersey State Police’s Regional
Operation and Information Center (ROIC) in West Trenton, New Jersey.
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WIRELESS VIDEO NETWORK SPECIFICATION AND PEER REVIEW
Contract No. C-621A-5

Sentinel Consulting has provided a revised design-build type performance
specifications document as part of plans to upgrade the wireless communication system at
the I-78/611 site to address current and future needs.

ELECTRONIC TOLL COLLECTION SYSTEM

DESIGN-BUILD
Contract No. DB-427

In-Lane Toll System Design-Build-Maintain Project TO-427C

Xerox and TransCore continue to perform preventative maintenance for the
electronic toll collection system and violation enforcement system. Commission Staff
met with Xerox and TransCore to review maintenance activity for the month.

Commission staff issued a Purchase Order for the 2016 Annual Spare Parts /
Consumables. Acquisition of the spare parts and consumables is underway by Xerox.
Once all items are received, Commission Staff will review the inventory. Additionally,
as the new electronic toll collection system is installed in a lane, the existing equipment
will be added to the spare parts inventory.

Commission staff is working with Xerox to determine where to store the existing
toll equipment as it is removed from the lanes. We will prepare a list of equipment and
check with other toll agencies to see if they have a need for it.

DB-584

Customer Service Center/Violation Processing Center Project

The design of the new NJ Customer Service Center (CSC) is on-going. The New
Jersey Turmpike Authority (NJTA), as the lead agency, is facilitating all meetings with
the other agencies and Xerox. The new CSC was expected to go live in February 2017,
this date was changed to June 2017.

Commission Staff will execute the Memorandum of Agreement (MOA) prepared
by the NJTA, as authorization was provided at the September 2016 Commission Meeting,
This document includes the terms and conditions for all the agencies that operated within
the NJ CSC.
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TRAFFIC COUNT PROGRAM UPGRADE
DR-550A

A Purchase Order was issued to Signal Service, Inc., West Chester, PA for the
traffic counters, server and additional materials. Signal Service is a member of the
Pennsylvania Department of General Services COSTARS Program (Cooperative
Purchasing Contract No. 4400012659). The COSTARS Program sets the pricing for the
traffic counters, auxiliary equipment, and software to be purchased.

We received some of the equipment and installation of the count stations is
underway in District 2. Coordination with Verizon for activation of the wireless modems
is on-going,

Signal Service submitted the draft reports that will be produced by the new
system and they were reviewed by Commission Staff. Signal Service is addressing the
review comments.

ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT

IMPLEMENTATION ADVISOR
Task Order Assignment No. C-621A-4

The RK&K team continues to support the Commission in its design of the
replacement Electronic Toll Collection System (DB-540A). Team members attended bi-
weekly status meetings and the Factory Acceptance Testing (FAT) at the New Hope-
Lambertville Toll Bridge. RK&K reviewed the finalized training manuals, the revised
Onsite First Installation Testing document, and the draft Maintenance Plan.

DESIGN, BUILD AND MAINTAIN
Contract No. DB-540A

TransCore is preparing the engineering design package, they finalized the training
manuals and they are being printed, the revised Onsite First Installation Testing
document was submitted and accepted, Disaster Recovery Plan is on-going and the draft
Maintenance Plan was submitted for review. TransCore continues to facilitate bi-weekly
project status meetings.

TransCore continues with the tuning and equipment setup at the Delaware Water
Gap Toll Bridge for preparation of the open road tolling (ORT) Factory Acceptance Test
and Onsite First Installation Testing. TransCore will utilize the 17’ wide right shoulder
of the ORT zone for this testing. Xerox removed the existing equipment from the
shoulder lane to make room for the new equipment. TransCore is also preparing for the
Onsite First Installation Testing at the New Hope — Lambertville Toll Bridge.
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TOLL PLAZA SIGN REPLACEMENT

NEW HOPE - LAMBERTVILLE, EASTON-PHILLIPSBURG, PORTLAND-
COLUMBIA, MILFORD-MONTAGUE TOLL BRIDGES
Task Order Assignment No. C-621A-3

Commission Staff received a fair and reasonable price through the on-call
agreement with J. Flectch Creamer & Son for the I-78 approach roadway sign overlays.
A shop drawing was submitted and reviewed by the design engineer, RK&K. Comments
were addressed and a final shop drawing was submitted. The work was completed
through a nighttime, two lane closure to minimize impact on traffic. RK&K completed a
field inspection of the sign overlays and submitted their findings to the Commission.

TransCore provided a cost proposal for the installation and programming of the
Daktronics LED signs to be installed over each toll lane at the New Hope-Lambertville,
Easton-Phillipsburg, Portland-Columbia and Milford-Montague Toll Bridges. TransCore
and Commission Staff prepared a contract Change Order for the installation of the signs.
Since these signs will be integrated into the new toll system and TrasnCore will be on site
with their electrician, there is an opportunity to reduce risk and achieve a savings by
completing the installation of the signs with TransCore. The Change Order request will
be submitted for Commission consideration at the October 2016 Commission Meeting,

BRIDGE MONITORING SYSTEM

STUDY FOR SELECT VEHICULAR BRIDGES
Contract No. C-556A

Pennoni Associates submitted their final report outlining opportunities for
implementation of structural health monitoring as well as overweight / oversized vehicle
detection, deterrence and enforcement through the long term application of sensor type
technologies together with a data acquisition / reporting system to function as an
integrated Bridge Monitoring System.

The Commission is currently evaluating the recommendation to recommission the
monitoring equipment at New Hope-Lambertville and Riverton-Belvidere Toll Supported
bridges.
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BRIDGE MONITORING SYSTEM

DESIGN FOR SELECT BRIDGES
Task Order Assignment C-628B-6

Under this Task Order Assignoment (TOA) the Consultant, the Louis Berger
Group. Inc. (Berger), is providing professional services for the design of the installation
of overweight / oversized vehicle detection linked to alarms, signage and camera to
discourage the passage of these vehicles over selected bridges. Notice to proceed was
given on December 15, 2015. Kick off meeting was held on January 15, 2016. Existing
plans were transmitted to Consultant in order to start construction plan preparation.
Consultant conducted field visit to all five bridge sites February 18 & 19, 2016. A
Meeting was held with IT and ESS on March 7, 2016 to discuss possible location of over
height sensors and connectivity to existing communication systems. Plans showing
proposed location of over height sensors, cameras and new weight restriction signing
have been submitted and reviewed. Based on review comment locations will be adjusted
and a field meeting with ESS will be scheduled to verify and finalize camera locations.
Due to the departure of personnel Berger submitted the name and qualifications of a new
project manager which has been accepted by the Commission.

LEVEL 3 —-INVESTMENT GRADE TRAFFIC AND REVENUE FORECASTS
Contract No. C-549AR

Since the final toll rate schedule for the Scudder Falls Bridge was accepted at the
September 2016 Commission Meeting, Jacobs Engineering was requested to finalize their
traffic and revenue forecast and submit a report.

GENERAL ENGINEERING CONSULTANT 2015-2016
ANNUAL INSPECTIONS
C-684A

As the Commission’s General Engineering Consultant (GEC), Cherry, Weber &
Associates (CWA) is providing Annual Inspection Services for the Toll-Supported
Bridges in 2016. CWA was provided with Notice to Proceed on March 23, 2015. A
kick-off meeting was held on February 25, 2016 for the 2016 Toll-Supported Bridge
Inspections at the Easton - Phillipsburg Toll Bridge Administration Building and attended
by representatives from District 1, District 2, Operations, Engineering and CWA.

Bridge and Facility Inspections have been completed at the toll-supported bridges.
Inspection of Scudder Falls was completed during the third week of August, after the
Peregrine Falcon nesting cycle (no Falcons were nesting on the bridge this year).

CWA submitted the draft Maintenance Report on September 9. Review meetings
were held with District 1 Operations & Maintenance staff on September 30 in Morrisville
and Districts 2 & 3 Operations & Maintenance Staff on September 28 in Phillipsburg.
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CWA is currently revising the Maintenance Report based on comments received during
these meetings. CWA submitted the Draft Annual Inspection report on September 30
and it is currently under review by Engineering Staff.

CWA will be required to update the PennDOT BMS and NJDOT Combis system for each
of the scheduled bridges within 30 days of the completion of the field inspection of each
bridge.

Sign retroreflectivity testing will be performed for the toll-supported bridges sans
Scudder Falls in October.

UNDERWATER INSPECTIONS

2016 UNDERWATER INSPECTION OF THE TOLL AND TOLL SUPPORTED
BRIDGES - DISTRICT 1
Task Order Assignment C-628A-6

Under this Task Order Assignment (TOA) the Consultant, Dewberry Engineers,
Inc. (Dewberry), is providing underwater inspection services at all of the Commission’s
main river bridges in District 1, except the Scudder Falls Toll Supported Bridge. Notice
to proceed was given on July 15, 2016. A kick-off meeting was held on July 22, 2016.
Inspections of all the District 1 bridges (except Scudder Falls — which is due in 2017)
were completed between August 2 and August. All inspections have been completed and
the draft underwater inspection reports for Washington Crossing, New Hope-
Lambertville, Centre Bridge-Stockton, and Lumberville-Raven Rock Pedestrian Toll-
Supported Bridges have been submitted for review and they are currently under review
by Engineering staff.

2016 UNDERWATER INSPECTION OF THE TOLL AND TOLL SUPPORTED
BRIDGES - DISTRICTS 2 & 3
Task Order Assignment C-628B-7

Under this Task Order Assignment (TOA) the Consultant, the Louis Berger
Group. Inc. (Berger), is providing underwater inspection services at all of the
Commission’s main river bridges in Districts 2 & 3. Notice to proceed was given on July
15,2016. A kick-off meeting was held on July 21, 2016. Inspections of the Uhlerstown -
Frenchtown, Upper Black Eddy - Milford, Riegelsville, Interstate 78, Northampton
Street, Easton — Phillipsburg, Riverton — Belvidere, Portland — Columbia Toll, Portland —
Columbia Toll-Supported Pedestrian, Delaware Water Gap, and Milford — Montague
Bridges have been completed.

Berger has submitted draft underwater inspection reports for the Uhlerstown -
Frenchtown, Upper Black Eddy - Milford, and Riegelsville Toll-Supported Bridges and
they are currently under review by Engineering staff.
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CPMC COMMUNICATIONS INFRASTRUCTURE SUPPORT SERVICES
Task Order Assignment No. C-502A-1K

Comcast Cable Communications Management LLC, the Commission’s
communication solution provider, and their partners continue with constructing
communication infrastructure.

AECOM is providing technical support to the Commission in connection with its
implementation of a more robust and cost efficient Wide Area Network (WAN) that
supports both the ESS and internal DRITBC network requirements involving a
communication solution provider, managed services vendor and equipment supplier.

WEBSITE DESIGN, PROGRAMMING, MAINTENANCE, HOSTING &
CONSULTING SERVICES
Contract No. C-606A

The draft website provided by Stokes Creative Group was reviewed by
Commission Staff. Comments were provided to Stokes Creative Group and are being
addressed.
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The following Pages reflect the reports on those items assigned to the
Operations Department. Each item is reported separately and page numbered
accordingly.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION
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SS&T September Activity Report

9-2 Facilitated CPR/AED/BBP Training to D1 Maintenance personnel &
SS&T personnel

9-15 SS&T personnel attend WPSC Meeting at PC

9-15 Conducted interviews for the vacant Bridge Monitor positions @ New
Hope Admin.

9-16 Conducted interviews for vacant Bridge Monitor positions @ EP.

9-22 Attended ESS meeting in preparation for annual training. (NH Admin)

9-24 Coordinate staffing for Milford Bed Race.

9- 26 Schedule NJSP/PSP representation for monthly commission meeting.

9-27 SS&T personnel (MILLS) attended Kronos Training @ NH.

9-28 SS&T personnel (WRIGHT) attended Kronos Training @ NH.

9-29 SS&T personnel meet with D2 Toll Supervision to prepare upcoming Toll
Plaza Safety presentation.

e Scheduled State Police coverage for requested details including but not limited to
safety/camera cleaning,

e Continued coordination of supplementary patrols with SP agencies to slow down
traffic at various toll facilities. (WPSC)

» Coordinated/obtained accident reports from State Police liaisons as requested

o Conducted background checks for DRJITBC new hires
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of October 31,2016

ELECTRONIC SECURITY AND SURVEILLANCE REPORT
MONTHS OF SEPTEMBER 2016

The below-listed items represent meetings, communications, tasks, and projects involving
the Electronic Security and Surveillance Department:

Radio System

¢ During the month of September 2016, ESS personnel worked with the Districts to
continue installing the new radios in various trucks and equipment. Plans are
being made to install the new base station radios in the various facilities once they
are received. The new Stockton Repeater site continues to progress along.

e ESS personnel alone, and in conjunction with the New Jersey State Police
investigated various other DRJTBC radio issues both during and after normal
working hours.

e ESS personnel continue to work with the Districts and IT to update the
Cartegraph radio inventory database.

Access Control System

¢ During the months of September 2016, ESS personnel worked with General
Supply (Commission’s locksmith) to address various lock issues.

¢ During the month of September 2016, ESS personnel continued working with
Schneider Electric to explore the benefits of a new enhanced access control
system to upgrade Commission security.

e In September 2016, ESS personnel created ID badges and toll swipe cards for new
employees and consultants. Additionally, ESS continued making “Essential
Employee” ID badges for current employees.

¢ During the month of September 2016, the ACS database was audited and the
system was purged of invalid employees, contractor cards and summer
employees. Various other employee ACS rights were updated and/or changed at
the request of supervisors.

¢ During the month of September 2016, ESS personnel worked with the Districts to
install new card readers at designated locations.

e Various door alarms and ACS issues were addressed both during and after normal
working hours.
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ELECTRONIC SECURITY AND SURVEILLANCE REPORT

MONTHS OF SEPTEMBER 2016

During the month of September 2016, ESS and Schneider Electric personnel
continued to explore the use of the Genetec video management system. Schneider
Electric provided the Commission with a proposal for the cut over which will be
formally presented to Mr. Resta on October 14, 2016 by Schneider Electric.

During the month of September 2016, ESS personnel, along with Engineering,
Schneider Electric and Sentinel Consultants’ continued to work on the I-78
wireless renovation project. Schneider Electric continues to diligently work to
identify cameras that will work on the current video management system.
However, the prospects remain limited. On Monday, August 29, 2016, all parties
involved tested a new Sony camera at I-78 which proved very successful.

During the month of September 2016, ESS personnel continued to work with
Engineering regarding the ESS and fire alarm components for the new I-78
maintenance facility.

During the month of September 2016, ESS personnel continued the dialogue with
Engineering reference the new Scudder Falls facility.

During the month of September 2016, ESS personnel worked with Schneider
Electric on various new Capital Projects, pending projects and current
construction projects. The plan to upgrade cameras and add cameras in problem
or high incident areas has been finalized and is awaiting estimates from Schneider
Electric.

During the month of September 2016, ESS personnel continued to work with
Engineering and Purchasing to implement the new Comcast communications
network.

At the September 26, 2016, Commission Meeting the Commissioners approved
the fourth year extension to Schneider Electric’s maintenance contract.

ESS personnel reviewed and purged the ESS video storage database that contains
copies of videos requested by DRITBC personnel and outside agencies.

ESS personnel worked during, and after normal working hours on numerous ESS
issues and problems raised by Commission members.
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o The ESS Primary Control Center continues to operate 24/7 and detected,
documented, and assisted the District bridges with various emergencies, traffic,
and security related incidents.

e During the month of September 2016, ESS personnel worked with several police
departments on active investigations. As a result, ESS personnel investigated and
processed sixteen video requests. Please see the attached “ESS Request Video”
Report for a summary of information on each request.

Miscellaneous

e On September 20 and 21, 2016, ESS personnel, along with District personnel,
attended a snow operations course.

e On September 29, 2016, ESS held a Department Meeting and invited a
representative from Security, Safety and Training to attend to ensure
communications between both departments for operational efficiency and the
safety of Commission employees.

¢ During the month of September 2016, the ESS Department initiated a quest for a
more efficient method to record radio transmissions, dispatch assets, and send out
reports. To date it appears that a Computer Aided Dispatch (CAD) system would
greatly benefit the Commission. Vendors are being solicited to see what system
would best suit the PCC.

¢ During the month of September 2016, ESS personnel arranged for and
coordinated several meetings to develop a new vehicle for the Motorist Assistance
Program (MAP). Updates were provided to Mr. Resta via a PowerPoint
presentation.

e During the month of September 2016, ESS personnel continued to work with the
Districts to review, update and develop incident response plans for each toll
bridge.

¢ During the month of September 2016, ESS personnel, along with the Districts and
Engineering worked to develop new security procedures that will be associated
with the new toll collection system. Plans for new banking facilities also continue
to be reviewed.
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* During the month of September 2016, ESS personnel assisted Human Resources
and the Districts with various internal issues, investigations, and terminations.
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SUPPLEMENTAL PROJECTS REPORT

OVERVIEW REPORT OF GENERAL UPKEEP, PREVENTATIVE MAINTENAN CE,
MAINTENANCE PROJECTS AND UPDATE OF MOTOR ASSIST PROGRAM

DISTRICT I, T AND IIT
MONTH OF SEPTEMBER 2016

Report as shown directly hereunder and have been submitted by Lendell Jones, Director of

Plants and Facilities, to keep the Commission Members apprised of the above captioned items
at all three districts.

*kk
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District |

LeVar Talley, Superintendent
Michele Gara, Asst. Superintendent
Larry Dubin, Foreman of Maintenance, Trenton-Morrisville
Daniel Pascuillo, Foreman of Maintenance, New Hope-Lambertville

Trenton-Morriville Toll Bridge

Total
Task JAN {FEB MAR APR MAY JUN JUL  JAUG SEP oCcT NOvV DEC Man-hours
Bridge Maintenance 283 313 385 356 268 316 284.0 320 332 2,857
Bldg./Faclilities Maintenance 779 831 758 69 776 814 540.0 722 633 6,544
Grounds Maintenance 283 289 412 574 451 531 470.0 603 464 4,077
Road Maintenance 283 312 288 316 260 310 284.0 22 332 2,707
Snowllce Maintenance 638 512 354 300 252 288 268.0 14 410 3,336
Vehicle Maintenance 443 469 511 437 417 484 3590 430 497 4,047
Miscellaneous 323 313 360 348 292 300 276.0 338 323 2,873
Total Man-hours 3,032 3039] 3068 3022f 2716] 3.043] 2481.0] 3049 2991 0.0 26,441
New Hope-Lambertville Toll Bridge
Total
Task JAN [FEB MAR APR MAY JUN JUL__{AUG SEP oCT Nov DEC Man-hours
Bridge Maintenance 468 562 258 835 464 610 725.0 956 654 6,232
Bldg./Faciliies Maintenance 616 596 634 690 645 702 748.0 920 934 6,485
Grounds Maintenance 74 314 312 508 551 740!  641.0 26 722 4,988
Road Maintenance 78 442 258 281 304 242 371.0 536 448 3,260
Snowlfice Maintenance 575 556 330 297 76 242 355.0 496 424 3451
Vehicle Maintenance 322 446 302 297 184 274 371.0 528 432 3,156
Miscellaneous 390 322 290 361 280 314 427.0 552 440 3,376
Total Man-hours 3123] 3238] 3084 3269] 2804] 3124] 3,638.0] 4814] 4,054 0.0, 30,948
Southern Division Toll Supported Bridges
Total
Task JAN |FEB MAR APR MAY JUN JUL |AUG SEP OCT Nov DEC Man-hours
Bridge Maintenance 26 68 335 207 20 140 85.0 152 79 1,212
Bldg./Facilities Maintenance 500 595 481 357 535 743 344.0 471 571 4,597
Grounds Maintenance 88 56 20 433 314 278 288.0 329 231 2,107
Road Maintenance 56 126 122 72 140 72 23.0 16 47 674
Snowlfice Maintenance 292 169 46 8 0 0 0.0 0 103 618
Vehicle Maintenance 216 229 141 183 136 168] 2470 110 214 1,644
Miscellaneous 128 128 128 110 104 94 107.0 144 109 1,052
Total Man-hours 1306) 1371  1,343] 1370] 1349 1495 10040] 1222 1,354 0.0f 11,904




District Il

James Shelly, Superintendent

Harry Brown, Asst. Superintendent

Robert Varju, Foreman of Maintenance, 1-78

Mark W. Dilts, Foreman of Maintenance, Easton-Phillipsburg

Easton-Phillipshurg Toll Bridge

Total
Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC Man-hours
Bridge Maintenance 189 147 256 217 397 488 204 368 381 2647
Bldg./Facilities Maintenance 618 583 550 235 168 276 413 496 427 3,764
Grounds Maintenance 257 307 337 227 436 424 332 500 304 3,124
Road Maintenance 149 195 297 47 136 234 188 400 461 2,207
Snowfice Maintenarice 317 229 145 99 128 2 132 176 112 490
Vehicle Maintenance 317 386 302 55 152 60 198 184 140 892
Miscellaneous 157 191 193 139 168 64 204 248 232 696
Total Man-hours 2,002] 2038 2,080 1,219 1,585 1,898 16689} 2372] 2057 16,920
1-78 Toll Bridge
Total
Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC Man-hours
Bridge Maintenance 0 32 68 64 95 159 132 164 143 857
Bldg./Facilities Maintenance 802 861 785 912 823 944 1,061 728 842 7,758
Grounds Maintenance 104 247 795 942 825 974 553 898 385 5,723
Road Maintenance 48 120 212 110 87 72 128 48 111 936
Snowllce Maintenance 461 546 91 24 0 0 0 0 Q 1,222
Vehicle Maintenance 248 199 59 60 76 159 170 78 164 1,613
Miscellaneous 182 80 3 20 49 56 106 168 268 1,260
Total Man-hours 1,845 2,085 2341 2,332]  2155] 2.364] 2,150 2,184 1,913 19,369
Northern Division Toll Supported Bridges
Total
Task JAN FEB MAR APR MAY JUN JUL AUG SEP ocT NOV DEC Man-hours
Bridge Maintenance 32 32 468 682 589 640 344 537 468 3,792
Bldg./Facilities Maintenance 277 384 413 258 190 240 288 345 272 2,6§ﬂ
Grounds Maintenance 148 96 343 2668 283 528 392 563 360 2,979
Road Maintenance 6 54 482 282 118 292 232 48¢ 520 2,485
Snowlice Maintenance 172 128 82 62 118 176 112 177 144 1,371
Vehicle Maintenance 191 260 342 330 252 328 276 361 272 2,612
Miscellaneous 0 32 180 70 118 176 112 185 232 1,185
|Total Man-hours 836 986 2,390 2,150 1,668 2,380 1,756 2,657 2,268 17,091




District ill

Jeanne P, Clark, Superintendent
Richard Talitt, Assistant Superintendent

Steve Cerra, Foreman of Maintenance

Portland-Columbia Toll Bridge

Total
Task JAN MAR MAY AUG oCT Man-hours
Bridge Maintenance 125 136 261 216 168 156 02 1,562
Bldg./Facllities Maintenance 315 363 285 304 264 202 280 2,631
Grounds Maintenance 171 192 261 290 276 328 324 2,456
Road Maintenance 141 148 253 224 184 246 108 1,780
Snowllce Maintenance 289 31 157 96 112 108 02 449
Vehicle Maintenance 257 309 241 136 228 192 168 1,915
Miscellaneous 174 164 185 142 84 176 204 ,585
Total Man-hours 1,472 1,623 1,643 1,408 1416] 1,408 1,268 13,378
Delaware Water Gap Toll Bridge
Total
Task JAN MAR MAY AUG OCT Man-hours
Bridge Maintenance 294 307 302 304 296 384 304 2,79
Bldg./Facllities Maintenance 1,030 1143 1,366 1,192 920 976 1,000 10,073
Grounds Maintenance 342 331 318 478 364 352 448 3,577
Road Maintenance 326 323 414 432 320 350 392 3,301
Snowlfice Maintenance 734 573 366 304 224 224 280 3,329
Vehicle Maintenance 470 491 478 456 360 380 488 4,123
Miscellaneous 334 403 366 384 416 320 352 3,271
Total Man-hours 3,530 3571 3,610 3,550 2900] 2986] 3,264 1] 30,465
Milford-Montague Toll Bridge
Total
Task JAN MAR MAY AUG OCT Man-hours
Bridge Maintenance 136 144 120 160 144 150 220 126] 1,384
Bldg./Facilities Maintenance 424 436 472 480 440 390 364 397 3.810
Grounds Maintenance 36 180 200 360 360 298 416 188 2,514
Road Maintenance 36 144 44 160 240 150 252 142 1,528
Snowlflce Maintenance 256 172 20 160 144 50 180 126 1,468
Vehicle Maintenance 296 336 260 208 204 238 220 220 2,206
ﬁ\/liscellaneous 154 160 76 192 160 222 228 222 1,706
{Total Man-hours 1,538 1,552 1,492 1,720 1,692 1,598 1,880 1,421 14,616
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PROPERTY REPORT

Use of Commission Facilities

Facility Organization Date/Time Description of Use
I-78 Carpentersville Rd. | Black River & Western September 15, 2016 through October | DII UOF-"Great
Overpass Corp 30, 2016 Pumpkin Train"
Banner
Northampton St. Bridge. | City of Easton September 1, 2016 through DII UOF -
September 18, 2016 "Riverside Festival

of the Arts" Banner

Northampton St. Bridge City of Easton September 12, 2016 through DII-UOF Hellenic

September 26, 2016 Orthodox Church -
Banner
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PLANTS AND FACILITIES REPORT
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Oversaw and monitored activities for the Motorist Assistance Program
during the month of September, 2016. Forwarded the monthly report to the
Executive Director of Operations.

Reviewed and approved 2016 Facility Capital Project for the purchase of a
new Trex sidewalk for the Centre Bridge Stockton Toll Supported Bridge to
be installed by bridge commission maintenance staff.

Reviewed and approved 2016 Facility Capital Project for the purchase of a
new chiller/heat exchanger to extend the life of the Trenton Morrisville toll
lane HVAC system.

Reviewed and approved 2016 Facility Capital Project for the purchase of
hands free urinals, faucets and toilet fixtures for the New Hope Toll Bridge
administration building.

Reviewed fall preventative maintenance reports from HVAC contractor
Integrity Mechanical and provided direction on recommendation of repairs.

Attended site visits at I-78, Easton Phillipsburg and Delaware Water Gap for
pre-proposal meetings for design services for renovation/construction of new
counting facilities.

Attended Work Place Safety Committee meeting held at the Delaware Water
Gap Toll Bridge Facility board room.

Attended training session on Kronos attendance module held at New Toll
Bridge administration building,

Attended conference call at New Hope with Aquitas Solutions to listen to a
presentation of an Asset Management System called Maximo.

Attended T-508A - I-78 - Maintenance Garage Expansion (Bi-Weekly
Progress Mtg.) held at I-78 Toll Bridge Maintenance Facility.
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Attended meeting with Pierce Manufacturing to discuss customization of
equipment for a new Motorist Assist Vehicle held at New Hope Toll
Facility.

Attended meetings to discuss Contract No. C-684A 2015-2016 General
Engineering Consultant Annual Inspections - 2016 Draft Maintenance
Report Review (District I IT and I1T)

Attended meeting with District III staff at the Delaware Water Gap to
discuss banking room and toll collector counting machine locations.

Attended a meeting with Motorist Assist Program committee members at
New Hope Toll Bridge to view vehicles from local fire departments to
compare possible options for a new Motorist Assist Vehicle.

Prepared monthly Plants and Facilities report for September 2016
Superintendents / Operations staff meeting at New Hope Lambertville
administration meeting,.

Reviewed the Accident Log/Property Damage Reports for the month of
September 2016. Forwarded the monthly report to the Director of Human
Resources, Insurance Administrator, Comptroller and Deputy Executive
Director of Operations.

Continued site visits of Commission Facilities during the month of
September 2016 to review plant operations, maintenance procedures and
related issues.

Prepared and forwarded the report on Use of Commission Facilities for the
month of September 2016 to the Deputy Executive Director of Operations.
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Information Technology Department Report
Month of September 2016

The following activities under the general heading of Information Technology were recently initiated,
accomplished, or performed:

7 Helpdesk/Communications/Network/desktops:
e Record commission meeting and provide file to executive office.
¢ Processed 146 help desk work orders for the month of September: Work orders
include all software support including MUNIS, Cartegraph and KRONOS. IT daily
tasks, printer issues, hardware and office software support, job postings, news
posting, postings to the external web site, processing of IT security forms, moves, and

telephone support.
3 Projects:
» MUNIS ,
¢ Continue to implement A/R.
¢ Forwarded information for Cigna/MUNIS interface.
¢ Ongoing support for MUNIS including user support and issues.
e Apply MUNIS software program updates weekly. Averages 30 per week.

» Cartegraph
e Assist users in running requested reports.
e Will renew service contract for 2017.

»  KRONOS Time and Attendance
¢ Conference call regarding advanced scheduler. Training to follow.
¢ Attendance module — Training completed; provided by Joanna Cruz; supported by
IT.

¢ IT continues to update schedules for operations. Part time schedules updated by
managers. Schedule patterns continue to be developed and maintained by IT

X:\Wendy's Files\Commission Mtgs from.2003 to present\2016\October 2016\(7) Operations
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» 0365/SharePoint
e Installation of 0365 is on schedule. 99% completed. AECOM and the ROIC still
to be completed once Comcast WAN project complete.
e SharePoint Invoice processing completed for D2 & D3. Training completed.
* Invoice processing for all invoices ~ completed and ready for deployment.
* Include all invoices, p-cards and expenses.

» Intranet:
e Update news clipping and engineering requests.
e Update all documentation and forms on internal website.
e Maintain all job postings on Intranet

» WAN Upgrade: -
e Continue to support the WAN upgrade project with Comcast and CDW-G.
e Attended kick-off call for CDW-G Network Design.

» Miscellaneous:
e Involved with TransCore FAT testing. Assign IP addresses and network port
assignments.
Verizon communications invoices for payment.
Created InfoPath form for new workmen’s comp form. Will be designing in
SharePoint.
¢ Updated InfoPath incident reports for SST. Created new OW incident report.
Develop and maintain InfoPath forms and Access DB for commission operations
reporting functions.
Deployment of upgraded laptops and desktops.
Create crystal reports for ESS.
Demo completed for MAXIMO; obtaining quotes.
Upgrading A/V System (NHL)
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