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CALL TO ORDER 
 
The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called to 
order at the Scudder Falls Administration Building via Microsoft Teams and in person on Monday, 
July 27, 2026, at 10:31 a.m. pursuant to notice properly forwarded to each member in compliance 
with the by-laws. Joseph J. Resta, Executive Director, presided at this meeting.    
 
APPEARANCES: 
 
COMMISSION MEMBERS:  
 

Hon. Aladar Komjathy (New Jersey) 
Hon. Pamela Janvey (Pennsylvania) 
Hon. John Di Veronica (New Jersey) 
Hon. John Christy (Pennsylvania)  
Hon. Lori Ciesla (New Jersey) 
Hon. Michael Lavery (New Jersey) 
Hon. Walter Orcutt (New Jersey)  
Hon. Daniella Young (Pennsylvania) (joined 10:35am) 
Hon. Daniel Grace (Pennsylvania) 

 
COMMISSION MEMBERS ABSENT: 

 
Hon. Ismail Shahid (Pennsylvania)  

 
COMMISSION COUNSEL: 
   

Shelley Smith, Archer Law, Pennsylvania 
Katy Fina, Florio, Perrucci, Steinhardt & Cappelli, New Jersey 
Jonathan Bloom, Stradley Ronon, Pennsylvania 

 
GOVERNORS’ REPRESENTATIVES: 
 

Jessica O’Connor, NJ Governor’s Office 
Anthony Luker, PA Governor’s Office 

 
COMMISSION STAFF MEMBERS: 
   

Joseph Resta, Executive Director 
 Arnold Conoline, Chief Administrative Officer 

Kevin Skeels, Chief Engineer 
Steve Burke, Assistant Chief Engineer 
Qiyan (Tracy) Zhao, Chief Financial Officer 
Joseph Donnelly, Deputy Executive Director of Communications 
Charmaine Graves, Comptroller 
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Charles Stracciolini, Program Manager of Technology  
Mark Murranko, Deputy Executive Director of Operations 
Jodee Inscho, Director of Community Affairs  
Donna Tronolone, Administrative Generalist, Executive Office 
Joanna Cruz, Sr. Director of Human Resources and Training 
Heather McConnell, Executive Administrative Generalist/Commissioner Liaison 

  
PROFESSIONAL ASSOCIATES: 
 
 Pete Peterson, Bellevue Associates 
 
OTHERS:  
 

Daryl Ezzo, Upper Makefield PA. 
 
ROLL CALL 
 
Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, and 
at the conclusion thereof, reported that there was a quorum present, there being  three members 
present from the Commonwealth of Pennsylvania, and five members present from the State of 
New Jersey.  
 
WELCOMING REMARKS OF THE EXECUTIVE DIRECTOR 
 
Executive Director Resta welcomed those persons whose identities are set forth hereinabove under 
"Appearances".  
 
INTRODUCE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta addressed the meeting and said: 
 
I do want to welcome our visitors this morning. With us in person we have Mr. Daryl Ezzo from 
Upper Makefield. This is the portion of the meeting where we invite any comments on agenda items 
from the public. Procedures for public comments are as follows: Speakers will be allowed one 
three-minute time frame to provide comment. There will be no repeat speakers and no yielding 
time to another speaker. This is the portion of the meeting where we only accept comments on the 
agenda items. There will be another portion of the meeting after our business items for new 
business comments. So, with that, are there any comments on today's agenda items? Hearing none.   
 
EXECUTIVE DIRECTOR’S REPORT 
 
I'm going to forego my report this morning. We do have a pretty packed agenda to get through. 
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APPROVAL OF MINUTES FOR REGULAR COMMISSION MEETING JUNE 29 , 2026  
 
R: 5467-07-26-ADM-01-07-26 
 
Executive Director Resta addressed the meeting and requested the adoption of a Resolution 
approving the Minutes of the Commission Meeting held June 29, 2026. 

At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 
"RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th   Day of July 2026 that the Minutes of the Regular Commission Meeting held 
on June 29, 2026, are hereby approved.”            
    
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF OPERATIONS REPORT-MONTH OF JUNE 2026 
 
R: 5468-07-26-ADM-02-07-26 
 

Executive Director Resta addressed the meeting and asked if there were any questions on any of 
the reports contained in the “Operations Report”. 
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th   Day of July 2026 that the Operations Report, which reflects Commission 
activity for the month of June 2026, is hereby approved.” 
               
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
CANCELLATION OF AUGUST 26, 2026, MONTHLY COMMITTEE MEETING AND 
AUGUST 31, 2026, REGULAR MONTHLY COMMISSION MEETING 
 
R: 5469-07-26-ADM-03-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
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At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of  July  2026 that,  the Commission via this Resolution, authorizes the 
cancellation of the Commission’s August 26, 2026 Committee Meeting, and August 31, 2026 
Regular Monthly Commission Meeting.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF AMENDMENT TO 2026 SALARY TABLE 
 
R:5470-07-26-MAN-01-07-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026, that the Commission approves the update and amendment 
of the 2026 Salary Table. The 2026 Salary Table, as amended, reflects the starting salary for each 
position. The salaries, for any employee whose current pay rate is less than the amended rate for 
their position, shall be set at the starting salary for their given position, effective July 27, 2026. If 
the Commissioners provide for future raises, the raise will be based on the employee’s salary at 
the time the raises are effective. The Executive Director shall periodically review the Salary Table, 
as amended to determine if conditions warrant changes, to be enacted by resolution of 
Commissioners.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and 
three affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
Executive Director Resta addressed the meeting and said: 
 
Please let the record indicate that Commissioner Young just joined the meeting. 
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2026-2027 CAPITAL PLAN AMENDMENT CAPITAL PROJECTS 2016B TRENTON-
MORRISVILLE TOLL BRIDGE ALL ELECTRONIC TOLLING & PA AVENUE 
INTERCHANGE, TBD BRIDGE PIN REPLACEMENT CONTINGENCY, 2502A PSBS-
(PS-100) TRENTON-MORRISVILLE TOLL BRIDGE EASTERN CAMERA 
EXPANSION, AND 2602A TRENTON-MORRISVILLE TOLL BRIDGE HIGHWAY 
LIGHTING-APPROVAL  
 
R:5471-07-26-FIN-01-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Orcutt seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026, amend the 2026-2027 Capital Plan for the Delaware River 
Joint Toll Bridge Commission, as necessary and without exceeding the projected 2026 
expenditures, to make required funds available for the Trenton – Morrisville Toll Bridge ESS 
Cameras and Highway Lighting Improvements project. 
 
“RESOLVED: Identify the General Reserve Fund and 2026 Bond Fund as the source of funds 
required for payment of any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts change orders on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
CONSTRUCTION INSPECTION SERVICES TASK ORDER CONSULTANT 
AGREEMENT, CONTRACT C-804A, INCREASE AGREEMENT NOT-TO-EXCEED 
AMOUNT-APPROVAL 
 
R:5472-07-26-ENG-01-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Di Veronica moved and Commissioner Young 
seconded the adoption of the following Resolution: 
 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
  Meeting of July 27, 2026 

 

6  

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026, that the Commission hereby increases the standing 
consultant services contract not-to-exceed amount of $500,000 by $1,500,000 for Contract No. 
C-804A, Construction Inspection Services Task Order Consultant Agreement. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
consultant agreement modifications on behalf of the Commission.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
EASTON-PHILLIPSBURG TOLL BRIDGE BROAD STREET VIADUCT SIDEWALK 
REPLACEMENT, CONSTRUCTION MANAGEMENT/CONSTRUCTION INSPECTION 
SERVICES, CONTRACT CM-809A-AUTHORIZATION TO NEGOTIATE 
 
R:5473-07-26-ENG-02-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Lavery moved and Commissioner Christy 
seconded the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July  2026, that the Commission authorize the Executive Director to 
negotiate scope and fee with the Consultant(s) whose proposal has been deemed qualified through 
the RFP procurement process and determined to be fair, reasonable and in the best interest of the 
Commission. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment 
of any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
  Meeting of July 27, 2026 

 

7  

TRENTON-MORRISVILLE TOLL BRIDGE ESS CAMERAS AND HIGHWAY 
LIGHTING IMPROVEMENTS CONSTRUCTION MANAGEMENT/CONSTRUCTION 
INSPECTION SERVICES, CONTRACT CM-816A, AWARD OF CONTRACT 
 
R:5474-07-26-ENG-03-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Di Veronica 
seconded the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that the Commission award Contract No. CM-816A, Trenton 
– Morrisville Toll Bridge ESS Cameras and Highway Lighting Improvements Construction 
Management/Construction Inspection Services to Urban Engineers, Incorporated of Mount Laurel, 
NJ for a not-to-exceed amount of $1,219,993.41. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
NETWORK VIDEO MANAGEMENT SYSTEM (NVMS) INTEGRATOR SERVICES, 
CONTRACT DB-823A-AWARD OF CONTRACT 
 
R: 5475-07-26-ENG-04-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Commissioner Grace seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026, that the Commission award Contract No. DB-823A, Network 
Video Management System (NVMS) Integrator Services, to JCT Solutions of Springfield, New 
Jersey for a base term of three (3) years with two (2) one year optional terms, exercisable at the 
discretion of the Commission, for a total not-to-exceed amount of $4,656,802.06. 
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“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
TRENTON-MORRISVILLE TOLL BRIDGE ESS CAMERAS AND HIGHWAY 
LIGHTING IMPROVEMENTS, CONSTRUCTION CONTRACT T-816A-AWARD OF 
CONTRACT 
 
R: 5476-07-26-ENG-05-07-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution: 
  
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026, that the Commission award Contract No. T-816A, Trenton 
- Morrisville Toll Bridge ESS Cameras and Highway Lighting Improvements, to PKF-Mark III, 
Inc., of Newtown, PA for a not-to-exceed amount of $7,724,000.00. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
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LUMBERVILLE-RAVEN ROCK TOLL-SUPPORTED PEDESTRIAN BRIDGE 
(LRRTSB) ARCHITECTURAL LIGHTING & ELECTRONIC SURVEILLANCE/ 
DETECTION SYSTEM (ESS), CONSTRUCTION CONTRACT TS-738A-AWARD OF 
CONTRACT 
 
R: 5477-07-26-ENG-06-07-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026, that the Commission award Contract No. TS-738A, 
Lumberville – Raven Rock Toll-Supported Pedestrian Bridge (LRRTSB) Architectural Lighting 
& Electronic Surveillance/Detection System (ESS), to PKF-Mark III, Inc., of Newtown, PA for a 
not-to-exceed amount of $3,227,970.00. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
Executive Director Resta addressed the meeting and said: 
 
We are now moving into our personnel resolutions for this month.  
 
APPOINTMENT OF WILLIAM DIXON TO TOLL-SUPPPORTED BRIDGE MONITOR 
II, SOUTHERN REGION  
 
R: 5478-07-26-PER-01-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Di Veronica moved and Commissioner Grace 
seconded the adoption of the following Resolution: 
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“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th   Day of July 2026, that William Dixon be appointed to the position of Toll-
Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll-Supported 
Bridge Monitor II position in accordance with the Salary Table effective January 1, 2026, as 
amended. The appointment to be made pending satisfactory completion of the required personnel 
processing.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF CURTIS AVENT TO TOLL-SUPPORTED BRIDGE MONITOR II, 
SOUTHERN REGION 
 
R: 5479-07-26-PER-02-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Commissioner Christy gladly 
seconded the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Curtis Avent be appointed to the position of Toll- 
Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll-Supported 
Bridge Monitor II position in accordance with the Salary Table effective January 1, 2026, as 
amended. The appointment to be made pending satisfactory completion of the required personnel 
processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF MATTHEW WALKER TO TOLL-SUPPORTED BRIDGE 
MONITOR II, SOUTHERN REGION 
 
R: 5480-07-26-PER-03-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
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At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Matthew Walker be appointed to the position of Toll- 
Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll-Supported 
Bridge Monitor II position in accordance with the Salary Table effective January 1, 2026, as 
amended. The appointment to be made pending satisfactory completion of the required personnel 
processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF SEAN CAMPBELL TO TOLL-SUPPORTED BRIDGE MONITOR 
II, CENTRAL REGION 
 
R: 5481-07-26-PER-04-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Lavery moved and Commissioner Young seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Sean Campbell be appointed to the position of Toll- 
Supported Bridge Monitor II, Central Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll-Supported 
Bridge Monitor II position in accordance with the Salary Table effective January 1, 2026, as 
amended. The appointment to be made pending satisfactory completion of the required personnel 
processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF KYLE CRANE TO CONTROL CENTER MONITOR II 
 
R: 5482-07-26-PER-05-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
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At the conclusion of the review, Commissioner Orcutt moved and Commissioner Grace seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Kyle Crane be appointed to the position of Control 
Center Monitor II, in the Public Safety and Bridge Security Division. Compensation shall be set 
at $51,283, which is the starting salary for the Control Center Monitor II position in accordance 
with the Salary Table effective January 1, 2026, as amended. The appointment to be made pending 
satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF STEVEN MERRICK TO CONTROL CENTER MONITOR II 
 
R: 5483-07-26-PER-06-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Di Veronica moved and Vice Chair Janvey 
seconded the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Steven Merrick be appointed to the position of Control 
Center Monitor II, in the Public Safety and Bridge Security Division. Compensation shall be set 
at $51,283, which is the starting salary for the Control Center Monitor II position in accordance 
with the Salary Table effective January 1, 2026, as amended. The appointment to be made pending 
satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF BRIAN MARTINELLI TO MAINTENANCE WORKER III, 
SOUTHERN REGION 
 
R: 5484-07-26-PER-07-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
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At the conclusion of the review, Commissioner Orcutt moved and Commissioner Christy seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Brian Martinelli be appointed to the position of 
Maintenance Worker III, Southern Region, in the Maintenance & Fleet Operations Division. 
Compensation shall be set at $45,812, which is the starting salary for the Maintenance Worker III 
position in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF CHRISTOPHER DAVID TO MAINTENANCE WORKER III, 
SOUTHERN REGION 
 
R: 5485-07-26-PER-08-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Di Veronica 
seconded the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Christopher David be appointed to the position of 
Maintenance Worker III, Southern Region, in the Maintenance & Fleet Operations Division. 
Compensation shall be set at $45,812, which is the starting salary for the Maintenance Worker III 
position in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF PRABHAT RAO TO HRIS ADMINISTRATOR/HR ASSISTANT 
 
R: 5486-07-26-PER-09-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
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At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Prabhat Rao be appointed to the position of HRIS 
Administrator/HR Assistant, in the Human Resources Department. Compensation shall be set at 
$64,085, as amended, which is the starting salary for the HRIS Administrator/HR Assistant 
position, in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.”  
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

PROMOTION OF JOHN FINDLAY JR. TO TRAINING COORDINATOR/ PSBS 
 
R: 5487-07-26-PER-10-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy  moved and Commissioner Grace seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that John Findlay, Jr. be promoted to the position of Training 
Coordinator/PSBS, in the Training & Employee Safety Department. Compensation shall be set at 
$62,541, which is the starting salary for the Training Coordinator/PSBS position, in accordance 
with the Salary Table effective January 1, 2026, as amended. The appointment to be made pending 
satisfactory completion of the required personnel processing.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
PROMOTION OF RICKEY ESPOSITO JR. TO TRAINING COORDINATOR/ 
MAINTENANCE  
 
R: 5488-07-26-PER-11-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
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At the conclusion of the review, Vice Chair Janvey  moved and Commissioner Orcutt seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Rickey Esposito, Jr. be promoted to the position of 
Training Coordinator/Maintenance, in the Training & Employee Safety Department. 
Compensation shall be set at $62,541 per annum which is the starting salary for the Training 
Coordinator/Maintenance position, in accordance with the Salary Table effective January 1, 2026, 
as amended. The appointment to be made pending satisfactory completion of the required 
personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
PROMOTION OF MAINTENANCE EMPLOYEES (7) INDIVIDUALS   
 
R: 5489-07-26-PER-12-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey  moved and Chairman Komjathy  seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that the Commission authorizes the Executive Director to 
affect the promotions of the following employees, at the stated salary at the start of the first pay 
period after the approval of this Resolution to the classification indicated: Ryen Beers NR 
Maintenance Worker II $52,164; Matthew Becker CR Maintenance Worker I $60,385; Joseph 
Ritts SR Skilled Maintenance Worker $70,403; Jared Burd SR Skilled Maintenance Worker 
$70,403; Stephen Smith CR Skilled Maintenance Worker $70,403; Brian Keith CR Skilled 
Maintenance Worker $70,403; Richard Fleming SR Skilled Maintenance Worker $80,000.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
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APPOINTMENT OF GRACE DUCANIS-MACRI TO DIRECTOR OF 
COMMUNICATIONS 
 
R: 5490-07-26-PER-13-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey  seconded the 
adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that Grace Ducanis-Macri be appointed to the position of 
Director of Communications, in the Executive Office. Compensation shall be set at $120,000 per 
annum, which is the starting salary for the Director of Communications position, in accordance 
with the Salary Table effective January 1, 2026, as amended. The appointment to be made pending 
satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF RETIREMENT BENEFITS, MARK SIMONETTA, IT OPERATIONS-
SUPPORT LEAD 
 
R: 5491-07-26-PER-14-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey  seconded the 
adoption of the following Resolution:   
 
Vice Chair Janvey addressed the meeting and said: 
 
We will miss him. 
 
Chairman Komjathy addressed the meeting and said: 
 
He has been with us for a long time. 
 
Vice Chair Janvey addressed the meeting and said: 
 
A long time. I worked with him. 
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Executive Director Resta addressed the meeting and said: 
 
He is a long-term employee. 
 
Chairman Komjathy addressed the meeting and said: 
 
His brother was one of my dear friends. 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th  Day of July 2026, that subject to applicable practices and procedures, the 
Commission approves the provision of retirement benefits to Mark Simonetta who will retire on 
September 11, 2026.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
Executive Director Resta addressed the meeting and said: 
   
In keeping with past practice, the last resolutions for today's consideration are the ratification of 
payments to Commission counsel. We will recite all four and do one voice vote. 
 
APPROVAL FOR PAYMENT OF INVOICES, CHIESA, SHAHINIAN & GIANTOMASI, 
NJ LABOR COUNSEL  
 
R: 5492-07-26-ACCT-01-07-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th   Day of July 2026, authorizes payment of #676892 in the total amount due of 
$975.00 for professional services rendered by Chiesa, Shahinian & Giantomasi, New Jersey Labor 
Counsel. 
 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 

 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
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APPROVE PAYMENT OF INVOICES, ARCHER LAW, PA GENERAL COUNSEL  
 
R: 5493-07-26-ACCT-02-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026, authorizes payment of invoices #4395925, #4395926, 
#4395927, #4395928, #4395929, and #4395930 in the total amount of $5,925.00 for Professional 
Services Rendered to Archer Law, PA General Counsel. 

 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, FLORIO, PERRUCCI, STEINHARDT AND 
CAPPELLI, NJ GENERAL COUNSEL  
 
R: 5494-07-26-ACCT-03-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026 authorizes payment of invoice #668946 in the total amount 
due of $3,975.00 for Capital and Non-Capital Professional Services by Florio, Perrucci, Steinhardt 
and Cappelli, NJ Legal Counsel. 

 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
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were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, STRADLEY RONON, PA LABOR COUNSEL  
 
R: 5495-07-26-ACCT-04-07-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 27th Day of July 2026 authorizes payment of invoices #26062755, #26062768, and 
#26062753 in the total amount of $1,100.00 for Professional Services Rendered by Stradley 
Ronon, PA Labor Counsel. 

 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted 
 
INVITE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta addressed the meeting and said: 
 
This is the portion of the meeting where we invite any further comments, new business comments, 
from the public. Mr. Ezzo from Upper Makefield, do you wish to make any comments? Please state 
your name and town of residence for the record. 
 
Daryl Ezzo of Upper Makefield Township addressed the meeting and said: 
 
My name is Daryl Ezzo. I live in Upper Makefield Township. First of all, I want to thank all of you 
for your work. I've lived in Newtown Township in Upper Makefield for 36 years, and I've gone 
across the bridges all those years going into Jersey for work and I'm a bike rider, so I've ridden 
across all the bridges all the way up to Easton, and I just love your bridges. Never once did any 
one bridge fail me. So, thank you for your work, and especially for this brand-new bridge here. I 
just love the pedestrian path for bikes, too. So, I've never been here before in this building and 
seen your work. Safety first, and I believe that's something that you are probably all concerned 
with, so with that assumption, I want to thank you again for your service to the public. 
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Executive Director Resta addressed the meeting and said: 
 
Thank you, sir. Folks on-line in the Teams meeting, members of the public that wish to make public 
comment, please state your name and town of residence, and we will allow you three minutes to 
make public comment. Are there any folks on-line that wish to make comment? Hearing none, 
we’ll move on to the scheduling of the September 2026 meeting. As we have canceled the August 
Commission meeting via resolution today, the Commission's next Commission meeting will be held 
Monday, September 28, 2026, at the Scudder Falls Administration Building, 1199 Woodside Road, 
Yardley, Pennsylvania at 10:30am. 
 
SCHEDULING OF THE SEPTEMBER 28, 2026 MEETING 
 
Executive Director Resta addressed the Meeting and stated that the Commission's next meeting 
is scheduled to be held Monday, September 28, 2026. 
 
This meeting will be called to Order at 10:30 a.m. at the Scudder Falls Administration Building, 
1199 Woodside Road, Yardley, PA 19067. 
 
Executive Director Resta assured the Commission Members that an “Official Notice of Meeting” 
would be forwarded to each and every Member of the Commission. 
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               There follows Cash Balances of the Commission at June 30, 2026 for the 

                information and review of the Members:

Wells Fargo Bank, N. A.

      Revenue Fund 7,642,906                        

      Payroll  Fund 45,591                             

Insurance Clearing Account 750,000                           

TOTAL 8,438,497$                      

Wells Fargo Bank      PA ACT 72 FULL BALANCE

 

CASH DEPOSIT GUARANTEES
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     Meeting of July 27, 2026
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STATUS OF BRIDGE REVENUE BONDS AT June 30, 2026

Maturity Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Average Remaining 

Amount & Calls Amount & Calls Amount & Calls Amount & Calls Yield Outstanding

7/1/2019 0        2,410,000 2,410,000        

7/1/2020 1.62% 2,540,000 2,540,000        1.00% 945,000 945,000 1.17% 505,000 505,000 1.17% 6,015,000         6,015,000         -

7/1/2021 1.86% 2,540,000 2,540,000        1.00% 875,000 875,000 1.20% 435,000 435,000 1.20% 5,945,000         5,945,000         -

7/1/2022 2.10% 2,695,000 2,695,000        1.81% 1,740,000 1,740,000          1.23% 455,000 455,000 1.23% 6,255,000         6,255,000         -

7/1/2023 2.34% 2,795,000 2,795,000        2.03% 1,865,000 1,865,000          1.25% 480,000 480,000 1.25% 6,565,000         6,565,000         -

7/1/2024 2.43% 2,935,000 2,935,000        2.31% 1,970,000 1,970,000          1.31% 8,015,000        8,015,000          1.31% 6,830,000         6,830,000         -

7/1/2025 2.55% 3,015,000 3,015,000 2.52% 1,070,000 1,070,000.0       1.40% 8,170,000        8,170,000          1.40% 7,195,000         7,195,000 -

7/1/2026 2.73% 3,180,000 1.49% 8,585,000        1.49% 7,515,000         1.69% 19,280,000 

7/1/2027 3.10% 4,540,000 2.80% 20,000 1.59% 5,800,000        1.59% 7,880,000         1.97% 18,240,000 

7/1/2028 3.28% 3,380,000 2.95% 35,000 1.69% 9,410,000        1.69% 8,300,000         1.95% 21,125,000 

7/1/2029 3.04% 3,480,000 3,480,000        3.08% 8,380,000 1.77% 3,725,000        1.77% 8,670,000         2.30% 20,775,000 

7/1/2030 3.10% 3,670,000 3,670,000        3.19% 8,845,000 1.85% 3,930,000        1.85% 9,045,000         2.39% 21,820,000 

7/1/2031 3.14% 3,785,000 3,785,000        3.27% 10,765,000 1.91% 4,055,000        1.91% 9,520,000         2.51% 24,340,000 

7/1/2032 3.55% 545,000 3.35% 14,735,000 1.97% 725,000 1.97% 9,995,000         2.79% 26,000,000 

7/1/2033 3.56% 10,595,000 3.41% 15,715,000 2.09% 760,000 3.43% 27,070,000 

7/1/2034 3.60% 11,020,000 3.47% 16,500,000 2.16% 800,000 3.48% 28,320,000 

7/1/2035 3.64% 11,460,000 3.52% 17,325,000 2.21% 835,000 3.53% 29,620,000 

7/1/2036 3.73% 11,920,000 3.56% 18,190,000 2.25% 880,000 3.59% 30,990,000 

7/1/2037 N/A 3.59% 22,015,000 2.29% 925,000 3.54% 22,940,000 

7/1/2038 N/A 3.64% 23,115,000 2.32% 970,000 3.59% 24,085,000 

7/1/2039 N/A 3.64% 24,270,000 2.35% 1,020,000        3.59% 25,290,000 

7/1/2040 N/A 3.64% 25,485,000 2.50% 1,070,000        3.59% 26,555,000 

7/1/2041 N/A 3.64% 26,760,000 2.50% 1,125,000        3.59% 27,885,000 

7/1/2042 N/A 3.64% 28,100,000 2.50% 1,180,000        3.59% 29,280,000 

7/1/2043 N/A 3.69% 15,930,000 2.50% 1,240,000        3.60% 17,170,000 

7/1/2043 N/A 4.04% 13,575,000 4.04% 13,575,000 

7/1/2044 N/A 3.69% 16,590,000 2.50% 1,300,000        3.60% 17,890,000 

7/1/2044 N/A 4.04% 14,255,000 4.04% 14,255,000 

7/1/2045 N/A 3.69% 17,275,000 3.04% 1,365,000        3.64% 18,640,000 

7/1/2045 N/A 4.04% 14,965,000 4.04% 14,965,000 

7/1/2046 N/A 3.69% 17,990,000 3.04% 1,405,000        3.64% 19,395,000 

7/1/2046 N/A 4.04% 15,715,000 4.04% 15,715,000 

7/1/2047 N/A 3.69% 18,745,000 3.04% 1,450,000        3.64% 20,195,000 

7/1/2047 N/A 4.04% 16,490,000 4.04% 16,490,000 

7/1/2048 3.04% 1,490,000        3.04% 1,490,000 

7/1/2049 3.04% 1,535,000        3.04% 1,535,000 

86,505,000$           29,865,000$    430,250,000$         8,465,000$        73,640,000$    18,060,000$      99,730,000$     38,805,000$     594,930,000$  

SERIES 2019BSERIES 2017SERIES 2015 TotalSERIES 2019A

7/7/2026 9:55 AM
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DRJTBC
Delaware River Joint TBC

Purchases Report
Sorted by Fund - Maturity Date
June  1, 2026 - June 30, 2026

Original
Par Value

Ending
Book Value

Sec.
TypeFund

Maturity
YTM

Accrued Interest
at PurchasePayment Periods DateCUSIP Investment # Issuer

Purchase
Date

Principal
Purchased

Rate at
Purchase

General Reserve Fund

3,000,000.00 4.080 03/15/2027 2,912,620.002,910,240.0006/24/2026 4.20603/15 - At MaturityTOYOTA112378923A1QF1 ACP01GRF
3,000,000.00 4.250 06/15/2028 2,998,601.922,998,590.00 2,479.1706/25/2026 4.27512/15 - 06/15NVIDIA1124267066GAP9 FAC01GRF
3,000,000.00 4.300 06/30/2028 2,998,502.082,998,500.0006/30/2026 4.32612/30 - 06/30FHLB112383130BBBA2 FAC01GRF
2,000,000.00 3.919 12/08/2028 1,982,301.091,982,180.00 3,701.2806/25/2026 4.30512/08 - 06/08AUSTNZ1124305253JB83 FAC01GRF

Subtotal 10,892,025.0910,889,510.00 6,180.4511,000,000.00

10,889,510.00Total Purchases 11,000,000.00 6,180.45 10,892,025.09

Portfolio DRJ
APData Updated: ~REPORT~: 07/10/2026 11:48

Run Date: 07/10/2026 - 11:49 PU (PRF_PU) 7.3.12
Report Ver. 7.3.11

3



Delaware River Joint TBC
Investment Classification

Sorted by Fund - Maturity Date

DRJTBC

June 30, 2026

Issuer Par Value Market Value Book Value Reported Value
Market

DateFund
Maturity

Date
Market

Price
Investment
ClassCUSIP Investment # YTM

Debt Service Fund

Goldman Sachs IIa Fed Port10113 01DSF Amort 33,376,881.16 33,376,881.1638145C752 06/30/2026 33,376,881.1633,376,881.16100.0002.670

33,376,881.1633,376,881.16 33,376,881.16 33,376,881.16Subtotal 2.670

General Reserve Fund

Goldman Sachs IIa Fed Port10115 01GRF Amort 0.00 0.0038145C752 06/30/2026 0.000.00100.000
PA Invest10050 01GRF Amort 0.00 0.00PAINVEST 06/30/2026 0.000.00100.000
PA Invest10462 01GRF Amort 36,565,055.28 36,565,055.28PAINVEST 06/30/2026 36,565,055.2836,565,055.28100.0003.770
Los Angeles CA Community10955 01GRF Fair 1,480,000.00 1,476,568.7654438CYL0 06/30/2026 1,476,568.761,477,760.6108/01/2026 99.7683.339
SIEMENS11141 01GRF Fair 2,500,000.00 2,505,877.50826200AD9 06/30/2026 2,505,877.502,505,329.1908/17/2026 100.2354.364
U.S. Treasury11041 01GRF Fair 1,000,000.00 1,001,679.6991282CHY0 06/30/2026 1,001,679.69999,448.3809/15/2026 100.1674.911
Bank of Montreal11034 01GRF Fair 3,000,000.00 2,998,563.0006375M3Z6 06/30/2026 2,998,563.003,000,000.0009/21/2026 99.9525.583
Texas Public Finance Authority10915 01GRF Fair 7,500,000.00 7,522,970.93882724WT0 06/30/2026 7,522,970.937,567,084.1410/01/2026 100.3061.289
City of Baltimore11185 01GRF Fair 910,000.00 914,731.68059189N55 06/30/2026 914,731.68914,928.3410/15/2026 100.5194.024
Svenska Handelsbanken11213 01GRF Fair 5,000,000.00 4,932,140.0086960KL42 06/30/2026 4,932,140.004,937,000.0011/04/2026 98.6423.722
ROCHE HLDGS INC11128 01GRF Fair 3,500,000.00 3,508,795.50771196CE0 06/30/2026 3,508,795.503,505,036.5111/13/2026 100.2514.842
ATIXIS NY Brh11216 01GRF Fair 5,000,000.00 4,913,875.0063873KM46 06/30/2026 4,913,875.004,918,750.0012/04/2026 98.2773.857
Aust & NZ Banking Group11142 01GRF Fair 3,000,000.00 3,011,088.005253JAZ4 06/30/2026 3,011,088.003,007,607.3401/18/2027 100.3694.255
TOYOTA Motor Credit CP11237 01GRF Fair 3,000,000.00 2,909,190.008923A1QF1 06/30/2026 2,909,190.002,912,620.0003/15/2027 96.9734.205
New York Life Global11127 01GRF Fair 2,000,000.00 2,009,408.0064953BBM9 06/30/2026 2,009,408.002,000,838.0904/02/2027 100.4704.837
EQUINOR ASA11097 01GRF Fair 1,000,000.00 990,590.0029446MAE2 06/30/2026 990,590.00987,129.0204/06/2027 99.0594.833
Mass Mutual Global11126 01GRF Fair 3,000,000.00 3,021,930.0057629W4S6 06/30/2026 3,021,930.003,004,928.1804/09/2027 100.7314.867
NYC Transitional Fin Authority11176 01GRF Fair 2,000,000.00 2,013,379.2264971MT44 06/30/2026 2,013,379.222,014,958.9005/01/2027 100.6684.310
Prince George County Rev11188 01GRF Fair 560,000.00 558,518.3974172WAJ5 06/30/2026 558,518.39558,573.7905/01/2027 99.7353.976
Chevron Corp11073 01GRF Fair 3,000,000.00 2,945,421.00166764BX7 06/30/2026 2,945,421.002,943,189.3005/11/2027 98.1804.379
USAA CAP CORP11124 01GRF Fair 5,000,000.00 5,049,590.0090327QD97 06/30/2026 5,049,590.005,008,442.9406/01/2027 100.9915.048
New York State Dormitory Auth11100 01GRF Fair 1,000,000.00 1,001,421.16649907XF4 06/30/2026 1,001,421.16998,718.3407/01/2027 100.1425.049
Federal Home Loan Bank11148 01GRF Fair 3,000,000.00 2,981,205.003130B2WX9 06/30/2026 2,981,205.003,000,000.0010/01/2027 99.3733.666
Guardian Life Global Funding11098 01GRF Fair 3,000,000.00 3,038,178.0040139LBG7 06/30/2026 3,038,178.003,024,982.9710/28/2027 101.2724.853
City of New York11169 01GRF Fair 1,000,000.00 987,383.1064966MGP8 06/30/2026 987,383.10987,564.0412/01/2027 98.7384.391
New York Life Global11111 01GRF Fair 3,000,000.00 3,016,608.0064952WEY5 06/30/2026 3,016,608.002,992,909.1901/09/2028 100.5535.020
State of California11040 01GRF Fair 2,000,000.00 1,973,381.4213063DGC6 06/30/2026 1,973,381.421,952,415.6404/01/2028 98.6695.035
National Securities Clearing11104 01GRF Fair 4,000,000.00 4,036,980.00637639AK1 06/30/2026 4,036,980.004,024,558.4205/30/2028 100.9244.641

Portfolio DRJ
APData Updated: ~REPORT~: 07/07/2026 10:21

Run Date: 07/07/2026 - 10:22 IC (PRF_IC) 7.3.12
Report Ver. 7.3.11
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

June 30, 2026

Fund

Page 2

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

Albemarle Cnty VA Economic11236 01GRF Fair 1,730,000.00 1,732,346.0701266HGJ2 06/30/2026 1,732,346.071,731,469.4206/01/2028 100.1355.252
NVIDIA CORPORATION11242 01GRF Fair 3,000,000.00 2,992,953.0067066GAP9 06/30/2026 2,992,953.002,998,601.9206/15/2028 99.7654.274
Federal Home Loan Bank11238 01GRF Fair 3,000,000.00 2,994,381.003130BBBA2 06/30/2026 2,994,381.002,998,502.0806/30/2028 99.8124.326
Oregon School Board Assn11171 01GRF Fair 1,426,064.65 1,428,478.91686053DR7 06/30/2026 1,428,478.911,440,517.7506/30/2028 100.1694.283
Boston College11066 01GRF Fair 2,550,000.00 2,556,368.75898365AP6 06/30/2026 2,556,368.752,541,508.9207/01/2028 100.2494.705
Federal National Mtg Assn11180 01GRF Fair 4,400,000.00 4,387,218.003136GAGW3 06/30/2026 4,387,218.004,401,863.6208/10/2028 99.7094.043
METLIFE11203 01GRF Fair 5,000,000.00 5,085,230.0059217GFQ7 06/30/2026 5,085,230.005,145,524.7509/12/2028 101.7043.986
Nestle Capital Corp CP11209 01GRF Fair 3,629,000.00 3,671,452.04641062BL7 06/30/2026 3,671,452.043,716,485.9909/12/2028 101.1693.800
U.S. Treasury11042 01GRF Fair 1,000,000.00 1,009,609.3791282CJA0 06/30/2026 1,009,609.37996,394.9809/30/2028 100.9604.806
Nuveen LLC11063 01GRF Fair 5,000,000.00 4,932,720.0067080LAA3 06/30/2026 4,932,720.004,887,251.8511/01/2028 98.6545.034
U.S. Treasury11060 01GRF Fair 2,000,000.00 2,009,140.6291282CJN2 06/30/2026 2,009,140.622,005,052.2711/30/2028 100.4574.257
Aust & NZ Banking Group11243 01GRF Fair 2,000,000.00 1,979,056.0005253JB83 06/30/2026 1,979,056.001,982,301.0912/08/2028 98.9524.304
New York Life Global11149 01GRF Fair 1,850,000.00 1,854,776.7064952WFF5 06/30/2026 1,854,776.701,878,333.8201/29/2029 100.2584.045
New York State Dormitory Auth11192 01GRF Fair 4,000,000.00 4,081,372.08649902S53 06/30/2026 4,081,372.084,134,165.9002/15/2029 102.0344.248
U.S. Treasury11231 01GRF Fair 3,000,000.00 3,035,976.5791282CKP5 06/30/2026 3,035,976.573,037,985.9704/30/2029 101.1994.144
West Virginia Housing11154 01GRF Fair 510,000.00 531,888.3595662NSL3 06/30/2026 531,888.35533,340.8405/01/2029 104.2914.207
Federal National Mtg Assn11183 01GRF Fair 5,000,000.00 4,968,940.003136GAK24 06/30/2026 4,968,940.005,000,000.0007/11/2029 99.3784.150
Federal Home Loan Bank11144 01GRF Fair 4,000,000.00 3,954,288.003130B2N43 06/30/2026 3,954,288.004,000,000.0009/10/2029 98.8574.000
West Virginia Housing11155 01GRF Fair 505,000.00 527,868.6795662NSM1 06/30/2026 527,868.67531,136.8711/01/2029 104.5284.800
County of Westchester, NY11222 01GRF Fair 1,875,000.00 1,923,222.1595736VLY6 06/30/2026 1,923,222.151,949,722.6603/15/2030 102.5713.830
Federal Home Loan Bank11179 01GRF Fair 3,000,000.00 2,969,190.003130B6DA1 06/30/2026 2,969,190.003,000,000.0005/07/2030 98.9734.150
Commonwealth of11194 01GRF Fair 3,161,115.75 3,176,698.6957604TAC0 06/30/2026 3,176,698.693,261,652.1006/01/2030 100.4924.155
Federal Home Loan Bank11181 01GRF Fair 5,000,000.00 4,978,950.003130B6V60 06/30/2026 4,978,950.005,000,000.0007/08/2030 99.5794.570
NYC Transitional Fin Authority11205 01GRF Fair 2,850,000.00 2,901,590.3064972HRT1 06/30/2026 2,901,590.302,938,061.0707/15/2030 101.8104.153
Federal Home Loan Bank11186 01GRF Fair 1,700,000.00 1,681,143.603130B7G57 06/30/2026 1,681,143.601,700,000.0008/12/2030 98.8904.198
Federal National Mtg Assn11187 01GRF Fair 3,830,000.00 3,806,150.593136GANV7 06/30/2026 3,806,150.593,827,622.7608/19/2030 99.3774.116
EQUINOR ASA11229 01GRF Fair 4,000,000.00 3,987,344.0029446MAM47 06/30/2026 3,987,344.004,025,809.2909/03/2030 99.6834.500
Federal Home Loan Bank11189 01GRF Fair 5,000,000.00 4,901,975.003130B7LE2 06/30/2026 4,901,975.005,000,000.0009/09/2030 98.0394.000
Federal National Mtg Assn11193 01GRF Fair 5,000,000.00 4,869,950.003136GARY7 06/30/2026 4,869,950.005,000,000.0009/10/2030 97.3993.749
Federal Home Loan Bank11197 01GRF Fair 2,500,000.00 2,434,022.503130B8AY8 06/30/2026 2,434,022.502,500,000.0009/20/2030 97.3603.740
Federal National Mtg Assn11223 01GRF Fair 3,000,000.00 2,961,003.003136GD2F9 06/30/2026 2,961,003.003,000,000.0010/08/2030 98.7004.270
Federal Home Loan Bank11196 01GRF Fair 2,500,000.00 2,438,772.503130B8AV4 06/30/2026 2,438,772.502,500,000.0010/15/2030 97.5503.800
Federal Home Loan Mtg Corp11200 01GRF Fair 3,000,000.00 2,961,684.003134HB7H8 06/30/2026 2,961,684.003,000,000.0011/20/2030 98.7224.000
Pricoa Global Fund11228 01GRF Fair 4,000,000.00 3,934,488.0074153WCZ0 06/30/2026 3,934,488.003,976,307.8611/25/2030 98.3624.350
Federal Home Loan Bank11201 01GRF Fair 3,000,000.00 2,929,224.003130B8MA7 06/30/2026 2,929,224.003,000,000.0011/26/2030 97.6403.900
Guardian Life Global Funding11225 01GRF Fair 4,000,000.00 3,944,868.0040139LBP7 06/30/2026 3,944,868.003,986,332.7312/11/2030 98.6214.402

Portfolio DRJ
APData Updated: ~REPORT~: 07/07/2026 10:21
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

June 30, 2026

Fund

Page 3

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

Federal National Mtg Assn11204 01GRF Fair 5,000,000.00 4,895,070.003136GCAY1 06/30/2026 4,895,070.005,000,000.0012/16/2030 97.9013.875
Federal Home Loan Mtg Corp11220 01GRF Fair 3,000,000.00 2,936,823.003134HCLQ0 06/30/2026 2,936,823.002,987,716.3112/30/2030 97.8944.100
Federal Home Loan Bank11207 01GRF Fair 1,170,000.00 1,146,358.983130B96R6 06/30/2026 1,146,358.981,167,862.5101/17/2031 97.9793.864
Federal National Mtg Assn11208 01GRF Fair 3,000,000.00 2,945,184.003136GCJL0 06/30/2026 2,945,184.003,000,000.0001/21/2031 98.1724.000
Federal Home Loan Bank11214 01GRF Fair 5,000,000.00 4,883,110.003130B9RZ5 06/30/2026 4,883,110.004,997,655.8203/06/2031 97.6623.851
Federal Home Loan Bank11215 01GRF Fair 1,630,000.00 1,599,228.863130B9R77 06/30/2026 1,599,228.861,628,470.5203/10/2031 98.1124.022
Federal Home Loan Bank11218 01GRF Fair 3,715,000.00 3,661,622.883130B9UG3 06/30/2026 3,661,622.883,715,000.0003/11/2031 98.5634.125
Federal Home Loan Bank11224 01GRF Fair 2,000,000.00 1,969,538.003130BAAD9 06/30/2026 1,969,538.002,000,000.0004/28/2031 98.4764.100
Federal National Mtg Assn11232 01GRF Fair 2,000,000.00 1,971,896.003136GD7J6 06/30/2026 1,971,896.001,989,204.2805/05/2031 98.5944.274
Federal Home Loan Bank11230 01GRF Fair 3,000,000.00 2,966,751.003130BAPJ0 06/30/2026 2,966,751.003,000,000.0005/12/2031 98.8914.250

246,921,684.56246,546,235.68 245,394,451.81 245,394,451.81Subtotal 4.105

Operating Fund

Goldman Sachs IIa Fed Port10108 01OF Amort 3,787.08 3,787.0838145C752 06/30/2026 3,787.083,787.08100.0002.670
U.S. Treasury11211 01OF Fair 9,212,000.00 9,217,397.6891282CMH1 06/30/2026 9,217,397.689,241,091.3701/31/2027 100.0583.571

9,244,878.459,215,787.08 9,221,184.76 9,221,184.76Subtotal 3.571

Reserve Maintenance Fund

Goldman Sachs IIa Fed Port10106 01RMF Amort 4,263.28 4,263.2838145C752 06/30/2026 4,263.284,263.28100.0002.670
U.S. Treasury11210 01RMF Fair 12,463,000.00 12,470,302.5791282CMH1 06/30/2026 12,470,302.5712,502,357.9801/31/2027 100.0583.571

12,506,621.2612,467,263.28 12,474,565.85 12,474,565.85Subtotal 3.571

Scudder Falls Insurance Reserv

Goldman Sachs IIa Fed Port10506 01SFIR Amort 913,277.99 913,277.9938145C752 06/30/2026 913,277.99913,277.99100.0002.670

913,277.99913,277.99 913,277.99 913,277.99Subtotal 2.670

Clearing Fund 2026A

Goldman Sachs IIa Fed Port11245 06CLEAR26 Amort 3,440,000.00 3,440,000.0038145C752 06/30/2026 3,440,000.003,440,000.00100.0002.670

3,440,000.003,440,000.00 3,440,000.00 3,440,000.00Subtotal 2.670

Debt Service Reserve Fund Comm

Goldman Sachs IIa Fed Port10994 06DSRF Amort 17,868.06 17,868.0638145C752 06/30/2026 17,868.0617,868.06100.0002.670
U.S. Treasury11212 06DSRF Fair 47,785,000.00 47,812,999.1491282CMH1 06/30/2026 47,812,999.1447,935,904.3601/31/2027 100.0583.571

47,953,772.4247,802,868.06 47,830,867.20 47,830,867.20Subtotal 3.571

354,357,115.84 352,651,228.77353,762,313.25 352,651,228.77Total 3.846

Portfolio DRJ
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 DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of July 27, 2026 

TOLL TRAFFIC AND REVENUE STATISTICS (June 2026) 
 
 

Summary: The Commission recorded an increase in total toll revenue for June 2026 in 
comparison to the June 2025 traffic and revenue statistics.  Total toll traffic also reflected an 
increase for the month.  It should be noted that the Commission increased toll rates for all 
vehicle classifications effective January 1, 2026.  In addition, it should be noted that cash toll 
collections were eliminated at TM, I78, EP, and DWG on January 12, 2025.  Also note, the NHL 
Toll Bridge was converted to a new in-lane AET toll collection system on June 24, 2026.   
 
Analysis of June 2026 / June 2025 toll revenue data comparison: 
 

• Total toll revenue increased by $8,355,737 or 48.73 percent at the Commission’s eight 
toll bridges for the month of June. 
 

• Commercial-vehicle toll revenue increased $5,718,041, or 50.21 percent. 
 

• Passenger-vehicle toll revenue increased $2,637,696 or 45.79 percent. 
 

Analysis of June 2026 / June 2025 traffic data comparison: 
 

• Total toll traffic increased by 69,703 vehicles, or 1.74 percent for the month. 
 

• Commercial-vehicle traffic increased by 2,190 vehicles, or 0.36 percent. 
 

• Passenger-vehicle toll traffic increased by 67,513 vehicles, or 1.98 percent. 
 

• Average daily toll traffic for the Commission’s toll bridges for June 2026 was 136,189 
total vehicles as compared to the 133,865 total vehicles recorded in June 2025, an 
increase on average of 2,324 vehicles a day. 
 

• Total recorded westbound traffic volume at the 10 toll supported bridges for June 2026 
increased by 69,960 vehicles, or 3.90 percent as compared to June 2025.  Average daily 
westbound traffic on the toll supported bridges was 62,248 vehicles in June 2026 as 
compared to 59,916 vehicles in June 2025, an increase of 2,332 vehicles a day.   

 
Traffic analysis for June 2026: 
 

• Total toll traffic for the eight toll bridges is reflecting a 0.31 percent decrease for the 
first six months of 2026 as compared to the same six-month period of 2025. 
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• Westbound traffic on the ten toll supported bridges reflects an increase of 1.90 percent 
through the first six months of 2026 when compared to 2025.  

 
 
 
 
REGION REVIEW: 
 
 
Southern Region 
 
Total toll traffic at Trenton-Morrisville (TM) reflected a 2.28 percent increase for June 2026 
when compared to June 2025 as the result of combined increases of 14,654 cars and 2,302 
trucks.  The Scudder Falls Bridge recorded a 2.67 percent increase in total toll traffic for June 
2026 compared to June 2025 due to the increase of 20,677 cars and the decrease of 2,277 
trucks.  At New Hope-Lambertville (NHL), a decrease of 7,542 cars combined with a decrease of 
1,374 trucks resulted in an overall decrease of 6.20 percent in total toll traffic for June 2026 as 
compared to June 2025.  [NHL converted to a new AET Toll Collection System on June 24, 2026]. 
 

 

Central Region 

 

The I-78 Toll Bridge recorded a decrease of 0.68 percent in total toll traffic for the month of 
June 2026 when compared to June 2025 as the result of the decreases of 4,970 cars and 1,832 
trucks.  At the Easton-Phillipsburg (EP) Toll Bridge, an increase of 12,831 passenger vehicles and 
a decrease of 3,958 trucks generated a 1.92 percent increase in total toll traffic for June 2026 as 
compared to June 2025. 
 
 
Northern Region 

Portland-Columbia (PC) recorded a 3.92 percent decrease in total toll traffic during June 2026 
compared to June 2025 as the result of the decrease of 5,327 automobiles and the increase of 
992 trucks.  At the Delaware Water Gap (DWG) Toll Bridge, increases of 35,490 passenger 
vehicles and 9,432 trucks generated a total increase of 5.82 percent in toll traffic for June 2026 
when compared to June 2025.  At Milford-Montague (MM), an increase of 1,700 passenger 
vehicles and a decrease of 1,095 trucks produced a 0.59 percent increase in total toll traffic for 
the month of June 2026 as compared to June 2025.  
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E-ZPass  Penetration Rates

June. 

2026

June. 

2025

Change in 

Monthly 

Percentage

YTD   

2026

YTD   

2025

Change in 

YTD 

Percentage

Cars 86.75 87.89 -1.14 87.58 87.30 0.28

Trucks 87.95 91.01 -3.06 88.44 88.56 -0.12

Total 86.92 88.36 -1.44 87.71 87.50 0.21

Cars 86.55 87.44 -0.89 87.20 86.67 0.53

Trucks 85.72 88.86 -3.14 86.26 86.52 -0.26

Total 86.46 87.58 -1.12 87.11 86.66 0.45

Cars 91.76 92.78 -1.02 92.16 92.08 0.08

Trucks 88.67 91.90 -3.23 89.34 89.96 -0.62

Total 91.61 92.73 -1.12 92.03 91.97 0.06

Cars 92.63 94.14 -1.51 93.69 93.58 0.11

Trucks 87.97 90.88 -2.91 89.48 89.47 0.01

Total 92.21 93.83 -1.62 93.33 93.22 0.11

Cars 84.03 86.08 -2.05 85.25 84.37 0.88

Trucks 88.66 92.40 -3.74 89.26 89.38 -0.12

Total 85.36 87.89 -2.53 86.44 85.92 0.52

Cars 87.42 88.30 -0.88 88.62 88.85 -0.23

Trucks 86.92 92.27 -5.35 87.94 87.77 0.17

Total 87.38 88.62 -1.24 88.58 88.76 -0.18

Cars 88.27 87.41 0.86 88.83 88.43 0.40

Trucks 87.91 86.37 1.54 87.41 88.01 -0.60

Total 88.22 87.28 0.94 88.64 88.38 0.26

Cars 82.74 83.80 -1.06 83.37 83.04 0.33

Trucks 87.92 89.24 -1.32 87.89 87.70 0.19

Total 83.66 84.76 -1.10 84.20 83.91 0.29

Cars 88.85 88.64 0.21 89.30 88.15 1.15

Trucks 84.24 90.60 -6.36 86.89 87.83 -0.94

Total 88.69 88.73 -0.04 89.22 88.13 1.09

The table below provides a comparison of the E-ZPass  penetration rates for the Commission's eight (8) toll 

bridges for the months of June 2026 and June 2025, and the year-to-date periods ending June 30, 2026 and 

June 30, 2025.  

I-78

Easton - 

Phillipsburg

Portland -

Columbia

Delaware Water 

Gap

Milford -

Montague

New Hope -

Lambertville

E-ZPass  PENETRATION RATES

All Toll Bridges

Trenton -

Morrisville

Scudder Falls

Starting 11pm on January 12 th , 2025, the Commission ceased cash toll collections at TM, I-78, EP and DWG, 

and completed soft AET conversions at all toll bridges.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

ALL TOLL BRIDGES

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

18,664,002        31,843,265.65$     18,769,690        44,963,695.95$     PASSENGER 3,480,575          8,420,703.85$       3,413,062          5,806,764.55$       

-                     (283,716.00)           (217,613.00)           
Commission Vehicle 

Non-Rev Crossings
-                     (23,097.50)             -                     (46,854.50)             

18,664,002 31,559,549.65$     18,769,690 44,746,082.95$     TOTAL PASSENGER 3,480,575 8,397,606.35$       3,413,062          5,759,910.05$       

722,509             6,582,906.95         589,620             7,914,523.00         2-Axle Trucks 111,912             1,503,888.00         129,324             1,174,312.00         

237,001             3,240,474.00         244,423             4,894,023.00         3-Axle Trucks 47,068               941,878.50            43,382               591,783.00            

237,935             4,346,984.00         234,309             6,272,036.00         4-Axle Trucks 43,607               1,167,508.00         43,343               790,130.00            

2,230,456          50,796,847.50       2,184,506          72,815,237.50       5-Axle Trucks 392,760             13,101,125.00       376,985             8,563,032.50         

52,330               1,422,186.00         53,268               2,109,114.00         6-Axle Trucks 9,335                 370,425.00            9,574                 258,273.00            

1,906                 64,907.50              1,708                 86,635.50              7-Axle Trucks 406                    20,658.50              290                    9,911.50                

3,482,137 66,454,305.95$     3,307,834 94,091,569.00$     TOTAL TRUCKS 605,088 17,105,483.00$     602,898 11,387,442.00$     

22,146,139 98,013,855.60$     22,077,524 138,837,651.95$   TOTAL TOLL VEHICLES 4,085,663 25,503,089.35$     4,015,960 17,147,352.05$     

122,354 541,513.01$          121,975 767,058.85$          DAILY AVERAGE 136,189 850,102.98$          133,865 571,578.40$          

Traffic (toll) -0.31% Traffic (toll) 1.74%

   Autos 0.57%    Autos 1.98%

   Trucks -5.01%    Trucks 0.36%

Revenue 41.65% Revenue 48.73%

   Autos 41.78%    Autos 45.79%

   Trucks 41.59%    Trucks 50.21%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

Note: The Commission implemented toll rate increases at all toll bridges on January 1st, 2026.

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OFMONTH OF

MTD Rate Change 

JUNE 30, 2025 JUNE 30, 2026 JUNE 2025JUNE 2026

YTD Rate Change 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRENTON - MORRISVILLE TOLL BRIDGE

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

3,667,836          6,285,302.75$       3,711,600          8,924,913.25$       PASSENGER 681,268             1,649,660.00$       666,614 1,136,426.50$       

(55,085.50)             (40,823.50)             
Commission Vehicle 

Non-Rev Crossings
(4,727.50)               (12,855.50)             

3,667,836 6,230,217.25$       3,711,600 8,884,089.75$       TOTAL PASSENGER 681,268 1,644,932.50$       666,614 1,123,571.00$       

143,215             1,306,147.00         117,677             1,576,344.00         2-Axle Trucks 21,420               286,902.00            25,109               228,489.00            

63,611               871,306.50            65,513               1,315,362.00         3-Axle Trucks 12,638               253,695.00            10,766               147,277.50            

45,630               834,226.00            52,755               1,410,834.00         4-Axle Trucks 10,351               276,384.00            9,462                 173,318.00            

172,891             3,953,000.00         174,667             5,880,912.50         5-Axle Trucks 32,761               1,105,002.50         29,162               663,855.00            

5,149                 140,760.00            4,920                 197,550.00            6-Axle Trucks 858                    34,713.00              1,229                 33,261.00              

104                    3,363.50                93                      4,459.00                7-Axle Trucks 16                      770.00                   14                      458.50                   

430,600 7,108,803.00$       415,625 10,385,461.50$     TOTAL TRUCKS 78,044 1,957,466.50$       75,742 1,246,659.00$       

4,098,436 13,339,020.25$     4,127,225 19,269,551.25$     TOTAL TOLL VEHICLES 759,312 3,602,399.00$       742,356 2,370,230.00$       

22,643 73,696.24$            22,802 106,461.61$          DAILY AVERAGE 25,310 120,079.97$          24,745 79,007.67$            

Traffic (toll) 0.70% Traffic (toll) 2.28%

   Autos 1.19%    Autos 2.20%

   Trucks -3.48%    Trucks 3.04%

Revenue 44.46% Revenue 51.99%

   Autos 42.60%    Autos 46.40%

   Trucks 46.09%    Trucks 57.02%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MTD Rate ChangeYTD Rate Change

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

JUNE 30, 2025 JUNE 30, 2026 JUNE 2026 JUNE 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

3,773,137          6,140,677.65$       3,719,105 8,364,539.20$       PASSENGER 673,166 1,521,072.10$       652,489 1,056,886.05$       

(27,889.00)             (31,749.50)             
Commission Vehicle 

Non-Rev Crossings
(2,242.00)               (2,683.00)               

3,773,137 6,112,788.65$       3,719,105 8,332,789.70$       TOTAL PASSENGER 673,166 1,518,830.10         652,489 1,054,203.05$       

108,944 990,040.95            87,740 1,168,959.00         2-Axle Trucks 16,596 221,362.00            18,495 167,688.00            

18,608 252,859.50            18,637 370,176.00            3-Axle Trucks 3,035 60,757.50              3,107 42,345.00              

14,955 273,420.00            14,223 382,186.00            4-Axle Trucks 2,496 67,242.00              2,866 52,284.00              

72,393 1,648,600.00         67,422 2,244,440.00         5-Axle Trucks 11,840 394,092.50            11,733 266,495.00            

1,057 28,812.00              929 36,870.00              6-Axle Trucks 158 6,279.00                198 5,358.00                

98 3,425.00                103 5,221.00                7-Axle Trucks 19 939.00                   22 798.50                   

216,055 3,197,157.45$       189,054 4,207,852.00$       TOTAL TRUCKS 34,144 750,672.00$          36,421 534,968.50$          

3,989,192 9,309,946.10$       3,908,159 12,540,641.70$     TOTAL TOLL VEHICLES 707,310 2,269,502.10$       688,910 1,589,171.55$       

22,040 51,436.17$            21,592 69,285.31$            DAILY AVERAGE 23,577 75,650.07$            22,964 52,972.39$            

Traffic (toll) -2.03% Traffic (toll) 2.67%

   Autos -1.43%    Autos 3.17%

   Trucks -12.50%    Trucks -6.25%

Revenue 34.70% Revenue 42.81%

   Autos 36.32%    Autos 44.07%

   Trucks 31.61%    Trucks 40.32%

 

YTD Rate Change MTD Rate Change

JUNE 30, 2025 JUNE 30, 2026 JUNE 2026 JUNE 2025

MONTH OF

SCUDDER FALLS TOLL BRIDGE

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

752,368             1,216,436.50$       665,439             1,474,968.75$       PASSENGER 122,518             276,316.50$          130,060             210,051.25$          

(35,154.00)             (32,432.50)             
Commission Vehicle 

Non-Rev Crossings
(2,661.50)               (4,928.00)               

752,368 1,181,282.50$       665,439 1,442,536.25$       TOTAL PASSENGER 122,518 273,655.00$          130,060 205,123.25$          

36,972               328,447.00            30,535               404,540.00            2-Axle Trucks 6,001                 80,124.00              6,696                 58,589.00              

7,106                 96,753.00              7,014                 139,968.00            3-Axle Trucks 1,475                 29,563.50              1,522                 20,703.00              

5,307                 97,388.00              4,289                 115,176.00            4-Axle Trucks 837                    22,626.00              1,156                 21,124.00              

21,625               492,482.50            19,977               665,895.00            5-Axle Trucks 3,749                 124,910.00            3,977                 90,570.00              

1,800                 49,107.00              1,273                 50,958.00              6-Axle Trucks 194                    7,809.00                286                    7,716.00                

16                      521.50                   20                      983.50                   7-Axle Trucks 9                        483.00                   2                        66.50                     

72,826 1,064,699.00$       63,108 1,377,520.50$       TOTAL TRUCKS 12,265               265,515.50$          13,639 198,768.50$          

825,194 2,245,981.50$       728,547 2,820,056.75$       TOTAL TOLL VEHICLES 134,783             539,170.50$          143,699             403,891.75$          

4,559 12,408.74$            4,025 15,580.42$            DAILY AVERAGE 4,493                 17,972.35$            4,790                 13,463.06$            

Traffic (toll) -11.71% Traffic (toll) -6.20%

   Autos -11.55%    Autos -5.80%

   Trucks -13.34%    Trucks -10.07%

Revenue 25.56% Revenue 33.49%

   Autos 22.12%    Autos 33.41%

   Trucks 29.38%    Trucks 33.58%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

JUNE 30, 2025 JUNE 30, 2026 JUNE 2026 JUNE 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

I78 TOLL BRIDGE

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

3,763,136          6,607,977.50$       3,743,061          9,251,871.25$       PASSENGER 706,722             1,770,585.50$       711,692             1,233,821.50$       

(22,055.00)             (20,416.50)             
Commission Vehicle 

Non-Rev Crossings
(1,448.50)               (2,881.00)               

3,763,136 6,585,922.50$       3,743,061 9,231,454.75$       TOTAL PASSENGER 706,722 1,769,137.00$       711,692 1,230,940.50$       

187,325             1,712,769.00         155,607             2,099,779.00         2-Axle Trucks 29,389               396,799.00            33,267               303,108.00            

80,260               1,096,461.00         78,327               1,566,340.50         3-Axle Trucks 15,146               303,060.00            15,060               204,877.50            

99,709               1,817,130.00         92,002               2,459,304.00         4-Axle Trucks 16,288               435,288.00            16,232               294,116.00            

1,294,443          29,451,802.50       1,221,292          40,628,815.00       5-Axle Trucks 216,786             7,219,272.50         214,750             4,871,887.50         

28,771               781,020.00            26,482               1,044,486.00         6-Axle Trucks 4,587                 180,870.00            4,726                 127,188.00            

1,140                 38,559.50              826                    42,151.50              7-Axle Trucks 164                    8,674.50                157                    5,301.00                

1,691,648 34,897,742.00$     1,574,536 47,840,876.00$     TOTAL TRUCKS 282,360 8,543,964.00$       284,192 5,806,478.00$       

.

5,454,784 41,483,664.50$     5,317,597 57,072,330.75$     TOTAL TOLL VEHICLES 989,082 10,313,101.00$     995,884 7,037,418.50$       

30,137 229,191.52$          29,379 315,316.74$          DAILY AVERAGE 32,969 343,770.03$          33,196 234,580.62$          

Traffic (toll) -2.51% Traffic (toll) -0.68%

   Autos -0.53%    Autos -0.70%

   Trucks -6.92%    Trucks -0.64%

Revenue 37.58% Revenue 46.55%

   Autos 40.17%    Autos 43.72%

   Trucks 37.09%    Trucks 47.15%

YTD Rate Change MTD Rate Change

JUNE 30, 2025 JUNE 30, 2026 JUNE 2026 JUNE 2025

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

14



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

EASTON - PHILLIPSBURG TOLL BRIDGE

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

2,421,564          4,070,783.25$       2,370,759          5,600,639.25$       PASSENGER 436,781             1,047,842.50$       423,950             718,036.50$          

(36,992.50)             (16,999.00)             
Commission Vehicle 

Non-Rev Crossings
(2,439.00)               (8,512.00)               

2,421,564 4,033,790.75$       2,370,759 5,583,640.25$       TOTAL PASSENGER 436,781             1,045,403.50$       423,950 709,524.50$          

79,992               728,917.00            60,201               805,299.00            2-Axle Trucks 11,332               152,359.00            14,009               127,095.00            

20,307               278,982.00            17,323               349,791.00            3-Axle Trucks 3,419                 68,982.00              3,799                 51,892.50              

14,929               272,172.00            13,302               352,618.00            4-Axle Trucks 3,014                 80,108.00              2,673                 48,492.00              

99,167               2,261,385.00         78,164               2,610,435.00         5-Axle Trucks 15,099               504,345.00            16,475               373,767.50            

1,231                 33,648.00              1,118                 45,081.00              6-Axle Trucks 324                    12,951.00              272                    7,371.00                

28                      903.00                   119                    5,573.50                7-Axle Trucks 89                      4,156.00                7                        227.50                   

215,654 3,576,007.00$       170,227 4,168,797.50$       TOTAL TRUCKS 33,277 822,901.00$          37,235 608,845.50$          

2,637,218 7,609,797.75$       2,540,986 9,752,437.75$       TOTAL TOLL VEHICLES 470,058 1,868,304.50$       461,185 1,318,370.00$       

14,570 42,043.08$            14,039 53,880.87$            DAILY AVERAGE 15,669 62,276.82$            15,373 43,945.67$            

Traffic (toll) -3.65% Traffic (toll) 1.92%

   Autos -2.10%    Autos 3.03%

   Trucks -21.06%    Trucks -10.63%

Revenue 28.16% Revenue 41.71%

   Autos 38.42%    Autos 47.34%

   Trucks 16.58%    Trucks 35.16%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2026 MONTH OFMONTH OF

JUNE 30, 2025 JUNE 30, 2026 JUNE 2026 JUNE 2025

JANUARY 1, 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

PORTLAND - COLUMBIA TOLL BRIDGE

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

481,934             817,615.25$          500,348             1,183,220.75$       PASSENGER 90,782               216,336.50$          96,109               165,220.25$          

(31,782.50)             (25,910.00)             
Commission Vehicle 

Non-Rev Crossings
(2,288.00)               (3,822.50)               

481,934 785,832.75$          500,348 1,157,310.75$       TOTAL PASSENGER 90,782 214,048.50$          96,109 161,397.75$          

17,388               157,786.00            14,720               197,188.00            2-Axle Trucks 2,748                 36,946.00              3,341                 30,374.00              

6,707                 91,686.00              12,720               254,569.50            3-Axle Trucks 3,100                 61,363.50              1,402                 19,167.00              

23,129               424,572.00            24,077               650,226.00            4-Axle Trucks 4,651                 125,816.00            4,439                 81,792.00              

22,229               504,977.50            25,080               832,992.50            5-Axle Trucks 4,936                 163,920.00            5,242                 119,230.00            

305                    8,307.00                270                    10,926.00              6-Axle Trucks 55                      2,244.00                76                      2,073.00                

7                        220.50                   10                      455.00                   7-Axle Trucks 2                        91.00                     -                     

69,765 1,187,549.00$       76,877 1,946,357.00$       TOTAL TRUCKS 15,492 390,380.50$          14,500 252,636.00$          

551,699 1,973,381.75$       577,225 3,103,667.75$       TOTAL TOLL VEHICLES 106,274 604,429.00$          110,609 414,033.75$          

3,048 10,902.66$            3,189 17,147.34$            DAILY AVERAGE 3,542 20,147.63$            3,687 13,801.13$            

Traffic (toll) 4.63% Traffic (toll) -3.92%

   Autos 3.82%    Autos -5.54%

   Trucks 10.19%    Trucks 6.84%

Revenue 57.28% Revenue 45.99%

   Autos 47.27%    Autos 32.62%

   Trucks 63.90%    Trucks 54.52%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2026 MONTH OFMONTH OF

JUNE 30, 2025 JUNE 30, 2026 JUNE 2026 JUNE 2025

JANUARY 1, 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

DELAWARE WATER GAP TOLL BRIDGE

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

3,307,584          5,858,536.50$       3,558,281          8,984,454.50$       PASSENGER 670,318             1,704,265.50$       634,828             1,120,465.00$       

-                     (33,597.00)             (25,129.50)             
Commission Vehicle 

Non-Rev Crossings
(3,789.00)               -                     (5,579.50)               

3,307,584 5,824,939.50$       3,558,281 8,959,325.00$       TOTAL PASSENGER 670,318 1,700,476.50$       634,828 1,114,885.50$       

131,622             1,203,635.00         111,533             1,506,788.00         2-Axle Trucks 22,201               299,331.00            25,237               230,184.00            

38,785               530,121.00            43,274               865,155.00            3-Axle Trucks 7,836                 155,980.50            7,307                 99,763.50              

32,969               603,826.00            32,582               872,642.00            4-Axle Trucks 5,746                 154,010.00            6,213                 113,436.00            

543,705             12,393,345.00       594,458             19,837,147.50       5-Axle Trucks 106,901             3,566,637.50         94,912               2,160,585.00         

13,848               375,936.00            18,222               721,092.00            6-Axle Trucks 3,150                 125,199.00            2,753                 74,391.00              

486                    17,060.50              536                    27,736.00              7-Axle Trucks 107                    5,545.00                87                      3,028.00                

761,415 15,123,923.50$     800,605 23,830,560.50$     TOTAL TRUCKS 145,941 4,306,703.00$       136,509 2,681,387.50$       

4,068,999 20,948,863.00$     4,358,886 32,789,885.50$     TOTAL TOLL VEHICLES 816,259 6,007,179.50$       771,337 3,796,273.00$       

22,481 115,739.57$          24,082 181,159.59$          DAILY AVERAGE 27,209 200,239.32$          25,711 126,542.43$          

Traffic (toll) 7.12% Traffic (toll) 5.82%

   Autos 7.58%    Autos 5.59%

   Trucks 5.15%    Trucks 6.91%

Revenue 56.52% Revenue 58.24%

   Autos 53.81%    Autos 52.52%

   Trucks 57.57%    Trucks 60.61%

both directions starting March 19, 2025. Repairs were fully completed and all westbound lanes reopened on June 14, 2025.

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

Note: Multiple sinkholes along Interstate 80 near Wharton, NJ, about 35 miles east of the Delaware Water Gap Toll Bridge, forced a full shutdown of the highway in 

JANUARY 1, 2026 MONTH OF

JUNE 30, 2025 JUNE 30, 2026 JUNE 2026 JUNE 2025

JANUARY 1, 2025 MONTH OF

YTD Rate Change MTD Rate Change
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MILFORD - MONTAGUE TOLL BRIDGE

JUNE 2026

181                    DAYS 181                    DAYS 30                      DAYS 30                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

496,443             845,936.25$          501,097             1,179,089.00$       PASSENGER 99,020               234,625.25$          97,320               165,857.50$          

(41,160.50)             (24,152.50)             
Commission Vehicle 

Non-Rev Crossings
(3,502.00)               (5,593.00)               

496,443 804,775.75$          501,097 1,154,936.50$       TOTAL PASSENGER 99,020 231,123.25$          97,320 160,264.50$          

17,051               155,165.00            11,607               155,626.00            2-Axle Trucks 2,225                 30,065.00              3,170                 28,785.00              

1,617                 22,305.00              1,615                 32,661.00              3-Axle Trucks 419                    8,476.50                419                    5,757.00                

1,307                 24,250.00              1,079                 29,050.00              4-Axle Trucks 224                    6,034.00                302                    5,568.00                

4,003                 91,255.00              3,446                 114,600.00            5-Axle Trucks 688                    22,945.00              734                    16,642.50              

169                    4,596.00                54                      2,151.00                6-Axle Trucks 9                        360.00                   34                      915.00                   

27                      854.00                   1                        56.00                     7-Axle Trucks -                     -                         1                        31.50                     

24,174 298,425.00$          17,802 334,144.00$          TOTAL TRUCKS 3,565 67,880.50$            4,660 57,699.00$            

520,617 1,103,200.75$       518,899 1,489,080.50$       TOTAL TOLL VEHICLES 102,585 299,003.75$          101,980 217,963.50$          

2,876 6,095.03$              2,867 8,226.96$              DAILY AVERAGE 3,420 9,966.79$              3,399 7,265.45$              

Traffic (toll) -0.33% Traffic (toll) 0.59%

   Autos 0.94%    Autos 1.75%

   Trucks -26.36%    Trucks -23.50%

Revenue 34.98% Revenue 37.18%

   Autos 43.51%    Autos 44.21%

   Trucks 11.97%    Trucks 17.65%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF MONTH OF

JUNE 30, 2025 JUNE 30, 2026 JUNE 2026 JUNE 2025

JANUARY 1, 2025 JANUARY 1, 2026

YTD Rate Change MTD Rate Change
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Bridge June 2026 June 2025 % Change YTD 2026 YTD 2025 % Change

Lower Trenton 478,085                                    460,915                                    3.7% 2,661,363                                 2,645,066                                 0.6%

Calhoun Street 330,896 334,148 -1.0% 1,855,727                                 1,890,248                                 -1.8%

Washington Crossing 150,357 142,511 5.5% 793,427                                    777,687                                    2.0%

New Hope-Lambertville 1 157,972                                    154,169                                    2.5% 855,721                                    800,275                                    6.9%

Centre Bridge-Stockton 94,100                                      99,683                                      -5.6% 485,871                                    525,220                                    -7.5%

Uhlerstown-Frenchtown 2,3
78,210                                      -                                            0.0% 412,901                                    101,445                                    307.0%

Upper Black Eddy-Milford 
2,3

54,554                                      83,111                                      -34.4% 282,509                                    418,134                                    -32.4%

Riegelsville 58,126                                      55,089                                      5.5% 300,337                                    291,460                                    3.0%

Northampton Street 379,798                                    387,709                                    -2.0% 2,232,839                                 2,259,985                                 -1.2%

Riverton-Belvidere 85,350                                      80,153                                      6.5% 452,716                                    431,625                                    4.9%

Total 1,867,448                                 1,797,488                                 3.9% 10,333,411                               10,141,145                               1.9%

NOTES:

Delaware River Joint Toll Bridge Commission

Toll Supported Bridge - Westbound Traffic Counts
June 2026

Westbound Volume

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only, under 

Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract No. TS-694A NH-L TSB 

Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was reconfigured for two-way traffic. Periodic weekday 

alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment 

Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in traffic increases in both directions over the NH-L TSB.  

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts began to increase 

significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on weekends. On October 29, 2025, the 

bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB began to decrease significantly. On March 3, 2026, the 

traffic counter was re-installed on a new pole on the south side fo the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. Contract No. TS-642A U-F TSB Rehabilitation reached substantial 

completion on Friday, April 10, 2026.

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound directional 

percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.
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Bridge Volume % of Total Volume % of Total Volume % of Total Volume % of Total June 2026 June 2025

Lower Trenton 89,563               15.8% 90,714               16.4% 478,085             84.2% 460,915             83.6% 567,648             551,629             

Calhoun Street 234,770             41.5% 230,709             40.8% 330,896             58.5% 334,148             59.2% 565,666             564,857             

Washington Crossing 67,455               31.0% 65,758               31.6% 150,357             69.0% 142,511             68.4% 217,812             208,269             

New Hope-Lambertville 1 144,602             47.8% 137,395             47.1% 157,972             52.2% 154,169             52.9% 302,574             291,564             

Centre Bridge-Stockton 67,216               41.7% 65,431               39.6% 94,100               58.3% 99,683               60.4% 161,316             165,114             

Uhlerstown-Frenchtown 2,3
51,717               39.8% 56,976               100.0% 78,210               60.2% -                     0.0% 129,927             56,976               

Upper Black Eddy-Milford 
2,3

61,888               53.1% 75,678               47.7% 54,554               46.9% 83,111               52.3% 116,442             158,789             

Riegelsville 41,165               41.5% 41,463               42.9% 58,126               58.5% 55,089               57.1% 99,291               96,552               

Northampton Street 148,499             28.1% 168,179             30.3% 379,798             71.9% 387,709             69.7% 528,297             555,888             

Riverton-Belvidere 54,740               39.1% 54,430               40.4% 85,350               60.9% 80,153               59.6% 140,090             134,583             

Total 961,615             34.0% 986,733             35.4% 1,867,448          66.0% 1,797,488          64.6% 2,829,063          2,784,221          

NOTES:

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts 

began to increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on 

weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB 

began to decrease significantly. On March 3, 2026, the traffic counter was re-installed on a new pole on the south side fo the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. 

Contract No. TS-642A U-F TSB Rehabilitation reached substantial completion on Friday, April 10, 2026.

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the 

Eastbound/Westbound directional percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

Delaware River Joint Toll Bridge Commission

Toll-Supported Bridge Traffic Counts
June 2026

Eastbound Westbound Total

June 2026 June 2025 June 2026 June 2025 Volume

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic 

only, under Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract 

No. TS-694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was 

reconfigured for two-way traffic. Periodic weekday alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll 

Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can 

be seen in traffic increases in both directions over the NH-L TSB.  

06-2026 Agenda Traffic Tables Traffic Count Program TSB Breakdown
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Bridge June 2026 June 2025 % Change YTD 2026 YTD 2025 % Change

Lower Trenton 567,648                                 551,629                                 2.9% 3,156,220                              3,149,735                              0.2%

Calhoun Street 565,666 564,857 0.1% 3,170,516 3,192,251 -0.7%

Washington Crossing 217,812                                 208,269                                 4.6% 1,145,683                              1,155,037                              -0.8%

New Hope-Lambertville 1 302,574                                 291,564                                 3.8% 1,656,470                              1,352,537                              22.5%

Centre Bridge-Stockton 161,316                                 165,114                                 -2.3% 834,151                                 880,569                                 -5.3%

Uhlerstown-Frenchtown 2,3
129,927                                 56,976                                   128.0% 707,784                                 386,663                                 83.0%

Upper Black Eddy-Milford 
2,3

116,442                                 158,789                                 -26.7% 627,532                                 807,892                                 -22.3%

Riegelsville 99,291                                   96,552                                   2.8% 526,733                                 520,445                                 1.2%

Northampton Street 528,297                                 555,888                                 -5.0% 3,150,185                              3,233,708                              -2.6%

Riverton-Belvidere 140,090                                 134,583                                 4.1% 752,331                                 738,167                                 1.9%

Total 2,829,063                              2,784,221                              1.6% 15,727,605                            15,417,004                            2.0%

NOTES:

Delaware River Joint Toll Bridge Commission

Toll Supported Bridge - Two Way Traffic Counts
June 2026

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only, 

under Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract No. TS-

694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was reconfigured for two-

way traffic. Periodic weekday alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll Bridge All Electronic 

Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in traffic 

increases in both directions over the NH-L TSB.  

Total Volume

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound 

directional percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts 

began to increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on 

weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB began 

to decrease significantly. On March 3, 2026, the traffic counter was re-installed on a new pole on the south side fo the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. Contract 

No. TS-642A U-F TSB Rehabilitation reached substantial completion on Friday, April 10, 2026.
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Bridge June 2026 June 2025 % Change YTD 2026 YTD 2025 % Change

Trenton-Morrisville 1,734,526 1,699,811 2.0% 9,503,486                   9,469,218                   0.4%

Scudder Falls 1,481,112 1,446,500 2.4% 8,202,139                   8,312,643                   -1.3%

New Hope-Lambertville 
1, 1A

347,291 357,122 -2.8% 1,903,837                   2,080,342                   -8.5%

Interstate 78 
2

2,113,298 2,114,492 -0.1% 11,245,182                 11,606,425                 -3.1%

Easton - Phillipsburg 1,078,988 1,071,096 0.7% 6,018,620                   6,158,950                   -2.3%

Portland-Columbia 
3,4

230,567 224,449 2.7% 1,235,605                   1,151,147                   7.3%

Delaware Water Gap 
3,4

1,650,084 1,577,747 4.6% 8,857,752                   8,263,311                   7.2%

Milford - Montague 218,026 217,463 0.3% 1,106,555                   1,116,650                   -0.9%

Total 8,853,892                   8,708,680                   1.7% 48,073,176                 48,158,686                 -0.2%

NOTES:

2. Construction for Contract T-766A I-78 NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements began on April 15, 2024. Final completion was 

reached on July 16, 2025. 

3. On November 9, 2024, a portion of Route 611 between DWG and P-C was re-opened to traffic in a long-term temporary configuration of one lane, alternating via traffic signals. It 

will remain in this configuration.

4. Between December 2024 and March 2025, multiple sink holes appeared along the Interstate 80 (I-80) corridor near Wharton, NJ, about 35 miles East of the DWG Toll Bridge. 

On March 19, 2025, Interstate 80 was shut down in both directions. On June 21, 2025 Interstate 80 was re-opened with all lanes in both directions. Effects of this were seen in 

monthly traffic counts at Delaware Water Gap and Portland – Columbia Toll Bridges.

Total Volume (all classes)

Delaware River Joint Toll Bridge Commission

Toll Bridge - Two Way Traffic Counts
June 2026

1. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB Rehabilitation. On February 17, 2025, NH-L TSB 

eastbound traffic detour was removed and the bridge was reopened to two-way traffic. Construction began for Contract T-754A New Hope-Lambertville Toll Bridge All Electronic 

Tolling (AET) Conversion & PA Abutment Backwall Replacement on June 18, 2025, maintaining one lane of traffic in each direction. Effects of this work can be seen in traffic 

increases in both directions over the NH-L TSB.

1A. Traffic counter was removed on July 7, 2025 and will be relocated in the future under Contract No. T-754A, therefore the northbound traffic was estimated. Due to construction 

at the NH-L TSB bridge in 2025 that detoured onto the Toll Bridge, 2026 numbers were estimated by using 2024 NH-L TB numbers and decreased them by 1.7%, the year-to-date 

average percent change in Toll Bridge Traffic from May 2024 to May 2025, excluding NH-L TB. Those figures were then decreased by 0.4%, the year-to-date average percent 

change in Toll Bridge Traffic from May 2025 to May 2026 for Trenton - Morrisville & Scudder Falls Toll Bridges.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of July 27th, 2026 
 
 

STATISTICAL SUMMARY OF EXPENDITURES 
 
There follow reports entitled “Budget vs Actual” covering the month of June 2026 
relative to Toll Bridges, Toll Supported Bridges and Administration Departments. 
 
Total operating expenses plus encumbrance totaled $7,780.391 for the month of June. 
For the 2026 fiscal period, total expenses plus encumbrance amounted to $48,714,095 
which represents 85.66% of 2026 year-to-date operating budget.  
 
There were no unusual expenses during the month. 
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Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Six Months Ending June 30, 2026

TOTAL COMMISSION

YTD 

Budget 

2026

Expended

For The 

Month

Expended 

Year To

Date Encumbered

Remaining 

Annual

Budget

Annual

 Budget 

2026

 14,082,217 $0 $13,572,042 $2,122,218 $14,581,839 $28,153,881 Regular Employee Salaries

 229,487  0  113,070  30,513  345,905  458,975 Part-Time Employee Wages

 1,840,330  0  1,309,752  135,406  1,593,931  2,903,683 Overtime Wages

 5,160,311  0  4,321,829  651,175  5,862,410  10,184,239 Pension Contributions

 1,248,348  0  1,191,523  180,661  1,305,173  2,496,695 FICA Contributions

 8,460,724  0  6,886,873  1,209,959  10,017,383  16,904,256 Regular Employee Healthcare Benefits

 154,109  0  141,611  23,395  166,607  308,218 Life Insurance Benefits

 50,000  0 (9,141) 0  109,141  100,000 Unemployment Compensation Benefits

 652,640  49,009  493,853  60,158  710,122  1,252,985 Utility Expense

 238,606  45,080  120,631  20,209  221,787  387,499 Office Expense

 782,969  28,153  656,770  146,742  879,416  1,564,339 Telecommunication Expense

 786,031  124,865  473,932  93,084  681,821  1,280,617 Information Technology Expense

 471,754  55,220  133,576  29,964  765,111  953,907 Professional Development/Meetings

 670,775  242,970  353,272  54,440  245,985  842,227 Vehicle Maintenance Expense and Fuel

 1,658,823  566,682  712,289  135,238  1,278,094  2,557,065 Operations Maintenance Expense

 780,085  35,579  411,554  50,813  1,120,137  1,567,270 ESS Operating Maintenance Expense

 11,563  37  10,214  510  13,875  24,126 Commission Expense

 247,177  27,088  86,664  10,232  370,480  484,231 Uniform Expense

 3,378,779  0  3,096,816  530,776  3,885,744  6,982,559 Business Insurance

 12,632  0  5,160  1,030  20,102  25,263 Licenses & Inspections Expense

 21,068  1,639  11,798  6,092  47,699  61,136 Advertising

 2,319,257  5,656  855,401  361,074  3,622,167  4,483,225 Professional Services

 4,421,451  0  4,137,322  693,459  4,705,580  8,842,902 State Police Bridge Security

 756,444  15,077  622,809  103,364  879,114  1,517,000 ETC Equip/Traffic Counter Maint

 237,505  0  0  0  475,000  475,000 General Contingency

 8,201,352  0  7,807,423  1,275,726  8,595,281  16,402,704 ETC Operating Expense

$1,197,055 $47,517,040 $7,926,238 $56,874,436 Total $62,499,905 $111,214,000 

 

07/08/2026    1:03 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Six Months Ending June 30, 2026

ADMINISTRATION*

Annual

Budget

2026

OPERATING EXPENSE
 3,415,067 $0 $3,240,499 $476,401 Regular Employee Salaries $3,631,257 $6,871,756 

 226,000  0  113,070  30,513 Part-Time Employee Wages  338,930  452,000 

 18,648  0  4,437  609 Overtime Wages  16,284  20,721 

 1,074,228  0  915,842  134,726 Pension Contributions  1,246,891  2,162,733 

 264,786  0  248,503  36,514 FICA Contributions  284,280  532,783 

 1,587,336  0  1,263,896  221,481 Regular Employee Healthcare Benefits  1,939,604  3,203,500 

 36,141  0  31,848  5,153 Life Insurance Benefits  40,864  72,712 

 50,000  0 (9,141) 0 Unemployment Compensation Benefits  109,141  100,000 

 87,829  0  59,710  9,502 Utility Expense  109,201  168,911 

 163,029  25,134  81,895  14,718 Office Expense  157,387  264,415 

 80,789  0  52,475  10,976 Telecommunication Expense  109,103  161,578 

 785,350  124,865  473,932  93,084 Information Technology Expense  671,904  1,270,700 

 403,411  55,220  116,471  28,371 Professional Development/Meetings  645,253  816,944 

 53,362  33,762  13,461  2,246 Vehicle Maintenance Expense and Fuel  11,413  58,636 

 100,312  21,197  61,213  7,882 Operations Maintenance Expense  110,753  193,163 

 11,563  37  10,214  510 Commission Expense  13,875  24,126 

 4,980  0  1,007  0 Uniform Expense  9,065  10,072 

 148,422  0  96,357  24,242 Business Insurance  425,488  521,845 

 238  0  0  0 Licenses & Inspections Expense  475  475 

 21,068  1,639  11,798  6,092 Advertising  47,699  61,136 

 848,890  5,656  500,789  67,788 Professional Services  1,036,045  1,542,490 

 237,505  0  0  0 General Contingency  475,000  475,000 

OPERATING EXPENSE SUBTOTAL $18,985,693 $11,429,911 $267,509 $7,288,273 $1,170,809 $9,618,955 

ADM OPS AllOCATION
(736,494)(113,883)TES Allocation

ADM OPS AllOCATION SUBTOTAL ($736,494)($113,883)

$0 $0 

$6,551,779 $1,056,926 TOTAL EXPENSES

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs, Contract/Compliance, and Training & 

Employee Safety.

07/08/2026    1:03 pm

25



YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Six Months Ending June 30, 2026

ADMINISTRATION - OPERATIONS*

Annual

Budget

2026

OPERATING EXPENSE
 2,216,327 $0 $2,055,693 $315,783 Regular Employee Salaries $2,334,222 $4,389,915 

 226,402  0  151,848  14,553 Overtime Wages  196,473  348,321 

 982,759  0  934,148  141,269 Pension Contributions  1,016,779  1,950,928 

 240,217  0  226,237  33,916 FICA Contributions  250,988  477,225 

 1,369,591  0  1,100,535  197,581 Regular Employee Healthcare Benefits  1,603,894  2,704,429 

 30,412  0  28,021  4,762 Life Insurance Benefits  32,374  60,394 

 67,052  0  64,483  8,491 Utility Expense  61,286  125,770 

 26,584  8,467  19,481  3,370 Office Expense  22,600  50,548 

 69,892  0  37,210  16,038 Telecommunication Expense  102,573  139,784 

 52,575  0  16,222  1,268 Professional Development/Meetings  88,928  105,150 

 89,975  34,992  64,750  8,689 Vehicle Maintenance Expense and Fuel  14,958  114,700 

 366,920  189,780  143,335  5,804 Operations Maintenance Expense  91,421  424,535 

 780,085  35,579  411,554  50,813 ESS Operating Maintenance Expense  1,120,137  1,567,270 

 32,411  6,964  20,632  2,352 Uniform Expense  34,887  62,483 

 164,268  0  143,442  24,469 Business Insurance  185,093  328,535 

 1,432  0  774  381 Licenses & Inspections Expense  2,090  2,864 

 1,470,367  0  354,612  293,286 Professional Services  2,586,122  2,940,735 

OPERATING EXPENSE SUBTOTAL $15,793,585 $9,744,825 $275,782 $5,772,978 $1,122,825 $8,187,270 

ADM OPS AllOCATION
 128,152  19,816 TES Allocation

(407,992)(68,244)Toll Operation Allocation

(1,683,178)(250,733)Bridge Maint Allocation

(2,830,479)(432,489)PSBS Allocation

ADM OPS AllOCATION SUBTOTAL ($4,793,498)($731,651)

$979,480 $391,174 TOTAL EXPENSES

* Includes Engineering, Maintenance/Toll Operation, Southern Region Maintenance Center, Public Safety and Bridge Security.

07/08/2026    1:03 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Six Months Ending June 30, 2026

SOUTHERN REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 1,922,656 $0 $1,831,561 $301,279 Regular Employee Salaries $2,011,939 $3,843,500 

 385,177  0  252,285  19,698 Overtime Wages  352,332  604,616 

 702,905  0  566,314  79,181 Pension Contributions  823,298  1,389,612 

 170,140  0  158,478  24,411 FICA Contributions  181,803  340,281 

 1,206,011  0  994,581  174,229 Regular Employee Healthcare Benefits  1,414,973  2,409,554 

 20,523  0  18,042  2,811 Life Insurance Benefits  23,005  41,047 

 183,541  28,183  123,572  9,634 Utility Expense  206,453  358,208 

 23,153  6,143  11,839  1,229 Office Expense  13,580  31,562 

 104,096  0  84,498  20,530 Telecommunication Expense  123,693  208,191 

 2,522  0  0  0 Information Technology Expense  6,645  6,645 

 2,721  0  159  0 Professional Development/Meetings  5,884  6,043 

 205,397  89,433  92,731  12,891 Vehicle Maintenance Expense and Fuel  83,886  266,050 

 264,414  85,842  161,477  9,439 Operations Maintenance Expense  189,941  437,260 

 66,535  6,749  15,485  638 Uniform Expense  109,191  131,426 

 1,110,487  0  1,044,901  175,533 Business Insurance  1,176,073  2,220,974 

 2,382  0  773  245 Licenses & Inspections Expense  3,991  4,764 

 1,342,222  0  1,256,091  210,534 State Police Bridge Security  1,428,352  2,684,443 

 264,403  2,713  218,346  36,318 ETC Equipment/Traffic Counter Maint  308,432  529,491 

 3,011,860  0  2,866,090  465,487 ETC Operating Expense  3,157,630  6,023,720 

OPERATING EXPENSE SUBTOTAL $21,537,387 $11,621,101 $219,064 $9,697,222 $1,544,087 $10,991,146 

ADM OPS AllOCATION
 172,536  26,679 TES Allocation

 151,569  25,353 Toll Operation Allocation

 927,683  135,992 Bridge Maint Allocation

 821,747  125,831 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $2,073,536 $313,854 

$11,770,758 $1,857,941 TOTAL EXPENSES

07/08/2026    1:03 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Six Months Ending June 30, 2026

CENTRAL REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 1,652,883 $0 $1,546,675 $248,139 Regular Employee Salaries $1,757,171 $3,303,846 

 224,164  0  199,363  21,674 Overtime Wages  140,965  340,328 

 571,046  0  486,162  75,822 Pension Contributions  654,286  1,140,448 

 139,390  0  132,717  20,506 FICA Contributions  146,063  278,779 

 1,030,591  0  849,553  148,553 Regular Employee Healthcare Benefits  1,209,520  2,059,073 

 17,292  0  15,136  2,457 Life Insurance Benefits  19,448  34,583 

 159,619  3,771  132,988  16,559 Utility Expense  167,272  304,031 

 8,247  2,290  4,016  458 Office Expense  4,692  10,998 

 181,371  28,153  187,267  32,644 Telecommunication Expense  145,723  361,143 

 304  0  0  0 Information Technology Expense  2,443  2,443 

 6,886  0  725  325 Professional Development/Meetings  13,048  13,773 

 175,045  40,306  108,282  10,864 Vehicle Maintenance Expense and Fuel  60,693  209,281 

 475,127  77,274  204,922  73,390 Operations Maintenance Expense  517,503  799,699 

 50,340  4,083  18,082  110 Uniform Expense  74,079  96,243 

 686,060  0  635,411  107,556 Business Insurance  736,709  1,372,120 

 2,018  0  800  172 Licenses & Inspections Expense  3,235  4,035 

 1,229,336  0  1,150,175  192,782 State Police Bridge Security  1,308,497  2,458,672 

 223,503  1,650  184,673  30,730 ETC Equipment/Traffic Counter Maint  261,140  447,462 

 3,030,093  0  2,885,961  472,341 ETC Operating Expense  3,174,224  6,060,185 

OPERATING EXPENSE SUBTOTAL $19,297,144 $10,396,710 $157,526 $8,742,907 $1,455,081 $9,863,314 

ADM OPS AllOCATION
 150,657  23,296 TES Allocation

 132,353  22,138 Toll Operation Allocation

 152,343  23,980 Bridge Maint Allocation

 628,735  95,088 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,064,088 $164,501 

$9,806,995 $1,619,582 TOTAL EXPENSES

07/08/2026    1:03 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Six Months Ending June 30, 2026

NORTHERN REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 1,918,295 $0 $1,879,870 $295,338 Regular Employee Salaries $1,899,722 $3,779,591 

 298,245  0  255,651  17,200 Overtime Wages  201,838  457,490 

 688,511  0  595,147  87,244 Pension Contributions  746,739  1,341,886 

 164,190  0  162,281  23,741 FICA Contributions  161,856  324,137 

 1,205,966  0  956,763  167,334 Regular Employee Healthcare Benefits  1,408,981  2,365,744 

 19,912  0  18,249  3,024 Life Insurance Benefits  21,009  39,258 

 100,105  17,055  75,832  8,718 Utility Expense  95,324  188,211 

 7,270  2,172  3,400  434 Office Expense  3,755  9,328 

 195,229  0  170,211  39,066 Telecommunication Expense  220,246  390,457 

(2,145)  0  0  0 Information Technology Expense  829  829 

 4,155  0  0  0 Professional Development/Meetings  7,489  7,489 

 138,733  44,477  73,583  19,750 Vehicle Maintenance Expense and Fuel  60,660  178,719 

 343,288  165,185  120,248  35,187 Operations Maintenance Expense  238,475  523,909 

 58,573  6,783  17,023  6,855 Uniform Expense  90,974  114,781 

 674,197  0  622,619  105,498 Business Insurance  725,775  1,348,394 

 2,100  0  1,898  166 Licenses & Inspections Expense  2,301  4,199 

 774,918  0  725,272  121,563 State Police Bridge Security  824,563  1,549,835 

 264,403  2,471  218,333  36,316 ETC Equipment/Traffic Counter Maint  308,688  529,491 

 2,159,399  0  2,055,371  337,898 ETC Operating Expense  2,263,427  4,318,798 

OPERATING EXPENSE SUBTOTAL $17,472,545 $9,282,651 $238,143 $7,951,751 $1,305,330 $9,015,345 

ADM OPS AllOCATION
 141,101  21,818 TES Allocation

 124,071  20,753 Toll Operation Allocation

 143,164  22,535 Bridge Maint Allocation

 589,582  89,166 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $997,918 $154,272 

$8,949,669 $1,459,602 TOTAL EXPENSES

07/08/2026    1:03 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Six Months Ending June 30, 2026

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2026

OPERATING EXPENSE
 1,345,892 $0 $1,402,473 $239,980 Regular Employee Salaries $1,232,425 $2,634,897 

 1,744  0  0  0 Part-Time Employee Wages  3,487  3,487 

 328,793  0  200,746  23,087 Overtime Wages  341,617  542,363 

 508,353  0  377,881  63,269 Pension Contributions  618,251  996,132 

 123,786  0  122,089  20,029 FICA Contributions  121,238  243,327 

 986,692  0  781,245  136,172 Regular Employee Healthcare Benefits  1,146,398  1,927,643 

 13,747  0  14,267  2,515 Life Insurance Benefits  12,667  26,934 

 32,099  0  21,093  3,838 Utility Expense  41,972  63,065 

 5,462  875  0  0 Office Expense  10,050  10,925 

 45,830  0  31,028  6,664 Telecommunication Expense  60,631  91,659 

 937  0  0  0 Professional Development/Meetings  2,374  2,374 

 4,847  0  295  0 Vehicle Maintenance Expense and Fuel  7,713  8,008 

 46,706  14,706  10,442  872 Operations Maintenance Expense  61,784  86,933 

 19,935  1,554  6,880  277 Uniform Expense  30,925  39,359 

 301,133  0  280,684  47,322 Business Insurance  321,582  602,266 

 2,551  0  464  0 Licenses & Inspections Expense  4,638  5,102 

 678,198  0  634,251  106,307 State Police Bridge Security  722,144  1,356,395 

 2,068  4,125  730  0 ETC Equipment/Traffic Counter Maint  423  5,278 

OPERATING EXPENSE SUBTOTAL $8,646,148 $4,740,319 $21,261 $3,884,568 $650,332 $4,448,772 

ADM OPS AllOCATION
 71,801  11,102 TES Allocation

 386,434  56,650 Bridge Maint Allocation

 392,852  60,837 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $851,086 $128,589 

$4,735,654 $778,921 TOTAL EXPENSES

07/08/2026    1:03 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Six Months Ending June 30, 2026

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2026

OPERATING EXPENSE
 1,551,696 $0 $1,615,271 $245,298 Regular Employee Salaries $1,596,304 $3,211,575 

 1,744  0  0  0 Part-Time Employee Wages  3,487  3,487 

 358,900  0  245,422  38,586 Overtime Wages  344,423  589,844 

 613,945  0  446,335  69,664 Pension Contributions  719,040  1,165,375 

 141,294  0  141,218  21,544 FICA Contributions  149,857  291,075 

 1,052,609  0  940,301  164,609 Regular Employee Healthcare Benefits  1,250,203  2,190,503 

 15,473  0  16,050  2,673 Life Insurance Benefits  16,025  32,074 

 22,395  0  16,175  3,416 Utility Expense  28,614  44,790 

 4,862  0  0  0 Office Expense  9,723  9,723 

 105,763  0  94,079  20,825 Telecommunication Expense  117,447  211,526 

 1,068  0  0  0 Professional Development/Meetings  2,135  2,135 

 3,416  0  169  0 Vehicle Maintenance Expense and Fuel  6,663  6,832 

 62,056  12,698  10,651  2,665 Operations Maintenance Expense  68,217  91,566 

 14,402  954  7,555  0 Uniform Expense  21,359  29,868 

 294,213  0  273,403  46,157 Business Insurance  315,023  588,426 

 1,912  0  452  66 Licenses & Inspections Expense  3,372  3,824 

 396,778  0  371,532  62,273 State Police Bridge Security  422,025  793,557 

 2,068  4,118  728  0 ETC Equipment/Traffic Counter Maint  432  5,278 

OPERATING EXPENSE SUBTOTAL $9,271,459 $5,074,348 $17,770 $4,179,341 $677,775 $4,644,592 

ADM OPS AllOCATION
 72,247  11,171 TES Allocation

 73,554  11,578 Bridge Maint Allocation

 397,563  61,568 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $543,364 $84,317 

$4,722,705 $762,091 TOTAL EXPENSES

07/08/2026    1:03 pm
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Southern 

Toll Bridges

Central Toll 

Bridges

Northern 

Toll Bridges

Toll Bridges 

Subtotal

Southern 

Region TSB

Northern 

Region TSB

TSB 

Subtotal

Administration 

Operation

Administration

Administrative

ADM 

Subtotal

TOTAL

2026

TOTAL

2025

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION SYSTEM

STATEMENT OF REVENUE AND EXPENSES FOR THE SIX MONTHS ENDED JUNE 30, 2026

TOLL REVENUE

Net Toll Revenue  64,156,689  33,144,462  35,414,746  132,715,897  -  -  -  -  -  -  132,715,897  93,808,597 
EZPass Fee  779,873  390,886  398,549  1,569,309  -  -  -  -  -  -  1,569,309  1,531,829 
Net Violation Fee Income (160,999) 793,490  350,121  982,611  -  -  -  -  -  -  982,611  1,540,396 

$ 96,880,822 $ 135,267,817 $ - $ - $ - $ - $ - $ - $ 135,267,817 $ 36,163,417 $ 64,775,562 $ 34,328,838 REVENUE FROM TOLL

OPERATING EXPENSE

Regular Employee Salaries  1,546,675  1,831,561  1,879,870  5,258,106  1,402,473  1,615,271  3,017,744  2,055,693  3,240,499  5,296,192  13,572,042  13,499,063 
Part-Time Employee Wages  -  -  -  -  -  -  -  -  113,070  113,070  113,070  56,675 
Summer Employee Wages  -  -  -  -  -  -  -  -  -  -  -  - 
Overtime Wages  199,363  252,285  255,651  707,299  200,746  245,422  446,167  151,848  4,437  156,285  1,309,752  950,409 
Pension Contributions  486,162  566,314  595,147  1,647,623  377,881  446,335  824,216  934,148  915,842  1,849,991  4,321,829  4,310,859 
FICA Contributions  132,717  158,478  162,281  453,476  122,089  141,218  263,307  226,237  248,503  474,740  1,191,523  1,160,326 
Regular Employee Healthcare Benefits  849,553  994,581  956,763  2,800,896  781,245  940,301  1,721,546  1,100,535  1,263,896  2,364,431  6,886,873  6,190,527 
Life Insurance Benefits  15,136  18,042  18,249  51,426  14,267  16,050  30,317  28,021  31,848  59,869  141,611  141,876 
Unemployment Compensation Benefits  -  -  -  -  -  -  -  - (9,141) (9,141) (9,141)  48,593 
Utility Expense  132,988  123,572  75,832  332,392  21,093  16,175  37,269  64,483  59,710  124,193  493,853  430,025 
Office Expense  4,016  11,839  3,400  19,256  -  -  -  19,481  81,895  101,376  120,631  109,218 
Telecommunication Expense  187,267  84,498  170,211  441,977  31,028  94,079  125,107  37,210  52,475  89,686  656,770  733,055 
Information Technology Expense  -  -  -  -  -  -  -  -  473,932  473,932  473,932  504,352 
Professional Development/Meetings  725  159  -  884  -  -  -  16,222  116,471  132,693  133,576  164,232 
Vehicle Maintenance Expense and Fuel  108,282  92,731  73,583  274,596  295  169  464  64,750  13,461  78,211  353,272  270,657 
Operations Maintenance Expense  204,922  161,477  120,248  486,647  10,442  10,651  21,094  143,335  61,213  204,548  712,289  662,071 
ESS Operating Maintenance Expense  -  -  -  -  -  -  -  411,554  -  411,554  411,554  363,694 
Commission Expense  -  -  -  -  -  -  -  -  10,214  10,214  10,214  7,815 
Toll Collection Expense  -  -  -  -  -  -  -  -  -  -  -  5,605 
Uniform Expense  18,082  15,485  17,023  50,590  6,880  7,555  14,435  20,632  1,007  21,639  86,664  53,147 
Business Insurance  635,411  1,044,901  622,619  2,302,931  280,684  273,403  554,086  143,442  96,357  239,799  3,096,816  2,784,707 
Licenses & Inspections Expense  800  773  1,898  3,470  464  452  916  774  -  774  5,160  6,797 
Advertising  -  -  -  -  -  -  -  -  11,798  11,798  11,798  3,741 
Professional Services  -  -  -  -  -  -  -  354,612  500,789  855,401  855,401  532,547 
State Police Bridge Security  1,150,175  1,256,091  725,272  3,131,539  634,251  371,532  1,005,783  -  -  -  4,137,322  3,701,507 
ETC Equip/Traffic Counter Maint  184,673  218,346  218,333  621,351  730  728  1,458  -  -  -  622,809  627,172 
General Contingency  -  -  -  -  -  -  -  -  -  -  -  - 
ETC Operating Expense  2,885,961  2,866,090  2,055,371  7,807,423  -  -  -  -  -  -  7,807,423  5,981,274 

$ 43,299,944 $ 47,517,040 $ 13,061,251 $ 7,288,273 $ 5,772,978 $ 8,063,909 $ 4,179,341 $ 3,884,568 $ 26,391,880 $ 7,951,751 $ 8,742,907 $ 9,697,222 TOTAL OP., MAINT., & ADM

ADM OPS AllOCATION

TES Allocation  150,657  172,536  141,101  464,294  71,801  72,247  144,048  128,152 (736,494) (608,342)  -  - 
Toll Ops Allocation  132,353  151,569  124,071  407,992  -  -  - (407,992)  - (407,992)  -  - 
Bridge Maint Allocation  152,343  927,683  143,164  1,223,191  386,434  73,554  459,987 (1,683,178)  - (1,683,178)  -  - 
Maint/Toll Allocation  -  -  -  -  -  -  -  -  -  -  -  - 
PSBS Allocation  628,735  821,747  589,582  2,040,064  392,852  397,563  790,415 (2,830,479)  - (2,830,479)  -  - 

$ - $ - $(5,529,992)$(736,494)$(4,793,498)$ 1,394,450 $ 543,364 $ 851,086 $ 4,135,542 $ 997,918 $ 1,064,088 $ 2,073,536 TOTAL ADM OPS AllOCATION

OTHER OPERATING INC/EXP

Other Operating Income  -  -  -  -  -  -  -  -  272,574  272,574  272,574  272,666 

$ 272,666 $ 272,574 $ 272,574 $ 272,574 $ - $ - $ - $ - $ - $ - $ - $ - TOTAL OTHER OP INC

$(7,258,685)NET OPERATING INC $ 22,558,080 $ 54,968,567 $ 27,213,748 $ 104,740,395 $(4,735,654) $(4,722,705) $(9,458,359) $(979,480) $(6,279,204) $ 88,023,350 $ 53,853,544 

NON-OPERATING REV/EXP

Interest Revenue & Unrealized Gain/Loss  4,173,082  7,780,183 
Other Non-Operating Revenue  -  11,351 
Interest Expense (12,504,416) (12,781,717)
Depreciation Expense (12,802,722) (12,084,742)

$(17,074,926)$(21,134,056)TOTAL NON-OPS REV/EXP

CHANGE IN NET ASSETS $ 36,778,618 $ 66,889,295 

07/10/2026 10:28 am
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

 

Meeting of July 27, 2026 

 

1 
 

MONTHLY PURCHASING REPORT 

 

Month of June 2026 

 

 This report itemizes all orders for purchases made for the month of June 2026, 

showing the divisions chargeable for the expense and the source of authority for issuance of 

the Purchase Order.  This authority is broken into three categories: 

 

(1) By authority of the Commission 

(2) By authority of the Executive Director or his designate 

(3)  By authority of the Director 

 

The purchasing activities for the month of June 2026 culminated in the 

preparation and placement of 54 purchase orders in the total amount of $397,023.78. 

There were no quotes sent out for the month of June.  

 

Significant procurements are shown below: 

 

➢ One (1) Purchase Order was issued, in the total amount of $167,734.00 for an 

articulating bucket lift for NHL; 

 

➢ One (1) Purchase Order was issued, in the total amount of $52,167.00 for an 

update of analog to IP cameras at DWG; 
 

➢ One (1) Purchase Order was issued, in the total amount of $50,531.53 for a 

replacement of a damaged controller cabinet at lower Trenton; 
 

➢ Two (2) Purchase Orders were issued, in the total amount of $17,800.00 for 

guiderail and attenuator repair/replacements at DWG; 
 

➢ One (1) Purchase Order was issued, in the total amount of $15,700.00 for a 

replacement of a Ferris mower for EP. 

 

In addition to the practices employed incidental to purchase of materials, etc., from 

vendors on a direct basis, the Commission also purchases via direct utilization of the 

purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and 

other joint purchasing arrangements. 



PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

June 2026

 1,700.00PCBOTTLED SPRING WATER (TWIN ROCKS 

WATER)

TWIN ROCKS WATER 20260071

 5,742.00COSTARS 18ESSTM Camera Analytics - Pedestrian RoadwaySIGNAL SERVICE INC 20260402

 382.00TMRENTAL BOOM 40-46' ARTICULATING 

ELECTRIC NARROW

UNITED RENTALS 20260403

 2,154.65ESSESS Staff - Full Body HarnessGRAINGER 20260404

 444.18NJ-T 0576TMFYR-FYTER FIRE EXTINGUSHER 

INSPECTIONS

FYR-FYTER SALES & SERVICE, INC. 20260405

 124.99NJ-T 0576SRMCFYR-FIGHTER FIRE EXTINGUSHER 

INSPECTIONS

FYR-FYTER SALES & SERVICE, INC. 20260406

 610.72TESCLOTHING: SST UNIFORMS (GRAINGER 

SAFETY SHOE PROG)

GRAINGER 20260407

 1,341.34NHLNHL- BRAKE COMPONENTS- PARTS- 

INVOICE

FRED BEANS PARTS, INC 20260408

 1,638.52CCOMPLDRJTBC COMMEMORATIVE 250TH 

CELEBRATION COINS

PINS BY DESIGN 20260409

 1,168.75DWGPUMPING OF THE SEPTIC   M-M & DWGALLSTATE SEPTIC SYSTEMS 20260410

 1,067.00PCAIR CONDITIONING UNIT REPAIR (P-C)SUPER HEAT INC 20260411

 10,800.00TTS-783ADWGGUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260412

 7,000.00TTS-783ADWGGUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260413

 1,239.50EPEP- BORTEK SERVICE CALL-LEAKS- 

OUTSIDE AUTO- INV

BORTEK INDUSTRIES 20260414

 3,465.54TESEDU AND TRNG SERVICES - CDL PRAC - 

KOHLER/BEERS

SOMERSET COUNTY 20260415

 2,152.38PSBSBlack Bauer Softshell Jackets w/ LogoSTARR UNIFORM 20260416

 2,862.63MM FURNACE REPAIR, PARTS AND LABOR 

(M-M)

SUPER HEAT INC 20260417

 52,167.00COSTARS 18ESSPS-102 - DWG Analog to IP CamerasSIGNAL SERVICE INC 20260418

CAPITAL RESERVE

2



PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

June 2026

 50,531.53TMARMOUR ELECTRIC  CONTROLLER 

CABINET REPLACEMENT

ARMOUR & SONS ELECTRIC INC 20260419

CAPITAL RESERVE

 2,450.00MULTINJPDES-STORM WATER DISCHARGE 

(MULTIPLE LOCATIONS)

NJ DEPARTMENT OF TREASURY 20260420

 840.25DWGDWG- REPAIR OF FAILED DIELECTRIC 

TEST- INVOICE

ALTEC INDUSTRIES 20260421

 3,600.00PA COSTARS 29NHLCRACKMASTER 3405 30LB BOXPMG SM PA LLC 20260422

 NHLNHL-V&E# 2026-120-R-06-2026-VAN STYLE 

BUCKET-QUOTE

FRED BEANS FORD 20260423

CAPITAL RESERVE

 1,330.00AB SFACS SF ADM CHILLER 1 REPAIRSACS SERVICES LLC 20260424

 609.37I78I78- BP-2 BUMPER- PARTS INVOICEFRED BEANS FORD OF NEWTOWN 20260425

 3,000.00MMMM- AUTOMOTIVE SCANNER- UPDATE- 

PARTS- QUOTE

GRIFFIN1 AUTOMOTIVE DIAGNOSTIC 

TOOLS AND EQUIPMENT

 20260426

 650.00I78HOLDING TANKS PUMPED @ I-78BOB CAT SEPTIC SERVICES 20260427

 1,992.42PSBSx18 Milwaukee Hard Hats w/ Logo - Type 2, 

Class E

GRAINGER 20260428

 3,950.00SFTAET-CRAC 2 HUMIDIFIER BOARD 

REPLACEMENT

ACS SERVICES LLC 20260429

 710.00EPFIRE ALARM SYSTEM EMERGENCY REPAIREASTERN TIME, INC. 20260430

 1,178.13EPEP-EMERGENCY ELEVATOR REPAIRKENCOR, LLC 20260431

 1,104.00I78I78- PATROL VEHICLE TIRES- PARTS- 

ESTIMATE

PERFORMANCE TIRE CO. 20260432

 1,013.15PSBSStar Uniforms - Multiple ItemsSTARR UNIFORM 20260433

 930.64SRMCSRMC- TRAILER TIRES- QUOTEGOODYEAR AUTO SERVICE CENTER 20260434

 4,647.25DWGDWG- 2019 F250- MVA REPAIR- CHC 

COLLISION- INVOICE

CHC MOTORS 20260435

 1,937.04DWGPAPER AND PLASTIC PRODUCTSOFFICE BASICS 20260436

3

167,734.00
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

June 2026

 1,475.00EPBACKFLOW PREVENTION RQMNT @ 

BELVIDERE SHELTR SHACK

SARTINI PLUMBING AND HEATING 20260437

 643.82PCAIR CONDITIONING UNIT REPAIR (P-C)SUPER HEAT INC 20260438

 795.00SRMCSRMC- VERSALIFT SERVICE TM17- 

OUTSIDE- INVOICE

VERSALIFT EAST, LLC 20260439

 1,035.00SRMCSRMC- VERSALIFT SERVICE-RAM 5500- 

OUTSIDE- INVOICE

VERSALIFT EAST, LLC 20260440

 695.00SRMCSRMC- BUMPER- PAINT & INSTALL- 

INVOICE

SKD TRYON'S INC 20260441

 1,392.40DWGCLOTHING: MAINTENANCESTARR UNIFORM 20260442

 EPEP- V&E#2026-220-R-04-2026 FERRIS 

MOWER-QUOTE

FRANK RYMON & SONS 20260443

CAPITAL RESERVE

 653.00EPFIRE ALARM SYSTEMS SERVICE CALLCOMTEC 20260444

 2,718.02EPFIRE ALARM SYSTEMS SERVICE REPAIRCOMTEC 20260445

 1,384.24EPEP- GTE- JD SENSOR- PARTS- INVOICEGROFF TRACTOR & EQUIPMENT 20260446

 8,995.00TESEDUCATIONAL AND TRAINING SERVICES 

(Comp. Person)

FALLPROOF SYSTEMS 20260447

 650.00TESEDUCATIONAL AND TRAINING SERVICES 

(HAT)

FALLPROOF SYSTEMS 20260448

 1,158.78EPFIRE ALARM SYSTEM EMERGENCY REPAIREASTERN TIME, INC. 20260449

 4,121.00PC2026 HVAC ROUTINE MAINTENANCESUPER HEAT INC 20260450

 4,120.00DWG2026 HVAC ROUTINE MAINTENANCESUPER HEAT INC 20260451

 4,560.00MM2026 HVAC ROUTINE MAINTENANCESUPER HEAT INC 20260452

 281.04PSBSControl Center Uniforms - New HiresSTARR UNIFORM 20260453

 2,377.50SRMCCLOTHING: MAINTENANCE UNIFORM 

BLUE SHIRTS

STARR UNIFORM 20260454

4

    15,700.00
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June 2026

AUTHORITY TOTALS:

$397,023.78GRAND TOTAL:

$286,32.53 $110,891.25 $0.00Purchase Order Count: 54
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E-ZPASS/CUSTOMER SERVICE REPORT 
JUNE 2026 

 
 

E-ZPass Account and Transponder Information as reported by Conduent State and Local 
Solutions, Inc. (CSC/VPC Provider)  

 
 

Total Number of Migrated DRJTBC and NJ CSC E-ZPass Accounts 
 

Migrated Business Accounts  Migrated Private Accounts 

Total Number of 
Migrated 
Accounts 

Total Number of 
NJ CSC Active 

Accounts 

1,654 77,339 78,993 
 

4,340,382 
 
 
 
 
 

Total Number of Migrated DRJTBC (029) Transponders and NJ CSC E-ZPass Transponders 
 

Migrated Business Account 
Transponders 

Migrated Private Account 
Transponders 

Total Number 
of Migrated 

Transponders 

Total Number of NJ 
CSC Active 

Transponders 

9,228 131,323 140,551 
 

6,670,368 
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E-ZPASS/CUSTOMER SERVICE REPORT 
JUNE 2026 

Customer Service Report: 
 
CSRs perform service with quick responses to: 

- Emails 
- Phone Calls 
- Service Requests 
- Commission E-ZPass Issues 

Emails and SRs are handled daily by an assigned CSR. All the proper details are 
gathered so that we can assist the customer in a quick and efficient manner 
 

Total Calls Total Minutes and Average 
Duration 

Average Wait Time 

338 1,554 minutes – 4:38 minutes 
per call 

0:00 

 
Web Inquiries 

(Acct Updates, Violations, 
Disputes) 

 
109 

Service Requests       
(Acct Updates, Violation 

Notifications, E-ZPass + TBP 
Inquiries) 

 
121 

 
Computer kiosks are accessible for customer use if needed at both locations. 
 
Walk-ins 
 

I-78 DWG SF Total 
29 4 6 39 

 
Toll Monitoring: 
- Bridge vehicle views were a total of 14,917 per day for all 8 bridges - Volume 
would depend on bridge size and use 
- Total monthly vehicle views 387,842 
- Average views per CSR, per day is calculated from the total daily views of 
14,917 divided by 7 CSRs = 2,131 per day average 
- Weekly CSR volume will depend on the assigned bridge, which is on a rotating 
basis.  
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E-ZPASS/CUSTOMER SERVICE REPORT 
JUNE 2026 

 
 
Other current E-ZPass duties include: 
 

- Assisting law enforcement  
- Notifying Toll Audit and In-lane when any issues we see arise 
- Monitoring Superload crossings 
- Daily calls with other Agencies in the NJ Consortium 

 
 
 
CSC/VPC Post-Migration Collection Update: 
As a result of post-migration collection efforts from May 2014 – June 2026, New 
Jersey E-ZPass reports $35,692,048.81 collected in tolls and $75,021,642.72 
collected in fees. 

 
 
Additional Info: 
 

- Weekly WebEx meetings to go over details and customer service scenarios   
- Interoffice exchanges of CSRs between Scudder Falls, I78 and DWG  
- DRJTBC webpage has been updated with E-ZPass information under the 

“Toll Customer Service” tab  
o DRJTBC customer service number 
o Toll Rates 
o Toll-By-Plate info 
o E-ZPass Query form for customers 
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ELECTRONIC TOLL COLLECTION PROGRAM 
MONTH OF JUNE 2026 

 
The following items were recently initiated, accomplished or performed during the above 
noted month: 
 
Activities for the In-Lane Toll System 
1. Lane equipment cleaning is a constant activity during this time of year.  Firmware 

upgrades are continuing on all UPS units as needed.  In addition, UPS units are affected 
by the warmer temperatures and battery conditions are being checked.   Also, all lane 
cameras are being checked for image clarity. 
 

2. Commission Staff worked with TransCore to identify locations within the 
Commission’s facilities for TransCore to store spare parts that are used by their 
technicians when responding to various in-lane toll system issues.  TransCore provided 
photos of the proposed cabinet locations, and they were approved by Commission Staff. 
 

3. TransCore removed the legacy electronic toll collection lane equipment from the last 
New Hope – Lambertville Toll Bridge conventional toll lane after the facility 
transitioned to the All Electronic Tolling gantry. 
 

4. Commission Staff and TransCore meet monthly to review and discuss system 
operational and maintenance items.  A weekly call also takes place to briefly review 
system maintenance items for the week. 

 
Activities for the E-ZPass Customer Service Center/Violation Processing Center 
1. Conduent continues to develop the real time digital payment function at the NJ E-ZPass 

CSC for toll by plate customers.   Conduent revised the terms and conditions that will 
be displayed on the NJ E-ZPass website, and comments were provided from the NJTA.    
Conduent has released this functionality into the NJ CSC software, and they are 
proceeding with testing it through a small group of individuals. 
 

2. The NJ E-ZPass CSC launched the Amnesty Program in June 2025.  NJ MVC 
legislation was passed and NJTA is working with the MVC on the programs.  There 
are two programs: the Amnesty Program and the Vehicle Registration Suspension 
Program.  The Amnesty Program must run for 180 days, with no lookback timeframe, 
meaning the program can go back as far as the violator wants to pay.  Violation 
transactions after the start of the program are NOT eligible.  The program is open to all 
violators (from any state), with tolls and fees that are $500 or more prior to June 2025.  
The program must offer a 25% reduction of the fees, the program will collect 100% of 
the toll revenue.  When applying payment, 100% of the toll amount will be satisfied 
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first, followed by AET fees and administrative fees.  The amount owed must be paid in 
full of no payment plan.  A violator may make arrangements for a payment plan, outside 
of the Amnesty Program.  For the NJ MVC Vehicle Registration Suspension, the 
transactions criteria include all NJ E-ZPass agency violations, unpaid tolls, 
administration fees and AET fees totaling $500 or more; or 60 or more violations with 
at least one having occurred after January 2024 (legislation date).  The Amnesty 
Program was completed in November 2025 and the NJTA has identified the first group 
of vehicles to request registration suspension.  These vehicles are currently under 
administrative review by the NJTA. 
 

3. TransCore continues to coordinate with Conduent for the testing for the new toll host 
that is being deployed to support the Hard AET conversion at the New Hope – 
Lambertville Toll Bridge, along with the other toll plazas.  Additional test transactions 
were completed in the AET lanes at the New Hope – Lambertville Toll Bridge and 
these test transactions were provided to Conduent to process in their test system. 
Conduent returned reconciliation files to TransCore.  
 

4. Conduent participated in meetings with TransCore to discuss and plan for data 
migration from the existing NJ E-ZPass Customer Service Center to the Next 
Generation Back Office System.  Conduent prepared and submitted a proposal to the 
NJTA to support the transition of the existing NJ E-ZPass Customer Service Center to 
the Next Generation Back Office System. 
 

5. The NJTA, as the lead agency, is facilitating all meetings with the other agencies and 
Conduent to manage the implementation of outstanding system elements for the New 
Jersey E-ZPass Customer Service Center. 

 
AET Program 
1. Rummel, Klepper & Kahl, LLP (RK&K) participated in project related meetings with 

PKF for the construction project as needed for the New Hope – Lambertville Toll 
Bridge AET project.  During the reporting period RK&K prepared responses to 
Requests for Information (RFI) from the construction team and issued change of plans 
as needed.  Additionally, RK&K completed several reviews of construction submittals 
from the contractor. 
 

2. The RK&K team is reviewing the TransCore Factory Acceptance Testing report for the 
new AET system at the New Hope – Lambertville Toll Bridge.  The team has access to 
the AET system and reviewed transactions from the Production Readiness On-Site First 
Installation Test (PROFIT). Additionally, the RK&K team began monitoring 
transactions from the NH-L Toll Bridge AET system post go-live. 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of July 27, 2026 

 

Page 4 

 
3. For the AET system implementation, Commission Staff, TransCore and the RK&K 

team participated in bi-weekly project status meetings. TransCore submitted the 
updated project schedule.  The revised schedule is under review by RK&K and 
comments will be shared with TransCore.  TransCore submitted the System 
Operational Acceptance Test Plan, Factory Acceptance Test document, and the Manual 
Image Review guide.  These documents are under review by Commission staff and the 
RK&K team. 

 
4. TransCore facilitated follow-up meetings with Conduent to coordinate connectivity 

testing between the new in-lane toll system and the NJ Customer Service Center.  
 
5. For the New Hope – Lambertville Toll Bridge hard AET project TransCore continued 

with the Production Readiness On-Site First Installation Test (PROFIT) of the AET 
system at the New Hope – Lambertville Toll Bridge with the assistance of test 
transactions completed by the Commission’s Maintenance Department.  TransCore 
prepared for the New Hope – Lambertville Toll Bridge AET system go-live that 
occurred on June 24, 2026. 
 

6. TransCore staff continue to meet with the New Hope – Lambertville Toll Bridge AET 
Conversion construction team to discuss the construction progress and to coordinate 
the all-electronic-tolling equipment installation and testing schedules.   
 

7. For the Trenton – Morrisville Toll Bridge hard AET project, TransCore continues to 
respond to questions from Atkins Réalis related to the T-M Toll Bridge AET design.  
The Preliminary Design plans for this project were shared with TransCore for their 
review. 
 

8. Under this Task Order Assignment, the RK&K team is preparing preliminary (30% 
complete) design plans for the conversion to hard all electronic tolling (AET) at the I-
78, Easton-Phillipsburg, Portland-Columbia, Delaware Water Gap and Milford-
Montague Toll Bridges.  RK&K is preparing the preliminary design plans and 
specifications for submission. 

 
9. The New Jersey Turnpike Authority issued a new Request for Proposals for Category 

D Merchant Services.  Proposals were received and evaluation by the NJTA Technical 
Evaluation team is underway. 
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General Electronic Toll Collection Program Activities 
1. Mr. Stracciolini facilitated the IAG E-ZPass Executive Management Committee 

meetings.  At the August 2025 IAG EMC Meeting, Mr. Stracciolini was elected by the 
members to serve as Chair to the EMC. 
 

2. Mr. Stracciolini facilitated the IAG Service Corporation meetings.  At the December 
12, 2024, IAG Service Corp. Board of Directors Meeting, a resolution was approved 
electing and appointing Mr. Stracciolini as the Chair of the IAG Service Corporation, 
effective December 12, 2024. 

 
3. Commission staff hosted the IAG EMC June 2026 Annual Meeting at the 

Administration Building. 
 

4. Mr. Stracciolini participated on the IAG Policy Committee meetings.   
 

5. Mr. stracciolini participated on the IAG Procurement Committee meetings. 
 

6. Mr. Stracciolini is participating in the Non-toll Business Opportunity Task Force. 
 

7. Mr. Stracciolini is serving on the International Bridge, Tunnel & Turnpike 
Association’s (IBTTA) 2026 Engineering and Construction Task Force and the Toll 
Revenue Assurance Committee. 
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Information Technology Department Report 
Month of June 2026 

The following activities under the general heading of Information Technology were recently 

initiated, accomplished, or performed: 

 Helpdesk/Deployments:   

 Processed 22 work orders for the month. 

 Includes all software support, IT daily tasks, printer and desktop support, Intranet, 
news and job postings, telephone support, and form design/updates. 

 Includes configuration and deployment of desktops, laptops, and cell phones. 

 Includes MUNIS, ADP, Maximo, ESS CAD/RMS, and other Enterprise Software 

updates and maintenance, and EZ‐Pass support. 

 Projects: 

 Time Clock Upgrades: 

 We are currently upgrading the ADP Time Clocks throughout the 

Commission. 

 Toll Supported Bridge clocks are in operation and the phone service has 
been shut down.   

 Domain Controller Upgrades: 

 We have begun to upgrade our various domain controllers to Windows 

2025.     

 Security, Upgrades, and Migration Initiative: 

 We continue to roll out Windows 11 and will continue through 2026. 

 We continue to upgrade our Windows 2016 Servers to Windows 2025 and 

will continue over the course of 2026. 

 Network Upgrades: 

 We continue network upgrades.  We are now working on wide‐area 

network routers and Internet firewalls. 

 EZPass Network Integration: 

 We worked with Transcore throughout the month to provide various 

network support for the ongoing system update. 
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 Meetings Attended:   

 Every Other Monday:  IAG Tech Committee Call 

 Every Other Monday:  IAG V2X Working Group Call  
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JUNE 2026 

The activities delineated below represent meetings, communications, tasks, and 
accomplishments of the Training and Employee Safety Department: 

The Training & Employee Safety (TES) Department instructed, facilitated and/or coordinated 
( ) virtual and/or instructor-led training (ILT) courses during the month of June which consisted 
of ( ) ILT sessions and ( ) commission employees trained. 

6/2: CPR/AED/First Aid at I-78 – 7 employees trained 

6/2:            PSBS monthly meeting 

6/3: Safety Manual review and updates at EP          

6/4: Traffic Control Coordinator Refresher – 5 employees trained 

6/4: Assigned Driving Distracted Training Byte to maintenance personnel 

6/8: CAO Department monthly meeting via MS Teams 

6/9- 
6/11: Aspen Aerial training at New Hope & Scudders Falls – 15 employees trained 

6/9: ADP Learning Management Refresher Course Meeting – 3 TES staff 

6/10:          ADP Workforce Manager Training via MS Teams – 23 employees trained 

6/11: Staff Meeting via MS Teams 

6/11:          CPR/AED/First Aid at DWG – 7 employees trained 

6/11: Senior Leadership Course Day 1 Makeup via MS Teams- 1 employee trained 

6/12: ADP Workforce Manager Training via MS Teams – 12 employees trained 

6/12: AED/First Aid checks - Southern Region 

6/15: Excel for Beginners e-learning assigned to ESS staff 

6/15: ADP Workforce Manager Training via MS Teams – 17 employees trained 

6/15:         AED/First Aid checks - Southern Region 

6/16:         AED/First Aid checks - Central Region 
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TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JUNE 2026 

6/16: ADP Learning Management Refresher training for TES department 

6/17: CPR/AED/First Aid at NHL – 8 employees trained 

6/17: Senior Leadership Course at SF – 23 employees trained 

6/17: Dulevo 6000 Sweeper training at SRMC - 15 employees trained 

6/22- 
6/26: Control Center Onboarding at NHL and TM – 2 employees trained 

6/22: AED/First Aid checks - Northern Region 

6/23: Work Zone Safety Awareness: NR: 8, CR: 9, SR: 9 –26 employees trained 

6/23: CPR/AED/First Aid at NHL – 4 employees trained 

6/24: Harness Awareness training at FallProof in Trenton, NJ – 5 employees trained 

6/25: Workplace Safety Committee Meeting at SRMC 

6/25: Traffic Incident Management Presentation/Discussion with Executive Staff at SF 

6/26: Underground Storage Tank training at New Hope – 18 employees trained 
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TES Monthly Training Report
June 2026

Classroom Course Name (ILT) Course Type Enrolled Attended Absent Completion Date
Assignment or 
Session Start Date

Assignment or 
Session Due Date

ADP Workforce Manager Training Classroom 23 23 0 06/10/2026 06/10/2026 06/10/2026
Classroom 12 12 0 06/12/2026 06/12/2026 06/12/2026
Classroom 17 17 0 06/15/2026 06/15/2026 06/15/2026

Aspen A62-T Under-Bridge Certification Class Classroom 15 15 0 06/11/2026 06/09/2026 06/11/2026

CPR/AED/First Aid Classroom 7 7 0 06/02/2026 06/02/2026 06/02/2026
Classroom 5 5 0 06/03/2026 06/03/2026 06/03/2026
Classroom 8 8 0 06/11/2026 06/11/2026 06/11/2026
Classroom 7 7 0 06/17/2026 06/17/2026 06/17/2026
Classroom 4 4 0 06/23/2026 06/23/2026 06/23/2026

Control Center Onboarding Classroom 2 2 0 06/26/2026 06/22/2026 06/26/2026

Harness Awareness Training Classroom 5 5 0 06/24/2026 06/24/2026 06/24/2026

Senior Supervisors Course 25 23 2 06/17/2026 06/17/2026 06/17/2026

Street Sweeper Training Classroom 15 15 0 06/17/2026 06/17/2026 06/17/2026

Traffic Control Coordinator (Refresher) Classroom 5 5 0 06/04/2026 06/04/2026 06/04/2026

Underground Storage Tank Class A & B Operator Classroom 17 16 1 06/26/2026 06/26/2026 06/26/2026

Work Zone Safety Awareness (WZSA) Classroom 27 27 0 06/23/2026 06/23/2026 06/23/2026

ILT Courses Taught:  9 Sessions Conducted: 15 194 191 3
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TES Monthly Training Report
June 2026

E-Learning Course Name Course Type Enrolled Completed Incomplete
Assignment or 
Session Start Date

Assignment or 
Session Due Date

Accessing Your ADP Workforce Manager Dashboard E-Learning 361 95 266 06/26/2026

Body Language Non-Verbal Communication for Leaders E-Learning 1 0 1 06/07/2026

Driving Distractions (Maintenance Training Byte) E-Learning 96 95 1 06/04/2026 06/30/2026

Excel 365 Beginner E-Learning 4 4 0 06/15/2026 06/30/2026

Fixed Vs. Growth Mindset Video E-Learning 1 0 1 06/07/2026

Maintenance Onboarding Attenuators and Guiderails E-Learning 1 1 0 06/28/2026

Maintenance Onboarding Carbon Monoxide E-Learning 1 1 0 06/18/2026

Maintenance Onboarding Confined Space E-Learning 1 1 0 06/18/2026

Maintenance Onboarding EAP E-Learning 1 1 0 06/15/2026

Maintenance Onboarding Equipment E-Learning 1 1 0 06/18/2026

Onboarding Radio Communications E-Learning 1 1 0 06/18/2026

Personal Development - Problem Solving E-Learning 1 1 0 06/29/2026

TACTOLVE Online Training E-Learning 1 1 0 06/23/2026 06/23/2026

WAIT Before you Speak E-Learning 1 0 1 06/10/2026

E-Learning Courses Taught:  13 472 202 270

Page 4 of 6



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JUNE 2026 

Control Center Onboarding: 

Dates: 6/22-6/26 New Hope 

Training Topics: Human Resources 
Incident Management/Roadway Safety 
Trauma/Coping with Trauma 
Crisis Intervention 
Incident Report Writing 
Radio Procedures/Etiquette 
Employee Assistance Program 
CPR/First Aide 
CAD/RMS 
Genetec 
Rave/Guardian 
Maximo 
Vesta/911 
Bridge Tours 

Supervisory Courses 

Senior Leadership Course (Deputy Directors and above) 
Location: Scudders Falls 

Dates: May 29> 2 
            June 17> 2 Staff Needed to Make-Up Session 
            July 29 
            August 19 
            August 31 

Make-Up Dates: TBD 
Additional training dates for 2026 confirmed 

Basic Supervisor Course online training created 
Annual Basic Supervisors Training for Operations (Promotions) 
Crisis Communications Field Ops/Control Center  
Emergency Response for Managers 

Blue Light Emergency Activation System/Active Threat: 

Power Point completed for review 
Photos-Fortifications-Monitors and Pull Stations needed      
Demonstration & Building Assessment 
Code 200: Active Shooter/Threat 

Page 5 of 6



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JUNE 2026 

Radio Procedures 
CAD/RAVE/Guardian Application 
Telephone Procedures 
Camera Monitoring 
Officer in Charge Protocol 
AET Building 
Maintenance Procedures 
ESS Technician Protocols 
Safe Room Options/Door Jam Applications 
Developing/Finalizing Proper Procedures and Contingency Plan 

ADP Learning Management System 

Virtual Training Sessions for TES Staff - Set-up in May 
Track Training and Certifications & Upload Training Videos 
Session Dates: June 9 & 16 

July 9 

Maintenance Onboarding:  

Date: 7/20-7/23 
Location: EP & I-78 
Staff: 2 

PSBS Onboarding:  

Date: 7/20-7/24 
Location: NHL 
Staff: 4 

Competent Persons Harness Training Fall Proof Systems:  

Date: July 15-16 
Location: Trenton NJ 
Staff: 10 

Safety Manual Meeting Update:  

Date: 6/3 @ EP 

Bloodborne Pathogens 
Exposure Control Plan 
Sharps Policy 

Page 6 of 6
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COMMUNICATIONS REPORT 
June 2026 

 
 COMMISSION AWARENESS EFFORTS: 
 
New Hope-Lambertville (Route 202) Toll Bridge Open-Road Tolling Begins – Issued a 
succession of press releases and Facebook posts to raise public awareness of the New Hope-
Lambertville Toll Bridge’s open-road tolling facility’s completion, testing, and opening. The 
press releases and FB posts included accompanying photographs. The opening marked a 
significant first for the Commission, as it was the inaugural conversion of a former cash-
collection tolling point to open-road service. The rollout effort generated online news coverage 
and dozens of Facebook shares. 
 
Scudder Falls Toll Bridge Bike-Ped Path Resurfacing Completed – Posted multiple website 
alerts regarding the final progress on the resurfacing of the Scudder Falls Toll Bridge’s Shared-
Use Path and the end of weekday closure periods. Only punch list tasks remained to be 
completed at the end of June and none of that work is expected to impact pedestrians and 
bicyclists who want to use the walkway facility. The last closure period ended during the 
afternoon of June 26. 
 
2025 Annual Report – Continued to draft articles for the upcoming annual report. The process 
of identifying and acquiring various photographs also continued during the month. Drafted 
various 2025 capital program construction items.  
 
Hot Topics – headlines - June: 
 

New Electronic Tolling Gantry Goes Live on New Hope-Lambertville Toll Bridge; Rain 
Delays Launch of New Cashless Tolling on Route 202 Bridge; TransCore Launches New 
Hope-Lambertville Bridge ORT System; E-ZPass vs Pay by Plate: Which Toll Option Makes 
Sense?; The best stretch of highway in New Jersey and why it feels that way (Scudder Falls 
(I-295) Toll Bridge; Lane restrictions planned Wednesday at Milford-Montague Toll Bridge; 
Cashless tolling system nears opening at New Hope-Lambertville bridge; Cashless tolling to 
begin June 22 at New Hope-Lambertville Bridge; Open-road tolling at New Hope-
Lambertville Bridge delayed until June 24 due to rain; Open-road tolling begins at New 
Hope-Lambertville Toll Bridge; New Jersey-bound width restriction remains in place at New 
Hope-Lambertville toll bridge; Flagger-controlled alternating traffic scheduled at New Hope-
Lambertville Toll-Supported Bridge June 30 and July 1; TransCore Enables Open-Road All-
Electronic Tolling at Delaware River Joint Toll Bridge Commission’s New 
Hope=Lambertville Bridge; Open-road tolling launches next week at New Hope-
Lambertville Bridge on Route 202; New Tolling System On Track To Open In June At Route 
202 Bridge in Solebury; Scudder Falls Bridge Bike and Pedestrian Path Reopens; Open Road 
Tolling Scheduled to Begin at U.S. 202 Toll Bridge; Every time I drive this road I think – 
why can’t all of New Jersey feel like this; New Electronic Tolling Gantry Goes Live On New 
Hope-Lambertville Toll Bridge; Rain Delays Launch of New Cashless Toll on Route 202 
Bridge; Commission announces Scudder Falls Shared-Use Path resurfacing nearly 
completed. 
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Hot Topics – headlines - May:  (Note: Due to a change in the Meltwater media monitoring 
platform, May’s headlines summary could not be compiled last month and is included in this 
month’s report.) 
 

The Yardleyville Bridge story; Scudder Falls Shared-Use Path closed weekdays until further 
notice; STV selected for Newark Bay Bridge trestle work, part of major turnpike 
modernization (mentions DRJTBC); DRJTBC votes to extend leadership posts; STV to 
Provide Construction Inspection of Newark Bay Bridge Trestle; Bridge commission takes 
over flag duty on Lumberville Foot Bridge; Should New Jersey Put Highways 
Underground?; Ben Franklin Bridge to celebrate 100th birthday this summer; New Jersey is 
skeptical of these self-driving vehicles; Lane restrictions planned Wednesday at Milford-
Montague Toll Bridge; Fitch Rates Delaware River Joint Toll Bridge Rev Bonds at ‘A+’ -- 
Affirms Outstanding Bonds at ‘A+’; Scudder Falls Bridge Pedestrian Path Closing 
Weekdays; Lighting, Security Upgrades Scheduled at Lumberville-Raven Rock Bridge; New 
Tolling System On Track to Open In June at Route 202 Bridge in Solebury; Lumberville-
Raven Rock Pedestrian Bridge to receive upgrades this summer; DRJTBC Will Request Bids 
for Bridge Lighting And Security Camera Installation; Scudder Falls Toll Bridge Bike-Ped 
Path closures expanding to Monday-Friday schedule; Lane restrictions planned next week on 
Easton-Phillipsburg ‘free bridge’; 19 Delaware River bridges between NJ, PA eyed for 
underwater inspections; DRJTBC announces Scudder Falls Shared-Use Path closure; Look 
Around YouTube channel video on I-80 West Delaware River Bridge, Delaware Water Gap, 
PA NJ; Look Around YouTube channel video on New Hope-Lambertville Bridge, NJ/PA. 
 

 WEBSITE: 
Uploaded and cropped new banner photograph for Current Toll Rates webpage, reflecting 
Commission’s shift toward open-road all-electronic tolling; swapped out TOLL BY PLATE 
webpage banner photo and replaced it with a Dietz toll equipment array photo; removed Old 
Toll Rates webpage after consultation with E-ZPass Director Phil Calabro; updated the Toll 
Customer Service webpage with a new photograph and updated information about the 
Commission’s three in-person customer service kiosks/windows; removed William Hauck 
from management team webpage and listed the position as “vacancy,” added missing 
underwater inspections press release to website; posted banner scroll and popup messages on 
Scudder Falls Toll Bridge’s Shared-Use Path closures; posted May Contract Compliance 
Report to the website; reviewed and posted June’s Commission meeting notice; inserted 
Teams meeting link, teleconferencing info, and meeting agenda onto the Public Access-
Commission Meetings webpage for the June 29 Commission meeting; posted eight Alerts to 
the website during the month of June – locations included New Hope-Lambertville Toll 
Supported Bridge; New Hope-Lambertville (Route 202) Toll Bridge; Scudder Falls (I-295) 
Toll Bridge; Easton-Phillipsburg (Route 22) Toll Bridge; Lower Trenton Toll-Supported 
Bridge; Portland-Columbia Toll Bridge. 
 

 COMMUNITY AFFAIRS (Please refer to Community Affairs report) 
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INTERNAL/EXTERNAL COMMUNICATIONS 
 Recorded a total of 17,799 sessions on the Commission’s website – www.drjtbc.org – during 

June 2026. That’s an increase over May’s 16,960 sessions in April, but less than the 19,572 
in June 2025. Most viewed webpages were TOLL BY PLATE, Current Toll Rates, Truck 
Permit Application, Career Opportunities; Current Procurements, and E-ZPass Information. 

 Drafted and issued/posted six press releases in June: four pertained to the New Hope-
Lambertville (Route 202) Toll Bridge’s open road tolling facility and two concerned the 
Scudder Falls (I-295) Toll Bridge’s Share-Use Path resurfacing. 

 Coordinated photo session (severed car parts) with photographer Matt Dietz at the 
Washington Crossing Toll-Supported Bridge. 

 Photographed final testing runs at New Hope-Lambertville Toll Bridge’s open-road tolling 
facility. 

 Posted Facebook item on the completion of testing the New Hope-Lambertville Toll Bridge’s 
open-road tolling facility. 

 Reviewed resumes submitted for Director of Communications job posting. 
 Posted Facebook item on NJ101.5 column about Scudder Falls Toll Bridge and its New 

Jersey approach written by talk-show host E.J. Johnson. 
 Took photographs of E-ZPass department’s Jaden Hibbert for purposes of updating the 

appearance of the Toll Customer Service webpage; cropped and uploaded for use on website. 
 Responded to Senator Santarsiero inquiry concerning the Lumberville-Raven Rock Toll-

Supported Pedestrian Bridge. 
 Fielded phone call from Melody Hunt regarding the flag on the Lumberville-Raven Rock 

Bridge and the Commission’s upcoming project to install limited architectural LED lights 
and security cameras. 

 Arranged annual report picture acquisition (New Hope-Lambertville Toll-Supported Bridge 
and hot-air balloon) from Lambertville photographer Stephen Harris. 

 Secured one-month subscription extension credit for NewspaperArchive service disruption 
earlier this year, as per Micaela Coleman. 

 Took field trip to meet with Deputy Regional Maintenance Supervisor-NHL John Anderson 
IV to examine unused cleats at Lumberville-Raven Rock Bridge; meet with Program 
Manager-Structures Michael McCandless to assess and measure rededication plaque 
locations at the Uhlerstown-Frenchtown Bridge for the soon-to-be-closed-out rehabilitation 
project; and deliver to Philipsburg Marble Company the historic marble tablet 
commemorating the from wooden bridge at New Hope-Lambertville. 

 Attended June 11 bond sale in Lower Manhattan, N.Y. 
 Provided Scudder Falls Toll Bridge Shared-Use Path press release link and related 

construction photographs to Martin Griff for exclusive postings on Ewing and bicycle 
community Facebook pages. 

 Coordinated with Deputy Executive Director Mark Murranko, Deputy Director of 
Maintenance Nat Amato, and Deputy Regional Maintenance Supervisor-NHL John Anderson 
IV on developing a plan for purchasing and installing commemorative flags to celebrate the 
nation’s 250th anniversary; flags will be placed below the American flag at all Commission 
locations that have flags except for Washington Crossing, which has already been taken care 
of by John Anderson. 

 Provided photographs of bond-closing board room to RBC staff. 
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 Reviewed draft TransCore press release on the New Hope-Lambertville Toll Bridge’s open-
road tolling project and suggested edits and additions; forwarded to Chip Stracciolini in the 
Engineering Department. 

 Provided Bellevue Communications with resolutions and other background materials for 
drafting engineering design contract award press releases for two anticipated 2027 projects: 
I-78 Pennsylvania Pavement Rehabilitation and Stormwater Conveyance System 
Improvements and Delaware Water Gap Toll Bridge Buildings and Roadway Improvements. 

 Posted five items on the Commission’s Facebook page during June: four concerned the final 
progress on the New Hope-Lambertville Toll Bridge’s open road tolling gantry leading to its 
June 25 opening and the fifth was a paste of the NJ 101.5 column trumpeting the positive 
driving experience of the Scudder Falls Toll Bridge and its New Jersey I-295 approach. 

 Attended various 2026 Bridge Revenue Bonds meetings and status updates. 
 Crafted response to website inquiry regarding an individual’s confusion between the tolled 

and non-tolled bridges serving the New Hope-Lambertville area (Leng). 
 Attended new WorkforceNow platform training meeting. 
 Participated in prospective job-candidate interviews to fill a new Director of 

Communications position; sent follow-up emails for writing samples; attending planning and 
review meetings of submitted resumes. 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of July 27, 2026 
 
 
 

OPERATIONS INDEX 
FOR 

COMMUNITY AFFAIRS 
 
 

SUBJECT DESCRIPTION PAGE NUMBER 
Community 

Affairs 
Status Report Month of 

June 2026 
1-2 

 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of July 27, 2026 

 

Community Affairs Report 
June 2026 

 
The following Community Affairs activities took place in June of 2026 
 
Washington Crossing Bridge Alternatives Analysis 
 Participated in status meetings with team. Worked with public involvement team on list of area 

business owners to include in stakeholder presentations. Provided local officials will courtesy 
notice of stakeholder outreach. 

 
Washington Crossing July 4 event 
 Continued to coordinate with Friends of the Washington Crossing Park on the Commission’s Use 

of Facilities requirements, including discussions with their insurance agent. A proper Certificate 
of Insurance was received just prior to the July 4 event. 

 
Penn DOT Usage of Scudder Falls Parking Facilities  
 Confirmed dates of PennDOT usage of Scudder Falls Administration Building parking lot in June 

and July for events in the Philadelphia area; provided same to PSBS. 
 
Uhlerstown-Frenchtown Toll-Supported Bridge  
 Maintenance staff at Langhorne completed the state-line signs to be installed on the walkway 

railing. The timing will be coordinated with the project plaques, currently in production. An 
unveiling event will be scheduled accordingly. 

 
Lumberville-Raven Rock Pedestrian Bridge 
 Spoke to the owners of the Black Bass Inn about the upcoming upgrades and answered follow-up 

questions from the Solebury Township officials. Provided contact information for the Inn owners 
to Engineering. 

      
New Hope-Lambertville Route 202 AET Conversion 
 Provided information regarding overnight work to upstream neighbors and provided contact info 

to them to direct their concerns about highway noise.  
 
Park Service request at Milford-Montague 
 Received inquiry from the National Park Service to run electric from Commission light pole on 

Route 206 to install loop detectors. Approved by Executive Director. Asked Park Service for 
specifics in writing for a Memorandum of Agreement. 

 
Bridge lighting 

With technical assistance from Justic Bowers, programmed light shows for four facilities. June 
shows included several awareness campaigns, home opener game for Trenton Thunder, high 
school graduations, 80th anniversary of US-Philippines diplomatic relations, Pride, celebration of 
local Little League championships, holidays of Flag Day, Juneteenth, and Father’s Day.  
              



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of July 27, 2026 

 

Various Community Affairs activities 
Handled a wide assortment of community affairs tasks during the month, including: 

 Answered inquires regarding the status of the Scudder Falls shared use path 
 Relayed concern from NJ DOT regarding faded signs at Route 78, Exit 3. Maintenance replaced 

the signs quickly. 
 Passed along thanks from neighbors for mowing the field along Route 202 in Pennsylvania 
 Attended Safety meeting at Langhorn Maintenance facility.  
 Assisted the Communications Department by proofreading various news releases and 

communications, and editing/enhancing various images. 
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 FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
NO. 

 
 

Trenton-Morrisville 
Toll Bridge/Langhorne 

RJZ/KMS 

Southern Operations & Maintenance Facilities Improvements 
 Design, C-519A 
 CM/CI Services, CM-519A 
 Construction, T-519A 

1 

 BVP/SJB 

TM TB Miscellaneous Substructure Spall Repairs 
 Design, C-788A-3 
 CI, TOA No. C-804A-2 
 Construction, JOC No. T/TS-786-002 

2 

 BVP/SJB 
TM TB ESS Cameras Infrastructure Improvements – NJ Approach 

 Design, TOA No. C-803A-1
3 

 BVP/SJB 
TM TB Toll Bridge Highway Lighting Design 

 Design, TOA No. C-803A-4 4 

 CAS/KMS 
TM TB AET & PA Avenue Interchange  

 Design, C-691A
4 

Lower Trenton 
Toll-Supported Bridge CLR/SJB 

Lower Trenton TSB Truck Warning System (Pilot) 
 Final Design, TOA No. C-771A-7

5 

 
Scudder Falls 

Toll Bridge 
CLR/SJB 

DMC Services for T-668A Construction of the SFB Project 
 Oversight of Final Design, TOA No. C-502A-1M 6 

 CLR/SJB 

SF TB Bridge Facility Deck Sealing & Shared-Use Path PPC Overlay 
Improvements 

 Design, TOA No. C-759A-5 
 CI Services, TOA No.C-804A-1 
 Construction, JOC No. T/TS-785A-005 

7 

Washington Crossing 
Toll-Supported Bridge 

WMC/KMS 
Washington Crossing Bridge Alternative Analysis 

 Preliminary Engineering /Environmental Documentation, 
C-697A

9 

New Hope-Lambertville 
Toll-Supported Bridge 

MEM/SJB 
NH-L TSB Rehabilitation  

 CM/CI Services, CM-694A 
 Construction, TS-694A 

9 

New Hope-Lambertville 
Toll Bridge 

CAS/KMS 
NH-L TB All Electronic Tolling (AET) Conversion Design 

 Design, C-754A 
10 

 VMF/CAS 
 CM/CI, Services, CM-754A 
 Construction, T-754A 

10 

Centre Bridge-Stockton 
Toll-Supported Bridge 

VMF/SJB 
CB-S TSB – Bridge Shelter Water Line Replacement 

 TOA No. C-803A-3    
11 

Lumberville-Raven 
Rock 

Toll-Supported Bridge 
JRB/SJB 

L-RR TSPB Concept Design for Architectural Lighting & Electronic 
Surveillance/Detection System Installation 

 Final Design, TOA No. C-803A-2
12 

Uhlerstown-Frenchtown 
Toll-Supported Bridge 

MEM/KMS 

Uhlerstown-Frenchtown TSB Rehabilitation 
 Design, C-642A 
 CM/CI Services, CM-642A 

 Construction, TS-642A

12 
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I-78 Toll Bridge 

CLR/SJB 
I-78 Main River Bridge Cleaning & Painting 

 Design, C-802A-2 
13 

 CLR/SJB 
I-78 Pennsylvania Pavement Rehabilitation & Stormwater Conveyance 
System Improvements 

 Design, Contract No. C-790A 
13 

Easton-Phillipsburg 
Toll Bridge 

VMF/MEM 
E-P TB Broad Street Viaduct Sidewalk Replacement 

 Design, TOA No. C-789A-1
14 

Portland-Columbia 
Toll-Supported 

Pedestrian Bridge 
IA/MEM 

Portland-Columbia TS Pedestrian Bridge Rehabilitation 
 Design, TOA No. C-802A-1    

14 

Delaware Water Gap 
Toll Bridge 

CLR/RJZ 
New Buildings and Roadway Improvements 

 Design, Contract No. C-794A 
15 

Milford-Montague 
Toll Bridge 

MEM/KMS 
Structural Analysis and Repairs 

 Design, TOA No. C-788A-4
15 

VMF/SJB 
M-M TB Storage Building 

 Design, TOA No. C-789A-2
16 

Multiple Facilities 
and/or  

Commission-Wide  
 

SJB/KMS 
Capital Program Management Consultant (CPMC) Services 

 CPMC Services 2026 through 2029, C-825A 
16 

CLR/SJB 

Capital Program Management Consultant (CPMC) & Design 
Management Consultant (DMC) Services for the I-95/Scudder Falls 
Bridge Improvement Project 

 CPMC Services 2024 through 2028, C-502A-1N 

16 

MEM/SJB 
Underwater Substructure Improvements Design – All Regions 

 Design, C-782A
17 

MEM/SJB 
Bridge Inspection Platform Layout and Design Toll-Supported Bridges 

 Design, TOA No. C-788A-5 
18 

WMC/KMS 
Bridge Monitor Shelter Enhancements Program Development 

 TOA No. C-771A-1
18 

WMC/KMS 
Electronic Surveillance/Detection System 

 Network Video Management System (NVMS) Integrator Services, 
DB-768A

18 

CAS/KMS 
Electronic Toll Collection 

 Customer Service Center/Violation Processing Center Project, 
DB-584A 

19 

CAS/KMS 
Electronic Toll Collection System Replacement 

 Design, Build, and Maintain, DB-540A 
20 

WMC/KMS 

Job Ordering Contracting Services 
 Program Manager, C-727A 
 T/TS-817A, JOC Services for Construction Services – North and 

South Regions 
 T/TS-817B, JOC Services for Construction Services – North and 

South Regions

 
20 
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 T/TS-817C, JOC Services for Construction Services – North and 
South Regions

MEM/KMS 
General Engineering Consultant  

 2023-2026 Annual Inspections, C-757
21 

JRB/SJB 
Toll Plaza Restriping – All Regions 

 TOA No. C-760A-6
22 

CAS/KMS 
Traffic Engineering Consultant- 2025-2026 Annual Reports 

 TOA No. C-761A
22 

 JRB/CAS 
Traffic Count Program Upgrade 

 DR-550A 
22 

 CAS/KMS 
AET Support Services 

 TOA No. C-770A-5
23 

 CAS/KMS 
Hard AET Preliminary Design 

 TOA C-770A-6 
24 

 CAS/KMS 
In-Lane All Electronic Toll Collection System Design, Build and 
Maintain 

 Design, DB-792A 
24 

 CAS/KMS 
New Jersey E-ZPass Services 

 Next Generation BACO Office System, DB-791A 
25 

 MEM/SJB 
Non-Destructive Bridge Pin Testing Program 

 Southern Region Bridges, C-813A 
 Central Region Bridges, C-813B 

26 
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TRENTON- MORRISVILLE TOLL BRIDGE/LANGHORNE 

 
SOUTHERN OPERATIONS & MAINTENANCE FACILITIES 

IMPROVEMENTS 
 

Preliminary, Final & Post Design Services 
Contract No. C-519A 

(RJZ/KMS) 
 

This contract is for Preliminary, Final and Post-Design Services for space utilization 
improvements at New Hope Lambertville Toll Bridge Executive Headquarters and the demolition 
and reconstruction of the Trenton Morrisville Toll Bridge Administration Building as identified 
under a Task Order Assignment for Space Utilization Program and Concept Study. 

 
In accordance with the Commission’s February 26, 2018, Regular Monthly Commission 

Meeting, this Contract was awarded to Gannett Fleming, Architects Inc. (GF).  Accordingly, a 
Notice of Award and Limited Notice to Proceed was issued to GF effective February 27, 2018. 
 

Currently GF is providing Post-Design services for Contract T-519A by attending all 
project meetings, responding to requests for information, reviewing submittals, assisting in 
resolving conflicts in the field and clarifying the contract documents.  During this reporting period, 
GF attended a fourth Commissioning meeting and witnessed further MEP equipment functional 
testing.  

 
Construction Management/Construction Inspection Services 

Contract No. CM-519A 
(RJZ/KMS) 

 
This contract is for Construction Management (CM) and Construction Inspection (CI) 

Services in connection with the demolition and new construction of the Southern Operations and 
Maintenance Facilities Improvements Project.  Joseph Jingoli & Son, Inc. (JJS) was issued Notice 
of Award and Limited Notice to Proceed effective January 26, 2021.   

 
JJS is currently overseeing the facility commissioning, punch list completion and 

processing closeouts documents as part of providing construction management services.   
 

Construction 
Contract No. T-519A 

(RJZ/KMS) 
 

Contract T-519A is a multi-phase construction contract for the demolition and new 
construction of the Southern Operations and Maintenance Facilities Improvements Project.  It was 
awarded to Bracy Construction, Inc. at the Commission Regular Monthly Meeting of June 28, 
2021. Notice of Award and Limited Notice to Proceed was issued to the Contractor on June 29, 
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2021; Notice to Proceed was made effective July 27, 2021, and a Pre-Construction Meeting was 
conducted on July 29, 2021.  

 
At the Trenton Morrisville site and the new operations building, Mechanical equipment 

start-up and Commissioning activities are complete.  Building systems installation and primary 
control center configuration have also been completed.  Substantial Completion was reached at 
this building on October 24, 2025, and Commission Staff moved in on October 27, 2025.  Training 
for the site emergency Generator has been completed, and the balance of the training sessions for 
building systems were completed December 4, 2025. Equipment Commissioning and Punch-List 
activities were completed during this reporting period and final close-out is near completion. 

 
At the new maintenance garage location, door hardware, mechanical equipment 

installation and equipment start-up activities are complete.  Equipment Commissioning and Punch 
-List activities were completed during the reporting period and final close-out is near completion.   

 
At the Langhorne site, punch-list activities were completed during the reporting period 

and final close-out is near completion.  
 

TRENTON - MORRISVILLE TB MISCELLANEOUS 
SUBSTRUCTURE SPALL REPAIRS 

Design 
Task Order Assignment Contract No. C-788A-3 

(BVP/SJB) 

This Task Order Assignment (TOA) with Traffic Planning and Design, Inc. (TPD) for a 
not-to-exceed amount of $129,794.95. The TPD contract was fully executed on April 24, 2025, 
and the Notice to Proceed was effective on April 28, 2025. A project Kick-off meeting was held 
on May 2, 2025.  

  During TPD’s inspection efforts, beam deterioration was found on the bridge carrying 
Route 1 over Route 29 NB.  This deterioration has been noted by the Commission’s General 
Engineering Consultant Pickering, Corts & Summerson (PCS) in previous Annual Inspection 
Reports, with recommendation to monitor the situation. The recommendation included 
accelerating the bridge replacement due to advancing deterioration of the beams. This will be 
performed under a separate design and construction contract. 

On February 26, 2026, Advanced Infrastructure Design, Inc. (AID) issued the Final Half-
Cell Testing and Analysis report to TPD and subsequently to the Commission. TPD is currently 
coordinating with Vector who will prepare the design based on the half-cell testing information. 
Vector will function as the specialty contractor as a subcontractor to Mount Construction Company 
(MCC) under the JOC program. 

On February 19, TPD attended a Joint Scope Meeting along with personnel from MCC, 
the Gordian Group and the Commission. The purpose of the meeting was to discuss the scope of 
the project with the contractor and address any project concerns. 
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During this reporting period, a preconstruction meeting was held on June 11, 2026 and 
TPD reviewed all project-related submittals.  

Construction Inspection 
Task Order Assignment No. C-804A-2 

(BVP/SJB) 
 

On May 22, 2026 the Commission provided STV, Incorporated (STV) Lawrenceville, New 
Jersey with Notice to Proceed on this Task Order Assignment No. C-804A-2 for Construction 
Inspection Services for the Trenton-Morrisville Toll Bridge Miscellaneous Substructure Spall 
Repairs for an amount not-to-exceed of $181,037.25.  

During this reporting period the Commission began setting up the Task Order 
Assignment’s Kick Off Meeting. 

 

Construction 
Job Order Contract No. T/TS-786A-002 

(BVP/SJB) 
 

A final price proposal for this Job Order Contract with Mount Construction has been 
established in the amount of $1,580,401.17. A Notice to Proceed was issued to Mount on June 9, 
2026, and Preconstruction meeting held on June 11, 2026. 

Mount Construction Company (MCC) mobilized at the designated laydown area on June 
23, 2026. Construction commenced on June 24, 2026, in the area under the Washington Street 
Overpass. Chipping and cleaning activities are currently underway, with patching and joint sealing 
scheduled to begin shortly. 

 

TRENTON – MORRISVILLE TOLL BRIDGE 
ELECTRONIC SURVEILLANCE/DETECTION SYSTEM (ESS) CAMERAS AND 

INFRASTRUCTURE IMPROVEMENTS – NJ APPROACH 
Design 

Task Order Assignment No. C-803A-1 
 (BVP/SJB) 

 
On June 20, 2025, the Commission provided French and Parrello Associates (FPA) with 

Notice-to-Proceed for design services in support of construction of ESS cameras and infrastructure 
improvements on the Trenton-Morrisville Toll Bridge NJ approach. Commission Staff and the 
FPA team participated in a project kick-off meeting on July 1, 2025.  Technical meetings between 
the Commission and FPA were held during the reporting period. FPA continued developing final 
design plans to go out to bid.  
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TRENTON – MORRISVILLE TOLL BRIDGE HIGHWAY LIGHTING DESIGN 

Task Order Assignment No. C-803A-4 
 (BVP/SJB) 

 
On March 17, 2026, the Commission provided French and Parrello Associates (FPA) with 

Notice-to-Proceed for design services in support of construction of highway lighting infrastructure 
improvements on the Trenton-Morrisville Toll Bridge. Commission Staff and the FPA team 
participated in a project kick-off meeting on March 16, 2016.  Technical and field coordination 
meetings between the Commission and FPA were held during the reporting period. FPA continued 
developing design plans to go out to bid. 
 

TRENTON-MORRISVILLE TOLL BRIDGE 
ALL ELECTRONIC TOLLING and PA AVENUE INTERCHANGE 

Design 
Contract No. C-691A 

(CAS/ KMS) 
 

During the reporting period, Commission Staff and Atkins Réalis USA Inc. held several 
project status meetings.  Atkins Réalis prepared and submitted the interchange Cycle 3 Highway 
Occupancy Permit (HOP) submission to PennDOT, which included responses to comments 
received from the Cycle 2 submission. The interchange design will include a traffic signal for the 
adjacent railroad crossing that will be activated by approaching trains from a railroad circuit that 
will be implemented as part of the project.  The Cycle 3 design includes the railroad crossing traffic 
signal, and the railroad circuit for activating the signal is designed based on the team’s experience.  
The designer reached out to Conrail multiple times to request their standard circuit detail, and they 
have not received a response. 

 
Atkins Réalis submitted the updated project schedule.  Atkins Réalis is addressing review 

comments from the Preliminary Design (60% complete) plans, specifications and estimate 
submission. 

The design team submitted the draft US 1 over NJ 29 NB Superstructure Replacement 
Alternative Analysis document and it is being reviewed by Commission staff and AECOM.  The 
design team met with Commission staff and AECOM to discuss additional information needed to 
assist in the review of the analysis.  Following the meeting, Atkins Réalis provided additional 
information, which was distributed to AECOM for review.  Additionally, the design team 
performed the concrete coring sampling of the bridge piers and laboratory analysis is underway. 
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LOWER TRENTON TOLL – SUPPORTED BRIDGE 

LOWER TRENTON TSB TRUCK WARNING SYSTEM (PILOT)  
Final Design 

Task Order Assignment No. C-771A-7 
(CLR/SJB) 

 
Under Task Order Assignment No. C-771A-2 French & Parrello Associates provided 

conceptual design services for the development of a new pilot over height vehicle detection system 
for the New Jersey approach to the Lower Trenton TSB.  The work of that assignment was 
completed with acceptance of the final Concept Report dated March 6, 2024. 

 
On May 14, 2024, the Commission provided French & Parrello Associated with Notice-

to-Proceed for final design services for the development of a new over height vehicle detection 
system for the New Jersey approach to the Lower Trenton TSB.   

 
This project includes the design of a Bridge Monitor Shelter on the New Jersey approach 

to the Lower Trenton Toll-Supported Bridge. Conceptual layouts of the proposed Shelter have 
been created in conjunction with the over height detection system layout.  The concepts include 
the need to establish construction and property easements with the City of Trenton.  
 

 On September 4, 2024, Commission personnel met with City of Trenton personnel to 
discuss temporary construction and permanent property easements needed for this project.  On 
January 3, 2025, DRJTBC attorneys completed an appraisal for the two City of Trenton properties 
that are needed for temporary construction and permanent easements for the project. On June 27, 
2025, DRJTBC staff and attorneys met with City officials to discuss the project and steps needed 
to obtain construction and permanent property easements, with the goal of getting City Council 
resolutions on the agenda for their September 2025 meeting.  On August 25, 2025, DRJTBC 
attorneys sent a draft easement agreement and draft amendment to the City’s lease with the State 
for their review and consideration. On June 29, 2026, DRJTBC attorneys sent revised draft 
easement agreement and draft lease amendment to the City and State for review. 

 
On January 30, 2026, Mount Construction submitted a revised Price Proposal for the Truck 

Warning System Pilot Project, not including the Bridge Officer’s Shelter.  The design team 
provided proposal review comments on February 17, 2026 and attended a proposal review meeting 
that day.  A revised Price Proposal was submitted on April 1, 2026.  After careful evaluation and 
numerous unsuccessful attempts to arrive at a satisfactory price proposal, on June 2, 2026, 
DRJTBC notified Mount Construction that their proposal is rejected and the Commission will 
pursue alternative means of addressing the work.  DRJTBC informed FPA to revise the documents 
so this work can be assigned to the new JOC contract number T/TS-817B-001. 
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SCUDDER FALLS TOLL BRIDGE 

 
DESIGN MANAGEMENT CONSULTANT SERVICES 

Oversight of Final Design 
Task Order Assignment No. C-502A-1M 

(CLR/SJB) 
 

AECOM has provided DMC services throughout the construction of the Scudder Falls 
Bridge Replacement Project, Contract T-668A under Task Order Assignment C-502A-2I. The 
remaining unexpended funds in Task Order Assignment C-502A-2I have been transferred over to 
Task Order Assignment C-502A-1M and Task Order Assignment C-502A-2I has been closed out. 
Remaining DMC services on the Scudder Falls Project will be completed under the C-502A-1M 
Task order Assignment. 

 
The remaining DMC Services include support to the Commission in the following and 

assistance with various project close-out activities: 

Environmental Permitting – The remaining effort under this task was to coordinate a 
final inspection of the project site performed by the Bucks County Soil Conservation District 
(BCSCD) to obtain final acceptance of all BCSCD Permitting work. BCSCD self-visited the site 
on July 2, 2025 during the reporting period. Verbal acceptance was received from the BCSCD 
representative as to the adequacy of established vegetation.  Commission staff, in conjunction with 
the final designer Michael Baker International, and the General Contractor Trumbull Corporation 
have submitted the project Notice of Termination (NOT). BCSCD has approved the NOT for the 
project, Permit Completion Forms need to be sent to the PADEP and the USACE. This will close-
out all outstanding permitting work associated with the project other than the continued five-year 
monitoring period for the PA Wetlands Mitigation Site.  

Environmental Monitoring Services – Continuous services were provided throughout 
construction to meet project permit requirements. Yearly reporting on the monitoring activities for 
the PA Wetlands Mitigation Site, by ACT Engineers will continue through 2027. This includes 
monthly monitoring well readings of the groundwater levels within the wetlands site along with 
vegetation growth and invasive plantings treatment. Wetlands Monitoring Report #5 was 
submitted to US Army Corps of Engineers for their review on December 23, 2025. 

Right of Way Transfers – Working with Commission staff and attorneys to transfer 
certain property and easements to NJDOT, PennDOT and Lower Makefield Township.  These 
properties and easements were acquired by DRJTBC to construct the project but are located within 
jurisdiction of these other agencies or municipalities. 

DMC Services for these remaining efforts occur on a sporadic as-needed basis. 
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SCUDDER FALLS TOLL BRIDGE FACILITY DECK SEALING & SHARED USE 

PATH PPC OVERLAY IMPROVEMENTS 
Design 

Task Order Assignment No. C-759A-5 
(CLR/SJB) 

 
The Commission has implemented a periodic deck sealing program at specific bridges to 

prolong the useful service life of the bridge decks and to mitigate the need for potential future 
maintenance. The Commission engaged Task Order Consultant, NAIK, under the standing 
professional services task order agreement, to provide design services for the bridge deck sealing 
of the bridges associated with the Trenton–Morrisville Toll Bridge Facility, the Scudder Fall Toll 
Bridge Facility and Shared Use Path PPC Overlay Improvements, and the Interstate 78 Toll Bridge 
Facility. 

The final design bid documents, addressing all Commission comments to the pre-final 
design, were received on April 28, 2023. The project to seal decks at all 3 Toll Bridge facility 
bridge decks (T-764A) was advertised for bids on May 2, 2023. A virtual Bid Opening was held 
on Thursday June 1, 2023, at 2:00 PM. No bids were received. 

 
NAIK repackaged the bid documents into three individual projects: 1. Trenton–Morrisville 

Toll Bridge Facility; 2. the Scudder Fall Toll Bridge Facility, and 3. the Interstate 78 Toll Bridge 
Facility for incorporation into other Capital construction contracts. The TMTB deck sealing was 
completed as part of Contract T-746A in 2024; the I-78 deck sealing was completed as part of 
Contract T-766A in 2025; the Scudder Falls project is being completed under a Job Order Contract 
with Mount Construction Company. The job order contract to perform the work at the Scudder 
Falls Facility structures was executed in September 2025 with work start on September 29, 2025. 
Naik will perform construction phase support services. 

 
During this reporting period, Artheon (formerly NAIK) attended the Job Order Contract 

No. T/TS-785A-005 Progress Meetings No. 12, held on June 11, 2026 and also participated in a 
Shared Use Path preliminary punch list site meeting.  
 

Construction Inspection 
Task Order Assignment No. C-804A-1 

(CLR/SJB) 
 

At the March 31, 2025 Commissioners’ Meeting, the Commission awarded Task Order 
Assignment No. C-804A, Construction Inspection Services for the Scudder Falls Toll Bridge Deck 
Sealing and Shared Use Path PPC Overlay Improvements project to STV, Incorporated (STV) of 
Lawrenceville, New Jersey for an amount not-to-exceed of $145,189.59. STV was provided with 
the Contract Notice to Proceed effective September 12, 2025. With the construction running longer 
than originally anticipated STV was issued a contract modification in the amount of $49,050.06 
resulting in a new contract amount not-to-exceed of $194,239.65. 
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During this reporting period STV continued to provide full-time on-site construction 
inspection on the Job Order Contract (JOC) No. T/TS -785A-005 and participated in JOC Progress 
Meetings No. 12 and 13 held on June 11, 2026 and June 25, 2026, respectively. STV's project 
manager and inspector will continue attending progress meetings and maintain continuous 
communication with the Commission’s project manager. STV also submitted in their Invoice No. 
5. 

Construction 
Job Order Contract No. T/TS-785A-005 

(CLR/SJB) 
 

All work in this project, consisting of, but not limited to, the following items of work, shall be 
carried out according to the Contract Plans, Specifications, and Special Provisions within the 
specified construction time limitations. Specific work at the Scudder Falls Toll Bridge Deck 
Sealing and Shared Use Path PPC Overlay Improvements include, but are not limited to: 
 

1) Bridge deck sealing for selected bridges and other structures on Scudder Falls Toll Bridge 
facility including the Main River Bridge, Pennsylvania Canal Overpass, Taylorsville Road 
Overpass, and a portion of the New Jersey section of the Shared Used Path (SUP). 

 
2) Restriping damaged striping caused by bridge deck sealing. 

 
3) Removing and replacing the Polyester Polymer Concrete (PPC) Overlay (average 

approximately 1 ¼” thick) on the Pennsylvania and Main River Bridge Portions of the 
Shared Use Path. 
 

A final price proposal for this Job Order Contract with Mount Construction has been 
established in the amount of $2,614,520.02. A Notice to Proceed was issued to Mount on 
September 25, 2025, and project work started on September 29, 2025. 
  

During this reporting period Mount Construction participated in Progress Meetings No. 12 
and 13, held on June 11, 2026 and June 25, 2026, respectively. Mount and their sub-contractor, 
EHS completed PPC placement on the SUP. Additionally, EHS completed the remaining MMA 
bridge deck sealing on both the Main River Bridge and the Delaware Canal Bridge. 

The JOC’s Substantial Completion was reached on June 30, 2026 with Final Project 
Completion set for July 24, 2026. Remaining work includes but is not limited to final cleaning of 
the Shared Use Path and demobilizing from the laydown area and site.  
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WASHINGTON CROSSING TOLL- SUPPORTED BRIDGE 

 
WASHINGTON CROSSING BRIDGE ALTERNATIVES ANALYSIS 

Contract No. C-697A 
(WMC/KMS) 

 
At the June 24, 2024 Commissioners Meeting, the Commission awarded Contract No. C-

697A, to HDR Engineering, Inc. of Philadelphia, PA. HDR Engineering and their team of sub-
consultants are providing preliminary engineering and environmental documentation type services 
in support of the analysis of improvement alternatives for the Delaware River crossing between 
Upper Makefield Township, PA and Hopewell Township, NJ. 

 
Throughout the reporting period, work efforts focused on travel demand modeling, 

preparation of alternatives, constructability review, historic bridge rehabilitation analysis, and 
Section 106 initiation. Other activities included planning for a series of small-group Focused 
Stakeholder Meetings. 

 
NEW HOPE-LAMBERTVILLE TOLL-SUPPORTED BRIDGE 

 
NH-L TSB REHABILITATION 

Construction Management/Inspection Services 
Contract No. CM-694A 

(MEM/SJB) 
 
At the November 20, 2023 Commission Meeting, authorization was granted to award the 

Construction Management/Construction Inspection Services contract (CM-694A) to Urban 
Engineers, Inc. (Urban) of Philadelphia for the not-to-exceed amount of $1,209,96.08.  Urban 
Engineers, Inc. of Philadelphia was issued Notice of Award and a Limited Notice to proceed 
effective November 21, 2023. A project kick-off meeting was held on November 30, 2023.  The 
full Notice to Proceed was issued December 21, 2023 with the execution of the Agreement with 
the Commission.   

 
During this reporting period, the Consultant prepared the final closeout documents and files 

for this project. 
 

Construction 
Contract No. TS-694A 

(MEM/SJB) 
 
The Construction Contract was Awarded to Anselmi & DeCicco, Inc. (A&D) of 

Maplewood, NJ for a not-to-exceed amount of $25,072,471.06 at the Commission’s November 
2023 Meeting. LNTP was provided November 20, 2023 and Full Notice to Proceed on December 
20, 2023.  
 Construction activities for this project are complete. 
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NEW HOPE-LAMBERTVILLE TOLL BRIDGE 

 
NH-L TB ALL ELECTRONIC TOLLING (AET) CONVERSION DESIGN 

Design 
Contract No. C-754A 

 (CAS/ KMS) 
 

Rummel, Klepper & Kahl, LLP (RK&K) participated in project related meetings with PKF 
for the construction project as needed.  During the reporting period RK&K prepared responses to 
Requests for Information (RFI) from the construction team and issued change of plans as needed.  
Additionally, RK&K completed several reviews of construction submittals from the contractor. 
 

 
Construction Management/Construction Inspection Services 

Contract No. CM-754A 
(VMF/CAS) 

 
At the April 28, 2025, Commissioners’ Meeting, the Commission awarded Contract No. 

CM-754A, Construction Management/Construction Inspection Services for the New Hope-
Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall 
Replacement Project to STV, Incorporated (STV) of Lawrenceville, New Jersey for an amount 
not-to-exceed of $2,476,202.84. STV was provided with the Notice of Award and Limited Notice 
to Proceed effective April 29, 2025. A CM/CI Kick-off Meeting was held on May 2, 2025 and 
STV was issued their Notice to Proceed on May 15, 2025. STV’s inspection team of Resident 
Engineer, Office Engineer/Inspector and one Inspector continued providing CM/CI Services 
through June 2026. STV has conducted twenty-five (25) progress meetings and numerous pre-
activity and IT coordination meetings to date.  

 
Construction 

Contract No. T -754A 
(VMF/CAS) 

 
This Contract is the AET Tolling Implementation Plan, Phase 4 hard conversion of the 

southbound US 202 Pennsylvania toll facility to an open-road, highway speed, All Electronic 
Tolling (AET) system with a single-full span gantry over a reconstructed roadway that improves 
the US 202 roadway geometry at the existing toll facility. The project also includes the staged 
construction of the abutment backwall on the PA side of the New Hope-Lambertville Toll Bridge 
and the demolition of the existing toll plaza with a new tunnel egress. 

 
At the April 28, 2025 Commissions’ Meeting, the Commission awarded Contract No. T-

754A, New Hope-Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA 
Abutment Backwall Replacement to PKF-MARK III, Incorporated (PKF) of Newtown, 
Pennsylvania for an amount not-to-exceed $11,863,715.00. PKF was provided with Notice of 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
July 27, 2026 

PROJECT STATUS REPORT 

11 

Award and Limited Notice to Proceed effective April 29, 2025 and full Notice to Proceed was 
issued effective June 5, 2025.  

 
During the reporting period TransCore completed their performance testing of the All-

Electronic Tolling System and PKF switched the traffic pattern from Stage 1B to Stage 1C on June 
24, 2026. This new traffic pattern re-directed southbound traffic through the new All Electronic 
Tolling gantry, starting the revenue stream from the new tolling equipment. PKF began the 
demolition of the last conventional toll lane after it was decommissioned, and old tolling 
equipment removed by TransCore. PKF continued working on the few remaining punch list items 
from Stage 1B. PKF and their mechanical subcontractor corrected the list of deficiencies within 
the tunnel and IT room, developed in mid-March, and are preparing for the new system to be 
integrated into the Commission’s Building Management System (BMS) tentatively scheduled for 
early July 2026. PKF completed highway lighting replacements, grading, topsoiling and seeding, 
barrier sealing, routing and sealing of concrete roadway joints, setting the police antenna on the 
new foundation and door installation within the tunnel and stair headhouse.   

 
CENTRE BRIDGE- STOCKTON TOLL-SUPPORTED BRIDGE 

 
CB–S TSB – BRIDGE SHELTER WATER LINE REPLACEMENT 

Task Order Assignment No. C-803A-3 
(VMF/SJB) 

 
On January 28, 2026, the Commission provided French and Parrello Associates (FPA) with 

Notice-to-Proceed for design services in support of the construction of the water line replacement 
at the Centre Bridge – Stockton Toll-Supported Bridge. Commission Staff and the FPA team 
participated in a project kick-off meeting on February 6, 2026. FPA submitted the final Existing 
Conditions and Recommendations report on April 24, 2026.  On April 30, 2026, the Commission 
and FPA met with representatives of the New Jersey Water Supply Authority (NJWSA) to discuss 
best practices for design and construction required in order to approve directional drilling under 
the D&R canal along with long term lease provisions and permit timelines.  After the discussion 
it became clear that the most timely and efficient path forward would be for the Commission to 
install a new water supply well on DRJTBC land in lieu of an in-kind water line replacement under 
the canal.  Upon reviewing the alternate path forward with NJWSA and the Stockton Borough 
Water and Sewer Department, DRJTBC requested FPA to submit a proposal to design the alternate 
system.  A contract modification for design and post-design services for the water supply well was 
executed on July 1, 2026 for $57,749.58. 
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LUMBERVILLE – RAVEN ROCK TOLL-SUPPORTED PEDESTRIAN 

BRIDGE 
 

L-RR TSPB ARCHITECTURAL LIGHTING & ELECTRONIC 
SURVEILLANCE/DETECTION SYSTEM (ESS) DESIGN 

Task Order Assignment No. C-803A-2 
 (JRB/SJB) 

 
On June 3, 2025, the Commission provided French and Parrello Associates (FPA) with 

Notice-to-Proceed for design services in support of construction of architectural lighting and ESS 
infrastructure at the Lumberville-Raven Rock toll supported bridge.  Commission Staff and the 
FPA team participated in a project kick-off meeting on June 13, 2025.   

 
On May 19, 2026, bids were advertised for Construction Contract No. TS-738A 

Lumberville - Raven Rock Toll-Supported Pedestrian Bridge (LRRTSB) Architectural Lighting 
& Electronic Surveillance/Detection System (ESS).  Bids were received and opened on June 25, 
2026.  Bids are currently being evaluated by FPA and legal counsel with an anticipated award in 
July 2026. 

 
UHLERSTOWN-FRENCHTOWN TOLL-SUPPORTED BRIDGE 

 
U-F TSB REHABILITATION 

Design 
Contract No. C-642A 

(MEM/KMS) 
At the January 29, 2024 Commissioners Meeting, the Commission awarded Contract No. 

C-642A, Uhlerstown - Frenchtown Toll-Supported Bridge Rehabilitation Design to WSP USA, 
Inc. (WSP) of Exton, PA for an amount not-to-exceed $1,771,189.56. WSP was provided with 
Notice of Award and Limited Notice to Proceed on January 29, 2024.  A project Kick-Off meeting 
was held on February 6, 2024.  The Agreement was executed and the full Notice to Proceed was 
issued on February 23, 2024. 

 
During the reporting period, WSP prepared project close-out documents.  

 
Construction Management/Inspection Services 

Contract CM-642A 
(MEM/KMS) 

 
At the December 2024 Meeting, the Commission awarded Contract No. CM-642A, 

Construction Management/Inspection Services for the Uhlerstown-Frenchtown Toll-Supported 
Bridge Rehabilitation Project, to Urban Engineers, Inc. of Cherry Hill, NJ (Urban) for a not-to-
exceed amount of $1,587,138.62. Urban was provided with Notice of Award and Limited Notice 
to Proceed effective December 23, 2024. The full Notice to Proceed was authorized effective 
March 19, 2025. 
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During the reporting period, the CMCI team has prepared the final closeout documents and 

files for this project. 
 

Construction 
Contract No. TS-642A 

(MEM/KMS) 
 

At the December 2024 Meeting, the Commission awarded Contract No. TS-642A, 
Uhlerstown-Frenchtown Toll-Supported Bridge Rehabilitation, to Anselmi & DeCicco, Inc. of 
Maplewood, NJ (Anselmi) for a not-to-exceed amount of $22,216,237.00. Anselmi was provided 
with Notice of Award and Limited Notice to Proceed effective December 23, 2024. The Agreement 
for this project has been executed and the full Notice to Proceed was issued on January 24, 2025.   

 
Construction activities for this project are complete. 
 

 
I-78 TOLL BRIDGE 

 
I-78 MAIN RIVER BRIDGE CLEANING AND PAINTING 

Design 
Task Order Assignment No. C-802A-2 

(CLR/SJB) 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on March 
19, 2026 to develop construction bid documents for repairs to and the cleaning and painting of the 
I-78 Main River Bridges and also for miscellaneous repairs as outlined in the 2025 Annual Toll 
Bridge Maintenance Report at several other I-78 bridges. 

  During this reporting period, Commission Staff provided comments to TPD on   the 
Bridges Condition/Needs Assessment Report. Additionally, TPD submitted in the project’s 
preliminary plans which are presently under review by the Commission Staff.  TPD also submitted 
in their Invoice No. 3.  

I-78 PENNSYLVANIA PAVEMENT REHABILITATION AND STORMWATER 
CONVEYANCE SYSTEM IMPROVEMENTS 

Design 
Contract No. C-790A 

(CLR/SJB) 
 

At the June 29, 2026 Commissioners’ Meeting, the Commission awarded Contract No. C-
790A, Professional Engineering Services for the I-78 PA Pavement Rehabilitation and Stormwater 
Conveyance System Improvement Design project, to Arora and Associates, P.C. (AA) of 
Lawrenceville, New Jersey for an amount not-to-exceed of $1,426,207.71. AA was provided with 
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the Contract Notice of Award and Limited Notice to Proceed effective June 30, 2026 to develop 
construction bid documents for repairs to the asphalt pavement sections of the I-78 PA approach 
roadways and repairs to the PA stormwater conveyance system.  

The Contract’s Kick Off Meeting is being scheduled. 

EASTON-PHILLIPSBURG TOLL BRIDGE 
 

E-P TB BROAD STREET VIADUCT SIDEWALK REPLACEMENT 
Task Order Assignment No. C-789A-1 

(VMF/MEM) 
 
On March 11, 2025, the Commission provided Pennoni Associates with Notice-to-Proceed 

for design services in support of replacement/rehabilitation of upstream and downstream sidewalks 
on the Easton-Phillipsburg toll bridge Broad Street viaduct.  Technical and field coordination 
meetings between the Commission and Pennoni were held, and the pre-final plans and 
specifications were submitted on May 18, 2026. Pennoni developed pre-final design plans for the 
added scope to replace the Service Electric conduit under the north sidewalk and across the main 
river bridge and the ESS conduit under the south sidewalk of the viaduct. Comments to the pre-
final submissions were issued on June 19th and a comment review meeting was held on June 29, 
2026. Pennoni secured the NJDOT Highway Occupancy Permit and submitted the Norfolk 
Southern permit to work over the railroad at span 5 of the viaduct bridge. Pennoni is working on 
incorporating the pre-final comments provided for an early July 2026 final submission. 

 
PORTLAND – COLUMBIA TOLL SUPPORTED PEDESTRIAN BRIDGE 

 
PORTLAND-COLUMBIA TOLL SUPPORTED PEDESTRIAN BRIDGE 

REHABILITATION DESIGN 
Task Order Assignment No. C-802A-1 

 (IA/MEM) 
 

On March 31, 2026, the Commission provided Traffic Planning and Design, Inc (TPD) 
with Notice-to-Proceed for design services in support of the rehabilitation of the Portland-
Columbia Toll Supported Pedestrian Bridge.  

 
TPD conducted a field inspection of the bridge and developed a Bridge Inspection and 

Repair Report which was submitted to the Commission on May 29, 2026. This report is under 
review by Commission Staff.  
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DELAWARE WATER GAP TOLL BRIDGE 

 
DWG TB BUILDINGS AND ROADWAY IMPROVEMENTS 

Design 
Contract No. C-794A 

(CLR/RJZ) 
 

At the June 29, 2026 Commissioners’ Meeting, the Commission awarded Contract No. C-
794A, Professional Engineering Services for DWG TB Buildings and Roadway Improvements 
Design project to French and Parrello Associates (FPA) for an amount not to exceed of 
$2,048,386.79.  FPA was provided with Notice of Award and Limited Notice to Proceed effective 
June 30, 2026 to develop construction bid documents for repairs to the Oak Street Overhead 
Bridge, Main River Bridge deck sealing, new electrical feeders for the Main River Bridge highway 
lighting, new fuel management systems at E-P TB, P-C TB, DWG TB and M-M TB, along with 
new salt storage and equipment storage buildings at the DWG TB.  

The Contract’s Kick Off Meeting is being scheduled. 

 
MILFORD – MONTAGUE TOLL BRIDGE 

 
M-M TB STRUCTURAL ANALYSIS AND REPAIRS 

Design 
Task Order Assignment No. C-788A-4 

(MEM/KMS) 
 

During the biannual inspection of the Toll bridges, the Commission’s General Engineering 
Consultant (GEC) and Commission personnel identified areas that require repair at the Milford- 
Montague Toll Bridge (MMTB).  Areas of concern included: locations where the light post 
standards are attached to the top chord of the trusses; an incorrectly set curb plate at the pier 3 deck 
joint damaged during snowplow operations; severe concrete deterioration at the approach parapets; 
large spalls at the pier cap & bridge seats; differential between panels at the sidewalk mid-span. 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on October 
21, 2024 to design repairs and verify/update bridge load ratings.  TPD performed field visits to the 
bridge site in November, 2024. The project recommendations report was submitted, reviewed and 
accepted in July 2025.  During this reporting period, TPD has continued work on the final design 
submission. 
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M-M TB STORAGE BUILDING 

Task Order Assignment No. C-789A-2 
 (VMF/SJB) 

 
On June 6, 2025, the Commission provided Pennoni Associates with Notice-to-Proceed for 

design services in support of construction of a storage building at the Milford-Montague toll bridge 
facility.  Commission Staff and the Pennoni team participated in a project kick-off meeting on June 
11, 2025.  Pennoni Associates submitted final design plans for a job order contract on March 5, 
2026, but had to update the submission to include a new electrical supply path to the storage 
building from an electrical panel in the electrical room of the Administration building. A field 
meeting was held on May 21, 2026, to determine the electrical panel source in the administration 
building’s electrical room and the conduit path to provide ample power to the new storage building. 
The updated electrical plans, including site and building electrical layout plans were submitted on 
June 17, 2026. Comments on the Electrical submission were returned on June 25, 2026 and a 
comment review meeting was held on June 30, 2026. The revised plan set, incorporating the 
electrical plan sheets, are scheduled for submission in early July, 2026 

 
MULTIPLE FACILITIES AND/OR COMMISSION-WIDE 

 
CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) SERVICES  

FOR CAPITAL IMPROVEMENT PROJECTS 
 

Task Order Contract No. C-825A 
(SJB/KMS) 

 
Contract No. C-825A was advertised on March 26, 2026 for Capital Program Management 

Consultant (CPMC) Staff Augmentation Services for delivery of the Commission’s Capital 
Program.  The Contract was awarded on June 29, 2026 to AECOM, for a thirty-six (36) month 
period for an amount not-to-exceed $5,000,000.  AECOM is presently providing CPMC Services 
under Task Order Assignment 502A-1N, which will be closed out once insurances are approved 
and the new Agreement executed.  

 
CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) & 

DESIGN MANAGEMENT CONSULTANT (DMC) SERVICES FOR CAPITAL 
IMPROVEMENT PROJECTS 

 
CPMC SERVICES THROUGH DECEMBER 31, 2028 

Task Order Assignment No. C-502A-1N 
(CLR/SJB) 

 
Task Order Assignment No. C-502A-1N was authorized on April 8, 2024 for the 

continuation of Capital Program Management Consultant (CPMC) Services through December 31, 
2028.  The budget currently authorized for this assignment is anticipated to cover full-staff CPMC 
Services through December 31, 2025. Services under this Task Order Assignment from January 1, 
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2026 through December 31, 2028. Under Task Order Assignment 502A-1N, AECOM continues 
to provide Capital Program Management Consultant (CPMC) Staff Augmentation Services for 
delivery of the Commission’s Capital Program.  AECOM is currently providing three (3) full-time 
Project Managers to oversee and administer various design and construction projects that are being 
advanced in the Capital Improvement Program.    
 

CPMC staff will continue to provide support to the Commission in advancing the Capital 
Program in the following areas: procurement assistance, scheduling and cost control, 
programming/planning, Project Management, Program Area Management, technical support, 
design oversight and support, construction oversight and support, and oversight and support of the 
Job Order Contract (JOC) construction work, all including coordination with multiple Commission 
departments outside of Engineering. 
 

UNDERWATER SUBSTRUCTURE IMPROVEMENTS DESIGN – ALL REGIONS 
Design  

Contract No. C-782A 
(MEM/SJB) 

 
IH Engineers, P.C. of Princeton, New Jersey was awarded this contract and given full 

notice to proceed with the delivery of the executed agreement on August 18, 2023.  In 2021 the 
Commission performed the 5-year interval underwater inspections of each of its river crossing 
bridges, to meet National Bridge Inspection Standards (NBIS) requirements. The findings of these 
inspections identified the need for bridge substructure repair and/or rehabilitation of existing scour 
remediation measures at bridge substructures below the water level. IH’s scope is to prepare a 
Substructure Foundation Report (SFR), identifying foundation types and assessing venerability 
to scour at each of the Commission’s Delaware River crossings. followed by a Condition 
Assessment Report (CAR recommending any repairs or maintenance required to mitigate 
potential effects of scour).  

IH’s subconsultants GPI and JMT have completed the in-depth field inspections for 
incorporation into the Condition Assessment Report (CAR). IH has reviewed potential remediation 
methods to affect the repairs with NJDEP. Based upon NJDEP comments, alternate repair methods 
are being developed by IH as the CAR continues to be progressed. IH is working on the preliminary 
design to support the effort to acquire the necessary permits. 

IH and the Engineering Department have held ‘workshop’ meetings to finalize the CAR 
and its recommendations.  A revised Corrective Action Report was resubmitted on September 4, 
2025.  Based on recommendations prescribed in the CAR, IH is progressing the preliminary 
design.  Permit pre-application meetings were conducted with NJDEP and PADEP.   The IH team 
submitted a Modification request on March 13, 2026 that was reviewed and comments were 
returned.  The revise Modification request was re-submitted on June 19, 2026 and is under review. 

The IH team is preparing a permit application for the New Hope – Lambertville Toll 
Supported Bridge. 
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BRIDGE INSPECTION PLATFORM LAYOUT AND DESIGN -TOLL-SUPPORTED 
BRIDGES 

Design 
Task Order Assignment No. C-788A-5 

(MEM/SJB) 
 

The purpose of this project is to develop detailed temporary rigging access platforms, 
cabling and attachment details for internal Commission use. Rigging access is needed to inspect 
and maintain the underside of the Commission’s Toll-Supported Bridges. The rigging system 
should be designed to be efficiently installed, operated, and maneuvered by Commission staff. 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on September 
24, 2024.  A kick-off meeting was held on October 6. After field site visits during the October 
month, a meeting was held with Maintenance, Engineering, TPD and TPD’s subconsultant Malick 
Sherer (MS).  The Rigging Layout Report dated October 20, 2025 was received, reviewed and 
accepted. TPD has submitted a modification to perform the final design of the rigging and access, 
intentionally not included in the preliminary design base Task Order Agreement.  The Final Design 
Modification was executed on April 22, 2026.  The TPD team continues to work on the final 
rigging design and plans. 
 
BRIDGE MONITOR SHELTER ENHANCEMENTS PROGRAM DEVELOPMENT 

Task Order Assignment No. C-771A-1 
(WMC/KMS) 

 
French & Parrello Associates, P.A. and their sub-consultant, USA Architects, Planners + 

Interior Designers are developing a system-wide program to enhance the Commission’s inventory 
of bridge monitor shelters. A draft report was provided and is currently under review by 
Commission staff. 
 

ELECTRONIC SURVEILLANCE / DETECTION SYSTEM 
NETWORK VIDEO MANAGEMENT SYSTEM (NVMS) INTEGRATOR SERVICES 

Contract No. DB-768A 
(WMC/KMS) 

  
Dynamic Security, LLC (dba Secuni) continued to provide maintenance services of 

headend type equipment in support of the Electronic Surveillance / Detection System (ESS) under 
the direction of the Commission’s Public Safety and Bridge Security Department, who operates 
the system from the Control Centers located at the New Jersey State Police’s Regional Operation 
and Information Center (ROIC) in West Trenton, New Jersey and the New Hope-Lambertville 
Toll Bridge facility in New Hope, Pennsylvania. 

 
Throughout the reporting period, work efforts included the continued deployment of an 

Endpoint Detection and Response solution across the ESS. 
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ELECTRONIC TOLL COLLECTION 

CUSTOMER SERVICE CENTER/VIOLATION PROCESSING CENTER PROJECT 
Contract No. DB-584A 

(CAS/KMS) 
 

Conduent continues to develop the real time digital payment function at the NJ E-ZPass 
CSC for toll by plate customers.   Conduent revised the terms and conditions that will be displayed 
on the NJ E-ZPass website, and comments were provided from the NJTA.    Conduent has released 
this functionality into the NJ CSC software, and they are proceeding with testing it through a small 
group of individuals. 

 
The NJ E-ZPass CSC launched the Amnesty Program in June 2025.  NJ MVC legislation 

was passed and NJTA is working with the MVC on the programs.  There are two programs: the 
Amnesty Program and the Vehicle Registration Suspension Program.  The Amnesty Program must 
run for 180 days, with no lookback timeframe, meaning the program can go back as far as the 
violator wants to pay.  Violation transactions after the start of the program are NOT eligible.  The 
program is open to all violators (from any state), with tolls and fees that are $500 or more prior to 
June 2025.  The program must offer a 25% reduction of the fees; the program will collect 100% 
of the toll revenue.  When applying payment, 100% of the toll amount will be satisfied first, 
followed by AET fees and administrative fees. The amount owed must be paid in full of no 
payment plan.  A violator may make arrangements for a payment plan, outside of the Amnesty 
Program.  For the NJ MVC Vehicle Registration Suspension, the transactions criteria include all 
NJ E-ZPass agency violations, unpaid tolls, administration fees and AET fees totaling $500 or 
more; or 60 or more violations with at least one having occurred after January 2024 (legislation 
date).  The Amnesty Program was completed in November 2025 and the NJTA has identified the 
first group of vehicles to request registration suspension. These vehicles are currently under 
administrative review by the NJTA. 

 
TransCore continues to coordinate with Conduent for the testing for the new toll host that 

is being deployed to support the Hard AET conversion at the New Hope – Lambertville Toll 
Bridge, along with the other toll plazas. Additional test transactions were completed in the AET 
lanes at the New Hope – Lambertville Toll Bridge and these test transactions were provided to 
Conduent to process in their test system. Conduent returned reconciliation files to TransCore.  

 
Conduent participated in meetings with TransCore to discuss and plan for a data migration 

from the existing NJ E-ZPass Customer Service Center to the Next Generation Back Office 
System. Conduent prepared and submitted a proposal to the NJTA to support the transition of the 
existing NJ E-ZPass Customer Service Center to the Next Generation Back Office System. 

 
The NJTA, as the lead agency, is facilitating all meetings with the other agencies and 

Conduent to manage the implementation of outstanding system elements for the New Jersey E-
ZPass Customer Service Center.   
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ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT 

Design, Build and Maintain 
Contract No.  DB-540A 

(CAS/KMS) 
  
Lane equipment cleaning is a constant activity during this time of year.  Firmware upgrades 

are continuing on all UPS units as needed.  In addition, UPS units are affected by the warmer 
temperatures and battery conditions are being checked.   Also, all lane cameras are being checked 
for image clarity. 

 
Commission Staff worked with TransCore to identify locations within the Commission’s 

facilities for TransCore to store spare parts that are used by their technicians when responding to 
various in-lane toll system issues.  TransCore provided photos of the proposed cabinet locations, 
and they were approved by Commission Staff. 

 
TransCore removed the legacy electronic toll collection lane equipment from the last New 

Hope – Lambertville Toll Bridge conventional toll lane after the facility transitioned to the All-
Electronic Tolling gantry. 

 
Commission Staff and TransCore meet monthly to review and discuss system operational 

and maintenance items.  A weekly call also takes place to briefly review system maintenance items 
for the week. 
 

 
 

JOB ORDER CONTRACTING SERVICES 
JOB ORDER CONTRACTING PROGRAM MANAGER 

Contract No. C-727A 
(WMC/KMS) 

 
The Gordian Group continued to provide program management services in support of the 

Commission’s Job Order Contracting Program involving development of price proposals within 
the information management software as well as the construction management services in support 
of each individual job order. 

 
Additional activities involved setting up new contracts within the information management 

software and preparations for contractor training sessions. 
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JOB ORDER CONTRACTING FOR CONSTRUCTION SERVICES 

NORTH AND SOUTH REGION 
Contract No. T/TS-817A 

(WMC/KMS) 
 

Representatives from Sparwick Contracting participated in a training session on June 10th 
involving the JOC Information Management Software, using the Construction Task Catalog and 
understanding the Job Order Development Process. 
 

Notice-to-Proceed was issued effective June 15, 2026. 
 

JOB ORDER CONTRACTING FOR CONSTRUCTION SERVICES 
NORTH AND SOUTH REGION 

Contract No. T/TS-817B 
(WMC/KMS) 

 
Representatives from Road-Con participated in a training session on June 10th involving 

the JOC Information Management Software, using the Construction Task Catalog and 
understanding the Job Order Development Process. 

 
Notice-to-Proceed was issued effective June 15, 2026. 

 
JOB ORDER CONTRACTING FOR CONSTRUCTION SERVICES 

NORTH AND SOUTH REGION 
Contract No. T/TS-817C 

(WMC/KMS) 
 

Representatives from Anselmi & DiCicco participated in a training session on June 10th 
involving the JOC Information Management Software, using the Construction Task Catalog and 
understanding the Job Order Development Process. 

 
Notice-to-Proceed was issued effective July 15, 2026. 

 
GENERAL ENGINEERING CONSULTANT 

2023-2026 Annual Inspections 
Contract No. C-757A 

(MEM/KMS) 
 

As the Commission’s General Engineering Consultant (GEC), Pickering, Corts & 
Summerson (PCS) provided Annual Inspection Services for Toll Bridges in 2021 and 2023, and 
Toll-Supported bridges in 2022 and 2024.  A modification to the GEC contract in November of 
2024 provided PCS a second and last extension for the 2025-2026 cycle inspections. Commission 
Staff and the PCS Team held a kick-off meeting on February 17, 2026 for the 2026 Toll-Supported 
Bridge Inspections. Field inspections began March 17, 2026. 
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During this reporting period, PCS completed inspections at Riverton – Belvidere Toll-
Supported bridge, New Hope – Lambertville Toll-Supported bridge, Northampton Street Toll-
Supported Bridge and Lumberville – Raven Rock Toll-Supported Pedestrian Bridge. Field 
inspections are reported to be 98% complete. PCS continues to update BMS data and prepare 
inspection reports. 
 

TOLL PLAZA RESTRIPING 
Design 

Task Order Assignment No. C-760A-6 
(JRB/SJB) 

 
Under this Task Order Assignment (TOA) the Consultant, Remington & Vernick   

Engineers (RVE), is providing professional consulting services to review, analyze, provide 
alternatives, and prepare construction plans for revised toll plaza and approach restriping at the 
seven (7) traditional toll plazas. 

 
Plans for Interstate 78 and Trenton – Morrisville were completed as part of the T-766A I-

78 I-NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements 
project and the of T-746A Trenton – Morrisville Toll Bridge Roadway Paving and Deck Sealing 
Improvements project, respectively.   

 
Due to timing of the upcoming accelerated AET conversion projects, the Commission will 

incorporate the new toll plaza striping with additional full facility restriping at the Easton – 
Phillipsburg, Portland – Columbia, and Delaware Water Gap Toll Bridges as part of the upcoming 
AET projects.  The task order assignment is being closed out. 
 

TRAFFIC ENGINEERING CONSULTANT 
2025-2026 Annual Reports  

Task Order Assignment No. C-761A 
 (CAS/ KMS) 

 
Pennoni Engineers participated in the 2026 Bridge Revenue Bonds weekly working group 

meetings as needed. 
 

TRAFFIC COUNT PROGRAM UPGRADE 
Contract No. DR-550A 

(JRB/CAS) 
 

  
Signal Service, Inc. of West Chester, PA (SS) is a member of the Pennsylvania Department 

of General Services COSTARS Program, and installs traffic counter equipment purchased under 
that program.    
 
 Commission staff and Signal Service continue to monitor and reconfigure or recalibrate 
traffic count sensors at any bridges when needed.  There are a few bridges that are problematic, 
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including Uhlerstown – Frenchtown, Upper Black Eddy – Milford, and Riverton – Belvidere where 
narrow approach roadways coupled with steel guiderail has caused issues with radar counts.   
 

On January 16, Signal Service, Inc., of West Chester, PA (SS) was issued a new Purchase 
Order for 2026 Traffic Counter Maintenance Services.  As a member of the Pennsylvania 
Department of General Services COSTARS Program, SS will continue providing the Commission 
with Maintenance Services of the traffic counter radar system that was installed in 2023, including 
quarterly maintenance and reinstallation/recalibration after rehabilitation or other projects are 
completed that require relocation of the traffic counter equipment. 

 
Quarterly maintenance was performed on February 4, 5, 6, and 10 at all facilities except 

NH-L Toll Bridge and Uhlerstown – Frenchtown TSB, which are offline due to construction.  On 
March 3, the Uhlerstown – Frenchtown TSB traffic counter was relocated to the new pole installed 
under Contract No. TS-642A U-F TSB Rehabilitation by the ESS Department.  Signal Service was 
on-site to setup the traffic counter, configure it, and perform Quarterly Maintenance.  Calibration 
was unsatisfactory and Signal Service will be returning to re-calibrate. 

 
 SS was on-site on March 3 & 12 to recalibrate the counter at Uhlerstown – Frenchtown 
TSB.  This counter will be monitored for a few months to make sure data collection is consistent 
and as accurate as possible.  SS was also asked to review and comment on the proposed location 
of the Trenton – Morrisville TB Traffic Counter after reconfiguration for All Electronic Tolling.   
 
 SS provided comments to the T-M AET Design team on the location of the Traffic Counter 
on April 1.  SS also provided the Commission with a quote to upgrade all the traffic counter’s 
power supplies, battery back-ups, and user manuals to incorporate updates that have taken place 
since the traffic counters were originally installed.  They originally communicated via cellular 
modem and are now hardwired to the Commission’s network.   
 
 On May 5, A purchase order was issued to SS for upgrades to all the traffic counters’ power 
supplies, battery back-ups, and user manuals.  SS is currently awaiting parts to complete the 
purchase order.  On May 19, the reporting system for the traffic counters was updated to take into 
account the moving of the U-F TSB sensor from the north side of the roadway to the south side of 
the roadway in March. 
 

Quarterly maintenance was performed on June 8,9, 10, and 11 at all facilities except NH-
L Toll Bridge, which is offline for the AET construction project. 
 

AET SYSTEM SUPPORT SERVICES 
Task Order Assignment No. C-770A-5 

(CAS/ KMS) 
  
Under this Task Order Assignment, the RK&K team is providing AET support services.  

Services include working with Commission staff and its in-lane toll system provider (TransCore) 
to transition the Commission’s existing toll operation to a Hard All Electronic Tolling (AET) 
system at each new toll gantry. This task also includes managing the coordination between 
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TransCore and various civil design/construction teams, review of TransCore design and test 
documents, oversight of system testing, and post conversion transaction monitoring.   

 
The RK&K team participated in meetings with the NH-L Toll Bridge AET construction 

team and TransCore to coordinate the testing of the in-lane All Electronic Tolling system at this 
location.   

 
The RK&K team is reviewing the TransCore Factory Acceptance Testing report for the 

new AET system at the New Hope – Lambertville Toll Bridge.  The team has access to the AET 
system and reviewed transactions from the Production Readiness On-Site First Installation Test 
(PROFIT).   Additionally, the RK&K team began monitoring transactions from the NH-L Toll 
Bridge AET system post go-live. 

 
The RK&K team continues to review submittals from TransCore related to the AET 

system.  These items include updated project schedule, Succession Plan, and the System 
Operational Acceptance Test Plan.   

 
The RK&K team also is assisting with the coordination and exchange of information 

between the Trenton – Morrisville Toll Bridge AET design team and the Commission’s in-lane 
toll system provider. 
 

HARD AET PRELIMINARY DESIGN 
Task Order Assignment No. C-770A-6 

(CAS/ KMS) 
 
Under this Task Order Assignment, the RK&K team is preparing preliminary (30% 

complete) design plans for the conversion to hard all electronic tolling (AET) at the I-78, Easton-
Phillipsburg, Portland-Columbia, Delaware Water Gap and Milford-Montague Toll Bridges.   
RK&K is preparing the preliminary design plans and specifications for submission. 

 
IN-LANE ALL ELECTRONIC TOLL COLLECTION SYSTEM 

 DESIGN, BUILD & MAINTAIN 
Contract No. DB-792A Systemwide 

 (CAS/ KMS) 
 
Commission Staff, TransCore and the RK&K team participated in bi-weekly project status 

meetings. TransCore submitted the updated project schedule.  The revised schedule is under review 
by RK&K and comments will be shared with TransCore.  TransCore submitted the System 
Operational Acceptance Test Plan, Factory Acceptance Test document, and the Manual Image 
Review guide.  These documents are under review by Commission staff and the RK&K team. 

 
TransCore facilitated follow-up meetings with Conduent to coordinate connectivity testing 

between the new in-lane toll system and the NJ Customer Service Center.   
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NEW-HOPE-LAMBERTVILLE TOLL BRIDGE 

 
TransCore continued with the Production Readiness On-Site First Installation Test 

(PROFIT) of the AET system at the New Hope – Lambertville Toll Bridge with the assistance of 
test transactions completed by the Commission’s Maintenance Department.  TransCore prepared 
for the New Hope – Lambertville Toll Bridge AET system go-live that occurred on June 24, 2026. 

 
TransCore staff continue to meet with the New Hope – Lambertville Toll Bridge AET 

Conversion construction team to discuss the construction progress and to coordinate the all-
electronic-tolling equipment installation and testing schedules.  

 
TRENTON-MORRISVILLE TOLL BRIDGE 

 
TransCore continues to respond to questions from Atkins Réalis related to the T-M Toll 

Bridge AET design.  The Preliminary Design plans for this project were shared with TransCore 
for their review. 

 
NEW JERSEY E-ZPASS SERVICES 
Next Generation BACO Office System 

Contract No. DB-791A 
(CAS/ KMS) 

 
For the Customer Service Center Services for the New Jersey E-ZPass Group (Category 

A), the New Jersey Turnpike Authority (NJTA) awarded the agreements at their Board Meeting. 
The NJTA issued their findings from the procurement challenge, concluding that the NJTA 
properly determined TransCore to be the most qualified responsible proposer.  Accordingly, the 
hearing officer recommended that the award to TransCore should be sustained and the protest of 
Conduent be dismissed.  Contract documents were provided from the NJTA for Category A 
Customer Service Center Services for the New Jersey E-ZPass Group and for Category B for 
License Plate Review Services for the New Jersey E-ZPass Group.  The documents were provided 
to Commission counsel for review prior to execution. 

 
As TransCore submits various documents, they are being reviewed by the implementation 

team that includes North Highland and HNTB under contract with the New Jersey Turnpike 
Authority.  Commission Staff are participating on their assigned implementation team meetings as 
needed.  Meetings are held to review the business rules, the AET accounts/toll bills and the system 
architecture.  Additionally, TransCore facilitated an initial meeting with Conduent, the current NJ 
CSC vendor, to discuss data migration. 

 
The New Jersey Turnpike Authority issued a new Request for Proposals for Category D 

Merchant Services.  Proposals were received and evaluation by the NJTA Technical Evaluation 
team is underway. 
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NON-DESTRUCTIVE BRIDGE PIN TESTING PROGRAM 

 
Deterioration (corrosion) of a structural pin was found at the New Hope-Lambertville Toll-

Supported bridge, during the bridge blast cleaning and painting stage of the 2024-2025 
rehabilitation of the bridge. Replacement of the deteriorated pin took place, which prompted the 
non-destructive ultrasonic testing of the remaining 209 pins on the bridge. All results were 
positive. 

 
As a result of the findings of a structural pin deterioration on the New Hope -Lambertville 

Toll-Supported bridge, the Commission decided to perform testing on all the structural pins in its 
bridge system. 

 
SOUTHERN REGION BRIDGES 

Design/Testing 
Contract No. C-813A 

(MEM/SJB) 
 

At the Commissions November 24, 2025 the Commission awarded his contract to Pennoni 
Associates (PA) of King of Prussia, PA for the not-to-exceed amount of $1,080,103.19. This 
contract will test the structural pins at the following locations: 
 

 New Hope – Lambertville Toll Bridge (US 202) (approximately 16 hanger assembly pins) 
 Calhoun Street Toll-Supported Bridge (Wrought Iron - approximately 252 truss pins) 
 Lumberville-Raven Rock Pedestrian Bridge (approximately 8 anchorage pins) 

 
 A project kickoff meeting was held with PA on December 15, 2025.   Project field work 
started in mid-February 2026 with the testing of pins along the north side of the New Hope – 
Lambertville Toll Bridge.  Pin testing at Lumberville – Ravenrock was completed in the first week 
of March 2026.  The pin testing Report for the Lumberville – Raverock bridge is anticipated in 
mid-July, 2026.   

 
CENTRAL REGION BRIDGES 

Design/Testing 
Contract No. C-813B 

(MEM/SJB) 
 

At the Commissions November 24, 2025 the Commission awarded his contract to Modjeski 
and Masters (MM) of Mechanicsburg, Pennsylvania for a not-to-exceed amount of $850,174.94. 
This contract will test the structural pins at the following locations: 

 
 Northampton Street Toll-Supported Bridge (approximately 98 truss pins) 
 Easton-Phillipsburg Toll Bridge (US 22) (approximately 74 truss pins) 
 Riegelsville Toll-Supported Bridge (approx. 8 suspension cable pins, 162 suspension rod 

pins) 
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A kickoff meeting was held with M&M on January 15, 2026. The M&M team has initiated the 
review of existing bridge plans and has commenced coordination for the upcoming inspection and 
testing of bridge pins. Pin testing at the Northampton Street Toll-Supported Bridge and the 
Riegelsville Bridge have been completed. The majority of the pin testing at the Easton – 
Phillipsburg Toll Bridge has been completed except for two pin location where pin caps could not 
be removed.  Plans are in progress to have a JOC Contractor remove the two pin caps in question 
so testing can be completed. 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of July 2026 

 
PUBLIC SAFETY AND BRIDGE SECURITY 

The month of June 2026 

 
The following items represent meetings, communications, tasks, and projects involving the 
Public Safety and Bridge Security Department (PSBS) during the month of June 2026: 

 

Access Control System 

• The ESS Maintenance staff continued upgrading components of the Commission’s 
access control system and adjusting doors to ensure the security of Commission 
facilities. 

 
• The Access Control System (ACS) database was audited, and pictures were updated 

for employees' and contractor cards. 
 

• Various employee ACS rights were updated and changed at the supervisors' request. 
 

• Various door alarms and ACS issues were investigated and addressed. 
 
• The temporary badges for the New Hope-Lambertville AET conversion project are 

still active. 
 

• Additional temporary access badges were made for Auditors and TransCore. 
 

• Facial recognition hardware will be tested at Scudder Falls as a possible new solution 
to access control and employee accountability. 

 

• Real Time Tracking hardware is being tested at the New Hope-Lambertville Toll 
facility.  If it works to the Commission’s satisfaction, the product will be utilized in 
all facilities for employee accountable during emergent events. 

 
 

 

 

 

 
 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of July 2026 

 
PUBLIC SAFETY AND BRIDGE SECURITY 

The month of June 2026 
 

 

 

Computer Aided Dispatch 

• Some CAD reporting features have been improved by Motorola such as an expanded 
narrative space.    

 

Control Center 

• PSBS Control Center (CC) continues to operate 24/7, and detects, documents, and 
assists the regional bridges with various emergencies, traffic, and security-related 
incidents. 

 
• Control Center personnel worked with Human Resources (HR) on various internal 

investigations. 
 

• Control Center personnel worked with several police departments and DRJTBC 
personnel on various inquiries and investigations.  As a result, the Control Center 
investigated 53 video requests.   

 
• Control Center Staff, along with other PSBS personnel participated in the June In-

Service Training.  
 

• Control Center personnel participated in Onboarding Training. 
 

• Control Center personnel began tracking lane blade usage and reporting monthly 
results to fleet.  
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PUBLIC SAFETY AND BRIDGE SECURITY 

The month of June 2026 
 

 

Bridge Security 

 
• PSBS continued to arrange various Pennsylvania State Police (PSP) enforcement 

details and safety checks at Commission bridges. These details have resulted in 
various summonses and warnings being issued for motor vehicle violations, 
overweight violations and trucks being placed out of service for safety violations. 

 
• Numerous State Police traffic details were arranged for Maintenance for lane 

closures, traffic safety and escorting oversize vehicles across Commission bridges. 
 
• Both Toll and Bridge Security patrols continue to respond and handle various 

roadways, bridge and traffic incidents, accidents, motorist aids, etc. on DRJTBC 
property. 

 
• PSBS completed the monthly NJSP and PSP billing processing. 

 
 

• PSBS provided security details for the DRJTBC monthly Committee and 
Commission meetings. 

 
• Public Safety and Bridge Security (PSBS), along with Training and Employee Safety, 

conducted various practical training exercises throughout all three Regions. 
 

• Public Safety and Bridge Security (PSBS) attended the monthly WPSC Meeting.  
 

• PSBS staff conducted and participated in interviews for vacant Toll-Supported Bridge 
Monitor positions, Control Center positions and promotions.  

 
• Personnel attended several meetings regarding the 250 Year celebration of our 

Country. 
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PUBLIC SAFETY AND BRIDGE SECURITY 

The month of June 2026 
 

 

Toll Operations 

• Personnel continued to coordinate the cross-training of Toll Bridge and Toll 
Supported Bridge personnel.  

 
• Personnel attended the weekly and monthly TransCore and TransCore Maintenance 

meetings to ensure the Operation and Maintenance of the Toll Collection System. 
 
• Coordinated Toll Lane closures with TransCore and Maintenance for Toll System 

updates and repairs. 
 
• Personnel attended the bi-weekly NHL AET progress meetings. 

 
• Personnel participated in the Toll Supported Bridge Corporal promotional process.  

 
• Assisted with the coordination of the new uniform order and distribution.  

 
• Personnel held weekly Team meetings with Lieutenants and DDOT to keep Staff 

informed of updates.   
 
• Continue to monitor the flow of traffic at the various toll bridges to ensure safe and 

efficient travel. 
 
• Personnel participated in the PSBS In-Service June Meetings.  
 
• Personnel attended the TransCore Electronic Toll System Training 
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PUBLIC SAFETY AND BRIDGE SECURITY 

The month of June 2026 
 

 

Electronic Security Surveillance (ESS) Maintenance 

• Responded to and closed 58 Maximo work orders for the Commission’s ESS and 
radio systems. 

 
• ESS Staff attended training for Assa Abloy access control locks. 

 
• ESS Staff began deploying Genetec Enterprise video software, which is a migration 

from the current Genetec Federation software. 
 

• ESS Staff participated in an Excel Spreadsheet Training Program provided by 
DRJTBC Training Department. 

 
• ESS Staff added 3 new Blue Lights to the Scudder Falls Admin Building’s Blue Light 

Emergency Alert System in a continued effort to ensure DRJTBC staff work in the 
safest environment possible. 

 
• ESS Staff installed new ADP timeclocks in all TSB Shelters. 

 
 

• ESS Staff installed Camera TM25 with Edge Analytics to support our PSBS staff in 
identifying pedestrians in our roadways.  

 
• The ESS Maintenance staff continued to work with Regions and IT to update the 

Maximo radio inventory database. 
 
 
In general, new trainees at the Control Center, Toll and Toll-Supported Bridges continue to 
progress toward their respective squads and assignments. 
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Maintenance & Fleet 
Month of June 2026 

 
Trenton-Morrisville/SRMC 
 
Fixed light base down at LT 
Changed filters at fuel pumps at LH 
Manny had a refresher class on T.C.C 
Replaced filters down at TM 6/5 
Fixed attenuator twice 
Held Aspen training down here at LH had 2 guys attend  
Had lane closures for ESS 
Had our 2 bucket trucks inspected  
Replaced batteries in fire alarm Pannel  
Replaced pop out drain RT 1 N  
Held sweeper training here at LH had 12 guys attend 
3 guys attended WZSA at NHL 
Replaced down sign at TM RT 1 N  
 
Scudder Falls 
 
Swept 295 Bridge multiple times 
Yearly Fire Alarm Testing was performed SF Admin 
6 Month Fire Suppression Testing was performed SF Admin 
Yearly Fire Alarm Testing was performed SF AET 
6 Month Fire Suppression Testing was performed SF AET 
Cutting Blades on sewage pump 2 SF Admin were replaced 
Replaced a broken bollard Exit 10 Ramp 
SF Inspection Report Photo Number were completed SFTBF-34 SFTBF-38 SFTBF-13 SFTBF-
40 SFTBF-47 SFTBF-32 SFTBF-33 SFTBF-24 SFTBF-36 SFTBF-43 SFTBF-51 SFTBF-50 
SUT-9 SUT-10 TRWB-13 NJSU-16 
Sweeper Training for Me, Don, Nick, and Joe 
Under Bridge Training Joe, and Nick 
 
New Hope-Lambertville 
 
Assisted PKF with multiple repairs and taring of 202 bridge 
deck.                                                                                                                                                                            
Removed the cables and pick from LRRTSB. 
Installed cables at LRRTSB for bridge inspection. 



New Hope-Lambertville (continued) 
 
Installed the pick and assisted with bridge inspection at LRRTSB. 
Painted crosswalk, outer road lines at WCTSB. 
Landscaping @ WCTSB, plant flowers mulch. 
Assisted Trans Core and Chip with multiple revenue Testing sessions NHL 202 SB gantry. 
Assisted PKF with 202 SB slow down to change traffic pattern for new gantry. 
Cement repairs LRRTSB NJ abutment and PA cable anchor point. 
ACS deficiency repair D-025 hot water boiler NHL completed. 
Curb repairs NHLTSB approaches, and Washington Crossing approach. 
Assist, Aspen bridge Inspection 202 south 
 
I-78 
 
Had yearly ANSI test completed on two bucket trucks 
Mowed grass on exit 3 and weed wacked 
Cleaned all sewer lines from WC to pump station 
Had pump station pumped and cleaned 
Three state inspections completed on fleet vehicles 
Installed new front bumper on BP-9 
Mowed all grass in PA and weed wacked morgan hill ramps 
Replaced nine road signs on exit 3 
Floor drain separators at maintenance garage were pumped and cleaned 
Mowed all grass in NJ 
 
Easton-Phillipsburg 
 
Landscaped Frenchtown grounds near shelter after rehab 
Replaced ground enclosure for roadway lighting (611 cloverleaf) 
Patched section of sidewalk at Riegelsville 
Replaced 611 off ramp sign  
Installed surge protector for fuel pump motor 
Repaired anchorage curbing at RJ 
SG 37893 - Replaced rear brakes and rotors 
MG 3130J - LOF, rotate tires, replace air filter 
MG 4744N – LOF, rotate tires, replace air filter and cabin filter and both fuel filters 
SG 10629 – IR air compressor – changed oil, air filters, fuel filters, hydraulic filters and replaced 
alternator belt 
MG 7878N 2020 John Deere Loader – Replaced transmission gear feedback sensor 
Replaced Frenchtown lighting at entry of basement 
 

 
 
 



Portland-Columbia 
 
Assisted with fire extinguisher inspection 
Specialized Project cut down dead trees on Decatur Street in NJ  
Took delivery of JD zero turn mower 
Repaired Locust Street bridge approach concrete slab and metal joint plate per engineering 
recommendation 
Sent MW to Aspen training 
Assisted with fire extinguisher inspection 
Specialized Project cut down dead trees on Decatur Street in NJ  
Took delivery of JD zero turn mower 
Repaired Locust Street bridge approach concrete slab and metal joint plate per engineering 
recommendation 
Sent MW to Aspen training 
Sent 2 MW to WZSA 
Sent MW to harness training 
 
Delaware Water Gap 
 
Cleaned toll plaza canopy lights   
Cleaned up fallen dead trees under bridge 
Replaced screens on building crawl space outside air vent 
Had fire alarm inspection  
Replaced gutter down spouts on rear of building 
Fixed bridge lighting wire short  
Cleaned drainage ditch of debris on exit one in NJ 
Replaced faucet in toll kitchen 
Fixed door threshold in ticket office 
Boom mowed banks 
Had bucket trucks inspected  
Replaced septic tank pump 
 
Milford-Montague 
 
Fyer-Fyter came and performed MM’s yearly fire extinguisher inspection. 
Picked up Mack and trailer from Somerset CDL school and returned trailer to I78. 
Escorted Erlich Pest control and performed toll lane closures.  
Cleaned finger joint drainage trough and power washed abutment wall on NJ side. 
Removed debris from bridge expansion joints with suction hose on street sweeper. 
Assisted ESS during lane closure for camera cleaning and conduit replacement. 
Unclogged drainage pipe on NJ abutment with sewer jet machine.  
Repaired erosion in NJ behind pole C15. 
MM MW attended Aspen training.  

Trimmed shrubs then placed 10 yards of hemlock mulch around facility shrub beds. 



Milford-Montague (continued) 

Leveled up millings pad on PA side for ESS camera access.  
Inspection report MM-61 light Pole base repaired. 
Leveled up NJ turn around with millings and cleared fallen tree. 
RMS and 2 MWs attended underground storage tank training at NHL. 
Sprayed areas around property with weed killer.  
RMS working with engineering on Contract #T/TS-817A-001: MM storage building. 
IT room mini sp 
lit was leaking water: removed/cleaned condensation hose – repaired 
 
Fleet Department 
 
Highlights 
 
 All new assets accounted for in Maximo with appropriate registration and insurance as 
required. 
 All POs for 2026-2027 approved V&E have been issued except for one item. 
 Two carryover Mack trucks for I78 and DWG are nearing completion. ETA is at the end of 
July/ August at latest according to vendor. 
 LH has received (2) towable sign boards previously approved for 2026 V&E Budget. 
 EP facility has received (2) towable sign boards previously approved for 2026 V&E Budget. 
 R Dietz set to begin his facility check-ins July 15th. He will be visiting one location per week 
on a rotating basis. 
 

 

Repairs   

 

NHL Facility 

 BP22- SG39891- 4 Tires  
 Dodge Ram 5500 Dump- MG4240L- Front & Rear Brakes and Rotors 

PC Facility 

 Replace rear caliper, rear brakes, tie rod end and rear sway bar links on patrol car BM-10 
 Replace front brakes, tires and back-up light on Patrol truck BP-28   

DWG Facility 

 Replaced back up alarm on Mack 
 Had DWG bucket repaired by Altec 
 Water regulator on sewer cleaner  



MM Facility 

 BP-8: Rays Auto inspection after incident found faulty steering bushing - replaced 
 2016 Volvo loader: replaced e-brake shoes and hardware 
 3 john deere zero turns: new blades and greased 
 Ventrac mower: sharpened blades and replaced broken hydro line 
 BP-28: front right tire repair - inner patch installed 
 BP-8 engine light: performed tune up, replaced three rear ignition coils, all spark plugs, 

and intake gasket. 
 Husqvarna push mower: replaced spindle and sharpened blade. 
 Serviced gas and diesel pumps (6 Month service) 
 2019 Mack: repaired tail gate air leak  
 Elgin street sweeper: right side curb broom lift cylinder - repaired air leak 

 

LH Facility 

 BP12 Cleared codes 
 Mower #21 PTO issue noted 
 BP21 Oil change 
 BP12 Replaced rear tires and rear brakes 
 Fuel pumps Replaced gas and diesel fuel-pump filters 
 BP12 Door latch repair 
 Polly Mack Service 
 Attenuator Reset 
 Equipment in shop bay Greased equipment 
 BP19 Service 
 BP20 Service 
 Manny Mack Service and liftgate work 
 Both yellow trailers Replaced 8 tires 
 BP21 Installed new battery 
 Volvo Replaced batteries 

 

Miscellaneous Items 

 Recalls received and forwarded to RMS to schedule and complete.   
 Registration renewals submitted as needed. DMV has multiple vehicles in backlog 

regarding registrations. Fleet is in communication with NJ DMV weekly regarding the 
outstanding overdue items. 

 Added new vehicles/ equipment to Fleet insurance as needed. 
 Supplied accounting with new asset spread sheets.  

 

 



Southern Region
Richard Taitt, Director of Maintenance
Nat Amato, Deputy Director of Maintenance
Anthony Sassani, Regional Maintenance Supervisor, Trenton-Morrisville
Michael Schermerhorn, Regional Maintenance Supervisor, New Hope-Lambertville

Trenton-Morrisville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 280 16 272 776 512 672 2,528
Bldg./Facilities Maintenance 2,116 2,176 2,872 2,592 2,664 2,376 14,796
Grounds Maintenance 144 72 480 544 848 864 2,952
Road Maintenance 136 56 232 64 0 0 488
Snow/Ice Maintenance 276 656 104 0 0 0 1,036
Vehicle Maintenance 656 360 352 96 248 168 1,880
Miscellaneous 352 272 48 48 0 8 728
Total Man-hours 3,960 3,608 4,360 4,120 4,272 4,088 0 0 0 0 0 0 24,408

New Hope-Lambertville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 96 80 728 496 328 384 2,112
Bldg./Facilities Maintenance 400 456 520 496 488 456 2,816
Grounds Maintenance 56 56 104 456 552 368 1,592
Road Maintenance 320 112 40 184 352 64 1,072
Snow/Ice Maintenance 680 468 48 40 0 0 1,236
Vehicle Maintenance 136 224 72 136 96 104 768
Miscellaneous 112 64 96 152 100 400 924
Total Man-hours 1,800 1,460 1,608 1,960 1,916 1,776 0 0 0 0 0 0 10,520



Central Region
Richard Taitt, Director of Maintenance
Nat Amato, Deputy Director of Maintenance
Steve Bosga, Regional Maintenance Supervisor, I-78
Matthew Gary, Regional Maintenance Supervisor, Easton-Phillipsburg

Easton-Phillipsburg Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 32 56 616 1,344 728 456 3,232
Bldg./Facilities Maintenance 522 560 528 488 504 600 3,202
Grounds Maintenance 256 128 288 336 504 720 2,232
Road Maintenance 40 0 320 16 88 112 576
Snow/Ice Maintenance 540 536 64 0 0 0 1,140
Vehicle Maintenance 346 346 224 256 160 232 1,564
Miscellaneous 486 580 576 112 240 312 2,306
Total Man-hours 2,222 2,206 2,616 2,552 2,224 2,432 0 0 0 0 0 0 14,252

I-78 Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 0 8 0 0 0 0 8
Bldg./Facilities Maintenance 1,056 856 948 696 568 808 4,932
Grounds Maintenance 152 232 352 392 456 368 1,952
Road Maintenance 72 88 556 504 452 552 2,224
Snow/Ice Maintenance 112 88 32 16 0 0 248
Vehicle Maintenance 536 432 376 256 240 328 2,168
Miscellaneous 8 8 32 128 8 136 320
Total Man-hours 1,936 1,712 2,296 1,992 1,724 2,192 0 0 0 0 0 0 11,852



Northern Region
Richard Taitt, Director of Maintenance
Nat Amato, Deputy Director of Maintenance
William Kresge, Regional Maintenance  Supervisor - Portland Columbia
Leon Werkheiser, Regional Maintenance Supervisor - Delaware Water Gap 
Matt Meeker, Regional Maintenance Supervisor - Milford-Montague

Portland-Columbia Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 40 0 24 24 120 48 256
Bldg./Facilities Maintenance 556 638 556 412 360 348 2,870
Grounds Maintenance 76 94 276 521 296 402 1,665
Road Maintenance 76 16 60 118 72 54 396
Snow/Ice Maintenance 196 128 32 0 0 0 356
Vehicle Maintenance 176 110 214 175 48 140 863
Miscellaneous 64 70 30 112 8 84 368
Total Man-hours 1,184 1,056 1,192 1,362 904 1,076 0 0 0 0 0 0 6,774

Delaware Water Gap Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 0 8 8 0 0 0 16
Bldg./Facilities Maintenance 760 684 880 712 680 700 4,416
Grounds Maintenance 212 264 296 392 392 392 1,948
Road Maintenance 16 48 224 277 160 128 853
Snow/Ice Maintenance 360 164 32 24 0 0 580
Vehicle Maintenance 232 228 280 248 192 192 1,372
Miscellaneous 40 80 96 200 232 244 892
Total Man-hours 1,620 1,476 1,816 1,853 1,656 1,656 0 0 0 0 0 0 10,077

Milford-Montague Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 0 0 16 8 16 0 40
Bldg./Facilities Maintenance 618 588 698 616 616 586 3,722
Grounds Maintenance 68 66 178 272 194 388 1,166
Road Maintenance 16 0 40 64 56 60 236
Snow/Ice Maintenance 178 96 40 0 0 0 314
Vehicle Maintenance 168 216 228 194 182 116 1,104
Miscellaneous 8 48 24 24 92 72 268
Total Man-hours 1,056 1,014 1,224 1,178 1,156 1,222 0 0 0 0 0 0 6,850
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PROPERTY REPORT 
 

Use of Commission Facilities 
 
 
 
 
 

Facility Organization Date/Time Description of Use 

Washington 
Crossings TSB 

Friends of Washington 
Crossing Park 

7/4/26 Independence Day Celebration 
(250th Anniversary) -Bridge 
Closure to vehicles (7p-11p) & 
pedestrian traffic (8p-10p)  

NH-L TSB America Celebrates 7/5/26 Freedom Parade 
Bridge Closure (10:15am- 
10:30am) 
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