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CALL TO ORDER 
 
The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called to 
order at the Scudder Falls Administration Building via Microsoft Teams and in person on Monday, 
September 28, 2026, at 10:33 a.m. pursuant to notice properly forwarded to each member in 
compliance with the by-laws. Joseph J. Resta, Executive Director, presided at this meeting.    
 
APPEARANCES: 
 
COMMISSION MEMBERS:  

Hon. Pamela Janvey (Pennsylvania) 
Hon. John Di Veronica (New Jersey) 
Hon. Lori Ciesla (New Jersey) 
Hon. Michael Lavery (New Jersey) 
Hon. Walter Orcutt (New Jersey)  
Hon. Ismail Shahid (Pennsylvania)  
Hon. Daniella Young (Pennsylvania)  
Hon. Daniel Grace (Pennsylvania) 

 
Executive Director Resta addressed the meeting and said: 
 
Madam Vice Chair, it appears we do not have enough Pennsylvania Commissioners. We can wait 
a few minutes. 
 
Executive Director Resta addressed the meeting and said: 
 
Commissioner Shahid, did you join the meeting? Commissioner Shahid, did you join the meeting? 
Commissioner Shahid, can you unmute yourself? Commissioner Young, did you join the meeting? 
 
Commissioner Young addressed the meeting and said: 
 
Yes, I did. Good morning, everyone.  
 
Executive Director Resta addressed the meeting and said: 
 
Thank you, Commissioner. Madam Vice Chair, we do have a quorum. We can proceed further. 
 
COMMISSION MEMBERS ABSENT: 
 

Hon. Aladar Komjathy (New Jersey) 
Hon. John Christy (Pennsylvania)  

 
COMMISSION COUNSEL: 
   

Shelley Smith, Archer Law, PA General Counsel 
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Katy Fina, Florio, Perrucci, Steinhardt & Cappelli, NJ General Counsel 
 Brian O’Neill, Chiesa, Shahinian & Giantomasi, NJ Labor Counsel 
 
GOVERNORS’ REPRESENTATIVES: 
 

Blair Gerold, NJ Governor’s Office 
Anthony Luker, PA Governor’s Office 

 
COMMISSION STAFF MEMBERS: 
   

Joseph Resta, Executive Director 
 Arnold Conoline, Chief Administrative Officer 

Kevin Skeels, Chief Engineer 
Steve Burke, Assistant Chief Engineer 
Qiyan (Tracy) Zhao, Chief Financial Officer 
Joseph Donnelly, Deputy Executive Director of Communications 
Charmaine Graves, Comptroller 
Charles Stracciolini, Program Manager of Technology  
Jodee Inscho, Director of Community Affairs  
Grace Ducanis-Macri, Director of Communications 
Donna Tronolone, Administrative Generalist, Executive Office 
Joanna Cruz, Sr. Director of Human Resources and Training 
Heather McConnell, Executive Administrative Generalist/Commissioner Liaison 

  
PROFESSIONAL ASSOCIATES: 
 
 Alex Styer, Bellevue Associates 
 
OTHERS:  
 

Mike Siciliano, Subconsultant 
Joe Linus, Washington Crossing, PA. 
Joseph Maher, Washington Crossing, PA. 
Guy Polhemus, Washington Crossing, PA. 
James Polhemus, Washington Crossing, PA.  

 
ROLL CALL 
 
Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, and 
at the conclusion thereof, reported that there was a quorum present, there being  four members 
present from the Commonwealth of Pennsylvania, and four members present from the State of 
New Jersey.  
 
WELCOMING REMARKS OF THE EXECUTIVE DIRECTOR 
 
Executive Director Resta welcomed those persons whose identities are set forth hereinabove under 
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"Appearances".  
 
 
INTRODUCE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta addressed the meeting and said: 
 
I do want to welcome visitors this morning. We have Mr. Siciliano from the Commission 
consulting, Mr. Linus from Washington Crossing and Mr. Maher from Washington Crossing. We 
have Guy Polhemus from Washington Crossing and James Polhemus from Washington Crossing 
as well. We do have a number of resolutions to go through this morning. I'm going to forego my 
comments for this morning. We do have a portion of the meeting where we invite comments on 
items on the agenda. These are not new business comments. There will be a portion of the meeting 
a little later for that. These are comments on the agenda. Procedures for public comments are as 
follows: Speakers will be allowed one three-minute time frame to allow comment. There will be 
no  repeat speakers and no yielding time to another speaker. Does anyone wish to make comments 
on items on the agenda? Hearing none, we will move onto general items requiring Commission 
action. 
 
APPROVAL OF MINUTES FOR REGULAR COMMISSION MEETING JULY 27 , 2026  
 
R: 5496-09-26-ADM-01-09-26 
 
Executive Director Resta addressed the meeting and requested the adoption of a Resolution 
approving the Minutes of the Commission Meeting held July 27, 2026. 

At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution: 
 
"RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th   Day of September 2026 that the Minutes of the Regular Commission Meeting 
held on July 27, 2026, are hereby approved.”            
    
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF OPERATIONS REPORT-MONTHS OF JULY & AUGUST 2026 
 
R: 5497-09-26-ADM-02-09-26 
 

Executive Director Resta addressed the meeting and asked if there were any questions on any of 
the reports contained in the “Operations Report”. 
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At the conclusion of the review, Commissioner Di Veronica moved and Vice Chair Janvey 
seconded the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026 that the Operations Report, which reflects Commission 
activity for the months of July & August 2026, is hereby approved.” 
               
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
PLACEMENT OF MEDICARE-ELIGIBLE-RETIREE MEDICAL AND PRESCRIPTION 
INSURANCE JANUARY 1, 2027-DECEMBER 31, 2027 
 
R: 5498-09-26-INS-01-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Lavery seconded 
the adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of  September  2026 that, the Commission authorizes the Executive 
Director to affect the placement of the Medicare-eligible retiree medical and prescription insurance 
plans administered by NEBCO/AmWins with the medical and prescription insurers United 
American and Retiree RX Care for eligible retirees and dependents who are sixty five years and 
older. That coverage is to be provided at the current benefit levels on an insured premium basis at 
a monthly rate per enrollee of $529.88, reflecting an overall decrease of 9.6%, for the one-year 
period of January 1, 2027, through December 31, 2027.” 
 

Vice Chair Janvey addressed the meeting and said: 
 

According to the by-laws of the Commission, three members of each state shall 
constitute a quorum for the transaction of business at any meeting, and the favorable vote of 
three members from each state is required for an action of the Commission to be binding. 
Although, as a retired employee of the Commission, I have consistently recused myself from 
any actions taken by the Commission that impact benefits to retired Commission employees, I 
am advised by counsel that the absence of two of the five appointed Pennsylvania 
Commissioners from today’s meeting triggers the common law Doctrine of Necessity, which 
requires that I cast a vote on this resolution. 
 
Executive Director Resta addressed the meeting and said: 
 
So how do you cast your vote? 
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Vice Chair Janvey addressed the meeting and said: 
 
Aye. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. The resolution passes. 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
AMENDING AND RESTATING THE DELAWARE RIVER JOINT TOLL BRIDGE 
COMMISSION 457B DEFERRED COMPENSATION PLAN TO PROVIDE FOR 
DESIGNATED ROTH CONTRIBUTIONS, AND ADOPTING THE SAME 
 
R:5499-09-26-ADM-03-09-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Lavery seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September 2026, that the Commission Adopt a Policy Amending and 
Restating the Delaware River Joint Toll Bridge Commission 457B Deferred Compensation Plan 
to Provide for Designated Roth Contributions, and Adopting the Same: and.” 
 
“WHEREAS, the Delaware River Joint Toll Bridge Commission (the "Commission") maintains 
the Delaware River Joint Toll Bridge Commission Section 457 Deferred Compensation Plan (the 
"Plan") for the benefit of eligible employees of the Commission; and 
 
“WHEREAS, the Plan was originally effective May 1, 1987, and was most recently amended and 
restated effective January 1, 2020; and 
 
“WHEREAS, the Plan is intended to constitute an eligible deferred compensation plan maintained 
by a governmental employer within the meaning of Section 457(b) of the Internal Revenue Code 
of 1986, as amended (the "Code"), and is intended to be construed and administered in accordance 
with the requirements applicable to governmental eligible deferred compensation plans; and 
 
“WHEREAS, the Plan permits eligible employees of the Commission to elect to defer a portion 
of their Compensation and have such amounts contributed to the Plan as Annual Deferrals, subject 
to the terms and limitations of the Plan and applicable provisions of the Code; and 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
  Meeting of September 28, 2026 

 

6  

 
“WHEREAS, Section 402A of the Code permits an applicable retirement plan, including an 
eligible governmental deferred compensation plan described in Section 457(b) of the Code, to 
provide for designated Roth contributions in accordance with the requirements of the Code; and 
 
“WHEREAS, the Commission desires to provide Participants with the opportunity to designate 
all or a portion of their Annual Deferrals as Designated Roth Contributions, thereby permitting 
such amounts to be contributed on an after-tax basis and separately accounted for under the Plan 
in accordance with applicable provisions of the Code; and 
 
“WHEREAS, the Commission desires that Participants be permitted, subject to the terms of the 
Plan and applicable law, to elect to make Annual Deferrals either on a pre-tax basis, or as 
Designated Roth Contributions, or as a combination thereof; and 
 
“WHEREAS, Designated Roth Contributions are includible in a Participant's gross income at the 
time of contribution, and qualified distributions from a Designated Roth Account are afforded the 
tax treatment provided under Section 402A of the Code; and 
 
“WHEREAS, the addition of a Designated Roth Contribution feature does not establish a separate 
annual deferral limitation under the Plan, and pre-tax Annual Deferrals and Designated Roth 
Contributions are aggregated for purposes of applying the applicable limitations under Section 
457(b) of the Code and Section 3 of the Plan; and 
 
“WHEREAS, the Commission has determined that it is desirable and in the best interests of the 
Commission and its eligible employees to amend the Plan to provide for Designated Roth 
Contributions and related provisions governing elections, separate accounting, distributions, 
rollovers and administration; and 
 
“WHEREAS, Section 8.1 of the Plan authorizes the Commission, as Employer, to amend the Plan 
prospectively or retroactively, provided that no such Amended Plan reduces or affects the value of 
a Participant's Account Balance or rights accrued under the Plan prior to such Amended Plan; and 
 
“WHEREAS, there has been presented to the Commission an Amended and Restated Plan (the 
“Amended Plan”), a copy of which is attached hereto as Exhibit A and incorporated herein by 
reference, providing for Designated Roth Contributions and such related and conforming 
provisions as are set forth therein; and 
 
“WHEREAS, the Commission has reviewed the Amended Plan and desires to approve and adopt 
the Amended Plan and authorize such actions as may be necessary or appropriate to implement 
and administer the Designated Roth Contribution feature of the Plan. 
 
“NOW THEREFORE, BE IT RESOLVED, by the Delaware River Joint Toll Bridge 
Commission, at its Regular Meeting assembled this 28th day of September 2026, that hereby 
approves the following: 
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1. Adoption of Amended Plan. The Commission hereby approves and adopts the Delaware River 
Joint Toll Bridge Commission Amended and Restated Section 457 Deferred Compensation Plan 
substantially in the form attached hereto as Exhibit A, and the Plan is hereby amended and restated 
in its entirety in accordance with the terms thereof. 
 
2. Effective Date. The Amended Plan shall be effective immediately upon adoption of this 
Resolution, provided that Designated Roth Contributions shall commence as soon thereafter as the 
Administrator determines to be administratively practicable following completion of all necessary 
payroll, recordkeeping and administrative arrangements. 
 
3. Authorization to Implement. The Administrator of the Plan, and such other officers, 
employees, agents, Issuers, recordkeepers and service providers of the Commission as may be 
appropriate are hereby authorized and directed to take all actions reasonably necessary or 
appropriate to implement and administer the Amended Plan and the Designated Roth Contribution 
feature, including establishing appropriate payroll and recordkeeping procedures, participant 
election procedures, separate accounting arrangements, distribution and rollover procedures, and 
participant communications. 
 
4. Administrative Procedures. The Administrator is hereby authorized to adopt such rules, 
procedures, forms and administrative practices as the Administrator determines to be necessary or 
appropriate to implement and administer Designated Roth Contributions and Designated Roth 
Accounts in accordance with the Plan, the Code, applicable Treasury Regulations and other 
applicable guidance. 
 
5. Execution of Documents. The Executive Director, the Chief Administrative Officer and the 
Chief Financial Officer are hereby authorized to execute and deliver the Amended Plan and any 
agreements, forms, certifications or other documents reasonably necessary or appropriate to 
effectuate the purposes of this Resolution 
 
6. Ministerial and Conforming Changes. The Administrator of the Plan and appropriate officers 
of the Commission are authorized to approve such non-substantive, ministerial or conforming 
modifications to the Amended Plan as may be necessary or appropriate to implement the intent of 
this Resolution, including modifications requested by the Plan's recordkeeper or other service 
providers or necessary to conform the Amended Plan to applicable law, provided that no such 
modification materially changes the substance of the Amended Plan approved hereby. 
 
7. Preservation of Existing Benefits. Nothing contained in this Resolution or the Amended Plan 
is intended to reduce or adversely affect the value of any Participant's Account Balance or any 
right accrued under the Plan prior to the effective date of the Amended Plan. 
 
8. Ratification. All actions previously taken by the officers, employees, agents and representatives 
of the Commission in connection with the preparation and proposed implementation of the 
Amended Plan and the Designated Roth Contribution feature that are consistent with the purposes 
of this Resolution are hereby approved, confirmed and ratified. 
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9. Continuing Effect. Except as expressly amended by the Amended Plan, the Plan shall remain 
in full force and effect in accordance with its terms. 
 
10. Effective Date of Resolution. This Resolution shall take effect immediately upon its adoption. 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
EASTON-PHILLIPSBURG TOLL BRIDGE BROAD STREET VIADUCT SIDEWALK 
REPLACEMENT, CONSTRUCTION MANAGEMENT/INSPECTION SERVICES 
CONTRACT CM-809A-AWARD OF CONTRACT 
 
R:5500-09-26-ENG-01-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Orcutt moved and Commissioner Grace seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September 2026, that the Commission award Contract No. CM-809A, 
Construction Management/Inspection Services for the Easton-Phillipsburg Broad Street Viaduct 
Sidewalk Replacement Project to Envision Consultants, Ltd. Of Mullica Hill, New Jersey for a 
not-to-exceed amount of $1,114,338.23. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment 
of any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
EASTON-PHILLIPSBURG TOLL BRIDGE BROAD STREET VIADUCT SIDEWALK 
REPLACEMENT CONSTRUCTION CONTRACT T-809A-AWARD OF CONTRACT 
 
R:5501-09-26-ENG-02-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
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review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Di Veronica 
seconded the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September 2026, that the Commission award Contract No. T-809A, 
Easton-Phillipsburg Toll Bridge Broad Street Viaduct Sidewalk Replacement, to Sparwick 
Contracting, Inc., of Lafayette, NJ for a not-to-exceed amount of $4,471,471.00. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment 
of any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
Executive Director Resta addressed the meeting and said: 
 
We will now move on to personnel resolutions for this month. 
 
APPOINTMENT OF RANDY HOAGLAND TO MAINTENANCE WORKER III, 
SOUTHERN REGION 
 
R:5502-09-26-PER-01-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey  moved and Commissioner Orcutt seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that Randy Hoagland be appointed to the position of 
Maintenance Worker III, Southern Region, in the Maintenance & Fleet Operations Division. 
Compensation shall be set at $45,812, which is the starting salary for the Maintenance Worker III 
position in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
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Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF CHRISTIAN SYLVESTER TO MAINTENANCE WORKER III, 
SOUTHERN REGION 
 
R:5503-09-26-PER-02-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Di Veronica 
seconded the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that Christian Sylvester be appointed to the position 
of Maintenance Worker III, Southern Region, in the Maintenance & Fleet Operations Division. 
Compensation shall be set at $45,812, which is the starting salary for the Maintenance Worker III 
position in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF ERIC LUDWIG TO MAINTENANCE WORKER III, SOUTHERN 
REGION 
 
R: 5504-09-26-PER-03-09-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Lavery moved and Commissioner Grace seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September 2026, that Eric Ludwig be appointed to the position of 
Maintenance Worker III, Southern Region, in the Maintenance & Fleet Operations Division. 
Compensation shall be set at $45,812, which is the starting salary for the Maintenance Worker III 
position in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
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Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF KEVIN HULSE TO TOLL-SUPPORTED BRIDGE MONITOR II, 
SOUTHERN REGION 
 
R: 5505-09-26-PER-04-09-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Orcutt seconded 
the adoption of the following Resolution: 
  
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September 2026, that Kevin Hulse be appointed to the position of Toll- 
Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll- 
Supported Bridge Monitor II position in accordance with the Salary Table effective January 1, 
2026, as amended. The appointment to be made pending satisfactory completion of the required 
personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF FRANCIS OTTAWAY TO TOLL-SUPPORTED BRIDGE 
MONITOR II, SOUTHERN REGION 
 
R: 5506-09-26-PER-05-09-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Lavery seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September 2026, that Francis Ottaway be appointed to the position of 
Toll- Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security 
Division. Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll- 
Supported Bridge Monitor II position in accordance with the Salary Table effective January 1, 
2026, as amended. The appointment to be made pending satisfactory completion of the required 
personnel processing.” 
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Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF MICHELE WILLIAMS TO TOLL-SUPPORTED BRIDGE 
MONITOR II, SOUTHERN REGION 
 
R: 5507-09-26-PER-06-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Di Veronica 
seconded the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th   Day of September 2026, that Michele Williams be appointed to the position 
of Toll-Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security 
Division. Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll- 
Supported Bridge Monitor II position in accordance with the Salary Table effective January 1, 
2026, as amended. The appointment to be made pending satisfactory completion of the required 
personnel processing.” 
 

Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF DAVID GONZALES TO TOLL-SUPPORTED BRIDGE MONITOR 
II, SOUTHERN REGION 
 
R: 5508-09-26-PER-07-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that David Gonzales be appointed to the position of 
Toll-Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security 
Division. Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll- 
Supported Bridge Monitor II position in accordance with the Salary Table effective January 1, 
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2026, as amended. The appointment to be made pending satisfactory completion of the required 
personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF ERRIKA GREEN TO TOLL-SUPPORTED BRIDGE MONITOR II, 
SOUTHERN REGION 
 
R: 5509-09-26-PER-08-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Lavery seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that Errika Green be appointed to the position of Toll 
Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll Supported 
Bridge Monitor II position in accordance with the Salary Table effective January 1, 2026, as 
amended. The appointment to be made pending satisfactory completion of the required personnel 
processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF MATTHEW SWEENY TO TOLL-SUPPORTED BRIDGE 
MONITOR II, SOUTHERN REGION 
 
R: 5510-09-26-PER-09-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Di Veronica 
seconded the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that Matthew Sweeny be appointed to the position of 
Toll Supported Bridge Monitor II, Southern Region, in the Public Safety and Bridge Security 
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Division. Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll 
Supported Bridge Monitor II position in accordance with the Salary Table effective January 1, 
2026, as amended. The appointment to be made pending satisfactory completion of the required 
personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF CURTIS LAWRENCE TO HRIS ADMINISTRATOR/HR 
ASSISTANT 
 
R: 5511-09-26-PER-10-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Lavery seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that Curtis Lawrence be appointed to the position of 
HRIS Administrator/HR Assistant, in the Human Resources Department. Compensation shall be 
set at $64,085, as amended, which is the starting salary for the HRIS Administrator/HR Assistant 
position, in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF JOHN CARNEY TO HUMAN RESOURCES INVESTIGATOR/ 
COMPLIANCE COORDINATOR 
 
R: 5512-09-26-PER-11-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that John Carney be appointed to the position of 
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Human Resources Investigator/Compliance Coordinator, in the Human Resources Department. 
Compensation shall be set at $76,902, which is in accordance with the Salary Table effective 
January 1, 2026, as amended. The appointment to be made pending satisfactory completion of the 
required personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

APPOINTMENT OF BRYAN LAWYER TO DEPUTY DIRECTOR OF CONTROL 
CENTER  
 
R: 5513-09-26-PER-12-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Lavery moved and Vice Chair Janvey seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that Bryan Lawyer be appointed to the position of 
Deputy Director of Control Center Operations, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $105,600, which is the starting salary for the Deputy Director of 
Control Center Operations position in accordance with the Salary Table effective January 1, 2026, 
as amended. The appointment to be made pending satisfactory completion of the required 
personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

PROMOTION OF MATTHEW DORAN TO TOLL BRIDGE CORPORAL, CENTRAL 
REGION 
 
R: 5514-09-26-PER-13-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Orcutt moved and Commissioner Grace seconded 
the adoption of the following Resolution:   
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“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that Matthew Doran be promoted to the position of 
Toll Bridge Corporal, Central Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $70,403, which is the starting salary for the Toll Bridge Corporal 
position in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

PROMOTION OF HAYDEN FITZPATRICK TO TOLL BRIDGE CORPORAL, 
CENTRAL REGION 
 
R: 5515-09-26-PER-14-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Lavery moved and Vice Chair Janvey seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September  2026, that Hayden Fitzpatrick be promoted to the position 
of Toll Bridge Corporal, Central Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $70,403, which is the starting salary for the Toll Bridge Corporal 
position in accordance with the Salary Table effective January 1, 2026, as amended. The 
appointment to be made pending satisfactory completion of the required personnel processing.”  
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

PROMOTION OF MAINTENANCE EMPLOYEE (1) INDIVIDUAL 
 
R: 5516-09-26-PER-15-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey  moved and Commissioner Lavery seconded 
the adoption of the following Resolution:   
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“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that the Commission authorizes the Executive 
Director to affect the promotion of the following employee, at the stated salary at the start of the 
first pay period after the approval of this Resolution to the classification indicated: David Hill SR 
Maintenance Worker I $60,385.” 
 

Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF RETIREMENT BENEFITS, RICHARD JOHNSON, TOLL-
SUPPORTED BRIDGE MONITOR I 
 
R: 5517-09-26-PER-16-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Orcutt moved and Commissioner Grace seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, that subject to applicable practices and procedures, 
the Commission approves the provision of retirement benefits to Richard Johnson who will retire 
on November 13, 2026.” 
 
Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
Executive Director Resta addressed the meeting and said: 
   
The next four resolutions are for the ratification of payment to legal counsel. I will do a recitation 
of all four resolutions. I will do one motion, one second, and one voice vote for all four in keeping 
with past practice. 
 
APPROVAL FOR PAYMENT OF INVOICES, CHIESA, SHAHINIAN & GIANTOMASI, 
NJ LABOR COUNSEL  
 
R: 5518-09-26-ACCT-01-09-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
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At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th  Day of September 2026, authorizes payment of invoices #679161 and #683159 
in the total amount due of $950.00 for professional services rendered by Chiesa, Shahinian & 
Giantomasi, New Jersey Labor Counsel. 
 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 

 

Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, ARCHER LAW, PA GENERAL COUNSEL  
 
R: 5519-09-26-ACCT-02-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September  2026, authorizes payment of invoices #4401023, #4401021, 
#4401025, #4401024, #1101026, #4398950, #4398351, #4398952, #4398953, #4398949, 
#4403014, #4403015, #4403016, and #4403017 in the total amount of $11,137.55 for Professional 
Services Rendered by Archer Law, PA General Counsel. 

 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, FLORIO, PERRUCCI, STEINHARDT AND 
CAPPELLI, NJ GENERAL COUNSEL  
 
R: 5520-09-26-ACCT-03-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
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review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September 2026 authorizes payment of invoices #671732, #672328, 
#670157, #670158, and #670827 in the total amount due of $7,075.00 for Capital and Non-Capital 
Professional Services by Florio, Perrucci, Steinhardt and Cappelli, NJ Legal Counsel. 

 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, STRADLEY RONON, PA LABOR COUNSEL  
 
R: 5521-09-26-ACCT-04-09-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 28th Day of September 2026 authorizes payment of invoice #26073187 in the total 
amount of $350.00 for Professional Services Rendered by Stradley Ronon, PA Labor Counsel. 

 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were four affirmative votes from New Jersey, and 
four affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted 
 
INVITE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta addressed the meeting and said: 
 
This is the portion of the meeting where we invite new business comments. We do have four 
individuals here. I'll just ask if those individuals would speak. Mr. Siciliano, do you wish to speak? 
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Mike Siciliano, Subconsultant of the DRJTBC, addressed the meeting and said: 
 
No.  
 
Executive Director Resta addressed the meeting and said: 
 
Thank you, sir. Mr. Linus, do you wish to speak? 
 
Joe Linus, Washington Crossing, PA. addressed the meeting and said: 
 
Yes. 
 
Executive Director Resta addressed the meeting and said: 
 
Can you please stand up, state your name and town of residence. 
 
Joe Linus, Washington Crossing, PA. addressed the meeting and said: 
 
My name's Joe Linus. I live in Washington Crossing. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you. 
 
Joe Linus, Washington Crossing, PA. addressed the meeting and said: 
 
You know, when this whole process started, a couple years ago, there was a contact list, and you 
could sign up as an interested party to be kept informed, and so forth. I guess my concern is: I 
don't feel as though I am very well kept informed of what is going on. I know there is a website. I 
go to the website. It really does not tell you what the progress is or where we are. I know there is 
a public meeting that's supposed to come up this fall, and I was wondering if a date has been 
established for that, and if there has been a location established for that meeting. So, maybe  you 
could enlighten me? 
 
Executive Director Resta addressed the meeting and said: 
 
There has not been a date established. We are likely to try to go to the places where the public 
meetings were held initially, but they have not been set yet. 
 
Joe Linus, Washington Crossing, PA. addressed the meeting and said: 
 
Well, then, can you tell me if it's still on schedule for this fall? 
 
Executive Director Resta addressed the meeting and said: 
 
It's on schedule for the fall. 
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Joe Linus, Washington Crossing, PA. addressed the meeting and said: 
 
Yes. Okay. So that's not going to be backed up. Okay. The other comment that I have -- and it's 
just an observation is that the website says only 227 people have commented on the bridge issue. 
I find that hard to believe. 
 
Executive Director Resta addressed the meeting and said: 
 
Okay. Thank you for your comments. It's a fact. 
 
Joe Linus, Washington Crossing, PA. addressed the meeting and said: 
 
It seems like you haven’t published very much. That doesn't seem to be. 
 
Executive Director Resta addressed the meeting and said: 
 
There is an active website, and you can make comments on that website, and it's open 24/7. 
 
Joe Linus, Washington Crossing, PA. addressed the meeting and said: 
 
Okay. 
 
Executive Director Resta addressed the meeting and said: 
 
Thank you, sir. Mr. Maher? 
 
Joseph Maher, Washington Crossing, PA. addressed the meeting and said: 
 
Yes. I just have a statement just as far as concerning the Washington Crossing Bridge. I'm here to 
ask the Commission to seriously consider preserving and rehabilitating the existing Washington 
Crossing Bridge rather than replacing it with a larger modern bridge.  I understand the concern; 
the bridge is more than 120 years old. It's narrow, has a three-ton weight limit restriction and 
legitimate operational challenges. But there is an important distinction that I think we need to keep 
in mind. An old bridge is not necessarily an unsafe bridge. The Commission's January 2025 
inspection determined the existing bridge was capable of safely supporting its posted load. So, the 
question should not simply be how old is the bridge. The question should be: Can this bridge be 
safely rehabilitated and maintained for the future. I believe this question deserves serious 
consideration. You also have a very important piece of infrastructure nearby; the new Scudder 
Falls Bridge. The bridge was specifically designed to handle regional traffic, six lanes, three in 
each direction, additional lanes and shoulders. It has enormous capacity, so perhaps we should 
look at these bridges based on their different purpose. Scudder Falls can handle regional and 
highway traffic. Washington Crossing can remain as it has been for generations, a historic 
crossing serving the local community. The Washington Crossing Bridge is not just another bridge 
over the Delaware. Thank you. 
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Executive Director Resta addressed the meeting and said: 
 
Thank you, sir. Any folks on the Teams meeting wish to make public comment? This would be new 
business public comment and if so, please state your name and town of residence. Hearing none, 
we will move on to the  scheduling of the October 26, 2026 meeting. 
 
SCHEDULING OF THE OCTOBER 26, 2026 MEETING 
 
Executive Director Resta addressed the Meeting and stated that the Commission's next meeting 
is scheduled to be held Monday, October 26, 2026. 
 
This meeting will be called to Order at 10:30 a.m. at the Scudder Falls Administration Building, 
1199 Woodside Road, Yardley, PA 19067. 
 
Executive Director Resta assured the Commission Members that an “Official Notice of Meeting” 
would be forwarded to each and every Member of the Commission. 
 
Commissioner Lavery addressed the meeting and said: 
 
Mr. Resta, I'd like to say one thing before we adjourn? To the gentleman that spoke, I said this 
before, and I think I speak for a lot of Commissioners, that we won't -- that's a beautiful town you 
have there. We don't have any intention of destroying that town. And if there is a way to keep that 
bridge the way -- I drive over it -- you know, hold my breath, fold my mirrors in, but it's some risk 
but, you know, we are going to consider all of this stuff, I don't think -- you know, a lot of the 
concerns seem to be we are going to take that down and put up something like Scudders Falls. I 
Ican tell you, at least from my perspective, that it's a beautiful town there, and it's a beautiful 
bridge. If there is any way we can rehabilitate it that does not cost ten billion dollars, I'm sure 
everyone might want to do that. So, we're going to look at all of that. So, this is not anything 
preconceived. There really haven’t been any updates to give so... 
 
Executive Director Resta addressed the meeting and said: 
 
Yeah. There is a NEPA process that takes over two years. 
 
Commissioner Lavery addressed the meeting and said: 
 
So, we appreciate you coming out and voicing your opinion, but we do listen, so for what that is 
worth. 
 
Executive Director Resta addressed the meeting and said: 
 
With that, may we have a motion for adjournment. Thank you, Commissioners. 
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               There follows Cash Balances of the Commission at July 31, 2026 for the 

                information and review of the Members:

Wells Fargo Bank, N. A.

      Revenue Fund 8,648,152                        

      Payroll  Fund 45,598                             

Insurance Clearing Account 750,000                           

TOTAL 9,443,750$                      

Wells Fargo Bank      PA ACT 72 FULL BALANCE

 

CASH DEPOSIT GUARANTEES

DELAWARE  RIVER  JOINT  TOLL  BRIDGE  COMMISSION

     Meeting of  September 28, 2026

COMMISSION CASH DEPOSITS 

9/8/2026
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of September 28, 2026

STATUS OF BRIDGE REVENUE BONDS AT July 31, 2026

Maturity Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Yield Principal Yield Principal Average Remaining 

Amount & Calls Amount & Calls Amount & Calls Amount Amount Amount Yield Outstanding

7/1/2020 1.00% 945,000             945,000             1.17% 505,000           505,000           1.17% 6,015,000        6,015,000        -                    

7/1/2021 1.00% 875,000             875,000             1.20% 435,000           435,000           1.20% 5,945,000        5,945,000        -                    

7/1/2022 1.81% 1,740,000          1,740,000          1.23% 455,000           455,000           1.23% 6,255,000        6,255,000        -                    

7/1/2023 2.03% 1,865,000          1,865,000          1.25% 480,000           480,000           1.25% 6,565,000        6,565,000        -                    

7/1/2024 2.31% 1,970,000          1,970,000          1.31% 8,015,000        8,015,000        1.31% 6,830,000        6,830,000        -                    

7/1/2025 2.52% 1,070,000          1,070,000          1.40% 8,170,000        8,170,000        1.40% 7,195,000        7,195,000        -                    

7/1/2026 1.49% 8,585,000        8,585,000        1.49% 7,515,000        7,515,000        -                    

7/1/2027 2.80% 20,000               1.59% 5,800,000        1.59% 7,880,000        2.46% 5,035,000             2.46% 4,495,000        2.34% 23,230,000       

7/1/2028 2.95% 35,000               1.69% 9,410,000        1.69% 8,300,000        2.55% 3,225,000             2.55% 3,420,000        2.58% 24,390,000       

7/1/2029 3.08% 8,380,000          1.77% 3,725,000        1.77% 8,670,000        2.61% 4,835,000             3.01% 9,370,000        2.72% 34,980,000       

7/1/2030 3.19% 8,845,000          1.85% 3,930,000        1.85% 9,045,000        2.70% 5,070,000             3.08% 9,695,000        2.82% 36,585,000       

7/1/2031 3.27% 10,765,000        3,270,000          1.91% 4,055,000        1.91% 9,520,000        2.81% 4,145,000             3.17% 10,345,000      2.81% 3,020,000          2.88% 38,580,000       

7/1/2032 3.35% 14,735,000        6,360,000          1.97% 725,000           1.97% 9,995,000        2.93% 4,665,000             3.25% 10,665,000      2.93% 5,885,000          2.88% 40,310,000       

7/1/2033 3.41% 15,715,000        6,085,000          2.09% 760,000           3.01% 5,740,000             3.01% 5,630,000          3.23% 21,760,000       

7/1/2034 3.47% 16,500,000        7,200,000          2.16% 800,000           3.08% 6,225,000             3.08% 6,665,000          3.28% 22,990,000       

7/1/2035 3.52% 17,325,000        9,795,000          2.21% 835,000           3.17% 6,540,000             3.17% 9,070,000          3.32% 23,975,000       

7/1/2036 3.56% 18,190,000        8,090,000          2.25% 880,000           3.25% 6,900,000             3.25% 7,490,000          3.42% 25,370,000       

7/1/2037 3.59% 22,015,000        15,410,000        2.29% 925,000           3.36% 5,920,000             3.36% 14,385,000        3.46% 27,835,000       

7/1/2038 3.64% 23,115,000        12,550,000        2.32% 970,000           3.45% 6,220,000             3.45% 11,475,000        3.56% 29,230,000       

7/1/2039 3.64% 24,270,000        13,185,000        2.35% 1,020,000        3.55% 6,530,000             3.55% 12,055,000        3.62% 30,690,000       

7/1/2040 3.64% 25,485,000        13,845,000        2.50% 1,070,000        3.61% 6,855,000             3.61% 12,655,000        3.67% 32,220,000       

7/1/2041 3.64% 26,760,000        14,535,000        2.50% 1,125,000        3.66% 7,200,000             3.66% 13,290,000        3.70% 33,840,000       

7/1/2042 3.64% 28,100,000        15,265,000        2.50% 1,180,000        3.74% 7,560,000             3.74% 13,955,000        3.75% 35,530,000       

7/1/2043 3.69% 15,930,000        2.50% 1,240,000        3.81% 7,935,000             3.79% 25,105,000       

7/1/2043 4.04% 13,575,000        4.04% 13,575,000       

7/1/2044 3.69% 16,590,000        2.50% 1,300,000        3.88% 8,335,000             3.82% 26,225,000       

7/1/2044 4.04% 14,255,000        4.04% 14,255,000       

7/1/2045 3.69% 17,275,000        3.04% 1,365,000        3.98% 8,750,000             3.90% 27,390,000       

7/1/2045 4.04% 14,965,000        4.04% 14,965,000       

7/1/2046 3.69% 17,990,000        3.04% 1,405,000        4.08% 9,185,000             3.93% 28,580,000       

7/1/2046 4.04% 15,715,000        4.04% 15,715,000       

7/1/2047 3.69% 18,745,000        3.04% 1,450,000        4.18% 9,645,000             3.96% 29,840,000       

7/1/2047 4.04% 16,490,000        4.04% 16,490,000       

7/1/2048 3.04% 1,490,000        4.26% 10,155,000           4.49% 11,645,000       

7/1/2049 3.04% 1,535,000        4.29% 5,000,000             4.71% 6,535,000         

7/1/2049 4.30% 5,685,000             4.30% 5,685,000         

7/1/2050 4.30% 11,245,000           4.30% 11,245,000       

7/1/2051 4.30% 11,835,000           4.30% 11,835,000       

430,250,000$    134,055,000$    73,640,000$    26,645,000$    99,730,000$    46,320,000$    180,435,000$       47,990,000$    115,575,000$    740,600,000$   

Note:

On July 1st, 2026, the commission issued $180,435,000 of Series 2026A bonds to finance the capital projects, $47,990,000 of Series 2026B bonds to refund all outstanding 2015 bonds, and $115,575,000 of Series 2026C bonds to refund $125,590,000 of tendered 2017 bonds. 

TotalSERIES 2026CSERIES 2026ASERIES 2019ASERIES 2017 SERIES 2019B SERIES 2026B

9/8/2026 9:09 AM
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DRJTBC
Delaware River Joint TBC

Purchases Report
Sorted by Fund - Maturity Date

July  1, 2026 - July 31, 2026

Original
Par Value

Ending
Book Value

Sec.
TypeFund

Maturity
YTM

Accrued Interest
at PurchasePayment Periods DateCUSIP Investment # Issuer

Purchase
Date

Principal
Purchased

Rate at
Purchase

General Reserve Fund

3,000,000.00 4.050 02/26/2027 2,929,462.502,924,062.5007/16/2026 4.15502/26 - At MaturityMUFGBA1126162479MPS6 ACP01GRF
4,000,000.00 4.050 09/30/2027 3,991,122.383,991,080.00 13,050.0007/29/2026 4.25009/30 - 03/30FNMA112903136GDHA4 FAC01GRF
5,000,000.00 4.000 02/29/2028 4,987,626.374,987,304.70 75,543.4807/17/2026 4.16108/31 - 02/28USTR1126491282CGP0 TRC01GRF
5,000,000.00 4.490 03/21/2028 5,011,166.125,011,450.00 71,715.2807/16/2026 4.34409/21 - 03/21NORTHW1126266815L2V0 FAC01GRF
3,000,000.00 4.060 10/10/2028 2,981,843.012,981,820.00 37,216.6707/30/2026 4.35010/10 - 04/10FHLMC112913134HBW98 MC101GRF

Subtotal 19,901,220.3819,895,717.20 197,525.4320,000,000.00

Construction Fund 2026A

5,200,000.00 3.647 09/29/2026 5,168,916.905,159,433.9207/14/2026 3.72709/29 - At MaturityUSTR11252912797VE4 ATD06CF26A
3,000,000.00 3.950 10/15/2026 2,975,312.502,969,387.5007/14/2026 3.99110/15 - At MaturityMONTBL112546117P5KF3 ACP06CF26A
3,000,000.00 3.856 11/17/2026 2,965,293.292,962,722.4207/24/2026 3.95911/17 - At MaturityUSTR11281912797VX2 ATD06CF26A
3,200,000.00 3.838 12/17/2026 3,152,920.513,150,191.2607/24/2026 3.95312/17 - At MaturityUSTR11282912797VH7 ATD06CF26A
2,500,000.00 4.170 01/25/2027 2,448,743.752,447,295.8307/27/2026 4.26001/25 - At MaturityCHARLE1128715987HNR4 ACP06CF26A
3,500,000.00 3.740 02/18/2027 3,426,914.153,423,278.0407/22/2026 3.86702/18 - At MaturityUSTR11274912797TV9 ATD06CF26A
4,000,000.00 4.090 03/29/2027 3,890,933.333,883,662.2207/16/2026 4.21303/29 - At MaturityMUFGBA1125862479MQV8 ACP06CF26A
2,000,000.00 4.080 04/16/2027 1,941,520.001,940,840.0007/29/2026 4.20404/16 - At MaturityTOYOTA1128989233HRG1 ACP06CF26A
5,000,000.00 3.750 04/30/2027 4,987,754.844,987,304.65 42,289.4007/22/2026 4.08010/31 - 04/30USTR1128091282CMY4 TRC06CF26A
3,500,000.00 4.500 05/15/2027 3,510,437.103,510,800.76 29,103.2607/22/2026 4.10511/15 - 05/15USTR1127791282CKR1 TRC06CF26A
4,000,000.00 3.000 05/18/2027 3,965,560.003,963,760.00 19,333.3307/16/2026 4.10611/18 - 05/18COSTCO1125522160KAM7 FAC06CF26A
5,000,000.00 3.750 06/30/2027 4,984,307.424,983,789.05 10,699.7307/21/2026 4.10212/31 - 06/30USTR1127391282CNL1 TRC06CF26A
5,000,000.00 4.375 07/15/2027 5,011,927.635,012,304.65 3,566.5807/21/2026 4.11601/15 - 07/15USTR1127291282CKZ3 TRC06CF26A
5,000,000.00 4.600 07/26/2027 5,017,798.505,018,350.00 111,166.6707/20/2026 4.19807/26 - 01/26BLAROC1126809290DAH4 FAC06CF26A
5,000,000.00 3.625 08/31/2027 4,972,827.024,972,070.30 70,431.3907/21/2026 4.14108/31 - 02/28USTR1127191282CNV9 TRC06CF26A
5,000,000.00 4.125 09/30/2027 4,998,286.504,998,242.15 63,114.7507/21/2026 4.15109/30 - 03/31USTR1127091282CFM8 TRC06CF26A
6,000,000.00 4.050 09/30/2027 5,986,683.565,986,620.00 19,575.0007/29/2026 4.25009/30 - 03/30FNMA112883136GDHA4 FAC06CF26A
4,000,000.00 4.300 10/22/2027 3,998,946.283,998,920.00 42,044.4407/20/2026 4.31810/22 - 04/22MASSMU1126757629W3T5 FAC06CF26A
3,000,000.00 4.500 10/26/2027 3,012,914.673,013,350.00 30,000.0007/16/2026 4.13410/26 - 04/26NATAUS11260632525CA7 FAC06CF26A
3,000,000.00 4.125 10/31/2027 2,997,247.852,997,187.50 27,911.0107/22/2026 4.19710/31 - 04/30USTR1127591282CFU0 TRC06CF26A
6,000,000.00 4.125 11/15/2027 5,992,196.895,992,031.22 45,733.7007/22/2026 4.22611/15 - 05/15USTR1127891282CLX7 TRC06CF26A
6,000,000.00 4.000 12/15/2027 5,981,616.935,981,250.00 24,262.3007/22/2026 4.23012/15 - 06/15USTR1127991282CMB4 TRC06CF26A
4,500,000.00 3.850 01/15/2028 4,480,122.284,479,705.00 2,406.2507/20/2026 4.16601/15 - 07/15CHEVRO11266166756AR7 FAC06CF26A
4,000,000.00 3.400 01/25/2028 3,953,194.753,951,880.00 64,600.0007/16/2026 4.22207/25 - 01/25WESTPA11257961214DW0 FAC06CF26A

Portfolio DRJ
AP

Run Date: 08/06/2026 - 14:40 PU (PRF_PU) 7.3.12
Report Ver. 7.3.11

3



Original
Par Value

Ending
Book Value

Sec.
Type

Page 2

Fund
Maturity

YTM
Accrued Interest

at PurchasePayment Periods

Delaware River Joint TBC 
Purchases Report

July  1, 2026 - July 31, 2026

DateCUSIP Investment # Issuer
Purchase

Date
Principal

Purchased
Rate at

Purchase

Construction Fund 2026A

5,000,000.00 4.000 02/29/2028 4,987,626.374,987,304.70 75,543.4807/17/2026 4.16108/31 - 02/28USTR1126591282CGP0 TRC06CF26A
4,000,000.00 3.875 03/10/2028 3,969,411.323,969,200.00 58,986.1107/27/2026 4.37009/10 - 03/10FHLB112833130B9RX0 FAC06CF26A
5,000,000.00 3.625 03/31/2028 4,949,848.264,949,023.40 55,959.7007/22/2026 4.25309/30 - 03/31USTR1127691282CGT2 TRC06CF26A
2,000,000.00 4.250 04/13/2028 1,994,573.011,994,440.00 21,722.2207/16/2026 4.41410/13 - 04/13METLIF11256592179KU8 FAC06CF26A

Subtotal 115,723,835.61115,684,344.57 818,449.32116,400,000.00

Debt Service Reserve Fund Comm

11,420,000.00 4.125 01/31/2027 11,429,374.3711,430,706.25 203,004.7007/06/2026 3.95207/31 - 01/31USTR1126991282CMH1 TRC06DSRF

Subtotal 11,429,374.3711,430,706.25 203,004.7011,420,000.00

147,010,768.02Total Purchases 147,820,000.00 1,218,979.45 147,054,430.36

Portfolio DRJ
AP

Run Date: 08/06/2026 - 14:40 PU (PRF_PU) 7.3.12
Report Ver. 7.3.11
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Delaware River Joint TBC
Investment Classification

Sorted by Fund - Maturity Date

DRJTBC

July 31, 2026

Issuer Par Value Market Value Book Value Reported Value
Market

DateFund
Maturity

Date
Market

Price
Investment
ClassCUSIP Investment # YTM

Debt Service Fund

Goldman Sachs IIa Fed Port10113 01DSF Amort 2,694.63 2,694.6338145C752 07/31/2026 2,694.632,694.63100.0002.810

2,694.632,694.63 2,694.63 2,694.63Subtotal 2.810

General Reserve Fund

Goldman Sachs IIa Fed Port10115 01GRF Amort 0.00 0.0038145C752 07/31/2026 0.000.00100.000
PA Invest10050 01GRF Amort 0.00 0.00PAINVEST 07/31/2026 0.000.00100.000
PA Invest10462 01GRF Amort 57,807,697.28 57,807,697.28PAINVEST 07/31/2026 57,807,697.2857,807,697.28100.0003.810
Los Angeles CA Community10955 01GRF Fair 1,480,000.00 1,479,837.0154438CYL0 07/31/2026 1,479,837.011,480,000.0008/01/2026 99.9883.339
SIEMENS11141 01GRF Fair 2,500,000.00 2,501,940.00826200AD9 07/31/2026 2,501,940.002,501,853.6308/17/2026 100.0774.364
U.S. Treasury11041 01GRF Fair 1,000,000.00 1,000,937.5091282CHY0 07/31/2026 1,000,937.50999,673.3809/15/2026 100.0934.911
Bank of Montreal11034 01GRF Fair 3,000,000.00 2,999,367.0006375M3Z6 07/31/2026 2,999,367.003,000,000.0009/21/2026 99.9785.583
Texas Public Finance Authority10915 01GRF Fair 7,500,000.00 7,509,378.53882724WT0 07/31/2026 7,509,378.537,544,722.7610/01/2026 100.1251.289
City of Baltimore11185 01GRF Fair 910,000.00 913,214.78059189N55 07/31/2026 913,214.78913,506.7010/15/2026 100.3534.024
Svenska Handelsbanken11213 01GRF Fair 5,000,000.00 4,947,655.0086960KL42 07/31/2026 4,947,655.004,952,500.0011/04/2026 98.9533.722
ROCHE HLDGS INC11128 01GRF Fair 3,500,000.00 3,508,379.00771196CE0 07/31/2026 3,508,379.003,503,891.8511/13/2026 100.2394.842
ATIXIS NY Brh11216 01GRF Fair 5,000,000.00 4,930,545.0063873KM46 07/31/2026 4,930,545.004,934,895.8312/04/2026 98.6103.857
Aust & NZ Banking Group11142 01GRF Fair 3,000,000.00 3,004,008.005253JAZ4 07/31/2026 3,004,008.003,006,448.8601/18/2027 100.1334.255
MUFG Bank ltd11261 01GRF Fair 3,000,000.00 2,928,207.0062479MPS6 07/31/2026 2,928,207.002,929,462.5002/26/2027 97.6064.155
TOYOTA Motor Credit CP11237 01GRF Fair 3,000,000.00 2,921,706.008923A1QF1 07/31/2026 2,921,706.002,923,160.0003/15/2027 97.3904.205
New York Life Global11127 01GRF Fair 2,000,000.00 2,007,132.0064953BBM9 07/31/2026 2,007,132.002,000,745.3104/02/2027 100.3564.837
EQUINOR ASA11097 01GRF Fair 1,000,000.00 992,171.0029446MAE2 07/31/2026 992,171.00988,533.1304/06/2027 99.2174.833
Mass Mutual Global11126 01GRF Fair 3,000,000.00 3,015,096.0057629W4S6 07/31/2026 3,015,096.003,004,396.3604/09/2027 100.5034.867
NYC Transitional Fin Authority11176 01GRF Fair 2,000,000.00 2,011,584.8864971MT44 07/31/2026 2,011,584.882,013,463.0105/01/2027 100.5794.310
Prince George County Rev11188 01GRF Fair 560,000.00 558,404.7474172WAJ5 07/31/2026 558,404.74558,716.4105/01/2027 99.7153.976
Chevron Corp11073 01GRF Fair 3,000,000.00 2,950,242.00166764BX7 07/31/2026 2,950,242.002,948,687.1105/11/2027 98.3414.379
USAA CAP CORP11124 01GRF Fair 5,000,000.00 5,035,455.0090327QD97 07/31/2026 5,035,455.005,007,675.4006/01/2027 100.7095.048
New York State Dormitory Auth11100 01GRF Fair 1,000,000.00 1,000,686.30649907XF4 07/31/2026 1,000,686.30998,825.1507/01/2027 100.0685.049
Federal National Mtg Assn11290 01GRF Fair 4,000,000.00 3,988,112.003136GDHA4 07/31/2026 3,988,112.003,991,122.3809/30/2027 99.7024.249
Federal Home Loan Bank11148 01GRF Fair 3,000,000.00 2,979,372.003130B2WX9 07/31/2026 2,979,372.003,000,000.0010/01/2027 99.3123.666
Guardian Life Global Funding11098 01GRF Fair 3,000,000.00 3,032,898.0040139LBG7 07/31/2026 3,032,898.003,023,411.7110/28/2027 101.0964.853
City of New York11169 01GRF Fair 1,000,000.00 988,533.0664966MGP8 07/31/2026 988,533.06988,295.5712/01/2027 98.8534.391
New York Life Global11111 01GRF Fair 3,000,000.00 3,011,784.0064952WEY5 07/31/2026 3,011,784.002,993,297.3701/09/2028 100.3925.020

Portfolio DRJ
APData Updated: ~REPORT~: 08/10/2026 13:35

Run Date: 08/10/2026 - 13:37 IC (PRF_IC) 7.3.12
Report Ver. 7.3.11
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

July 31, 2026

Fund

Page 2

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

U.S. Treasury11264 01GRF Fair 5,000,000.00 4,980,859.3591282CGP0 07/31/2026 4,980,859.354,987,626.3702/29/2028 99.6174.161
Northwestern Mutual Global11262 01GRF Fair 5,000,000.00 4,991,600.0066815L2V0 07/31/2026 4,991,600.005,011,166.1203/21/2028 99.8324.343
State of California11040 01GRF Fair 2,000,000.00 1,972,831.4413063DGC6 07/31/2026 1,972,831.441,954,681.5604/01/2028 98.6415.035
National Securities Clearing11104 01GRF Fair 4,000,000.00 4,028,480.00637639AK1 07/31/2026 4,028,480.004,023,489.1105/30/2028 100.7124.641
Albemarle Cnty VA Economic11236 01GRF Fair 1,730,000.00 1,732,255.9701266HGJ2 07/31/2026 1,732,255.971,731,405.5406/01/2028 100.1305.252
NVIDIA CORPORATION11242 01GRF Fair 3,000,000.00 2,986,065.0067066GAP9 07/31/2026 2,986,065.002,998,661.4906/15/2028 99.5354.274
Federal Home Loan Bank11238 01GRF Fair 3,000,000.00 2,990,232.003130BBBA2 07/31/2026 2,990,232.002,998,564.5806/30/2028 99.6744.326
Oregon School Board Assn11171 01GRF Fair 1,426,064.65 1,425,146.16686053DR7 07/31/2026 1,425,146.161,439,903.9906/30/2028 99.9354.283
Boston College11066 01GRF Fair 1,564,245.86 1,564,437.76898365AP6 07/31/2026 1,564,437.761,559,254.2107/01/2028 100.0124.705
Federal National Mtg Assn11180 01GRF Fair 4,400,000.00 4,375,637.203136GAGW3 07/31/2026 4,375,637.204,401,789.9608/10/2028 99.4464.043
METLIFE11203 01GRF Fair 5,000,000.00 5,072,365.0059217GFQ7 07/31/2026 5,072,365.005,140,005.4809/12/2028 101.4473.986
Nestle Capital Corp CP11209 01GRF Fair 3,629,000.00 3,662,575.51641062BL7 07/31/2026 3,662,575.513,713,167.9409/12/2028 100.9253.800
U.S. Treasury11042 01GRF Fair 1,000,000.00 1,006,406.2591282CJA0 07/31/2026 1,006,406.25996,530.9409/30/2028 100.6404.806
Federal Home Loan Mtg Corp11291 01GRF Fair 3,000,000.00 2,974,266.003134HBW98 07/31/2026 2,974,266.002,981,843.0110/10/2028 99.1424.350
Nuveen LLC11063 01GRF Fair 5,000,000.00 4,934,780.0067080LAA3 07/31/2026 4,934,780.004,891,278.5711/01/2028 98.6955.034
U.S. Treasury11060 01GRF Fair 2,000,000.00 2,002,656.2491282CJN2 07/31/2026 2,002,656.242,004,874.8911/30/2028 100.1324.257
Aust & NZ Banking Group11243 01GRF Fair 2,000,000.00 1,971,456.0005253JB83 07/31/2026 1,971,456.001,982,906.5212/08/2028 98.5724.304
New York Life Global11149 01GRF Fair 1,850,000.00 1,846,102.0564952WFF5 07/31/2026 1,846,102.051,877,417.8601/29/2029 99.7894.045
New York State Dormitory Auth11192 01GRF Fair 4,000,000.00 4,062,039.84649902S53 07/31/2026 4,062,039.844,129,902.1602/15/2029 101.5504.248
U.S. Treasury11231 01GRF Fair 3,000,000.00 3,022,851.5791282CKP5 07/31/2026 3,022,851.573,036,847.1204/30/2029 100.7614.144
West Virginia Housing11154 01GRF Fair 510,000.00 530,071.8895662NSL3 07/31/2026 530,071.88532,654.3505/01/2029 103.9354.207
Federal National Mtg Assn11183 01GRF Fair 5,000,000.00 4,957,690.003136GAK24 07/31/2026 4,957,690.005,000,000.0007/11/2029 99.1534.150
Federal Home Loan Bank11144 01GRF Fair 4,000,000.00 3,937,228.003130B2N43 07/31/2026 3,937,228.004,000,000.0009/10/2029 98.4304.000
West Virginia Housing11155 01GRF Fair 505,000.00 525,950.6195662NSM1 07/31/2026 525,950.61530,483.4511/01/2029 104.1484.800
County of Westchester, NY11222 01GRF Fair 1,875,000.00 1,910,953.9395736VLY6 07/31/2026 1,910,953.931,948,042.2403/15/2030 101.9173.830
Federal Home Loan Bank11179 01GRF Fair 3,000,000.00 2,957,268.003130B6DA1 07/31/2026 2,957,268.003,000,000.0005/07/2030 98.5754.150
Commonwealth of11194 01GRF Fair 3,161,115.75 3,157,193.8157604TAC0 07/31/2026 3,157,193.813,259,513.0306/01/2030 99.8754.155
Federal Home Loan Bank11181 01GRF Fair 5,000,000.00 4,957,965.003130B6V60 07/31/2026 4,957,965.005,000,000.0007/08/2030 99.1594.570
NYC Transitional Fin Authority11205 01GRF Fair 2,850,000.00 2,882,343.5464972HRT1 07/31/2026 2,882,343.542,936,244.1307/15/2030 101.1344.153
Federal Home Loan Bank11186 01GRF Fair 1,700,000.00 1,672,346.103130B7G57 07/31/2026 1,672,346.101,700,000.0008/12/2030 98.3734.198
Federal National Mtg Assn11187 01GRF Fair 3,830,000.00 3,777,574.963136GANV7 07/31/2026 3,777,574.963,827,670.6908/19/2030 98.6314.116
EQUINOR ASA11229 01GRF Fair 4,000,000.00 3,962,748.0029446MAM47 07/31/2026 3,962,748.004,025,293.7909/03/2030 99.0684.500
Federal Home Loan Bank11189 01GRF Fair 5,000,000.00 4,877,810.003130B7LE2 07/31/2026 4,877,810.005,000,000.0009/09/2030 97.5564.000
Federal National Mtg Assn11193 01GRF Fair 5,000,000.00 4,838,350.003136GARY7 07/31/2026 4,838,350.005,000,000.0009/10/2030 96.7673.749
Federal Home Loan Bank11197 01GRF Fair 2,500,000.00 2,417,967.503130B8AY8 07/31/2026 2,417,967.502,500,000.0009/20/2030 96.7183.740
Federal National Mtg Assn11223 01GRF Fair 3,000,000.00 2,949,024.003136GD2F9 07/31/2026 2,949,024.003,000,000.0010/08/2030 98.3004.270
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

July 31, 2026

Fund

Page 3

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

Federal Home Loan Bank11196 01GRF Fair 2,500,000.00 2,423,920.003130B8AV4 07/31/2026 2,423,920.002,500,000.0010/15/2030 96.9563.800
Federal Home Loan Mtg Corp11200 01GRF Fair 3,000,000.00 2,943,156.003134HB7H8 07/31/2026 2,943,156.003,000,000.0011/20/2030 98.1054.000
Pricoa Global Fund11228 01GRF Fair 4,000,000.00 3,893,460.0074153WCZ0 07/31/2026 3,893,460.003,976,756.5711/25/2030 97.3364.350
Federal Home Loan Bank11201 01GRF Fair 3,000,000.00 2,912,859.003130B8MA7 07/31/2026 2,912,859.003,000,000.0011/26/2030 97.0953.900
Guardian Life Global Funding11225 01GRF Fair 4,000,000.00 3,909,384.0040139LBP7 07/31/2026 3,909,384.003,986,588.9912/11/2030 97.7344.402
Federal National Mtg Assn11204 01GRF Fair 5,000,000.00 4,862,295.003136GCAY1 07/31/2026 4,862,295.005,000,000.0012/16/2030 97.2453.875
Federal Home Loan Mtg Corp11220 01GRF Fair 3,000,000.00 2,923,083.003134HCLQ0 07/31/2026 2,923,083.002,987,943.9212/30/2030 97.4364.100
Federal Home Loan Bank11207 01GRF Fair 1,170,000.00 1,133,930.073130B96R6 07/31/2026 1,133,930.071,167,901.7101/17/2031 96.9173.864
Federal National Mtg Assn11208 01GRF Fair 3,000,000.00 2,921,745.003136GCJL0 07/31/2026 2,921,745.003,000,000.0001/21/2031 97.3914.000
Federal Home Loan Bank11214 01GRF Fair 5,000,000.00 4,839,475.003130B9RZ5 07/31/2026 4,839,475.004,997,697.5503/06/2031 96.7893.851
Federal Home Loan Bank11215 01GRF Fair 1,630,000.00 1,585,613.473130B9R77 07/31/2026 1,585,613.471,628,497.6803/10/2031 97.2764.022
Federal Home Loan Bank11218 01GRF Fair 3,715,000.00 3,631,423.653130B9UG3 07/31/2026 3,631,423.653,715,000.0003/11/2031 97.7504.125
Federal Home Loan Bank11224 01GRF Fair 2,000,000.00 1,953,632.003130BAAD9 07/31/2026 1,953,632.002,000,000.0004/28/2031 97.6814.100
Federal National Mtg Assn11232 01GRF Fair 2,000,000.00 1,959,582.003136GD7J6 07/31/2026 1,959,582.001,989,389.9805/05/2031 97.9794.274
Federal Home Loan Bank11230 01GRF Fair 3,000,000.00 2,943,111.003130BAPJ0 07/31/2026 2,943,111.003,000,000.0005/12/2031 98.1034.250

287,085,977.20286,803,123.54 284,776,540.94 284,776,540.94Subtotal 4.096

Operating Fund

Goldman Sachs IIa Fed Port10108 01OF Amort 193,793.02 193,793.0238145C752 07/31/2026 193,793.02193,793.02100.0002.810
U.S. Treasury11211 01OF Fair 9,212,000.00 9,216,677.9591282CMH1 07/31/2026 9,216,677.959,236,877.2001/31/2027 100.0503.571

9,430,670.229,405,793.02 9,410,470.97 9,410,470.97Subtotal 3.555

Reserve Maintenance Fund

Goldman Sachs IIa Fed Port10106 01RMF Amort 261,322.15 261,322.1538145C752 07/31/2026 261,322.15261,322.15100.0002.810
U.S. Treasury11210 01RMF Fair 12,463,000.00 12,469,328.8491282CMH1 07/31/2026 12,469,328.8412,496,656.5901/31/2027 100.0503.571

12,757,978.7412,724,322.15 12,730,650.99 12,730,650.99Subtotal 3.555

Scudder Falls Insurance Reserv

Goldman Sachs IIa Fed Port10506 01SFIR Amort 913,277.99 913,277.9938145C752 07/31/2026 913,277.99913,277.99100.0002.810

913,277.99913,277.99 913,277.99 913,277.99Subtotal 2.810

Construction Fund 2026A

PA Invest11301 06CF26A Amort 39,187,466.40 39,187,466.40PAINVEST 07/31/2026 39,187,466.4039,187,466.40100.0003.810
U.S. Treasury11252 06CF26A Fair 5,200,000.00 5,169,577.82912797VE4 07/31/2026 5,169,577.825,168,916.9009/29/2026 99.4143.727
Mont Blanc Capital Corp11254 06CF26A Fair 3,000,000.00 2,974,968.006117P5KF3 07/31/2026 2,974,968.002,975,312.5010/15/2026 99.1653.990
U.S. Treasury11281 06CF26A Fair 3,000,000.00 2,967,095.82912797VX2 07/31/2026 2,967,095.822,965,293.2911/17/2026 98.9033.959
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Market

Date

July 31, 2026
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Page 4
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Date
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Delaware River Joint TBC

Investment
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Construction Fund 2026A

U.S. Treasury11282 06CF26A Fair 3,200,000.00 3,154,666.66912797VH7 07/31/2026 3,154,666.663,152,920.5112/17/2026 98.5833.952
Charles Schwab & Co11287 06CF26A Fair 2,500,000.00 2,448,530.0015987HNR4 07/31/2026 2,448,530.002,448,743.7501/25/2027 97.9414.259
U.S. Treasury11274 06CF26A Fair 3,500,000.00 3,427,254.46912797TV9 07/31/2026 3,427,254.463,426,914.1502/18/2027 97.9213.866
MUFG Bank ltd11258 06CF26A Fair 4,000,000.00 3,889,176.0062479MQV8 07/31/2026 3,889,176.003,890,933.3303/29/2027 97.2294.212
TOYOTA Motor Credit CP11289 06CF26A Fair 2,000,000.00 1,939,754.0089233HRG1 07/31/2026 1,939,754.001,941,520.0004/16/2027 96.9874.204
U.S. Treasury11280 06CF26A Fair 5,000,000.00 4,988,085.9591282CMY4 07/31/2026 4,988,085.954,987,754.8404/30/2027 99.7614.080
U.S. Treasury11277 06CF26A Fair 3,500,000.00 3,509,023.4291282CKR1 07/31/2026 3,509,023.423,510,437.1005/15/2027 100.2574.104
Costcp  Wholesale11255 06CF26A Fair 4,000,000.00 3,961,580.0022160KAM7 07/31/2026 3,961,580.003,965,560.0005/18/2027 99.0394.105
U.S. Treasury11273 06CF26A Fair 5,000,000.00 4,982,812.5091282CNL1 07/31/2026 4,982,812.504,984,307.4206/30/2027 99.6564.101
U.S. Treasury11272 06CF26A Fair 5,000,000.00 5,010,156.2591282CKZ3 07/31/2026 5,010,156.255,011,927.6307/15/2027 100.2034.116
Blackrock Inc11268 06CF26A Fair 5,000,000.00 5,013,290.0009290DAH4 07/31/2026 5,013,290.005,017,798.5007/26/2027 100.2654.197
U.S. Treasury11271 06CF26A Fair 5,000,000.00 4,970,703.1091282CNV9 07/31/2026 4,970,703.104,972,827.0208/31/2027 99.4144.141
Federal National Mtg Assn11288 06CF26A Fair 6,000,000.00 5,982,168.003136GDHA4 07/31/2026 5,982,168.005,986,683.5609/30/2027 99.7024.249
U.S. Treasury11270 06CF26A Fair 5,000,000.00 4,995,312.5091282CFM8 07/31/2026 4,995,312.504,998,286.5009/30/2027 99.9064.151
Mass Mutual Global11267 06CF26A Fair 4,000,000.00 3,995,200.0057629W3T5 07/31/2026 3,995,200.003,998,946.2810/22/2027 99.8804.317
National Australia Bank Ltd11260 06CF26A Fair 3,000,000.00 3,002,688.00632525CA7 07/31/2026 3,002,688.003,012,914.6710/26/2027 100.0894.134
U.S. Treasury11275 06CF26A Fair 3,000,000.00 2,996,718.7591282CFU0 07/31/2026 2,996,718.752,997,247.8510/31/2027 99.8904.196
U.S. Treasury11278 06CF26A Fair 6,000,000.00 5,992,265.6491282CLX7 07/31/2026 5,992,265.645,992,196.8911/15/2027 99.8714.225
U.S. Treasury11279 06CF26A Fair 6,000,000.00 5,981,250.0091282CMB4 07/31/2026 5,981,250.005,981,616.9312/15/2027 99.6874.229
Chevron Corp11266 06CF26A Fair 4,500,000.00 4,470,813.00166756AR7 07/31/2026 4,470,813.004,480,122.2801/15/2028 99.3514.165
WestPac Banking Corp11257 06CF26A Fair 4,000,000.00 3,944,596.00961214DW0 07/31/2026 3,944,596.003,953,194.7501/25/2028 98.6144.222
U.S. Treasury11265 06CF26A Fair 5,000,000.00 4,980,859.3591282CGP0 07/31/2026 4,980,859.354,987,626.3702/29/2028 99.6174.161
Federal Home Loan Bank11283 06CF26A Fair 4,000,000.00 3,968,008.003130B9RX0 07/31/2026 3,968,008.003,969,411.3203/10/2028 99.2004.370
U.S. Treasury11276 06CF26A Fair 5,000,000.00 4,949,218.7591282CGT2 07/31/2026 4,949,218.754,949,848.2603/31/2028 98.9844.253
METLIFE11256 06CF26A Fair 2,000,000.00 1,989,004.00592179KU8 07/31/2026 1,989,004.001,994,573.0104/13/2028 99.4504.414

154,911,302.01155,587,466.40 154,842,242.37 154,842,242.37Subtotal 4.060

Clearing Fund 2026A

Goldman Sachs IIa Fed Port11245 06CLEAR26 Fair 29,794.18 29,794.1838145C752 07/31/2026 29,794.1829,794.18100.0002.810

29,794.1829,794.18 29,794.18 29,794.18Subtotal 2.810

Debt Service Reserve Fund Comm

Goldman Sachs IIa Fed Port10994 06DSRF Amort 1,225,466.54 1,225,466.5438145C752 07/31/2026 1,225,466.541,225,466.54100.0002.810
U.S. Treasury11269 06DSRF Fair 11,420,000.00 11,425,799.1991282CMH1 07/31/2026 11,425,799.1911,429,374.3701/31/2027 100.0503.952
U.S. Treasury11293 06DSRF Fair 47,785,000.00 47,809,265.7091282CMH1 07/31/2026 47,809,265.7047,914,044.3901/31/2027 100.0503.713

60,568,885.3060,430,466.54 60,460,531.43 60,460,531.43Subtotal 3.740

525,700,580.27 523,166,203.50525,896,938.45 523,166,203.50Total 4.019
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 DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of September 28, 2026 

TOLL TRAFFIC AND REVENUE STATISTICS (July 2026) 
 
 

Summary: The Commission recorded an increase in total toll revenue for July 2026 in 
comparison to the July 2025 traffic and revenue statistics.  Total toll traffic however reflected a 
decrease for the month.  It should be noted that the Commission increased toll rates for all 
vehicle classifications effective January 1, 2026.  In addition, it should be noted that cash toll 
collections were eliminated at TM, I78, EP, and DWG on January 12, 2025.  Also note, the NHL 
Toll Bridge was converted to a new in-lane AET toll collection system on June 24, 2026.   
 
Analysis of July 2026 / July 2025 toll revenue data comparison: 
 

• Total toll revenue increased by $7,285,769 or 40.31 percent at the Commission’s eight 
toll bridges for the month of July. 
 

• Commercial-vehicle toll revenue increased $4,794,487, or 40.21 percent. 
 

• Passenger-vehicle toll revenue increased $2,491,282 or 40.50 percent. 
 

Analysis of July 2026 / July 2025 traffic data comparison: 
 

• Total toll traffic decreased by 40,123 vehicles, or 0.95 percent for the month. 
 

• Commercial-vehicle traffic decreased by 33,761 vehicles, or 5.37 percent. 
 

• Passenger-vehicle toll traffic decreased by 6,362 vehicles, or 0.18 percent. 
 

• Average daily toll traffic for the Commission’s toll bridges for July 2026 was 135,421 
total vehicles as compared to the 136,715 total vehicles recorded in July 2025, a 
decrease on average of 1,294 vehicles a day. 
 

• Total recorded westbound traffic volume at the 10 toll supported bridges for July 2026 
increased by 49,395 vehicles, or 2.70 percent as compared to July 2025.  Average daily 
westbound traffic on the toll supported bridges was 61,332 vehicles in July 2026 as 
compared to 59,739 vehicles in July 2025, an increase of 1,593 vehicles a day.   

 
Traffic analysis for July 2026: 
 

• Total toll traffic for the eight toll bridges is reflecting a 0.41 percent decrease for the 
first seven months of 2026 as compared to the same seven-month period of 2025. 
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• Westbound traffic on the ten toll supported bridges reflects an increase of 2.00 percent 
through the first seven months of 2026 when compared to 2025.  

 
 
 
 
REGION REVIEW: 
 
 
Southern Region 
 
Total toll traffic at Trenton-Morrisville (TM) reflected a 0.06 percent increase for July 2026 
when compared to July 2025 as the result of the increase of 1,373 cars and the decrease of 946 
trucks.  The Scudder Falls Bridge recorded a 0.42 percent decrease in total toll traffic for July 
2026 compared to July 2025 due to the increase of 1,342 cars and the decrease of 4,292 trucks.  
At New Hope-Lambertville (NHL), a decrease of 4,730 cars combined with a decrease of 1,727 
trucks resulted in an overall decrease of 4.53 percent in total toll traffic for July 2026 as 
compared to July 2025.  [NHL converted to a new AET Toll Collection System on June 24, 2026]. 
 

 

Central Region 

 

The I-78 Toll Bridge recorded a decrease of 2.15 percent in total toll traffic for the month of July 
2026 when compared to July 2025 as the result of combined decreases of 5,208 cars and 
17,404 trucks.  At the Easton-Phillipsburg (EP) Toll Bridge, a decrease of 6,953 passenger 
vehicles and a decrease of 7,784 trucks generated a 3.10 percent decrease in total toll traffic for 
July 2026 as compared to July 2025. 
 
 
Northern Region 

Portland-Columbia (PC) recorded a 0.30 percent increase in total toll traffic during July 2026 
compared to July 2025 as the result of the decrease of 1,156 automobiles and the increase of 
1,490 trucks.  At the Delaware Water Gap (DWG) Toll Bridge, an increase of 14,987 passenger 
vehicles and a decrease of 2,216 trucks generated an increase of 1.45 percent in toll traffic for 
July 2026 when compared to July 2025.  At Milford-Montague (MM), an increase of 6,017 
passenger vehicles and a decrease of 882 trucks produced a 5.62 percent decrease in total toll 
traffic for the month of July 2026 as compared to July 2025.  
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E-ZPass  Penetration Rates

JULY. 

2026

JULY. 

2025

Change in 

Monthly 

Percentage

YTD   

2026

YTD   

2025

Change in 

YTD 

Percentage

Cars 87.21 86.86 0.35 87.52 87.23 0.29

Trucks 88.93 88.96 -0.03 88.51 88.62 -0.11

Total 87.46 87.17 0.29 87.67 87.45 0.22

Cars 86.99 86.87 0.12 87.17 86.70 0.47

Trucks 86.45 87.65 -1.20 86.29 86.69 -0.40

Total 86.93 86.95 -0.02 87.08 86.70 0.38

Cars 92.12 92.17 -0.05 92.16 92.09 0.07

Trucks 89.39 90.55 -1.16 89.35 90.05 -0.70

Total 91.98 92.08 -0.10 92.02 91.98 0.04

Cars 94.19 94.34 -0.15 93.77 93.69 0.08

Trucks 88.07 92.18 -4.11 89.25 89.91 -0.66

Total 93.63 94.13 -0.50 93.38 93.35 0.03

Cars 84.40 83.95 0.45 85.11 84.30 0.81

Trucks 89.75 89.84 -0.09 89.33 89.45 -0.12

Total 85.84 85.60 0.24 86.34 85.87 0.47

Cars 87.64 87.88 -0.24 88.47 88.70 -0.23

Trucks 88.56 88.83 -0.27 88.03 87.92 0.11

Total 87.70 87.96 -0.26 88.44 88.64 -0.20

Cars 87.92 87.45 0.47 88.68 88.27 0.41

Trucks 87.68 86.76 0.92 87.45 87.81 -0.36

Total 87.88 87.37 0.51 88.52 88.21 0.31

Cars 84.09 83.01 1.08 83.50 83.03 0.47

Trucks 88.88 87.81 1.07 88.05 87.72 0.33

Total 84.86 83.81 1.05 84.32 83.89 0.43

Cars 89.41 87.20 2.21 89.32 87.96 1.36

Trucks 88.61 75.86 12.75 87.19 85.92 1.27

Total 89.38 86.77 2.61 89.25 87.87 1.38

The table below provides a comparison of the E-ZPass  penetration rates for the Commission's eight (8) toll 

bridges for the months of July 2026 and July 2025, and the year-to-date periods ending July 31, 2026 and July 

31, 2025.  

I-78

Easton - 

Phillipsburg

Portland -

Columbia

Delaware Water 

Gap

Milford -

Montague

New Hope -

Lambertville

E-ZPass  PENETRATION RATES

All Toll Bridges

Trenton -

Morrisville

Scudder Falls

Starting 11pm on January 12 th , 2025, the Commission ceased cash toll collections at TM, I-78, EP and DWG, 

and completed soft AET conversions at all toll bridges.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

ALL TOLL BRIDGES

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

22,273,444        38,042,094.15$     22,372,770        53,627,247.45$     PASSENGER 3,603,080          8,663,551.50$       3,609,442          6,198,828.50$       

-                     (331,607.50)           (238,946.00)           
Commission Vehicle 

Non-Rev Crossings
-                     (21,333.00)             -                     (47,891.50)             

22,273,444 37,710,486.65$     22,372,770 53,388,301.45$     TOTAL PASSENGER 3,603,080 8,642,218.50$       3,609,442          6,150,937.00$       

856,538             7,797,522.95         703,822             9,445,531.00         2-Axle Trucks 114,202             1,531,008.00         134,029             1,214,616.00         

281,080             3,842,707.50         288,460             5,776,762.50         3-Axle Trucks 44,037               882,739.50            44,079               602,233.50            

283,149             5,172,522.00         278,201             7,445,838.00         4-Axle Trucks 43,892               1,173,802.00         45,214               825,538.00            

2,625,259          59,787,872.50       2,567,960          85,570,325.00       5-Axle Trucks 383,454             12,755,087.50       394,803             8,991,025.00         

62,615               1,700,664.00         62,289               2,465,757.00         6-Axle Trucks 9,021                 356,643.00            10,285               278,478.00            

2,215                 75,465.50              2,060                 104,291.00            7-Axle Trucks 352                    17,655.50              309                    10,558.00              

4,110,856 78,376,754.45$     3,902,792 110,808,504.50$   TOTAL TRUCKS 594,958 16,716,935.50$     628,719 11,922,448.50$     

26,384,300 116,087,241.10$   26,275,562 164,196,805.95$   TOTAL TOLL VEHICLES 4,198,038 25,359,154.00$     4,238,161 18,073,385.50$     

124,454 547,581.33$          123,941 774,513.24$          DAILY AVERAGE 135,421 818,037.23$          136,715 583,012.44$          

Traffic (toll) -0.41% Traffic (toll) -0.95%

   Autos 0.45%    Autos -0.18%

   Trucks -5.06%    Trucks -5.37%

Revenue 41.44% Revenue 40.31%

   Autos 41.57%    Autos 40.50%

   Trucks 41.38%    Trucks 40.21%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

Note: The Commission implemented toll rate increases at all toll bridges on January 1st, 2026.

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OFMONTH OF

MTD Rate Change 

July 31, 2025 July 31, 2026 July 2025July 2026

YTD Rate Change 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRENTON - MORRISVILLE TOLL BRIDGE

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

4,340,052          7,437,211.00$       4,385,189          10,547,056.75$     PASSENGER 673,589             1,622,143.50$       672,216 1,151,908.25$       

(68,025.00)             (44,926.50)             
Commission Vehicle 

Non-Rev Crossings
(4,103.00)               (12,939.50)             

4,340,052 7,369,186.00$       4,385,189 10,502,130.25$     TOTAL PASSENGER 673,589 1,618,040.50$       672,216 1,138,968.75$       

168,865             1,538,424.00         139,430             1,867,515.00         2-Axle Trucks 21,753               291,171.00            25,650               232,277.00            

74,884               1,025,385.00         77,373               1,554,217.50         3-Axle Trucks 11,860               238,855.50            11,273               154,078.50            

55,985               1,023,226.00         64,354               1,720,184.00         4-Axle Trucks 11,599               309,350.00            10,355               189,000.00            

203,789             4,658,902.50         206,745             6,958,950.00         5-Axle Trucks 32,078               1,078,037.50         30,898               705,902.50            

6,031                 164,574.00            5,711                 229,011.00            6-Axle Trucks 791                    31,461.00              882                    23,814.00              

118                    3,825.50                138                    6,569.50                7-Axle Trucks 45                      2,110.50                14                      462.00                   

509,672 8,414,337.00$       493,751 12,336,447.00$     TOTAL TRUCKS 78,126 1,950,985.50$       79,072 1,305,534.00$       

4,849,724 15,783,523.00$     4,878,940 22,838,577.25$     TOTAL TOLL VEHICLES 751,715 3,569,026.00$       751,288 2,444,502.75$       

22,876 74,450.58$            23,014 107,729.14$          DAILY AVERAGE 24,249 115,129.87$          24,235 78,854.93$            

Traffic (toll) 0.60% Traffic (toll) 0.06%

   Autos 1.04%    Autos 0.20%

   Trucks -3.12%    Trucks -1.20%

Revenue 44.70% Revenue 46.00%

   Autos 42.51%    Autos 42.06%

   Trucks 46.61%    Trucks 49.44%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MTD Rate ChangeYTD Rate Change

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

July 31, 2025 July 31, 2026 July 2026 July 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

4,434,085          7,217,040.65$       4,381,395 9,853,889.20$       PASSENGER 662,290 1,489,350.00$       660,948 1,076,363.00$       

(30,927.00)             (33,339.00)             
Commission Vehicle 

Non-Rev Crossings
(1,589.50)               (3,038.00)               

4,434,085 7,186,113.65$       4,381,395 9,820,550.20$       TOTAL PASSENGER 662,290 1,487,760.50         660,948 1,073,325.00$       

127,983 1,162,908.95         104,347 1,390,159.00         2-Axle Trucks 16,607 221,200.00            19,039 172,868.00            

21,991 298,984.50            21,645 430,411.50            3-Axle Trucks 3,008 60,235.50              3,383 46,125.00              

17,629 322,280.00            16,756 450,390.00            4-Axle Trucks 2,533 68,204.00              2,674 48,860.00              

84,655 1,927,832.50         78,392 2,608,472.50         5-Axle Trucks 10,970 364,032.50            12,262 279,232.50            

1,270 34,623.00              1,096 43,581.00              6-Axle Trucks 167 6,711.00                213 5,811.00                

119 4,133.50                118 6,015.00                7-Axle Trucks 15 794.00                   21 708.50                   

253,647 3,750,762.45$       222,354 4,929,029.00$       TOTAL TRUCKS 33,300 721,177.00$          37,592 553,605.00$          

4,687,732 10,936,876.10$     4,603,749 14,749,579.20$     TOTAL TOLL VEHICLES 695,590 2,208,937.50$       698,540 1,626,930.00$       

22,112 51,589.04$            21,716 69,573.49$            DAILY AVERAGE 22,438 71,256.05$            22,534 52,481.61$            

Traffic (toll) -1.79% Traffic (toll) -0.42%

   Autos -1.19%    Autos 0.20%

   Trucks -12.34%    Trucks -11.42%

Revenue 34.86% Revenue 35.77%

   Autos 36.66%    Autos 38.61%

   Trucks 31.41%    Trucks 30.27%

 

YTD Rate Change MTD Rate Change

July 31, 2025 July 31, 2026 July 2026 July 2025

MONTH OF

SCUDDER FALLS TOLL BRIDGE

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

880,812             1,423,920.00$       789,153             1,747,936.75$       PASSENGER 123,714             272,968.00$          128,444             207,483.50$          

(40,340.50)             (35,700.00)             
Commission Vehicle 

Non-Rev Crossings
(3,267.50)               (5,186.50)               

880,812 1,383,579.50$       789,153 1,712,236.75$       TOTAL PASSENGER 123,714 269,700.50$          128,444 202,297.00$          

44,100               387,151.00            37,078               491,850.00            2-Axle Trucks 6,543                 87,310.00              7,128                 58,704.00              

8,694                 118,359.00            8,448                 169,020.00            3-Axle Trucks 1,434                 29,052.00              1,588                 21,606.00              

6,396                 117,232.00            5,031                 135,182.00            4-Axle Trucks 742                    20,006.00              1,089                 19,844.00              

25,526               581,190.00            23,461               781,755.00            5-Axle Trucks 3,484                 115,860.00            3,901                 88,707.50              

2,164                 58,908.00              1,403                 56,082.00              6-Axle Trucks 130                    5,124.00                364                    9,801.00                

18                      588.00                   32                      1,525.00                7-Axle Trucks 12                      541.50                   2                        66.50                     

86,898 1,263,428.00$       75,453 1,635,414.00$       TOTAL TRUCKS 12,345               257,893.50$          14,072 198,729.00$          

967,710 2,647,007.50$       864,606 3,347,650.75$       TOTAL TOLL VEHICLES 136,059             527,594.00$          142,516             401,026.00$          

4,565 12,485.88$            4,078 15,790.81$            DAILY AVERAGE 4,389                 17,019.16$            4,597                 12,936.32$            

Traffic (toll) -10.65% Traffic (toll) -4.53%

   Autos -10.41%    Autos -3.68%

   Trucks -13.17%    Trucks -12.27%

Revenue 26.47% Revenue 31.56%

   Autos 23.75%    Autos 33.32%

   Trucks 29.44%    Trucks 29.77%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

July 31, 2025 July 31, 2026 July 2026 July 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

I78 TOLL BRIDGE

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

4,521,686          7,947,400.25$       4,496,403          11,130,235.25$     PASSENGER 753,342             1,878,364.00$       758,550             1,339,422.75$       

(24,558.50)             (22,079.00)             
Commission Vehicle 

Non-Rev Crossings
(1,662.50)               (2,503.50)               

4,521,686 7,922,841.75$       4,496,403 11,108,156.25$     TOTAL PASSENGER 753,342 1,876,701.50$       758,550 1,336,919.25$       

222,242             2,031,874.00         185,694             2,505,703.00         2-Axle Trucks 30,087               405,924.00            34,917               319,105.00            

94,584               1,291,971.00         92,755               1,854,331.50         3-Axle Trucks 14,428               287,991.00            14,324               195,510.00            

117,200             2,135,836.00         107,846             2,881,616.00         4-Axle Trucks 15,844               422,312.00            17,491               318,706.00            

1,517,631          34,528,792.50       1,434,237          47,700,652.50       5-Axle Trucks 212,945             7,071,837.50         223,188             5,076,990.00         

34,008               922,635.00            30,953               1,220,511.00         6-Axle Trucks 4,471                 176,025.00            5,237                 141,615.00            

1,302                 44,122.50              966                    49,372.50              7-Axle Trucks 140                    7,221.00                162                    5,563.00                

1,986,967 40,955,231.00$     1,852,451 56,212,186.50$     TOTAL TRUCKS 277,915 8,371,310.50$       295,319 6,057,489.00$       

.

6,508,653 48,878,072.75$     6,348,854 67,320,342.75$     TOTAL TOLL VEHICLES 1,031,257 10,248,012.00$     1,053,869 7,394,408.25$       

30,701 230,556.95$          29,947 317,548.79$          DAILY AVERAGE 33,266 330,581.03$          33,996 238,529.30$          

Traffic (toll) -2.46% Traffic (toll) -2.15%

   Autos -0.56%    Autos -0.69%

   Trucks -6.77%    Trucks -5.89%

Revenue 37.73% Revenue 38.59%

   Autos 40.20%    Autos 40.38%

   Trucks 37.25%    Trucks 38.20%

YTD Rate Change MTD Rate Change

July 31, 2025 July 31, 2026 July 2026 July 2025

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

EASTON - PHILLIPSBURG TOLL BRIDGE

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

2,859,955          4,816,272.50$       2,802,197          6,631,871.50$       PASSENGER 431,438             1,031,232.25$       438,391             745,489.25$          

(44,681.50)             (19,072.00)             
Commission Vehicle 

Non-Rev Crossings
(2,073.00)               (7,689.00)               

2,859,955 4,771,591.00$       2,802,197 6,612,799.50$       TOTAL PASSENGER 431,438             1,029,159.25$       438,391 737,800.25$          

94,544               861,464.00            71,213               952,421.00            2-Axle Trucks 11,012               147,122.00            14,552               132,547.00            

24,519               336,541.50            20,473               413,550.00            3-Axle Trucks 3,150                 63,759.00              4,212                 57,559.50              

17,787               324,184.00            15,720               416,702.00            4-Axle Trucks 2,418                 64,084.00              2,858                 52,012.00              

114,809             2,617,832.50         91,276               3,046,655.00         5-Axle Trucks 13,112               436,220.00            15,642               356,447.50            

1,685                 46,056.00              1,329                 53,571.00              6-Axle Trucks 211                    8,490.00                454                    12,408.00              

33                      1,060.50                155                    7,264.00                7-Axle Trucks 36                      1,690.50                5                        157.50                   

253,377 4,187,138.50$       200,166 4,890,163.00$       TOTAL TRUCKS 29,939 721,365.50$          37,723 611,131.50$          

3,113,332 8,958,729.50$       3,002,363 11,502,962.50$     TOTAL TOLL VEHICLES 461,377 1,750,524.75$       476,114 1,348,931.75$       

14,686 42,258.16$            14,162 54,259.26$            DAILY AVERAGE 14,883 56,468.54$            15,359 43,513.93$            

Traffic (toll) -3.56% Traffic (toll) -3.10%

   Autos -2.02%    Autos -1.59%

   Trucks -21.00%    Trucks -20.63%

Revenue 28.40% Revenue 29.77%

   Autos 38.59%    Autos 39.49%

   Trucks 16.79%    Trucks 18.04%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2026 MONTH OFMONTH OF

July 31, 2025 July 31, 2026 July 2026 July 2025

JANUARY 1, 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

PORTLAND - COLUMBIA TOLL BRIDGE

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

579,351             985,239.25$          596,609             1,413,713.75$       PASSENGER 96,261               230,493.00$          97,417               167,624.00$          

(35,937.50)             (28,179.00)             
Commission Vehicle 

Non-Rev Crossings
(2,269.00)               (4,155.00)               

579,351 949,301.75$          596,609 1,385,534.75$       TOTAL PASSENGER 96,261 228,224.00$          97,417 163,469.00$          

20,537               186,396.00            17,708               237,109.00            2-Axle Trucks 2,988                 39,921.00              3,149                 28,610.00              

7,912                 108,106.50            14,892               298,084.50            3-Axle Trucks 2,172                 43,515.00              1,205                 16,420.50              

27,031               496,608.00            28,886               780,332.00            4-Axle Trucks 4,809                 130,106.00            3,902                 72,036.00              

27,177               617,445.00            29,816               989,605.00            5-Axle Trucks 4,736                 156,612.50            4,948                 112,467.50            

355                    9,663.00                310                    12,504.00              6-Axle Trucks 40                      1,578.00                50                      1,356.00                

8                        252.00                   10                      455.00                   7-Axle Trucks -                     -                         1                        31.50                     

83,020 1,418,470.50$       91,622 2,318,089.50$       TOTAL TRUCKS 14,745 371,732.50$          13,255 230,921.50$          

662,371 2,367,772.25$       688,231 3,703,624.25$       TOTAL TOLL VEHICLES 111,006 599,956.50$          110,672 394,390.50$          

3,124 11,168.74$            3,246 17,469.93$            DAILY AVERAGE 3,581 19,353.44$            3,570 12,722.27$            

Traffic (toll) 3.90% Traffic (toll) 0.30%

   Autos 2.98%    Autos -1.19%

   Trucks 10.36%    Trucks 11.24%

Revenue 56.42% Revenue 52.12%

   Autos 45.95%    Autos 39.61%

   Trucks 63.42%    Trucks 60.98%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2026 MONTH OFMONTH OF

July 31, 2025 July 31, 2026 July 2026 July 2025

JANUARY 1, 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

DELAWARE WATER GAP TOLL BRIDGE

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

4,042,937          7,164,408.00$       4,308,621          10,860,111.75$     PASSENGER 750,340             1,875,657.25$       735,353             1,305,871.50$       

-                     (38,393.50)             (28,550.00)             
Commission Vehicle 

Non-Rev Crossings
(3,420.50)               -                     (4,796.50)               

4,042,937 7,126,014.50$       4,308,621 10,831,561.75$     TOTAL PASSENGER 750,340 1,872,236.75$       735,353 1,301,075.00$       

158,395             1,448,010.00         134,387             1,813,670.00         2-Axle Trucks 22,854               306,882.00            26,773               244,375.00            

46,310               633,102.00            50,786               1,015,015.50         3-Axle Trucks 7,512                 149,860.50            7,525                 102,981.00            

39,454               722,248.00            38,283               1,025,806.00         4-Axle Trucks 5,701                 153,164.00            6,485                 118,422.00            

646,882             14,746,712.50       699,988             23,349,710.00       5-Axle Trucks 105,530             3,512,562.50         103,177             2,353,367.50         

16,905               458,847.00            21,422               847,917.00            6-Axle Trucks 3,200                 126,825.00            3,057                 82,911.00              

586                    20,503.50              640                    33,034.00              7-Axle Trucks 104                    5,298.00                100                    3,443.00                

908,532 18,029,423.00$     945,506 28,085,152.50$     TOTAL TRUCKS 144,901 4,254,592.00$       147,117 2,905,499.50$       

4,951,469 25,155,437.50$     5,254,127 38,916,714.25$     TOTAL TOLL VEHICLES 895,241 6,126,828.75$       882,470 4,206,574.50$       

23,356 118,657.72$          24,784 183,569.41$          DAILY AVERAGE 28,879 197,639.64$          28,467 135,695.95$          

Traffic (toll) 6.11% Traffic (toll) 1.45%

   Autos 6.57%    Autos 2.04%

   Trucks 4.07%    Trucks -1.51%

Revenue 54.70% Revenue 45.65%

   Autos 52.00%    Autos 43.90%

   Trucks 55.77%    Trucks 46.43%

both directions starting March 19, 2025. Repairs were fully completed and all westbound lanes reopened on June 14, 2025.

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

Note: Multiple sinkholes along Interstate 80 near Wharton, NJ, about 35 miles east of the Delaware Water Gap Toll Bridge, forced a full shutdown of the highway in 

JANUARY 1, 2026 MONTH OF

July 31, 2025 July 31, 2026 July 2026 July 2025

JANUARY 1, 2025 MONTH OF

YTD Rate Change MTD Rate Change
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MILFORD - MONTAGUE TOLL BRIDGE

JULY 2026

212                    DAYS 212                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

614,566             1,050,602.50$       613,203             1,442,432.50$       PASSENGER 112,106             263,343.50$          118,123             204,666.25$          

(48,744.00)             (27,100.50)             
Commission Vehicle 

Non-Rev Crossings
(2,948.00)               (7,583.50)               

614,566 1,001,858.50$       613,203 1,415,332.00$       TOTAL PASSENGER 112,106 260,395.50$          118,123 197,082.75$          

19,872               181,295.00            13,965               187,104.00            2-Axle Trucks 2,358                 31,478.00              2,821                 26,130.00              

2,186                 30,258.00              2,088                 42,132.00              3-Axle Trucks 473                    9,471.00                569                    7,953.00                

1,667                 30,908.00              1,325                 35,626.00              4-Axle Trucks 246                    6,576.00                360                    6,658.00                

4,790                 109,165.00            4,045                 134,525.00            5-Axle Trucks 599                    19,925.00              787                    17,910.00              

197                    5,358.00                65                      2,580.00                6-Axle Trucks 11                      429.00                   28                      762.00                   

31                      980.00                   1                        56.00                     7-Axle Trucks -                     -                         4                        126.00                   

28,743 357,964.00$          21,489 402,023.00$          TOTAL TRUCKS 3,687 67,879.00$            4,569 59,539.00$            

643,309 1,359,822.50$       634,692 1,817,355.00$       TOTAL TOLL VEHICLES 115,793 328,274.50$          122,692 256,621.75$          

3,034 6,414.26$              2,994 8,572.43$              DAILY AVERAGE 3,735 10,589.50$            3,958 8,278.12$              

Traffic (toll) -1.34% Traffic (toll) -5.62%

   Autos -0.22%    Autos -5.09%

   Trucks -25.24%    Trucks -19.30%

Revenue 33.65% Revenue 27.92%

   Autos 41.27%    Autos 32.12%

   Trucks 12.31%    Trucks 14.01%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF MONTH OF

July 31, 2025 July 31, 2026 July 2026 July 2025

JANUARY 1, 2025 JANUARY 1, 2026

YTD Rate Change MTD Rate Change
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Bridge July 2026 July 2025 % Change YTD 2026 YTD 2025 % Change

Lower Trenton 488,806                                    463,772                                    5.4% 3,150,169                                 3,108,838                                 1.3%

Calhoun Street 336,074 342,709 -1.9% 2,191,801                                 2,232,957                                 -1.8%

Washington Crossing 151,086 143,681 5.2% 944,513                                    921,368                                    2.5%

New Hope-Lambertville 1 160,414                                    160,335                                    0.0% 1,016,135                                 960,610                                    5.8%

Centre Bridge-Stockton 89,736                                      105,768                                    -15.2% 575,607                                    630,988                                    -8.8%

Uhlerstown-Frenchtown 2,3
80,368                                      -                                            0.0% 493,269                                    101,445                                    386.2%

Upper Black Eddy-Milford 
2,3

55,542                                      87,726                                      -36.7% 338,051                                    505,860                                    -33.2%

Riegelsville 57,998                                      57,860                                      0.2% 358,335                                    349,320                                    2.6%

Northampton Street 393,358                                    404,261                                    -2.7% 2,626,197                                 2,664,246                                 -1.4%

Riverton-Belvidere 87,918                                      85,793                                      2.5% 540,634                                    517,418                                    4.5%

Total 1,901,300                                 1,851,905                                 2.7% 12,234,711                               11,993,050                               2.0%

NOTES: 

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts began to increase 

significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on weekends. On October 29, 2025, the 

bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB began to decrease significantly. On March 3, 2026, the 

traffic counter was re-installed on a new pole on the south side fo the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. Contract No. TS-642A U-F TSB Rehabilitation reached substantial 

completion on Friday, April 10, 2026.

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound directional 

percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

Delaware River Joint Toll Bridge Commission

Toll Supported Bridge - Westbound Traffic Counts
July 2026

Westbound Volume

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only, under 

Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract No. TS-694A NH-L TSB 

Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was reconfigured for two-way traffic. Periodic weekday 

alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment 

Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in traffic increases in both directions over the NH-L TSB.  

21



Bridge Volume % of Total Volume % of Total Volume % of Total Volume % of Total July 2026 July 2025

Lower Trenton 91,254               15.7% 89,246               16.1% 488,806             84.3% 463,772             83.9% 580,060             553,018             

Calhoun Street 233,965             41.0% 234,962             40.7% 336,074             59.0% 342,709             59.3% 570,039             577,671             

Washington Crossing 64,258               29.8% 63,781               30.7% 151,086             70.2% 143,681             69.3% 215,344             207,462             

New Hope-Lambertville 1 150,425             48.4% 145,007             47.5% 160,414             51.6% 160,335             52.5% 310,839             305,342             

Centre Bridge-Stockton 64,797               41.9% 68,282               39.2% 89,736               58.1% 105,768             60.8% 154,533             174,050             

Uhlerstown-Frenchtown 2,3
53,525               40.0% 56,739               100.0% 80,368               60.0% -                     0.0% 133,893             56,739               

Upper Black Eddy-Milford 
2,3

60,512               52.1% 78,837               47.3% 55,542               47.9% 87,726               52.7% 116,054             166,563             

Riegelsville 42,719               42.4% 42,630               42.4% 57,998               57.6% 57,860               57.6% 100,717             100,490             

Northampton Street 153,248             28.0% 169,749             29.6% 393,358             72.0% 404,261             70.4% 546,606             574,010             

Riverton-Belvidere 55,339               38.6% 56,668               39.8% 87,918               61.4% 85,793               60.2% 143,257             142,461             

Total 970,042             33.8% 1,005,901          35.2% 1,901,300          66.2% 1,851,905          64.8% 2,871,342          2,857,806          

NOTES: 

Delaware River Joint Toll Bridge Commission

Toll-Supported Bridge Traffic Counts
July 2026

Eastbound Westbound Total

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

July 2025 VolumeJuly 2026 July 2025 July 2026

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic 

only, under Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract 

No. TS-694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was 

reconfigured for two-way traffic. Periodic weekday alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll 

Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can 

be seen in traffic increases in both directions over the NH-L TSB.  

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts 

began to increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on 

weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB 

began to decrease significantly. On March 3, 2026, the traffic counter was re-installed on a new pole on the south side fo the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. 

Contract No. TS-642A U-F TSB Rehabilitation reached substantial completion on Friday, April 10, 2026.

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound 

directional percentage split.
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Bridge July 2026 July 2025 % Change YTD 2026 YTD 2025 % Change

Lower Trenton 580,060                                 553,018                                 4.9% 3,736,280                              3,702,753                              0.9%

Calhoun Street 570,039 577,671 -1.3% 3,740,555 3,769,922 -0.8%

Washington Crossing 215,344                                 207,462                                 3.8% 1,361,027                              1,362,499                              -0.1%

New Hope-Lambertville 1 310,839                                 305,342                                 1.8% 1,967,309                              1,657,879                              18.7%

Centre Bridge-Stockton 154,533                                 174,050                                 -11.2% 988,684                                 1,054,619                              -6.3%

Uhlerstown-Frenchtown 2,3
133,893                                 56,739                                   136.0% 841,677                                 443,402                                 89.8%

Upper Black Eddy-Milford 
2,3

116,054                                 166,563                                 -30.3% 743,586                                 974,455                                 -23.7%

Riegelsville 100,717                                 100,490                                 0.2% 627,450                                 620,935                                 1.0%

Northampton Street 546,606                                 574,010                                 -4.8% 3,696,791                              3,807,718                              -2.9%

Riverton-Belvidere 143,257                                 142,461                                 0.6% 895,588                                 880,628                                 1.7%

Total 2,871,342                              2,857,806                              0.5% 18,598,947                            18,274,810                            1.8%

NOTES: 

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound 

directional percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

Total Volume

Delaware River Joint Toll Bridge Commission

Toll Supported Bridge - Two Way Traffic Counts
July 2026

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only, 

under Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract No. TS-

694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was reconfigured for two-

way traffic. Periodic weekday alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll Bridge All Electronic 

Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in traffic 

increases in both directions over the NH-L TSB.  

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts 

began to increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on 

weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB began 

to decrease significantly. On March 3, 2026, the traffic counter was re-installed on a new pole on the south side fo the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. Contract 

No. TS-642A U-F TSB Rehabilitation reached substantial completion on Friday, April 10, 2026.
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Bridge July 2026 July 2025 % Change YTD 2026 YTD 2025 % Change

Trenton-Morrisville 1,725,147 1,716,535 0.5% 11,228,633                11,185,753                0.4%

Scudder Falls 1,456,396 1,475,524 -1.3% 9,658,535                  9,788,167                  -1.3%

New Hope-Lambertville 
1, 1A

298,387 305,518 -2.3% 2,202,224                  2,385,860                  -7.7%

Interstate 78 
2

2,194,915 2,233,355 -1.7% 13,440,097                13,839,780                -2.9%

Easton - Phillipsburg 1,067,365 1,100,526 -3.0% 7,085,985                  7,259,476                  -2.4%

Portland-Columbia 
3,4

234,869 230,030 2.1% 1,470,474                  1,381,177                  6.5%

Delaware Water Gap 
3,4

1,797,077 1,785,120 0.7% 10,654,829                10,048,431                6.0%

Milford - Montague 243,893 257,177 -5.2% 1,350,448                  1,373,827                  -1.7%

Total 9,018,049                  9,103,785                  -0.9% 57,091,225                57,262,471                -0.3%

NOTES: 

4. Between December 2024 and March 2025, multiple sink holes appeared along the Interstate 80 (I-80) corridor near Wharton, NJ, about 35 miles East of the DWG Toll Bridge. 

On March 19, 2025, Interstate 80 was shut down in both directions. On June 21, 2025 Interstate 80 was re-opened with all lanes in both directions. Effects of this were seen in 

monthly traffic counts at Delaware Water Gap and Portland – Columbia Toll Bridges.

Total Volume (all classes)

Delaware River Joint Toll Bridge Commission

Toll Bridge - Two Way Traffic Counts
July 2026

1. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB Rehabilitation. On February 17, 2025, NH-L TSB 

eastbound traffic detour was removed and the bridge was reopened to two-way traffic. Construction began for Contract T-754A New Hope-Lambertville Toll Bridge All Electronic 

Tolling (AET) Conversion & PA Abutment Backwall Replacement on June 18, 2025, maintaining one lane of traffic in each direction. Effects of this work can be seen in traffic 

increases in both directions over the NH-L TSB.

1A. Traffic counter was removed on July 7, 2025 and will be relocated in the future under Contract No. T-754A, therefore the northbound traffic was estimated. Due to construction 

at the NH-L TB, 2025 numbers were estimated. 2026 numbers are also estimated by using the estimated 2025 NH-L TB numbers and decreasing them by 0.4%, the year-to-date 

average percent change in Toll Bridge Traffic from July 2025 to July 2026 for Trenton - Morrisville & Scudder Falls Toll Bridges, the two closest similar toll bridges.

2. Construction for Contract T-766A I-78 NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements began on April 15, 2024. Final completion was 

reached on July 16, 2025. 

3. On November 9, 2024, a portion of Route 611 between DWG and P-C was re-opened to traffic in a long-term temporary configuration of one lane, alternating via traffic signals. 

It will remain in this configuration.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of September 28th, 2026 
 
 

STATISTICAL SUMMARY OF EXPENDITURES (July 2026) 
 
There follow reports entitled “Budget vs Actual” covering the month of July 2026 relative 
to Toll Bridges, Toll Supported Bridges and Administration Departments. 
 
Total operating expenses plus encumbrance totaled $7,452,869 for the month of July. For 
the 2026 fiscal period, total expenses plus encumbrance amounted to $56,166,964 which 
represents 85.53% of 2026 year-to-date operating budget.  
 
There were no unusual expenses during the month. 
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Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Seven Months Ending July 31, 2026

TOTAL COMMISSION

YTD 

Budget 

2026

Expended

For The 

Month

Expended 

Year To

Date Encumbered

Remaining 

Annual

Budget

Annual

 Budget 

2026

 16,225,063 $0 $15,606,434 $2,034,392 $12,547,447 $28,153,881 Regular Employee Salaries

 267,738  0  132,263  19,193  326,712  458,975 Part-Time Employee Wages

 2,017,570  0  1,449,590  139,838  1,454,093  2,903,683 Overtime Wages

 5,933,192  0  4,971,526  649,696  5,212,713  10,184,239 Pension Contributions

 1,440,393  0  1,365,758  174,235  1,130,937  2,496,695 FICA Contributions

 9,868,092  0  8,075,144  1,188,272  8,829,112  16,904,256 Regular Employee Healthcare Benefits

 179,796  0  164,818  23,207  143,400  308,218 Life Insurance Benefits

 75,000  0  13,517  22,658  86,483  100,000 Unemployment Compensation Benefits

 760,176  42,025  579,472  85,619  630,488  1,251,985 Utility Expense

 265,724  33,132  140,585  19,953  216,082  389,799 Office Expense

 945,728  20,109  799,290  142,521  744,939  1,564,339 Telecommunication Expense

 868,471  101,189  553,631  79,699  625,797  1,280,617 Information Technology Expense

 548,528  50,325  170,251  36,674  730,220  950,795 Professional Development/Meetings

 699,352  209,224  424,799  71,527  208,204  842,227 Vehicle Maintenance Expense and Fuel

 1,812,460  476,700  791,838  79,549  1,291,634  2,560,172 Operations Maintenance Expense

 909,793  35,394  499,239  87,685  1,031,137  1,565,770 ESS Operating Maintenance Expense

 13,657  37  10,788  574  13,301  24,126 Commission Expense

 286,689  30,412  89,830  3,166  363,989  484,231 Uniform Expense

 3,941,954  0  3,627,591  530,776  3,354,968  6,982,559 Business Insurance

 14,737  0  5,930  770  19,538  25,468 Licenses & Inspections Expense

 24,579  0  15,425  3,627  45,710  61,136 Advertising

 2,683,985  4,788  986,238  130,837  3,492,199  4,483,225 Professional Services

 5,158,418  0  4,829,415  692,093  4,013,487  8,842,902 State Police Bridge Security

 883,942  15,077  694,674  71,865  807,249  1,517,000 ETC Equip/Traffic Counter Maint

 277,087  0  0  0  475,000  475,000 General Contingency

 9,568,353  0  9,150,508  1,343,085  7,252,196  16,402,704 ETC Operating Expense

$1,018,412 $55,148,552 $7,631,512 $65,670,478 Total $55,047,035 $111,214,000 

 

08/07/2026    8:40 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Seven Months Ending July 31, 2026

ADMINISTRATION*

Annual

Budget

2026

OPERATING EXPENSE
 3,946,455 $0 $3,708,410 $467,911 Regular Employee Salaries $3,163,346 $6,871,756 

 263,670  0  132,263  19,193 Part-Time Employee Wages  319,737  452,000 

 18,994  0  4,499  62 Overtime Wages  16,222  20,721 

 1,241,683  0  1,053,578  137,736 Pension Contributions  1,109,155  2,162,733 

 306,015  0  284,316  35,813 FICA Contributions  248,467  532,783 

 1,856,718  0  1,486,778  222,882 Regular Employee Healthcare Benefits  1,716,722  3,203,500 

 42,237  0  36,810  4,962 Life Insurance Benefits  35,902  72,712 

 75,000  0  13,517  22,658 Unemployment Compensation Benefits  86,483  100,000 

 108,119  0  70,742  11,033 Utility Expense  98,168  168,911 

 180,728  20,745  93,433  11,538 Office Expense  151,037  265,215 

 94,700  0  62,732  10,257 Telecommunication Expense  98,846  161,578 

 866,250  101,189  553,631  79,699 Information Technology Expense  615,880  1,270,700 

 471,538  50,325  149,787  33,316 Professional Development/Meetings  616,032  816,144 

 54,241  31,165  16,058  2,597 Vehicle Maintenance Expense and Fuel  11,413  58,636 

 115,805  19,880  70,112  8,899 Operations Maintenance Expense  103,171  193,163 

 13,657  37  10,788  574 Commission Expense  13,301  24,126 

 5,818  0  1,007  0 Uniform Expense  9,065  10,072 

 173,161  0  120,599  24,242 Business Insurance  401,246  521,845 

 277  0  0  0 Licenses & Inspections Expense  475  475 

 24,579  0  15,425  3,627 Advertising  45,710  61,136 

 968,537  4,788  571,739  70,950 Professional Services  965,964  1,542,490 

 277,087  0  0  0 General Contingency  475,000  475,000 

OPERATING EXPENSE SUBTOTAL $18,985,693 $10,301,342 $228,128 $8,456,223 $1,167,950 $11,105,269 

ADM OPS AllOCATION
(846,378)(109,884)TES Allocation

ADM OPS AllOCATION SUBTOTAL ($846,378)($109,884)

$0 $0 

$7,609,845 $1,058,066 TOTAL EXPENSES

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs, Contract/Compliance, and Training & 

Employee Safety.

08/07/2026    8:40 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Seven Months Ending July 31, 2026

ADMINISTRATION - OPERATIONS*

Annual

Budget

2026

OPERATING EXPENSE
 2,540,168 $0 $2,365,557 $309,865 Regular Employee Salaries $2,024,357 $4,389,915 

 246,724  0  169,330  17,482 Overtime Wages  178,990  348,321 

 1,131,702  0  1,076,223  142,074 Pension Contributions  874,705  1,950,928 

 276,679  0  259,921  33,684 FICA Contributions  217,304  477,225 

 1,592,082  0  1,289,158  188,623 Regular Employee Healthcare Benefits  1,415,272  2,704,429 

 35,409  0  32,751  4,730 Life Insurance Benefits  27,644  60,394 

 77,516  0  71,488  7,005 Utility Expense  54,282  125,770 

 32,078  3,904  24,900  5,419 Office Expense  23,244  52,048 

 86,209  0  49,570  12,359 Telecommunication Expense  90,214  139,784 

 61,339  0  19,580  3,358 Professional Development/Meetings  85,570  105,150 

 96,096  31,562  71,418  6,668 Vehicle Maintenance Expense and Fuel  13,720  116,700 

 376,531  195,520  150,390  7,055 Operations Maintenance Expense  78,625  424,535 

 909,793  35,394  499,239  87,685 ESS Operating Maintenance Expense  1,031,137  1,565,770 

 37,423  5,556  21,284  652 Uniform Expense  35,643  62,483 

 191,648  0  167,911  24,469 Business Insurance  160,624  328,535 

 1,671  0  887  113 Licenses & Inspections Expense  1,977  2,864 

 1,715,448  0  414,499  59,887 Professional Services  2,526,235  2,940,735 

OPERATING EXPENSE SUBTOTAL $15,795,585 $8,839,543 $271,936 $6,684,106 $911,128 $9,408,517 

ADM OPS AllOCATION
 147,272  19,120 TES Allocation

(469,688)(61,696)Toll Operation Allocation

(1,924,737)(241,558)Bridge Maint Allocation

(3,300,786)(470,307)PSBS Allocation

ADM OPS AllOCATION SUBTOTAL ($5,547,939)($754,441)

$1,136,168 $156,687 TOTAL EXPENSES

* Includes Engineering, Maintenance/Toll Operation, Southern Region Maintenance Center, Public Safety and Bridge Security.

08/07/2026    8:40 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Seven Months Ending July 31, 2026

SOUTHERN REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 2,216,045 $0 $2,093,754 $262,193 Regular Employee Salaries $1,749,746 $3,843,500 

 421,753  0  274,128  21,843 Overtime Wages  330,488  604,616 

 808,548  0  645,180  78,866 Pension Contributions  744,432  1,389,612 

 196,315  0  180,055  21,577 FICA Contributions  160,226  340,281 

 1,406,618  0  1,165,731  171,150 Regular Employee Healthcare Benefits  1,243,823  2,409,554 

 23,944  0  20,764  2,723 Life Insurance Benefits  20,283  41,047 

 210,829  28,183  151,554  27,982 Utility Expense  178,471  358,208 

 24,554  4,914  13,068  1,229 Office Expense  13,580  31,562 

 130,324  0  102,846  18,348 Telecommunication Expense  105,345  208,191 

 3,209  0  0  0 Information Technology Expense  6,645  6,645 

 3,275  0  159  0 Professional Development/Meetings  5,884  6,043 

 213,507  80,466  119,008  26,277 Vehicle Maintenance Expense and Fuel  64,576  264,050 

 281,275  70,538  177,041  15,564 Operations Maintenance Expense  177,706  425,285 

 77,351  6,596  15,638  153 Uniform Expense  109,191  131,426 

 1,295,583  0  1,220,434  175,533 Business Insurance  1,000,540  2,220,974 

 2,779  0  945  172 Licenses & Inspections Expense  3,819  4,764 

 1,565,943  0  1,466,210  210,120 State Police Bridge Security  1,218,233  2,684,443 

 308,709  2,713  243,596  25,251 ETC Equipment/Traffic Counter Maint  283,182  529,491 

 3,513,877  0  3,359,772  493,682 ETC Operating Expense  2,663,948  6,023,720 

OPERATING EXPENSE SUBTOTAL $21,523,412 $10,080,117 $193,411 $11,249,884 $1,552,662 $12,704,440 

ADM OPS AllOCATION
 198,278  25,742 TES Allocation

 174,489  22,920 Toll Operation Allocation

 1,057,351  129,668 Bridge Maint Allocation

 958,150  136,403 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $2,388,268 $314,733 

$13,638,152 $1,867,394 TOTAL EXPENSES

08/07/2026    8:40 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Seven Months Ending July 31, 2026

CENTRAL REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 1,904,628 $0 $1,788,836 $242,161 Regular Employee Salaries $1,515,010 $3,303,846 

 243,526  0  222,678  23,315 Overtime Wages  117,650  340,328 

 658,643  0  561,682  75,520 Pension Contributions  578,766  1,140,448 

 160,833  0  152,880  20,163 FICA Contributions  125,900  278,779 

 1,202,019  0  995,432  145,879 Regular Employee Healthcare Benefits  1,063,642  2,059,073 

 20,174  0  17,731  2,595 Life Insurance Benefits  16,853  34,583 

 185,862  3,273  152,251  19,263 Utility Expense  148,506  304,031 

 8,705  1,832  4,474  458 Office Expense  4,692  10,998 

 218,131  20,109  229,307  42,040 Telecommunication Expense  111,726  361,143 

 661  0  0  0 Information Technology Expense  2,443  2,443 

 6,234  0  725  0 Professional Development/Meetings  11,248  11,973 

 180,752  32,032  127,790  19,508 Vehicle Maintenance Expense and Fuel  49,459  209,281 

 531,066  54,265  229,772  24,850 Operations Maintenance Expense  517,462  801,499 

 57,991  10,685  18,161  79 Uniform Expense  67,398  96,243 

 800,413  0  742,966  107,556 Business Insurance  629,154  1,372,120 

 2,354  0  894  95 Licenses & Inspections Expense  3,141  4,035 

 1,434,242  0  1,342,577  192,402 State Police Bridge Security  1,116,095  2,458,672 

 260,913  1,650  206,038  21,366 ETC Equipment/Traffic Counter Maint  239,774  447,462 

 3,535,148  0  3,382,249  496,287 ETC Operating Expense  2,677,937  6,060,185 

OPERATING EXPENSE SUBTOTAL $19,297,144 $8,996,855 $123,846 $10,176,443 $1,433,536 $11,412,294 

ADM OPS AllOCATION
 173,134  22,478 TES Allocation

 152,367  20,014 Toll Operation Allocation

 176,233  23,890 Bridge Maint Allocation

 733,704  104,969 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,235,438 $171,350 

$11,411,881 $1,604,886 TOTAL EXPENSES

08/07/2026    8:40 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Seven Months Ending July 31, 2026

NORTHERN REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 2,202,864 $0 $2,170,797 $290,928 Regular Employee Salaries $1,608,794 $3,779,591 

 324,788  0  269,429  13,778 Overtime Wages  188,061  457,490 

 789,026  0  681,587  86,440 Pension Contributions  660,300  1,341,886 

 188,797  0  185,416  23,135 FICA Contributions  138,721  324,137 

 1,399,278  0  1,121,104  164,341 Regular Employee Healthcare Benefits  1,244,640  2,365,744 

 23,137  0  21,311  3,062 Life Insurance Benefits  17,946  39,258 

 113,677  10,568  91,263  15,430 Utility Expense  86,380  188,211 

 7,613  1,737  3,835  434 Office Expense  3,755  9,328 

 236,920  0  205,989  35,777 Telecommunication Expense  184,468  390,457 

(1,650)  0  0  0 Information Technology Expense  829  829 

 4,027  0  0  0 Professional Development/Meetings  7,489  7,489 

 145,398  33,999  90,061  16,478 Vehicle Maintenance Expense and Fuel  54,659  178,719 

 395,105  96,861  126,510  6,262 Operations Maintenance Expense  321,538  544,909 

 67,942  5,068  19,006  1,983 Uniform Expense  90,707  114,781 

 786,572  0  728,116  105,498 Business Insurance  620,277  1,348,394 

 2,450  0  2,116  218 Licenses & Inspections Expense  2,083  4,199 

 904,081  0  846,596  121,324 State Police Bridge Security  703,239  1,549,835 

 308,709  2,471  243,582  25,249 ETC Equipment/Traffic Counter Maint  283,439  529,491 

 2,519,328  0  2,408,487  353,116 ETC Operating Expense  1,910,311  4,318,798 

OPERATING EXPENSE SUBTOTAL $17,493,545 $8,127,637 $150,704 $9,215,205 $1,263,454 $10,418,061 

ADM OPS AllOCATION
 162,153  21,052 TES Allocation

 142,832  18,762 Toll Operation Allocation

 165,615  22,450 Bridge Maint Allocation

 688,014  98,432 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,158,614 $160,696 

$10,373,819 $1,424,150 TOTAL EXPENSES

08/07/2026    8:40 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Seven Months Ending July 31, 2026

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2026

OPERATING EXPENSE
 1,542,551 $0 $1,627,818 $225,346 Regular Employee Salaries $1,007,079 $2,634,897 

 2,034  0  0  0 Part-Time Employee Wages  3,487  3,487 

 364,391  0  230,906  30,160 Overtime Wages  311,457  542,363 

 583,393  0  439,852  61,971 Pension Contributions  556,280  996,132 

 142,176  0  141,539  19,450 FICA Contributions  101,789  243,327 

 1,143,529  0  915,006  133,761 Regular Employee Healthcare Benefits  1,012,637  1,927,643 

 15,945  0  16,797  2,529 Life Insurance Benefits  10,137  26,934 

 38,003  0  22,948  1,854 Utility Expense  40,118  63,065 

 6,373  0  875  875 Office Expense  10,050  10,925 

 53,469  0  36,346  5,318 Telecommunication Expense  55,313  91,659 

 870  0  0  0 Professional Development/Meetings  2,067  2,067 

 5,374  0  295  0 Vehicle Maintenance Expense and Fuel  7,713  8,008 

 44,696  11,917  20,884  10,442 Operations Maintenance Expense  45,415  78,215 

 23,173  1,554  6,880  0 Uniform Expense  30,925  39,359 

 351,326  0  328,005  47,322 Business Insurance  274,261  602,266 

 2,976  0  530  66 Licenses & Inspections Expense  4,572  5,102 

 791,240  0  740,349  106,098 State Police Bridge Security  616,046  1,356,395 

 2,805  4,125  730  0 ETC Equipment/Traffic Counter Maint  423  5,278 

OPERATING EXPENSE SUBTOTAL $8,637,123 $4,089,768 $17,596 $4,529,759 $645,191 $5,114,323 

ADM OPS AllOCATION
 82,513  10,713 TES Allocation

 440,450  54,016 Bridge Maint Allocation

 457,714  64,863 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $980,678 $129,592 

$5,510,437 $774,783 TOTAL EXPENSES

08/07/2026    8:40 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Seven Months Ending July 31, 2026

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2026

OPERATING EXPENSE
 1,803,816 $0 $1,851,261 $235,989 Regular Employee Salaries $1,360,315 $3,211,575 

 2,034  0  0  0 Part-Time Employee Wages  3,487  3,487 

 397,394  0  278,619  33,197 Overtime Wages  311,226  589,844 

 698,777  0  513,424  67,089 Pension Contributions  651,951  1,165,375 

 164,336  0  161,632  20,414 FICA Contributions  129,443  291,075 

 1,242,273  0  1,101,937  161,636 Regular Employee Healthcare Benefits  1,088,566  2,190,503 

 18,240  0  18,655  2,605 Life Insurance Benefits  13,420  32,074 

 26,169  0  19,226  3,051 Utility Expense  24,563  43,790 

 5,672  0  0  0 Office Expense  9,723  9,723 

 125,975  0  112,500  18,421 Telecommunication Expense  99,026  211,526 

 1,246  0  0  0 Professional Development/Meetings  1,930  1,930 

 3,985  0  169  0 Vehicle Maintenance Expense and Fuel  6,663  6,832 

 67,982  27,719  17,129  6,478 Operations Maintenance Expense  47,718  92,566 

 16,990  954  7,854  299 Uniform Expense  21,060  29,868 

 343,252  0  319,559  46,157 Business Insurance  268,866  588,426 

 2,231  0  558  106 Licenses & Inspections Expense  3,471  4,029 

 462,913  0  433,682  62,150 State Police Bridge Security  359,875  793,557 

 2,805  4,118  728  0 ETC Equipment/Traffic Counter Maint  432  5,278 

OPERATING EXPENSE SUBTOTAL $9,271,459 $4,401,735 $32,791 $4,836,933 $657,592 $5,386,091 

ADM OPS AllOCATION
 83,027  10,779 TES Allocation

 85,088  11,534 Bridge Maint Allocation

 463,204  65,640 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $631,318 $87,954 

$5,468,251 $745,546 TOTAL EXPENSES

08/07/2026    8:40 am
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Toll Bridges 
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Administration 
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Administration

Administrative

ADM 
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TOTAL

2026

TOTAL

2025

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION SYSTEM

STATEMENT OF REVENUE AND EXPENSES FOR THE SEVEN MONTHS ENDED JULY 31, 2026

TOLL REVENUE

Net Toll Revenue  75,592,923  39,138,661  42,064,217  156,795,801  -  -  -  -  -  -  156,795,801  111,119,929 
EZPass Fee  930,911  466,709  474,818  1,872,439  -  -  -  -  -  -  1,872,439  1,840,478 
Net Violation Fee Income (142,340) 883,886  388,687  1,130,233  -  -  -  -  -  -  1,130,233  2,173,434 

$ 115,133,841 $ 159,798,473 $ - $ - $ - $ - $ - $ - $ 159,798,473 $ 42,927,722 $ 76,381,494 $ 40,489,257 REVENUE FROM TOLL

OPERATING EXPENSE

Regular Employee Salaries  1,788,836  2,093,754  2,170,797  6,053,388  1,627,818  1,851,261  3,479,079  2,365,557  3,708,410  6,073,967  15,606,434  15,553,757 
Part-Time Employee Wages  -  -  -  -  -  -  -  -  132,263  132,263  132,263  173,275 
Summer Employee Wages  -  -  -  -  -  -  -  -  -  -  -  - 
Overtime Wages  222,678  274,128  269,429  766,235  230,906  278,619  509,525  169,330  4,499  173,830  1,449,590  1,092,057 
Pension Contributions  561,682  645,180  681,587  1,888,450  439,852  513,424  953,276  1,076,223  1,053,578  2,129,800  4,971,526  4,945,781 
FICA Contributions  152,880  180,055  185,416  518,351  141,539  161,632  303,171  259,921  284,316  544,237  1,365,758  1,340,936 
Regular Employee Healthcare Benefits  995,432  1,165,731  1,121,104  3,282,266  915,006  1,101,937  2,016,943  1,289,158  1,486,778  2,775,935  8,075,144  7,238,071 
Life Insurance Benefits  17,731  20,764  21,311  59,806  16,797  18,655  35,451  32,751  36,810  69,561  164,818  165,458 
Unemployment Compensation Benefits  -  -  -  -  -  -  -  -  13,517  13,517  13,517  116,638 
Utility Expense  152,251  151,554  91,263  395,068  22,948  19,226  42,174  71,488  70,742  142,230  579,472  504,554 
Office Expense  4,474  13,068  3,835  21,376  875  -  875  24,900  93,433  118,333  140,585  128,680 
Telecommunication Expense  229,307  102,846  205,989  538,142  36,346  112,500  148,846  49,570  62,732  112,302  799,290  835,494 
Information Technology Expense  -  -  -  -  -  -  -  -  553,631  553,631  553,631  668,828 
Professional Development/Meetings  725  159  -  884  -  -  -  19,580  149,787  169,367  170,251  191,498 
Vehicle Maintenance Expense and Fuel  127,790  119,008  90,061  336,859  295  169  464  71,418  16,058  87,476  424,799  313,554 
Operations Maintenance Expense  229,772  177,041  126,510  533,323  20,884  17,129  38,013  150,390  70,112  220,502  791,838  777,147 
ESS Operating Maintenance Expense  -  -  -  -  -  -  -  499,239  -  499,239  499,239  411,291 
Commission Expense  -  -  -  -  -  -  -  -  10,788  10,788  10,788  8,573 
Toll Collection Expense  -  -  -  -  -  -  -  -  -  -  -  5,605 
Uniform Expense  18,161  15,638  19,006  52,805  6,880  7,854  14,734  21,284  1,007  22,291  89,830  61,322 
Business Insurance  742,966  1,220,434  728,116  2,691,517  328,005  319,559  647,565  167,911  120,599  288,510  3,627,591  3,166,133 
Licenses & Inspections Expense  894  945  2,116  3,955  530  558  1,088  887  -  887  5,930  7,536 
Advertising  -  -  -  -  -  -  -  -  15,425  15,425  15,425  3,975 
Professional Services  -  -  -  -  -  -  -  414,499  571,739  986,238  986,238  751,221 
State Police Bridge Security  1,342,577  1,466,210  846,596  3,655,384  740,349  433,682  1,174,031  -  -  -  4,829,415  4,318,324 
ETC Equip/Traffic Counter Maint  206,038  243,596  243,582  693,216  730  728  1,458  -  -  -  694,674  729,008 
General Contingency  -  -  -  -  -  -  -  -  -  -  -  - 
ETC Operating Expense  3,382,249  3,359,772  2,408,487  9,150,508  -  -  -  -  -  -  9,150,508  7,374,487 

$ 50,883,201 $ 55,148,552 $ 15,140,329 $ 8,456,223 $ 6,684,106 $ 9,366,692 $ 4,836,933 $ 4,529,759 $ 30,641,531 $ 9,215,205 $ 10,176,443 $ 11,249,884 TOTAL OP., MAINT., & ADM

ADM OPS AllOCATION

TES Allocation  173,134  198,278  162,153  533,566  82,513  83,027  165,540  147,272 (846,378) (699,106)  -  - 
Toll Ops Allocation  152,367  174,489  142,832  469,688  -  -  - (469,688)  - (469,688)  -  - 
Bridge Maint Allocation  176,233  1,057,351  165,615  1,399,199  440,450  85,088  525,538 (1,924,737)  - (1,924,737)  -  - 
Maint/Toll Allocation  -  -  -  -  -  -  -  -  -  -  -  - 
PSBS Allocation  733,704  958,150  688,014  2,379,868  457,714  463,204  920,918 (3,300,786)  - (3,300,786)  -  - 

$ - $ - $(6,394,317)$(846,378)$(5,547,939)$ 1,611,996 $ 631,318 $ 980,678 $ 4,782,321 $ 1,158,614 $ 1,235,438 $ 2,388,268 TOTAL ADM OPS AllOCATION

OTHER OPERATING INC/EXP

Other Operating Income  -  -  -  -  -  -  -  -  272,574  272,574  272,574  317,401 

$ 317,401 $ 272,574 $ 272,574 $ 272,574 $ - $ - $ - $ - $ - $ - $ - $ - TOTAL OTHER OP INC

$(8,473,439)NET OPERATING INC $ 26,851,105 $ 64,969,613 $ 32,553,903 $ 124,374,621 $(5,510,437) $(5,468,251) $(10,978,688) $(1,136,168) $(7,337,271) $ 104,922,495 $ 64,568,040 

NON-OPERATING REV/EXP

Interest Revenue & Unrealized Gain/Loss  5,070,505  8,479,979 
Other Non-Operating Revenue  8,326  11,351 
Interest Expense (19,775,880) (14,865,786)
Depreciation Expense (12,801,633) (12,084,742)

$(18,459,200)$(27,498,681)TOTAL NON-OPS REV/EXP

CHANGE IN NET ASSETS $ 46,108,840 $ 77,423,813 

08/12/2026  2:27 pm
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               There follows Cash Balances of the Commission at August 31, 2026 for the 

                information and review of the Members:

Wells Fargo Bank, N. A.

      Revenue Fund 14,690,789                      

      Payroll  Fund 49,220                             

Insurance Clearing Account 750,000                           

TOTAL 15,490,009$                    

Wells Fargo Bank      PA ACT 72 FULL BALANCE

 

CASH DEPOSIT GUARANTEES

DELAWARE  RIVER  JOINT  TOLL  BRIDGE  COMMISSION

     Meeting of  September 28, 2026

COMMISSION CASH DEPOSITS 

9/4/2026

1



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

Meeting of September 28, 2026

STATUS OF BRIDGE REVENUE BONDS AT August 31, 2026

Maturity Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Yield Principal Yield Principal Average Remaining 

Amount & Calls Amount & Calls Amount & Calls Amount Amount Amount Yield Outstanding

7/1/2020 1.00% 945,000             945,000             1.17% 505,000           505,000           1.17% 6,015,000        6,015,000        -                     

7/1/2021 1.00% 875,000             875,000             1.20% 435,000           435,000           1.20% 5,945,000        5,945,000        -                     

7/1/2022 1.81% 1,740,000          1,740,000          1.23% 455,000           455,000           1.23% 6,255,000        6,255,000        -                     

7/1/2023 2.03% 1,865,000          1,865,000          1.25% 480,000           480,000           1.25% 6,565,000        6,565,000        -                     

7/1/2024 2.31% 1,970,000          1,970,000          1.31% 8,015,000        8,015,000        1.31% 6,830,000        6,830,000        -                     

7/1/2025 2.52% 1,070,000          1,070,000          1.40% 8,170,000        8,170,000        1.40% 7,195,000        7,195,000        -                     

7/1/2026 1.49% 8,585,000        8,585,000        1.49% 7,515,000        7,515,000        -                     

7/1/2027 2.80% 20,000               1.59% 5,800,000        1.59% 7,880,000        2.46% 5,035,000          2.46% 4,495,000        2.34% 23,230,000        

7/1/2028 2.95% 35,000               1.69% 9,410,000        1.69% 8,300,000        2.55% 3,225,000          2.55% 3,420,000        2.58% 24,390,000        

7/1/2029 3.08% 8,380,000          1.77% 3,725,000        1.77% 8,670,000        2.61% 4,835,000          3.01% 9,370,000        2.72% 34,980,000        

7/1/2030 3.19% 8,845,000          1.85% 3,930,000        1.85% 9,045,000        2.70% 5,070,000          3.08% 9,695,000        2.82% 36,585,000        

7/1/2031 3.27% 10,765,000        3,270,000          1.91% 4,055,000        1.91% 9,520,000        2.81% 4,145,000          3.17% 10,345,000      2.81% 3,020,000          2.88% 38,580,000        

7/1/2032 3.35% 14,735,000        6,360,000          1.97% 725,000           1.97% 9,995,000        2.93% 4,665,000          3.25% 10,665,000      2.93% 5,885,000          2.88% 40,310,000        

7/1/2033 3.41% 15,715,000        6,085,000          2.09% 760,000           3.01% 5,740,000          3.01% 5,630,000          3.23% 21,760,000        

7/1/2034 3.47% 16,500,000        7,200,000          2.16% 800,000           3.08% 6,225,000          3.08% 6,665,000          3.28% 22,990,000        

7/1/2035 3.52% 17,325,000        9,795,000          2.21% 835,000           3.17% 6,540,000          3.17% 9,070,000          3.32% 23,975,000        

7/1/2036 3.56% 18,190,000        8,090,000          2.25% 880,000           3.25% 6,900,000          3.25% 7,490,000          3.42% 25,370,000        

7/1/2037 3.59% 22,015,000        15,410,000        2.29% 925,000           3.36% 5,920,000          3.36% 14,385,000        3.46% 27,835,000        

7/1/2038 3.64% 23,115,000        12,550,000        2.32% 970,000           3.45% 6,220,000          3.45% 11,475,000        3.56% 29,230,000        

7/1/2039 3.64% 24,270,000        13,185,000        2.35% 1,020,000        3.55% 6,530,000          3.55% 12,055,000        3.62% 30,690,000        

7/1/2040 3.64% 25,485,000        13,845,000        2.50% 1,070,000        3.61% 6,855,000          3.61% 12,655,000        3.67% 32,220,000        

7/1/2041 3.64% 26,760,000        14,535,000        2.50% 1,125,000        3.66% 7,200,000          3.66% 13,290,000        3.70% 33,840,000        

7/1/2042 3.64% 28,100,000        15,265,000        2.50% 1,180,000        3.74% 7,560,000          3.74% 13,955,000        3.75% 35,530,000        

7/1/2043 3.69% 15,930,000        2.50% 1,240,000        3.81% 7,935,000          3.79% 25,105,000        

7/1/2043 4.04% 13,575,000        4.04% 13,575,000        

7/1/2044 3.69% 16,590,000        2.50% 1,300,000        3.88% 8,335,000          3.82% 26,225,000        

7/1/2044 4.04% 14,255,000        4.04% 14,255,000        

7/1/2045 3.69% 17,275,000        3.04% 1,365,000        3.98% 8,750,000          3.90% 27,390,000        

7/1/2045 4.04% 14,965,000        4.04% 14,965,000        

7/1/2046 3.69% 17,990,000        3.04% 1,405,000        4.08% 9,185,000          3.93% 28,580,000        

7/1/2046 4.04% 15,715,000        4.04% 15,715,000        

7/1/2047 3.69% 18,745,000        3.04% 1,450,000        4.18% 9,645,000          3.96% 29,840,000        

7/1/2047 4.04% 16,490,000        4.04% 16,490,000        

7/1/2048 3.04% 1,490,000        4.26% 10,155,000        4.49% 11,645,000        

7/1/2049 3.04% 1,535,000        4.29% 5,000,000          4.71% 6,535,000          

7/1/2049 4.30% 5,685,000          4.30% 5,685,000          

7/1/2050 4.30% 11,245,000        4.30% 11,245,000        

7/1/2051 4.30% 11,835,000        4.30% 11,835,000        

430,250,000$    134,055,000$    73,640,000$    26,645,000$    99,730,000$    46,320,000$    180,435,000$    47,990,000$    115,575,000$    740,600,000$    

Note:

On July 1st, 2026, the commission issued $180,435,000 of Series 2026A bonds to finance the capital projects, $47,990,000 of Series 2026B bonds to refund all outstanding 2015 bonds, and $115,575,000 of Series 2026C bonds to refund $125,590,000 of tendered 2017 bonds. 

SERIES 2019B SERIES 2026B TotalSERIES 2026CSERIES 2026ASERIES 2019ASERIES 2017

9/4/2026 1:00 PM
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DRJTBC
Delaware River Joint TBC

Purchases Report
Sorted by Fund - Fund

August  1, 2026 - August 31, 2026

Original
Par Value

Ending
Book Value

Sec.
TypeFund

Maturity
YTM

Accrued Interest
at PurchasePayment Periods DateCUSIP Investment # Issuer

Purchase
Date

Principal
Purchased

Rate at
Purchase

General Reserve Fund

3,000,000.00 4.125 11/15/2027 2,998,654.892,998,593.75 29,928.6708/12/2026 4.15911/15 - 05/15USTR1130991282CLX7 TRC01GRF
3,500,000.00 4.375 06/08/2029 3,513,115.833,513,300.00 29,348.9608/17/2026 4.22812/08 - 06/08FHLB113113130AWN30 FAC01GRF
5,000,000.00 4.500 08/27/2031 5,000,000.005,000,000.0008/27/2026 4.50002/27 - 08/27FHLB113123130BBSW6 FAC01GRF

Subtotal 11,511,770.7211,511,893.75 59,277.6311,500,000.00

Construction Fund 2026A

7,000,000.00 3.625 08/31/2027 6,961,757.706,958,710.92 107,567.9308/03/2026 4.18908/31 - 02/28USTR1129591282CNV9 TRC06CF26A
5,000,000.00 3.750 06/30/2027 4,984,140.164,982,617.20 17,323.3708/03/2026 4.14112/31 - 06/30USTR1129691282CNL1 TRC06CF26A
2,000,000.00 4.040 03/31/2027 1,952,642.211,946,357.7608/04/2026 4.15103/31 - At MaturityTORONT1129789116FQX1 ACP06CF26A
2,600,000.00 4.400 04/25/2028 2,598,025.772,597,946.00 32,413.3308/07/2026 4.44510/25 - 04/25NYLIFE1129864953BBW7 FAC06CF26A
8,000,000.00 4.310 02/10/2028 8,000,000.008,000,000.0008/10/2026 4.31002/10 - 08/10FNMA112993136GDNN9 FAC06CF26A

500,000.00 3.870 06/14/2027 484,627.50483,552.5008/12/2026 4.00206/14 - At MaturityFHLB11308313384GW3 ACP06CF26A
3,000,000.00 4.125 11/15/2027 2,998,654.892,998,593.75 29,928.6708/12/2026 4.15911/15 - 05/15USTR1130491282CLX7 TRC06CF26A
3,500,000.00 4.000 12/15/2027 3,496,555.243,496,445.30 24,098.3608/17/2026 4.07612/15 - 06/15USTR1131091282CMB4 TRC06CF26A

Subtotal 31,476,403.4731,464,223.43 211,331.6631,600,000.00

42,976,117.18Total Purchases 43,100,000.00 270,609.29 42,988,174.19

Portfolio DRJ
AP

Run Date: 09/02/2026 - 11:58 PU (PRF_PU) 7.3.12
Report Ver. 7.3.11
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Delaware River Joint TBC
Investment Classification

Sorted by Fund - Fund

DRJTBC

August 31, 2026

Issuer Par Value Market Value Book Value Reported Value
Market

DateFund
Maturity

Date
Market

Price
Investment
ClassCUSIP Investment # YTM

Debt Service Fund

Goldman Sachs IIa Fed Port10113 01DSF Amort 2,700.94 2,700.9438145C752 08/31/2026 2,700.942,700.94100.0002.780

2,700.942,700.94 2,700.94 2,700.94Subtotal 2.780

General Reserve Fund

Goldman Sachs IIa Fed Port10115 01GRF Amort 0.00 0.0038145C752 08/31/2026 0.000.00100.000
PA Invest10050 01GRF Amort 0.00 0.00PAINVEST 08/31/2026 0.000.00100.000
PA Invest10462 01GRF Amort 58,978,034.47 58,978,034.47PAINVEST 08/31/2026 58,978,034.4758,978,034.47100.0003.830
MUFG Bank ltd11261 01GRF Fair 3,000,000.00 2,940,420.0062479MPS6 08/31/2026 2,940,420.002,939,925.0002/26/2027 98.0144.155
ATIXIS NY Brh11216 01GRF Fair 5,000,000.00 4,947,635.0063873KM46 08/31/2026 4,947,635.004,951,041.6712/04/2026 98.9523.857
Svenska Handelsbanken11213 01GRF Fair 5,000,000.00 4,964,260.0086960KL42 08/31/2026 4,964,260.004,968,000.0011/04/2026 99.2853.722
TOYOTA Motor Credit CP11237 01GRF Fair 3,000,000.00 2,932,398.008923A1QF1 08/31/2026 2,932,398.002,933,700.0003/15/2027 97.7464.205
Albemarle Cnty VA Economic11236 01GRF Fair 1,730,000.00 1,732,035.5001266HGJ2 08/31/2026 1,732,035.501,731,341.6506/01/2028 100.1175.252
Aust & NZ Banking Group11142 01GRF Fair 3,000,000.00 3,005,844.005253JAZ4 08/31/2026 3,005,844.003,005,290.3801/18/2027 100.1944.255
Aust & NZ Banking Group11243 01GRF Fair 2,000,000.00 1,968,540.0005253JB83 08/31/2026 1,968,540.001,983,511.9612/08/2028 98.4274.304
City of Baltimore11185 01GRF Fair 910,000.00 910,882.48059189N55 08/31/2026 910,882.48912,085.0710/15/2026 100.0964.024
Bank of Montreal11034 01GRF Fair 3,000,000.00 2,999,514.0006375M3Z6 08/31/2026 2,999,514.003,000,000.0009/21/2026 99.9835.583
Boston College11066 01GRF Fair 1,564,245.86 1,562,600.69898365AP6 08/31/2026 1,562,600.691,559,471.2407/01/2028 99.8944.705
State of California11040 01GRF Fair 2,000,000.00 1,972,106.0113063DGC6 08/31/2026 1,972,106.011,956,947.4904/01/2028 98.6055.035
EQUINOR ASA11097 01GRF Fair 1,000,000.00 992,692.0029446MAE2 08/31/2026 992,692.00989,937.2304/06/2027 99.2694.833
EQUINOR ASA11229 01GRF Fair 4,000,000.00 3,962,500.0029446MAM47 08/31/2026 3,962,500.004,024,778.2909/03/2030 99.0624.500
Federal Home Loan Bank11144 01GRF Fair 4,000,000.00 3,932,356.003130B2N43 08/31/2026 3,932,356.004,000,000.0009/10/2029 98.3084.000
Federal Home Loan Bank11148 01GRF Fair 3,000,000.00 2,980,314.003130B2WX9 08/31/2026 2,980,314.003,000,000.0010/01/2027 99.3433.666
Federal Home Loan Bank11179 01GRF Fair 3,000,000.00 2,954,067.003130B6DA1 08/31/2026 2,954,067.003,000,000.0005/07/2030 98.4684.150
Federal Home Loan Bank11181 01GRF Fair 5,000,000.00 4,955,295.003130B6V60 08/31/2026 4,955,295.005,000,000.0007/08/2030 99.1054.570
Federal Home Loan Bank11186 01GRF Fair 1,700,000.00 1,671,266.603130B7G57 08/31/2026 1,671,266.601,700,000.0008/12/2030 98.3094.198
Federal Home Loan Bank11189 01GRF Fair 5,000,000.00 4,873,430.003130B7LE2 08/31/2026 4,873,430.005,000,000.0009/09/2030 97.4684.000
Federal Home Loan Bank11196 01GRF Fair 2,500,000.00 2,420,475.003130B8AV4 08/31/2026 2,420,475.002,500,000.0010/15/2030 96.8193.800
Federal Home Loan Bank11197 01GRF Fair 2,500,000.00 2,415,017.503130B8AY8 08/31/2026 2,415,017.502,500,000.0009/20/2030 96.6003.740
Federal Home Loan Bank11201 01GRF Fair 3,000,000.00 2,909,691.003130B8MA7 08/31/2026 2,909,691.003,000,000.0011/26/2030 96.9893.900
Federal Home Loan Bank11207 01GRF Fair 1,170,000.00 1,134,495.183130B96R6 08/31/2026 1,134,495.181,167,940.9001/17/2031 96.9653.864
Federal Home Loan Bank11214 01GRF Fair 5,000,000.00 4,842,275.003130B9RZ5 08/31/2026 4,842,275.004,997,739.2903/06/2031 96.8453.851
Federal Home Loan Bank11215 01GRF Fair 1,630,000.00 1,586,855.533130B9R77 08/31/2026 1,586,855.531,628,524.8503/10/2031 97.3534.022

Portfolio DRJ
APData Updated: ~REPORT~: 09/02/2026 12:08

Run Date: 09/02/2026 - 12:09 IC (PRF_IC) 7.3.12
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

August 31, 2026

Fund

Page 2

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

Federal Home Loan Bank11218 01GRF Fair 3,715,000.00 3,634,035.293130B9UG3 08/31/2026 3,634,035.293,715,000.0003/11/2031 97.8204.125
Federal Home Loan Bank11224 01GRF Fair 2,000,000.00 1,954,370.003130BAAD9 08/31/2026 1,954,370.002,000,000.0004/28/2031 97.7184.100
Federal Home Loan Bank11230 01GRF Fair 3,000,000.00 2,944,029.003130BAPJ0 08/31/2026 2,944,029.003,000,000.0005/12/2031 98.1344.250
Federal Home Loan Bank11238 01GRF Fair 3,000,000.00 2,989,560.003130BBBA2 08/31/2026 2,989,560.002,998,627.0806/30/2028 99.6524.326
Federal Home Loan Bank11311 01GRF Fair 3,500,000.00 3,491,190.503130AWN30 08/31/2026 3,491,190.503,513,115.8306/08/2029 99.7484.228
Federal Home Loan Bank11312 01GRF Fair 5,000,000.00 4,957,390.003130BBSW6 08/31/2026 4,957,390.005,000,000.0008/27/2031 99.1474.500
Federal Home Loan Mtg Corp11200 01GRF Fair 3,000,000.00 2,936,556.003134HB7H8 08/31/2026 2,936,556.003,000,000.0011/20/2030 97.8854.000
Federal Home Loan Mtg Corp11220 01GRF Fair 3,000,000.00 2,919,228.003134HCLQ0 08/31/2026 2,919,228.002,988,171.5412/30/2030 97.3074.100
Federal National Mtg Assn11180 01GRF Fair 4,400,000.00 4,374,823.203136GAGW3 08/31/2026 4,374,823.204,401,716.2908/10/2028 99.4274.043
Federal National Mtg Assn11183 01GRF Fair 5,000,000.00 4,953,045.003136GAK24 08/31/2026 4,953,045.005,000,000.0007/11/2029 99.0604.150
Federal National Mtg Assn11187 01GRF Fair 3,830,000.00 3,772,588.303136GANV7 08/31/2026 3,772,588.303,827,718.6208/19/2030 98.5014.116
Federal National Mtg Assn11193 01GRF Fair 5,000,000.00 4,832,560.003136GARY7 08/31/2026 4,832,560.005,000,000.0009/10/2030 96.6513.749
Federal National Mtg Assn11204 01GRF Fair 5,000,000.00 4,854,200.003136GCAY1 08/31/2026 4,854,200.005,000,000.0012/16/2030 97.0843.875
Federal National Mtg Assn11208 01GRF Fair 3,000,000.00 2,923,779.003136GCJL0 08/31/2026 2,923,779.003,000,000.0001/21/2031 97.4594.000
Federal National Mtg Assn11223 01GRF Fair 3,000,000.00 2,945,298.003136GD2F9 08/31/2026 2,945,298.003,000,000.0010/08/2030 98.1764.270
Federal National Mtg Assn11232 01GRF Fair 2,000,000.00 1,957,728.003136GD7J6 08/31/2026 1,957,728.001,989,575.6905/05/2031 97.8864.274
Federal National Mtg Assn11290 01GRF Fair 4,000,000.00 3,989,012.003136GDHA4 08/31/2026 3,989,012.003,991,758.0009/30/2027 99.7254.249
Guardian Life Global Funding11098 01GRF Fair 3,000,000.00 3,037,809.0040139LBG7 08/31/2026 3,037,809.003,021,840.4510/28/2027 101.2604.853
Guardian Life Global Funding11225 01GRF Fair 4,000,000.00 3,899,236.0040139LBP7 08/31/2026 3,899,236.003,986,845.2512/11/2030 97.4804.402
Mass Mutual Global11126 01GRF Fair 3,000,000.00 3,014,595.0057629W4S6 08/31/2026 3,014,595.003,003,864.5504/09/2027 100.4864.867
METLIFE11203 01GRF Fair 5,000,000.00 5,057,625.0059217GFQ7 08/31/2026 5,057,625.005,134,486.2109/12/2028 101.1523.986
Nestle Capital Corp CP11209 01GRF Fair 3,629,000.00 3,655,967.10641062BL7 08/31/2026 3,655,967.103,709,849.8909/12/2028 100.7433.800
Northwestern Mutual Global11262 01GRF Fair 5,000,000.00 4,992,400.0066815L2V0 08/31/2026 4,992,400.005,010,598.3503/21/2028 99.8484.343
National Securities Clearing11104 01GRF Fair 4,000,000.00 4,024,232.00637639AK1 08/31/2026 4,024,232.004,022,419.8005/30/2028 100.6054.641
Nuveen LLC11063 01GRF Fair 5,000,000.00 4,919,330.0067080LAA3 08/31/2026 4,919,330.004,895,305.2911/01/2028 98.3865.034
NVIDIA CORPORATION11242 01GRF Fair 3,000,000.00 2,984,142.0067066GAP9 08/31/2026 2,984,142.002,998,721.0706/15/2028 99.4714.274
City of New York11169 01GRF Fair 1,000,000.00 988,164.2164966MGP8 08/31/2026 988,164.21989,027.0912/01/2027 98.8164.391
NYC Transitional Fin Authority11176 01GRF Fair 2,000,000.00 2,010,265.7664971MT44 08/31/2026 2,010,265.762,011,967.1205/01/2027 100.5134.310
NYC Transitional Fin Authority11205 01GRF Fair 2,850,000.00 2,875,451.0164972HRT1 08/31/2026 2,875,451.012,934,427.1807/15/2030 100.8934.153
New York Life Global11111 01GRF Fair 3,000,000.00 3,008,640.0064952WEY5 08/31/2026 3,008,640.002,993,685.5501/09/2028 100.2885.020
New York Life Global11127 01GRF Fair 2,000,000.00 2,003,406.0064953BBM9 08/31/2026 2,003,406.002,000,652.5304/02/2027 100.1704.837
New York Life Global11149 01GRF Fair 1,850,000.00 1,844,520.3064952WFF5 08/31/2026 1,844,520.301,876,501.8901/29/2029 99.7034.045
New York State Dormitory Auth11100 01GRF Fair 1,000,000.00 999,917.88649907XF4 08/31/2026 999,917.88998,931.9507/01/2027 99.9915.049
New York State Dormitory Auth11192 01GRF Fair 4,000,000.00 4,054,496.48649902S53 08/31/2026 4,054,496.484,125,638.4102/15/2029 101.3624.248
Prince George County Rev11188 01GRF Fair 560,000.00 558,259.7274172WAJ5 08/31/2026 558,259.72558,859.0305/01/2027 99.6893.976
Pricoa Global Fund11228 01GRF Fair 4,000,000.00 3,895,616.0074153WCZ0 08/31/2026 3,895,616.003,977,205.2911/25/2030 97.3904.350
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

August 31, 2026

Fund

Page 3

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

ROCHE HLDGS INC11128 01GRF Fair 3,500,000.00 3,504,326.00771196CE0 08/31/2026 3,504,326.003,502,747.1911/13/2026 100.1234.842
Texas Public Finance Authority10915 01GRF Fair 7,500,000.00 7,504,313.18882724WT0 08/31/2026 7,504,313.187,522,361.3810/01/2026 100.0571.289
USAA CAP CORP11124 01GRF Fair 5,000,000.00 5,030,060.0090327QD97 08/31/2026 5,030,060.005,006,907.8606/01/2027 100.6015.048
County of Westchester, NY11222 01GRF Fair 1,875,000.00 1,906,437.5895736VLY6 08/31/2026 1,906,437.581,946,361.8203/15/2030 101.6763.830
West Virginia Housing11154 01GRF Fair 510,000.00 528,734.2995662NSL3 08/31/2026 528,734.29531,967.8505/01/2029 103.6734.207
West Virginia Housing11155 01GRF Fair 505,000.00 524,552.8095662NSM1 08/31/2026 524,552.80529,830.0311/01/2029 103.8714.800
Chevron Corp11073 01GRF Fair 3,000,000.00 2,956,170.00166764BX7 08/31/2026 2,956,170.002,954,184.9205/11/2027 98.5394.379
U.S. Treasury11041 01GRF Fair 1,000,000.00 1,000,234.3791282CHY0 08/31/2026 1,000,234.37999,898.3909/15/2026 100.0234.911
U.S. Treasury11042 01GRF Fair 1,000,000.00 1,005,312.5091282CJA0 08/31/2026 1,005,312.50996,666.9009/30/2028 100.5314.806
U.S. Treasury11060 01GRF Fair 2,000,000.00 2,000,234.3891282CJN2 08/31/2026 2,000,234.382,004,697.5211/30/2028 100.0114.257
U.S. Treasury11231 01GRF Fair 3,000,000.00 3,017,226.5791282CKP5 08/31/2026 3,017,226.573,035,708.2804/30/2029 100.5744.144
U.S. Treasury11264 01GRF Fair 5,000,000.00 4,977,539.0591282CGP0 08/31/2026 4,977,539.054,988,291.1602/29/2028 99.5504.161
U.S. Treasury11309 01GRF Fair 3,000,000.00 2,994,492.1891282CLX7 08/31/2026 2,994,492.182,998,654.8911/15/2027 99.8164.159
Federal Home Loan Mtg Corp11291 01GRF Fair 3,000,000.00 2,973,351.003134HBW98 08/31/2026 2,973,351.002,982,533.3910/10/2028 99.1114.350
Commonwealth of11194 01GRF Fair 3,161,115.75 3,150,700.3757604TAC0 08/31/2026 3,150,700.373,257,373.9606/01/2030 99.6704.155
Oregon School Board Assn11171 01GRF Fair 1,426,064.65 1,429,880.98686053DR7 08/31/2026 1,429,880.981,439,290.2306/30/2028 100.2674.283

295,802,255.21295,493,460.73 293,302,030.96 293,302,030.96Subtotal 4.110

Operating Fund

Goldman Sachs IIa Fed Port10108 01OF Amort 193,816.37 193,816.3738145C752 08/31/2026 193,816.37193,816.37100.0002.780
U.S. Treasury11211 01OF Fair 9,212,000.00 9,216,318.1391282CMH1 08/31/2026 9,216,318.139,232,663.0301/31/2027 100.0463.571

9,426,479.409,405,816.37 9,410,134.50 9,410,134.50Subtotal 3.555

Reserve Maintenance Fund

Goldman Sachs IIa Fed Port10106 01RMF Amort 261,351.72 261,351.7238145C752 08/31/2026 261,351.72261,351.72100.0002.780
U.S. Treasury11210 01RMF Fair 12,463,000.00 12,468,842.0391282CMH1 08/31/2026 12,468,842.0312,490,955.2001/31/2027 100.0463.571

12,752,306.9212,724,351.72 12,730,193.75 12,730,193.75Subtotal 3.555

Scudder Falls Insurance Reserv

Goldman Sachs IIa Fed Port10506 01SFIR Amort 913,277.99 913,277.9938145C752 08/31/2026 913,277.99913,277.99100.0002.780

913,277.99913,277.99 913,277.99 913,277.99Subtotal 2.780

Construction Fund 2026A

PA Invest11301 06CF26A Amort 5,139,634.50 5,139,634.50PAINVEST 08/31/2026 5,139,634.505,139,634.50100.0003.830
Charles Schwab & Co11287 06CF26A Fair 2,500,000.00 2,458,947.5015987HNR4 08/31/2026 2,458,947.502,457,720.8301/25/2027 98.3574.259
Federal Home Loan Bank11308 06CF26A Fair 500,000.00 484,575.50313384GW3 08/31/2026 484,575.50484,627.5006/14/2027 96.9154.001
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Construction Fund 2026A

Mont Blanc Capital Corp11254 06CF26A Fair 3,000,000.00 2,985,345.006117P5KF3 08/31/2026 2,985,345.002,985,516.6710/15/2026 99.5113.990
MUFG Bank ltd11258 06CF26A Fair 4,000,000.00 3,905,752.0062479MQV8 08/31/2026 3,905,752.003,905,021.1103/29/2027 97.6434.212
Toronto Dominion11297 06CF26A Fair 2,000,000.00 1,951,696.0089116FQX1 08/31/2026 1,951,696.001,952,642.2103/31/2027 97.5844.151
TOYOTA Motor Credit CP11289 06CF26A Fair 2,000,000.00 1,946,966.0089233HRG1 08/31/2026 1,946,966.001,948,546.6704/16/2027 97.3484.204
Blackrock Inc11268 06CF26A Fair 5,000,000.00 5,015,770.0009290DAH4 08/31/2026 5,015,770.005,016,294.4007/26/2027 100.3154.197
Chevron Corp11266 06CF26A Fair 4,500,000.00 4,460,881.50166756AR7 08/31/2026 4,460,881.504,481,260.3201/15/2028 99.1304.165
Costcp  Wholesale11255 06CF26A Fair 4,000,000.00 3,970,636.0022160KAM7 08/31/2026 3,970,636.003,969,160.0005/18/2027 99.2654.105
Federal Home Loan Bank11283 06CF26A Fair 4,000,000.00 3,968,616.003130B9RX0 08/31/2026 3,968,616.003,970,996.2303/10/2028 99.2154.370
Federal National Mtg Assn11288 06CF26A Fair 6,000,000.00 5,983,518.003136GDHA4 08/31/2026 5,983,518.005,987,637.0109/30/2027 99.7254.249
Federal National Mtg Assn11299 06CF26A Fair 8,000,000.00 7,982,192.003136GDNN9 08/31/2026 7,982,192.008,000,000.0002/10/2028 99.7774.310
Mass Mutual Global11267 06CF26A Fair 4,000,000.00 3,987,360.0057629W3T5 08/31/2026 3,987,360.003,999,017.9610/22/2027 99.6844.317
METLIFE11256 06CF26A Fair 2,000,000.00 1,987,428.00592179KU8 08/31/2026 1,987,428.001,994,839.0404/13/2028 99.3714.414
National Australia Bank Ltd11260 06CF26A Fair 3,000,000.00 2,999,007.00632525CA7 08/31/2026 2,999,007.003,012,044.0210/26/2027 99.9664.134
New York Life Global11298 06CF26A Fair 2,600,000.00 2,590,393.0064953BBW7 08/31/2026 2,590,393.002,598,025.7704/25/2028 99.6304.444
WestPac Banking Corp11257 06CF26A Fair 4,000,000.00 3,943,528.00961214DW0 08/31/2026 3,943,528.003,955,824.2601/25/2028 98.5884.222
U.S. Treasury11265 06CF26A Fair 5,000,000.00 4,977,539.0591282CGP0 08/31/2026 4,977,539.054,988,291.1602/29/2028 99.5504.161
U.S. Treasury11270 06CF26A Fair 5,000,000.00 4,994,140.6091282CFM8 08/31/2026 4,994,140.604,998,411.4809/30/2027 99.8824.151
U.S. Treasury11271 06CF26A Fair 5,000,000.00 4,971,484.3591282CNV9 08/31/2026 4,971,484.354,974,959.5808/31/2027 99.4294.141
U.S. Treasury11272 06CF26A Fair 5,000,000.00 5,008,007.8091282CKZ3 08/31/2026 5,008,007.805,010,865.1107/15/2027 100.1604.116
U.S. Treasury11273 06CF26A Fair 5,000,000.00 4,983,007.8091282CNL1 08/31/2026 4,983,007.804,985,768.2906/30/2027 99.6604.101
U.S. Treasury11275 06CF26A Fair 3,000,000.00 2,995,195.3291282CFU0 08/31/2026 2,995,195.322,997,434.9510/31/2027 99.8394.196
U.S. Treasury11276 06CF26A Fair 5,000,000.00 4,947,460.9591282CGT2 08/31/2026 4,947,460.954,952,405.3403/31/2028 98.9494.253
U.S. Treasury11277 06CF26A Fair 3,500,000.00 3,508,886.7191282CKR1 08/31/2026 3,508,886.713,509,309.7505/15/2027 100.2534.104
U.S. Treasury11278 06CF26A Fair 6,000,000.00 5,988,984.3691282CLX7 08/31/2026 5,988,984.365,992,710.4711/15/2027 99.8164.225
U.S. Treasury11279 06CF26A Fair 6,000,000.00 5,979,375.0091282CMB4 08/31/2026 5,979,375.005,982,754.4012/15/2027 99.6564.229
U.S. Treasury11280 06CF26A Fair 5,000,000.00 4,988,671.8591282CMY4 08/31/2026 4,988,671.854,989,150.4304/30/2027 99.7734.080
U.S. Treasury11295 06CF26A Fair 7,000,000.00 6,960,078.0991282CNV9 08/31/2026 6,960,078.096,961,757.7008/31/2027 99.4294.188
U.S. Treasury11296 06CF26A Fair 5,000,000.00 4,983,007.8091282CNL1 08/31/2026 4,983,007.804,984,140.1606/30/2027 99.6604.140
U.S. Treasury11304 06CF26A Fair 3,000,000.00 2,994,492.1891282CLX7 08/31/2026 2,994,492.182,998,654.8911/15/2027 99.8164.159
U.S. Treasury11310 06CF26A Fair 3,500,000.00 3,487,968.7591282CMB4 08/31/2026 3,487,968.753,496,555.2412/15/2027 99.6564.075
U.S. Treasury11252 06CF26A Fair 5,200,000.00 5,185,055.77912797VE4 08/31/2026 5,185,055.775,185,248.7009/29/2026 99.7123.727
U.S. Treasury11274 06CF26A Fair 3,500,000.00 3,436,368.04912797TV9 08/31/2026 3,436,368.043,438,186.1002/18/2027 98.1813.866
U.S. Treasury11281 06CF26A Fair 3,000,000.00 2,976,033.75912797VX2 08/31/2026 2,976,033.752,975,255.4011/17/2026 99.2013.959
U.S. Treasury11282 06CF26A Fair 3,200,000.00 3,164,190.66912797VH7 08/31/2026 3,164,190.663,163,496.3312/17/2026 98.8803.952

152,444,163.98153,139,634.50 152,292,194.83 152,292,194.83Subtotal 4.148

Portfolio DRJ
APData Updated: ~REPORT~: 09/02/2026 12:08

Run Date: 09/02/2026 - 12:09 IC (PRF_IC) 7.3.12
Report Ver. 7.3.11
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

August 31, 2026

Fund

Page 5

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

Clearing Fund 2026A

Goldman Sachs IIa Fed Port11245 06CLEAR26 Fair 25,934.95 25,934.9538145C752 08/31/2026 25,934.9525,934.95100.0002.780

25,934.9525,934.95 25,934.95 25,934.95Subtotal 2.780

Debt Service Reserve Fund Comm

Goldman Sachs IIa Fed Port10994 06DSRF Amort 1,229,901.06 1,229,901.0638145C752 08/31/2026 1,229,901.061,229,901.06100.0002.780
U.S. Treasury11269 06DSRF Fair 11,420,000.00 11,425,353.1391282CMH1 08/31/2026 11,425,353.1311,427,786.3601/31/2027 100.0463.952
U.S. Treasury11293 06DSRF Fair 47,785,000.00 47,807,399.2291282CMH1 08/31/2026 47,807,399.2247,892,184.4101/31/2027 100.0463.713

60,549,871.8360,434,901.06 60,462,653.41 60,462,653.41Subtotal 3.739

531,916,991.22 529,139,121.33532,140,078.26 529,139,121.33Total 4.053

Portfolio DRJ
APData Updated: ~REPORT~: 09/02/2026 12:08

Run Date: 09/02/2026 - 12:09 IC (PRF_IC) 7.3.12
Report Ver. 7.3.11
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 DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of September 28, 2026 

TOLL TRAFFIC AND REVENUE STATISTICS (August 2026) 
 
 

Summary:  The Commission recorded an increase in total toll revenue for August 2026 in 
comparison to the August 2025 traffic and revenue statistics.  Total toll traffic however 
reflected a decrease for the month.  It should be noted that the Commission increased toll rates 
for all vehicle classifications effective January 1, 2026.  In addition, it should be noted that cash 
toll collections were eliminated at TM, I78, EP, and DWG on January 12, 2025.  Also note, the 
NHL Toll Bridge was converted to a new in-lane AET toll collection system on June 24, 2026.   
 
Analysis of August 2026 / August 2025 toll revenue data comparison: 
 

• Total toll revenue increased by $7,319,794 or 41.05 percent at the Commission’s eight 
toll bridges for the month of August. 
 

• Commercial-vehicle toll revenue increased $4,879,026, or 43.02 percent. 
 

• Passenger-vehicle toll revenue increased $2,440,768, or 37.61 percent. 
 

Analysis of August 2026 / August 2025 traffic data comparison: 
 

• Total toll traffic decreased by 124,236 vehicles, or 2.85 percent for the month. 
 

• Commercial-vehicle traffic decreased by 19,421 vehicles, or 3.28 percent. 
 

• Passenger-vehicle toll traffic decreased by 104,815 vehicles, or 2.78 percent. 
 

• Average daily toll traffic for the Commission’s toll bridges for August 2026 was 136,640 
total vehicles as compared to the 140,648 total vehicles recorded in August 2025, a 
decrease on average of 4,008 vehicles a day. 
 

• Total recorded westbound traffic volume at the 10 toll supported bridges for August 
2026 increased by 20,906 vehicles, or 1.10 percent as compared to August 2025.  
Average daily westbound traffic on the toll supported bridges was 61,169 vehicles in 
August 2026 as compared to 60,494 vehicles in August 2025, an increase of 675 vehicles 
a day.   

 
Traffic analysis for August 2026: 
 

• Total toll traffic for the eight toll bridges is reflecting a 0.76 percent decrease for the 
first eight months of 2026 as compared to the same eight-month period of 2025. 
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• Westbound traffic on the ten toll supported bridges reflects an increase of 1.90 percent 
through the first eight months of 2026 when compared to 2025.  

 
 
 
 
REGION REVIEW: 
 
 
Southern Region 
 
Total toll traffic at Trenton-Morrisville (TM) reflected a 0.95 percent increase for August 2026 
when compared to August 2025 as the result of the increases of 131 cars and 6,878 trucks.  The 
Scudder Falls Bridge recorded a 1.24 percent decrease in total toll traffic for August 2026 
compared to August 2025 due to the combined decreases of 3,879 cars and 4,802 trucks.  At 
New Hope-Lambertville (NHL), the decrease of 7,442 cars combined with a decrease of 2,496 
trucks resulted in an overall decrease of 6.67 percent in total toll traffic for August 2026 as 
compared to August 2025.  [NHL converted to a new AET Toll Collection System on June 24, 
2026]. 
 

 

Central Region 

 

The I-78 Toll Bridge recorded a decrease of 5.29 percent in total toll traffic for the month of 
August 2026 when compared to August 2025 as the result of combined decreases of 47,841 
cars and 10,867 trucks.  At the Easton-Phillipsburg (EP) Toll Bridge, an increase of 1,285 
passenger vehicles and a decrease of 5,816 trucks generated a 0.95 percent decrease in total 
toll traffic for August 2026 as compared to August 2025. 
 
 
Northern Region 

Portland-Columbia (PC) recorded a 5.01 percent decrease in total toll traffic during August 2026 
compared to August 2025 as the result of the decrease of 7,635 automobiles and the increase 
of 1,806 trucks.  At the Delaware Water Gap (DWG) Toll Bridge, a decrease of 26,792 passenger 
vehicles combined with a decrease of 3,468 trucks generated a decrease of 3.20 percent in toll 
traffic for August 2026 when compared to August 2025.  At Milford-Montague (MM), a 
decrease of 12,642 passenger vehicles and a decrease of 656 trucks produced a 10.76 percent 
decrease in total toll traffic for the month of August 2026 as compared to August 2025.  
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E-ZPass  Penetration Rates

AUG. 

2026

AUG. 

2025

Change in 

Monthly 

Percentage

YTD   

2026

YTD   

2025

Change in 

YTD 

Percentage

Cars 85.82 85.58 0.24 87.28 86.99 0.29

Trucks 87.90 87.71 0.19 88.43 88.51 -0.08

Total 86.10 85.87 0.23 87.45 87.22 0.23

Cars 85.57 85.75 -0.18 86.95 86.58 0.37

Trucks 85.84 85.58 0.26 86.23 86.57 -0.34

Total 85.59 85.73 -0.14 86.88 86.57 0.31

Cars 90.81 91.09 -0.28 91.98 91.96 0.02

Trucks 88.18 89.19 -1.01 89.20 89.94 -0.74

Total 90.69 90.99 -0.30 91.85 91.85 0.00

Cars 90.88 92.79 -1.91 93.37 93.57 -0.20

Trucks 85.34 89.34 -4.00 88.75 89.83 -1.08

Total 90.43 92.47 -2.04 92.97 93.23 -0.26

Cars 83.29 82.78 0.51 84.84 84.06 0.78

Trucks 88.62 88.35 0.27 89.24 89.31 -0.07

Total 84.67 84.20 0.47 86.11 85.63 0.48

Cars 86.39 87.20 -0.81 88.19 88.50 -0.31

Trucks 86.67 87.92 -1.25 87.86 87.92 -0.06

Total 86.41 87.25 -0.84 88.16 88.45 -0.29

Cars 87.36 86.84 0.52 88.50 88.05 0.45

Trucks 87.21 87.43 -0.22 87.42 87.76 -0.34

Total 87.34 86.90 0.44 88.35 88.01 0.34

Cars 82.63 81.30 1.33 83.37 82.75 0.62

Trucks 88.13 86.91 1.22 88.06 87.61 0.45

Total 83.47 82.14 1.33 84.19 83.61 0.58

Cars 88.55 87.09 1.46 89.21 87.82 1.39

Trucks 84.65 85.20 -0.55 86.83 85.83 1.00

Total 88.43 87.02 1.41 89.13 87.74 1.39

The table below provides a comparison of the E-ZPass  penetration rates for the Commission's eight (8) toll 

bridges for the months of August 2026 and August 2025, and the year-to-date periods ending August 31, 2026 

and August 31, 2025.  

I-78

Easton - 

Phillipsburg

Portland -

Columbia

Delaware Water 

Gap

Milford -

Montague

New Hope -

Lambertville

E-ZPass  PENETRATION RATES

All Toll Bridges

Trenton -

Morrisville

Scudder Falls

Starting 11pm on January 12 th , 2025, the Commission ceased cash toll collections at TM, I-78, EP and DWG, 

and completed soft AET conversions at all toll bridges.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

ALL TOLL BRIDGES

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

26,040,669        44,582,063.15$     26,035,180        62,584,564.95$     PASSENGER 3,662,410          8,957,317.50$       3,767,225          6,539,969.00$       

-                     (381,924.00)           (265,842.50)           
Commission Vehicle 

Non-Rev Crossings
-                     (26,896.50)             -                     (50,316.50)             

26,040,669 44,200,139.15$     26,035,180 62,318,722.45$     TOTAL PASSENGER 3,662,410 8,930,421.00$       3,767,225          6,489,652.50$       

977,667             8,898,822.95         812,243             10,904,061.00       2-Axle Trucks 108,421             1,458,530.00         121,129             1,101,300.00         

322,301             4,406,286.00         331,484             6,640,881.00         3-Axle Trucks 43,024               864,118.50            41,221               563,578.50            

323,255             5,905,588.00         320,726             8,587,116.00         4-Axle Trucks 42,525               1,141,278.00         40,106               733,066.00            

3,006,072          68,468,725.00       2,931,140          97,674,077.50       5-Axle Trucks 363,180             12,103,752.50       380,813             8,680,852.50         

72,010               1,955,826.00         78,282               3,102,228.00         6-Axle Trucks 15,993               636,471.00            9,395                 255,162.00            

2,416                 82,317.00              2,361                 119,977.00            7-Axle Trucks 301                    15,686.00              201                    6,851.50                

4,703,721 89,717,564.95$     4,476,236 127,028,340.50$   TOTAL TRUCKS 573,444 16,219,836.00$     592,865 11,340,810.50$     

30,744,390 133,917,704.10$   30,511,416 189,347,062.95$   TOTAL TOLL VEHICLES 4,235,854 25,150,257.00$     4,360,090 17,830,463.00$     

126,520 551,101.66$          125,561 779,206.02$          DAILY AVERAGE 136,640 811,298.61$          140,648 575,176.23$          

Traffic (toll) -0.76% Traffic (toll) -2.85%

   Autos -0.02%    Autos -2.78%

   Trucks -4.84%    Trucks -3.28%

Revenue 41.39% Revenue 41.05%

   Autos 40.99%    Autos 37.61%

   Trucks 41.59%    Trucks 43.02%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

Note: The Commission implemented toll rate increases at all toll bridges on January 1st, 2026.

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OFMONTH OF

MTD Rate Change 

August 31, 2025 August 31, 2026 August 2025August 2026

YTD Rate Change 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRENTON - MORRISVILLE TOLL BRIDGE

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

5,015,056          8,605,488.25$       5,060,324          12,201,031.50$     PASSENGER 675,135             1,653,974.75$       675,004 1,168,277.25$       

(82,244.00)             (49,286.00)             
Commission Vehicle 

Non-Rev Crossings
(4,359.50)               (14,219.00)             

5,015,056 8,523,244.25$       5,060,324 12,151,745.50$     TOTAL PASSENGER 675,135 1,649,615.25$       675,004 1,154,058.25$       

187,857             1,711,914.00         160,549             2,150,700.00         2-Axle Trucks 21,119               283,185.00            18,992               173,490.00            

85,088               1,164,921.00         88,590               1,780,240.50         3-Axle Trucks 11,217               226,023.00            10,204               139,536.00            

62,427               1,140,560.00         73,903               1,974,308.00         4-Axle Trucks 9,549                 254,124.00            6,442                 117,334.00            

232,931             5,326,847.50         236,619             7,965,255.00         5-Axle Trucks 29,874               1,006,305.00         29,142               667,945.00            

6,821                 186,114.00            6,405                 256,698.00            6-Axle Trucks 694                    27,687.00              790                    21,540.00              

129                    4,186.00                144                    6,853.00                7-Axle Trucks 6                        283.50                   11                      360.50                   

575,253 9,534,542.50$       566,210 14,134,054.50$     TOTAL TRUCKS 72,459 1,797,607.50$       65,581 1,120,205.50$       

5,590,309 18,057,786.75$     5,626,534 26,285,800.00$     TOTAL TOLL VEHICLES 747,594 3,447,222.75$       740,585 2,274,263.75$       

23,005 74,311.88$            23,154 108,172.02$          DAILY AVERAGE 24,116 111,200.73$          23,890 73,363.35$            

Traffic (toll) 0.65% Traffic (toll) 0.95%

   Autos 0.90%    Autos 0.02%

   Trucks -1.57%    Trucks 10.49%

Revenue 45.56% Revenue 51.58%

   Autos 42.57%    Autos 42.94%

   Trucks 48.24%    Trucks 60.47%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MTD Rate ChangeYTD Rate Change

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

August 31, 2025 August 31, 2026 August 2026 August 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

5,095,797          8,305,602.90$       5,039,228 11,358,694.20$     PASSENGER 657,833 1,504,805.00$       661,712 1,088,562.25$       

(33,057.00)             (35,291.50)             
Commission Vehicle 

Non-Rev Crossings
(1,952.50)               (2,130.00)               

5,095,797 8,272,545.90$       5,039,228 11,323,402.70$     TOTAL PASSENGER 657,833 1,502,852.50         661,712 1,086,432.25$       

146,331 1,329,767.95         120,489 1,605,806.00         2-Axle Trucks 16,142 215,647.00            18,348 166,859.00            

25,128 341,899.50            24,389 485,245.50            3-Axle Trucks 2,744 54,834.00              3,137 42,915.00              

20,451 373,980.00            19,182 516,272.00            4-Axle Trucks 2,426 65,882.00              2,822 51,700.00              

97,070 2,210,650.00         89,070 2,963,600.00         5-Axle Trucks 10,678 355,127.50            12,415 282,817.50            

1,505 41,043.00              1,250 49,740.00              6-Axle Trucks 154 6,159.00                235 6,420.00                

138 4,776.00                148 7,688.00                7-Axle Trucks 30 1,673.00                19 642.50                   

290,623 4,302,116.45$       254,528 5,628,351.50$       TOTAL TRUCKS 32,174 699,322.50$          36,976 551,354.00$          

5,386,420 12,574,662.35$     5,293,756 16,951,754.20$     TOTAL TOLL VEHICLES 690,007 2,202,175.00$       698,688 1,637,786.25$       

22,166 51,747.58$            21,785 69,760.31$            DAILY AVERAGE 22,258 71,037.90$            22,538 52,831.81$            

Traffic (toll) -1.72% Traffic (toll) -1.24%

   Autos -1.11%    Autos -0.59%

   Trucks -12.42%    Trucks -12.99%

Revenue 34.81% Revenue 34.46%

   Autos 36.88%    Autos 38.33%

   Trucks 30.83%    Trucks 26.84%

 

MONTH OF

SCUDDER FALLS TOLL BRIDGE

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF

YTD Rate Change MTD Rate Change

August 31, 2025 August 31, 2026 August 2026 August 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

1,016,027          1,645,237.00$       916,926             2,042,734.75$       PASSENGER 127,773             294,798.00$          135,215             221,317.00$          

(48,360.50)             (42,784.50)             
Commission Vehicle 

Non-Rev Crossings
(7,084.50)               (8,020.00)               

1,016,027 1,596,876.50$       916,926 1,999,950.25$       TOTAL PASSENGER 127,773 287,713.50$          135,215 213,297.00$          

51,103               445,141.00            42,854               569,740.00            2-Axle Trucks 5,776                 77,890.00              7,003                 57,990.00              

10,250               139,576.50            9,897                 198,544.50            3-Axle Trucks 1,449                 29,524.50              1,556                 21,217.50              

7,385                 135,356.00            5,571                 149,600.00            4-Axle Trucks 540                    14,418.00              989                    18,124.00              

29,367               668,710.00            26,825               893,800.00            5-Axle Trucks 3,364                 112,045.00            3,841                 87,520.00              

2,515                 68,409.00              1,510                 60,300.00              6-Axle Trucks 107                    4,218.00                351                    9,501.00                

22                      721.00                   44                      2,122.00                7-Axle Trucks 12                      597.00                   4                        133.00                   

100,642 1,457,913.50$       86,701 1,874,106.50$       TOTAL TRUCKS 11,248               238,692.50$          13,744 194,485.50$          

1,116,669 3,054,790.00$       1,003,627 3,874,056.75$       TOTAL TOLL VEHICLES 139,021             526,406.00$          148,959             407,782.50$          

4,595 12,571.15$            4,130 15,942.62$            DAILY AVERAGE 4,485                 16,980.84$            4,805                 13,154.27$            

Traffic (toll) -10.12% Traffic (toll) -6.67%

   Autos -9.75%    Autos -5.50%

   Trucks -13.85%    Trucks -18.16%

Revenue 26.82% Revenue 29.09%

   Autos 25.24%    Autos 34.89%

   Trucks 28.55%    Trucks 22.73%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

August 31, 2025 August 31, 2026 August 2026 August 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

I78 TOLL BRIDGE

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

5,348,573          9,421,190.75$       5,275,449          13,098,479.25$     PASSENGER 779,046             1,968,244.00$       826,887             1,473,790.50$       

(27,973.00)             (24,093.50)             
Commission Vehicle 

Non-Rev Crossings
(2,014.50)               (3,414.50)               

5,348,573 9,393,217.75$       5,275,449 13,074,385.75$     TOTAL PASSENGER 779,046 1,966,229.50$       826,887 1,470,376.00$       

255,501             2,336,863.00         213,767             2,885,392.00         2-Axle Trucks 28,073               379,689.00            33,259               304,989.00            

108,217             1,478,394.00         106,961             2,139,412.50         3-Axle Trucks 14,206               285,081.00            13,633               186,423.00            

134,163             2,445,902.00         125,412             3,354,292.00         4-Axle Trucks 17,566               472,676.00            16,963               310,066.00            

1,731,950          39,408,795.00       1,641,829          54,607,705.00       5-Axle Trucks 207,592             6,907,052.50         214,319             4,880,002.50         

38,830               1,053,453.00         35,572               1,402,758.00         6-Axle Trucks 4,619                 182,247.00            4,822                 130,818.00            

1,406                 47,588.00              1,143                 58,595.50              7-Axle Trucks 177                    9,223.00                104                    3,465.50                

2,270,067 46,770,995.00$     2,124,684 64,448,155.00$     TOTAL TRUCKS 272,233 8,235,968.50$       283,100 5,815,764.00$       

.

7,618,640 56,164,212.75$     7,400,133 77,522,540.75$     TOTAL TOLL VEHICLES 1,051,279 10,202,198.00$     1,109,987 7,286,140.00$       

31,352 231,128.45$          30,453 319,022.80$          DAILY AVERAGE 33,912 329,103.16$          35,806 235,036.77$          

Traffic (toll) -2.87% Traffic (toll) -5.29%

   Autos -1.37%    Autos -5.79%

   Trucks -6.40%    Trucks -3.84%

Revenue 38.03% Revenue 40.02%

   Autos 39.19%    Autos 33.72%

   Trucks 37.80%    Trucks 41.61%

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

August 31, 2025 August 31, 2026 August 2026 August 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

EASTON - PHILLIPSBURG TOLL BRIDGE

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

3,302,991          5,573,881.75$       3,246,518          7,710,112.00$       PASSENGER 444,321             1,078,240.50$       443,036             757,609.25$          

(55,140.50)             (21,312.00)             
Commission Vehicle 

Non-Rev Crossings
(2,240.00)               (10,459.00)             

3,302,991 5,518,741.25$       3,246,518 7,688,800.00$       TOTAL PASSENGER 444,321             1,076,000.50$       443,036 747,150.25$          

107,960             983,763.00            81,990               1,097,364.00         2-Axle Trucks 10,777               144,943.00            13,416               122,299.00            

27,857               382,258.50            23,631               477,381.00            3-Axle Trucks 3,158                 63,831.00              3,338                 45,717.00              

20,420               372,186.00            18,039               478,524.00            4-Axle Trucks 2,319                 61,822.00              2,633                 48,002.00              

129,708             2,957,550.00         103,524             3,455,317.50         5-Axle Trucks 12,248               408,662.50            14,899               339,717.50            

1,872                 51,195.00              1,477                 59,676.00              6-Axle Trucks 148                    6,105.00                187                    5,139.00                

34                      1,092.00                163                    7,638.50                7-Axle Trucks 8                        374.50                   1                        31.50                     

287,851 4,748,044.50$       228,824 5,575,901.00$       TOTAL TRUCKS 28,658 685,738.00$          34,474 560,906.00$          

3,590,842 10,266,785.75$     3,475,342 13,264,701.00$     TOTAL TOLL VEHICLES 472,979 1,761,738.50$       477,510 1,308,056.25$       

14,777 42,250.15$            14,302 54,587.25$            DAILY AVERAGE 15,257 56,830.27$            15,404 42,195.36$            

Traffic (toll) -3.22% Traffic (toll) -0.95%

   Autos -1.71%    Autos 0.29%

   Trucks -20.51%    Trucks -16.87%

Revenue 29.20% Revenue 34.68%

   Autos 39.32%    Autos 44.01%

   Trucks 17.44%    Trucks 22.26%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2026 MONTH OFMONTH OF

August 31, 2025 August 31, 2026 August 2026 August 2025

JANUARY 1, 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

PORTLAND - COLUMBIA TOLL BRIDGE

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

683,264             1,164,687.50$       692,887             1,645,857.00$       PASSENGER 96,278               232,143.25$          103,913             179,448.25$          

(40,040.50)             (30,513.00)             
Commission Vehicle 

Non-Rev Crossings
(2,334.00)               (4,103.00)               

683,264 1,124,647.00$       692,887 1,615,344.00$       TOTAL PASSENGER 96,278 229,809.25$          103,913 175,345.25$          

23,156               210,260.00            20,618               276,307.00            2-Axle Trucks 2,910                 39,198.00              2,619                 23,864.00              

9,170                 125,316.00            16,779               335,709.00            3-Axle Trucks 1,887                 37,624.50              1,258                 17,209.50              

31,058               570,502.00            33,822               913,544.00            4-Axle Trucks 4,936                 133,212.00            4,027                 73,894.00              

31,580               717,517.50            34,212               1,135,130.00         5-Axle Trucks 4,396                 145,525.00            4,403                 100,072.50            

413                    11,244.00              351                    14,157.00              6-Axle Trucks 41                      1,653.00                58                      1,581.00                

9                        283.50                   12                      556.50                   7-Axle Trucks 2                        101.50                   1                        31.50                     

95,386 1,635,123.00$       105,794 2,675,403.50$       TOTAL TRUCKS 14,172 357,314.00$          12,366 216,652.50$          

778,650 2,759,770.00$       798,681 4,290,747.50$       TOTAL TOLL VEHICLES 110,450 587,123.25$          116,279 391,997.75$          

3,204 11,357.08$            3,287 17,657.40$            DAILY AVERAGE 3,563 18,939.46$            3,751 12,645.09$            

Traffic (toll) 2.57% Traffic (toll) -5.01%

   Autos 1.41%    Autos -7.35%

   Trucks 10.91%    Trucks 14.60%

Revenue 55.47% Revenue 49.78%

   Autos 43.63%    Autos 31.06%

   Trucks 63.62%    Trucks 64.92%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2026 MONTH OFMONTH OF

August 31, 2025 August 31, 2026 August 2026 August 2025

JANUARY 1, 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

DELAWARE WATER GAP TOLL BRIDGE

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

4,844,896          8,609,045.00$       5,083,788          12,831,410.25$     PASSENGER 775,167             1,971,298.50$       801,959             1,444,637.00$       

-                     (43,356.50)             (32,735.50)             
Commission Vehicle 

Non-Rev Crossings
(4,185.50)               -                     (4,963.00)               

4,844,896 8,565,688.50$       5,083,788 12,798,674.75$     TOTAL PASSENGER 775,167 1,967,113.00$       801,959 1,439,674.00$       

183,546             1,678,366.00         155,781             2,101,593.00         2-Axle Trucks 21,394               287,923.00            25,151               230,356.00            

53,776               735,139.50            58,708               1,173,400.50         3-Axle Trucks 7,922                 158,385.00            7,466                 102,037.50            

45,337               829,788.00            43,259               1,159,154.00         4-Axle Trucks 4,976                 133,348.00            5,883                 107,540.00            

747,887             17,051,425.00       794,434             26,499,207.50       5-Axle Trucks 94,446               3,149,497.50         101,005             2,304,712.50         

19,830               538,275.00            31,640               1,255,806.00         6-Axle Trucks 10,218               407,889.00            2,925                 79,428.00              

646                    22,659.00              706                    36,467.50              7-Axle Trucks 66                      3,433.50                60                      2,155.50                

1,051,022 20,855,652.50$     1,084,528 32,225,628.50$     TOTAL TRUCKS 139,022 4,140,476.00$       142,490 2,826,229.50$       

5,895,918 29,421,341.00$     6,168,316 45,024,303.25$     TOTAL TOLL VEHICLES 914,189 6,107,589.00$       944,449 4,265,903.50$       

24,263 121,075.48$          25,384 185,285.20$          DAILY AVERAGE 29,490 197,019.00$          30,466 137,609.79$          

Traffic (toll) 4.62% Traffic (toll) -3.20%

   Autos 4.93%    Autos -3.34%

   Trucks 3.19%    Trucks -2.43%

Revenue 53.03% Revenue 43.17%

   Autos 49.42%    Autos 36.64%

   Trucks 54.52%    Trucks 46.50%

both directions starting March 19, 2025. Repairs were fully completed and all westbound lanes reopened on June 14, 2025.

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

Note: Multiple sinkholes along Interstate 80 near Wharton, NJ, about 35 miles east of the Delaware Water Gap Toll Bridge, forced a full shutdown of the highway in 

JANUARY 1, 2026 MONTH OF

August 31, 2025 August 31, 2026 August 2026 August 2025

JANUARY 1, 2025 MONTH OF

YTD Rate Change MTD Rate Change
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MILFORD - MONTAGUE TOLL BRIDGE

AUGUST 2026

243                    DAYS 243                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

734,065             1,256,930.00$       720,060             1,696,246.00$       PASSENGER 106,857             253,813.50$          119,499             206,327.50$          

(51,752.00)             (29,826.50)             
Commission Vehicle 

Non-Rev Crossings
(2,726.00)               (3,008.00)               

734,065 1,205,178.00$       720,060 1,666,419.50$       TOTAL PASSENGER 106,857 251,087.50$          119,499 203,319.50$          

22,213               202,748.00            16,195               217,159.00            2-Axle Trucks 2,230                 30,055.00              2,341                 21,453.00              

2,815                 38,781.00              2,529                 50,947.50              3-Axle Trucks 441                    8,815.50                629                    8,523.00                

2,014                 37,314.00              1,538                 41,422.00              4-Axle Trucks 213                    5,796.00                347                    6,406.00                

5,579                 127,230.00            4,627                 154,062.50            5-Axle Trucks 582                    19,537.50              789                    18,065.00              

224                    6,093.00                77                      3,093.00                6-Axle Trucks 12                      513.00                   27                      735.00                   

32                      1,011.50                1                        56.00                     7-Axle Trucks 1                        31.50                     

32,877 413,177.50$          24,967 466,740.00$          TOTAL TRUCKS 3,478 64,717.00$            4,134 55,213.50$            

766,942 1,618,355.50$       745,027 2,133,159.50$       TOTAL TOLL VEHICLES 110,335 315,804.50$          123,633 258,533.00$          

3,156 6,659.90$              3,066 8,778.43$              DAILY AVERAGE 3,559 10,187.24$            3,988 8,339.77$              

Traffic (toll) -2.86% Traffic (toll) -10.76%

   Autos -1.91%    Autos -10.58%

   Trucks -24.06%    Trucks -15.87%

Revenue 31.81% Revenue 22.15%

   Autos 38.27%    Autos 23.49%

   Trucks 12.96%    Trucks 17.21%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF MONTH OF

August 31, 2025 August 31, 2026 August 2026 August 2025

JANUARY 1, 2025 JANUARY 1, 2026

YTD Rate Change MTD Rate Change
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Bridge August 2026 August 2025 % Change YTD 2026 YTD 2025 % Change

Lower Trenton 484,344                                    469,786                                    3.1% 3,634,513                                 3,578,624                                 1.6%

Calhoun Street 335,699 348,178 -3.6% 2,527,500                                 2,581,135                                 -2.1%

Washington Crossing 150,655 141,986 6.1% 1,095,168                                 1,063,354                                 3.0%

New Hope-Lambertville 1 159,359                                    161,405                                    -1.3% 1,175,494                                 1,122,015                                 4.8%

Centre Bridge-Stockton 94,612                                      110,366                                    -14.3% 670,219                                    741,354                                    -9.6%

Uhlerstown-Frenchtown 2,3
80,730                                      -                                           0.0% 573,999                                    101,445                                    465.8%

Upper Black Eddy-Milford 
2,3

48,499                                      88,209                                      -45.0% 386,550                                    594,069                                    -34.9%

Riegelsville 60,419                                      61,227                                      -1.3% 418,754                                    410,547                                    2.0%

Northampton Street 4 393,171                                    406,712                                    -3.3% 3,019,368                                 3,070,958                                 -1.7%

Riverton-Belvidere 88,736                                      87,449                                      1.5% 629,370                                    604,867                                    4.1%

Total 1,896,224                                 1,875,318                                 1.1% 14,130,935                               13,868,368                               1.9%

NOTES:

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

Delaware River Joint Toll Bridge Commission

Toll Supported Bridge - Westbound Traffic Counts
August 2026

Westbound Volume

4. On August 8, 2026, the South Main Street Bridge in Phillipsburg, New Jersey (approximately 0.4 miles from the Northampton Street TSB) was fully closed in both directions for upcoming bridge repairs for NJDOT and Norfolk 

Southern. The year-to-year comparison of Eastbound traffic at NHS TSB shows a significant decline due to the full bridge closure.

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts began to 

increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on weekends. On October 29, 

2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB began to decrease significantly. On March 3, 

2026, the traffic counter was re-installed on a new pole on the south side of the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. Contract No. TS-642A U-F TSB Rehabilitation reached 

substantial completion on Friday, April 10, 2026.

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only, under 

Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract No. TS-694A NH-L TSB 

Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was reconfigured for two-way traffic. Periodic weekday 

alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment 

Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in traffic increases in both directions over the NH-L TSB.  

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound directional 

percentage split.
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Bridge Volume % of Total Volume % of Total Volume % of Total Volume % of Total August 2026 August 2025

Lower Trenton 88,031 15.4% 94,358               16.7% 484,344 84.6% 469,786             83.3% 572,375             564,144             

Calhoun Street 230,372 40.7% 233,556             40.1% 335,699 59.3% 348,178             59.9% 566,071             581,734             

Washington Crossing 63,281 29.6% 63,479               30.9% 150,655 70.4% 141,986             69.1% 213,936             205,465             

New Hope-Lambertville 1 148,121 48.2% 149,550             48.1% 159,359 51.8% 161,405             51.9% 307,480             310,955             

Centre Bridge-Stockton 66,277 41.2% 71,518               39.3% 94,612 58.8% 110,366             60.7% 160,889             181,884             

Uhlerstown-Frenchtown 2,3
54,042 40.1% 57,583               100.0% 80,730 59.9% -                     0.0% 134,772             57,583               

Upper Black Eddy-Milford 
2,3

52,076 51.8% 79,596               47.4% 48,499 48.2% 88,209               52.6% 100,575             167,805             

Riegelsville 44,122 42.2% 44,469               42.1% 60,419 57.8% 61,227               57.9% 104,541             105,696             

Northampton Street 4 153,427 28.1% 174,778             30.1% 393,171 71.9% 406,712             69.9% 546,598             581,490             

Riverton-Belvidere 54,527 38.1% 56,714               39.3% 88,736 61.9% 87,449               60.7% 143,263             144,163             

Total 954,276             33.5% 1,025,601          35.4% 1,896,224          66.5% 1,875,318          64.6% 2,850,500          2,900,919          

NOTES: 

August 2026 August 2025 August 2026 August 2025 Volume

Delaware River Joint Toll Bridge Commission

Toll-Supported Bridge Traffic Counts
August 2026

Eastbound Westbound Total

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic 

only, under Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract 

No. TS-694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was 

reconfigured for two-way traffic. Periodic weekday alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll 

Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can 

be seen in traffic increases in both directions over the NH-L TSB.  

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts 

began to increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on 

weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB 

began to decrease significantly. On March 3, 2026, the traffic counter was re-installed on a new pole on the south side of the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. 

Contract No. TS-642A U-F TSB Rehabilitation reached substantial completion on Friday, April 10, 2026.

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound 

directional percentage split.

4. On August 8, 2026, the South Main Street Bridge in Phillipsburg, New Jersey (approximately 0.4 miles from the Northampton Street TSB) was fully closed in both directions for upcoming bridge repairs for NJDOT 

and Norfolk Southern. The year-to-year comparison of Eastbound traffic at NHS TSB shows a significant decline due to the full bridge closure.

08-2026 Agenda Traffic Tables Traffic Count Program TSB Breakdown
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Bridge August 2026 August 2025 % Change YTD 2026 YTD 2025 % Change

Lower Trenton 572,375                                564,144                                1.5% 4,308,655                             4,266,897                             1.0%

Calhoun Street 566,071 581,734 -2.7% 4,306,626 4,351,656 -1.0%

Washington Crossing 213,936                                205,465                                4.1% 1,574,963                             1,567,964                             0.4%

New Hope-Lambertville 1 307,480                                310,955                                -1.1% 2,274,789                             1,968,834                             15.5%

Centre Bridge-Stockton 160,889                                181,884                                -11.5% 1,149,573                             1,236,503                             -7.0%

Uhlerstown-Frenchtown 2,3
134,772                                57,583                                  134.0% 976,449                                500,985                                94.9%

Upper Black Eddy-Milford 
2,3

100,575                                167,805                                -40.1% 844,161                                1,142,260                             -26.1%

Riegelsville 104,541                                105,696                                -1.1% 731,991                                726,631                                0.7%

Northampton Street 4 546,598                                581,490                                -6.0% 4,243,389                             4,389,208                             -3.3%

Riverton-Belvidere 143,263                                144,163                                -0.6% 1,038,851                             1,024,791                             1.4%

Total 2,850,500                             2,900,919                             -1.7% 21,449,447                           21,175,729                           1.3%

NOTES:

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound 

directional percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

4. On August 8, 2026, the South Main Street Bridge in Phillipsburg, New Jersey (approximately 0.4 miles from the Northampton Street TSB) was fully closed in both directions for upcoming bridge repairs for NJDOT and 

Norfolk Southern. The year-to-year comparison of Eastbound traffic at NHS TSB shows a significant decline due to the full bridge closure.

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts 

began to increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on 

weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB 

began to decrease significantly. On March 3, 2026, the traffic counter was re-installed on a new pole on the south side of the roadway and recalibrated on March 12, 2026. Traffic counts will continue to be monitored. 

Contract No. TS-642A U-F TSB Rehabilitation reached substantial completion on Friday, April 10, 2026.

Total Volume

Delaware River Joint Toll Bridge Commission

Toll Supported Bridge - Two Way Traffic Counts
August 2026

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only, 

under Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract No. TS-

694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was reconfigured for two-

way traffic. Periodic weekday alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll Bridge All Electronic 

Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in traffic 

increases in both directions over the NH-L TSB.  

23



Bridge August 2026 August 2025 % Change YTD 2026 YTD 2025 % Change

Trenton-Morrisville 1,709,871 1,672,585 2.2% 12,938,504                12,858,338                0.6%

Scudder Falls 1,440,824 1,495,978 -3.7% 11,099,359                11,284,145                -1.6%

New Hope-Lambertville 
1, 1A

247,273 257,682 -4.0% 2,449,497                  2,643,542                  -7.3%

Interstate 78 
2

2,226,426 2,319,371 -4.0% 15,666,523                16,159,151                -3.0%

Easton - Phillipsburg 1,083,943 1,102,735 -1.7% 8,169,928                  8,362,211                  -2.3%

Portland-Columbia 
3,4

233,757 241,289 -3.1% 1,704,231                  1,622,466                  5.0%

Delaware Water Gap 
3,4

1,853,080 1,897,326 -2.3% 12,507,909                11,945,757                4.7%

Milford - Montague 237,261 258,980 -8.4% 1,587,709                  1,632,807                  -2.8%

Total 9,032,435                  9,245,946                  -2.3% 66,123,660                66,508,417                -0.6%

NOTES: 

Delaware River Joint Toll Bridge Commission

Toll Bridge - Two Way Traffic Counts
August 2026

Total Volume (all classes)

1. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB Rehabilitation. On February 17, 2025, NH-L TSB 

eastbound traffic detour was removed and the bridge was reopened to two-way traffic. Construction began for Contract T-754A New Hope-Lambertville Toll Bridge All 

Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement on June 18, 2025, maintaining one lane of traffic in each direction. Effects of this work can be 

seen in traffic increases in both directions over the NH-L TSB.

1A. Traffic counter was removed on July 7, 2025 and will be relocated in the future under Contract No. T-754A, therefore the northbound traffic was estimated. Due to 

construction at the NH-L TB, 2025 numbers were estimated. 2026 numbers are also estimated by using the estimated 2025 NH-L TB numbers and decreasing them by 0.4%, 

the year-to-date average percent change in Toll Bridge Traffic from July 2025 to July 2026 for Trenton - Morrisville & Scudder Falls Toll Bridges, the two closest similar toll 

bridges.

2. Construction for Contract T-766A I-78 NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements began on April 15, 2024. Final completion was 

reached on July 16, 2025. 

3. On November 9, 2024, a portion of Route 611 between DWG and P-C was re-opened to traffic in a long-term temporary configuration of one lane, alternating via traffic 

signals. It will remain in this configuration.

4. Between December 2024 and March 2025, multiple sink holes appeared along the Interstate 80 (I-80) corridor near Wharton, NJ, about 35 miles East of the DWG Toll 

Bridge. On March 19, 2025, Interstate 80 was shut down in both directions. On June 21, 2025 Interstate 80 was re-opened with all lanes in both directions. Effects of this were 

seen in monthly traffic counts at Delaware Water Gap and Portland – Columbia Toll Bridges.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of September 28th, 2026 
 
 

STATISTICAL SUMMARY OF EXPENDITURES (August 2026) 
 
There follow reports entitled “Budget vs Actual” covering the month of August 2026 
relative to Toll Bridges, Toll Supported Bridges and Administration Departments. 
 
Total operating expenses plus encumbrance totaled $7,864,549 for the month of August. 
For the 2026 fiscal period, total expenses plus encumbrance amounted to $64,031,514 
which represents 86.15% of 2026 year-to-date operating budget.  
 
There were no unusual expenses during the month. 
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Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Eight Months Ending August 31, 2026

TOTAL COMMISSION

YTD 

Budget 

2026

Expended

For The 

Month

Expended 

Year To

Date Encumbered

Remaining 

Annual

Budget

Annual

 Budget 

2026

 18,313,404 $0 $17,610,159 $2,003,726 $10,543,722 $28,153,881 Regular Employee Salaries

 305,985  0  148,263  16,000  310,712  458,975 Part-Time Employee Wages

 2,194,788  0  1,586,836  137,246  1,316,847  2,903,683 Overtime Wages

 6,706,073  0  5,607,448  635,923  4,576,791  10,184,239 Pension Contributions

 1,632,439  0  1,534,404  168,646  962,292  2,496,695 FICA Contributions

 11,275,291  0  9,030,081  954,937  7,874,175  16,904,256 Regular Employee Healthcare Benefits

 205,480  0  188,083  23,265  120,135  308,218 Life Insurance Benefits

 75,000  0  9,473 (4,044)  90,527  100,000 Unemployment Compensation Benefits

 827,317  38,567  635,744  56,272  568,673  1,242,985 Utility Expense

 290,169  32,170  149,586  9,001  207,263  389,019 Office Expense

 1,060,891  20,109  901,923  102,633  643,506  1,565,539 Telecommunication Expense

 950,071  98,357  614,416  60,785  716,218  1,428,991 Information Technology Expense

 624,664  119,025  193,854  23,603  633,764  946,643 Professional Development/Meetings

 740,927  181,531  496,880  72,082  176,815  855,227 Vehicle Maintenance Expense and Fuel

 1,979,723  488,138  926,585  134,747  1,164,230  2,578,953 Operations Maintenance Expense

 1,040,985  45,763  547,739  48,500  972,268  1,565,770 ESS Operating Maintenance Expense

 15,751  37  11,779  991  12,310  24,126 Commission Expense

 326,640  17,214  186,496  96,667  280,964  484,674 Uniform Expense

 4,505,062  0  4,181,838  554,247  2,800,721  6,982,559 Business Insurance

 17,430  0  6,922  992  18,929  25,851 Licenses & Inspections Expense

 47,091  0  16,905  1,479  44,231  61,136 Advertising

 3,035,343  4,788  1,287,283  301,045  3,172,904  4,464,975 Professional Services

 5,895,297  0  5,542,313  712,898  3,300,589  8,842,902 State Police Bridge Security

 1,011,426  9,972  797,975  103,301  709,053  1,517,000 ETC Equip/Traffic Counter Maint

 316,668  0  0  0  325,000  325,000 General Contingency

 10,935,190  0  10,762,855  1,612,348  5,639,848  16,402,704 ETC Operating Expense

$1,055,672 $62,975,842 $7,827,289 $74,329,105 Total $47,182,486 $111,214,000 

 

09/03/2026    2:55 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Eight Months Ending August 31, 2026

ADMINISTRATION*

Annual

Budget

2026

OPERATING EXPENSE
 4,476,118 $0 $4,185,873 $477,463 Regular Employee Salaries $2,685,883 $6,871,756 

 301,335  0  148,263  16,000 Part-Time Employee Wages  303,737  452,000 

 19,339  0  5,643  1,144 Overtime Wages  15,078  20,721 

 1,409,139  0  1,193,260  139,682 Pension Contributions  969,473  2,162,733 

 347,243  0  319,563  35,247 FICA Contributions  213,220  532,783 

 2,126,068  0  1,657,595  170,817 Regular Employee Healthcare Benefits  1,545,905  3,203,500 

 48,332  0  41,886  5,076 Life Insurance Benefits  30,826  72,712 

 75,000  0  9,473 (4,044)Unemployment Compensation Benefits  90,527  100,000 

 116,557  0  81,786  11,044 Utility Expense  87,124  168,911 

 197,625  20,601  101,946  8,513 Office Expense  142,669  265,215 

 107,942  0  72,274  9,542 Telecommunication Expense  89,304  161,578 

 947,138  98,357  614,416  60,785 Information Technology Expense  707,927  1,420,700 

 539,478  119,025  173,245  23,458 Professional Development/Meetings  522,893  815,164 

 55,120  28,468  18,755  2,697 Vehicle Maintenance Expense and Fuel  10,651  57,875 

 146,291  21,411  79,033  8,921 Operations Maintenance Expense  107,714  208,159 

 15,751  37  11,779  991 Commission Expense  12,310  24,126 

 6,669  0  1,112  105 Uniform Expense  8,960  10,072 

 197,897  0  168,312  47,713 Business Insurance  353,533  521,845 

 317  0  0  0 Licenses & Inspections Expense  475  475 

 47,091  0  16,905  1,479 Advertising  44,231  61,136 

 1,093,094  4,788  623,320  51,581 Professional Services  914,383  1,542,490 

 316,668  0  0  0 General Contingency  325,000  325,000 

OPERATING EXPENSE SUBTOTAL $18,998,948 $9,181,822 $292,687 $9,524,439 $1,068,216 $12,590,211 

ADM OPS AllOCATION
(954,291)(107,913)TES Allocation

ADM OPS AllOCATION SUBTOTAL ($954,291)($107,913)

$0 $0 

$8,570,148 $960,303 TOTAL EXPENSES

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs, Contract/Compliance, and Training & 

Employee Safety.

09/03/2026    2:55 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Eight Months Ending August 31, 2026

ADMINISTRATION - OPERATIONS*

Annual

Budget

2026

OPERATING EXPENSE
 2,859,979 $0 $2,687,169 $321,611 Regular Employee Salaries $1,702,746 $4,389,915 

 269,043  0  185,887  16,557 Overtime Wages  164,433  350,321 

 1,280,645  0  1,215,232  139,010 Pension Contributions  735,696  1,950,928 

 313,140  0  292,729  32,807 FICA Contributions  184,496  477,225 

 1,814,546  0  1,448,802  159,645 Regular Employee Healthcare Benefits  1,255,627  2,704,429 

 40,406  0  37,421  4,670 Life Insurance Benefits  22,973  60,394 

 84,229  0  77,454  5,965 Utility Expense  48,316  125,770 

 36,072  3,086  25,144  244 Office Expense  23,818  52,048 

 95,524  0  56,912  7,343 Telecommunication Expense  82,872  139,784 

 70,101  0  19,725  145 Professional Development/Meetings  85,425  105,150 

 100,217  25,608  81,195  9,777 Vehicle Maintenance Expense and Fuel  9,897  116,700 

 384,388  206,211  155,057  4,667 Operations Maintenance Expense  61,513  422,781 

 1,040,985  45,763  547,739  48,500 ESS Operating Maintenance Expense  972,268  1,565,770 

 42,435  3,142  23,697  2,413 Uniform Expense  35,643  62,483 

 219,024  0  192,381  24,469 Business Insurance  136,155  328,535 

 1,909  0  887  0 Licenses & Inspections Expense  1,977  2,864 

 1,942,250  0  663,964  249,464 Professional Services  2,258,521  2,922,485 

OPERATING EXPENSE SUBTOTAL $15,777,581 $7,782,377 $283,811 $7,711,394 $1,027,288 $10,594,893 

ADM OPS AllOCATION
 166,049  18,777 TES Allocation

(537,494)(67,806)Toll Operation Allocation

(2,148,827)(224,090)Bridge Maint Allocation

(3,696,921)(396,135)PSBS Allocation

ADM OPS AllOCATION SUBTOTAL ($6,217,193)($669,254)

$1,494,201 $358,034 TOTAL EXPENSES

* Includes Engineering, Maintenance/Toll Operation, Southern Region Maintenance Center, Public Safety and Bridge Security.

09/03/2026    2:55 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Eight Months Ending August 31, 2026

SOUTHERN REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 2,500,069 $0 $2,340,765 $247,011 Regular Employee Salaries $1,502,735 $3,843,500 

 452,825  0  296,298  22,170 Overtime Wages  302,818  599,116 

 914,191  0  720,771  75,591 Pension Contributions  668,841  1,389,612 

 222,489  0  200,516  20,461 FICA Contributions  139,765  340,281 

 1,607,200  0  1,303,550  137,819 Regular Employee Healthcare Benefits  1,106,004  2,409,554 

 27,365  0  23,604  2,840 Life Insurance Benefits  17,443  41,047 

 236,033  25,224  171,275  19,722 Utility Expense  161,708  358,208 

 25,956  4,914  13,068  0 Office Expense  13,170  31,152 

 143,234  0  113,091  10,245 Telecommunication Expense  95,100  208,191 

 3,896  0  0  0 Information Technology Expense  5,845  5,845 

 3,829  0  159  0 Professional Development/Meetings  5,884  6,043 

 221,615  68,368  141,024  22,016 Vehicle Maintenance Expense and Fuel  52,658  262,050 

 313,417  79,608  192,519  15,478 Operations Maintenance Expense  157,677  429,804 

 88,166  4,640  41,059  25,421 Uniform Expense  85,726  131,426 

 1,480,657  0  1,395,967  175,533 Business Insurance  825,007  2,220,974 

 3,176  0  1,230  285 Licenses & Inspections Expense  3,534  4,764 

 1,789,638  0  1,682,646  216,436 State Police Bridge Security  1,001,797  2,684,443 

 353,010  1,862  284,158  40,562 ETC Equipment/Traffic Counter Maint  243,471  529,491 

 4,015,833  0  3,946,635  586,863 ETC Operating Expense  2,077,085  6,023,720 

OPERATING EXPENSE SUBTOTAL $21,519,220 $8,466,268 $184,617 $12,868,335 $1,618,451 $14,402,598 

ADM OPS AllOCATION
 223,559  25,280 TES Allocation

 199,679  25,190 Toll Operation Allocation

 1,176,267  118,916 Bridge Maint Allocation

 1,073,309  115,159 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $2,672,814 $284,545 

$15,541,149 $1,902,996 TOTAL EXPENSES

09/03/2026    2:55 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Eight Months Ending August 31, 2026

CENTRAL REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 2,146,451 $0 $2,028,593 $239,757 Regular Employee Salaries $1,275,254 $3,303,846 

 262,886  0  242,238  19,560 Overtime Wages  98,090  340,328 

 746,240  0  635,418  73,735 Pension Contributions  505,031  1,140,448 

 182,277  0  172,570  19,691 FICA Contributions  106,209  278,779 

 1,373,426  0  1,112,609  117,177 Regular Employee Healthcare Benefits  946,464  2,059,073 

 23,056  0  20,340  2,609 Life Insurance Benefits  14,243  34,583 

 196,166  2,775  159,872  7,621 Utility Expense  135,383  298,031 

 8,794  1,832  4,719  245 Office Expense  4,077  10,628 

 244,694  20,109  256,837  27,529 Telecommunication Expense  84,197  361,143 

 574  0  0  0 Information Technology Expense  2,000  2,000 

 5,957  0  725  0 Professional Development/Meetings  9,823  10,548 

 188,457  20,177  150,081  22,291 Vehicle Maintenance Expense and Fuel  41,023  211,281 

 604,073  80,755  237,293  7,521 Operations Maintenance Expense  502,325  820,373 

 66,084  7,979  46,842  28,682 Uniform Expense  41,865  96,686 

 914,751  0  850,522  107,556 Business Insurance  521,598  1,372,120 

 2,690  0  1,092  198 Licenses & Inspections Expense  2,943  4,035 

 1,639,123  0  1,540,763  198,186 State Police Bridge Security  917,909  2,458,672 

 298,319  1,082  241,897  35,859 ETC Equipment/Traffic Counter Maint  204,483  447,462 

 4,040,144  0  3,979,622  597,374 ETC Operating Expense  2,080,563  6,060,185 

OPERATING EXPENSE SUBTOTAL $19,310,223 $7,493,481 $134,709 $11,682,033 $1,505,591 $12,944,162 

ADM OPS AllOCATION
 195,209  22,075 TES Allocation

 174,363  21,996 Toll Operation Allocation

 199,199  22,966 Bridge Maint Allocation

 821,142  87,439 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,389,913 $154,475 

$13,071,947 $1,660,066 TOTAL EXPENSES

09/03/2026    2:55 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Eight Months Ending August 31, 2026

NORTHERN REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 2,479,576 $0 $2,453,440 $282,643 Regular Employee Salaries $1,326,151 $3,779,591 

 351,327  0  287,702  18,273 Overtime Wages  169,788  457,490 

 889,542  0  766,867  85,280 Pension Contributions  575,020  1,341,886 

 213,403  0  208,270  22,854 FICA Contributions  115,867  324,137 

 1,592,567  0  1,253,108  132,005 Regular Employee Healthcare Benefits  1,112,635  2,365,744 

 26,361  0  24,382  3,071 Life Insurance Benefits  14,876  39,258 

 125,492  10,568  96,328  5,065 Utility Expense  81,315  188,211 

 7,956  1,737  3,835  0 Office Expense  3,755  9,328 

 266,081  0  233,414  27,425 Telecommunication Expense  158,243  391,657 

(1,537)  0  0  0 Information Technology Expense  446  446 

 3,219  0  0  0 Professional Development/Meetings  5,989  5,989 

 165,062  38,909  105,362  15,301 Vehicle Maintenance Expense and Fuel  54,200  198,471 

 412,396  73,437  204,065  77,555 Operations Maintenance Expense  254,707  532,209 

 77,310  810  47,887  28,880 Uniform Expense  66,084  114,781 

 898,934  0  833,614  105,498 Business Insurance  514,780  1,348,394 

 3,183  0  2,371  255 Licenses & Inspections Expense  2,211  4,582 

 1,033,229  0  971,567  124,971 State Police Bridge Security  578,268  1,549,835 

 353,010  1,621  267,626  24,044 ETC Equipment/Traffic Counter Maint  260,245  529,491 

 2,879,213  0  2,836,598  428,111 ETC Operating Expense  1,482,200  4,318,798 

OPERATING EXPENSE SUBTOTAL $17,500,296 $6,776,779 $127,082 $10,596,435 $1,381,230 $11,776,323 

ADM OPS AllOCATION
 182,828  20,674 TES Allocation

 163,452  20,620 Toll Operation Allocation

 187,197  21,582 Bridge Maint Allocation

 770,008  81,994 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,303,484 $144,870 

$11,899,919 $1,526,100 TOTAL EXPENSES

09/03/2026    2:55 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Eight Months Ending August 31, 2026

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2026

OPERATING EXPENSE
 1,731,935 $0 $1,831,273 $203,455 Regular Employee Salaries $803,624 $2,634,897 

 2,325  0  0  0 Part-Time Employee Wages  3,487  3,487 

 397,984  0  265,433  34,526 Overtime Wages  274,930  540,363 

 658,433  0  498,366  58,515 Pension Contributions  497,765  996,132 

 160,566  0  159,651  18,112 FICA Contributions  83,676  243,327 

 1,300,348  0  1,022,574  107,568 Regular Employee Healthcare Benefits  905,069  1,927,643 

 18,143  0  19,190  2,394 Life Insurance Benefits  7,744  26,934 

 39,459  0  26,651  3,704 Utility Expense  33,414  60,065 

 7,283  0  875  0 Office Expense  10,050  10,925 

 61,106  0  41,676  5,330 Telecommunication Expense  49,983  91,659 

 1,109  0  0  0 Professional Development/Meetings  2,067  2,067 

 5,901  0  295  0 Vehicle Maintenance Expense and Fuel  3,985  4,280 

 56,104  16,595  22,249  1,365 Operations Maintenance Expense  44,071  82,915 

 26,410  643  16,809  9,928 Uniform Expense  21,908  39,359 

 401,512  0  375,327  47,322 Business Insurance  226,939  602,266 

 3,401  0  530  0 Licenses & Inspections Expense  4,572  5,102 

 904,268  0  849,637  109,287 State Police Bridge Security  506,758  1,356,395 

 3,543  2,706  2,149  1,419 ETC Equipment/Traffic Counter Maint  423  5,278 

OPERATING EXPENSE SUBTOTAL $8,633,094 $3,480,465 $19,944 $5,132,685 $602,926 $5,779,832 

ADM OPS AllOCATION
 93,034  10,520 TES Allocation

 489,988  49,538 Bridge Maint Allocation

 513,154  55,439 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,096,176 $115,498 

$6,228,861 $718,424 TOTAL EXPENSES

09/03/2026    2:55 pm
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Eight Months Ending August 31, 2026

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2026

OPERATING EXPENSE
 2,041,600 $0 $2,083,046 $231,786 Regular Employee Salaries $1,128,529 $3,211,575 

 2,325  0  0  0 Part-Time Employee Wages  3,487  3,487 

 441,383  0  303,635  25,016 Overtime Wages  291,710  595,344 

 783,609  0  577,534  64,110 Pension Contributions  587,840  1,165,375 

 187,378  0  181,105  19,473 FICA Contributions  109,970  291,075 

 1,431,915  0  1,231,843  129,905 Regular Employee Healthcare Benefits  958,661  2,190,503 

 21,007  0  21,260  2,605 Life Insurance Benefits  10,814  32,074 

 29,381  0  22,377  3,151 Utility Expense  21,412  43,790 

 6,482  0  0  0 Office Expense  9,723  9,723 

 142,310  0  127,719  15,219 Telecommunication Expense  83,807  211,526 

 972  0  0  0 Professional Development/Meetings  1,683  1,683 

 4,555  0  169  0 Vehicle Maintenance Expense and Fuel  4,401  4,570 

 63,054  10,121  36,368  19,240 Operations Maintenance Expense  36,224  82,713 

 19,566  0  9,090  1,236 Uniform Expense  20,777  29,868 

 392,286  0  365,716  46,157 Business Insurance  222,710  588,426 

 2,754  0  812  254 Licenses & Inspections Expense  3,217  4,029 

 529,040  0  497,700  64,018 State Police Bridge Security  295,857  793,557 

 3,543  2,701  2,145  1,417 ETC Equipment/Traffic Counter Maint  432  5,278 

OPERATING EXPENSE SUBTOTAL $9,264,598 $3,791,255 $12,822 $5,460,520 $623,587 $6,103,160 

ADM OPS AllOCATION
 93,612  10,586 TES Allocation

 96,176  11,088 Bridge Maint Allocation

 519,308  56,105 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $709,097 $77,779 

$6,169,617 $701,366 TOTAL EXPENSES

09/03/2026    2:55 pm
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Southern 

Toll Bridges

Central Toll 

Bridges

Northern 

Toll Bridges

Toll Bridges 

Subtotal

Southern 

Region TSB

Northern 

Region TSB

TSB 

Subtotal

Administration 

Operation

Administration

Administrative

ADM 

Subtotal

TOTAL

2026

TOTAL

2025

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION SYSTEM

STATEMENT OF REVENUE AND EXPENSES FOR THE EIGHT MONTHS ENDED AUGUST 31, 2026

TOLL REVENUE

Net Toll Revenue  86,990,628  45,025,063  48,613,053  180,628,743  -  -  -  -  -  -  180,628,743  128,147,705 
EZPass Fee  1,054,327  528,666  537,139  2,120,132  -  -  -  -  -  -  2,120,132  2,080,509 
Net Violation Fee Income (205,196) 953,198  391,260  1,139,263  -  -  -  -  -  -  1,139,263  2,240,882 

$ 132,469,095 $ 183,888,138 $ - $ - $ - $ - $ - $ - $ 183,888,138 $ 49,541,452 $ 87,839,759 $ 46,506,927 REVENUE FROM TOLL

OPERATING EXPENSE

Regular Employee Salaries  2,028,593  2,340,765  2,453,440  6,822,798  1,831,273  2,083,046  3,914,320  2,687,169  4,185,873  6,873,042  17,610,159  17,507,884 
Part-Time Employee Wages  -  -  -  -  -  -  -  -  148,263  148,263  148,263  187,475 
Summer Employee Wages  -  -  -  -  -  -  -  -  -  -  -  - 
Overtime Wages  242,238  296,298  287,702  826,238  265,433  303,635  569,067  185,887  5,643  191,531  1,586,836  1,233,094 
Pension Contributions  635,418  720,771  766,867  2,123,056  498,366  577,534  1,075,901  1,215,232  1,193,260  2,408,492  5,607,448  5,562,088 
FICA Contributions  172,570  200,516  208,270  581,356  159,651  181,105  340,756  292,729  319,563  612,292  1,534,404  1,507,888 
Regular Employee Healthcare Benefits  1,112,609  1,303,550  1,253,108  3,669,267  1,022,574  1,231,843  2,254,417  1,448,802  1,657,595  3,106,397  9,030,081  8,700,250 
Life Insurance Benefits  20,340  23,604  24,382  68,326  19,190  21,260  40,450  37,421  41,886  79,308  188,083  188,656 
Unemployment Compensation Benefits  -  -  -  -  -  -  -  -  9,473  9,473  9,473  111,919 
Utility Expense  159,872  171,275  96,328  427,476  26,651  22,377  49,029  77,454  81,786  159,240  635,744  573,350 
Office Expense  4,719  13,068  3,835  21,621  875  -  875  25,144  101,946  127,090  149,586  147,042 
Telecommunication Expense  256,837  113,091  233,414  603,341  41,676  127,719  169,396  56,912  72,274  129,186  901,923  945,747 
Information Technology Expense  -  -  -  -  -  -  -  -  614,416  614,416  614,416  775,307 
Professional Development/Meetings  725  159  -  884  -  -  -  19,725  173,245  192,970  193,854  199,421 
Vehicle Maintenance Expense and Fuel  150,081  141,024  105,362  396,467  295  169  464  81,195  18,755  99,950  496,880  388,643 
Operations Maintenance Expense  237,293  192,519  204,065  633,877  22,249  36,368  58,618  155,057  79,033  234,091  926,585  832,020 
ESS Operating Maintenance Expense  -  -  -  -  -  -  -  547,739  -  547,739  547,739  463,386 
Commission Expense  -  -  -  -  -  -  -  -  11,779  11,779  11,779  9,660 
Toll Collection Expense  -  -  -  -  -  -  -  -  -  -  -  5,605 
Uniform Expense  46,842  41,059  47,887  135,789  16,809  9,090  25,899  23,697  1,112  24,809  186,496  68,290 
Business Insurance  850,522  1,395,967  833,614  3,080,103  375,327  365,716  741,043  192,381  168,312  360,693  4,181,838  3,657,664 
Licenses & Inspections Expense  1,092  1,230  2,371  4,693  530  812  1,342  887  -  887  6,922  8,308 
Advertising  -  -  -  -  -  -  -  -  16,905  16,905  16,905  4,752 
Professional Services  -  -  -  -  -  -  -  663,964  623,320  1,287,283  1,287,283  918,670 
State Police Bridge Security  1,540,763  1,682,646  971,567  4,194,977  849,637  497,700  1,347,336  -  -  -  5,542,313  4,963,795 
ETC Equip/Traffic Counter Maint  241,897  284,158  267,626  793,681  2,149  2,145  4,294  -  -  -  797,975  830,844 
General Contingency  -  -  -  -  -  -  -  -  -  -  -  - 
ETC Operating Expense  3,979,622  3,946,635  2,836,598  10,762,855  -  -  -  -  -  -  10,762,855  8,643,074 

$ 58,434,833 $ 62,975,842 $ 17,235,834 $ 9,524,439 $ 7,711,394 $ 10,593,205 $ 5,460,520 $ 5,132,685 $ 35,146,803 $ 10,596,435 $ 11,682,033 $ 12,868,335 TOTAL OP., MAINT., & ADM

ADM OPS AllOCATION

TES Allocation  195,209  223,559  182,828  601,595  93,034  93,612  186,646  166,049 (954,291) (788,242)  -  - 
Toll Ops Allocation  174,363  199,679  163,452  537,494  -  -  - (537,494)  - (537,494)  -  - 
Bridge Maint Allocation  199,199  1,176,267  187,197  1,562,663  489,988  96,176  586,164 (2,148,827)  - (2,148,827)  -  - 
Maint/Toll Allocation  -  -  -  -  -  -  -  -  -  -  -  - 
PSBS Allocation  821,142  1,073,309  770,008  2,664,459  513,154  519,308  1,032,462 (3,696,921)  - (3,696,921)  -  - 

$ - $ - $(7,171,484)$(954,291)$(6,217,193)$ 1,805,272 $ 709,097 $ 1,096,176 $ 5,366,212 $ 1,303,484 $ 1,389,913 $ 2,672,814 TOTAL ADM OPS AllOCATION

OTHER OPERATING INC/EXP

Other Operating Income  -  -  -  -  -  -  -  -  272,574  272,574  272,574  318,341 

$ 318,341 $ 272,574 $ 272,574 $ 272,574 $ - $ - $ - $ - $ - $ - $ - $ - TOTAL OTHER OP INC

$(9,791,776)NET OPERATING INC $ 30,965,778 $ 74,767,812 $ 37,641,533 $ 143,375,123 $(6,228,861) $(6,169,617) $(12,398,477) $(1,494,201) $(8,297,574) $ 121,184,870 $ 74,352,603 

NON-OPERATING REV/EXP

Interest Revenue & Unrealized Gain/Loss  6,621,481  10,227,593 
Other Non-Operating Revenue  8,326  11,351 
Interest Expense (22,245,872) (16,949,856)
Depreciation Expense (12,801,633) (12,084,742)

$(18,795,654)$(28,417,698)TOTAL NON-OPS REV/EXP

CHANGE IN NET ASSETS $ 55,556,949 $ 92,767,172 

09/04/2026 10:32 am
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

 

Meeting of September 28, 2026 

 

1 
 

MONTHLY PURCHASING REPORT 

 

Months of July and August 2026 

 

 This report itemizes all orders for purchases made for the months of July and August 

2026, showing the divisions chargeable for the expense and the source of authority for 

issuance of the Purchase Order.  This authority is broken into three categories: 

 

(1) By authority of the Commission 

(2) By authority of the Executive Director or his designate 

(3)  By authority of the Director 

 

The purchasing activities for the months of July and August 2026, culminated in 

the preparation and placement of 118 purchase orders in the total amount of 

$1,399,573.99. There were no quotes for the months of July and August. 

 

Significant procurements are shown below: 

 

➢ One (1) Purchase Order was issued, in the total amount of $409,000.00 for radio 

equipment replacements; 

 

➢ One (1) Purchase Order was issued, in the total amount of $197,037.16 for the 

annual renewal of Munis SAAS; 
 

➢ One (1) Purchase Order was issued, in the total amount of $106,407.43 for 

Motorola radios for eight (8) vehicles; 
 

➢ One (1) Purchase Order was issued, in the total amount of $81,016.85 for uniform 

shirts for PSBS; 

 

➢ A Purchase Order was issued, in the total amount of $69,000.00 for four (4) 3-day 

training sessions of communication skills in an emergency. 

 

In addition to the practices employed incidental to purchase of materials, etc., from 

vendors on a direct basis, the Commission also purchases via direct utilization of the 

purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and 

other joint purchasing arrangements. 
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Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

July 2026

 

 1,616.20EPEP- FORD F750- BRAKE REPAIR- OUTSIDE 

AUTO- INVOICE

HORWITH FREIGHTLINER TRUCK CEN 20260455

 1,762.69SRMCLH-TM-SF- OIL- PARTS- INVOICE- SHAREDADVANCE AUTO PARTS 20260456

 6,900.00TESEDUCATIONAL AND TRAINING 

SERVICES(Sr. Sup. Makeup)

RESPONSE WORKS 20260457

 498.18PA CONTRACT 

#4400023962

EPBELVIDERE (TSB)-SPRINKLER BACKFLOW 

SYSTEM

JOHNSON CONTROLS FIRE 

PROTECTION LP

 20260458

 881.68TESCLOTHING: SST UNIFORMS (SAFETY 

SHOES)

GRAINGER 20260459

 855.00TMTM- WIRE ASSBLY- PARTS- INVOICEFRED BEANS FORD OF NEWTOWN 20260460

 345.00NHLAC 3 DOWN, BOTH COMPRESSOR 

BREAKERS WERE TRIPPED

ACS SERVICES LLC 20260461

 1,224.50NHLNHL- TAR POT PARTS- INVOICECRAFCO INC 20260462

 4,305.10EPEP- 2023 F350 REPAIR- STEWS AUTO BODY- 

INVOICE

STEW'S AUTO BODY/ TOWING 20260463

 8,243.28TMTM- SWEEPER BRUSHES- PARTS- INVOICEBORTEK INDUSTRIES 20260464

 705.00I78I78- INTERNATIONAL- ANSI INSPECTIONS- 

INVOICE

VERSALIFT EAST, LLC 20260465

 2,341.00DWGDWG- AUTOMOTIVE CARE PRODUCTS 

AND SUPPLIES- INV

SKD TRYON'S INC 20260466

 181.15TESEDUCATIONAL AND TRAINING SERVICES 

(CDL THEORY)

SOMERSET COUNTY 20260467

 2,950.00TESEDUCATIONAL AND TRAINING SERVICES 

(FLAGGER)

PENNSYLVANIA STATE ASSOC. OF 

TOWNSHIP SUPERVISORS

 20260468

 15,800.00TTS-783ASDTSGUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260469

 1,000.00TTS-783ASDTSGUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260470

 366.97TMFILTERS FOR TM HVACFILTERBUY 20260471

 650.00EPHOLDING TANK PUMPED @ EPBOB CAT SEPTIC SERVICES 20260472
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Contract/Resolution/
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** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

July 2026

 

 15,800.00TTS-783APCGUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260473

 729.93COSTARS 25I782026 PLOW BLADE ORDER FOR I-78E.M. KUTZ, INC. 20260474

 486.34PSBSI78- PSBS- BUCKER VAN INSPECTION- 

INVOICE

VERSALIFT EAST, LLC 20260475

 1,450.00I78EMERGENCY A/C REPAIR @ I-78ACS SERVICES LLC 20260476

 197,037.16ITMUNIS SAAS ANNL RENEWALTYLER TECHNOLOGIES 20260477

 3,300.00ESSSFA - HID RTLS - BluLight projectHID GLOBAL 20260478

 1,727.94OMNIA 2017000280NHLNHL- LUBRICANTS- PARTS- INVOICEADVANCE AUTO PARTS 20260479

 4,401.03PA 4600016519I782026 PLOW BLADE ORDER FOR I-78WINTER EQUIPMENT 20260480

 5,207.36AB SFGENERATOR RENTALUNITED RENTALS 20260481

 726.76SRMCFILTER BUY HVAC FILTERSFILTERBUY 20260482

 399.90TESEDUCATIONAL AND TRAINING SERVICES 

(NECI 911)

NECI 9-1-1 20260483

 6,163.74COSTARS 6ESSSFA - RTLS POE Network Switches for HID 

Hubs

CDW-G 20260484

 28,450.45COSTARS 3ESSESS Maintenance LaptopsDELL MARKETING LP 20260485

 3,018.00ESSOrion Images 4K32DHDN VGA in, DVI in, 

DisplayPort

WILDFIRE TECHNOLOGY 20260486

 2,393.59NJ-72605DWGELECTRICAL SUPPLIESGRAINGER 20260487

 770.76I78I78- HITCH COUPLER- PARTS- QUOTEJTECHUSA 20260488

 4,197.18I78I-78 ADM/WELC CTR CONDENSOR FAN 

MOTOR REPLACEMENT

ACS SERVICES LLC 20260489

 12,093.75MULTIUSGS RIVER GAUGE CONTRACTUS GEOLOGICAL SURVEY 20260490

 2,000.00AB SFPOSTAGE METER REFILLPITNEY BOWES GLOBAL FINANCIAL 

SERVICES, LLC

 20260491
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Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

July 2026

 

 409,000.00NJT-0109ESSPS-113P-25 Radio equipment end-of-life 

replacement

MOTOROLA SOLUTIONS, INC. 20260492

CAPITAL RESERVE

 5,400.00COSTARS 32I78COMMEMORATIVE PLAQUESFASTSIGNS 20260493

CAPITAL RESERVE

 305.00EPSEPTIC PUMP OUTALLSTATE SEPTIC SYSTEMS 20260494

 305.00EPSEPTIC PUMP OUTALLSTATE SEPTIC SYSTEMS 20260495

 3,614.27COSTARS 25NHLPLOW SUPPLIESE.M. KUTZ, INC. 20260496

 1,180.75NJ-T-3027NHLNHL BOOM MOWER DANFOSS SOLENOIDCENTRAL JERSEY EQUIPMENT LLC 20260497

 1,325.84SFTSF- SWEEPER BATTERIES- PARTSBORTEK INDUSTRIES 20260498

 2,832.30KPN-A-202112-04 

(022-G)

ITADOBE CLOUD ANNUAL RENEWALCDW-G 20260499

 2,274.70TESEDUCATIONAL AND TRAINING SERVICESISSA CMI 20260500

 10,595.00TESEDUCATIONAL AND TRAINING SERVICESFALLPROOF SYSTEMS 20260501

 1,834.06DWGDWG- AUTOMOTIVE OIL- PARTS ORDERMOOVE NA DISTRIBUTION, LLC. 20260502

 1,245.27NJ M-8001NHLSUPPLIES FOR CBS TSB SHELTER ROOFHOME DEPOT 20260503

 1,043.03I78CLOTHING: MAINTENANCE UNIFORMSTARR UNIFORM 20260504

 1,913.28EPCLOTHING: MAINTENANCE UNIFORMSTARR UNIFORM 20260505

 1,637.00COSTARS 12I78CLOTHING: MAINTENANCE (NEW)RK INDUSTRIES GROUP 20260506

 2,033.29COSTARS 12EPCLOTHING: MAINTENANCE (NEW)-EPRK INDUSTRIES GROUP 20260507

 7,540.10COSTARS 25SRMCE.M.KUTZ PLOW PARTSE.M. KUTZ, INC. 20260509

 640.00I78I78- PATROL VEHICLE- TIRES- PARTSPERFORMANCE TIRE CO. 20260510

 4,578.15PCHAZARD WASTE MATERIAL DISPOSAL 

GREASE/OILTRAPS

HAZLETON OIL & ENVIRON. , INC. 20260511

 510.00DWGHAZARD WASTE MATERIAL DISPOSAL  55 

G DRUMS

HAZLETON OIL & ENVIRON. , INC. 20260512

4
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** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

July 2026

 

 4,380.90DWGHAZARD WASTE MATERIAL DISPOSAL 

GREASE/OILTRAPS

HAZLETON OIL & ENVIRON. , INC. 20260513

AUTHORITY TOTALS:

$805,167.58GRAND TOTAL:

$450,018.00 $355,149.58 $0.00Purchase Order Count: 58
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Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

August 2026

 106,407.43MULTIMULT LOC-(8) VEHICLE RADIO UNITS- 

CAPITAL- QUOTE

MOTOROLA SOLUTIONS, INC. 20260508

CAPITAL RESERVE

 81,016.85MULTIPSBS UNIFORM SHIRTSMCDONALD UNIFORM CO., INC. 20260514

 3,823.00SRMCSRMC- TIRES- PARTSGOODYEAR AUTO SERVICE CENTER 20260515

 7,066.35NJ T-2848AB SFINSTALL RENTAL GENERATOR CABLES 

REMOTE START WIRES

EMR POWER SYSTEMS LLC 20260516

 59,797.00COSTARS 18ESSPS-102 - DWG Analog to IP CamerasSIGNAL SERVICE INC 20260517

CAPITAL RESERVE

 26,455.44MULTIMM-78-LH- JOMA BLADES- QUOTEWINTER EQUIPMENT 20260518

 594.74I7878- WATER PUMP UNIT- PARTSFRED BEANS FORD OF WASHINGTON 20260519

 5,117.42OMNIA 2018011ESSNHL Motorola rack upsCDW-G 20260520

 7,261.59R4853-12-23ESSCC TM Analytic workstationDELL MARKETING LP 20260521

 I78I78- LUBE KIT- V&E#2025-210-R-02-2026TRIUS INC 20260522

CAPITAL RESERVE

 DWGDWG- MACK LUBE KIT- 

V&E#2025-320-N-05-2026

TRIUS INC 20260523

CAPITAL RESERVE

 36,975.95ESSPS-106 ACS SFA - HID RTLS - BluLight projectHID GLOBAL 20260524

CAPITAL RESERVE

 220.01PCAIR CONDITIONING UNIT REPAIR (P-C)SUPER HEAT, INC. 20260525

 2,500.00TMFUEL TANK INSPECTION FOR PADEP 2026 

COMPLIANCE

FERGUSON & MCCANN INC 20260526

 1,324.50NJ72605PCSPEEDY DRY ABSORBENTGRAINGER 20260527

 715.51TESCLOTHING: SST UNIFORMSGRAINGER 20260528

 522.15DWGCLOTHING MAINTENANCE (PANTS)STARR UNIFORM 20260529

 560.29I78I-78 FIRE EXTINGUISHER INSPECTIONFYR-FYTER SALES & SERVICE, INC. 20260530

1,214.00

1,214.00
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Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

August 2026

 2,283.50DWGVEHICLE LIFT INSPECTIONFIRST CHOICE AUTO EQUIPMENT INC. 20260531

 1,008.00PCEMERGENCY GENERATOR REPAIR (P-C)EMR POWER SYSTEMS LLC 20260532

 1,200.00EPEP-UST MONITOR AND INSPECTIONFERGUSON & MCCANN INC 20260533

 615.00NHLNHL- MACK ONSITE SERVICE- BERGEYS- 

OUTSIDE EXPENSE

BERGEY'S HD TRUCK CENTER 20260534

 1,069.54EPEP- PLOW PARTS ORDER 2026STEPHENSON EQUIPMENT, INC. 20260535

 736.36TESEDUCATIONAL AND TRAINING SERVICESALTEC INDUSTRIES 20260536

 3,082.00COSTARS 40AB SFALUMINUM LIGHT POLESIGNAL SERVICE INC 20260537

 615.00NHLAUTOMOBILES, SCHOOL BUSES, SUVS, 

AND VANS (INCLUDI

BERGEY'S INC. 20260538

 3,319.63NHL2016 MACK REPAIR-MOTOR 39 MT 12 VBERGEY'S INC. 20260539

 5,618.43EP2026-PLOW PARTS-(EP)E.M. KUTZ, INC. 20260540

 4,007.00COSTARS 24NHLNATIONAL HIGHWAY PRODUCTS incident 

#2025-00001463

NATIONAL HIGHWAY PRODUCTS 20260541

 69,000.00TESEDUCATIONAL AND TRAINING SERVICESRESPONSE WORKS 20260542

 15,000.00TESEDUCATIONAL AND TRAINING SERVICESRESPONSE WORKS 20260543

 999.00TESEDUCATIONAL AND TRAINING SERVICESISSA CMI 20260544

 191.33NJ-T 0576TMFYR-FYTER EXTINGUISHER INSPECTIONFYR-FYTER SALES & SERVICE, INC. 20260545

 1,747.48DWGDIAGNOSTIC /REPAIR FIRE ALARM PANEL 

BOX

EASTERN TIME, INC. 20260546

 6,044.00COSTARS 40TMSIGNAL SERVICE LIGHT POLE LOWER 

TRENTON PA-WB

SIGNAL SERVICE INC 20260547

 1,295.00EOCOPIER TABSTHE PAPER SHOP 20260548

 863.15TESSAFETY WEAR (GLOVES, GLASSES, VESTS, 

L/S T-SHIRTS,

GRAINGER 20260549

 3,409.16TESEDUCATIONAL AND TRAINING SERVICESSOMERSET COUNTY 20260550
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** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

August 2026

 737.20OMNIA 16154NHLLIFE JACKET,UNIVERSAL 

22.5LB,CO2,ORANGE

GRAINGER 20260551

 938.00NJ M-8001NHLFRIGIDAIRE 30" 5 ELEMENT SLIDE-IN 

ELECTRIC RANGE

HOME DEPOT 20260552

 518.22EPEP-GENERATOR REPAIREMR POWER SYSTEMS LLC 20260553

 16,149.00EPPM DEFICIENCY REPAIRS FOR 

BOILERS/HW PUMP @ EP

ACS SERVICES LLC 20260554

 2,917.00EPGARAGE HEAT LOOP REPAIR @ EPACS SERVICES LLC 20260555

 1,557.88OMNIA 2017000280EP2026 AUTO SUPPLIES FOR EPADVANCE AUTO PARTS 20260556

 161.90NHLAUTOMOTIVE PARTS & ACCESSORIESBERGEY'S INC. 20260557

 358.47PA CONTRACT 

#4400024060

I78LUBRICANTS, OIL & GREASEMOOVE NA DISTRIBUTION, LLC. 20260558

 585.57I78MACK TRUCK PARTS-(I-78) 2026ALLENTOWN MACK SALES & SERVICE, 

INC.

 20260559

 3,055.05NHLAUTOMOTIVE SHOP AND RELATED 

EQUIPMENT AND SUPPLIES

BEST LINE EQUIPMENT 20260560

 40,622.00TESNHL Training Room AV System UpgradeJVN SYSTEMS, INC. 20260561

CAPITAL RESERVE

 1,452.25PC2026-PLOW ORDER ( P-C)E.M. KUTZ, INC. 20260562

 1,635.18DWG2026- PLOW ORDER ( DWG)E.M. KUTZ, INC. 20260563

 2,793.41MM2026-PLOW ORDER ( M-M)E.M. KUTZ, INC. 20260564

 974.26EPEP-SAFETY EQUIPMENTFALLPROOF SYSTEMS 20260565

 32,678.44PCBULK ROADWAY SALT-PCMORTON SALT INC. 20260566

 12,750.00NHLCUSTOMCARE C43 SERIES WATER 

SOFTENER

KEL TREN WATERCARE 20260567

 2,906.83OMNIA 2017000280I782026 AUTO SUPPLIES FOR I-78ADVANCE AUTO PARTS 20260568
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PO

Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

August 2026

 2,130.00I78I-78 WELCOME CTR REPAIR OF FLOOR 

DRAINS

SARTINI PLUMBING AND HEATING 20260569

 518.07PCELECTRICAL JUNCTION BOXCOOPER ELECTRIC 20260570

 3,341.52TESHARD-HATS-Grainger-Quote-Number-20655242

19

GRAINGER 20260571

 736.35EPAUTOMOTIVE SHOP AND RELATED 

EQUIPMENT AND SUPPLIES

GROFF TRACTOR & EQUIPMENT 20260572

AUTHORITY TOTALS:

$594,406.41GRAND TOTAL:

$246,230.38 $348,176.03 $0.00Purchase Order Count: 60
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E-ZPASS/CUSTOMER SERVICE REPORT 
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E-ZPass Account and Transponder Information as reported by Conduent State and Local 
Solutions, Inc. (CSC/VPC Provider)  

 
 

Total Number of Migrated DRJTBC and NJ CSC E-ZPass Accounts 
 

Migrated Business Accounts  Migrated Private Accounts 

Total Number of 
Migrated 
Accounts 

Total Number of 
NJ CSC Active 

Accounts 

1,654 77,339 78,993 
 

3,142,553 
 
 
 
 
 

Total Number of Migrated DRJTBC (029) Transponders and NJ CSC E-ZPass Transponders 
 

Migrated Business Account 
Transponders 

Migrated Private Account 
Transponders 

Total Number 
of Migrated 

Transponders 

Total Number of NJ 
CSC Active 

Transponders 

9,228 131,323 140,551 
 

6,693,921 
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E-ZPASS/CUSTOMER SERVICE REPORT 
JULY/AUGUST 2026 

Customer Service Report: 
 
CSRs perform service with quick responses to: 

- Emails 
- Phone Calls 
- Service Requests 
- Commission E-ZPass Issues 

Emails and SRs are handled daily by an assigned CSR. All the proper details are 
gathered so that we can assist the customer in a quick and efficient manner 
 

Total Calls Total Minutes and Average 
Duration 

Average Wait Time 

853 3,673 minutes – 4:21 minutes 
per call 

0:00 

 
Web Inquiries 

(Acct Updates, Violations, 
Disputes) 

 
224 

Service Requests       
(Acct Updates, Violation 

Notifications, E-ZPass + TBP 
Inquiries) 

 
219 

 
Computer kiosks are accessible for customer use if needed at both locations. 
 
Walk-ins 
 

I-78 DWG SF Total 
91 5 9 105 

 
Toll Monitoring: 
- Bridge vehicle views were a total of 14,487(Jul) and 13,296(Aug) per day for all 
8 bridges - Volume would depend on bridge size and use 
- Total monthly vehicle views 376,740(J) and 345,800(A) 
- Average views per CSR, per day is calculated from the total daily views divided 
by 7 CSRs = 2,070(J) and 1,900(A) per day average 
- Weekly CSR volume will depend on the assigned bridge, which is on a rotating 
basis.  
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E-ZPASS/CUSTOMER SERVICE REPORT 
JULY/AUGUST 2026 

 
 
Other current E-ZPass duties include: 
 

- Assisting law enforcement  
- Notifying Toll Audit and In-lane when any issues we see arise 
- Monitoring Superload crossings 
- Daily calls with other Agencies in the NJ Consortium 

 
 
 
CSC/VPC Post-Migration Collection Update: 
As a result of post-migration collection efforts from May 2014 – August 2026, 
New Jersey E-ZPass reports $36,103,092.77 collected in tolls and $75,742,228.39 
collected in fees. 

 
 
Additional Info: 
 

- Weekly WebEx meetings to go over details and customer service scenarios 
- Continual visits per CSR here at Scudder Falls   
- Interoffice exchanges of CSRs between Scudder Falls, I78 and DWG  
- DRJTBC webpage has been updated with E-ZPass information under the 

“Toll Customer Service” tab  
o DRJTBC customer service number 
o Toll Rates 
o Toll-By-Plate info 
o E-ZPass Query form for customers 

- E-ZPass is currently involved with doing license plate image reviews for 
New Hope-Lambertville 
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ELECTRONIC TOLL COLLECTION PROGRAM 
MONTH OF JULY AND AUGUST 2026 

 
The following items were recently initiated, accomplished or performed during the above 
noted month: 
 
Activities for the In-Lane Toll System 
1. Lane equipment cleaning is a constant activity during this time of year.  Firmware 

upgrades are continuing on all UPS units as needed.  In addition, UPS units are affected 
by the warmer temperatures and battery conditions are being checked.   Also, all lane 
cameras are being checked for image clarity. 
 

2. TransCore has identified roadway loops that require replacement and is developing a 
schedule to complete this before the winter weather. 
 

3. Commission Staff and TransCore meet monthly to review and discuss system 
operational and maintenance items.  A weekly call also takes place to briefly review 
system maintenance items for the week. 

 
Activities for the E-ZPass Customer Service Center/Violation Processing Center 
1. With the NJTA transitioning the NJ E-ZPass CSC from Conduent to TransCore, the 

real time digital payment function at the NJ E-ZPass CSC for toll by plate customers is 
placed on hold. 
 

2. The NJ E-ZPass CSC launched the Amnesty Program in June 2025.  NJ MVC 
legislation was passed and NJTA is working with the MVC on the programs.  There 
are two programs: the Amnesty Program and the Vehicle Registration Suspension 
Program.  The Amnesty Program must run for 180 days, with no lookback timeframe, 
meaning the program can go back as far as the violator wants to pay.  Violation 
transactions after the start of the program are NOT eligible.  The program is open to all 
violators (from any state), with tolls and fees that are $500 or more prior to June 2025.  
The program must offer a 25% reduction of the fees, the program will collect 100% of 
the toll revenue.  When applying payment, 100% of the toll amount will be satisfied 
first, followed by AET fees and administrative fees.  The amount owed must be paid in 
full of no payment plan.  A violator may make arrangements for a payment plan, outside 
of the Amnesty Program.  For the NJ MVC Vehicle Registration Suspension, the 
transactions criteria include all NJ E-ZPass agency violations, unpaid tolls, 
administration fees and AET fees totaling $500 or more; or 60 or more violations with 
at least one having occurred after January 2024 (legislation date).  The Amnesty 
Program was completed in November 2025 and the NJTA has identified the first group 
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of vehicles to request registration suspension.  These vehicles are currently under 
administrative review by the NJTA. 
 

3. Conduent is working with TransCore to migrate the NJ E-ZPass CSC database to the 
back office system when it is ready to receive it. 
 

4. The NJTA, as the lead agency, is facilitating all meetings with the other agencies and 
Conduent to manage the implementation of outstanding system elements for the New 
Jersey E-ZPass Customer Service Center.   

 
AET Program 
1. Rummel, Klepper & Kahl, LLP (RK&K) participated in project related meetings with 

PKF for the construction project as needed for the New Hope – Lambertville Toll 
Bridge AET project.  During the reporting period RK&K prepared responses to 
Requests for Information (RFI) from the construction team and issued change of plans 
as needed.  Additionally, RK&K completed several reviews of construction submittals 
from the contractor. 
 

2. The RK&K team continues to provide AET support services.  Services include working 
with Commission staff and its in-lane toll system provider (TransCore) to transition the 
Commission’s existing toll operation to a Hard All Electronic Tolling (AET) system at 
each new toll gantry.  The RK&K team has access to the AET system and monitors 
transactions from the NH-L Toll Bridge AET system post go-live.  Additionally, 
RK&K participate in NH-L Toll Bridge AET post go-live meetings with Commission 
staff and TransCore. 
 

3. For the AET system implementation, Commission Staff, TransCore and the RK&K 
team participated in bi-weekly project status meetings. TransCore submitted the 
updated project schedule.  The revised schedule was reviewed by RK&K and 
comments were provided to TransCore.  TransCore submitted the compiled System 
Detailed Design Documents and they were accepted.  TransCore provided their recent 
Manual Image Review training video and it was shared with the Commission’s E-ZPass 
Department for their use. 

 
4. For the New Hope – Lambertville Toll Bridge hard AET project TransCore, 

Commission staff and RK&K participate on New Hope – Lambertville Toll Bridge 
AET post go-live meetings as needed to discuss system performance and reporting 
issues. 
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5. For the Trenton – Morrisville Toll Bridge hard AET project, TransCore continues to 
respond to questions from Atkins Réalis related to the T-M Toll Bridge AET design.  
The Preliminary Design plans for this project were shared with TransCore for their 
review. 
 

6. The RK&K team submitted the draft preliminary (30% complete) design plans for the 
conversion to hard all electronic tolling (AET) at the I-78, Easton-Phillipsburg, 
Portland-Columbia, Delaware Water Gap and Milford-Montague Toll Bridges. The 
design team addressed review comments from Commission staff and submitted the 
final documents. 

 
7. For the New Jersey E-ZPass Next Generation Back Office System, the New Jersey 

Turnpike Authority issued a new Request for Proposals for Category D Merchant 
Services.  Proposals and interviews were evaluated by NJTA Technical Evaluation 
team. 

 
General Electronic Toll Collection Program Activities 
1. Mr. Stracciolini facilitated the IAG E-ZPass Executive Management Committee 

meetings.  At the August 2025 IAG EMC Meeting, Mr. Stracciolini was elected by the 
members to serve as Chair to the EMC. 
 

2. Mr. Stracciolini facilitated the IAG Service Corporation meetings.  At the December 
12, 2024, IAG Service Corp. Board of Directors Meeting, a resolution was approved 
electing and appointing Mr. Stracciolini as the Chair of the IAG Service Corporation, 
effective December 12, 2024. 

 
3. Mr. Stracciolini participated on the IAG Policy Committee meetings.   

 
4. Mr. stracciolini participated on the IAG Procurement Committee meetings. 

 
5. Mr. Stracciolini is participating in the Non-toll Business Opportunity Task Force. 

 
6. Mr. Stracciolini is serving on the International Bridge, Tunnel & Turnpike 

Association’s (IBTTA) 2026 Engineering and Construction Task Force and the Toll 
Revenue Assurance Committee. 
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IBE PROGRAM OVERVIEW 

 
The Delaware River Joint Toll Bridge Commission (Commission) established an IBE Program 

(MBE/WBE/SBE/DBE/DsBE/VBE) with a target of 25% for all Professional Services and Construction Contracts 

awarded by the Commission effective July 1, 2014. To date, the Commission has awarded (120) contracts with 

the IBE Program requirements. Currently, there are (61) active projects and (59) completed projects. 

 

IBE Program Requirements 

 
The Commission began using Elation Systems effective January 2017, as the online system for Payment 

Verification and Certified Payroll Reporting (CPR). All contracts awarded by the Commission to a Prime 

Consultant/Prime Contractor and their Subconsultants and Subcontractors use this service free of charge. Online 

training is available to vendors on how to use Elation Systems. The Contract Compliance Department and Elation 

Support Staff are available to assist all users. 

 

The Contract Compliance Department (CCD) monitors and posts and reports data regarding all payments. The 

CCD also reviews all Certified Payrolls submitted into Elation Systems. 

 
The following are all mandatory requirements: 

 
Company On-Line Registration: 

i. All Primes must register their company and activate an account in Elation Systems; and 
 

ii. All Primes must also ensure that all Subconsultants and Subcontractors register their company 

and activate an account in Elation Systems. 

 
Payment Verification: 

i. Prime Contractors must post all payments to their Subconsultants and/or Subcontractors in 

Elation Systems; and 
 

ii. Prime Contractors and their Subconsultants and/or Subcontractors must confirm all payments 

received in Elation Systems. 

 

Certified Payroll Reporting: 

i. All Prime Contractors are responsible for assigning someone from their staff with the 

responsibility to review, approve, and upload their CPR(s) on a weekly basis into Elation 

Systems; and 
 

ii. All Prime Contractors must also ensure that their Subcontractors upload their CPR(s) on a 

weekly basis into Elation Systems. 

 
Prime Consultants / Contractors IBE Target performance will be displayed / available on the Commission’s public 

website. 
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IBE Payments Legend 

 

Score 

Rankings 

 

IBE Commitment 

Participation 

A+ 45% & above 

A 35% to 44.9% 

B+ 30% to 34.9% 

B 25% to 29.9% 

C+ 20% to 24.9% 

C 15% to 19.9% 

D+ 10% to 14.9% 

D 5% to 9.9% 

F 4.9% & below 

Workforce Utilization Legend 

Score 
Rankings 

Workforce 
Commitment 
Participation 

Ethnicity & 
Gender 

Participation 

A+ 30% & above 25% & a above 
A 25% to 29.9% 15% to 24.9% 
B+ 20% to 24.9% over 15% 
B 15% to 19.9% 10% to 14.9% 
C+ 10% to 14.9% over 10% 
C 10% to 14.9% 7.5% to 9.9% 
D+ 5% to 9.9% over 7.5% 
D 5% to 9.9% 5% to 7.4% 
F 4.9% & below 4.9% & below 

Delaware River Joint Toll Bridge Commission 

Meeting of September 28, 2026 
 

Contract Compliance Department 

Compliance IBE Scores Overview 

The Commission through its Contract Compliance Department has instituted a Compliance Score 

Ranking that will be included in the Monthly Contract Compliance Report for all Professional Services 

and Construction Projects. 

 

The Compliance Score Ranking is an ongoing summary of data presented on Active and Completed 

contracts, which includes the tracking of payments from Prime Consultants and Contractors to IBE 

Subconsultants and Subcontractors, and the Prime Contractors Workforce Utilization. The Scores will 

illustrate the progress and participation to meet the Targets by Prime Consultants and Contractors as 

part of the IBE program. 

 

The complete and timely reporting of payments and certified payrolls to the Elation Systems by the 

Prime Consultants and Prime Contractors, and their Subconsultants and Subcontractors, will assist   

the Prime Consultant and Prime Contractor in tracking the data to meet their targets. 

 

Accordingly, each Prime will also be given a final grade at the completion of each project. Additionally, 

the data will be uploaded onto the Commission’s public website monthly.  

 

The Score(s) are factored using the following criteria: 

IBE PAYMENTS 

The payments by the Prime Consultant / Contractor to each of their IBE Subconsultants / Subcontractors 

will be calculated based on the criteria set by the Commission’s 25% IBE Target. 

 

WORKFORCE TILIZATION 

Workforce utilization contains two levels of scoring and documents the hourly employee utilization      

by workforce type, ethnicity and gender. 
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(Percentage is based on work hours) (Percentage is based on work hours)

Professional and Construction Projects Totals $307,629,509.24 $152,676,649.87 $95,561,542.03 38.50% A
Professional Services Projects Totals $105,928,517.44 $58,154,334.39 $21,413,238.44 26.91% B

Professional and Construction Projects Totals $614,642,780.30 $484,863,145.25 $129,779,635.05 21.11% C+
Professional Services Projects Totals $58,259,697.18 $40,279,771.34 $17,979,925.84 30.86% B+

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$201,700,991.80 $94,522,315.48 $74,148,303.59 43.96% 1,513 330,989.82 245,807.62 85,182.20 4,428.09 74.26% 25.74% 1.34%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$556,383,083.12 $444,583,373.91 $111,799,709.21 20.09% 4,618 1,768,218.20 1,461,585.39 306,632.81 46,217.00 82.66% 17.34% 2.61%

Printed Date: 9/8/2026 Page 1 of 13
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Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$201,700,991.80 $94,522,315.48 $74,148,303.59 43.96% 1,513 330,989.82 245,807.62 85,182.20 4,428.09 74.26% 25.74% 1.34%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$14,628,213.63 $11,230,227.20 $2,316,211.51 17.10% 15 2,040.00 952.50 1,087.50 0.00 46.69% 53.31% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$5,217,520.75 $1,402,730.84 $215,551.42 13.32% 57 717.00 479.00 238.00 91.00 66.81% 33.19% 12.69%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$104,074.00 $- $87,232.80 100.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

D
$11,835,042.00 $8,288,807.13 $- 0.00% 20 885.00 840.50 44.50 0.00 94.97% 5.03% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$59,404,744.45 $48,489,332.38 $10,731,130.04 18.12% 618 118,762.03 95,260.78 23,501.25 529.84 80.21% 19.79% 0.45%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

F

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

C
$12,513,715.00 $7,486,431.08 $94,436.10 1.25% 183 23,274.79 21,264.59 2,010.20 1,724.75 91.36% 8.64% 7.41%

Printed Date: 9/8/2026 Page 2 of 13
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Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$15,487,427.50 $10,879,493.81 $3,917,310.23 26.47% 111 35,867.50 27,733.25 8,134.25 0.00 77.32% 22.68% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$21,868,712.23 $- $21,868,712.23 100.00% 125 48,906.50 31,487.00 17,419.50 185.00 64.38% 35.62% 0.38%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$27,053,741.24 $- $25,914,457.74 100.00% 168 60,545.75 35,082.25 25,463.50 8.00 57.94% 42.06% 0.01%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$7,000,000.00 $- $6,962,308.81 100.00% 148 22,646.75 18,609.25 4,037.50 1,866.50 82.17% 17.83% 8.24%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$2,500,000.00 $- $2,040,952.71 100.00% 97 8,008.50 6,369.50 1,639.00 23.00 79.53% 20.47% 0.29%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$2,087,801.00 $396,875.00 $- 0.00% 53 1,393.00 946.00 447.00 0.00 67.91% 32.09% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$3,000,000.00 $928,143.70 $- 0.00% 25 2,887.50 2,258.50 629.00 0.00 78.22% 21.78% 0.00%
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Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$4,000,000.00 $2,603,484.71 $- 0.00% 25 1,840.00 1,309.00 531.00 0.00 71.14% 28.86% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$3,000,000.00 $140,294.57 $- 0.00% 5 257.00 257.00 0.00 0.00 100.00% 0.00% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$3,000,000.00 $2,676,495.06 $- 0.00% 21 2,958.50 2,958.50 0.00 0.00 100.00% 0.00% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$3,000,000.00 $- $- 0.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$3,000,000.00 $- $- 0.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$3,000,000.00 $- $- 0.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%
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GFT Infrastructure, Inc
C-519A  GANNETT FLEMING ARCHITECTS, INC. /
Southern Operations & Maintenance Facilities
Improvements - Consulting Engineer Agreement

$5,162,368.71 $3,609,758.23 $1,158,885.33 24.30% C+

Greenman-Pedersen, Inc.
C-590A  GREENMAN-PEDERSEN, INC. / Northampton
St. TSB Rehabilitation - Preliminary, Final and Post
Design - Consulting Engineer Agreement

$1,504,783.15 $906,645.35 $540,453.22 37.35% A

WSP USA, Inc. -
PHILADELPHIA, PA

C-642A  WSP USA, INC. / Uhlerstown Frenchtown TSB
Rehabilitation - Preliminary, Final and Post Design -
Consulting Engineer Agreement

$2,173,560.61 $1,520,862.35 $600,195.77 28.30% B

Michael Baker International,
Inc.

C-660A  MICHAEL BAKER, JR., INC. / SFB
Replacement Project Final Design Services - Consulting
Engineer Agreement

$33,626,658.74 $26,783,020.09 $6,808,784.95 20.27% C+

Atkins North America, Inc.
C-691A ATKINS REALIS USA, INC. / Trenton-Morrisville
Toll Bridge All Electronic Tolling & PA Avenue
Interchange Design

$4,407,750.07 $2,070,119.23 $- 0.00% N/A

Greenman-Pedersen, Inc.
C-694A  GREENMAN-PEDERSEN, INC. / New Hope
Lambertville TSB Rehabilitation - Preliminary, Final and
Post Design - Consulting Engineer Agreement

$2,280,484.05 $1,364,285.12 $681,897.19 33.33% B+

French & Parrello
Associates

C-696B  FRENCH & PARRELLO ASSOCIATES, P.A. /
TOA - Facilities - NJ - Consulting Engineer Agreement $500,000.00 $98,391.08 $40,744.52 29.28% B

HDR Engineering, Inc. -
Pittsburgh, PA

C-697A  HDR ENGINEERING, INC. / Preliminary
Engineering and Environmental Documentation for the
Washington Crossing Bridge Replacement - Consulting
Engineer Agreement

$8,061,761.62 $3,192,500.42 $976,569.21 23.42% C+

Greenman-Pedersen, Inc.
C-704A  GREENMAN-PEDERSEN, INC. / TOA - New
Hope-Lambertville Toll Bridge Salt Storage Building -
CM/CI Services

$610,849.20 $607,268.69 $2,876.58 0.47% F

Johnson, Mirmiran and
Thompson, Inc.

C-716A  JOHNSON, MIRMIRAN & THOMPSON / TOA -
Facilities - Consulting Engineer Agreement $500,000.00 $275,048.65 $48,594.97 15.02% C

The Gordian Group, Inc. C-727A  THE GORDIAN GROUP, INC. / JOC - Program
Manager Consultant - Consulting Engineer Agreement $3,700,000.00 $1,134,844.86 $729,008.62 39.11% A

French & Parrello
Associates (IBE Prime) VBE

C-729A  FRENCH & PARRELLO ASSOCIATES, P.A.
(IBE) / TOA - Facilities - NJ - Consulting Engineer
Agreement

$500,000.00 $- $99,472.30 100.00% A+

WSP/PARSONS
BRINCKERHOFF,INC

C-750A  WSP USA, INC. / TOA - Structural / Civil -
Consulting Engineer Agreement $1,000,000.00 $631,081.04 $125,019.51 16.53% C

Traffic Planning and Design,
Inc.

C-751A  TRAFFIC PLANNING AND DESIGN, INC. /
TOA - Construction Inspection - Consulting Engineer
Agreement

$500,000.00 $343,562.59 $30,950.72 8.26% D

Rummel, Klepper and Kahl,
LLP

C-754A  RUMMEL, KLEPPER & KAHL, LLP / New Hope
Lambertville TB All Electronic Tolling (AET) Conversion
Design - Consulting Engineer Agreement

$1,540,341.14 $1,064,528.59 $428,199.60 28.69% B

Pickering, Corts &
Summerson, Inc. (IBE

Prime)
SBE

C-757A-1  PICKERING, CORTS & SUMMERSON (IBE)
/ Professional Engineering Services for 2023-2024
Annual Inspections - Consulting Engineer Agreement

$748,898.24 $- $650,654.06 100.00% A+

Pickering, Corts &
Summerson, Inc. (IBE

Prime)
SBE

C-757A-2  PICKERING, CORTS & SUMMERSON (IBE)
/ Professional Engineering Services for 2021-2026
Annual Inspections - Consulting Engineer Agreement

$2,010,000.00 $- $557,210.00 100.00% A+

Naik Consulting Group, P.C.
(IBE Prime) DBE C-759A  NAIK CONSULTING GROUP, PC (IBE) / TOA -

Structural / Civil - Consulting Engineer Agreement $1,000,000.00 $- $759,645.97 100.00% A+

Remington & Vernick
C-760A  REMINGTON & VERNICK ENGINEERS, INC. /
TOA - Construction Management Services - Consulting
Engineer Agreement

$500,000.00 $243,621.95 $72,914.60 23.04% C+

Pennoni Associates Inc
C-761A  PENNONI ASSOCIATES, INC. / Traffic
Engineering Consultant 2021-2022 Annual Reports -
Consulting Engineer Agreement

$303,088.00 $257,259.49 $- 0.00% N/A

Arora and Associates, P.C.
(IBE Prime) MBE

C-766A  ARORA & ASSOCIATES, PC (IBE) / I-78 NJ
Roadway Rehabilitation and Power & Communication
Infrastructure - Final and Post Design - Consulting
Engineer Agreement

$2,719,437.99 $- $2,719,437.99 100.00% A+

Traffic Planning and Design,
Inc.

C-769A  TRAFFIC PLANNING & DESIGN, INC. / TOA -
Structural / Civil - Consulting Engineer Agreement $1,000,000.00 $637,853.99 $207,471.60 24.54% C+

Rummel, Klepper and Kahl,
LLP

C-770A  RUMMEL, KLEPPER & KAHL, LLP / TOA -
Electronic Toll Collection / Tolling - Consulting Engineer
Agreement

$2,993,849.54 $2,178,386.78 $209,993.40 8.79% D

*Met or Exceeded the Target *Did Not Meet the Target *P/T/D = Paid To Date
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French & Parrello
Associates

C-771A  FRENCH & PARRELLO ASSOCIATES, P.A. /
TOA - Facilities - Consulting Engineer Agreement $1,185,000.00 $715,640.10 $237,220.91 24.90% C+

KS Engineers, P.C. (IBE
Prime) MBE

C-772A  KS ENGINEERS, PC (IBE) / TOA -
Construction Inspection - Consulting Engineer
Agreement

$500,000.00 $- $389,645.24 100.00% A+

IH Engineers, P.C. (IBE
Prime) SBE

C-782A  IH ENGINEERS, PC (IBE) /  Underwater
Substructure Improvement Design - All Regions -
Professional Engineering Services Agreement

$1,886,074.12 $- $1,269,987.64 100.00% A+

Traffic Planning and Design,
Inc.

C-788A  TRAFFIC PLANNING & DESIGN, INC. / TOA -
Structural / Civil - Consulting Engineer Agreement $1,000,000.00 $573,536.80 $61,986.43 9.75% D

Pennoni Associates Inc C-789A  PENNONI ASSOCIATES, INC. / TOA -
Consulting Engineer Agreement $800,000.00 $567,373.58 $26,821.92 4.51% F

Arora and Associates, P.C.

C-790A ARORA & ASSOCIATES, P.C. (MBE) /
Professional Engineering Services I-78 Toll Bridge PA
Pavement Rehabilitation and Stormwater Conveyance
System Improvements Preliminary, Final and Post
Design

$1,426,207.71 $- $- 0.00% N/A

French & Parrello
Associates

C-794A FRENCH & PARRELLO ASSOCIATES /
Delaware Water Gap Toll Bridge Buildings and Roadway
Improvements Preliminary, Final and Post Design

$2,048,386.79 $- $- 0.00% N/A

Traffic Planning and Design,
Inc.

C-802A TRAFFIC PLANNING AND DESIGN, INC. /
TOA - PORTLAND-COLUMBIA TS PEDESTRIAN
BRIDGE REHABILITATION DESIGN

$1,000,000.00 $307,169.76 $- 0.00% N/A

French & Parrello
Associates

C-803A  FRENCH & PARRELLO ASSOCIATES, PA /
TOA  -  Consulting Engineer Agreement $1,500,000.00 $303,516.45 $130,166.22 30.01% B+

STV, INC C-804A  STV, INC. / TOA - Professional Engineering
Services - Construction Inspection Services $2,000,000.00 $171,330.52 $- 0.00% N/A

Pennoni Associates Inc
C-813A PENNONI ASSOCS., INC. / Professional
Engineering Services Non-Destructive Bridge Pin
Testing at Southern Region Bridges

$1,077,133.19 $146,208.50 $- 0.00% N/A

Modjeski and Masters, Inc.
C-813B Modjeski and Masters, Inc. (M&M) /
Professional Engineering Services Non-Destructive
Bridge Pin Testing at Central Region Bridges -
Consulting Engineer Agreement

$873,488.66 $52,524.11 $- 0.00% N/A

Pickering, Corts &
Summerson, Inc.

C-821A PICKERING, CORTS & SUMMERSON (SBE) /
Professional Engineering Services 2026 Underwater
Inspection of the Toll and Toll-Supported Bridges

$399,194.68 $- $- 0.00% N/A

Joseph Jingoli & Son, Inc.
CM-519A  JOSEPH JINGOLI & SON, INC. / Southern
Operations & Maintenance Facilities Improvements -
Consulting Engineer Agreement

$3,672,188.24 $2,749,495.99 $922,638.83 25.13% B

Urban Engineers, Inc.
CM-642A URBAN ENGINEERS, INC. / UHLERSTOWN
- FRENCHTOWN TSB REHABILITATION /
CONSTRUCTION MANAGEMENT & INSPECTION
SERVICES

$1,587,138.62 $1,358,932.22 $114,956.71 7.80% D

Urban Engineers, Inc.
CM-694A  URBAN ENGINEERS, INC. / New Hope
Lambertville TSB Rehabilitation - CM / CI Services -
Consulting Engineer Agreement

$1,664,394.93 $1,111,429.06 $472,308.30 29.82% B

STV Inc. - Trenton, NJ
CM-754A  STV, INC. / New Hope - Lambertville Toll
Bridge - All Electronic Tolling Conversion & PA
Abutment Backwall Replacement - CM & CI Services

$2,476,202.84 $1,161,014.90 $86,366.84 6.92% D

Greenman-Pedersen, Inc.
CM-766A  GREENMAN-PEDERSEN, INC. / I-78 NJ
Roadway Rehabilitation and Power & Communication
Infrastructure Improvements - CM / CI Services -
Consulting Engineer Agreement

$2,269,283.19 $2,017,123.90 $252,159.29 11.11% D+

Urban Engineers, Inc.
CM-816A URBAN ENGINEERS, INC. / Trenton-
Morrisville Toll Bridge ESS Cameras and Highway
Lighting Improvements

$1,219,993.41 $- $- 0.00% N/A
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Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$556,383,083.12 $444,583,373.91 $111,799,709.21 20.09% 4,618 1,768,218.20 1,461,585.39 306,632.81 46,217.00 82.66% 17.34% 2.61%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$9,845,176.91 $8,255,795.37 $1,589,381.54 16.14% 244 31,516.58 30,048.08 1,468.50 861.25 95.34% 4.66% 2.73%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$644,686.00 $447,346.01 $197,339.99 30.61% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$6,193,334.28 $4,315,427.42 $1,877,906.86 30.32% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$1,348,934.71 $- $1,348,934.71 100.00% 65 5,925.50 5,805.50 120.00 8.00 97.97% 2.03% 0.14%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$998,300.00 $- $998,300.00 100.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$11,038,703.72 $7,971,977.75 $3,066,725.97 27.78% 320 47,800.75 35,278.00 12,522.75 1,098.75 73.80% 26.20% 2.30%
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Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$5,376,806.87 $- $5,376,806.87 100.00% 46 9,735.28 7,509.23 2,226.05 65.75 77.13% 22.87% 0.68%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$1,247,159.50 $1,117,634.00 $129,525.50 10.39% 7 1,625.50 1,625.50 0.00 0.00 100.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$1,438,941.98 $1,204,475.68 $234,466.30 16.29% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

C

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

B
$11,219,737.01 $7,880,950.78 $3,338,786.23 29.76% 42 5,738.00 5,122.00 616.00 241.50 89.26% 10.74% 4.21%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$1,721,688.26 $1,266,863.25 $454,825.01 26.42% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$- $- $- 0.00% 1,729 666,190.74 539,438.27 126,752.47 16,967.50 80.97% 19.03% 2.55%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$437,608,416.90 $361,963,552.65 $75,644,864.25 17.29% 1,953 841,284.08 709,650.76 131,633.32 26,191.25 84.35% 15.65% 3.11%

Printed Date: 9/8/2026 Page 8 of 13
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Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$160,006.00 $- $160,006.00 100.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

C

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

B
$21,468,985.71 $17,086,817.88 $4,382,167.83 20.41% 435 80,061.86 70,408.20 9,653.66 209.00 87.94% 12.06% 0.26%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$1,546,100.00 $1,375,155.72 $170,944.28 11.06% 26 5,244.00 1,842.50 3,401.50 0.00 35.14% 64.86% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

F

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$1,666,931.06 $1,648,203.12 $18,727.94 1.12% 77 5,669.75 4,784.50 885.25 0.00 84.39% 15.61% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

C
$1,232,810.45 $1,162,221.49 $70,588.96 5.73% 43 3,227.00 2,978.50 248.50 0.00 92.30% 7.70% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$3,554,825.27 $2,944,773.45 $610,051.82 17.16% 123 9,822.57 7,915.77 1,906.80 419.50 80.59% 19.41% 4.27%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

D
$3,234,621.97 $2,784,596.08 $450,025.89 13.91% 57 5,831.08 5,471.58 359.50 40.00 93.83% 6.17% 0.69%

Printed Date: 9/8/2026 Page 9 of 13
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Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$- $- $- 0.00% 5 64.00 48.00 16.00 0.00 75.00% 25.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$5,603,676.34 $4,949,916.35 $653,759.99 11.67% 107 11,213.25 8,617.50 2,595.75 3.00 76.85% 23.15% 0.03%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$22,494,884.42 $16,159,099.08 $6,335,785.34 28.17% 203 29,869.50 19,139.00 10,730.50 107.00 64.08% 35.92% 0.36%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$2,090,794.00 $- $2,090,794.00 100.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

F

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$652,738.50 $624,391.02 $28,347.48 4.34% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

C

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

B
$999,656.00 $- $999,656.00 100.00% 8 580.00 501.00 79.00 0.00 86.38% 13.62% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$647,000.00 $483,367.42 $163,632.58 25.29% 14 2,734.00 2,693.00 41.00 0.00 98.50% 1.50% 0.00%
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Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$161,150.32 $99,981.32 $61,169.00 37.96% 11 433.00 309.50 123.50 0.00 71.48% 28.52% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$954,657.60 $840,828.07 $113,829.53 11.92% 55 2,315.50 1,419.50 896.00 0.00 61.30% 38.70% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$68,665.26 $- $68,665.26 100.00% 2 334.00 172.00 162.00 0.00 51.50% 48.50% 0.00%

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$1,163,694.08 $- $1,163,694.08 100.00% 35 1,002.26 807.50 194.76 4.50 80.57% 19.43% 0.45%
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Burns Engineering, Inc. C-508A  BURNS - I-78 Maintenance Garage Expansion $717,042.74 $411,246.80 $305,795.94 42.65% A

GFT Infrastructure, Inc C-644A  GANNETT - I-78 Bridges & Approach Slab
Rehabilitation $600,565.63 $557,640.16 $42,925.47 7.15% D

Ammann & Whitney C-650A  AMMANN - Riverton / Belvidere TSB Critical
Member Strengthening - Design $451,072.33 $414,724.53 $36,347.80 8.06% D

Joseph Jingoli & Son, Inc.
C-657A  JINGOLI - TOA / Building Construction
Management Services - PA Assignment Level 3 Toll
Bridge Facilities Energy Contract

$297,447.96 $284,067.96 $13,380.00 4.50% F

McCormick Taylor, Inc. C-662A  McCORMICK - SFB Replacement Public
Involvement Services $1,579,419.61 $1,196,433.77 $382,985.84 24.25% C+

Pennoni Associates Inc C-663A  PENNONI - SFB Replacement Project Traffic
Engineering Services Pre-construction Traffic Study $237,424.67 $118,877.43 $118,547.24 49.93% A+

Cherry, Weber &
Associates, P.C.

C-684A-1/2  Van Cleef Engineering Associates, LLC  -
formally - CHERRY WEBER ENG.-General Engineering
Services 2015-2018 Annual Inspections for contract C-
684A-1

$1,222,340.65 $929,982.50 $292,358.15 23.92% C+

Johnson, Mirmiran and
Thompson, Inc.

C-696A  JMT - TOA / Engineering Services - PA
Assignment $436,347.22 $343,504.80 $92,842.42 21.28% C+

Rummel, Klepper and Kahl,
LLP

C-701A  RK&K - TOA / Engineering Services for
Electronic Toll Collection Systems $461,812.98 $370,348.83 $91,464.15 19.81% C

IH Engineers, P.C. (IBE
Prime) MBE C-702B  IH ENGS  (IBE)- STRUCTURAL / CIVIL TASK

ORDER AGREEMENT - NJ ASSIGNMENT $863,109.07 $- $863,109.07 100.00% A+

Urban Engineers, Inc. C-703A  URBAN - TOA / Construction Management
Services for PA Assignment $445,990.62 $356,313.87 $89,676.75 20.11% C+

USA Architects (IBE Prime) SBE C-707A  USA -  Commission Administration Building at
Scudder Falls $1,376,354.11 $9,298.69 $1,367,055.42 99.32% A+

Pennoni Associates Inc C-715A  PENNONI ASSOCIATES INC -Structural/Civil
Task Order Agreement - PA Assignment $826,516.45 $628,207.80 $198,308.65 23.99% C+

Rummel, Klepper and Kahl,
LLP

C-728A  RUMMEL, KLEPPER & KAHL / TOA - Electric
Toll Collection / Tolling - PA - Consulting Engineer
Agreement

$499,798.28 $385,325.84 $114,472.44 22.90% C+

Arora and Associates, P.C.
(IBE Prime) MBE C-732A  ARORA AND ASSOCIATES, PC. (IBE) / TOA -

Structural / Civil - NJ - Consulting Engineer Agreement $788,087.07 $- $788,087.07 100.00% A+

KS Engineers, P.C. (IBE
Prime) MBE

C-733A  KS ENGINEERS, P.C.  -  CONSTRUCTION
MANAGEMENT SERVICES TASK ORDER
AGREEMENT FOR PROFESSIONAL ENGINEERING
SERVICES

$459,522.55 $- $459,522.55 100.00% A+

Pickering, Corts &
Summerson, Inc. (IBE

Prime)
SBE

C-757A - PICKERING, CORTS & SUMMERSON  --
SBE -  PROFESSIONAL ENGINEERING SERVICES
FOR THE GENENRAL ENGINEERING  SERVICES
2021-2021 ANNUAL INSPECTION

$531,101.62 $- $531,101.62 100.00% A+

Jacobs Engineering Group
Inc.

CI-566A  JACOBS - Portland / Columbia Toll Bridge
Approach Roadways Improvements $476,991.53 $332,518.42 $144,473.11 30.29% B+

Jacobs Engineering Group
Inc.

CI-665A  JACOBS - SFB Replacement Project
Engineering Services for PA Noise Walls Construction $626,933.76 $582,167.71 $44,766.05 7.14% D

TRC Engineers CI-671A  TRC - SFB Replacement Project Engineering
Services for PA Approach Improvements $4,191,312.55 $2,789,756.02 $1,401,556.53 33.44% B+

WSP/PARSONS
BRINCKERHOFF,INC

CI-672A  PARSONS (WSP) - SFB Replacement Project
Engineering Services for Main River Bridge
Replacement

$5,398,968.46 $4,000,670.37 $1,398,298.09 25.90% B

GFT Infrastructure, Inc CI-673A  GANNETT - SFB Replacement Project
Engineering Services for NJ Approach Construction $6,084,459.84 $4,151,515.64 $1,932,944.20 31.77% B+

STV Inc. - Trenton, NJ CM-508A  STV - I-78 Maintenance Garage Expansion
Engineering Services for Construction Management $582,335.21 $537,483.42 $44,851.79 7.70% D

*Met or Exceeded the Target *Did Not Meet the Target *P/T/D = Paid To Date
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Johnson, Mirmiran and
Thompson, Inc.

CM-590A  JOHNSON, MIRMIRAN AND THOMPSON,
INC. / Northampton St. TSB Rehabilitation - CM / CI
Services - Consulting Engineer Agreement

$1,279,571.54 $954,373.01 $325,198.53 25.41% B

Greenman-Pedersen, Inc.
CM-644A  GPI - I-78 Bridges and Approach Slabs
Rehabilitation Construction Management / Inspection
Services

$1,429,603.53 $1,162,668.81 $266,934.72 18.67% C

Greenman-Pedersen, Inc. CM-664A  GPI - SFB Replacement Project PA Noise
Walls Construction Management Services $849,622.00 $712,137.11 $137,484.89 16.18% C

Hill International, Inc. -
Philadelphia, PA

CM-669A  HILL - SFB Replacement Project
Construction Management Services $25,015,064.91 $18,555,377.52 $6,459,687.39 25.82% B

Joseph Jingoli & Son, Inc.
CM-707A  JINGOLI - Commission Administration
Building at Scudder Falls - Construction Management
Services

$530,880.29 $495,130.33 $35,749.96 6.73% D

Printed Date: 9/8/2026 Page 13 of 13
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Delaware River Joint Toll Bridge Commission 

Meeting of September 28, 2026 

 
MINORITY, WOMEN AND SMALL BUSINESS ENTERPRISE PROGRAM 

 
The Delaware River Joint Toll Bridge Commission implemented a one-year Minority Business 

Enterprise (MBE) pilot program, with a 7% participation goal, and the Women Business Enterprise (WBE) 

pilot program with a 3% goal. These goals applied to consultants and contractors' participating in the 

Commission's Capital Program and were effective on September 1, 2008. 

 

At its December 2008 Commission Meeting, the Commission revised the pilot program to specify a 25% 

Small Business Enterprise (SBE) goal to New Jersey assigned consultant contracts in lieu of the previously 

specified 7% MBE and 3% WBE goals. 

 
 

At its December 2010 Commission Meeting, due to the success of the Commission's MWSBE Pilot 

Program, the Delaware River Joint Toll Bridge Commission adopted a resolution for permanent status of 

the Minority Business Enterprise (MBE) program, with a 7% participation goal, and the Women 

Business Enterprise (WBE) program with a 3% goal, and the Small Business Enterprise (SBE) program 

with a 25% goal. These goals apply to consultants and contractors' participating in the Commission's 

Capital Program. 

 

The Contract Compliance Department continues to monitor, update and analyze the payments for the 

MWSBE diversity program. 

a) PA Assigned Professional Services Contracts: 7% MBE and 3% WBE 

b) No State Assigned Professional Services Contracts: 7% MBE and 3% WBE 

c) Capital Plan Construction Contracts: 7% MBE and 3% WBE 

d) NJ Assigned Professional Services Contracts: 25% SBE 

 
 

Numerous diversified businesses have benefited and continue to benefit from the Commission’s 

previous M/W/SBE Program. The number of Contracts awarded during the MWSBE Program are as 

follows: 

 Active Projects: 1 

 Completed Projects: 76 

 Total Capital Program Projects: 77 

 Total Number of Contractors: 180 

As of July 1, 2014 projects fall into the status now commonly referred to as IBE (Identified Business 

Enterprise) with a projected target to be or to exceed 25% of the total project award amount. 
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Delaware River Joint Toll Bridge Commission
Meeting of September 28, 2026

ACTUAL PAYMENTS ACTUAL PAYMENTS ACTUAL PAYMENTS

4.01% $1,319,428.97 4.81% $1,568,048.02 0.00% $0.00

PROJECT 

NO.

CONTRACTOR / 

CONSULTANT
PROJECT VALUE

TOTAL 

PAYMENTS TO 

DATE

MBE 

GOAL 7%

MBE 

PAYMENTS

WBE 

GOAL 3%

WBE 

PAYMENTS

SBE 

GOAL 

25%

SBE 

PAYMENTS

C-502A AECOM Transp.  $    34,099,000.00  $    32,865,646.21 4.01%  $    1,319,428.97 4.81%  $   1,568,048.02 0.00%  $                  -   

ACTUAL PAYMENTS ACTUAL PAYMENTS ACTUAL PAYMENTS

8.39% $11,903,166.05 5.65% $8,008,051.95 18.50% $3,502,973.00
$18,938,470.71$141,820,320.30

ACTIVE and COMPLETED (MWSBE) PROJECTS PAYMENTS

The details relative to the Completed Projects data above are available in the following page.

SBE

SBE

$2,836,555.02 $0.00

SBE Actual Summary 

Totals
WBEMBE

M/WBE Actual Summary 

Totals

WBEMBE
SBE Actual Summary 

Totals

M/WBE Actual Summary 

Totals

0.00%

5.00%

10.00%

15.00%

20.00%

25.00%

MBE WBE SBE

Goals 7.00% 3.00% 25.00%

Actuals 4.01% 4.81% 0.00%

7.00%

3.00%

25.00%

4.01% 4.81%

ACTIVE (MWSBE) PROJECTS

0.00%

5.00%

10.00%

15.00%

20.00%

25.00%

MBE WBE SBE

Goals 7.00% 3.00% 25.00%

Actuals 8.39% 5.65% 18.50%

7.00%

3.00%

25.00%

8.39%

5.65%

18.50%

COMPLETED (MWSBE) PROJECTS
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Delaware River Joint Toll Bridge Commission
Meeting of September 28, 2026

PROJECT 

NO.

CONTRACTOR / 

CONSULTANT

 CONTRACT 

VALUE 

MBE 

GOAL 

7.0 %

MBE 

PAYMENTS

WBE 

GOAL 

3.0 %

WBE 

PAYMENTS

SBE 

GOAL 

25.0 %

SBE 

PAYMENTS

DB-427B A.P. Construction  $    4,356,866.00 10.00%  $    435,686.60 7.30%  $    318,051.22 

T/TS-573A A.P. Construction  $    7,823,588.00 7.69%  $    601,633.92 4.92%  $    384,920.53 

T-440BR A.P. Construction  $    4,608,295.33 11.70%  $    539,170.55 7.33%  $    337,788.05 

TTS-476A-2 A.P. Construction  $    3,511,153.06 7.20%  $    252,803.02 5.50%  $    193,113.42 

T-472A Allied Painting  $  15,595,983.76 9.70%  $ 1,512,810.42 15.00%  $ 2,339,397.56 

C-443A Ammann & Whitney  $       770,909.81 10.00%  $      77,090.98 14.00%  $    107,927.37 

C-445A Ammann & Whitney  $       920,304.08 7.20%  $      66,261.89 3.20%  $      29,449.73 

C-732A Arora and Associates, PC  $       788,087.07 100.00%  $  788,087.07 

C-629B Michael Baker  $       500,000.00 2.79%  $     13,937.96 

T-474A Bracy Contracting  $    2,660,000.00 6.05%  $    160,930.00 2.87%  $      76,342.00 

C-474A Brinjac  $       287,603.87 8.00%  $      23,008.31 9.00%  $      25,884.35 

C-627A Buchart Horn  $       132,374.35 

C-598A Burns Group  $       408,272.00 8.00%  $     32,661.76 

C-454A Carroll Engineers  $       500,000.00 18.10%  $      90,500.00 5.90%  $      29,500.00 

C-543A Cherry Weber  $       612,233.00 28.30%  $   173,261.94 

C-639A Cherry Weber  $       401,455.40 18.10%  $      72,663.43 5.90%  $      23,685.87 

T-498A Cornell & Co.  $    1,999,015.22 9.30%  $    185,908.42 6.30%  $    125,937.96 

T-554A Dayspring Electric  $       232,117.66 

C-628A Dewberry  $       474,625.86 9.69%  $      46,014.78 13.27%  $      62,999.77 9.12%  $     43,294.17 

C-454B French & Parello  $       500,000.00 17.00%  $     85,000.00 

C-627B French & Parello  $       276,851.59 5.70%  $     28,487.21 

C-453A Gannett Fleming  $    1,000,000.00 5.33%  $      53,300.00 0.87%  $        8,700.00  $                 -   

C-598B Gannett Fleming  $       367,353.90 8.95%  $     32,878.17 

C-566A Greenman Pedersen  $       350,675.02 9.54%  $      33,464.64 0.83%  $        2,924.37  $                 -   

C-599B Greenman Pedersen  $    1,000,000.00 4.00%  $     40,000.00 

CM-437A Greenman Pedersen  $    2,559,020.59 19.50%  $   499,009.02 

CM-440B Greenman Pedersen  $       753,336.71 17.64%  $   132,888.60 

T-441A H & G Contractors  $    1,586,698.00 6.60%  $    104,722.07 1.57%  $      24,911.16 

C-530A Hill International  $       400,000.00 2.50%  $      10,000.00 

CM-427B Hill International  $       629,749.00 13.60%  $     85,645.86 

CM-447B Hill International  $       973,401.52 4.10%  $      39,909.46 2.10%  $      20,441.43 

CM-442A Hill International  $       319,826.73 25.14%  $     80,404.44 

CM-573A Hill International  $    1,038,384.48 6.20%  $      64,379.84 5.80%  $      60,226.30 

C-629A Hill International  $       147,560.34 13.66%  $     40,993.70 

T-506A HRI  $  13,727,411.69 7.17%  $    984,255.42 2.91%  $    399,467.68 

TS-505A IEW  $       661,352.00 55.00%  $    363,743.60 8.93%  $      59,058.73 

DB-563A J. Fletcher Creamer  $    1,283,717.00 15.00%  $    192,557.55 4.00%  $      51,348.68 

TTS-634AR J. Fletcher Creamer  $       896,808.00 8.35%  $      74,885.53 0.42%  $        3,755.75 

T-437A J.D. Eckman  $  24,412,321.90 7.48%  $ 1,826,041.68 3.04%  $    742,134.59 

C-549AR Jacobs Engineering  $       445,549.98 8.02%  $      35,745.16 3.11%  $      13,866.11 

TS-442A James A. Anderson  $    2,149,268.62 6.30%  $    135,403.92 1.30%  $      27,940.49 

TS-443A James A. Anderson  $    2,461,975.00 6.10%  $    150,180.48 

T-543A James D. Morrisey  $    6,683,640.40 4.80%  $    320,814.74 8.64%  $    577,466.53 

CM-444A JMT  $       905,196.00 9.50%  $      85,993.62 2.80%  $      25,345.49 

CM-506A JMT  $    1,459,000.00 7.65%  $    111,613.50 2.40%  $      35,016.00 

CM-543A JMT  $       752,729.58 30.60%  $   230,335.25 

C-506A K.S. Engineers  $    1,156,622.33 63.38%  $    733,067.23 13.44%  $    155,450.04 

TTS-476A-1 Kyle Conti  $    4,128,641.00 0.09%  $        3,715.78 9.00%  $    371,577.69 

C-628B Louis Berger Group  $       781,897.95 9.21%  $     92,111.29 

DB-562A M.L. Ruberton  $       344,492.68 8.30%  $      28,592.89 3.80%  $      13,090.72 

T-475A Miniscalco  $         68,229.51 2.25%  $        1,535.16 1.20%  $           818.75 

TS-445A Neshaminy Contractors  $    6,285,926.10 16.90%  $ 1,062,321.51 2.70%  $    169,720.00 

TS-447B Neshaminy Contractors  $    8,955,586.24 8.60%  $    770,180.42 2.58%  $    231,054.12 

C-437B Parsons Brinkerhoff  $    2,254,674.00 22.54%  $   508,203.52 

C-437A Pennoni Associates  $       764,181.39 24.00%  $   183,403.53 

C-455B Remington & Vernick  $       400,000.00 2.49%  $       9,960.00 

TS-444A Road-Con  $    7,814,850.68 4.87%  $    380,583.23 0.31%  $      24,226.04 

T-639A Road-Con  $    3,324,313.00 13.90%  $    462,079.51 

T-746B Road-Con  $    5,603,676.34 1.40%  $    116,459.43 1.50%  $      84,149.60 3.14%  $   175,970.46 

C-621A Rummel, Klepper & Kahl  $       487,881.64 9.01%  $      43,941.24 3.16%  $      15,427.54 

T-624A Sparwick  $       874,601.00 7.60%  $      66,469.68 0.75%  $        6,559.51 

C-440B Stantec  $       728,011.79 4.75%  $      34,580.56 2.80%  $      20,384.33 

C-440A Stantec  $       405,011.03 4.80%  $      19,440.53 6.60%  $      26,730.73 

C-600A STV  $       800,000.00 12.60%  $   100,800.00 

CM-472A STV  $    1,728,385.40 23.80%  $   411,355.73 

CM-474A STV  $       291,172.17 

C-538A STV  $       500,000.00 1.25%  $        6,250.00 31.20%  $    156,000.00 

CM-443A STV  $       204,152.63 16.75%  $      34,195.57 11.00%  $      22,456.79 

CM-445A STV  $       682,064.44 26.00%  $   177,336.75 

CM-498A STV  $       571,665.66 12.00%  $      68,599.88 2.40%  $      13,719.98 

C-453B T & M Associates  $    1,000,000.00 18.90%  $   189,000.00 

C-07-11 Transystems  $       747,493.55 21.05%  $   157,347.39 

C-447B Transystems  $       666,016.64 8.00%  $      53,281.33 2.00%  $      13,320.33 

CM-476A Trumbull  $       699,250.00 13.60%  $      95,098.00 6.10%  $      42,654.25 

C-505A Urban Engineers  $       154,598.70 36.50%  $     56,428.53 

C-539A URS Corporation  $       265,070.69 

Minority, Women and Small Business Enterprise Payment Reporting for

Completed Contracts

*Categories highlighted below indicates the Prime has either met or exceeded the target.
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Information Technology Department Report 
Months of July and August 2026 

The following activities under the general heading of Information Technology were recently 

initiated, accomplished, or performed: 

 Helpdesk/Deployments:   

 Processed 47 work orders for the last 2 months. 

 Includes all software support, IT daily tasks, printer and desktop support, Intranet, 

news and job postings, telephone support, and form design/updates. 

 Includes configuration and deployment of desktops, laptops, and cell phones. 

 Includes MUNIS, ADP, Maximo, ESS CAD/RMS, and other Enterprise Software 

updates and maintenance, and EZ‐Pass support. 

 Projects: 

 Time Clock Upgrades: 

 We are currently waiting for time clocks from ADP to complete the time 

clock upgrade. 

 Toll Supported Bridge clocks are in operation, and the phone service has 

been shut down. 

 Domain Controller Upgrades: 

 We are in the process of upgrading our various domain controllers to 

Windows 2025. 

 Security, Upgrades, and Migration Initiative: 

 We continue to roll out Windows 11 and will continue through 2026. 

 We continue to upgrade our Windows 2016 Servers to Windows 2025 and 

will continue over the course of 2026. 

 Network Upgrades: 

 We continue network upgrades.  We are now working on wide‐area 

network routers and Internet firewalls. 

 Budget: 

 Submitted IT Operations Budget for 2027. 
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 Meetings Attended:   

 Every Other Monday:  IAG Tech Committee Call 
 Every Other Monday:  IAG V2X Working Group Call  
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JULY  

 2026 

The activities delineated below represent meetings, communications, tasks, and 
accomplishments of the Training and Employee Safety Department: 

The Training & Employee Safety (TES) Department instructed, facilitated and/or coordinated 
66 virtual and/or instructor-led training (ILT) courses during the month of July which consisted 
of 5 ILT sessions and 43 commission employees trained. 

07/01: Training Byte/Maintenance>The easy guide to herbicides and pesticides & 
Working Safely in the Heat> 96 Staff 

07/06: CAO Department Monthly Meeting via MS Teams 

07/06: Remedial Drivers Training Course> 1 Staff 

07/08: TES Re-Organization Meeting >NHL 

07/09: ADP Learning Management Refresher Course>TES Staff 

07/13: Staff Meeting via MS Teams 

07/14:  Maintenance Coordinator Interviews (2) 

07/15- 
07/16: Competent Persons Training Trenton NJ>10 Staff 

07/16: PSBS Coordinator Interviews (5) 

07/17: LMS/ADP Administrative Team Meeting 

07/20- 
07/24: PSBS Onboarding> 4 Staff 

07/20- 
07/22: Maintenance Onboarding> 3 Staff 

07/20: Southern Bridge Patrol First Aide Kits replenished> 6 Eyewash & 6 Burn Kits 

07/21: LMS/ADP Administrative Team Meeting 

07/23: Workplace Safety Meeting @ Scudders Falls 23 Staff 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JULY  

 2026 

07/27:         Staff Meeting via Teams 

07/28:         DWG TIM Incident Review from 7/27/26> PSBS-Maintenance & TES 

07/29:          Senior Leadership Course >22 Staff 

07/30:          TES Monthly Meeting NHL  

07/30:          TES Meeting for Onboarding with Administration Coordinator 

07/30:          Fleet delivered additional vehicle Ford Edge MG 478ZN for TES 
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TES Monthly Training Report
July 2026

Classroom Course Name Course Type Enrolled Attended Absent Completion Date
Assignment or 
Session Start Date

Assignment or 
Session Due Date

Competent Person Harness Training Classroom 10 10 0 07/16/2026 07/15/2026 07/16/2026

Maintenance Onboarding Classroom 3 3 0 07/22/2026 07/20/2026 07/22/2026

PSBS Onboarding New Hires Classroom 4 4 0 07/24/2026 07/20/2026 07/24/2026

Remedial Drivers Training Classroom 1 1 0 07/06/2026 07/06/2026 07/06/2026

Senior Supervisors Course Classroom 25 22 3 07/29/2026 07/29/2026 07/29/2026
ILT Courses Taught: 5 Sessions Conducted: 5 43 40 3

E-Learning Course Name Course Type Enrolled Completed Incomplete
ADP Workforce Manager Training On Demand E-Learning 1 1 0

Accessing Your ADP Workforce Manager Dashboard E-Learning 6 5 1

Actions During Potential Floods and Flooding Conditions E-Learning 4 4 0

Active Shooter – Shots Fired in the Area of the Bridge E-Learning 4 4 0

Alert Levels E-Learning 4 4 0

Attempted Suicide – Person in Crisis E-Learning 4 4 0

Basic Supervisors On-Demand E-Learning 21 9 12

Bomb Threat(s) E-Learning 4 4 0

Bridge Addresses & Telephone Numbers E-Learning 4 4 0

Bridge Checklist E-Learning 4 4 0

Bridge Closure Plan E-Learning 4 4 0

Bridge Jumper Plan E-Learning 4 4 0

Bridge Property Maps E-Learning 4 4 0

Bridge Security Snow Clearing Expectations E-Learning 4 4 0

Bridge Shelter Checklist E-Learning 4 4 0

Building Access Procedure for Visitors and EZ Pass Customers E-Learning 4 4 0

Chainsaw Safety: Making the Cut E-Learning 1 1 0

Chainsaw Safety: Types of Chainsaws and Safety Precautions E-Learning 1 1 0

Coverage for Late Arrivals and Call Outs E-Learning 4 4 0

DRJTBC Camera System & Video Requests & Viewing E-Learning 4 4 0
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TES Monthly Training Report
July 2026

Detour Plans by Bridge E-Learning 4 4 0

Direction of Traffic E-Learning 4 4 0

Disabled Motor Vehicles E-Learning 4 4 0

Event Coordination Training: From Concept to Execution E-Learning 1 0 1

F-250 Vehicle Check and Familiarization E-Learning 4 4 0

General Incident Management Procedure E-Learning 4 4 0

General Turnaround Guideline E-Learning 4 4 0

Handling a Motor Vehicle Accident E-Learning 4 4 0

Hazardous Materials Incidents and Gas Leaks in and around Bridge Shelter E-Learning 4 4 0

Heat Stress: Working Safely in the Heat E-Learning 96 93 3

Interview Skills E-Learning 1 1 0

Interviewing Skills for Managers: Conducting an Interview E-Learning 4 4 0

LaneBlade Operational Guidelines E-Learning 4 4 0

MODULE Preventing Discrimination and Harassment US: Fundamentals E-Learning 28 8 20

Maintenance Onboarding Fire Safety E-Learning 1 1 0

Major Incident Event E-Learning 4 4 0

Medical Emergencies E-Learning 4 4 0

Operation of Sign Board on F-250s E-Learning 4 4 0

Overweight/Oversize Vehicles E-Learning 4 4 0

PSBS FTO (Field Training Officer)Trainee Checklist E-Learning 4 4 0

Patrol Zone Map E-Learning 4 4 0

Picture Taking and Ceremonial/Media Events on a Toll Supported Bridge E-Learning 4 4 0

Protest Plan E-Learning 4 4 0

Radio Procedures E-Learning 4 4 0

Red-Light Remote Control Devices E-Learning 4 4 0

Riding Bicycles on the Walkway and Bridge Deck - Pedestrians Walking on the Bridge Deck E-Learning 4 4 0

Roadway Safety E-Learning 4 4 0

Shelter in Place Plan E-Learning 4 4 0
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TES Monthly Training Report
July 2026

Situational Awareness E-Learning 4 4 0

Supervisor’s Daily Duties and Guidelines E-Learning 4 4 0

Suspicious Person(s) and BOLO's (Be on the Lookout) E-Learning 4 4 0

The Easy Guide to Herbicides and Pesticides E-Learning 79 78 1

Toll-Supported Bridge Patrols E-Learning 4 4 0

Toll-Supported Bridge Shelter Evacuation Plan E-Learning 4 4 0

Toll-Supported Bridge Shelter Power Outage Plan E-Learning 4 4 0

Transportation of Motorists/Pedestrians E-Learning 4 4 0

Uniforms E-Learning 4 4 0

Use of Water Rescue Devices E-Learning 4 4 0

Vehicle Fires E-Learning 4 4 0

Voluntary Overtime E-Learning 4 4 0

Worker's Compensation E-Learning 4 4 0
E-Learning Courses Taught: 61 436 398 38
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TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JULY  

 2026 

PSBS Onboarding:  

Dates: 7/20-7/24 New Hope 
Staff: 4 
Training Topics: Human Resources 

Incident Management/Roadway Safety/TIM 
Situational Awareness 
Trauma/Coping with Trauma 
Employee Assistance Program 
Crisis Intervention 
De-Escalation 
Incident Report Writing 
Radio Procedures/Etiquette 
Control Center Overview 
Bridge Inspections 
Bridge Monitor Training 
Carbon Monoxide 
Bridge Shelter Tours 
SOG’S/ADP 
Practical Fire/Instruction 
Toll Systems 

Maintenance Onboarding:  

Date: 7/20-7/23 
Location: Easton/Phillipsburg & 78 
Staff:3 

Competent Persons Harness Training Fall Proof Systems:  

Date: July 15-16 
Location: Trenton NJ 
Staff: 10 

Senior Supervisory Course 

Senior Leadership Course (Deputy Directors and above) 
Location: Scudders Falls 
Day #3 
Staff: 23 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JULY  

 2026 

Dates: May 29 
            June 17 
            July 29 Day #3 
            August 19 
            August 31 

Annual Basic Supervisors Training for Operations (Promotions) 

Scheduled: October 26-29 at NHL Confirmed 
Staff: 16 Total Scheduled> 1 excused 

Crisis Communications Field Ops/Control Center Training 

Requisitions Submitted (2) 

Crisis Communication Skills Training for Control Center/Operations Staff 

Review/Audit Video of past instances in various emergency events 
Development of Online/On Demand Version 
Train the Trainer Module> 3 to 6 trainers with 2–4-hour modules 
Training: 4 Squads 3 days each  
Approved for 2026 
Dates: TBA 

Maintenance and PSBS Coordinator Interviews:  

Dates: 7/14 & 7/16  
TES Staff Appointments: Rickey Esposito & John Findlay Jr. 

Blue Light Emergency Activation System/Active Threat: 

Power Point Review: TES & PSBS Various Dates 
Review Date: August 6> NHL 
Updated Power Point 
Photos-Fortifications-Monitors and Pull Stations Needed      
Demonstration & Building Assessment 
Code 200: Active Shooter/Threat 
Radio Procedures 
CAD/RAVE/Guardian Application 
Telephone Procedures 
Camera Monitoring 
Officer in Charge Protocol 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF JULY  

 2026 

AET Building 
Maintenance Procedures 
ESS Technician Protocols 
Safe Room Options/Door Jam Applications 
Developing/Finalizing Proper Procedures and Contingency Plan 

ADP Learning Management System Refresher Sessions 

Virtual Training Sessions for TES Staff> Session 2 
Track Training and Certifications & Upload Training Videos 
TES LMS Staff Meeting> July 8 
Session Date: Virtual meeting ADP & TES Staff July 9 

LMS Administrator/Entry Clerk/ADP Meetings 

Dates: 7/17 & 7/21 
Re-Organization of TES Staff to review ADP to document data and training 
Staff: LMS Administrator & LMS Entry Clerks 
Review of LMS & Implement Updates and changes to present procedures 

DWG Incident Review 

Date: 7/28 @ DWG 
Staff: 12 
Facilitator: Matt Hartigan & Nat Amato 
Attendees: PSBS/Toll-Maintenance-TES 
Subject: Critique of Incident with responding staff & TIM review 

Workplace Safety Meeting:  

Date: 7/23 @ Scudders Falls 
Staff: 23 
Note: Began transition of Workplace Safety Director & Manager for September 2026 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF AUGUST 2026 

The activities delineated below represent meetings, communications, tasks, and 
accomplishments of the Training and Employee Safety Department: 

The Training & Employee Safety (TES) Department instructed, facilitated and/or coordinated 
30 virtual and/or instructor-led training (ILT) courses during the month of July which consisted 
of 10 ILT sessions and 82 commission employees trained. 

08/03- 
08/07: CDL Practical Training Somerset County>1 Staff 

08/04: Budget Meeting for 2026>TES 

08/05: PSBS Monthly Meeting TM 

08/06: Blue Light Presentation Meeting NHL>PSBS & TES 

08/06: Budget Meeting for 2026>TES 

08/10: Budget Meeting for 2026 with CAO>Scudders Falls 

08/10- 
08/14: CDL Practical Training Somerset County>1 Staff 

08/11: Organizational Meeting Professor Matt Ferdok>EP  

08/12: CPR/AED/First Aide NHL> 7 Staff 

08/12: Budget Post Meeting with Sr Director Cruz 

08/12: Cyber Security (SANS) and Phishing Meeting Teams> IT and TES 

08/13: Office Space Meeting/Discussion NHL>Executive Staff 

08/17- 
08/21: CDL Practical Training Somerset County>2 Staff 

08/17:        PSBS & Control Center Onboarding New Hope>4 Staff 

08/18:        Administration Onboarding New Hope > 2 Staff 

08/19: Senior Leadership Course >19 Staff 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF AUGUST 2026 

08/20:         Special Project Milford>WPS Manager & Maintenance Coordinator 

08/20:         CPR/AED/First Aide 78> 8 Staff 

08/21:        Cyber Security/ SANS Training Session>Teams 

08/24- 
08/28: CDL Practical Training Somerset County>2 Staff        

08/25: TES Monthly Meeting>Teams 

08/25: LTAP Winter Maintenance Meeting> Lehigh Valley Planning Commission 

08/25: Project Management Meeting>TES Staff>Teams 

08/25- 
08/27: Traffic Control Coordinator In-Person/Rutgers> 2 Staff 

08/26: CPR/AED/First Aide NHL> 8 Staff 

08/27: Toll Corporal Pre-Test Review EP>9 Staff 

08/27:        Northampton Street Code 100 Incident Review from 8/20/26>PSBS-Toll-TES>17 
Staff 

08/28:         Traffic Incident Management Demonstration & Review> NHL 

08/28: Toll Corporal Test/EP> 1 Staff 

08/31: Senior Leadership Course >20 Staff 
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Classroom Course Name (ILT) Course Type Enrolled Attended Absent Completion Date
Assignment or 
Session Start Date

Assignment or 
Session Due Date

Admin Onboarding Classroom 2 2 0 08/18/2026 08/18/2026 08/18/2026

Altec Bucket Truck Train-the-Trainer Classroom 1 1 0 08/21/2026 08/21/2026 08/21/2026

CDL Practical Training Classroom 1 1 0 08/14/2026 08/03/2026 08/14/2026
Classroom 2 2 0 08/28/2026 08/17/2026 08/28/2026

CPR/AED/First Aid Classroom 7 7 0 08/12/2026 08/12/2026 08/12/2026
Classroom 8 8 0 08/20/2026 08/20/2026 08/20/2026
Classroom 8 8 0 08/26/2026 08/26/2026 08/26/2026

PSBS Onboarding New Hires Classroom 4 4 0 08/21/2026 08/17/2026 08/21/2026

Promotional Exam Preparation Classroom 9 6 3 08/27/2026 08/27/2026 08/27/2026

Traffic Control Coordinator Classroom 2 2 0 08/27/2026 08/25/2026 08/27/2026
ILT Courses Taught: 7 Sessions Conducted: 10 44 41 3

E-Learning Course Name Course Type Enrolled Completed Incomplete
Accessing Your ADP Workforce Manager Dashboard E-Learning 7 5 2

Advanced Incident Report Writing In-Service E-Learning 1 1 0

CAD/RMS In-Service E-Learning 1 1 0

Camera System, Video Requests, Viewing E-Learning 1 1 0

Confined Space In-Service E-Learning 1 1 0

Crisis Intervention In-Service E-Learning 1 1 0

De-Escalation for Bridge Monitors In-Service E-Learning 2 2 0

Eat the Frog E-Learning 1 0 1

Human Resource In-Service E-Learning 2 2 0

MODULE Preventing Discrimination and Harassment US: Fundamentals E-Learning 6 4 2

Maintenance Onboarding Carbon Monoxide E-Learning 1 1 0

Microsoft Dynamics 365 Enterprise Edition - Financial Management E-Learning 1 0 1

Normalcy Bias - Test Bite E-Learning 1 1 0

Onboarding Radio Communications E-Learning 2 2 0

TES Monthly Training Report 
              August 2026
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Personal Hygiene and Good Grooming E-Learning 1 0 1

Project Management for Non-Project Managers E-Learning 9 9 0

Roadway Safety E-Learning 3 3 0

Situational Awareness E-Learning 2 2 0

Situational Awareness In-Service E-Learning 1 1 0

Slow Down Traffic Breaks In-Service E-Learning 1 1 0

Supervisor on the Scene: Conflict Resolution E-Learning 1 1 0

Toll Bridge Operations-PSBS E-Key Procedures E-Learning 1 1 0

Toll System In-Service E-Learning 1 1 0
E-Learning Courses Taught: 23 48 41 7

Page 4 of 8



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION  
 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT  
MONTH OF AUGUST 2026 

 
 
Senior Supervisory Course 
 
Senior Leadership Course (Deputy Directors and above) 
Location: Scudders Falls 
Dates: May 29 
            June 17 
            July 29 
            August 19 Day #4 
            August 31 Day #5 
 
Basic Supervisor Course online training created 
Annual Basic Supervisors Training for Operations (Promotions) October 26-30 
Crisis Communications Field Ops/Control Center TBD 
Emergency Response for Managers TBD 
 
Blue Light Emergency Activation System/Active Threat:  
 
Date: August 6: Power Point Presentation/Review/Update 
Staff: TES & PSBS 
 
Power Point Completed for Review 
Photos-Fortifications-Monitors and Pull Stations Needed       
Demonstration & Building Assessment 
Code 200: Active Shooter/Threat 
Radio Procedures 
CAD/RAVE/Guardian Application 
Telephone Procedures 
Camera Monitoring 
Officer in Charge Protocol 
AET Building 
Maintenance Procedures 
ESS Technician Protocols 
Safe Room Options/Door Jam Applications 
Developing/Finalizing Proper Procedures and Contingency Plan 
 
Competent Persons Harness Training Fall Proof Systems:  
 
Date: July 15-16 
Location: Trenton NJ 
Staff: 10 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF AUGUST 2026 

Code 100 Incident Review 

Date: 8/20 @ Northampton Street 
Date of Review: 8/27/26>EP 
Attendees: PSBS/Toll-Maintenance-TES> 17 Staff 
Subject: Critique of Incident with responding staff & review of Policy and Procedures 

Administration Onboarding: 

Date: 8/17 
Location: New Hope 
Staff: 2 
Subjects: 

Introduction/Overview 
Coping with Trauma 
Crisis Intervention 
EAP 
Crisis Intervention 
EAP 
Human Recourses 
Control Center Overview 
Fire Safety 
Fire Practical 

PSBS /Control Center Onboarding: 

Date: 8/17-8/21 
Subjects: 

Introduction/Overview 
Coping with Trauma 
Crisis Intervention 
Human Recourses 
Incident Report Writing 
Genetec 
Bridge Inspection 
Roadway Safety/TIM 
Practical Fire/Instruction 
De-Escalation 
Situational Awareness 
Carbon Monoxide 
Bridge Shelter Tours 
Standard Operation Guidelines 
Radio/Control Center Overview 
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TRAINING AND EMPLOYEE SAFETY DEPARTMENT  
MONTH OF AUGUST 2026 

 
 

Bridge Monitor Training 
Practical Training Exercises 
SOG’S 
Control Center Overview 
Toll Systems 

Location: New Hope 
Staff: 4 
 
Traffic Incident Management:  
 
Date: 8/28 @ New Hope 
Attendance: Training and Employee Safety-PSBS-Maintenance 
Power Point Presentation 
Train the Trainer 
Future Training Sessions 
Desk Top Training 
                                
TES Budget 2027:  
 
TES Meetings: 8/4-8/6 and 8/7 
TES Meeting with CAO Mr Conoline 
Review of Budget for 2027 Approval> J Baum &J Cruz 
2027 Budget Divided into 2 Separate Accounts> Training and Employee Safety for 2027 
Training and Employee Safety 143500-5700 distributed to 4 Separate GL Accounts 
(Maintenance-PSBS-Administration-Other) 
9 Budget Increases approved for 2027 
 
SANS -Sys Admin, Audit, Network and Security Training:  
 
Date: 8/12: TES Meeting with IT> training and Implementation Schedule 
Date: 8/21: Meeting with SANS Joe Colianne> 60 Minute Program review 
Established New Account Holder and Training Procedures 
1200 Enduser Security Awareness Training Licenses 
50 Security Essentials for IT Administrators 
1200 Phishing Licenses (Bundled) 
 
Genetec Training:  
 
Staff: Identified in Departmental Needs and Responsibilities 
Training: 90 Minutes 
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TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF AUGUST 2026 

CPR Proposal from TES 

In House Training Proposal 
Vendor: American Heart Association/Heart Saver 

Training Scheduled for September 

CPR> 5 Sessions 
Dates; September 3-8-23-29-30 

WZSA Webinar Trenton NJ 

Date: September 1> 2 Staff 

Competent Persons Harness Training 

Date: September 16-17 
Staff; 12 

IUOE Local Heavy Equipment Training Center Site Visit Monmouth County 

Date: September 15 

New Hope TES Transition 

In Progress 
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WPS MONTHLY STAFF MEETING 

 

• Workplace Safety and Training recently reorganized. Richard Evans has been named the 
acting Director of Workplace Safety and Austin McCleery has been named the Workplace 
Safety Manager. A Workplace Safety Supervisor position was created and is expected to be 
filled at the September 2026 Commission Meeting. 
 

• Research and Purchase of Safety Equipment: 
 
The following items were identified as needed safety items by WPS in conjunction with 
the Maintenance Department. 
 

1. Low Profile Reusable Life Jackets – WPS assisted with researching and identifying 
a newer style life jacket that will be more versatile for our workers. A total of four 
were purchased for testing purposes. If effective, they will be ordered for use across 
all regions. 

2. Safety Lines for Bridge Inspections – After attending a Harness Awareness Training 
and Competent Person Training, WPS researched and identified safety lines more 
suitable for our needs. These safety lines will be used during bridge inspections and 
to do work on our bridges. One new safety line has been purchased for immediate 
use. An additional 2 will be purchased by Operations next year, providing for one 
per region. 

3. Hard Hats – WPS ordered and distributed new hard hats to PSBS and Engineering. 
Maintenance was already issued new hard hats earlier this year. A SOP for the 
wearing and care of the hard hats was created and is awaiting final approval before 
it is officially disseminated.  

4. Dunlop Winter Boots – Maintenance requested better boots to be utilized during 
winter months or when cleaning out drains, working in muddy conditions, or any 
other incidents that involve a lot of water, rain or snow. This purchase is expected 
to be made this fiscal year. 

5. First Aid Kits – First Aid Kits are available at all facilities, Maintenance vehicles 
and patrol cars.  WPS is currently working with Operations to inspect all first aid 
kits and replace any missing or out-of-date items. In 2027, WPS expects to identify 
and purchase a standard kit for all facilities and vehicles. This will include 
Emergency Eye Wash Fluid. 
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6. Summer Hats – Maintenance requested appropriate summer hats. WPS researched 

and identified, pending approval, a viable product. The hats will be purchased by 
WPS, financed by Operations and distributed in 2026. 
 

• Special Project Requests: A total of 18 Special Projects Requests were approved.  
Although all projects were reviewed for any safety issues prior to approval, spot 
inspections were done at the following locations before the start of the project. 

1. Trenton-Morrisville -- Lane Closure 
2. Milford-Montague – Tree Removal on bridge pier 
3. Calhoun St, New Hope-Lambertville, Lumberville -- Meeting with maintenance 

and engineering regarding a possible new “pick style” system for use during bridge 
inspection and any other bridge work that may need to be done. Further research 
and talks will take place prior to any final decisions or purchases being made. 
 

• WPS Committee Meeting: The monthly safety meeting was held at the 
Portland/Columbia Facility.  A building check was conducted during this time and found 
to have no safety issues. 
 

• WPS Training: WPS was involved with conducting a dry-run Train the Trainer Traffic 
Incident Management Training (TIMs Training) class. This class was for supervisors and 
was for the purpose of obtaining feedback.   
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COMMUNICATIONS REPORT 
July 2026 

 
 COMMISSION AWARENESS EFFORTS: 
 
Logo Unveiled for Centre Bridge-Stockton Toll-Supported Bridge’s 100th Anniversary in 
2027 – Issued a detailed press release and a corresponding Facebook post to raise public 
awareness of the Centre Bridge-Stockton Bridge’s 100th anniversary in 2027. The news hook 
was the issuance of a special 100th anniversary logo designed by Community Affairs Director 
Jodee Inscho. This is expected to be the first in a series of communications on the anniversary 
over the coming year. The current steel bridge opened as a free crossing on July 16, 1927. The 
initial anniversary press release generated modest coverage on online media outlets. The 
Facebook post received several dozen likes and nine shares. 
 
Contract Award for Lumberville-Raven Rock Toll-Supported Pedestrian Bridge Lighting 
and Security Project – Crafted a press release announcing the Commission’s contract award for 
a project to outfit the Lumberville-Raven Rock Toll-Supported Bridge with security cameras and 
a limited architectural lighting system. The project is expected to begin in late summer. Work 
will carry over into 2027. One outcome from the project is that the Commission will assume 
responsibility and costs of hanging the American flag from the bridge. The press release received 
modest open-source media attention, including on News 12 New Jersey. This might be due to the 
fact that the Commission’s previously announced its intent to pursue the project in a May press 
release. A Facebook post off the most-recent press release received a mix of reactions, but the 
overall sentiment was generally positive – three times more positive responses than negative 
ones. 
 
2025 Annual Report – Continued the process of writing and editing articles and gathering 
photographs/graphics for the 2025 annual report. Goal is to issue the report during the fall. 
 
Other Contract Award Announcements – Three other project releases were issued during the 
month; Design Contract Awarded for Facility, Roadway Improvements at I-80 Delaware Water 
Gap Toll Bridge; Design Contract Awarded for Pavement, Drainage Upgrades Along I-78 Toll 
Bridge’s Pennsylvania Approach; and Security Camera System/Highway Lighting Contracts 
Awarded for Trenton-Morrisville (Route 1) Toll Bridge. Free media coverage was light on all 
three press releases. The Delaware Water Gap design contract release was picked up by the 
WRNJ radio station on-air and in a website post. The I-78 design contract press release was 
covered by WRNJ and LehighValleyLive.com/ The Route 1 bridge release garnered a byline 
article in the Patch media outlet. The only Facebook post on these press releases was on the I-
80/Delaware Water Gap design work because of its long-term impact. Utilized engineering 
department drone photograph for the post. The post attracted 19 likes and eight shares. 
 
Major Milestone Reached at New Hope-Lambertville (Route 202) Toll Bridge – Two 
Facebook posts were executed during early July to highlight progress on the modernization 
project now taking place at the New Hope-Lambertville (Route 202) Toll Bridge. The first post 
noted the bridge’s opening 55 years ago and that preparations were underway for removing the 
last remaining portions of the bridge’s former cash toll plaza. This posting attracted 59 likes and 
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13 shares. The second post showed photographs of the sole-surviving toll booth’s removal as 
well as photographs of the bridge’s 1971 reopening and images of the news articles from that 
time. The second post generated 79 likes and 16 shares. The New Hope-Lambertville Patch 
produced a bylined article off the Commission’s Facebook post. 
 
Hot Topics – headlines - June: 

Iconic N.J. [sic] pedestrian bridge built by Brooklyn Bridge’s make is about to get even more 
beautiful; New Electronic Tolling Gantry Goes Live on New Hope-Lambertville Toll Bridge; 
Commission Unveils Anniversary Logo to Mark Centre Bridge Milestone; Toll Booth 
Removal Marks End Of An Era at Route 202 Toll Bridge; $3.2 million in New Lighting, 
Security Work Approved For Lumberville Bridge; TransCore Enables Open-Road All=-
Electronic Tolling at Delaware River Joint Toll Bridge Commission’s New Hope-
Lambertville Bridge; Historic Lumberville-Raven Rock bridge to get lighting, security 
upgrade; Lane restrictions planned on Easton-Phillipsburg Toll Bridge July 28-29; 
Lumberville-Raven Rock pedestrian bridge to receive security cameras, new lighting; Lane 
closures scheduled on I-78 West near toll bridge Monday and Tuesday; Washington Crossing 
Bridge deficiencies video (YouTube) repost; Unopened roll of former Commission toll 
tokens. 
 

 WEBSITE: 
Posted Contract Compliance report for May; drafted, vetted (Murranko and Hartigan), and 
posted fireworks viewing policy alert and popup for bridge walkways after receiving inquiry 
(Berne) regarding sitting on bridge walkways; updated Nick Haynes job title on Contract 
Compliance webpage; uploaded and posted official statement to the website’s Investor 
Information webpage and made other changes/updates to the page at the request of Chief 
Financial Officer Qiyan Zhao; reposted document (reduced sized PDF) later in July; 
reviewed and posted July’s Commission meeting notice; inserted Teams meeting link, 
teleconferencing info, and meeting agenda onto the Public Access-Commission Meetings 
webpage for the July 27 Commission meeting; established section on Centre Bridge-Stockton 
Bridge webpage for 100th anniversary articles; updated August Commission meeting info 
(cancelled); posted 11 travel alerts for various Commission bridges in July, including an item 
on prohibiting chairs and impeding of pedestrians on bridge walkways during 
fireworks/drone displays.  
 

 COMMUNITY AFFAIRS (Please refer to Community Affairs report) 
Reviewed draft Centre Bridge-Stockton 100th anniversary logo designs and provided 
comments and recommendations. 

 
INTERNAL/EXTERNAL COMMUNICATIONS 
 Recorded a total of 17,823 sessions on the Commission’s website – www.drjtbc.org – during 

July 2026. That’s a slight increase over the 17,799 sessions recorded in June, but less than 
the 20,533 sessions of July 2025. Most viewed webpages were TOLL BY PLATE, Current 
Toll Rates, Career Opportunities, Truck Permit Application, Career Opportunities; and 
Current Procurements – in that order. 

 Drafted and issued/posted five press releases in July. All have been mentioned previously in 
this report. 
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 Attended online bond closing session. 
 Responded to website inquiries (Mehling, Russell, Held, Willenbucher) regarding the 

Scudder Falls Toll Bridge’s shared-use path. 
 Attended information session with Thomas Moore of Meltwater. 
 Researched concept study for new project at Delaware Water Gap Toll Bridge. 
 Discussed logo for Contract Compliance hat with Ivette Montalvo. 
 Reviewed rededication plaque for Uhlerstown-Frenchtown Toll-Supported Bridge. 
 Forwarded Delaware Water Gap design contract press release to Chris Barrett of the Pocono 

Mountains Visitors Bureau. 
 Procured Uhlerstown-Frenchtown rededication plaque through Steve Wells in the Purchasing 

Department. 
 Attended/participated in interview sessions for new Director of Communications position; 

reviewed various writing samples and forwarded critiques to colleagues. 
 Researched and updated Centre Bridge-Stockton bridge history. 
 Drafted memo to executive director on need to update the Commission’s website and procure 

new content-management system. 
 Responded to inquiries from Jodi Arthur (Rivertowns magazine) regarding flag at 

Lumberville-Raven Rock footbridge. 
 Attended personnel matters meeting regarding hiring of Grace Ducanis-Macri. 
 Requested reduced-size PDF of Official Statement (bond closing) for reposting on 

Commission website; resized document was obtained through assistance of Qiyan Zhao. 
 Downloaded 2025 Justin Bowers drone photographs of New Hope-Lambertville Bridge. 
 Met with executive director to discuss award nomination from Preservation Pennsylvania; 

reviewed draft content and updated Calhoun Street Bridge webpage content that was 
incorrect or outdated; texted recommended corrections/embellishments of draft 
announcement copy to Preservation Pennsylvania’s executive director Mindy Crawford. 

 Researched 1923 fire that destroyed the third iteration of the wooden Centre Bridge; drafted 
historical item but did not issue it due to other current-day responsibilities. 

 Confirmed “public domain” status of Edward Redfield’s “The Burning of Centre Bridge” 
with the Michener Museum (Emma Falcon) in Doylestown. 

 Discussed with Bhushan Pathare plans for pedestrian access at Lower Trenton Bridge. 
 Forwarded Centre Bridge-Stockton 100th anniversary logo to website consultant Myron 

Mariano. 
 Reviewed legal ad for cancellation of August Commission meeting. 
 Edited human resources correspondence regarding new Director of Communications. 
 Reviewed, edited, embellished draft Preservation Pennsylvania newsletter item. 
 Responded to Solebury Township supervisor inquiry (Baicker) regarding the American flag 

on the Lumberville-Raven Rock Toll-Supported Pedestrian Bridge. 
 Provided various photographs to Mindy Crawford, executive director of Preservation 

Pennsylvania. 
 Reposted Washington Crossing Bridge Deficiencies video on YouTube, changing its file 

name for easier searching. 
 Confirmed permissions of motorist Gershom Dowden regarding Commission’s last cash toll 

transaction in January 2025. 
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COMMUNICATIONS REPORT 
August 2026 

 
 COMMISSION AWARENESS EFFORTS: 
 
2025 Annual Report – Completed all written content for annual report. Revised outline. Began 
the process of vetting all articles and moving on recommended corrections, embellishments, and 
suggestions. Concentrating now on visual content. Goal is to issue the report during the fall. 
Vetted traffic counts with S.D. Wells in engineering and Statements of Net Position with 
finance/accounting. Confirmed final 2025 budget figure with CFO Qiyan Zhao. 
 
Hot Topics – headlines - June: 
New Hope Bridge Glows Pink for Dolly Parton as AMC Neshaminy Screens Her Films; 
Delaware River Bridges Sparkle in Pink in Memory of Dolly Parton; New Hope-Lambertville 
Bridge Decked Out In Pink For Dolly Parton; Free bridge to honor Dolly Parton with pink lights. 
When the light will be displayed; Northampton Street Bridge to honor Dolly Partons [sic] life, 
legacy with pink lights; Delaware River Bridge To Light-Up Pink For Dolly Parton; The Trenton 
Makes Bridge: 220 Years Behind the Delaware River’s Most Famous Sign; DRJTBC recently 
awarded contracts for improving Trenton-Morrisville highway lighting and security cameras 
(TMA Bucks X post); Before E-ZPass…There was This! (YouTube post on found Commission 
toll token); check out DRJTBC unopened roll of 40 toll tokes (Jamos post on X). 
 
 WEBSITE: 

Changed GVWR definition on Bridge Load, Size & Speed Limits webpage; posted alert and 
scroll items on the annual Polish-Catholic pilgrimage to the National Shrine of Our Lady of 
Czestochowa in Doylestown, PA. that causes temporary traffic delays at the Uhlerstown-
Frenchtown Bridge; posted Non-Discriminatory Investment Consulting & Management 
Services RFP in Current Procurements section at request of CFO Qiyan Zhao;  worked with 
web consultant Myron Mariano to establish CMS backend access for Director of 
Communications Grace Ducanis-Macri; posted three travel alerts during the month – 
Calhoun Street, Milford-Montague, and Trenton-Morrisville bridges.  

 
 COMMUNITY AFFAIRS (Please refer to Community Affairs report) 

Forwarded email from Morrisville, PA. retail-strip property owner (Franklin) to various 
Commission parties including Dep. Exec. Dir. Mark Murranko and Director of Community 
Affairs Jodee Inscho who provided information on prior Commission tree cutting work near 
the property; assigned Inscho to provide Grace Ducanis a tour of the Commission’s bridges 
during week of Aug. 23. 

 
INTERNAL/EXTERNAL COMMUNICATIONS 
 Recorded a total of 18,550 sessions on the Commission’s website – www.drjtbc.org – during 

August 2026. That’s a slight increase over the 17,823 sessions recorded in July, but less than 
the 20,681 sessions in August 2025. Most viewed webpages were TOLL BY PLATE, 
Current Toll Rates, Current Procurements, Career Opportunities, and Truck Permit 
Applications – in that order. 

 No press releases were issued in August 
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 Ordered two prints of JPG file of last cash toll transaction for the DRJTBC – at the Delaware 
Water Gap Toll Bridge in January 2025. Images will be used for framed historical accounts 
of the last cash toll transaction; one for the Scudder Falls admin building and the other for the 
DWG admin building. 

 Laid out and ordered frame, matting, and glass for the Commission’s last cash toll transaction 
in January 2025. The historical item will include a photograph, explanation text, receipt and 
Commission logo. Plan is to place it in an office at the Scudder Falls Administration Building 
for future generations. 

 Forwarded sprinter van email to toll-related colleagues in finance, administration, and 
engineering. 

 Responded to fact checker inquiry regarding article on the flag at the Commission’s 
Lumberville-Raven Rock Toll-Supported Pedestrian Bridge. 

 Performed various activities related to onboarding of newly hired Director of 
Communications Grace Ducanis-Macri. 
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Community Affairs Report 
July-August 2026 

 
The following Community Affairs activities took place in July and August of 2026 
 
Washington Crossing Bridge Alternatives Analysis 
 Participated in status meetings with team. Assisted in preparation of and took part in small 

group/stakeholder presentations for transportation officials, recreational trail users, emergency 
service agencies and community organizations. Hand-delivered invitations to the local businesses 
for which we did not have email addresses. Participated in post-presentation review. 

 
Uhlerstown-Frenchtown Toll-Supported Bridge  

Coordinated and participated in on-site meeting with Frenchtown Borough Administrator 
Christopher DeWire and PSBS staff James Davis and Ralph Reppert to discuss the parking lot 
between the bridge shelter and the borough park. The Commission will monitor the calendar on 
Borough’s website for events happening at Sunbeam Park. On event days, Commission staff will 
be mindful of having extra vehicles in the lot and will keep vehicles to the left side (can also use 
grass area adjacent to wall) to allow for full pedestrian access and vehicles to unload supplies if 
necessary. Commission staff will continue to place cones along the lot entrance on event days to 
deter vehicles from using the area to turn around, while allowing space for necessary vehicles. 
Mr. DeWire agreed this is a good safety practice and will relay this to event organizers. 

 
Lumberville-Raven Rock Pedestrian Bridge 
 Attended kick-off meeting for lighting and security camera installation project. Will notify Bulls 

Island Park staff and Black Bass Inn management when activity will begin in the area. 
      
New Hope-Lambertville Route 202 AET Conversion 
 Provided information regarding overnight work to upstream neighbors and provided them with a 

basic landscaping plan, as previously requested. The residents indicated they have additional 
requests regarding noise abatement measures that they will send to the Commissioners. 

 
Trenton-Morrisville Substructures repairs: Listened to project progress meetings to monitor for any 

public impact. Current work involving sidewalks allows for pedestrian passage, with possible 
minor delays.  

 
Milford-Montage Toll Bridge Structural and Lighting Repairs 
 Participated in meeting regarding upcoming work at the Milford-Montague Toll Bridge. 

Pedestrian impacts are a possibility. No need for shuttle/pedestrian alternatives. 
 
New Hope Sculpture Yard request 
 Coordinated meeting with New Hope Borough officials to discuss request to open the property to 

public use. Executive Director Resta listened to the request and directed that counsel identify all 
factors that would need to be addressed before further consideration. 
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Trenton-Morrisville facility construction: 
Received inquiry from Morrisville Borough official regarding the Robert Morris plaque. The 
plaque was removed and stored during construction. Damage and scratched were noticed after 
remounting; also new access control panels were mounted directly in front of the plaque. 
Maintenance staff took care of touching up the scratches and moved the plaque from behind the 
access panel. 

 
Portland-Columbia Toll-Supported Pedestrian Bridge Rehabilitation: 
 Participated in project meeting for the rehabilitation of the Portland-Columbia Toll Supported 

Pedestrian Bridge. It is anticipated to be closed for the entirety of the 2027 construction season. 
The majority of users are strictly recreational, with a small number of people crossing for the few 
businesses in Portland. It is unclear at this time what the impact might be on access to the river on 
the Pennsylvania shoreline. 

 
New Communications team member 
 Welcomed Grace Ducanis-Macri to the Communications Department. Took Grace to all bridge 

facilities -- except Milford-Montague (will visit there at future Safety meeting) – and introduced 
her to staff and enabled her to familiarize herself with circumstances at each location. 

 
Bridge lighting 

With technical assistance from Justin Bowers, programmed shows for four facilities outfitted with 
color-programable lighting systems. July and August shows included holidays, community events 
and numerous disease and medical condition awareness campaigns.  
              

Various Community Affairs activities 
Handled a wide assortment of community affairs tasks during the months, including: 

 Answered public inquiries regarding the status of the Scudder Falls shared use path, taking 
wedding photos on Commission property, static electricity at New Hope-Lambertville TSB, 
application of herbicides; 

 Provided current list of County and Local officials to the Purchasing Department for upcoming 
auction of surplus equipment; 

 Provided contact info for Warren County Public Safety Director to PSBS, regarding emergency 
access on I-78. 

 Forwarded requests for toll waiver consideration from emergency service agencies to E-ZPass; 
and 

 Assisted the Communications Department by proofreading various news releases and 
communications, and editing/enhancing various images. Created logo for the Centre Bridge-
Stockton Toll-Supported Bridge’s 100th anniversary in July 2027. 
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Facilities are listed South to North 

The first set of initials indicate the Project Manager and the second set of initials indicate the Program Area Manager 

Project Manager Legend Program Area Manager Legend 

WMC – M. Cane 
JRB – J. Bowers 
HMS – H. Sewekow 

CLR – C. Rood 
VMF-V. Fischer 
BVP – B. Pathare 
IA – I. Abedin 

KMS – K. Skeels 
SJB – S. Burke 
 

 MEM – M. McCandless 
 CAS – C. Stracciolini 
 RJZ – R. Zakharia 
 

  

 

 FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
NO. 

 
 

Trenton-Morrisville 
Toll Bridge/Langhorne 

RJZ/KMS 

Southern Operations & Maintenance Facilities Improvements 
 Design, C-519A 
 CM/CI Services, CM-519A 
 Construction, T-519A 

1 

 BVP/SJB 

TM TB Miscellaneous Substructure Spall Repairs 
 Design, C-788A-3 
 CI, TOA No. C-804A-2 
 Construction, JOC No. T/TS-786-002 

2 

 BVP/SJB 

TM TB ESS Cameras Infrastructure Improvements – NJ Approach 
 Design TOA No C-803A 
 CM/CI, CM-816A 
 Construction, T-816A

4 

 BVP/SJB 
TM TB Toll Bridge Highway Lighting Design 

 Design, TOA No. C-803A-4 6 

 CAS/KMS 
TM TB AET & PA Avenue Interchange  

 Design, C-691A
6 

Lower Trenton 
Toll-Supported Bridge CLR/SJB 

Lower Trenton TSB Truck Warning System (Pilot) 
 Final Design, TOA No. C-771A-7

7 

 
Scudder Falls 

Toll Bridge 
CLR/SJB 

DMC Services for T-668A Construction of the SFB Project 
 Oversight of Final Design, TOA No. C-502A-1M 8 

 CLR/SJB 

SF TB Bridge Facility Deck Sealing & Shared-Use Path PPC Overlay 
Improvements 

 Design, TOA No. C-759A-5 
 CI Services, TOA No.C-804A-1 
 Construction, JOC No. T/TS-785A-005 

9 

Washington Crossing 
Toll-Supported Bridge 

WMC/KMS 
Washington Crossing Bridge Alternative Analysis 

 Preliminary Engineering /Environmental Documentation, 
C-697A

11 

New Hope-Lambertville 
Toll-Supported Bridge 

MEM/SJB 
NH-L TSB Rehabilitation  

 CM/CI Services, CM-694A 
 Construction, TS-694A 

11 

New Hope-Lambertville 
Toll Bridge 

CAS/KMS 
NH-L TB All Electronic Tolling (AET) Conversion Design 

 Design, C-754A 
12 

 VMF/SJB 
 CM/CI, Services, CM-754A 
 Construction, T-754A 

12 

Centre Bridge-Stockton 
Toll-Supported Bridge 

VMF/SJB 
CB-S TSB – Bridge Shelter Water Line Replacement 

 TOA No. C-803A-3    
13 

Lumberville-Raven 
Rock 

Toll-Supported Bridge 
JRB/SJB 

L-RR TSPB Concept Design for Architectural Lighting & Electronic 
Surveillance/Detection System Installation 

 Final Design, TOA No. C-803A-2 
 CM/CI Services, TOA C-804A-3 
 Construction, TS-738A

14 
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 FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
NO. 

Uhlerstown-Frenchtown 
Toll-Supported Bridge 

MEM/KMS 

Uhlerstown-Frenchtown TSB Rehabilitation 
 Design, C-642A 
 CM/CI Services, CM-642A 

 Construction, TS-642A

15 

 
I-78 Toll Bridge 

IA/MEM 
I-78 Main River Bridge Cleaning & Painting 

 Design, C-802A-2 
16 

 CLR/SJB 
I-78 Pennsylvania Pavement Rehabilitation & Stormwater Conveyance 
System Improvements 

 Design, Contract No. C-790A 
16 

Easton-Phillipsburg 
Toll Bridge 

VMF/MEM 
E-P TB Broad Street Viaduct Sidewalk Replacement 

 Design, TOA No. C-789A-1
17 

Portland-Columbia 
Toll-Supported 

Pedestrian Bridge 
IA/MEM 

Portland-Columbia TS Pedestrian Bridge Rehabilitation 
 Design, TOA No. C-802A-1    

17 

Delaware Water Gap 
Toll Bridge 

CLR/RJZ 
New Buildings and Roadway Improvements 

 Design, Contract No. C-794A 
18 

Milford-Montague 
Toll Bridge 

MEM/KMS 
Structural Analysis and Repairs 

 Design, TOA No. C-788A-4
18 

VMF/SJB 
M-M TB Storage Building 

 Design, TOA No. C-789A-2
19 

Multiple Facilities 
and/or  

Commission-Wide  
 

SJB/KMS 
Capital Program Management Consultant (CPMC) Services 

 CPMC Services 2026 through 2029, C-825A 
19 

CLR/SJB 

Capital Program Management Consultant (CPMC) & Design 
Management Consultant (DMC) Services for the I-95/Scudder Falls 
Bridge Improvement Project 

 CPMC Services 2024 through 2028, C-502A-1N 

20 

MEM/SJB 
Underwater Substructure Improvements Design – All Regions 

 Design, C-782A
20 

MEM/SJB 
Bridge Inspection Platform Layout and Design Toll-Supported Bridges 

 Design, TOA No. C-788A-5 
21 

WMC/KMS 
Bridge Monitor Shelter Enhancements Program Development 

 TOA No. C-771A-1
21 

WMC/KMS 
Electronic Surveillance/Detection System 

 Network Video Management System (NVMS) Integrator Services, 
DB-768A

22 

WMC/KMS 
Electronic Surveillance/Detection System 

 Network Video Management System (NVMS) Integrator Services 
DB-823A 

22 

CAS/KMS 
Electronic Toll Collection 

 Customer Service Center/Violation Processing Center Project, 
DB-584A 

22 
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 FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
NO. 

CAS/KMS 
Electronic Toll Collection System Replacement 

 Design, Build, and Maintain, DB-540A 
23 

WMC/KMS 

Job Ordering Contracting Services 
 Program Manager, C-727A 
 T/TS-817A, JOC Services for Construction Services – North and 

South Regions 
 T/TS-817B, JOC Services for Construction Services – North and 

South Regions 
 T/TS-817C, JOC Services for Construction Services – North and 

South Regions

 
23 

MEM/KMS 
General Engineering Consultant  

 2023-2026 Annual Inspections, C-757A 
24 

CAS/KMS 
Traffic Engineering Consultant- 2025-2026 Annual Reports 

 TOA No. C-761A
24 

 JRB/CAS 
Traffic Count Program Upgrade 

 DR-550A 
24 

 CAS/KMS 
AET Support Services 

 TOA No. C-770A-5
25 

 CAS/KMS 
Hard AET Preliminary Design 

 TOA C-770A-6 
25 

 CAS/KMS 
ETC System Enhancement Pilot Program 

 TOA C-770A-7 
26 

 CAS/KMS 
In-Lane All Electronic Toll Collection System Design, Build and 
Maintain 

 Design, DB-792A 
26 

 CAS/KMS 
New Jersey E-ZPass Services 

 Next Generation BACO Office System, DB-791A 
26 

 MEM/SJB 
Non-Destructive Bridge Pin Testing Program 

 Southern Region Bridges, C-813A 
 Central Region Bridges, C-813B 

27 
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TRENTON- MORRISVILLE TOLL BRIDGE/LANGHORNE 

 
SOUTHERN OPERATIONS & MAINTENANCE FACILITIES 

IMPROVEMENTS 
Preliminary, Final & Post Design Services 

Contract No. C-519A 
(RJZ/KMS) 

 
This contract is for Preliminary, Final and Post-Design Services for space utilization 

improvements at New Hope Lambertville Toll Bridge Executive Headquarters and the demolition 
and reconstruction of the Trenton Morrisville Toll Bridge Administration Building as identified 
under a Task Order Assignment for Space Utilization Program and Concept Study. 

 
In accordance with the Commission’s February 26, 2018, Regular Monthly Commission 

Meeting, this Contract was awarded to Gannett Fleming, Architects Inc. (GF).  Accordingly, a 
Notice of Award and Limited Notice to Proceed was issued to GF effective February 27, 2018. 
 

Currently GF is providing Post-Design services for Contract T-519A by attending all 
project meetings, responding to requests for information, reviewing submittals, assisting in 
resolving conflicts in the field and clarifying the contract documents.  During this reporting period, 
GF attended a fifth Commissioning meeting and witnessed further MEP equipment functional 
testing.  

 
Construction Management/Construction Inspection Services 

Contract No. CM-519A 
(RJZ/KMS) 

 
This contract is for Construction Management (CM) and Construction Inspection (CI) 

Services in connection with the demolition and new construction of the Southern Operations and 
Maintenance Facilities Improvements Project.  Joseph Jingoli & Son, Inc. (JJS) was issued Notice 
of Award and Limited Notice to Proceed effective January 26, 2021.   

 
JJS is currently overseeing the facility commissioning, punch list completion and 

processing closeouts documents as part of providing construction management services.   
 

Construction 
Contract No. T-519A 

(RJZ/KMS) 
 

Contract T-519A is a multi-phase construction contract for the demolition and new 
construction of the Southern Operations and Maintenance Facilities Improvements Project.  It was 
awarded to Bracy Construction, Inc. at the Commission Regular Monthly Meeting of June 28, 
2021. Notice of Award and Limited Notice to Proceed was issued to the Contractor on June 29, 
2021; Notice to Proceed was made effective July 27, 2021, and a Pre-Construction Meeting was 
conducted on July 29, 2021.  
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At the Trenton Morrisville site and the new operations building, Mechanical equipment 

start-up and Commissioning activities are complete.  Building systems installation and primary 
control center configuration have also been completed.  Substantial Completion was reached at 
this building on October 24, 2025, and Commission Staff moved in on October 27, 2025.  Training 
for the site emergency Generator has been completed, and the balance of the training sessions for 
building systems were completed December 4, 2025. Equipment Commissioning and Punch-List 
activities were completed during this reporting period and final close-out is near completion. 

 
At the new maintenance garage location, door hardware, mechanical equipment 

installation and equipment start-up activities are complete.  Equipment Commissioning and Punch-
List activities were completed during the reporting period and final close-out is complete.   

 
At the Langhorne site, punch-list activities were completed during the reporting period 

and final close-out is complete.  
 
Preparation of the contract final change order and payment of the final invoice are in 

progress. Upon completion of these activities the contract can be closed out. 
 

TRENTON – MORRISVILLE TOLL BRIDGE 
MISCELLANEOUS SUBSTRUCTURE SPALL REPAIRS 

Design 
Task Order Assignment Contract No. C-788A-3 

(BVP/SJB) 

This Task Order Assignment (TOA) with Traffic Planning and Design, Inc. (TPD) is for a 
not-to-exceed amount of $129,794.95. The TPD contract was fully executed on April 24, 2025, 
and the Notice to Proceed was effective on April 28, 2025. A project Kick-off meeting was held 
on May 2, 2025.  

  During TPD’s inspection efforts for this TOA, beam deterioration was found on the 
Commission bridge carrying Route 1 over Route 29 NB.  This deterioration has been noted by the 
Commission’s General Engineering Consultant Pickering, Corts & Summerson (PCS) in previous 
Annual Inspection Reports, with recommendation to monitor the situation. The updated 
recommendation now includes accelerating the bridge replacement due to advancing deterioration 
of the beams. This bridge replacement will be performed under a separate design and construction 
contract. 

On February 19, TPD attended a Joint Scope Meeting along with personnel from MCC, 
the Gordian Group and the Commission. The purpose of the meeting was to discuss the scope of 
the project with the contractor and address any project concerns. 

On February 26, 2026, Advanced Infrastructure Design, Inc. (AID) issued the Final Half-
Cell Testing and Analysis report for the Ramp IY Bridge over Bridge Street in Trenton to TPD 
and subsequently to the Commission. TPD began coordinating with Vector to prepare the final 
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design based on the half-cell testing information. During construction Vector will function as the 
specialty contractor as a subcontractor to Mount Construction Company (MCC) under the JOC 
contract for this work. 

On July 31, 2026, a Task Order Modification was issued to TPD for additional services 
related to the preparation of Highway Occupancy Permits for work requiring lane closures on 
Route 1 and Route 29. 

TPD continues to provide construction administration services related to contractor 
submittals, RFIs and clarifications and attending contractor progress meetings as necessary.  TPD 
is also making site visits when requested to clarify limits of proposed structural repairs based on 
actual conditions during demolition, removal and patching activities. 

Construction Inspection 
Task Order Assignment No. C-804A-2 

(BVP/SJB) 
 

On May 22, 2026 the Commission provided STV, Incorporated (STV) Lawrenceville, New 
Jersey with Notice to Proceed on this Task Order Assignment No. C-804A-2 for Construction 
Inspection Services for the Trenton-Morrisville Toll Bridge Miscellaneous Substructure Spall 
Repairs for an amount not-to-exceed of $181,037.25.  

During the reporting period STV continued to provide full-time on-site inspection of the 
contractor’s work and attending contractors progress meetings as necessary. 

Construction 
Job Order Contract No. T/TS-786A-002 

(BVP/SJB) 
 

A final price proposal for this Job Order Contract with Mount Construction was established 
in the amount of $1,580,401.17. A Notice to Proceed was issued to Mount on June 9, 2026, and 
Preconstruction meeting held on June 11, 2026. 

Mount Construction Company (MCC) mobilized at the designated laydown area on June 
23, 2026, and commenced construction activities on June 24, 2026. Significant progress has been 
made across multiple structures, including concrete repair, epoxy injection, and repointing. 

At Bridge 28 (Washington Street Overpass), all Type 2 concrete substructure repairs at the 
north and south abutments have been completed utilizing proper chipping, rebar cleaning, and 
patching procedures. 

At Bridge 20 (Trenton–Morrisville Toll Bridge), MCC has completed full epoxy crack 
injection on Pier Caps 2 through 11, Type 2 concrete repairs, vertical joint sealing, and mortar 
repointing across multiple pier caps. During epoxy injection operations, the inspection team 
identified an additional 500 linear feet of cracks requiring injection. This additional epoxy 
injection was performed as part of this Job Order Contract (JOC). 
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Repairs at Bridge 25 (Route 1 over Union Street) and Bridge 22 (Route 1 over Ramp N) 
are ongoing, addressing all spall removals and patching at abutments and wingwalls. 

At Bridge 24 (Ramp Y over Route 29), major patching at the Ramp Y parapet wall has 
been completed, along with re-work at the East Abutment to satisfy Type 2 repair requirements. 
This included removing rejected partial patches, cleaning rebar, and properly patching the spall. 
Wingwall and pier repairs are currently in progress. 

Bridges 26 (Centre Street) and 27 (South Broad Street) repairs have been completed. Work 
at these locations was on the bridges’ underside and included concrete spall repair, vertical joint 
filling, and epoxy crack injection. 

At Bridge 23 (Ramp IY Overpass), work is ongoing. Chloride remediation, scaffolding 
installation, extensive concrete removal, anode installation, and preparation for media blasting 
have been completed. Site work continues, and shotcrete application is scheduled for the week of 
September 7, 2026. 

For Bridge 30 (Ramp N over Union Street), substructure repairs have been completed; 
however, compression seal installation remains outstanding. 

Upcoming work includes Bridge 30 (Ramp N over Union Street) and Bridge 21 (Route 29 
Overpass), encompassing both superstructure and substructure repairs. 

TRENTON – MORRISVILLE TOLL BRIDGE 
ELECTRONIC SURVEILLANCE/DETECTION SYSTEM (ESS) CAMERAS AND 

INFRASTRUCTURE IMPROVEMENTS – NJ APPROACH 
Design 

Task Order Assignment No. C-803A-1 
 (BVP/SJB) 

 
On June 20, 2025, the Commission provided French and Parrello Associates (FPA) with 

Notice-to-Proceed for design services in support of construction of ESS cameras and infrastructure 
improvements on the Trenton-Morrisville Toll Bridge NJ approach. Commission Staff and the 
FPA team participated in a project kick-off meeting on July 1, 2025.  Technical meetings between 
the Commission and FPA were held during the reporting period. FPA completed developing final 
design plans and specifications and combined them with the final design plans and specifications 
for the bridge highway lighting to go out to bid as one construction contract (Contract T-816A). 
FPA also attended the contractor’s Pre Construction Meeting and Progress Meeting No. 1 

 
Construction Inspection 
Contract No. CM-816A 

(BVP/SJB) 
 

At the July 27, 2026, Commissioners’ Meeting, the Commission awarded Contract No. 
CM‑816A, Construction Management/Construction Inspection (CM/CI) Services for the Trenton–
Morrisville Toll Bridge Electronic Surveillance System (ESS) Cameras and Highway Lighting 
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Improvements Project, to Urban Engineers (Urban) of Mount Laurel, New Jersey, for an amount 
not to exceed $1,219,993.41. Urban was issued the Notice of Award and a Limited Notice to 
Proceed effective July 28, 2026.  

 
The CM/CI Kick-off Meeting was held on August 4, 2026, and Urban received their Notice 

to Proceed on August 12, 2026. Urban’s inspection team consists of a Resident Engineer, an Office 
Engineer/Inspector, one Construction Inspector, and one Electrical Inspector providing CM/CI 
services through October of 2027. Urban has conducted one progress meeting to date, as well as 
pre‑activity and coordination meetings and are processing contractor submittals and RFIs. 
 

Construction 
Contract No. T-816A 

(BVP/SJB) 
 This Contract is the Trenton Morrisville Toll Bridge Electronic Surveillance System 
(ESS) Cameras and Highway Lighting Improvements Project.  
 

The work consists of two primary components: 1) the ESS upgrades designed under Task 
Order Assignment C-803A-1, and 2) the bridge highway lighting improvements designed under 
Task Order Assignment C-803A-4, both prepared by French and Parello Associates (FPA). The 
ESS scope includes installing and replacing electrical power feeds and fiber-optic communication 
lines, as well as procuring and installing new cameras, control boxes, above-grade and 
below-grade conduits, and all associated networking equipment. The Highway Lighting 
Improvements scope includes demolishing and removing existing lighting systems and control 
equipment; installing new above-grade and below-grade conduits and wiring; furnishing and 
installing new lighting controls; and replacing and installing new junction boxes.  

 
At the July 27, 2026 Commissions’ Meeting, the Commission awarded Contract No. T-

816A, Trenton Morrisville Toll Bridge Electronic Surveillance System (ESS) Cameras and 
Highway Lighting Improvements Project to PKF-MARK III, Incorporated (PKF) of Newtown, 
Pennsylvania for an amount not-to-exceed $7,724,000. PKF was provided with an Award and 
Limited Notice to Proceed effective July 28, 2026. The full Notice to Proceed is pending contract 
execution. 

 
The preconstruction meeting was held on August 8, 2026, followed by a scheduling 

conference on August 25, 2026, and the first progress meeting on August 27, 2026. The project 
team is currently processing the required submittals and coordinating with the contractor to 
identify acceptable staging areas while the contract is being executed. 
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TRENTON – MORRISVILLE TOLL BRIDGE HIGHWAY LIGHTING  

Design 
Task Order Assignment No. C-803A-4 

 (BVP/SJB) 
 
On March 17, 2026, the Commission provided French and Parrello Associates (FPA) with 

Notice-to-Proceed for design services in support of construction of highway lighting infrastructure 
improvements on the Trenton-Morrisville Toll Bridge. Commission Staff and the FPA team 
participated in a project kick-off meeting on March 16, 2016.  Technical and field coordination 
meetings between the Commission and FPA were held during the reporting period. FPA completed 
developing final design plans and specifications and combined them with the final design plans 
and specifications for the ESS Cameras system to go out to bid as one construction contract 
(Contract T-816A). FPA also attended the contractor’s Pre Construction Meeting and Progress 
Meeting No. 1. 
 

TRENTON-MORRISVILLE TOLL BRIDGE 
ALL ELECTRONIC TOLLING & PA AVENUE INTERCHANGE 

Design 
Contract No. C-691A 

(CAS/ KMS) 
 

Commission Staff and Atkins Réalis USA Inc. held several project status meetings.  The 
Atkins Réalis design team is addressing the PennDOT Cycle 3 Highway Occupancy Permit (HOP) 
review comments for the Pennsylvania Avenue interchange design.  A meeting with PennDOT to 
discuss comments that require clarification was scheduled.  The design team completed a Conrail 
Public Projects Application and Conrail contacted us to arrange a meeting to discuss the project.  
Commission staff is working with Conrail to schedule the meeting.  A meeting with PennDOT and 
Morrisville Borough is scheduled to discuss maintenance responsibilities resulting from the 
interchange and roundabout improvements. Commission staff also reached out to NJDOT to 
discuss the project, specifically the NJ 29 bridge replacement and the impact this may have on 
NJDOT property.  We are currently waiting to hear back from the NJDOT. 

 
Atkins Réalis submitted the updated project schedule, and it currently shows a delay in 

issuing the project for construction due to on-going coordination needs with Conrail, PennDOT, 
NJDOT and Morrisville Borough.  Atkins Réalis is addressing review comments from the 
Preliminary Design (60% complete) plans, specifications and estimate submission. 

 
The design team submitted the draft US 1 over NJ 29 NB Superstructure Replacement 

Alternative Analysis document and addressed review comments provided by Commission staff 
and AECOM.  The design team is addressing a few additional comments and will then finalize the 
document.  The design team submitted the bridge girder selection memorandum, and it was 
reviewed by Commission staff.  Following the review, a meeting was scheduled to discuss the 
document and address any concerns.  The design team is preparing the bridge type, size and 
location submittal. 
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Atkins Réalis is preparing a request for a consultant agreement modification that will 
include efforts to complete the design of the full NJ 29 bridge replacement.  The previous executed 
modification for the bridge design assumed replacement of only the superstructure, whereas 
analysis has determined that the substructure needs to be replaced as well.  Finally, efforts 
associated with the Morrisville building and tunnel design elements will be included. 

LOWER TRENTON TOLL – SUPPORTED BRIDGE 

LOWER TRENTON TSB TRUCK WARNING SYSTEM (PILOT)  
Final Design 

Task Order Assignment No. C-771A-7 
(CLR/SJB) 

 
Under Task Order Assignment No. C-771A-2 French & Parrello Associates provided 

conceptual design services for the development of a new pilot over-height vehicle detection system 
for the New Jersey approach to the Lower Trenton TSB. The work of that assignment was 
completed with acceptance of the final Concept Report dated March 6, 2024. 

 
On May 14, 2024, the Commission provided French & Parrello Associated with Notice-

to-Proceed for final design services for the development of a new over-height vehicle detection 
system for the New Jersey approach to the Lower Trenton TSB.  The design is complete, and staff 
from the Commission, AECOM, Gordian (JOC Program Manager) and Mount Construction 
continue to work towards an agreed upon Job Order Contract price for the system installation. 

 
This project includes the design of a Bridge Monitor Shelter on the New Jersey approach 

to the Lower Trenton Toll-Supported Bridge. Conceptual layouts of the proposed Shelter have 
been created in conjunction with the over height detection system layout.  The concepts include 
the need to establish construction and property easements with the City of Trenton.  
 

   
On September 4, 2024, Commission personnel met with City of Trenton personnel to 

discuss temporary construction and permanent property easements needed for this project.  On 
January 3, 2025, DRJTBC attorneys completed an appraisal for the two City of Trenton properties 
that are needed for temporary construction and permanent easements for the project. On June 27, 
2025, DRJTBC staff and attorneys met with City officials to discuss the project and steps needed 
to obtain construction and permanent property easements, with the goal of getting City Council 
resolutions on the agenda for their September 2025 meeting.  On August 25, 2025, DRJTBC 
attorneys sent a draft easement agreement and draft amendment to the City’s lease with the State 
for their review and consideration. Coordination with the City is ongoing.  DRJTBC is trying to 
get comments or a follow-up meeting with the City of Trenton to finalize temporary construction 
and permanent property easements needed for this project.  On June 29, 2026, DRJTBC attorneys 
sent revised draft easement agreement and draft lease amendment to the City and State for review. 
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SCUDDER FALLS TOLL BRIDGE 

 
SCUDDER FALLS TOLL BRIDGE DESIGN MANAGEMENT CONSULTANT 

SERVICES 
Oversight of Final Design 

Task Order Assignment No. C-502A-1M 
(CLR/SJB) 

 
AECOM has provided DMC services throughout the construction of the Scudder Falls 

Bridge Replacement Project, Contract T-668A under Task Order Assignment C-502A-2I. The 
remaining unexpended funds in Task Order Assignment C-502A-2I have been transferred over to 
Task Order Assignment C-502A-1M and Task Order Assignment C-502A-2I has been closed out. 
Remaining DMC services on the Scudder Falls Project will be completed under the C-502A-1M 
Task order Assignment. 

 
The remaining DMC Services include support to the Commission in the following and 

assistance with various project close-out activities: 

Environmental Permitting – Final acceptance of all Bucks County Soil Conservation 
District (BCSCD) Permitting work . was received from the BCSCD regarding the adequacy of 
established vegetation.   

Commission staff, in conjunction with the final designer Michael Baker International, and 
the General Contractor Trumbull Corporation submitted the project Notice of Termination (NOT), 
which has received BCSCD approval for the project. Permit Completion Forms need to be sent to 
the PADEP and the USACE. This will close-out all outstanding permitting work associated with 
the project other than the continued five-year monitoring period for the PA Wetlands Mitigation 
Site.  

Environmental Monitoring Services – Continuous services were provided throughout 
construction to meet project permit requirements. Yearly reporting on the monitoring activities for 
the PA Wetlands Mitigation Site, by ACT Engineers will continue through 2027. This includes 
monthly monitoring well readings of the groundwater levels within the wetlands site along with 
vegetation growth and invasive plantings treatment. Wetlands Monitoring Report #5 was 
submitted to US Army Corps of Engineers for their review on December 23, 2025. 

Right of Way Transfers – Working with Commission staff and attorneys to transfer 
certain property and easements to NJDOT, PennDOT and Lower Makefield Township, along with 
converting a Right-of-Entry agreement for a private parcel to a permanent easement.  These 
properties and easements were acquired by DRJTBC to construct the project but are located within 
jurisdiction of these other agencies or municipalities.  On April 10, 2025 the deeds for land 
conveyance between DRJTBC and NJDOT were recorded.  On April 26, 2026, the deeds for land 
conveyance between DRJTBC and PennDOT were recorded.  On June 23, 2026, the easement 
documents between DRJTBC and Lower Makefield Township were recorded.  Counsel is in the 
process of negotiating the permanent easement for the private parcel. 
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DMC Services for these remaining efforts occur on a sporadic as-needed basis 

 
SCUDDER FALLS TOLL BRIDGE FACILITY DECK SEALING & SHARED USE 

PATH PPC OVERLAY IMPROVEMENTS 
Design 

Task Order Assignment No. C-759A-5 
(CLR/SJB) 

 
The Commission has implemented a periodic deck sealing program at specific bridges to 

prolong the useful service life of the bridge decks and to mitigate the need for potential future 
maintenance. The Commission engaged Task Order Consultant, NAIK, under the standing 
professional services task order agreement, to provide design services for the bridge deck sealing 
of the bridges associated with the Trenton–Morrisville Toll Bridge Facility, the Scudder Fall Toll 
Bridge Facility and Shared Use Path PPC Overlay Improvements, and the Interstate 78 Toll Bridge 
Facility. 

The final design bid documents, addressing all Commission comments to the pre-final 
design, were received on April 28, 2023. The project to seal decks at all 3 Toll Bridge facility 
bridge decks (T-764A) was advertised for bids on May 2, 2023. A virtual Bid Opening was held 
on Thursday June 1, 2023, at 2:00 PM. No bids were received. 

 
NAIK repackaged the bid documents into three individual projects: 1. Trenton–Morrisville 

Toll Bridge Facility; 2. the Scudder Fall Toll Bridge Facility, and 3. the Interstate 78 Toll Bridge 
Facility for incorporation into other Capital construction contracts. The TMTB deck sealing was 
completed as part of Contract T-746A in 2024; the I-78 deck sealing was completed as part of 
Contract T-766A in 2025; the Scudder Falls project is being completed under a Job Order Contract 
with Mount Construction Company. The job order contract to perform the work at the Scudder 
Falls Facility structures was executed in September 2025 with work start on September 29, 2025. 
Naik will perform construction phase support services. 

 
During this reporting period, Artheon (formerly NAIK) continued with their post design 

services by attending progress meetings as necessary and reviewing contractor’s supplemental 
costs. Artheon also submitted in a contract modification request which is under review by 
Commission staff. 
 

Construction Inspection 
Task Order Assignment No. C-804A-1 

(CLR/SJB) 
 

At the March 31, 2025 Commissioners’ Meeting, the Commission awarded Task Order 
Assignment No. C-804A, Construction Inspection Services for the Scudder Falls Toll Bridge Deck 
Sealing and Shared Use Path PPC Overlay Improvements project to STV, Incorporated (STV) of 
Lawrenceville, New Jersey for an amount not-to-exceed of $145,189.59. STV was provided with 
the Contract Notice to Proceed effective September 12, 2025. With the construction running longer 
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than originally anticipated STV was issued a contract modification in the amount of $49,050.06 
resulting in a new contract amount not-to-exceed of $194,239.65. 
 

During this reporting period STV continued to provide full-time on-site construction 
inspection on the Job Order Contract (JOC) No. T/TS -785A-005 as needed to inspect the 
contractor’s punch list work. They also updated the contractor’s punch list to align with the punch-
list work the contractor was completing. STV's project manager and inspector will continue 
overseeing the contractor’s punch-list work when being performed and maintain communication 
with the Commission’s project manager.  

Construction 
Job Order Contract No. T/TS-785A-005 

(CLR/SJB) 
 

All work in this project, consisting of, but not limited to, the following items of work, shall be 
carried out according to the Contract Plans, Specifications, and Special Provisions within the 
specified construction time limitations. Specific work at the Scudder Falls Toll Bridge Deck 
Sealing and Shared Use Path PPC Overlay Improvements include, but are not limited to: 
 

1) Bridge deck sealing for selected bridges and other structures on Scudder Falls Toll Bridge 
facility including the Main River Bridge, Pennsylvania Canal Overpass, Taylorsville Road 
Overpass, and a portion of the New Jersey section of the Shared Used Path (SUP). 

 
2) Restriping damaged striping caused by bridge deck sealing. 

 
3) Removing and replacing the Polyester Polymer Concrete (PPC) Overlay (average 

approximately 1 ¼” thick) on the Pennsylvania and Main River Bridge Portions of the 
Shared Use Path. 
 

A final price proposal for this Job Order Contract with Mount Construction has been 
established in the amount of $2,614,520.02. A Notice to Proceed was issued to Mount on 
September 25, 2025, and project work started on September 29, 2025. The JOC’s Substantial 
Completion was reached on June 30, 2026.  

 
During this reporting period Mount Construction and their sub-contractor, EHS continued to 

work on punch-list items. There are three (3) supplements to this JOC with discussion on each of 
them ongoing between Mount and Commission staff.  
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WASHINGTON CROSSING TOLL- SUPPORTED BRIDGE 

 
WASHINGTON CROSSING BRIDGE ALTERNATIVES ANALYSIS 

Contract No. C-697A 
(WMC/KMS) 

 
At the June 24, 2024 Commissioners Meeting, the Commission awarded Contract No. C-

697A, to HDR Engineering, Inc. of Philadelphia, PA. HDR Engineering and their team of sub-
consultants are providing preliminary engineering and environmental documentation type services 
in support of the analysis of improvement alternatives for the Delaware River crossing between 
Upper Makefield Township, PA and Hopewell Township, NJ. 

 
Throughout the reporting period, work efforts focused on travel demand modeling, 

preparation of alternatives, constructability review, historic bridge rehabilitation analysis, and 
Section 106 initiation. Other activities included planning for a series of small-group Focused 
Stakeholder Meetings. 

 
NEW HOPE-LAMBERTVILLE TOLL-SUPPORTED BRIDGE 

 
NEW HOPE-LAMBERTVILLE TSB REHABILITATION 

Construction Management/Inspection Services 
Contract No. CM-694A 

(MEM/SJB) 
 
At the November 20, 2023 Commission Meeting, authorization was granted to award the 

Construction Management/Construction Inspection Services contract (CM-694A) to Urban 
Engineers, Inc. (Urban) of Philadelphia for the not-to-exceed amount of $1,209,96.08.  Urban 
Engineers, Inc. of Philadelphia was issued Notice of Award and a Limited Notice to proceed 
effective November 21, 2023. A project kick-off meeting has held on November 30, 2023.  The 
full Notice to Proceed was issued December 21, 2023 with the execution of the Agreement with 
the Commission.   

 
The completion of the construction was accepted on April 15, 2026. During this reporting 

period, the Consultant prepared the final closeout documents and files for this project.  The project 
files have been delivered to the Commission.  This project is complete. 
 

Construction 
Contract No. TS-694A 

(MEM/SJB) 
 
The Construction Contract was Awarded to Anselmi & DeCicco, Inc. (A&D) of 

Maplewood, NJ for a not-to-exceed amount of $25,072,471.06 at the Commission’s November 
2023 Meeting. LNTP provided November 20, 2023 and Full Notice to Proceed on December 20, 
2023.  
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Construction activities for this project are complete.  Final project acceptance occurred on 

April 15, 2026. 
 

NEW HOPE-LAMBERTVILLE TOLL BRIDGE 
 

NEW HOPE LAMBERTVILLE TB ALL ELECTRONIC TOLLING (AET) 
CONVERSION  

Design 
Contract No. C-754A 

 (CAS/ KMS) 
 

Rummel, Klepper & Kahl, LLP (RK&K) participated in project related meetings with PKF 
for the construction project as needed.  During the reporting period RK&K prepared responses to 
Requests for Information (RFI) from the construction team and issued change of plans as needed.  
Additionally, RK&K completed several reviews of construction submittals from the contractor. 

. 
Construction Management/Construction Inspection Services 

Contract No. CM-754A 
(VMF/SJB) 

 
At the April 28, 2025, Commissioners’ Meeting, the Commission awarded Contract No. 

CM-754A, Construction Management/Construction Inspection Services for the New Hope-
Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall 
Replacement Project to STV, Incorporated (STV) of Lawrenceville, New Jersey for an amount 
not-to-exceed of $2,476,202.84. STV was provided with the Notice of Award and Limited Notice 
to Proceed effective April 29, 2025. A CM/CI Kick-off Meeting was held on May 2, 2025 and 
STV was issued their Notice to Proceed on May 15, 2025. STV’s inspection team of Resident 
Engineer, Office Engineer/Inspector and one Inspector continued providing CM/CI Services 
through August 2026. STV has conducted twenty-eight (28) progress meetings and numerous pre-
activity and IT coordination meetings to date.  

 
Construction 

Contract No. T -754A 
(VMF/SJB) 

 
This Contract is the AET Tolling Implementation Plan, Phase 4 hard conversion of the 

southbound US 202 Pennsylvania toll facility to an open-road, highway speed, All Electronic 
Tolling (AET) system with a single-full span gantry over a reconstructed roadway that improves 
the US 202 roadway geometry at the existing toll facility. The project also includes the staged 
construction of the abutment backwall on the PA side of the New Hope-Lambertville Toll Bridge 
and the demolition of the existing toll plaza with a new tunnel egress. 

 
At the April 28, 2025 Commissions’ Meeting, the Commission awarded Contract No. T-

754A, New Hope-Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA 
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Abutment Backwall Replacement to PKF-MARK III, Incorporated (PKF) of Newtown, 
Pennsylvania for an amount not-to-exceed $11,863,715.00. PKF was provided with Notice of 
Award and Limited Notice to Proceed effective April 29, 2025 and full Notice to Proceed was 
issued effective June 5, 2025.  

 
During the reporting period PKF continued work in construction Stage 1C. PKF completed 

the demolition of the last conventional toll lane and replaced the concrete paving in this Stage. 
PKF completed the few remaining punch-list items from Stage 1B and integrated the new IT room 
and tunnel mechanical, fire suppression and electrical systems into the Commission’s Building 
Management System (BMS). HVAC, fire suppression/fire alarm training was conducted with 
PKF’s vendors and DRJTBC personnel on August 3, 2026. PKF continued placing median barrier 
and began milling and paving of the asphalt section of US 202 and ramps south of the Rte. 32 
overpass in PA. The stone veneer was replaced on the main river bridge’s PA abutment, north side 
wing wall. PKF is preparing for the shift from Stage 1C to Stage 2A in early September 2026. 

 
CENTRE BRIDGE- STOCKTON TOLL-SUPPORTED BRIDGE 

 
CENTRE BRIDGE STOCTON TSB -BRIDGE SHELTER WATER LINE 

REPLACEMENT 
Task Order Assignment No. C-803A-3 

(VMF/SJB) 
 

On January 28, 2026, the Commission provided French and Parrello Associates (FPA) with 
Notice-to-Proceed for design services in support of the construction of the water line replacement 
at the Centre Bridge – Stockton Toll-Supported Bridge. Commission Staff and the FPA team 
participated in a project kick-off meeting on February 6, 2026. FPA submitted the final Existing 
Conditions and Recommendations report on April 24, 2026.  On April 30, 2026, the Commission 
and FPA met with representatives of the New Jersey Water Supply Authority (NJWSA) to discuss 
best practices for design and construction required in order to approve directional drilling under 
the D&R canal along with long term lease provisions and permit timelines.  After the discussion 
it became clear that the most timely and efficient path forward would be for the Commission to 
install a new water-supply well on DRJTBC land in lieu of an in-kind water line replacement under 
the canal.  Upon reviewing the alternate path forward with NJWSA and the Stockton Borough 
Water and Sewer Department, DRJTBC requested FPA to submit a proposal to design the alternate 
system.  A contract modification for design and post-design services for the water supply well was 
executed on July 1, 2026 for $57,749.58.  On August 18, 2026, FPA submitted a concept plan for 
installation of a domestic water well behind the bridge monitor shelter.  On September 3, 2026, 
NJWSA took no exception to the concept plan, so FPA is proceeding with final design. 
 
 
 
 
 
 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
September 28, 2026 

PROJECT STATUS REPORT 

14 

 
LUMBERVILLE – RAVEN ROCK TOLL-SUPPORTED PEDESTRIAN 

BRIDGE 
 

L-RR TSPB ARCHITECTURAL LIGHTING & ELECTRONIC 
SURVEILLANCE/DETECTION SYSTEM (ESS)  

Design 
Task Order Assignment No. C-803A-2 

 (JRB/SJB) 
 

On June 3, 2025, the Commission provided French and Parrello Associates (FPA) with 
Notice-to-Proceed for design services in support of construction of architectural lighting and ESS 
infrastructure at the Lumberville-Raven Rock toll supported bridge.  Commission Staff and the 
FPA team participated in a project kick-off meeting on June 13, 2025.   

 
On May 19, 2026, bids were advertised for Construction Contract No. TS-738A 

Lumberville - Raven Rock Toll-Supported Pedestrian Bridge (LRRTSB) Architectural Lighting 
& Electronic Surveillance/Detection System (ESS).  Bids were received and opened on June 25, 
2026.  Bids are currently being evaluated by FPA and legal counsel with an anticipated award in 
July 2026. 

 
Construction Inspection 

Task Order Assignment No. C-804A-3 
 (JRB/SJB) 

 
On August 3, 206, the Commission provided STV, Inc (STV) with Notice-to-Proceed for 

construction management / construction inspection services in support of construction of 
architectural lighting and ESS infrastructure at the Lumberville-Raven Rock toll supported bridge.  
Commission Staff and the STV team participated in a project kick-off meeting on August 20, 2026.   

 
 

Construction  
Contract No. TS-738A 

 (JRB/SJB) 
 

On May 19, 2026, bids were advertised for Construction Contract No. TS-738A 
Lumberville - Raven Rock Toll-Supported Pedestrian Bridge (LRRTSB) Architectural Lighting 
System (ALS) & Electronic Surveillance/Detection System (ESS).  Bids were received and opened 
on June 25, 2026, and sent for legal and engineering review.   

 
At the July 27, 2026, Commissioner’s meeting, PKF-Mark III (PKF), Inc., of Newtown, 

PA, was awarded Contract No. TS-738A in the amount of $ $3,227,970.00 after being found as 
the lowest responsible bidder out of three (3) bidders. 

 
PKF was provided with Notice of Award and Limited Notice-to-Proceed on July 28, 2026.  

A combination kick-off, pre-construction, scheduling, and time sensitive production meeting was 
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held on August 14, 2026, and attended by Commission staff, PKF, STV, FPA and the architectural 
lighting designer Domingo Gonzales Associates (DGA).   

 
On August 28, the Commission received a draft Right of Entry Agreement from NJDEP, 

which will allow PKF to replace three (3) light fixtures and unground conduit in the adjacent 
Delaware & Raritan Canal State Park.  The Commission will continue to work with NJDEP to 
execute this agreement. 

 
UHLERSTOWN-FRENCHTOWN TOLL-SUPPORTED BRIDGE 

 
UHLERSTOWN-FRENCHTOWN TSB REHABILITATION 

Design 
Contract No. C-642A 

(MEM/KMS) 
At the January 29, 2024 Commissioners Meeting, the Commission awarded Contract No. 

C-642A, Uhlerstown - Frenchtown Toll-Supported Bridge Rehabilitation Design to WSP USA, 
Inc. (WSP) of Exton, PA for an amount not-to-exceed $1,771,189.56. WSP was provided with 
Notice of Award and Limited Notice to Proceed on January 29, 2024.  A project Kick-Off meeting 
was held on February 6, 2024.  The Agreement was executed and the full Notice to Proceed was 
issued on February 23, 2024. 

 
The acceptance of the completed construction for this project occurred on April 10, 2026.  

During the reporting period, WSP prepared and delivered project close-out documents. This 
project is complete. 
 

Construction Management/Inspection Services 
Contract CM-642A 

(MEM/KMS) 
 

At the December 2024 Meeting, the Commission awarded Contract No. CM-642A, 
Construction Management/Inspection Services for the Uhlerstown-Frenchtown Toll-Supported 
Bridge Rehabilitation Project, to Urban Engineers, Inc. of Cherry Hill, NJ (Urban) for a not-to-
exceed amount of $1,587,138.62. Urban was provided with Notice of Award and Limited Notice 
to Proceed effective December 23, 2024. The full Notice to Proceed was authorized effective 
March 19, 2025. 

 
During the reporting period, the CMCI team has prepared and delivered the final closeout 

documents and files for this project. 
 

Construction 
Contract No. TS-642A 

(MEM/KMS) 
 

At the December 2024 Meeting, the Commission awarded Contract No. TS-642A, 
Uhlerstown-Frenchtown Toll-Supported Bridge Rehabilitation, to Anselmi & DeCicco, Inc. of 
Maplewood, NJ (Anselmi) for a not-to-exceed amount of $22,216,237.00. Anselmi was provided 
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with Notice of Award and Limited Notice to Proceed effective December 23, 2024. The Agreement 
for this project has been executed and the full Notice to Proceed was issued on January 24, 2025.   

 
Construction activities for this project are complete.  The final project completion was 

accepted on April 10, 2026. 
 

I-78 TOLL BRIDGE 
 

I-78 MAIN RIVER BRIDGE CLEANING AND PAINTING 
Design 

Task Order Assignment No. C-802A-2 
(IA/MEM) 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on March 
19, 2026 to develop construction bid documents for repairs too, and the cleaning and painting of, 
the I-78 Main River Bridges; and, for miscellaneous repairs as outlined in the 2025 Annual Toll 
Bridge Maintenance Report at several other I-78 structures. 
  
Technical meetings between the Commission and TPD were held during this reporting period. On 
August 28, 2026, TPD submitted final design plans and specifications for bidding. TPD submitted 
Highway Occupancy Plans to NJDOT for work requiring lane closures in NJ and Traffic Control 
Plans to PennDOT District 5 for work requiring lane closures in PA. 
 

I-78 PENNSYLVANIA PAVEMENT REHABILITATION AND STORMWATER 
CONVEYANCE SYSTEM IMPROVEMENTS 

Design 
Contract No. C-790A 

(CLR/SJB) 
 

At the June 29, 2026 Commissioners’ Meeting, the Commission awarded Contract No. C-
790A, Professional Engineering Services for the I-78 PA Pavement Rehabilitation and Stormwater 
Conveyance System Improvement Design project, to Arora and Associates, P.C. (AA) of 
Lawrenceville, New Jersey for an amount not-to-exceed of $1,426,207.71. AA was provided with 
the Contract Notice of Award and Limited Notice to Proceed effective June 30, 2026 with a full 
Notice to Proceed issued July 31, 2026 to develop construction bid documents for repairs to the 
asphalt pavement sections of the I-78 Toll Bridge PA approach roadways and repairs to the PA 
stormwater conveyance system.  

During the reporting period the Contract’s Kick-Off Meeting was held on July 9, 2026 and 
Progress Meeting No. 1 was held on August 5, 2026. AA submitted in a draft of their Project 
Specific Quality Assurance Plan (PSQAP) on July 15, 2026 which was reviewed by Commission 
staff and comments provided to AA. AA adequately addressed the Commission’s comments and 
submitted the revised version of their PSQAP on August 25, 2026. AA along with their 
subconsultant Michael Baker International (MBI) started their respective field inspections, which 
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included a visual inspection and sampling of the PA asphalt pavement and video inspection of the 
PA stormwater conveyance system. 

EASTON-PHILLIPSBURG TOLL BRIDGE 
 

EASTON-PHILLIPSBURG TB BROAD STREET VIADUCT SIDEWALK 
REPLACEMENT 

Task Order Assignment No. C-789A-1 
(VMF/MEM) 

On March 11, 2025, the Commission provided Pennoni Associates with Notice-to-Proceed 
for design services in support of replacement/rehabilitation of upstream and downstream sidewalks 
on the Easton-Phillipsburg toll bridge Broad Street viaduct.  Technical and field coordination 
meetings between the Commission and Pennoni were held, and the final plans and specifications 
were submitted on July 15, 2026, which included the added scope to replace the Service Electric 
conduit under the north sidewalk and across the main river bridge and the ESS conduit under the 
south sidewalk of the viaduct. The bid set was advertised on July 17th. Pennoni developed two 
Addendums based on inquiries received by prospective contractors. A pre-bid meeting was held 
on July 23rd at the Easton-Phillipsburg administration building. Five (5) bids were received and 
publicly opened on August 25, 2026. Pennoni provided responses to the Norfolk Southern 
comments received regarding the permit to work over the railroad at span 5 of the viaduct bridge. 
Pennoni is reviewing the low and next to low bids for their recommendation to award the 
construction contract. 

 
PORTLAND – COLUMBIA TOLL SUPPORTED PEDESTRIAN BRIDGE 

 
PORTLAND-COLUMBIA TOLL SUPPORTED PEDESTRIAN BRIDGE 

REHABILITATION DESIGN 
Design  

Task Order Assignment No. C-802A-1 
 (IA/MEM) 

 
On March 31, 2026, the Commission provided Traffic Planning and Design, Inc (TPD) 

with Notice-to-Proceed for design services in support of the rehabilitation of the Portland-
Columbia Toll Supported Pedestrian Bridge.  

 
TPD conducted a field inspection of the bridge and developed a Bridge Inspection and 

Repair Report which was submitted to the Commission on May 29, 2026. TPD submitted Pre-
Final Plans on July 24, 2026. The Commission and TPD held a page-turn meeting on August 5, 
2026, to review the Pre-Final Plans. TPD continued developing design plans and specifications to 
go out to bid. TPD has begun coordination with Norfolk Southern regarding work-zone-access in 
Pennsylvania during construction.  
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DELAWARE WATER GAP TOLL BRIDGE 

 
DWG TB BUILDINGS AND ROADWAY IMPROVEMENTS 

Design 
Contract No. C-794A 

(CLR/RJZ) 
 

At the June 29, 2026 Commissioners’ Meeting, the Commission awarded Contract No. C-
794A, Professional Engineering Services for DWG TB Buildings and Roadway Improvements 
Design project to French and Parrello Associates (FPA) for an amount not to exceed of 
$2,048,386.79.  FPA was provided with Notice of Award and Limited Notice to Proceed effective 
June 30, 2026 with full Notice to Proceed issued July 23, 2026 to develop construction bid 
documents for two construction contracts. The first construction contract (Contract Package No. 
1) is for repairs to the Oak Street Overhead Bridge, the Main River Bridge deck repairs and sealing, 
and new electrical feeders for the Main River Bridge highway lighting.  The second construction 
contract (Contract Package No. 2) includes new fuel management systems at E-P TB, P-C TB, 
DWG TB and M-M TB facilities; a new salt storage building, and new equipment storage building, 
at the DWG TB facility, and modifications within the existing DWG TB Administration Building.  

 During this reporting period the Contract’s Kick-Off Meeting was held on July 7, 2026; 
Progress Meeting No’s. 1, 2 and 3 held on July 28, 2026, August 11, 2026, and August 25, 2026 
respectively; and a PennDOT Coordination Meeting held on August 21, 2026.  FPA submitted in 
a draft of their Project Specific Quality Assurance Plan (PSQAP) on August 3, 2026 which was 
reviewed by Commission staff and comments provided to FPA. FPA is addressing those 
comments. FPA also submitted in the contract required Design Criteria Report which Commission 
staff found acceptable.  The FPA team performed several site visits, performed survey work, and 
geotechnical investigation at the new buildings’ site which investigation consisted of several test 
pits and several borings. FPA also submitted the Schematic Design Report and Plans for Contract 
Package No. 1, which are under review by Commission Staff. 

 
MILFORD – MONTAGUE TOLL BRIDGE 

 
MILFORD- MONTAGUE TB STRUCTURAL ANALYSIS AND REPAIRS 

Design 
Task Order Assignment No. C-788A-4 

(MEM/KMS) 
 

During the biannual inspection of the Toll bridges, the Commission’s General Engineering 
Consultant (GEC) and Commission personnel identified areas that require repair at the Milford- 
Montague Toll Bridge (MMTB).  Areas of concern included: locations where the light post 
standards are attached to the top chord of the trusses; an incorrectly set curb plate at the pier 3 deck 
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joint damaged during snowplow operations; severe concrete deterioration at the approach parapets; 
large spalls at the pier cap & bridge seats; differential between panels at the sidewalk mid-span. 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on October 
21, 2024 to design repairs and verify/update bridge load ratings.  TPD performed field visits to the 
bridge site in November 2024.   The project recommendations report was submitted, reviewed and 
accepted in July, 2025.  During this reporting period, TPD has continued work on the final design 
submission. 

MILFORD- MONTAGUE TB STORAGE BUILDING 
Task Order Assignment No. C-789A-2 

 (VMF/SJB) 
 

On June 6, 2025, the Commission provided Pennoni Associates with Notice-to-Proceed for 
design services in support of construction of a storage building at the Milford-Montague toll bridge 
facility.  Commission Staff and the Pennoni team participated in a project kick-off meeting on June 
11, 2025.  Pennoni Associates submitted final design plans for a job order contract on March 5, 
2026, but had to update the submission to include a new electrical supply path to the storage 
building from an electrical panel in the electrical room of the Administration building. A field 
meeting was held on May 21, 2026, to determine the electrical panel source in the administration 
building’s electrical room and the conduit path to provide ample power to the new storage building. 
The updated electrical plans, including site and building electrical layout plans were submitted on 
June 17, 2026. Comments on the Electrical submission were returned on June 25, 2026 and a 
comment review meeting was held on June 30, 2026. The revised plan set, incorporating the 
electrical plan sheets, were submitted on July 8, 2026 and a revised cost estimate submitted on 
July 20, 2026. This storage building construction project was issued to Job Order Contractor, 
Sparwick Contracting, Inc. on July 28, 2026. Pennoni attended a joint scoping meeting with 
Sparwick, Gordian, the Commission and AECOM on August 3, 2026.  On August 26, 2026, 
Sparwick submitted a Job Order Contract cost proposal which is under Gordian, Pennoni and 
DRJTBC review. 

 
MULTIPLE FACILITIES AND/OR COMMISSION-WIDE 

 
CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) SERVICES  

FOR CAPITAL IMPROVEMENT PROJECTS 
Task Order Contract No. C-825A 

(SJB/KMS) 
 

Contract No. C-825A was advertised on March 26, 2026 for the re-procurement of Capital 
Program Management Consultant (CPMC) Staff Augmentation Services for delivery of the 
Commission’s Capital Program.  The Contract was awarded on June 29, 2026 to AECOM, for a 
thirty-six (36) month period for an amount not-to-exceed $5,000,000.  AECOM is presently 
providing CPMC Services under Task Order Assignment 502A-1N, which will be closed out once 
insurances are approved and this new Agreement is executed.  
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CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) & 

DESIGN MANAGEMENT CONSULTANT (DMC) SERVICES FOR CAPITAL 
IMPROVEMENT PROJECTS 

 
CPMC SERVICES THROUGH DECEMBER 31, 2028 

Task Order Assignment No. C-502A-1N 
(CLR/SJB) 

 
Task Order Assignment No. C-502A-1N was authorized on April 8, 2024 for the 

continuation of Capital Program Management Consultant (CPMC) Services through December 31, 
2028.  The budget currently authorized for this assignment is anticipated to cover full-staff CPMC 
Services through December 31, 2025. Services under this Task Order Assignment from January 1, 
2026 through December 31, 2028. Under Task Order Assignment 502A-1N, AECOM continues 
to provide Capital Program Management Consultant (CPMC) Staff Augmentation Services for 
delivery of the Commission’s Capital Program.  AECOM is currently providing three (3) full-time 
Project Managers to oversee and administer various design and construction projects that are being 
advanced in the Capital Improvement Program.    
 

CPMC staff will continue to provide support to the Commission in advancing the Capital 
Program in the following areas: procurement assistance, scheduling and cost control, 
programming/planning, Project Management, Program Area Management, technical support, 
design oversight and support, construction oversight and support, and oversight and support of the 
Job Order Contract (JOC) construction work, all including coordination with multiple Commission 
departments outside of Engineering. 

 
The re-procurement of the Commission’s CPMC services contract was completed at the 

July Commissioner’s Meeting with the award of contract C-825A to AECOM. The execution of 
the C-825A Agreement will bring about the closeout of the C-502A CPMC Services contract with 
AECOM. All ongoing services on existing contracts under C-502A Task Order Assignments 1M 
and 1N will transfer to the C-825A contract.  
 

UNDERWATER SUBSTRUCTURE IMPROVEMENTS DESIGN – ALL REGIONS 
Design  

Contract No. C-782A 
(MEM/SJB) 

 
IH Engineers, P.C. of Princeton, New Jersey was awarded this contract and given full 

notice to proceed with the delivery of the executed agreement on August 18, 2023.  In 2021 the 
Commission performed the 5-year interval underwater inspections of each of its river crossing 
bridges, to meet National Bridge Inspection Standards (NBIS) requirements. The findings of these 
inspections identified the need for bridge substructure repair and/or rehabilitation of existing scour 
remediation measures at bridge substructures below the water level. IH’s scope is to prepare a 
Substructure Foundation Report (SFR), identifying foundation types and assessing venerability 
to scour at each of the Commission’s Delaware River crossings. followed by a Condition 
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Assessment Report (CAR recommending any repairs or maintenance required to mitigate 
potential effects of scour).  

IH’s subconsultants GPI and JMT have completed the in-depth field inspections for 
incorporation into the Condition Assessment Report (CAR). IH has reviewed potential remediation 
methods to affect the repairs with NJDEP. Based upon NJDEP comments, alternate repair methods 
are being developed by IH as the CAR continues to be progressed. IH is working on the preliminary 
design to support the effort to acquire the necessary permits. 

IH and the Engineering Department have held ‘workshop’ meetings to finalize the CAR 
and its recommendations.  A revised Corrective Action Report was resubmitted on September 4, 
2025.  Based on recommendations prescribed in the CAR, IH is progressing the preliminary 
design.  Permit pre-application meetings were conducted with NJDEP and PADEP.   The IH team 
submitted a Modification request on March 13, 2026 that was reviewed and comments were 
returned.  The revise Modification request was re-submitted on June 19, 2026 and is under review. 

The IH team is preparing a permit application for the New Hope – Lambertville Toll 
Supported Bridge. 

BRIDGE INSPECTION PLATFORM LAYOUT AND DESIGN -TOLL-SUPPORTED 
BRIDGES 

Design 
Task Order Assignment No. C-788A-5 

(MEM/SJB) 
 

The purpose of this project is to develop detailed temporary rigging access platforms, 
cabling and attachment details for internal Commission use. Rigging access is needed to inspect 
and maintain the underside of the Commission’s Toll-Supported Bridges. The rigging system shall 
be designed to be efficiently installed, operated, and maneuvered by Commission staff. 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on September 
24, 2024.  A kick-off meeting was held on October 6. After field site visits during the October 
month, a meeting was held with Maintenance, Engineering, TPD and TPD’s subconsultant Malick 
Sherer (MS).  The Rigging Layout Report dated October 20, 2025 was received, reviewed and 
accepted. TPD has submitted a modification to perform the final design of the rigging and access, 
intentionally not included in the preliminary design base Task Order Agreement.  The Final Design 
Modification was executed on April 22, 2026.  The TPD team continues to work on the final 
rigging design and plans. 
 

BRIDGE MONITOR SHELTER ENHANCEMENTS PROGRAM DEVELOPMENT 
Task Order Assignment No. C-771A-1 

(WMC/KMS) 
 

French & Parrello Associates, P.A. and their sub-consultant, USA Architects, Planners + 
Interior Designers are developing a system-wide program to enhance the Commission’s inventory 
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of bridge monitor shelters. A draft report was provided and is currently under review by 
Commission staff. 
 

ELECTRONIC SURVEILLANCE / DETECTION SYSTEM 
 

NETWORK VIDEO MANAGEMENT SYSTEM (NVMS) INTEGRATOR SERVICES 
Contract No. DB-768A 

(WMC/KMS) 
  

Dynamic Security, LLC (dba Secuni) continued to provide maintenance services of 
headend type equipment in support of the Electronic Surveillance / Detection System (ESS) under 
the direction of the Commission’s Public Safety and Bridge Security Department, who operates 
the system from the Control Centers located at the New Jersey State Police’s Regional Operation 
and Information Center (ROIC) in West Trenton, New Jersey, the New Hope-Lambertville Toll 
Bridge facility in New Hope, Pennsylvania, and the Trenton-Morrisville Toll Bridge facility in 
Morrisville, Pennsylvania. 

 
NETWORK VIDEO MANAGEMENT SYSTEM (NVMS) INTEGRATOR SERVICES 

Contract No. DB-823A 
(WMC/KMS) 

 
JCT Solutions, a dba of Johnston G.P. Inc., was provided with Notice of Award on July 

28, 2026. Activities involved the solicitation and review of insurance and bonding documents as 
well as compiling conformed contract documents. A Kick-Off Meeting was held on September 3, 
2026 at the Commission’s Administration Building in Yardley, Pennsylvania. 
 
 

ELECTRONIC TOLL COLLECTION 
CUSTOMER SERVICE CENTER/VIOLATION PROCESSING CENTER PROJECT 

Contract No. DB-584A 
(CAS/KMS) 

 
With the NJTA transitioning the NJ E-ZPass CSC from Conduent to TransCore, the real 

time digital payment function at the NJ E-ZPass CSC for toll by plate customers is placed on 
hold. 

 
The NJ E-ZPass CSC launched the Amnesty Program in June 2025.  NJ MVC legislation 

was passed and NJTA is working with the MVC on the programs.  There are two programs: the 
Amnesty Program and the Vehicle Registration Suspension Program.  The Amnesty Program must 
run for 180 days, with no lookback timeframe, meaning the program can go back as far as the 
violator wants to pay.  Violation transactions after the start of the program are NOT eligible.  The 
program is open to all violators (from any state), with tolls and fees that are $500 or more prior to 
June 2025.  The program must offer a 25% reduction of the fees; the program will collect 100% 
of the toll revenue.  When applying payment, 100% of the toll amount will be satisfied first, 
followed by AET fees and administrative fees.  The amount owed must be paid in full of no 
payment plan.  A violator may make arrangements for a payment plan, outside of the Amnesty 
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Program.  For the NJ MVC Vehicle Registration Suspension, the transactions criteria include all 
NJ E-ZPass agency violations, unpaid tolls, administration fees and AET fees totaling $500 or 
more; or 60 or more violations with at least one having occurred after January 2024 (legislation 
date).  The Amnesty Program was completed in November 2025 and the NJTA has identified the 
first group of vehicles to request registration suspension.  These vehicles are currently under 
administrative review by the NJTA. 

 
Conduent is working with TransCore to migrate the NJ E-ZPass CSC database to the back-

office system when it is ready to receive it. 
 
The NJTA, as the lead agency, is facilitating all meetings with the other agencies and 

Conduent to manage the implementation of outstanding system elements for the New Jersey E-
ZPass Customer Service Center.   
 

ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT 
Design, Build and Maintain 

Contract No.  DB-540A 
(CAS/KMS) 

  
Lane equipment cleaning is a constant activity during this time of year.  Firmware upgrades 

are continuing on all UPS units as needed.  In addition, UPS units are affected by the warmer 
temperatures and battery conditions are being checked.   Also, all lane cameras are being checked 
for image clarity. 

 
TransCore has identified roadway loops that require replacement and is developing a 

schedule to complete this before the winter weather. 
Commission Staff and TransCore meet monthly to review and discuss system operational 

and maintenance items.  A weekly call also takes place to briefly review system maintenance items 
for the week. 
 

 
JOB ORDER CONTRACTING SERVICES 

JOB ORDER CONTRACTING PROGRAM MANAGER 
Contract No. C-727A 

(WMC/KMS) 
 
The Gordian Group continued to provide program management services in support of the 

Commission’s Job Order Contracting Program involving development of price proposals within 
the information management software as well as the construction management services in support 
of each individual job order. 
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GENERAL ENGINEERING CONSULTANT 

2023-2026 Annual Inspections 
Contract No. C-757A 

(MEM/KMS) 
 

As the Commission’s General Engineering Consultant (GEC), Pickering, Corts & Summerson 
(PCS) provided Annual Inspection Services for Toll Bridges in 2021 and 2023, and Toll-Supported 
bridges in 2022 and 2024.  A modification to the GEC contract in November of 2024 provided 
PCS a second and last extension for the 2025-2026 cycle inspections. Commission Staff and the 
PCS Team held a kick-off meeting on February 17, 2026 for the 2026 Toll-Supported Bridge 
Inspections. Field inspections began March 17, 2026. 
 
Field inspections are complete.  PCS continues to update BMS data and prepare inspection reports. 
 

TRAFFIC ENGINEERING CONSULTANT 
2025-2026 Annual Reports  

Task Order Assignment No. C-761A 
 (CAS/ KMS) 

 
Commission staff provided 2026 monthly traffic data to Pennoni Engineers, kicking off 

the annual Traffic Engineer report efforts. 
 

TRAFFIC COUNT PROGRAM UPGRADE 
Contract No. DR-550A 

(JRB/CAS) 
 

  
Signal Service, Inc. of West Chester, PA (SS) is a member of the Pennsylvania Department 

of General Services COSTARS Program and installs traffic counter equipment purchased under 
that program.    
 
 Commission staff and Signal Service continue to monitor and reconfigure or recalibrate 
traffic count sensors at any bridges when needed.  There are a few bridges that are problematic, 
including Uhlerstown – Frenchtown, Upper Black Eddy – Milford, and Riverton – Belvidere where 
narrow approach roadways coupled with steel guiderail has caused issues with radar counts.   
 

On January 16, Signal Service, Inc., of West Chester, PA (SS) was issued a new Purchase 
Order for 2026 Traffic Counter Maintenance Services.  As a member of the Pennsylvania 
Department of General Services COSTARS Program, SS will continue providing the Commission 
with Maintenance Services of the traffic counter radar system that was installed in 2023, including 
quarterly maintenance and reinstallation/recalibration after rehabilitation or other projects are 
completed that require relocation of the traffic counter equipment. 
 
 On May 5, A purchase order was issued to SS for upgrades to all the traffic counters’ power 
supplies, battery back-ups, and user manuals.  SS is currently awaiting parts to complete the 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
September 28, 2026 

PROJECT STATUS REPORT 

25 

purchase order.  On May 19, the reporting system for the traffic counters was updated to take into 
account the moving of the U-F TSB sensor from the north side of the roadway to the south side of 
the roadway in March. 
 

Quarterly maintenance was performed on June 8,9, 10, and 11 at all facilities except NH-
L Toll Bridge, which is offline for the AET construction project. 

 
On July 8-10, SS upgraded the traffic counter power supplies and backup batteries at all 

the toll-supported bridges except Riverton – Belvidere.  The same was completed at the toll bridges 
on July 15-17.  On August 17, SS updated the power supply and battery at Riverton – Belvidere 
TSB.   

 
AET SYSTEM SUPPORT SERVICES 
Task Order Assignment No. C-770A-5 

(CAS/ KMS) 
  
Under this Task Order Assignment, the RK&K team is providing AET support services.  

Services include working with Commission staff and its in-lane toll system provider (TransCore) 
to transition the Commission’s existing toll operation to a Hard All Electronic Tolling (AET) 
system at each new toll gantry. This task also includes managing the coordination between 
TransCore and various civil design/construction teams, review of TransCore design and test 
documents, oversight of system testing, and post conversion transaction monitoring.   

 
The RK&K team has access to the AET system and monitors transactions from the NH-L 

Toll Bridge AET system post go-live.  Additionally, RK&K participates in NH-L Toll Bridge AET 
post-go-live meetings with Commission staff and TransCore. 

 
The RK&K team continues to review submittals from TransCore related to the AET 

system.  These items include updated project schedule and the revised System Operational 
Acceptance Test Plan.   

 
The RK&K team also is assisting with the coordination and exchange of information 

between the Trenton – Morrisville Toll Bridge AET design team and the Commission’s in-lane 
toll system provider. 
 

HARD AET PRELIMINARY DESIGN 
Task Order Assignment No. C-770A-6 

(CAS/ KMS) 
 
Under this Task Order Assignment, the RK&K team submitted the draft preliminary (30% 

complete) design plans for the conversion to hard all electronic tolling (AET) at the I-78, Easton-
Phillipsburg, Portland-Columbia, Delaware Water Gap and Milford-Montague Toll Bridges. The 
design team addressed review comments from Commission staff and submitted the final 
documents. 
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Upon receipt and processing of the final invoice for this task order assignment, the 
assignment will be closed out. 
 

ETC SYSTEM ENHANCEMENT PILOT PROGRAM 
Task Order Assignment No. C-770A-7 

(CAS/ KMS) 
 

Commission Staff and RK&K executed a task order assignment to develop a pilot program 
with TransCore to test their Bluetooth-based telephony endpoint (BTE) functionality that may 
allow customers to use their smartphone device to pay for a toll transaction.  Commission staff 
kicked off the assignment with RK&K and the team is now coordinating with TransCore to begin 
this project. 

 
IN-LANE ALL ELECTRONIC TOLL COLLECTION SYSTEM 

 DESIGN, BUILD & MAINTAIN 
Contract No. DB-792A Systemwide 

 (CAS/ KMS) 
 
Commission Staff, TransCore and the RK&K team participated in bi-weekly project status 

meetings. TransCore submitted the updated project schedule.  The revised schedule was reviewed 
by RK&K and comments were provided to TransCore.  TransCore submitted the compiled System 
Detailed Design Documents, which were accepted.  TransCore provided their recent Manual 
Image Review training video, which was shared with the Commission’s E-ZPass Department for 
their use.   

 
NEW-HOPE-LAMBERTVILLE TOLL BRIDGE 

 
TransCore, Commission staff and RK&K participate on New Hope – Lambertville Toll 

Bridge AET post go-live meetings as needed to discuss system performance and reporting issues. 
 

TRENTON-MORRISVILLE TOLL BRIDGE 
 

TransCore continues to respond to questions from Atkins Réalis related to the T-M Toll 
Bridge AET design.  The Preliminary Design plans for this project were shared with TransCore 
for their review. 

 
NEW JERSEY E-ZPASS SERVICES 

NEXT GENERATION BACK-OFFICE SYSTEM 
Contract No. DB-791A 

(CAS/ KMS) 
 

For the Customer Service Center Services for the New Jersey E-ZPass Group (Category 
A), the New Jersey Turnpike Authority (NJTA) awarded the agreements at their Board Meeting. 
The NJTA issued their findings from the procurement challenge, concluding that the NJTA 
properly determined TransCore to be the most qualified responsible proposer.  Accordingly, the 
hearing officer recommended that the award to TransCore should be sustained and the protest of 
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Conduent be dismissed.  Contract documents were provided from the NJTA for Category A 
Customer Service Center Services for the New Jersey E-ZPass Group and for Category B for 
License Plate Review Services for the New Jersey E-ZPass Group.  The documents were provided 
to Commission counsel for review prior to execution. 

 
As TransCore submits various documents, they are being reviewed by the implementation 

team that includes North Highland and HNTB under contract with the New Jersey Turnpike 
Authority.  Commission Staff are participating on their assigned implementation team meetings as 
needed.  Meetings are held to review the business rules, the AET accounts/toll bills and the system 
architecture.  Additionally, TransCore facilitated an initial meeting with Conduent, the current NJ 
CSC vendor, to discuss data migration. 

 
The New Jersey Turnpike Authority issued a new Request for Proposals for Category D 

Merchant Services.  Proposals were received and evaluation by the NJTA Technical Evaluation 
team is underway. 
 

NON-DESTRUCTIVE BRIDGE PIN TESTING PROGRAM 
 

Deterioration (corrosion) of a structural pin was found at the New Hope-Lambertville Toll-
Supported bridge, during the bridge blast cleaning and painting stage of the 2024-2025 
rehabilitation of the bridge. Replacement of the deteriorated pin took place, which prompted the 
non-destructive ultrasonic testing of the remaining 209 pins on the bridge. All results were 
positive. 

 
As a result of the findings of a structural pin deterioration on the New Hope -

Lambertville Toll-Supported bridge, the Commission decided to perform testing on all the 
structural pins in its bridge system. 

 
 

SOUTHERN REGION BRIDGES 
Design/Testing 

Contract No. C-813A 
(MEM/SJB) 

 
At the November 2025 Meeting, the Commission awarded this contract to Pennoni 

Associates (PA) of King of Prussia, PA for the not-to-exceed amount of $1,080,103.19. This 
contract will test the structural pins at the following locations: 
 

 New Hope – Lambertville Toll Bridge (US 202) (approximately 16 hanger assembly pins) 
 Calhoun Street Toll-Supported Bridge (Wrought Iron - approximately 252 truss pins) 
 Lumberville-Raven Rock Pedestrian Bridge (approximately 8 anchorage pins) 

 
 A project kickoff meeting was held with PA on December 15, 2025.   Project field work 
started in mid-February, 2026 with the testing of pins along the north side of the New Hope – 
Lambertville Toll Bridge.  Pin testing at Lumberville – Ravenrock was completed in the first week 
of March, 2026.   Inspection of the Calhoun Street Toll-Supported Bridge began during the 
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reporting period. While inspection of the New Hope-Lambertville Toll-Supported bridge south 
side bridge pins awaits the next staged traffic shift in the All-Electronic Toll collection project 
Contract T-754A, currently scheduled to take place in September. The consultant is preparing 
Inspection reports for the completed bridges. 

 
 

CENTRAL REGION BRIDGES 
Design/Testing 

Contract No. C-813B 
(MEM/SJB) 

 
At the November 2025 Meeting, the Commission awarded this contract to Modjeski and 

Masters (MM) of Mechanicsburg, Pennsylvania for a not-to-exceed amount of $850,174.94. This 
contract will test the structural pins at the following locations: 

 
 Northampton Street Toll-Supported Bridge (approximately 98 truss pins) 
 Easton-Phillipsburg Toll Bridge (US 22) (approximately 74 truss pins) 
 Riegelsville Toll-Supported Bridge (approx. 8 suspension cable pins, 162 suspension rod 

pins) 
 

A kickoff meeting was held with M&M on January 15, 2026. Pin testing at the Northampton 
Street Toll-Supported Bridge and the Riegelsville Bridge has been completed.  The majority of the 
pin testing at the Easton – Phillipsburg Toll Bridge has been completed except for two pin location 
where pin caps could not be removed.  Plans are in progress to have a JOC Contractor remove the 
two pin caps in question so testing can be completed. 
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PUBLIC SAFETY AND BRIDGE SECURITY 

The month of July 2026 

The following items represent meetings, communications, tasks, and projects involving the 
Public Safety and Bridge Security Department (PSBS) during the month of July 2026: 

Access Control System 

• The ESS Maintenance staff continued upgrading components of the Commission’s
access control system and adjusting doors to ensure the security of Commission
facilities.

• The Access Control System (ACS) database was audited, and pictures were updated
for employees' and contractor cards.

• Various employee ACS rights were updated and changed at the supervisors' request.

• Various door alarms and ACS issues were investigated and addressed.

• The temporary badges for the New Hope-Lambertville AET conversion project are
still active.

• Additional temporary access badges were made for Auditors and TransCore.

• Facial recognition hardware will be tested at Scudder Falls as a possible new solution
to access control and employee accountability.

• Real Time Tracking hardware is being tested at the New Hope-Lambertville Toll
facility.  If it works to the Commission’s satisfaction, the product will be utilized in
all facilities for employee accountable during emergent events.
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PUBLIC SAFETY AND BRIDGE SECURITY 

 The month of July 2026 
 
 

 

Computer Aided Dispatch 

• Motorola expanded the narrative space in the CAD Incident Report. 
 

 

Control Center 

• PSBS Control Center (CC) continues to operate 24/7, and detects, documents, and 
assists the regional bridges with various emergencies, traffic, and security-related 
incidents. 

 
• Control Center personnel worked with Human Resources (HR) on various internal 

investigations. 
 

• Control Center personnel worked with several police departments and DRJTBC 
personnel on various inquiries and investigations.  As a result, the Control Center 
investigated 54 video requests.   

 
• Control Center personnel participated in Onboarding Training. 
 
• Control Center personnel continue to track lane blade usage and reporting monthly 

results to fleet.  
 

 

 

 

 

 

 

 

 

 

 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of August 2026 

 
PUBLIC SAFETY AND BRIDGE SECURITY 

 The month of July 2026 
 
 

 

Bridge Security 

 
• PSBS continued to arrange various Pennsylvania State Police (PSP) enforcement 

details and safety checks at Commission bridges. These details have resulted in 
various summonses and warnings being issued for motor vehicle violations, 
overweight violations and trucks being placed out of service for safety violations. 

 
• Numerous State Police traffic details were arranged for Maintenance for lane 

closures, traffic safety and escorting oversize vehicles across Commission bridges. 
 
• Both Toll and Bridge Security patrols continue to respond and handle various 

roadways, bridge and traffic incidents, accidents, motorist aids, etc. on DRJTBC 
property. 

 
• PSBS completed the monthly NJSP and PSP billing processing. 

 
 

• PSBS provided security details for the DRJTBC monthly Committee and 
Commission meetings. 

 
• Public Safety and Bridge Security (PSBS), along with Training and Employee Safety, 

conducted various practical training exercises throughout all three Regions. 
 

• Public Safety and Bridge Security (PSBS) attended the monthly WPSC Meeting.  
 

• PSBS staff conducted and participated in interviews for vacant Toll-Supported Bridge 
Monitor positions, Control Center positions and promotions.  

 
• Personnel attended several meetings regarding the 250 Year celebration of our 

Country. 
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PUBLIC SAFETY AND BRIDGE SECURITY 

 The month of July 2026 
 
 

 

 

Toll Operations 

• Personnel continued to coordinate the cross-training of Toll Bridge and Toll 
Supported Bridge personnel.  

 
• Personnel attended the weekly and monthly TransCore and TransCore Maintenance 

meetings to ensure the Operation and Maintenance of the Toll Collection System. 
 
• Coordinated Toll Lane closures with TransCore and Maintenance for Toll System 

updates and repairs. 
 
• Personnel attended the bi-weekly NHL AET progress meetings. 

 
• Personnel participated in the Toll Supported Bridge Corporal promotional process.  

 
• Assisted with the coordination of the new uniform order and distribution.  

 
• Personnel held weekly Team meetings with Lieutenants and DDOT to keep Staff 

informed of updates.   
 
• Continue to monitor the flow of traffic at the various toll bridges to ensure safe and 

efficient travel. 
 
• Personnel participated in the PSBS In-Service July Meetings.  
 
• Personnel attended the TransCore Electronic Toll System Training 
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PUBLIC SAFETY AND BRIDGE SECURITY 

 The month of July 2026 
 

 
 
 

Electronic Security Surveillance (ESS) Maintenance 

• Responded to and closed 42 Maximo work orders for the Commission’s ESS and radio 
systems. 
 

• ESS Staff attended training for Generac liquid cooled generators. 
 

• ESS Staff finalized the deploying Genetec Enterprise video software, which is a 
migration from the current Genetec Federation software. 
 

• ESS Staff installed two cameras and all the head end components that were struck by 
lightning at Calhoun St Toll Supported Bridge. 
 

• ESS Staff installed an Alcatraz facial recognition reader at Scudder Falls for future 
testing. 
 

• ESS Staff worked with a design Engineer for a fiber optic and infrastructure upgrade at 
our Milford Montague Toll Bridge. 
 

• ESS Staff worked with a design Engineer for the over height detection system at our 
Lower Trenton TSB to improve our support to our PSBS staff in detecting oversized 
vehicles before they enter our bridge. 
 

• The ESS Maintenance staff continued to work with Regions and IT to update the Maximo 
radio inventory database. 

 

In general, new trainees at the Control Center, Toll and Toll-Supported Bridges continue to 
progress toward their respective squads and assignments. 
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PUBLIC SAFETY AND BRIDGE SECURITY 
The month of August 2026 

The following items represent meetings, communications, tasks, and projects involving the 
Public Safety and Bridge Security Department (PSBS) during the month of August 2026: 

Access Control System 

• The ESS Maintenance staff continued upgrading components of the Commission’s
access control system and adjusting doors to ensure the security of Commission
facilities.

• The Access Control System (ACS) database was audited, and pictures were updated
for employees' and contractor cards.

• Various employee ACS rights were updated and changed at the supervisors' request.

• Various door alarms and ACS issues were investigated and addressed.

• The temporary badges for the New Hope-Lambertville AET conversion project are
still active.

• Additional temporary access badges were made for Auditors and TransCore.

• Facial recognition hardware will be tested at Scudder Falls as a possible new solution
to access control and employee accountability.

• Real Time Tracking hardware is being tested at the New Hope-Lambertville Toll
facility.  If it works to the Commission’s satisfaction, the product will be utilized in
all facilities for employee accountable during emergent events.
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PUBLIC SAFETY AND BRIDGE SECURITY 

 The month of August 2026 
 
 
 

 

Computer Aided Dispatch 

• Motorola expanded the narrative space in the CAD Incident Report. 
 

 

Control Center 

• PSBS Control Center (CC) continues to operate 24/7, and detects, documents, and 
assists the regional bridges with various emergencies, traffic, and security-related 
incidents. 

 
• Control Center personnel worked with Human Resources (HR) on various internal 

investigations. 
 

• Control Center personnel worked with several police departments and DRJTBC 
personnel on various inquiries and investigations.  As a result, the Control Center 
investigated 70 video requests.   

 
• Control Center personnel participated in Onboarding Training. 
 
• Control Center personnel continue to track lane blade usage and reporting monthly 

results to fleet.  
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PUBLIC SAFETY AND BRIDGE SECURITY 

 The month of August 2026 
 
 
 

Bridge Security 

 
• PSBS continued to arrange various Pennsylvania State Police (PSP) enforcement 

details and safety checks at Commission bridges. These details have resulted in 
various summonses and warnings being issued for motor vehicle violations, 
overweight violations and trucks being placed out of service for safety violations. 

 
• Numerous State Police traffic details were arranged for Maintenance for lane 

closures, traffic safety and escorting oversize vehicles across Commission bridges. 
 
• Both Toll and Bridge Security patrols continue to respond and handle various 

roadways, bridge and traffic incidents, accidents, motorist aids, etc. on DRJTBC 
property. 

 
• PSBS completed the monthly NJSP and PSP billing processing. 

 
 

• PSBS provided security details for the DRJTBC monthly Committee and 
Commission meetings. 

 
• Public Safety and Bridge Security (PSBS), along with Training and Employee Safety, 

conducted various practical training exercises throughout all three Regions. 
 

• Public Safety and Bridge Security (PSBS) attended the monthly WPSC Meeting.  
 

• PSBS staff conducted and participated in interviews for vacant Toll-Supported Bridge 
Monitor positions, Control Center positions and promotions.  
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 The month of August 2026 
 
 
Toll Operations 

• Personnel continued to coordinate the cross-training of Toll Bridge and Toll 
Supported Bridge personnel.  

 
• Personnel attended the weekly and monthly TransCore and TransCore Maintenance 

meetings to ensure the Operation and Maintenance of the Toll Collection System. 
 
• Coordinated Toll Lane closures with TransCore and Maintenance for Toll System 

updates and repairs. 
 

• Personnel attended the PSBS August Onboarding. 
 
• Personnel attended the bi-weekly NHL AET progress meetings. 

 
• Personnel participated in the Toll Supported Bridge Corporal promotional process.  

 
• Assisted with the coordination of the new uniform order and distribution.  

 
• Personnel held weekly Team meetings with Lieutenants and DDOT to keep Staff 

informed of updates.   
 
• Continue to monitor the flow of traffic at the various toll bridges to ensure safe and 

efficient travel. 
 
• Personnel participated in the PSBS In-Service August Meetings.  
 
• Personnel attended the TransCore Electronic Toll System Training 
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PUBLIC SAFETY AND BRIDGE SECURITY 

 The month of August 2026 
 
 
 

Electronic Security Surveillance (ESS) Maintenance 

• Responded to and closed 64 Maximo work orders for the Commission’s ESS and radio 
systems. 
 

• ESS Staff started the Delaware Water Gap analog to IP 12 Camera upgrade.  
 

• ESS Staff finalized the deploying Genetec Enterprise video software, which is a 
migration from the current Genetec Federation software. 
 

• ESS Staff installed cabling, monitors and workstations to monitor the analytic alarms in 
our Control Center at Trenton Morrisville.  

 
• ESS Staff installed two IP Cameras replacing analog cameras at our Trenton Morrisville 

Toll Bridge. 
 

• ESS Staff worked with a design Engineer for a fiber optic and infrastructure upgrade at 
our Milford Montague Toll Bridge. 

 
• The ESS Maintenance staff continued to work with Regions and IT to update the Maximo 

radio inventory database. 
 

In general, new trainees at the Control Center, Toll and Toll-Supported Bridges continue to 
progress toward their respective squads and assignments. 
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Maintenance & Fleet 
Month of  July/August 2026 

 
Trenton-Morrisville/Southern Region Maintenance Center 
 
Removed conduit off wall at LT NJ for contractors. 
Had our annual fire alarm testing. 
Worked on 3 letters on the Trenton Makes sign and LT bridge. 
Incident number 2026-00002078, graffiti removal. 
Installed light pole at lower Trenton from accident. 
Had our annual year testing inspection for fuel pumps. 
Walked around with engineering, outside contractors and the cable crew at Calhoun Street. 
Two employees had CDL training. 
Two employees had T.C.C. training 
Working on inspection report  
Removed vegetation near residents homes at Mill Hill (Samuel Light). 
Replaced chevron sign at LT Pa. Park Ave. 
Took engineers on the boat at TM for pier inspection. 
 
Scudder Falls 
 
Tramell performed three-year inspection of gas tanks at SF.  
Fire sprinkler system yearly inspection performed by Sciens at SF and AET building. SF  
Swept highway and ramps. SF  
Air filters replaced. LH   
CDL training completed for maintenance workers Harper and Vitelli at Somerset NJ, both 
scheduled driving tests in early September.  
TCC training completed at Rutgers university for RMS Profy and MW1 Carosi.  
 
New Hope-Lambertville 
 
Spackled and painted John Findlay office NHLT 
Put a new roof on the Stockton Shelter 
Cleared Piers of Trees WCTSB/NHLTSB 
Insulated return duct Rich Evans Office 
Spackled and Painted Rich Evans Office 
Fire Alarm Testing was performed 
Fire Suppression Testing was performed 
Spackled and Painted John Mills old office 
Dianoised a bad fan motor in AC2 and replaced it 



New Hope-Lambertville (continued) 
 
NHL Toll Inspection List items were complete 
Cut Brush NHL Toll 

 
I-78 
 
Cleaned swale at 519 w/backhoe 
New closure on welcome center door 
Gas and diesel underground tank inspection 
Painted oil tank behind maintenance garage 
Closed ORT lanes for Transcore maintenance 
Cut grass and weed wacked PA 
New water pump in BP-4 
New battery in Ferris mower 
Started painting all hinges on wash bay door 
State inspection completed on BP-14/ ESS pickup 
 
Easton-Phillipsburg 
 
Repaired 4 inlets at NST NJ  
Installed new gutters and downspout @ Belvidere shelter 
Painting interior of all TSB shelters 
Repaired spigot @ Frenchtown shelter 
Repaired fence on east end of EP property 
BP 11  Front and rear brakes and rotors. 4 tire replacement, 2 rear shocks. 
Chevy 6500  lube oil filter, rear differential 
Both pull cars, lube oil filter, rotate tires, checked brakes 
Baums car, replaced tires,  
F350 2023 – oil change, replaced all 4 tires 
F550 2022 – oil change, replaced bent rim, fluid film hydraulic fittings 
 
Portland-Columbia 
 
Had grease trap pumped out 
Repaired 2 streetlights for stock 
Took delivery of new equipment trailer 
Sent MW to MM for scanner demonstration 
Replace PTO solenoid on Mack truck 
Lubed and adjusted garage doors 
Cleaned all air handler vents in building 
Spring HVAC PMs were done 
4 MW Came in for Incident # 00002025 trees down 
Cleaned up trees in road and on bank in PA Inc # 00002025 



Portland-Columbia (continued) 
Cleaned up downed trees from storm in NJ on Locust Street ramp and Portland ramp 
Installed erosion matting on bank to stabilize from uprooted trees 
Repaired streetlight 46 down ramp in NJ 
Snaked sewer drain from ladies’ room multiple times 
Held safety meeting at PC 
 
Delaware Water Gap 
 
Replaced missing sidewalk railing bolts asper GEC report 
Sanded and painted rusted garage door panels 
Crack/joint sealed east/west bound left lanes 
Cleaned out bridge deck expansion joints with sewer jet asper GEC report 
Assisted ESS with lane closure for camera replacement 
Fabricated cylinder and accessories storage area for new portable welder 
Had grease traps pumped 
Sping HVAC PM’s completed 
Regraded entire access road  
Assisted plumbing engineer with study  
Repaired spall in tunnel 
12-Assisted First Choice Automotive with lift annual inspection 
 
Milford-Montague 
 
Hosted meeting for C-789A-2 M-M Storage Bldg. 
Pressure washed outside of entire facility and cleaned exterior windows. 
Sealed all sidewalk joints on sidewalk leading to Bridge foot walk both NJ and PA sides. 
Replaced NJ overhead sign structure lighting fixtures, both lights. 
Remote mowed property.  
Scranton Overhead Door completed operator replacements on all garage doors PO-20260305 
Super Heat came and performed Spring PMs on HVAC systems.  
Removed tree from pier per SPR with safety department on site.  
Swept property with street sweeper. 
Weed whacked bank by the river under PA side of bridge. 
Painted caution yellow on gutter downspout piping. 
Patched several holes in both garage interior walls, sealed cracks, and painted. 
Started repairing several cracks on the facilities brick façade, staining brick and painting grout 
after repair has been completed.  
Loaded wrecked crew cab onto trailer behind Mack and hauled to PC for auction.  
Unclogged scupper on bridge deck and attempting to unclog abutment drain inlet NJ side before 
finger joints with sewer jet machine, ESS cleaned cameras in lane closure. 
Assisted first choice with vehicle lift inspection. 
Met will Super Heat estimator for quoting on new HVAC mini split for IT room. 



Fleet Department 
 

HIGHLIGHTS 
 
 All new assets accounted for in Maximo with appropriate registration and insurance as 
required. 
 All POs for 2026-2027 approved V&E have been issued except for one item. 
 Two carryover Mack trucks for I78 and DWG are nearing completion. ETA is mid-
September. Both are getting graphics prior to Mack PDI for delivery. 
 EP received their Enclosed Trailer, approved 2026 Capital Budget purchase. 
 PC facility received their 20 Ton Equipment Trailer with air ramps. Approved item in the 
2026 Capital Budget. 
 NHL Facility received their John Deere 3120 Mid-size Tractor. Approved item in the 2026 
Capital Budget. 
 NHL Facility received their Stationary Vehicle Lift. Approved item in the 2026 Capital 
Budget.  
 SD received their Bucket Lift Van, approved item in the 2026 Capital Budget. 
 NHL received their Truck Mounted Attenuator (Installed on existing 2016 Mack). Approved 
item in the 2026 Capital Budget. 
 

REPAIRS   

NHL Facility 

 BP22- 4 New Tires installed in-house. 
 Dodge Ram 5500 Dump- Front Brakes and Rotors/ Rear Brakes and Rotors 

 

PC Facility 

 Replaced left and right tie rod ends on Patrol truck BP 28 
 Take BP 28 for front end alignment 
 Replace window controls on Mack 
 Repair hose guards and replace hydraulic line on boom mower 

DWG Facility 

 Replaced-upgraded battery cables and connections to Lane Blade on Patrol Truck 
 Replaced batteries in L50 loader 
 Performed our monthly preventative maintenance service on Mack/Kenworth Trucks 

 

 

 



MM Facility 

 Serviced BP-8 patrol truck. 
 Serviced Ford Edge pool vehicle.  
 2019 Mack tarp arms Replaced: springs, covers, and hardware 
 Repaired air leak on 2019 Mack tailgate latches, new fittings on driver side 
 Replaced water filter on Sweeper and cleaned out 4 water nozzles  
 Replaced pump cover seal on Ventrac and performed hydro service  

 

MISCELLANEOUS ITEMS 

 Recalls received and forwarded to RMS to schedule and complete.   
 Registration renewals submitted as needed. DMV has multiple vehicles in backlog 

regarding registrations. Fleet is in communication with NJ DMV weekly regarding the 
outstanding overdue items. 

 Added new vehicles/ equipment to Fleet insurance as needed. 
 Supplied accounting with new asset spread sheets.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 
 



Southern Region

Richard Taitt, Director of Maintenance

Nat Amato, Deputy Director of Maintenance

Anthony Sassani, Regional Maintenance Supervisor, Trenton-Morrisville

Michael Schermerhorn, Regional Maintenance Supervisor, New Hope-Lambertville

Trenton-Morrisville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 

Staffing-

Hours

Bridge Maintenance 280 16 272 776 512 672 568 104 3,200

Bldg./Facilities Maintenance 2,116 2,176 2,872 2,592 2,664 2,376 2296 2,296 19,388

Grounds Maintenance 144 72 480 544 848 864 720 784 4,456

Road Maintenance 136 56 232 64 0 0 16 72 576

Snow/Ice Maintenance 276 656 104 0 0 0 0 0 1,036

Vehicle Maintenance 656 360 352 96 248 168 160 88 2,128

Miscellaneous 352 272 48 48 0 8 56 392 1,176

Total Man-hours 3,960 3,608 4,360 4,120 4,272 4,088 3,816 3,736 0 0 0 0 31,960

New Hope-Lambertville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 

Staffing-

Hours

Bridge Maintenance 96 80 728 496 328 384 160 144 2,416

Bldg./Facilities Maintenance 400 456 520 496 488 456 456 664 3,936

Grounds Maintenance 56 56 104 456 552 368 392 424 2,408

Road Maintenance 320 112 40 184 352 64 192 24 1,288

Snow/Ice Maintenance 680 468 48 40 0 0 0 0 1,236

Vehicle Maintenance 136 224 72 136 96 104 128 112 1,008

Miscellaneous 112 64 96 152 100 400 184 192 1,300

Total Man-hours 1,800 1,460 1,608 1,960 1,916 1,776 1,512 1,560 0 0 0 0 13,592



Central Region

Richard Taitt, Director of Maintenance

Nat Amato, Deputy Director of Maintenance

Steve Bosga, Regional Maintenance Supervisor, I-78

Matthew Gary, Regional Maintenance Supervisor, Easton-Phillipsburg

Easton-Phillipsburg Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 

Staffing-

Hours

Bridge Maintenance 32 56 616 1,344 728 456 168 56 3,456

Bldg./Facilities Maintenance 522 560 528 488 504 600 640 680 4,522

Grounds Maintenance 256 128 288 336 504 720 888 888 4,008

Road Maintenance 40 0 320 16 88 112 176 304 1,056

Snow/Ice Maintenance 540 536 64 0 0 0 0 0 1,140

Vehicle Maintenance 346 346 224 256 160 232 344 352 2,260

Miscellaneous 486 580 576 112 240 312 336 144 2,786

Total Man-hours 2,222 2,206 2,616 2,552 2,224 2,432 2,552 2,424 0 0 0 0 19,228

I-78 Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 

Staffing-

Hours

Bridge Maintenance 0 8 0 0 0 0 0 0 8

Bldg./Facilities Maintenance 1,056 856 948 696 568 808 880 984 6,796

Grounds Maintenance 152 232 352 392 456 368 368 656 2,976

Road Maintenance 72 88 556 504 452 552 540 144 2,908

Snow/Ice Maintenance 112 88 32 16 0 0 0 0 248

Vehicle Maintenance 536 432 376 256 240 328 304 280 2,752

Miscellaneous 8 8 32 128 8 136 16 0 336

Total Man-hours 1,936 1,712 2,296 1,992 1,724 2,192 2,108 2,064 0 0 0 0 16,024



Northern Region

Richard Taitt, Director of Maintenance

Nat Amato, Deputy Director of Maintenance

William Kresge, Regional Maintenance  Supervisor - Portland Columbia

Leon Werkheiser, Regional Maintenance Supervisor - Delaware Water Gap 

Matt Meeker, Regional Maintenance Supervisor - Milford-Montague

Portland-Columbia Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 

Staffing-

Hours

Bridge Maintenance 40 0 24 24 120 48 0 0 256

Bldg./Facilities Maintenance 556 638 556 412 360 348 320 504 3,694

Grounds Maintenance 76 94 276 521 296 402 511 420 2,596

Road Maintenance 76 16 60 118 72 54 57 56 509

Snow/Ice Maintenance 196 128 32 0 0 0 0 0 356

Vehicle Maintenance 176 110 214 175 48 140 162 192 1,217

Miscellaneous 64 70 30 112 8 84 24 0 392

Total Man-hours 1,184 1,056 1,192 1,362 904 1,076 1,074 1,172 0 0 0 0 9,020

Delaware Water Gap Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 

Staffing-

Hours

Bridge Maintenance 0 8 8 0 0 0 32 0 48

Bldg./Facilities Maintenance 760 684 880 712 680 700 628 682 5,726

Grounds Maintenance 212 264 296 392 392 392 524 388 2,860

Road Maintenance 16 48 224 277 160 128 260 260 1,373

Snow/Ice Maintenance 360 164 32 24 0 0 0 0 580

Vehicle Maintenance 232 228 280 248 192 192 240 216 1,828

Miscellaneous 40 80 96 200 232 244 56 96 1,044

Total Man-hours 1,620 1,476 1,816 1,853 1,656 1,656 1,740 1,642 0 0 0 0 13,459

Milford-Montague Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 

Staffing-

Hours

Bridge Maintenance 0 0 16 8 16 0 0 36 76

Bldg./Facilities Maintenance 618 588 698 616 616 586 512 532 4,766

Grounds Maintenance 68 66 178 272 194 388 208 340 1,714

Road Maintenance 16 0 40 64 56 60 72 112 420

Snow/Ice Maintenance 178 96 40 0 0 0 0 0 314

Vehicle Maintenance 168 216 228 194 182 116 88 122 1,314

Miscellaneous 8 48 24 24 92 72 24 8 300

Total Man-hours 1,056 1,014 1,224 1,178 1,156 1,222 904 1,150 0 0 0 0 8,904
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PROPERTY REPORT 
 

Use of Commission Facilities 
 
 
 
 
 

Facility Organization Date/Time Description of Use 

TM NJ DOT- Amtrak 7/30/26 Graffiti Clean-Up 

NHL Progressive Solutions 
(PSE&G)  

7/30/26- a few hours at most Herbicide Application- 
from river to RT 29 to Seabrook 
Rd (Along PSE&G’s Right-Of-
Way- transmission line)  

U-F TSB Ss. Peter and Paul 
Church 

8/7/26 – Approx. time 5:00pm 
(lasting 10 mins)  

Pilgrimage Walk- Pedestrians 
walking across bridge  
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