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CALL TO ORDER 
 
The Regular Monthly Meeting of the Delaware River Joint Toll Bridge Commission was called to 
order at the Scudder Falls Administration Building via Microsoft Teams and in person on Monday, 
June 29, 2026, at 10:34 a.m. pursuant to notice properly forwarded to each member in compliance 
with the by-laws. Joseph J. Resta, Executive Director, presided at this meeting.    
 
APPEARANCES: 
 
COMMISSION MEMBERS:  
 

Hon. Aladar Komjathy (New Jersey) 
Hon. Pamela Janvey (Pennsylvania) 
Hon. John Di Veronica (New Jersey) 
Hon. John Christy (Pennsylvania)  
Hon. Lori Ciesla (New Jersey) 
Hon. Michael Lavery (New Jersey) 
Hon. Walter Orcutt (New Jersey)  
Hon. Daniella Young (Pennsylvania) (joined 10:40am) 
Hon. Daniel Grace (Pennsylvania) 
Hon. Ismail Shahid (Pennsylvania)  

 
COMMISSION MEMBERS ABSENT: 

 
 

COMMISSION COUNSEL: 
   

Shelley Smith, Archer Law, Pennsylvania 
Katy Fina, Florio, Perrucci, Steinhardt & Cappelli, New Jersey 
Brian O’Neill, Chiesa, Shahinian & Giantomasi, New Jersey 
Jonathan Bloom, Stradley Ronon, Pennsylvania 

 
GOVERNORS’ REPRESENTATIVES: 
 

Blair Gerold, NJ Governor’s Office 
Anthony Luker, PA Governor’s Office (joined @ 10:42am) 

 
COMMISSION STAFF MEMBERS: 
   

Joseph Resta, Executive Director 
 Arnold Conoline, Chief Administrative Officer 

Steve Burke, Assistant Chief Engineer 
Qiyan (Tracy) Zhao, Chief Financial Officer 
Joseph Donnelly, Deputy Executive Director of Communications 
Charmaine Graves, Comptroller 
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Charles Stracciolini, Program Manager of Technology  
Mark Murranko, Deputy Executive Director of Operations 
Jodee Inscho, Director of Community Affairs  
Donna Tronolone, Administrative Generalist, Executive Office 
Heather McConnell, Executive Administrative Generalist/Commissioner Liaison 

  
PROFESSIONAL ASSOCIATES: 
 
 Alex Styer, Bellevue Associates 
 
OTHERS:  
 
Kathleen Budd, Washington Crossing, PA.  
 
ROLL CALL 
 
Joseph Resta, Executive Director, in his capacity as Secretary for this Meeting called the roll, and 
at the conclusion thereof, reported that there was a quorum present, four members present from 
the Commonwealth of Pennsylvania, and five members present from the State of New Jersey.  
 
WELCOMING REMARKS OF THE EXECUTIVE DIRECTOR 
 
Executive Director Resta welcomed those persons whose identities are set forth hereinabove under 
"Appearances".  
 
INTRODUCE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta addressed the meeting and said: 
 
Next item is, we are welcoming our in-person visitors to the meeting. With us this morning we 
have Kathleen Budd from Washington Crossing. We also have a number of visitors on-line as well. 
This is the portion of the meeting where we invite public comment on agenda items. There is 
another portion of the meeting where we invite comments on new business items, but this portion 
of the meeting is for comments on agenda items. Procedures for public comments are as follows: 
Speakers will be allowed one three-minute time frame to provide comment. There will be no repeat 
speakers and no yielding time to another speaker. So, any speakers that wish to make comments 
on agenda items, please state your name and town of residence for identification, and we would 
take your comment.  
 
Kathleen Budd of Washington Crossing PA. addressed the meeting and said: 
 
I'm not certain if you folks will be discussing this, but my most important reason for being here is 
an update on what is happening as far as the Washington Crossing Bridge and River Road.  
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Executive Director Resta addressed the meeting and said: 
 
Ma'am, that will be a little bit later in the meeting. That's a new business comment. That's not on 
the agenda this morning. So, we will provide opportunity for you to make comments later on in the 
meeting. 
 
Kathleen Budd of Washington Crossing PA. addressed the meeting and said: 
 
Sorry for speaking. 
 
Executive Director Resta addressed the meeting and said: 
 
That's okay. Thank you. 
 
EXECUTIVE DIRECTOR’S REPORT 
 
Good morning, commissioners, last month in May, the Delaware River Joint Toll Bridge 
Commission conducted its Annual Meeting and Election of Officers for the ensuing year. Also in 
May, based on the covenants of the Commission’s Bond Indenture, the Commission conducted, 
and Commissioners adopted an annual independent audit of its financial statements.  SBC, the 
Commission’s independent auditor, performed the audit with cooperation and assistance from 
Commission staff, and for that, we thank all involved for their hard work and persistence.  We are 
pleased to report that the Auditor issued an “unmodified” or “clean” opinion on the financial 
statements ending 12/31/2025 and that according to government accounting standards, there were 
no negative findings regarding: internal control over financial reporting, noncompliance with 
laws, regulations, contracts, or agreements.  The 2025 Audit has already been placed on the 
Commission’s website as have prior year’s audits. 
 
This Wednesday, July 1st, the Commission closes on its $344 million Bridge System Revenue 
Bonds, Series 2026. In addition to the prior approval of this Board of Commissioners, I would like 
to take the opportunity to thank the team that has guided the recent transaction over the past 
months. Co-Bond Counsel: Dilworth Paxon and Wilentz, Goldman & Spitzer, our own Archer & 
Greiner and Florio Perrucci, Steinhardt, Capelli, & Tipton. Underwriter’s Counsel: Ahmad 
Zaffarese and McManimon, Scotland & Baumann. Underwriters: RBC Capital Markets, Wells 
Fargo Securities, Drexel Hamilton, Ramirez & Company. Financial Advisor to the Commission, 
Acacia Financial Group. Thank you to Moody’s, S&P, and Fitch for our “A1”, “A+”, and “A+” 
ratings, respectively. And last, but certainly never least, our Chief Engineer, Kevin Skeels, and 
Chief Financial Officer, Tracy Zhao. Wednesday’s closing certainly culminates hard work by a 
great team and provides the Commission with a stable financial footing from which its capital plan 
and a capital program are built upon. 
 
Today’s agenda includes design services, capital program management services, Network VMS 
Integrator Services, and personnel resolutions for which we ask for your support. Thank you, 
Commissioners, this concludes the Executive Director’s report. 
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APPROVAL OF MINUTES FOR REGULAR COMMISSION MEETING MAY 18, 2026  
 
R: 5441-06-26-ADM-01-06-26 
 
Executive Director Resta addressed the meeting and requested the adoption of a Resolution 
approving the Minutes of the Commission Meeting held May 18, 2026. 

At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 
"RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th   Day of June 2026 that the Minutes of the Regular Commission Meeting held 
on May 18, 2026, are hereby approved.”            
    
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVAL OF OPERATIONS REPORT-MONTH OF MAY 2026 
 
R: 5442-06-26-ADM-02-06-26 
 

Executive Director Resta addressed the meeting and asked if there were any questions on any of 
the reports contained in the “Operations Report”. 
 
At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th   Day of June 2026 that the Operations Report, which reflects Commission 
activity for the month of May 2026, is hereby approved.” 
               
Executive Director Resta reported that there were five affirmative votes from New Jersey, and four 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
Executive Director Resta addressed the meeting and said: 
 
Let the record show that Commissioner Young just joined the meeting. 
 
Commissioner Young addressed the meeting and said: 
 
Good morning. My apologies for my tardiness. 
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Executive Director Resta addressed the meeting and said: 
 
Thank you, Commissioner.  
 
I-78 PENNSYLVANIA PAVEMENT REHABILITATION AND STORMWATER 
CONVEYANCE SYSTEM IMPROVEMENTS DESIGN CONTRACT NO. C-790A-
AWARD OF CONTRACT 
 
R: 5443-06-26-ENG-01-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Lavery seconded 
the adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of  June  2026 that, the Commission award Contract No. C-790A, I-78 
Pennsylvania Pavement Rehabilitation and Stormwater Conveyance System Improvements 
Design, to Arora and Associates, P.C. of Lawrenceville, New Jersey for an amount not-to-exceed 
$1,426,207.71. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
DELAWARE WATER GAP TOLL BRIDGE BUILDINGS AND ROADWAY 
IMPROVEMENTS DESIGN, CONTRACT NO. C-794A-AWARD OF CONTRACT 
 
R:5444-06-26-ENG-02-06-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Shahid moved and Commissioner Orcutt seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June 2026, that the Commission award Contract No. C-794A, Delaware 
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Water Gap Toll Bridge Buildings and Roadway Improvements Design, to French & Parrello 
Associates of Wall Township, New Jersey for an amount not-to-exceed $2,048,386.79. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the Commission.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) SERVICES, 
CONTRACT C-825A-AWARD OF CONTRACT 
 
R:5445-06-26-ENG-03-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Di Veronica moved and Commissioner Young 
seconded the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June   2026, that the Commission award Contract No. C-825A, Capital 
Program Management Consultant (CPMC) Services Agreement, to AECOM Technical Services, 
Inc. of Philadelphia, PA, for a thirty-six (36) month period for an amount not-to-exceed 
$5,000,000. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
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NETWORK VIDEO MANAGEMENT SYSTEM (NVMS) INTEGRATOR SERVICES, 
CONTRACT DB-823A-AUTHORIZATION TO NEGOTIATE  
 
R:5446-06-26-ENG-04-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Commissioner Grace seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June 2026, that the Commission authorize the Executive Director to 
negotiate scope and fee with the Proposer(s) whose proposal has been determined to represent the 
best value considering both technical quality and price. 
 
“RESOLVED: Identify the General Reserve Fund as the source of funds required for payment of 
any invoices. 
 
“RESOLVED: The Executive Director is hereby authorized to approve and execute all necessary 
contracts on behalf of the DRJTBC.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
Executive Director Resta addressed the meeting and said: 
 
We now move onto personnel resolutions for this month’s consideration.. 
 
APPOINTMENT OF WILLIAM BURROWS TO TOLL-SUPPORTED BRIDGE 
MONITOR II, CENTRAL REGION 
 
R:5447-06-26-PER-01-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Ciesla moved and Commissioner Grace seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June  2026, that William Burrows be appointed to the position of Toll- 
Supported Bridge Monitor II, Central Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll-Supported 
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Bridge Monitor II position in accordance with the Salary Table effective January 1, 2026. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF FREDERICK WRIGHT TO TOLL-SUPPORTED BRIDGE 
MONITOR II, CENTRAL REGION 
 
R:5448-06-26-PER-02-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Lavery moved and Vice Chair Janvey seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June  2026, that Frederick Wright be appointed to the position of Toll- 
Supported Bridge Monitor II, Central Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll 
Supported-Bridge Monitor II position in accordance with the Salary Table effective January 1, 
2026. The appointment to be made pending satisfactory completion of the required personnel 
processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF ERIC MCKINSTRY TO TOLL-SUPPORTED BRIDGE MONITOR 
II, CENTRAL REGION 
 
R: 5449-06-26-PER-03-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Young moved and Commissioner Orcutt seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June 2026, that Eric McKinstry be appointed to the position of Toll-
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Supported Bridge Monitor II, Central Region, in the Public Safety and Bridge Security Division. 
Compensation shall be set at $48,000 per annum, which is the starting salary for the Toll-Supported 
Bridge Monitor II position in accordance with the Salary Table effective January 1, 2026. The 
appointment to be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF ROBERT GOBLE TO TOLL BRIDGE MONITOR II, NORTHERN 
REGION 
 
R: 5450-06-26-PER-04-06-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Di Veronica 
seconded the adoption of the following Resolution: 
  
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June 2026, that Robert Goble be appointed to the position of Toll Bridge 
Monitor II, Northern Region, in the Public Safety and Bridge Security Division. Compensation 
shall be set at $48,000 per annum, which is the starting salary for the Toll Bridge Monitor II 
position in accordance with the Salary Table effective January 1, 2026. The appointment to be 
made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPOINTMENT OF FREDERICK KERNER TO SENIOR ACCOUNTS PAYABLE 
SPECIALIST 
 
R: 5451-06-26-PER-05-06-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Lavery seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June 2026, that the salary table be amended to set the starting salary for 
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the Senior Accounts Payable Specialist position at $62,078 and that Frederick Kerner be appointed 
to the position of Senior Accounts Payable Specialist, in the Accounting Department. 
Compensation shall be set at $62,078 per annum, which is the starting salary for the Senior 
Accounts Payable Specialist position in accordance with the Salary Table effective January 1, 
2026, as amended herein. The appointment to be made pending satisfactory completion of the 
required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
PROMOTION OF MAINTENANCE EMPLOYEES (2) INDIVIDUALS  
 
R: 5452-06-26-PER-06-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy  moved and Commissioner Grace seconded 
the adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th   Day of June 2026, that the Commission authorizes the Executive Director to 
affect the promotions of the following employees, at the stated salary at the start of the first pay 
period after the approval of this Resolution to the classification indicated: Thomas Huber CR 
Maintenance Worker II $52,164; Nicholas Codis CR Maintenance Worker I $60,385.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

PROMOTION OF JOHN WHITE TO TOLL BRIDGE CORPORAL, SOUTHERN 
REGION 
 
R: 5453-06-26-PER-07-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Orcutt seconded the 
adoption of the following Resolution:   
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“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June  2026, that John White be promoted to the position of Toll Bridge 
Corporal, Southern Region, in the Public Safety and Bridge Security Division. Compensation shall 
be set at $70,403, which is the starting salary for the Toll Bridge Corporal position in accordance 
with the Salary Table effective January 1, 2026. The appointment to be made pending satisfactory 
completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
 

PROMOTION OF FREDERICK FENNIMORE TO DEPUTY REGIONAL 
MAINTENANCE SUPERVISOR, SOUTHERN REGION 
 
R: 5454-06-26-PER-08-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
Chairman Komjathy addressed the meeting and said: 
 
I will gladly make the motion. Nice man.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that Frederick Fennimore be appointed to the position of 
Deputy Regional Maintenance Supervisor, Southern Region, in the Maintenance & Fleet 
Operations Division. Compensation shall be set at $85,014, which is the starting salary for the 
Deputy Regional Maintenance Supervisor position in accordance with the Salary Table effective 
January 1, 2026. The Promotion to be made pending satisfactory completion of the required 
personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
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PROMOTION OF RICHARD HETT TO DEPUTY REGIONAL MAINTENANCE 
SUPERVISOR, SOUTHERN REGION 
 
R: 5455-06-26-PER-09-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
Vice Chair Janvey addressed the meeting and said: 
 
I will gladly make the motion.  
 
At the conclusion of the review, Vice Chair Janvey moved and Commissioner Lavery seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that Richard Hett be appointed to the position of Deputy 
Regional Maintenance Supervisor, Southern Region, in the Maintenance & Fleet Operations 
Division. Compensation shall be set at $85,014, which is the starting salary for the Deputy 
Regional Maintenance Supervisor position in accordance with the Salary Table effective January 
1, 2026. The Promotion to be made pending satisfactory completion of the required personnel 
processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

PROMOTION OF SHAUN PROFY TO REGIONAL MAINTENANCE SUPERVISOR, 
SOUTHERN REGION 
 
R: 5456-06-26-PER-10-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Di Veronica 
seconded the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that Shaun Profy be appointed to the position of Regional 
Maintenance Supervisor, Southern Region, in the Maintenance & Fleet Operations Division. 
Compensation shall be set at $96,322, which is the starting salary for the Regional Maintenance 
Supervisor position in accordance with the Salary Table effective January 1, 2026. The Promotion 
to be made pending satisfactory completion of the required personnel processing.” 
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Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

PROMOTION OF RICHARD EVANS TO ACTING DIRECTOR OF WORKPLACE 
SAFETY 
 
R: 5457-06-26-PER-11-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that Richard Evans be appointed to the position of Acting 
Director of Workplace Safety, in the Training & Employee Safety Department. Compensation 
shall be set at $120,000, which is the starting salary for the Director of Workplace Safety position 
in accordance with the Salary Table effective January 1, 2026. The Promotion to be made pending 
satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

ELIMINATION OF SAFETY COORDINATOR POSITION, CREATION OF 
WORKPLACE SAFETY MANAGER POSITION & PROMOTION OF AUSTIN 
MCCLEERY TO WORKPLACE SAFETY MANAGER 
 
R: 5458-06-26-PER-12-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Grace moved and Commissioner Lavery seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that in accordance with the reorganization of the Training 
& Employee Safety Department, that the Safety Coordinator position be eliminated and the 
Workplace Safety Manager position be created. Further Resolved that the salary table be amended 
to add the position of Workplace Safety Manager at a starting annual salary of $94,048. Further 
Resolved that Austin McCleery be appointed to the position of Workplace Safety Manager, in the 

hmcconnell
Inserted Text
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Training & Employee Safety Department. Compensation to be set at $94,048, which is the starting 
salary for the Workplace Safety Manager position in accordance with the Salary Table effective 
January 1, 2026, as amended herein. The Promotion to be made pending satisfactory completion 
of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
 

PROMOTION OF JAMES CAVALLO TO ACTING TRAINING MANAGER 
 
R: 5459-06-26-PER-13-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Di Veronica moved and Commissioner Grace 
seconded the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that in accordance with the reorganization of the Training 
and Employee Safety Department, that the salary table be amended to set the starting salary for 
the Training Manager position at $94,048 and that James Cavallo be appointed Acting Training 
Manager in the Training and Employee Safety Department. Compensation shall be set at $94,048, 
which is the starting salary for the Training Manager position in accordance with the Salary Table 
effective January 1, 2026, as amended herein. The Promotion to be made pending satisfactory 
completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

ELIMINATION OF ADMINISTRATIVE GENERALIST POSITION, CREATION OF 
ADMINISTRATIVE GENERALIST/LMS ADMINISTRATOR POSITION & 
PROMOTION OF LAUREN WERNER TO ADMINISTRATIVE GENERALIST/LMS 
ADMINISTRATOR 
 
R: 5460-06-26-PER-14-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
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At the conclusion of the review, Vice Chair Janvey moved and Chairman Komjathy seconded the 
adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that in accordance with the reorganization of the Training 
& Employee Safety Department, that the Administrative Generalist position be eliminated and the 
Administrative Generalist/LMS Administrator position be created. Further Resolved that the 
salary table be amended to add this position at a starting annual salary of $64,085. Further Resolved 
that Lauren Werner be appointed to the position of Administrative Generalist/LMS Administrator, 
in the Training & Employee Safety Department. Compensation to be set at $64,085 per annum, 
which is the starting salary for the Administrative Generalist/LMS Administrator position in 
accordance with the Salary Table effective January 1, 2026, as amended herein. The Promotion to 
be made pending satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

ELIMINATION OF TES ASSISTANT COORDINATOR POSITION, CREATION OF 
LMS ENTRY CLERK/TRAINING ASSISTANT & PROMOTION OF LINDA TIPTON TO 
LMS ENTRY CLERK/TRAINING ASSISTANT 
 
R: 5461-06-26-PER-15-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Commissioner Lavery moved and Commissioner Grace seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that in accordance with the reorganization of the Training 
& Employee Safety Department, that the TES Assistant Coordinator position be eliminated and 
the LMS Entry Clerk/Training Assistant position be created. Further Resolved that the salary table 
be amended to add this position at a starting annual salary of $58,297. Further Resolved that Linda 
Tipton be appointed to the position of LMS Entry Clerk/Training Assistant position, in the 
Training & Employee Safety Department. Compensation to be set at $58,297 per annum, which is 
the starting salary for the LMS Entry Clerk/Training Assistant position in accordance with the 
Salary Table effective January 1, 2026, as amended herein. The Promotion to be made pending 
satisfactory completion of the required personnel processing.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
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ELIMINATION OF TES ASSISTANT COORDINATOR POSITION, CREATION OF 
LMS ENTRY CLERK/TRAINING ASSISTANT & PROMOTION OF AMANDA 
HYJURICK TO LMS ENTRY CLERK/TRAINING ASSISTANT 
 
R: 5462-06-26-PER-16-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Vice Chair Janvey  moved and Commissioner Orcutt seconded 
the adoption of the following Resolution:   
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th  Day of June 2026, that in accordance with the reorganization of the Training 
& Employee Safety Department, that the TES Assistant Coordinator position be eliminated and 
the LMS Entry Clerk/Training Assistant position be created. Further Resolved that the salary table 
be amended to add this position at a starting annual salary of $58,297. Further Resolved that 
Amanda Hyjurick be appointed to the position of LMS Entry Clerk/Training Assistant position, in 
the Training & Employee Safety Department. Compensation to be set at $58,297 per annum, which 
is the starting salary for the LMS Entry Clerk/Training Assistant position in accordance with the 
Salary Table effective January 1, 2026, as amended herein. The Promotion to be made pending 
satisfactory completion of the required personnel processing.” 
 
Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 

Executive Director Resta addressed the meeting and said: 
   
As in keeping with past practice, we have ratification of payments to Commission Counsel. We'll 
do a recitation of all resolutions and one voice vote, the first of which is: 
 
APPROVAL FOR PAYMENT OF INVOICES, CHIESA, SHAHINIAN & GIANTOMASI, 
NJ LABOR COUNSEL  
 
R: 5463-06-26-ACCT-01-06-26 
 

Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 
“RESOLVED:  By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th   Day of June 2026, authorizes payment of #674349 in the total amount due of 
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$4,850.00 for professional services rendered by Chiesa, Shahinian & Giantomasi, New Jersey 
Labor Counsel. 
 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 

 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, ARCHER LAW, PA GENERAL COUNSEL  
 
R: 5464-06-26-ACCT-02-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 
“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June 2026, authorizes payment of invoices #4392638, #4392639, 
#4392640, #4392641, #4392642, #4392643, #4392644, and #4392645 in the total amount of 
$5,365.40 for Professional Services Rendered 

 
“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 
Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, FLORIO, PERRUCCI, STEINHARDT AND 
CAPPELLI, NJ GENERAL COUNSEL  
 
R: 5465-06-26-ACCT-03-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
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“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June 2026 authorizes payment of invoices #667310 and #666654 in the 
total amount due of $3,350.00 for Capital and Non-Capital Professional Services by Florio, 
Perrucci, Steinhardt and Cappelli, NJ Legal Counsel. 

 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted. 
 
APPROVE PAYMENT OF INVOICES, STRADLEY RONON, PA LABOR COUNSEL  
 
R: 5466-06-26-ACCT-04-06-26 
 
Executive Director Resta addressed the Meeting and asked the Commission Members if, after their 
review, there were any questions.  
 
At the conclusion of the review, Chairman Komjathy moved and Vice Chair Janvey seconded the 
adoption of the following Resolution: 
 

“RESOLVED: By the Delaware River Joint Toll Bridge Commission at its Regular Meeting 
assembled this 29th Day of June 2026 authorizes payment of invoices #26050538, #26050812, and 
#26050545 in the total amount of $7,970.00 for Professional Services Rendered by Stradley 
Ronon, PA Labor Counsel. 

 

“RESOLVED: Identifying the Operating Fund as the source of funds required for any and all 
disbursements.” 
 

Executive Director Resta reported that there were five affirmative votes from New Jersey, and five 
affirmative votes from Pennsylvania.   
 

Executive Director Resta then invited any further questions on the Resolution. No further questions 
were presented, and the Resolution was unanimously adopted 
 
INVITE ANY COMMENTS FROM THE PUBLIC 
 
Executive Director Resta addressed the meeting and said: 
 
We will now move onto the portion of the meeting where we invite new business comments from 
the public, the first of which will be by Kathleen Budd from Washington Crossing. 
 
Kathleen Budd of Washington Crossing, PA. addressed the meeting and said: 
 
This is just an update on what this committee is leaning in what direction as far as what is we 
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refer to as the skinny bridge in Washington Crossing. Living on River Road, the decisions made 
by this group will have quite an impact on the quality of living, as well as my neighbors on the 
road. 
 
Executive Director Resta addressed the meeting and said: 
 
The update is, we are in the midst of a NEPA process for the environmental assessment. Any 
prospective project that would be conducted at the bridge, that process essentially ends in 
probably the springtime of 2027. A little later this year, we will have some more public interaction 
with folks from the general public and over the summer, we are engaging with businesses in the 
area for their input on the project based on the public meetings that we had earlier this year. There 
is no leaning any which way from the Commission at this point as the process through NEPA is 
not yet complete. 
 
Kathleen Budd of Washington Crossing PA addressed the meeting and said: 
 
Thank you very much. 
 
Executive Director Resta addressed the meeting and said: 
 
Okay. Thank you. 
 
Commissioner Lavery addressed the meeting and said: 
 
And if I just might make a comment. You have a beautiful town there. I cross that bridge on my 
way to our meetings here, so I don't think we have any intention of doing anything to destroy that. 
So, we have a long way to go on this project, but it's a beautiful town. I don't want to see something, 
like 15-lane concrete structure, so just for what it's worth. 
 
Chairman Komjathy addressed the meeting and said: 
 
And I was reminded yesterday at my father in law's ninetieth birthday that he will disinherit me if 
I do anything that he does not like to Washington Crossing. 
 
Kathleen Budd of Washington Crossing PA addressed the meeting and said: 
 
Now that is a stretch. 
 
Chairman Komjathy addressed the meeting and said: 
 
Well, my father-in-law is a big historian, and, you know, I traveled up and down Route 29 from 
Lambertville to Trenton for almost my entire life. This board has been very sensitive in the two 
and a half years since this process has started. It's a very deliberative and exhausting process 
because you have to go through a lot of steps to do what we are going to do, so there is going to 
be further discussion going further and the public will be able to participate. 
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Kathleen Budd of Washington Crossing PA addressed the meeting and said: 
 
I really appreciate all the consideration because right now there are a few of us moving our 
concerns through the Upper Makefield Board of Supervisors because of the cars with regard to 
River Road. It's a racetrack and the motorcycles they are deafening. You cannot, you know, have 
conversation as they go by. And that has really happened to the rest of us, so certainly what 
happens here, you know, is going to have quite an impact. 
 
Executive Director Resta addressed the meeting and said: 
 
Ma'am, just so you know, I think you are right to go to the Upper Makefield Board of Supervisors 
with your concerns regarding traffic on River Road. That is not under the purview of the 
Commission, so, I mean, obviously, you are in the right place addressing them on that. But further 
-- but further comment and further consideration through this NEPA process is an ongoing affair 
and a little later this year and through the spring of 2027 is when that process will be complete. 
Thank you. 
 
Kathleen Budd of Washington Crossing PA addressed the meeting and said: 
 
Thank you very much. 
 
Executive Director Resta addressed the meeting and said: 
 
Folks on Teams online, any public comment from folks on Teams? State your name and town of 
residence and you will be afforded the opportunity to make public comments. Hearing none, 
scheduling of the July 2026 meeting. 
 
SCHEDULING OF THE JULY 27, 2026 MEETING 
 
Executive Director Resta addressed the Meeting and stated that the Commission's next meeting 
is scheduled to be held Monday, July 27, 2026. 
 
This meeting will be called to Order at 10:30 a.m. at the Scudder Falls Administration Building, 
1199 Woodside Road, Yardley, PA 19067. 
 
Executive Director Resta assured the Commission Members that an “Official Notice of Meeting” 
would be forwarded to each and every Member of the Commission. 
 

Chairman Komjathy addressed the meeting and said: 
 
 

Joe, I just want to make a quick comment. I just want to reiterate what you talked about earlier. I 
want to thank the entire team here at the Bridge Commission and financing that went through. 
Extraordinary. The team did a great job. I got calls from the folks that were members of the team 
telling us how professional our folks were here and, you know, that's a great thing to hear, so 
thank you all of you that put in a lot of time and effort to get that done. 
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               There follows Cash Balances of the Commission at May 31, 2026 for the 

                information and review of the Members:

Wells Fargo Bank, N. A.

      Revenue Fund 7,202,214                        

      Payroll  Fund 46,092                             

Insurance Clearing Account 750,000                           

TOTAL 7,998,306$                      

Wells Fargo Bank      PA ACT 72 FULL BALANCE

 

CASH DEPOSIT GUARANTEES
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     Meeting of June 29, 2026

COMMISSION CASH DEPOSITS 
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STATUS OF BRIDGE REVENUE BONDS AT May 31, 2026

Maturity Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Yield Principal Maturities Average Remaining 

Amount & Calls Amount & Calls Amount & Calls Amount & Calls Yield Outstanding

7/1/2019 0        2,410,000               2,410,000        

7/1/2020 1.62% 2,540,000               2,540,000        1.00% 945,000                  945,000             1.17% 505,000           505,000             1.17% 6,015,000         6,015,000         -                                 

7/1/2021 1.86% 2,540,000               2,540,000        1.00% 875,000                  875,000             1.20% 435,000           435,000             1.20% 5,945,000         5,945,000         -                                 

7/1/2022 2.10% 2,695,000               2,695,000        1.81% 1,740,000               1,740,000          1.23% 455,000           455,000             1.23% 6,255,000         6,255,000         -                                 

7/1/2023 2.34% 2,795,000               2,795,000        2.03% 1,865,000               1,865,000          1.25% 480,000           480,000             1.25% 6,565,000         6,565,000         -                                 

7/1/2024 2.43% 2,935,000               2,935,000        2.31% 1,970,000               1,970,000          1.31% 8,015,000        8,015,000          1.31% 6,830,000         6,830,000         -                                 

7/1/2025 2.55% 3,015,000               3,015,000 2.52% 1,070,000               1,070,000.0       1.40% 8,170,000        8,170,000          1.40% 7,195,000         7,195,000 -                                 

7/1/2026 2.73% 3,180,000               1.49% 8,585,000        1.49% 7,515,000         1.69% 19,280,000                     

7/1/2027 3.10% 4,540,000               2.80% 20,000                    1.59% 5,800,000        1.59% 7,880,000         1.97% 18,240,000                     

7/1/2028 3.28% 3,380,000               2.95% 35,000                    1.69% 9,410,000        1.69% 8,300,000         1.95% 21,125,000                     

7/1/2029 3.04% 3,480,000               3,480,000        3.08% 8,380,000               1.77% 3,725,000        1.77% 8,670,000         2.30% 20,775,000                     

7/1/2030 3.10% 3,670,000               3,670,000        3.19% 8,845,000               1.85% 3,930,000        1.85% 9,045,000         2.39% 21,820,000                     

7/1/2031 3.14% 3,785,000               3,785,000        3.27% 10,765,000             1.91% 4,055,000        1.91% 9,520,000         2.51% 24,340,000                     

7/1/2032 3.55% 545,000                  3.35% 14,735,000             1.97% 725,000           1.97% 9,995,000         2.79% 26,000,000                     

7/1/2033 3.56% 10,595,000             3.41% 15,715,000             2.09% 760,000           3.43% 27,070,000                     

7/1/2034 3.60% 11,020,000             3.47% 16,500,000             2.16% 800,000           3.48% 28,320,000                     

7/1/2035 3.64% 11,460,000             3.52% 17,325,000             2.21% 835,000           3.53% 29,620,000                     

7/1/2036 3.73% 11,920,000             3.56% 18,190,000             2.25% 880,000           3.59% 30,990,000                     

7/1/2037 N/A 3.59% 22,015,000             2.29% 925,000           3.54% 22,940,000                     

7/1/2038 N/A 3.64% 23,115,000             2.32% 970,000           3.59% 24,085,000                     

7/1/2039 N/A 3.64% 24,270,000             2.35% 1,020,000        3.59% 25,290,000                     

7/1/2040 N/A 3.64% 25,485,000             2.50% 1,070,000        3.59% 26,555,000                     

7/1/2041 N/A 3.64% 26,760,000             2.50% 1,125,000        3.59% 27,885,000                     

7/1/2042 N/A 3.64% 28,100,000             2.50% 1,180,000        3.59% 29,280,000                     

7/1/2043 N/A 3.69% 15,930,000             2.50% 1,240,000        3.60% 17,170,000                     

7/1/2043 N/A 4.04% 13,575,000             4.04% 13,575,000                     

7/1/2044 N/A 3.69% 16,590,000             2.50% 1,300,000        3.60% 17,890,000                     

7/1/2044 N/A 4.04% 14,255,000             4.04% 14,255,000                     

7/1/2045 N/A 3.69% 17,275,000             3.04% 1,365,000        3.64% 18,640,000                     

7/1/2045 N/A 4.04% 14,965,000             4.04% 14,965,000                     

7/1/2046 N/A 3.69% 17,990,000             3.04% 1,405,000        3.64% 19,395,000                     

7/1/2046 N/A 4.04% 15,715,000             4.04% 15,715,000                     

7/1/2047 N/A 3.69% 18,745,000             3.04% 1,450,000        3.64% 20,195,000                     

7/1/2047 N/A 4.04% 16,490,000             4.04% 16,490,000                     

7/1/2048 3.04% 1,490,000        3.04% 1,490,000                       

7/1/2049 3.04% 1,535,000        3.04% 1,535,000                       

86,505,000$           29,865,000$    430,250,000$         8,465,000$        73,640,000$    18,060,000$      99,730,000$     38,805,000$     594,930,000$                 

SERIES 2019BSERIES 2017SERIES 2015 TotalSERIES 2019A

6/3/2026 12:45 PM
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DRJTBC
Delaware River Joint TBC

Purchases Report
Sorted by Fund - Maturity Date

May  1, 2026 - May 31, 2026

Original
Par Value

Ending
Book Value

Sec.
TypeFund

Maturity
YTM

Accrued Interest
at PurchasePayment Periods DateCUSIP Investment # Issuer

Purchase
Date

Principal
Purchased

Rate at
Purchase

General Reserve Fund

3,000,000.00 4.625 04/30/2029 3,039,088.073,039,492.18 7,917.8005/21/2026 4.14410/31 - 04/30USTR1123191282CKP5 TRC01GRF
4,000,000.00 4.500 09/03/2030 4,026,324.784,026,720.00 32,500.0005/08/2026 4.50009/03 - 03/03EQNR1122929446MAM47 FAC01GRF
4,000,000.00 4.350 11/25/2030 3,975,859.143,975,560.00 80,233.3305/11/2026 4.35005/25 - 11/25PRICOA1122874153WCZ0 FAC01GRF
4,000,000.00 4.402 12/11/2030 3,986,076.473,985,880.00 71,899.3305/08/2026 4.40206/11 - 12/11GUARD1122540139LBP7 FAC01GRF
2,000,000.00 4.150 05/05/2031 1,989,018.571,989,000.00 5,302.7805/28/2026 4.27411/05 - 05/05FNMA112323136GD7J6 FAC01GRF
3,000,000.00 4.250 05/12/2031 3,000,000.003,000,000.0005/12/2026 4.25011/12 - 05/12FHLB112303130BAPJ0 FAC01GRF

Subtotal 20,016,367.0320,016,652.18 197,853.2420,000,000.00

20,016,652.18Total Purchases 20,000,000.00 197,853.24 20,016,367.03

Portfolio DRJ
AP

Run Date: 06/3/2026 - 11:10 PU (PRF_PU) 7.3.12
Report Ver. 7.3.11
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Delaware River Joint TBC
Investment Classification

Sorted by Fund - Maturity Date

DRJTBC

May 31, 2026

Issuer Par Value Market Value Book Value Reported Value
Market

DateFund
Maturity

Date
Market

Price
Investment
ClassCUSIP Investment # YTM

Debt Service Fund

Goldman Sachs IIa Fed Port10113 01DSF Amort 4,371.09 4,371.0938145C752 05/31/2026 4,371.094,371.09100.0002.760

4,371.094,371.09 4,371.09 4,371.09Subtotal 2.760

General Reserve Fund

Goldman Sachs IIa Fed Port10115 01GRF Amort 0.00 0.0038145C752 05/31/2026 0.000.00100.000
PA Invest10050 01GRF Amort 0.00 0.00PAINVEST 05/31/2026 0.000.00100.000
PA Invest10462 01GRF Amort 68,915,440.82 68,915,440.82PAINVEST 05/31/2026 68,915,440.8268,915,440.82100.0003.750
Met Tower Global Fund11129 01GRF Fair 2,000,000.00 2,001,410.0058989V2F0 05/31/2026 2,001,410.002,000,542.5406/20/2026 100.0704.853
Los Angeles CA Community10955 01GRF Fair 1,480,000.00 1,473,289.3554438CYL0 05/31/2026 1,473,289.351,475,521.2208/01/2026 99.5463.339
SIEMENS11141 01GRF Fair 2,500,000.00 2,510,097.50826200AD9 05/31/2026 2,510,097.502,508,804.7508/17/2026 100.4034.364
U.S. Treasury11041 01GRF Fair 1,000,000.00 1,002,421.8791282CHY0 05/31/2026 1,002,421.87999,230.6409/15/2026 100.2424.911
Bank of Montreal11034 01GRF Fair 3,000,000.00 2,997,924.0006375M3Z6 05/31/2026 2,997,924.003,000,000.0009/21/2026 99.9305.583
Texas Public Finance Authority10915 01GRF Fair 7,500,000.00 7,530,466.58882724WT0 05/31/2026 7,530,466.587,589,445.5210/01/2026 100.4061.289
City of Baltimore11185 01GRF Fair 910,000.00 916,083.98059189N55 05/31/2026 916,083.98916,349.9810/15/2026 100.6684.024
Svenska Handelsbanken11213 01GRF Fair 5,000,000.00 4,914,365.0086960KL42 05/31/2026 4,914,365.004,922,000.0011/04/2026 98.2873.722
ROCHE HLDGS INC11128 01GRF Fair 3,500,000.00 3,513,062.00771196CE0 05/31/2026 3,513,062.003,506,181.1711/13/2026 100.3734.842
ATIXIS NY Brh11216 01GRF Fair 5,000,000.00 4,897,695.0063873KM46 05/31/2026 4,897,695.004,903,125.0012/04/2026 97.9533.857
Aust & NZ Banking Group11142 01GRF Fair 3,000,000.00 3,012,288.005253JAZ4 05/31/2026 3,012,288.003,008,765.8101/18/2027 100.4094.255
New York Life Global11127 01GRF Fair 2,000,000.00 2,012,550.0064953BBM9 05/31/2026 2,012,550.002,000,930.8604/02/2027 100.6274.837
EQUINOR ASA11097 01GRF Fair 1,000,000.00 992,107.0029446MAE2 05/31/2026 992,107.00985,724.9104/06/2027 99.2104.833
Mass Mutual Global11126 01GRF Fair 3,000,000.00 3,022,716.0057629W4S6 05/31/2026 3,022,716.003,005,460.0004/09/2027 100.7574.867
NYC Transitional Fin Authority11176 01GRF Fair 2,000,000.00 2,017,465.0664971MT44 05/31/2026 2,017,465.062,016,454.7905/01/2027 100.8734.310
Prince George County Rev11188 01GRF Fair 560,000.00 559,371.9674172WAJ5 05/31/2026 559,371.96558,431.1705/01/2027 99.8873.976
Chevron Corp11073 01GRF Fair 3,000,000.00 2,948,037.00166764BX7 05/31/2026 2,948,037.002,937,691.4905/11/2027 98.2674.379
USAA CAP CORP11124 01GRF Fair 5,000,000.00 5,054,290.0090327QD97 05/31/2026 5,054,290.005,009,210.4806/01/2027 101.0855.048
New York State Dormitory Auth11100 01GRF Fair 1,000,000.00 1,003,582.87649907XF4 05/31/2026 1,003,582.87998,611.5407/01/2027 100.3585.049
Federal Home Loan Bank11148 01GRF Fair 3,000,000.00 2,987,247.003130B2WX9 05/31/2026 2,987,247.003,000,000.0010/01/2027 99.5743.666
Guardian Life Global Funding11098 01GRF Fair 3,000,000.00 3,047,526.0040139LBG7 05/31/2026 3,047,526.003,026,554.2210/28/2027 101.5844.853
City of New York11169 01GRF Fair 1,000,000.00 989,516.9064966MGP8 05/31/2026 989,516.90986,832.5112/01/2027 98.9514.391
New York Life Global11111 01GRF Fair 3,000,000.00 3,023,550.0064952WEY5 05/31/2026 3,023,550.002,992,521.0001/09/2028 100.7855.020
State of California11040 01GRF Fair 2,000,000.00 1,975,137.9613063DGC6 05/31/2026 1,975,137.961,950,149.7204/01/2028 98.7565.035
National Securities Clearing11104 01GRF Fair 4,000,000.00 4,049,540.00637639AK1 05/31/2026 4,049,540.004,025,627.7205/30/2028 101.2384.641

Portfolio DRJ
APData Updated: ~REPORT~: 06/03/2026 13:02

Run Date: 06/03/2026 - 13:04 IC (PRF_IC) 7.3.12
Report Ver. 7.3.11
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

May 31, 2026

Fund

Page 2

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

Albemarle Cnty VA Economic11234 01GRF Fair 1,270,000.00 1,270,000.0001266HGH6 05/31/2026 1,270,000.001,271,125.6106/01/2028 100.0005.252
Albemarle Cnty VA Economic11236 01GRF Fair 1,730,000.00 1,732,480.1601266HGJ2 05/31/2026 1,732,480.161,731,533.3106/01/2028 100.1435.252
Oregon School Board Assn11171 01GRF Fair 2,289,489.48 2,300,189.73686053DR7 05/31/2026 2,300,189.732,313,646.9306/30/2028 100.4674.283
Boston College11066 01GRF Fair 2,550,000.00 2,563,800.04898365AP6 05/31/2026 2,563,800.042,541,155.1307/01/2028 100.5414.705
Federal National Mtg Assn11180 01GRF Fair 4,400,000.00 4,399,780.003136GAGW3 05/31/2026 4,399,780.004,401,937.2808/10/2028 99.9954.043
METLIFE11203 01GRF Fair 5,000,000.00 5,109,170.0059217GFQ7 05/31/2026 5,109,170.005,151,044.0209/12/2028 102.1833.986
Nestle Capital Corp CP11209 01GRF Fair 3,629,000.00 3,681,794.69641062BL7 05/31/2026 3,681,794.693,719,804.0509/12/2028 101.4543.800
U.S. Treasury11042 01GRF Fair 1,000,000.00 1,013,164.0691282CJA0 05/31/2026 1,013,164.06996,263.4109/30/2028 101.3164.806
Nuveen LLC11063 01GRF Fair 5,000,000.00 4,953,665.0067080LAA3 05/31/2026 4,953,665.004,883,225.1311/01/2028 99.0735.034
U.S. Treasury11060 01GRF Fair 2,000,000.00 2,016,015.6291282CJN2 05/31/2026 2,016,015.622,005,223.9211/30/2028 100.8004.257
New York Life Global11149 01GRF Fair 1,850,000.00 1,860,667.1064952WFF5 05/31/2026 1,860,667.101,879,249.7801/29/2029 100.5764.045
New York State Dormitory Auth11192 01GRF Fair 4,000,000.00 4,094,651.48649902S53 05/31/2026 4,094,651.484,138,429.6502/15/2029 102.3664.248
U.S. Treasury11231 01GRF Fair 3,000,000.00 3,046,289.0791282CKP5 05/31/2026 3,046,289.073,039,088.0704/30/2029 101.5424.144
West Virginia Housing11154 01GRF Fair 510,000.00 536,315.2495662NSL3 05/31/2026 536,315.24534,027.3405/01/2029 105.1594.207
Federal National Mtg Assn11183 01GRF Fair 5,000,000.00 4,983,750.003136GAK24 05/31/2026 4,983,750.005,000,000.0007/11/2029 99.6754.150
Federal Home Loan Bank11144 01GRF Fair 4,000,000.00 3,961,288.003130B2N43 05/31/2026 3,961,288.004,000,000.0009/10/2029 99.0324.000
West Virginia Housing11155 01GRF Fair 505,000.00 532,777.9995662NSM1 05/31/2026 532,777.99531,790.2911/01/2029 105.5004.800
County of Westchester, NY11222 01GRF Fair 1,875,000.00 1,931,360.7895736VLY6 05/31/2026 1,931,360.781,951,403.0803/15/2030 103.0053.830
Federal Home Loan Bank11179 01GRF Fair 3,000,000.00 2,980,929.003130B6DA1 05/31/2026 2,980,929.003,000,000.0005/07/2030 99.3644.150
Commonwealth of11194 01GRF Fair 3,850,000.00 3,884,247.7957604TAC0 05/31/2026 3,884,247.793,975,050.9106/01/2030 100.8894.155
Federal Home Loan Bank11181 01GRF Fair 5,000,000.00 4,993,365.003130B6V60 05/31/2026 4,993,365.005,000,000.0007/08/2030 99.8674.570
NYC Transitional Fin Authority11205 01GRF Fair 2,850,000.00 2,892,356.0264972HRT1 05/31/2026 2,892,356.022,939,878.0107/15/2030 101.4864.153
Federal Home Loan Bank11186 01GRF Fair 1,700,000.00 1,687,882.403130B7G57 05/31/2026 1,687,882.401,700,000.0008/12/2030 99.2874.198
Federal National Mtg Assn11187 01GRF Fair 3,830,000.00 3,820,666.293136GANV7 05/31/2026 3,820,666.293,827,574.8308/19/2030 99.7564.116
EQUINOR ASA11229 01GRF Fair 4,000,000.00 4,002,136.0029446MAM47 05/31/2026 4,002,136.004,026,324.7809/03/2030 100.0534.500
Federal Home Loan Bank11189 01GRF Fair 5,000,000.00 4,922,165.003130B7LE2 05/31/2026 4,922,165.005,000,000.0009/09/2030 98.4434.000
Federal National Mtg Assn11193 01GRF Fair 5,000,000.00 4,887,315.003136GARY7 05/31/2026 4,887,315.005,000,000.0009/10/2030 97.7463.749
Federal Home Loan Bank11197 01GRF Fair 2,500,000.00 2,442,687.503130B8AY8 05/31/2026 2,442,687.502,500,000.0009/20/2030 97.7073.740
Federal National Mtg Assn11223 01GRF Fair 3,000,000.00 2,976,420.003136GD2F9 05/31/2026 2,976,420.003,000,000.0010/08/2030 99.2144.270
Federal Home Loan Bank11196 01GRF Fair 2,500,000.00 2,448,275.003130B8AV4 05/31/2026 2,448,275.002,500,000.0010/15/2030 97.9313.800
Federal Home Loan Mtg Corp11200 01GRF Fair 3,000,000.00 2,970,549.003134HB7H8 05/31/2026 2,970,549.003,000,000.0011/20/2030 99.0184.000
Pricoa Global Fund11228 01GRF Fair 4,000,000.00 3,946,348.0074153WCZ0 05/31/2026 3,946,348.003,975,859.1411/25/2030 98.6584.350
Federal Home Loan Bank11201 01GRF Fair 3,000,000.00 2,941,389.003130B8MA7 05/31/2026 2,941,389.003,000,000.0011/26/2030 98.0463.900
Guardian Life Global Funding11225 01GRF Fair 4,000,000.00 3,949,108.0040139LBP7 05/31/2026 3,949,108.003,986,076.4712/11/2030 98.7274.402
Federal National Mtg Assn11204 01GRF Fair 5,000,000.00 4,898,550.003136GCAY1 05/31/2026 4,898,550.005,000,000.0012/16/2030 97.9713.875
Federal Home Loan Mtg Corp11220 01GRF Fair 3,000,000.00 2,948,535.003134HCLQ0 05/31/2026 2,948,535.002,987,488.6912/30/2030 98.2844.100

Portfolio DRJ
APData Updated: ~REPORT~: 06/03/2026 13:02

Run Date: 06/03/2026 - 13:04 IC (PRF_IC) 7.3.12
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Issuer Par Value Market Value Book Value Reported Value
Market

Date

May 31, 2026

Fund

Page 3

Maturity
Date

Market
Price

Investment Classification
Delaware River Joint TBC

Investment
ClassCUSIP Investment # YTM

General Reserve Fund

Federal Home Loan Bank11207 01GRF Fair 1,170,000.00 1,150,491.423130B96R6 05/31/2026 1,150,491.421,167,823.3201/17/2031 98.3323.864
Federal National Mtg Assn11208 01GRF Fair 3,000,000.00 2,956,431.003136GCJL0 05/31/2026 2,956,431.003,000,000.0001/21/2031 98.5474.000
Federal Home Loan Bank11214 01GRF Fair 5,000,000.00 4,898,400.003130B9RZ5 05/31/2026 4,898,400.004,997,614.0803/06/2031 97.9683.851
Federal Home Loan Bank11215 01GRF Fair 1,630,000.00 1,603,246.813130B9R77 05/31/2026 1,603,246.811,628,443.3503/10/2031 98.3584.022
Federal Home Loan Bank11218 01GRF Fair 3,715,000.00 3,670,074.513130B9UG3 05/31/2026 3,670,074.513,715,000.0003/11/2031 98.7904.125
Federal Home Loan Bank11224 01GRF Fair 2,000,000.00 1,977,806.003130BAAD9 05/31/2026 1,977,806.002,000,000.0004/28/2031 98.8904.100
Federal National Mtg Assn11232 01GRF Fair 2,000,000.00 1,975,268.003136GD7J6 05/31/2026 1,975,268.001,989,018.5705/05/2031 98.7634.274
Federal Home Loan Bank11230 01GRF Fair 3,000,000.00 2,978,856.003130BAPJ0 05/31/2026 2,978,856.003,000,000.0005/12/2031 99.2954.250

273,244,707.01272,718,930.30 272,157,838.55 272,157,838.55Subtotal 4.065

Operating Fund

Goldman Sachs IIa Fed Port10108 01OF Amort 3,778.39 3,778.3938145C752 05/31/2026 3,778.393,778.39100.0002.760
U.S. Treasury11211 01OF Fair 9,212,000.00 9,230,352.0591282CMH1 05/31/2026 9,230,352.059,245,169.6001/31/2027 100.1993.571

9,248,947.999,215,778.39 9,234,130.44 9,234,130.44Subtotal 3.571

Reserve Maintenance Fund

Goldman Sachs IIa Fed Port10106 01RMF Amort 4,253.48 4,253.4838145C752 05/31/2026 4,253.484,253.48100.0002.760
U.S. Treasury11210 01RMF Fair 12,463,000.00 12,487,828.6691282CMH1 05/31/2026 12,487,828.6612,507,875.4601/31/2027 100.1993.571

12,512,128.9412,467,253.48 12,492,082.14 12,492,082.14Subtotal 3.571

Scudder Falls Insurance Reserv

Goldman Sachs IIa Fed Port10506 01SFIR Amort 913,277.99 913,277.9938145C752 05/31/2026 913,277.99913,277.99100.0002.760

913,277.99913,277.99 913,277.99 913,277.99Subtotal 2.760

Debt Service Reserve Fund Comm

Goldman Sachs IIa Fed Port10994 06DSRF Amort 17,826.97 17,826.9738145C752 05/31/2026 17,826.9717,826.97100.0002.760
U.S. Treasury11212 06DSRF Fair 47,785,000.00 47,880,196.8091282CMH1 05/31/2026 47,880,196.8047,957,059.1801/31/2027 100.1993.571

47,974,886.1547,802,826.97 47,898,023.77 47,898,023.77Subtotal 3.571

343,898,319.17 342,699,723.98343,122,438.22 342,699,723.98Total 3.961

Portfolio DRJ
APData Updated: ~REPORT~: 06/03/2026 13:02
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 DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of June 29, 2026 

TOLL TRAFFIC AND REVENUE STATISTICS (May 2026) 
 
 

Summary:  The Commission recorded an increase in total toll revenue for May 2026 in 
comparison to the May 2025 traffic and revenue statistics.  Total toll traffic also reflected an 
increase for the month.  It should be noted that the Commission increased toll rates for all 
vehicle classifications effective January 1, 2026.  In addition, it should be noted that cash toll 
collections were eliminated at TM, I78, EP, and DWG on January 12, 2025.   
 
Analysis of May 2026 / May 2025 toll revenue data comparison: 
 

• Total toll revenue increased by $7,105,497 or 41.07 percent at the Commission’s eight 
toll bridges for the month of May. 
 

• Commercial-vehicle toll revenue increased $4,595,490, or 39.94 percent. 
 

• Passenger-vehicle toll revenue increased $2,510,007 or 43.32 percent. 
 

Analysis of May 2026 / May 2025 traffic data comparison: 
 

• Total toll traffic increased by 38,521 vehicles, or 0.96 percent for the month. 
 

• Commercial-vehicle traffic decreased by 34,716 vehicles, or 5.75 percent. 
 

• Passenger-vehicle toll traffic increased by 73,237 vehicles, or 2.16 percent. 
 

• Average daily toll traffic for the Commission’s toll bridges for May 2026 was 130,116 
total vehicles as compared to the 128,873 total vehicles recorded in May 2025, an 
increase on average of 1,243 vehicles a day. 
 

• Total recorded westbound traffic volume at the 10 toll supported bridges for May 2026 
increased by 63,360 vehicles, or 3.50 percent as compared to May 2025.  Average daily 
westbound traffic on the toll supported bridges was 60,655 vehicles in May 2026 as 
compared to 58,611 vehicles in May 2025, an increase of 2,044 vehicles a day.   

 
Traffic analysis for May 2026: 
 

• Total toll traffic for the eight toll bridges is reflecting a 0.76 percent decrease for the 
first five months of 2026 as compared to the same five-month period of 2025. 
 

• Westbound traffic on the ten toll supported bridges reflects an increase of 1.50 percent 
through the first five months of 2026 when compared to 2025.  
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REGION REVIEW: 
 
 
Southern Region 
 
Total toll traffic at Trenton-Morrisville (TM) reflected a 0.20 percent increase for May 2026 
when compared to May 2025 as the result of the increase of 2,940 cars and the decrease of 
1,422 trucks.  The Scudder Falls Bridge recorded a 3.09 percent decrease in total toll traffic for 
May 2026 compared to May 2025 due to the decreases of 17,174 cars and 5,194 trucks.  At 
New Hope-Lambertville (NHL), a decrease of 9,821 cars combined with a decrease of 1,744 
trucks resulted in an overall decrease of 7.82 percent in total toll traffic for May 2026 as 
compared to May 2025. 
 

 

Central Region 

 

The I-78 Toll Bridge recorded a decrease of 4.89 percent in total toll traffic for the month of 
May 2026 when compared to May 2025 as the result of the decreases of 14,030 cars and 
35,860 trucks.  At the Easton-Phillipsburg (EP) Toll Bridge, combined  decreases of 13,396 
passenger vehicles and 10,742 trucks generated a 4.87 percent decrease in total toll traffic for 
May 2026 as compared to May 2025. 
 
 
Northern Region 

Portland-Columbia (PC) recorded a 16.28 percent increase in total toll traffic during May 2026 
compared to May 2025 as the result of the combined increases of 11,007 automobiles and 
4,163 trucks.  At the Delaware Water Gap (DWG) Toll Bridge, an increase of 108,833 passenger 
vehicles and an increase of 16,887 trucks generated a total increase of 18.55 percent in toll 
traffic for May 2026 when compared to May 2025.  At Milford-Montague (MM), an increase of 
4,878 passenger vehicles and a decrease of 804 trucks produced a 4.33 percent increase in total 
toll traffic for the month of May 2026 as compared to May 2025.  
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E-ZPass  Penetration Rates

May. 

2026

May. 

2025

Change in 

Monthly 

Percentage

YTD   

2026

YTD   

2025

Change in 

YTD 

Percentage

Cars 87.24 86.40 0.84 87.77 87.17 0.60

Trucks 88.48 87.57 0.91 88.55 88.05 0.50

Total 87.42 86.57 0.85 87.89 87.31 0.58

Cars 87.07 86.21 0.86 87.35 86.50 0.85

Trucks 86.38 84.98 1.40 86.38 86.02 0.36

Total 87.00 86.09 0.91 87.25 86.45 0.80

Cars 91.94 91.59 0.35 92.25 91.94 0.31

Trucks 89.02 89.50 -0.48 89.49 89.57 -0.08

Total 91.80 91.48 0.32 92.12 91.81 0.31

Cars 93.50 93.36 0.14 93.93 93.46 0.47

Trucks 89.48 88.17 1.31 89.85 89.15 0.70

Total 93.17 92.91 0.26 93.58 93.09 0.49

Cars 84.85 83.05 1.80 85.54 83.97 1.57

Trucks 89.28 88.61 0.67 89.39 88.77 0.62

Total 86.07 84.70 1.37 86.69 85.49 1.20

Cars 87.84 87.77 0.07 88.89 88.97 -0.08

Trucks 87.88 86.51 1.37 88.19 86.82 1.37

Total 87.85 87.67 0.18 88.85 88.79 0.06

Cars 88.22 87.83 0.39 88.95 88.69 0.26

Trucks 87.48 87.02 0.46 87.28 88.43 -1.15

Total 88.12 87.74 0.38 88.73 88.66 0.07

Cars 83.23 81.33 1.90 83.52 82.86 0.66

Trucks 88.14 86.37 1.77 87.89 87.36 0.53

Total 84.06 82.22 1.84 84.33 83.71 0.62

Cars 89.31 87.55 1.76 89.41 88.03 1.38

Trucks 85.73 85.41 0.32 87.56 87.16 0.40

Total 89.18 87.45 1.73 89.35 87.99 1.36

The table below provides a comparison of the E-ZPass  penetration rates for the Commission's eight (8) toll 

bridges for the months of May 2026 and May 2025, and the year-to-date periods ending May 31, 2026 and 

May 31, 2025.  

I-78

Easton - 

Phillipsburg

Portland -

Columbia

Delaware Water 

Gap

Milford -

Montague

New Hope -

Lambertville

E-ZPass  PENETRATION RATES

All Toll Bridges

Trenton -

Morrisville

Scudder Falls

Starting 11pm on January 12 th , 2025, the Commission ceased cash toll collections at TM, I-78, EP and DWG, 

and completed soft AET conversions at all toll bridges.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

ALL TOLL BRIDGES

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

15,250,940        26,036,501.10$     15,289,115        36,542,992.10$     PASSENGER 3,464,821          8,329,142.30$       3,391,584          5,843,699.25$       

-                     (236,861.50)           (194,515.50)           
Commission Vehicle 

Non-Rev Crossings
-                     (25,519.50)             -                     (50,083.50)             

15,250,940 25,799,639.60$     15,289,115 36,348,476.60$     TOTAL PASSENGER 3,464,821 8,303,622.80$       3,391,584          5,793,615.75$       

593,185             5,408,594.95         477,708             6,410,635.00         2-Axle Trucks 103,827             1,394,518.00         127,393             1,161,621.00         

193,619             2,648,691.00         197,355             3,952,144.50         3-Axle Trucks 42,848               855,864.00            40,685               556,564.50            

194,592             3,556,854.00         190,702             5,104,528.00         4-Axle Trucks 41,530               1,109,310.00         40,540               741,918.00            

1,853,471          42,233,815.00       1,791,746          59,714,112.50       5-Axle Trucks 371,179             12,367,870.00       385,060             8,777,242.50         

42,756               1,163,913.00         43,933               1,738,689.00         6-Axle Trucks 9,131                 361,611.00            9,519                 259,488.00            

1,616                 54,996.00              1,302                 65,977.00              7-Axle Trucks 247                    12,790.00              281                    9,639.50                

2,879,239 55,066,863.95$     2,702,746 76,986,086.00$     TOTAL TRUCKS 568,762 16,101,963.00$     603,478 11,506,473.50$     

18,130,179 80,866,503.55$     17,991,861 113,334,562.60$   TOTAL TOLL VEHICLES 4,033,583 24,405,585.80$     3,995,062 17,300,089.25$     

120,067 535,539.76$          119,151 750,560.02$          DAILY AVERAGE 130,116 787,276.96$          128,873 558,067.40$          

Traffic (toll) -0.76% Traffic (toll) 0.96%

   Autos 0.25%    Autos 2.16%

   Trucks -6.13%    Trucks -5.75%

Revenue 40.15% Revenue 41.07%

   Autos 40.89%    Autos 43.32%

   Trucks 39.80%    Trucks 39.94%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

Note: The Commission implemented toll rate increases at all toll bridges on January 1st, 2026.

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OFMONTH OF

MTD Rate Change 

MAY 31, 2025 MAY 31, 2026 May 2025MAY 2026

YTD Rate Change 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

TRENTON - MORRISVILLE TOLL BRIDGE

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

3,001,222          5,148,876.25$       3,030,332          7,275,253.25$       PASSENGER 669,883             1,611,812.25$       666,943 1,149,079.75$       

(42,230.00)             (36,096.00)             
Commission Vehicle 

Non-Rev Crossings
(4,345.50)               (10,886.00)             

3,001,222 5,106,646.25$       3,030,332 7,239,157.25$       TOTAL PASSENGER 669,883 1,607,466.75$       666,943 1,138,193.75$       

118,106             1,077,658.00         96,257               1,289,442.00         2-Axle Trucks 20,767               278,247.00            25,013               228,232.00            

52,845               724,029.00            52,875               1,061,667.00         3-Axle Trucks 10,997               220,168.50            9,464                 129,780.00            

36,168               660,908.00            42,404               1,134,450.00         4-Axle Trucks 10,102               269,446.00            8,407                 154,110.00            

143,729             3,289,145.00         141,906             4,775,910.00         5-Axle Trucks 30,394               1,023,210.00         30,572               700,585.00            

3,920                 107,499.00            4,062                 162,837.00            6-Axle Trucks 855                    34,125.00              1,066                 29,412.00              

90                      2,905.00                77                      3,689.00                7-Axle Trucks 10                      518.00                   25                      812.00                   

354,858 5,862,144.00$       337,581 8,427,995.00$       TOTAL TRUCKS 73,125 1,825,714.50$       74,547 1,242,931.00$       

3,356,080 10,968,790.25$     3,367,913 15,667,152.25$     TOTAL TOLL VEHICLES 743,008 3,433,181.25$       741,490 2,381,124.75$       

22,226 72,641.00$            22,304 103,755.98$          DAILY AVERAGE 23,968 110,747.78$          23,919 76,810.48$            

Traffic (toll) 0.35% Traffic (toll) 0.20%

   Autos 0.97%    Autos 0.44%

   Trucks -4.87%    Trucks -1.91%

Revenue 42.83% Revenue 44.18%

   Autos 41.76%    Autos 41.23%

   Trucks 43.77%    Trucks 46.89%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MTD Rate ChangeYTD Rate Change

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

MAY 31, 2025 MAY 31, 2026 MAY 2026 May 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

3,120,648          5,083,791.60$       3,045,939 6,843,467.10$       PASSENGER 669,198 1,508,754.30$       686,372 1,123,734.75$       

(25,206.00)             (29,507.50)             
Commission Vehicle 

Non-Rev Crossings
(2,020.00)               (2,252.50)               

3,120,648 5,058,585.60$       3,045,939 6,813,959.60$       TOTAL PASSENGER 669,198 1,506,734.30         686,372 1,121,482.25$       

90,449 822,352.95            71,144 947,597.00            2-Axle Trucks 15,571 207,526.00            19,145 174,143.00            

15,501 210,514.50            15,602 309,418.50            3-Axle Trucks 3,206 63,969.00              3,146 42,877.50              

12,089 221,136.00            11,727 314,944.00            4-Axle Trucks 2,444 65,818.00              2,764 50,484.00              

60,660 1,382,105.00         55,582 1,850,347.50         5-Axle Trucks 11,402 379,475.00            12,702 289,307.50            

859 23,454.00              771 30,591.00              6-Axle Trucks 155 6,108.00                211 5,769.00                

76 2,626.50                84 4,282.00                7-Axle Trucks 13 684.50                   17 570.00                   

179,634 2,662,188.95$       154,910 3,457,180.00$       TOTAL TRUCKS 32,791 723,580.50$          37,985 563,151.00$          

3,300,282 7,720,774.55$       3,200,849 10,271,139.60$     TOTAL TOLL VEHICLES 701,989 2,230,314.80$       724,357 1,684,633.25$       

21,856 51,130.96$            21,198 68,020.79$            DAILY AVERAGE 22,645 71,945.64$            23,366 54,343.01$            

Traffic (toll) -3.01% Traffic (toll) -3.09%

   Autos -2.39%    Autos -2.50%

   Trucks -13.76%    Trucks -13.67%

Revenue 33.03% Revenue 32.39%

   Autos 34.70%    Autos 34.35%

   Trucks 29.86%    Trucks 28.49%

 

YTD Rate Change MTD Rate Change

MAY 31, 2025 MAY 31, 2026 MAY 2026 May 2025

MONTH OF

SCUDDER FALLS TOLL BRIDGE

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

NEW HOPE - LAMBERTVILLE TOLL BRIDGE

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

622,308             1,006,385.25$       542,921             1,198,652.25$       PASSENGER 125,038             278,566.00$          134,859             219,121.75$          

(30,226.00)             (29,771.00)             
Commission Vehicle 

Non-Rev Crossings
(4,247.50)               (5,676.00)               

622,308 976,159.25$          542,921 1,168,881.25$       TOTAL PASSENGER 125,038 274,318.50$          134,859 213,445.75$          

30,276               269,858.00            24,534               324,416.00            2-Axle Trucks 5,505                 73,200.00              6,415                 55,992.00              

5,584                 76,050.00              5,539                 110,404.50            3-Axle Trucks 1,250                 24,820.50              1,351                 18,444.00              

4,151                 76,264.00              3,452                 92,550.00              4-Axle Trucks 800                    21,542.00              955                    17,526.00              

17,648               401,912.50            16,228               540,985.00            5-Axle Trucks 3,510                 117,022.50            3,926                 89,545.00              

1,514                 41,391.00              1,079                 43,149.00              6-Axle Trucks 170                    6,801.00                332                    9,117.00                

14                      455.00                   11                      500.50                   7-Axle Trucks 2                        91.00                     2                        63.00                     

59,187 865,930.50$          50,843 1,112,005.00$       TOTAL TRUCKS 11,237               243,477.00$          12,981 190,687.00$          

681,495 1,842,089.75$       593,764 2,280,886.25$       TOTAL TOLL VEHICLES 136,275             517,795.50$          147,840             404,132.75$          

4,513 12,199.27$            3,932 15,105.21$            DAILY AVERAGE 4,396                 16,703.08$            4,769                 13,036.54$            

Traffic (toll) -12.87% Traffic (toll) -7.82%

   Autos -12.76%    Autos -7.28%

   Trucks -14.10%    Trucks -13.44%

Revenue 23.82% Revenue 28.13%

   Autos 19.74%    Autos 28.52%

   Trucks 28.42%    Trucks 27.68%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

MAY 31, 2025 MAY 31, 2026 MAY 2026 May 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

I78 TOLL BRIDGE

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

3,051,444          5,374,156.00$       3,036,339          7,481,285.75$       PASSENGER 704,239             1,746,355.25$       718,269             1,277,156.25$       

(19,174.00)             (18,968.00)             
Commission Vehicle 

Non-Rev Crossings
(1,946.00)               (3,898.00)               

3,051,444 5,354,982.00$       3,036,339 7,462,317.75$       TOTAL PASSENGER 704,239 1,744,409.25$       718,269 1,273,258.25$       

154,058             1,409,661.00         126,218             1,702,980.00         2-Axle Trucks 27,018               364,909.00            34,577               316,791.00            

65,200               891,583.50            63,181               1,263,280.50         3-Axle Trucks 13,623               271,749.00            15,010               205,068.00            

83,477               1,523,014.00         75,714               2,024,016.00         4-Axle Trucks 14,957               398,038.00            16,710               305,250.00            

1,079,693          24,579,915.00       1,004,506          33,409,542.50       5-Axle Trucks 206,774             6,877,480.00         230,928             5,257,472.50         

24,045               653,832.00            21,895               863,616.00            6-Axle Trucks 4,534                 179,040.00            5,519                 150,078.00            

983                    33,258.50              662                    33,477.00              7-Axle Trucks 141                    7,262.00                163                    5,570.50                

1,407,456 29,091,264.00$     1,292,176 39,296,912.00$     TOTAL TRUCKS 267,047 8,098,478.00$       302,907 6,240,230.00$       

.

4,458,900 34,446,246.00$     4,328,515 46,759,229.75$     TOTAL TOLL VEHICLES 971,286 9,842,887.25$       1,021,176 7,513,488.25$       

29,529 228,120.83$          28,666 309,663.77$          DAILY AVERAGE 31,332 317,512.49$          32,941 242,370.59$          

Traffic (toll) -2.92% Traffic (toll) -4.89%

   Autos -0.50%    Autos -1.95%

   Trucks -8.19%    Trucks -11.84%

Revenue 35.75% Revenue 31.00%

   Autos 39.35%    Autos 37.00%

   Trucks 35.08%    Trucks 29.78%

YTD Rate Change MTD Rate Change

MAY 31, 2025 MAY 31, 2026 MAY 2026 May 2025

JANUARY 1, 2025 JANUARY 1, 2026 MONTH OF MONTH OF

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

EASTON - PHILLIPSBURG TOLL BRIDGE

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE 

1,997,614          3,352,746.75$       1,933,978          4,552,796.75$       PASSENGER 440,618             1,050,518.50$       454,014             772,089.50$          

(28,480.50)             (14,560.00)             
Commission Vehicle 

Non-Rev Crossings
(2,293.50)               (7,364.00)               

1,997,614 3,324,266.25$       1,933,978 4,538,236.75$       TOTAL PASSENGER 440,618             1,048,225.00$       454,014 764,725.50$          

65,983               601,822.00            48,869               652,940.00            2-Axle Trucks 10,623               142,026.00            14,867               135,704.00            

16,508               227,089.50            13,904               280,809.00            3-Axle Trucks 2,967                 59,724.00              3,697                 50,739.00              

12,256               223,680.00            10,288               272,510.00            4-Axle Trucks 2,575                 68,272.00              2,987                 54,610.00              

82,692               1,887,617.50         63,065               2,106,090.00         5-Axle Trucks 14,109               471,455.00            19,396               442,870.00            

959                    26,277.00              794                    32,130.00              6-Axle Trucks 190                    7,740.00                259                    7,125.00                

21                      675.50                   30                      1,417.50                7-Axle Trucks 5                        238.00                   5                        157.50                   

178,419 2,967,161.50$       136,950 3,345,896.50$       TOTAL TRUCKS 30,469 749,455.00$          41,211 691,205.50$          

2,176,033 6,291,427.75$       2,070,928 7,884,133.25$       TOTAL TOLL VEHICLES 471,087 1,797,680.00$       495,225 1,455,931.00$       

14,411 41,665.08$            13,715 52,212.80$            DAILY AVERAGE 15,196 57,989.68$            15,975 46,965.52$            

Traffic (toll) -4.83% Traffic (toll) -4.87%

   Autos -3.19%    Autos -2.95%

   Trucks -23.24%    Trucks -26.07%

Revenue 25.32% Revenue 23.47%

   Autos 36.52%    Autos 37.07%

   Trucks 12.76%    Trucks 8.43%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2026 MONTH OFMONTH OF

MAY 31, 2025 MAY 31, 2026 MAY 2026 May 2025

JANUARY 1, 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

PORTLAND - COLUMBIA TOLL BRIDGE

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

385,825             652,395.00$          409,566             966,884.25$          PASSENGER 93,588               223,343.50$          82,581               141,447.50$          

(27,960.00)             (23,622.00)             
Commission Vehicle 

Non-Rev Crossings
(2,896.00)               (5,089.50)               

385,825 624,435.00$          409,566 943,262.25$          TOTAL PASSENGER 93,588 220,447.50$          82,581 136,358.00$          

14,047               127,412.00            11,972               160,242.00            2-Axle Trucks 2,608                 35,279.00              2,570                 23,380.00              

5,305                 72,519.00              9,620                 193,206.00            3-Axle Trucks 2,939                 58,584.00              1,174                 16,044.00              

18,690               342,780.00            19,426               524,410.00            4-Axle Trucks 4,452                 119,558.00            3,280                 60,328.00              

16,987               385,747.50            20,144               669,072.50            5-Axle Trucks 4,709                 156,530.00            3,525                 80,147.50              

229                    6,234.00                215                    8,682.00                6-Axle Trucks 57                      2,376.00                54                      1,485.00                

7                        220.50                   8                        364.00                   7-Axle Trucks 1                        45.50                     -                     

55,265 934,913.00$          61,385 1,555,976.50$       TOTAL TRUCKS 14,766 372,372.50$          10,603 181,384.50$          

441,090 1,559,348.00$       470,951 2,499,238.75$       TOTAL TOLL VEHICLES 108,354 592,820.00$          93,184 317,742.50$          

2,921 10,326.81$            3,119 16,551.25$            DAILY AVERAGE 3,495 19,123.23$            3,006 10,249.76$            

Traffic (toll) 6.77% Traffic (toll) 16.28%

   Autos 6.15%    Autos 13.33%

   Trucks 11.07%    Trucks 39.26%

Revenue 60.27% Revenue 86.57%

   Autos 51.06%    Autos 61.67%

   Trucks 66.43%    Trucks 105.29%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

YTD Rate Change MTD Rate Change

JANUARY 1, 2026 MONTH OFMONTH OF

MAY 31, 2025 MAY 31, 2026 MAY 2026 May 2025

JANUARY 1, 2025
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

DELAWARE WATER GAP TOLL BRIDGE

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

2,672,756          4,738,071.50$       2,887,963          7,280,189.00$       PASSENGER 667,360             1,686,171.75$       558,527             1,006,127.25$       

-                     (28,017.50)             (21,340.50)             
Commission Vehicle 

Non-Rev Crossings
(4,317.00)               -                     (5,512.50)               

2,672,756 4,710,054.00$       2,887,963 7,258,848.50$       TOTAL PASSENGER 667,360 1,681,854.75$       558,527 1,000,614.75$       

106,385             973,451.00            89,332               1,207,457.00         2-Axle Trucks 19,643               265,254.00            21,949               201,281.00            

31,478               430,357.50            35,438               709,174.50            3-Axle Trucks 7,501                 149,427.00            6,533                 89,335.50              

26,756               490,390.00            26,836               718,632.00            4-Axle Trucks 5,954                 159,964.00            5,199                 95,232.00              

448,793             10,232,760.00       487,557             16,270,510.00       5-Axle Trucks 99,653               3,321,807.50         83,293               1,900,915.00         

11,095               301,545.00            15,072               595,893.00            6-Axle Trucks 3,159                 124,974.00            2,055                 55,866.00              

399                    14,032.50              429                    22,191.00              7-Axle Trucks 75                      3,951.00                69                      2,466.50                

624,906 12,442,536.00$     654,664 19,523,857.50$     TOTAL TRUCKS 135,985 4,025,377.50$       119,098 2,345,096.00$       

3,297,662 17,152,590.00$     3,542,627 26,782,706.00$     TOTAL TOLL VEHICLES 803,345 5,707,232.25$       677,625 3,345,710.75$       

21,839 113,593.31$          23,461 177,368.91$          DAILY AVERAGE 25,914 184,104.27$          21,859 107,926.15$          

Traffic (toll) 7.43% Traffic (toll) 18.55%

   Autos 8.05%    Autos 19.49%

   Trucks 4.76%    Trucks 14.18%

Revenue 56.14% Revenue 70.58%

   Autos 54.11%    Autos 68.08%

   Trucks 56.91%    Trucks 71.65%

both directions starting March 19, 2025. Repairs were fully completed and all westbound lanes reopened on June 14, 2025.

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

Note: Multiple sinkholes along Interstate 80 near Wharton, NJ, about 35 miles east of the Delaware Water Gap Toll Bridge, forced a full shutdown of the highway in 

JANUARY 1, 2026 MONTH OF

MAY 31, 2025 MAY 31, 2026 MAY 2026 May 2025

JANUARY 1, 2025 MONTH OF

YTD Rate Change MTD Rate Change
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

MILFORD - MONTAGUE TOLL BRIDGE

MAY 2026

151                    DAYS 151                    DAYS 31                      DAYS 31                      DAYS

NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL NUMBER OF TOTAL

VEHICLES REVENUE VEHICLES REVENUE VEHICLE CLASS VEHICLES REVENUE VEHICLES REVENUE

399,123             680,078.75$          402,077             944,463.75$          PASSENGER 94,897               223,620.75$          90,019               154,942.50$          

(35,567.50)             (20,650.50)             
Commission Vehicle 

Non-Rev Crossings
(3,454.00)               (9,405.00)               

399,123 644,511.25$          402,077 923,813.25$          TOTAL PASSENGER 94,897 220,166.75$          90,019 145,537.50$          

13,881               126,380.00            9,382                 125,561.00            2-Axle Trucks 2,092                 28,077.00              2,857                 26,098.00              

1,198                 16,548.00              1,196                 24,184.50              3-Axle Trucks 365                    7,422.00                310                    4,276.50                

1,005                 18,682.00              855                    23,016.00              4-Axle Trucks 246                    6,672.00                238                    4,378.00                

3,269                 74,612.50              2,758                 91,655.00              5-Axle Trucks 628                    20,890.00              718                    16,400.00              

135                    3,681.00                45                      1,791.00                6-Axle Trucks 11                      447.00                   23                      636.00                   

26                      822.50                   1                        56.00                     7-Axle Trucks

19,514 240,726.00$          14,237 266,263.50$          TOTAL TRUCKS 3,342 63,508.00$            4,146 51,788.50$            

418,637 885,237.25$          416,314 1,190,076.75$       TOTAL TOLL VEHICLES 98,239 283,674.75$          94,165 197,326.00$          

2,772 5,862.50$              2,757 7,881.30$              DAILY AVERAGE 3,169 9,150.80$              3,038 6,365.35$              

Traffic (toll) -0.55% Traffic (toll) 4.33%

   Autos 0.74%    Autos 5.42%

   Trucks -27.04%    Trucks -19.39%

Revenue 34.44% Revenue 43.76%

   Autos 43.34%    Autos 51.28%

   Trucks 10.61%    Trucks 22.63%

COMPARATIVE STATEMENT OF TOLL TRAFFIC AND REVENUE

MONTH OF MONTH OF

MAY 31, 2025 MAY 31, 2026 MAY 2026 May 2025

JANUARY 1, 2025 JANUARY 1, 2026

YTD Rate Change MTD Rate Change
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Bridge May 2026 May 2025 % Change YTD 2026 YTD 2025 % Change

Lower Trenton 482,748                                    466,961                                    3.4% 2,183,278                                 2,184,151                                 0.0%

Calhoun Street 332,105 337,118 -1.5% 1,524,831                                 1,556,100                                 -2.0%

Washington Crossing 152,087 144,590 5.2% 643,070                                    635,176                                    1.2%

New Hope-Lambertville 1 157,340                                    154,091                                    2.1% 697,749                                    646,106                                    8.0%

Centre Bridge-Stockton 96,202                                      101,452                                    -5.2% 391,771                                    425,537                                    -7.9%

Uhlerstown-Frenchtown 2,3
77,443                                      -                                            334,691                                    101,445                                    229.9%

Upper Black Eddy-Milford 
2,3

52,295                                      85,137                                      -38.6% 227,955                                    335,023                                    -32.0%

Riegelsville 58,843                                      56,622                                      3.9% 242,211                                    236,371                                    2.5%

Northampton Street 385,844                                    391,284                                    -1.4% 1,853,041                                 1,872,276                                 -1.0%

Riverton-Belvidere 85,394                                      79,686                                      7.2% 367,366                                    351,472                                    4.5%

Total 1,880,301                                 1,816,941                                 3.5% 8,465,963                                 8,343,657                                 1.5%

NOTES: 

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts began to increase 

significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on weekends. On October 29, 2025, the 

bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB began to decrease significantly. Contract No. TS-642A U-F 

TSB Rehabilitation reached substantial completion on Friday, April 10, 2026. New counter (reader) installed on May 7, 2026.

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the Eastbound/Westbound directional 

percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

Delaware River Joint Toll Bridge Commission

Toll Supported Bridge - Westbound Traffic Counts
May 2026

Westbound Volume

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic only, under 

Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract No. TS-694A NH-L TSB 

Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was reconfigured for two-way traffic. Periodic alternating 

traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall 

Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can be seen in traffic increases in both directions over the NH-L TSB.  

19



Bridge Volume % of Total Volume % of Total Volume % of Total Volume % of Total May 2026 May 2025

Lower Trenton 90,252               15.8% 91,039               16.3% 482,748             84.2% 466,961             83.7% 573,000             558,000             

Calhoun Street 234,795             41.4% 232,800             40.8% 332,105             58.6% 337,118             59.2% 566,900             569,918             

Washington Crossing 68,491               31.1% 68,093               32.0% 152,087             68.9% 144,590             68.0% 220,578             212,683             

New Hope-Lambertville 1 148,448             48.5% 135,080             46.7% 157,340             51.5% 154,091             53.3% 305,788             289,171             

Centre Bridge-Stockton 68,101               41.4% 66,859               39.7% 96,202               58.6% 101,452             60.3% 164,303             168,311             

Uhlerstown-Frenchtown 2,3
53,795               41.0% 55,526               100.0% 77,443               59.0% -                     0.0% 131,238             55,526               

Upper Black Eddy-Milford 
2,3

66,142               55.8% 78,791               48.1% 52,295               44.2% 85,137               51.9% 118,437             163,928             

Riegelsville 42,787               42.1% 42,204               42.7% 58,843               57.9% 56,622               57.3% 101,630             98,826               

Northampton Street 155,632             28.7% 167,727             30.0% 385,844             71.3% 391,284             70.0% 541,476             559,011             

Riverton-Belvidere 54,775               39.1% 56,465               41.5% 85,394               60.9% 79,686               58.5% 140,169             136,151             

Total 983,218             34.3% 994,584             35.4% 1,880,301          65.7% 1,816,941          64.6% 2,863,519          2,811,525          

NOTES: 

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic 

only, under Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for Contract 

No. TS-694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter was 

reconfigured for two-way traffic. Periodic weekday alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll 

Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work can 

be seen in traffic increases in both directions over the NH-L TSB.  

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the 

Eastbound/Westbound directional percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic counts 

began to increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but only on 

weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-M TSB 

began to decrease significantly. Contract No. TS-642A U-F TSB Rehabilitation reached substantial completion on Friday, April 10, 2026. New counter (reader) installed on May 7, 2026.

Delaware River Joint Toll Bridge Commission

Toll-Supported Bridge Traffic Counts
May 2026

Eastbound Westbound Total

May 2026 May 2025 May 2026 May 2025 Volume

05-2026 Agenda Traffic Tables_wip Traffic Count Program TSB Breakdown
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Bridge May 2026 May 2025 % Change YTD 2026 YTD 2025 % Change

Lower Trenton 573,000                              558,000                              2.7% 2,588,572                           2,598,106                           -0.4%

Calhoun Street 566,900 569,918 -0.5% 2,604,850 2,627,394 -0.9%

Washington Crossing 220,578                              212,683                              3.7% 927,871                              946,768                              -2.0%

New Hope-Lambertville 1 305,788                              289,171                              5.7% 1,353,896                           1,060,973                           27.6%

Centre Bridge-Stockton 164,303                              168,311                              -2.4% 672,835                              715,455                              -6.0%

Uhlerstown-Frenchtown 2,3
131,238                              55,526                                136.4% 577,857                              329,687                              75.3%

Upper Black Eddy-Milford 
2,3

118,437                              163,928                              -27.8% 511,090                              649,103                              -21.3%

Riegelsville 101,630                              98,826                                2.8% 427,442                              423,893                              0.8%

Northampton Street 541,476                              559,011                              -3.1% 2,621,888                           2,677,820                           -2.1%

Riverton-Belvidere 140,169                              136,151                              3.0% 612,241                              603,584                              1.4%

Total 2,863,519                           2,811,525                           1.8% 12,898,542                         12,632,783                         2.1%

NOTES: 

3. Total traffic volume appears to be correct. However, based on the geometry on the bridge, the location of the traffic sensor, and the driving habits of motorists, we will continue to monitor the 

Eastbound/Westbound directional percentage split.

*Due to the narrowness of many of the toll-supported bridges, some vehicles drive over the centerline when there is no oncoming traffic, causing directional misclassification.

Total Volume

Delaware River Joint Toll Bridge Commission

Toll Supported Bridge - Two Way Traffic Counts
May 2026

1. In October 2024, eastbound traffic was detoured over the US Route 202 NH-L TB, under Contract No. TS-694A NH-L TSB Rehabilitation. In October 2024, the traffic counter was reconfigured to count WB traffic 

only, under Contract No. TS-694A NH-L TSB Rehabilitation. NH-L TSB closed to both directions of traffic from 12:00 AM, January 13, 2025 through 12:00 PM January 23, 2025 due to a pin replacement for 

Contract No. TS-694A NH-L TSB Rehabilitation. On February 14, 2025, the eastbound traffic detour was removed and the bridge was reopened to two-way traffic. On Monday, March 3, 2025, the traffic counter 

was reconfigured for two-way traffic. Periodic alternating traffic continued in March 2026 for Contract No. TS-694A NH-L TSB Rehabilitation. Construction under Contract No. T-754A New Hope-Lambertville Toll 

Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement began on June 18, 2025. Traffic is limited to one lane in each direction over the US Route 202 NH-L TB. Effects of this work 

can be seen in traffic increases in both directions over the NH-L TSB.  

2. On February 20, 2025, westbound (PA-bound) traffic was detoured under Contract No. TS-642A U-F TSB Rehabilitation. UBE-M TSB became the desired detour for PA-bound traffic, and as a result, traffic 

counts began to increase significantly. Traffic counter was reconfigured to one-way eastbound (NJ-bound) counts on Monday, March 3, 2025. On October 18, 2025, two-way traffic resumed across the bridge, but 

only on weekends. On October 29, 2025, the bridge was reopened to two-way traffic, with periodic short-term closures on weekdays only, which continued until project completion. As a result, traffic counts at UBE-

M TSB began to decrease significantly. Contract No. TS-642A U-F TSB Rehabilitation reached substantial completion on Friday, April 10, 2026. New counter (reader) installed on May 7, 2026.
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Bridge May 2026 May 2025 % Change YTD 2026 YTD 2025 % Change

Trenton-Morrisville 1,708,466 1,709,307 0.0% 7,768,960                   7,769,407                   0.0%

Scudder Falls 1,473,734 1,508,549 -2.3% 6,721,027                   6,866,143                   -2.1%

New Hope-Lambertville 
1, 1A

349,363 363,069 -3.8% 1,556,546                   1,723,220                   -9.7%

Interstate 78 
2

2,069,106 2,165,634 -4.5% 9,131,884                   9,491,933                   -3.8%

Easton - Phillipsburg 1,112,429 1,133,106 -1.8% 4,939,632                   5,087,854                   -2.9%

Portland-Columbia 
3,4

233,859 195,633 19.5% 1,005,038                   926,698                      8.5%

Delaware Water Gap 
3,4

1,648,473 1,423,518 15.8% 7,207,668                   6,685,564                   7.8%

Milford - Montague 210,127 204,375 2.8% 888,529                      899,187                      -1.2%

Total 8,805,557                   8,703,191                   1.2% 39,219,284                 39,450,006                 -0.6%

NOTES: 

1A. Traffic counter was removed on July 7, 2025 and will be relocated in the future under Contract No. T-754A, therefore the northbound traffic was estimated. Due to construction 

at the NH-L TSB bridge in 2025 that detoured onto the Toll Bridge, 2026 numbers were estimated by using 2024 NH-L TB numbers and decreased them by 2.0%, the year-to-date 

average percent change in Toll Bridge Traffic from May 2024 to May 2025, excluding NH-L TB. Those figures were then decreased by 1.0%, the year-to-date average percent 

change in Toll Bridge Traffic from May 2025 to May 2026 for Trenton - Morrisville & Scudder Falls Toll Bridges.

2. Construction for Contract T-766A I-78 NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements began on April 15, 2024. Final completion was 

reached on July 16, 2025. 

3. On November 9, 2024, a portion of Route 611 between DWG and P-C was re-opened to traffic in a long-term temporary configuration of one lane, alternating via traffic signals. 

It will remain in this configuration.

4. Between December 2024 and March 2025, multiple sink holes appeared along the Interstate 80 (I-80) corridor near Wharton, NJ, about 35 miles East of the DWG Toll Bridge. 

On March 19, 2025, Interstate 80 was shut down in both directions. On June 21, 2025 Interstate 80 was re-opened with all lanes in both directions. Effects of this were seen in 

monthly traffic counts at Delaware Water Gap and Portland – Columbia Toll Bridges.

Delaware River Joint Toll Bridge Commission

Toll Bridge - Two Way Traffic Counts
May 2026

Total Volume (all classes)

1. On January 30, 2024, eastbound traffic detour set in in place due to construction under Contract No. TS-694A NH-L TSB Rehabilitation. On February 17, 2025, NH-L TSB 

eastbound traffic detour was removed and the bridge was reopened to two-way traffic. Construction began for Contract T-754A New Hope-Lambertville Toll Bridge All Electronic 

Tolling (AET) Conversion & PA Abutment Backwall Replacement on June 18, 2025. Effects of this work can be seen in traffic increases in both directions over the NH-L TSB.
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
 

Meeting of June 29th, 2026 
 
 

STATISTICAL SUMMARY OF EXPENDITURES 
 
There follow reports entitled “Budget vs Actual” covering the month of May 2026 relative 
to Toll Bridges, Toll Supported Bridges and Administration Departments. 
 
Total operating expenses plus encumbrance totaled $8,975,600 for the month of May. 
For the 2026 fiscal period, total expenses plus encumbrance amounted to $40,933,704 
 which represents 85.10% of 2026 year-to-date operating budget.  
 
There were three payrolls during the month of May, which resulted in higher-than-normal 
payroll related expenses. This additional payroll was accounted for in the Commission’s 
year-to-date operating budget.  
 
There were no unusual expenses during the month. 
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Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2026

TOTAL COMMISSION

YTD 

Budget 

2026

Expended

For The 

Month

Expended 

Year To

Date Encumbered

Remaining 

Annual

Budget

Annual

 Budget 

2026

 11,879,559 $0 $11,449,824 $3,002,030 $16,704,057 $28,153,881 Regular Employee Salaries

 191,241  0  82,557  9,724  376,418  458,975 Part-Time Employee Wages

 1,663,111  0  1,174,345  180,039  1,729,338  2,903,683 Overtime Wages

 4,387,429  0  3,670,654  921,866  6,513,585  10,184,239 Pension Contributions

 1,056,302  0  1,010,862  256,789  1,485,834  2,496,695 FICA Contributions

 7,053,525  0  5,676,914  1,239,142  11,227,343  16,904,256 Regular Employee Healthcare Benefits

 128,425  0  118,217  23,445  190,002  308,218 Life Insurance Benefits

 50,000  0 (9,141)(8,300)  109,141  100,000 Unemployment Compensation Benefits

 576,499  51,752  433,695  79,675  767,537  1,252,985 Utility Expense

 212,791  54,787  100,423  25,409  232,289  387,499 Office Expense

 669,006  32,175  510,028  126,562  1,022,136  1,564,339 Telecommunication Expense

 703,604  174,732  380,848  64,610  725,037  1,280,617 Information Technology Expense

 392,261  64,575  103,612  15,165  786,541  954,728 Professional Development/Meetings

 622,201  220,147  298,832  33,084  303,248  822,227 Vehicle Maintenance Expense and Fuel

 1,529,132  654,868  577,051  70,197  1,344,325  2,576,244 Operations Maintenance Expense

 648,893  34,727  360,740  59,472  1,171,803  1,567,270 ESS Operating Maintenance Expense

 9,469  475  9,704  3,146  13,947  24,126 Commission Expense

 207,669  28,829  76,432  6,891  378,971  484,231 Uniform Expense

 2,815,672  0  2,566,040  530,776  4,416,519  6,982,559 Business Insurance

 10,526  0  4,131  550  21,132  25,263 Licenses & Inspections Expense

 17,557  5,101  5,706  1,236  50,329  61,136 Advertising

 1,927,179  5,656  494,327  104,410  3,983,241  4,483,225 Professional Services

 3,684,572  0  3,443,862  692,751  5,399,039  8,842,902 State Police Bridge Security

 631,104  15,077  519,445  103,364  982,478  1,517,000 ETC Equip/Traffic Counter Maint

 197,923  0  0  0  475,000  475,000 General Contingency

 6,834,514  0  6,531,696  1,346,645  9,871,007  16,402,704 ETC Operating Expense

$1,342,902 $39,590,802 $8,888,681 $48,100,165 Total $70,280,296 $111,214,000 

 

06/04/2026   10:46 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2026

ADMINISTRATION*

Annual

Budget

2026

OPERATING EXPENSE
 2,881,788 $0 $2,764,098 $740,879 Regular Employee Salaries $4,107,658 $6,871,756 

 188,335  0  82,557  9,724 Part-Time Employee Wages  369,443  452,000 

 18,303  0  3,828  0 Overtime Wages  16,893  20,721 

 906,772  0  781,116  201,399 Pension Contributions  1,381,617  2,162,733 

 223,558  0  211,989  56,777 FICA Contributions  320,794  532,783 

 1,317,986  0  1,042,414  210,010 Regular Employee Healthcare Benefits  2,161,086  3,203,500 

 30,046  0  26,695  5,160 Life Insurance Benefits  46,017  72,712 

 50,000  0 (9,141)(8,300)Unemployment Compensation Benefits  109,141  100,000 

 79,391  0  50,207  18,797 Utility Expense  118,703  168,911 

 145,132  32,861  67,177  15,454 Office Expense  164,378  264,415 

 67,547  0  41,500  9,680 Telecommunication Expense  120,079  161,578 

 704,463  174,732  380,848  64,610 Information Technology Expense  715,120  1,270,700 

 335,491  64,575  88,099  12,827 Professional Development/Meetings  664,269  816,944 

 52,483  36,008  11,216  2,772 Vehicle Maintenance Expense and Fuel  11,413  58,636 

 84,822  25,549  53,331  6,265 Operations Maintenance Expense  114,283  193,163 

 9,469  475  9,704  3,146 Commission Expense  13,947  24,126 

 4,129  0  1,007  0 Uniform Expense  9,078  10,085 

 123,686  0  72,114  24,242 Business Insurance  449,730  521,845 

 198  0  0  0 Licenses & Inspections Expense  475  475 

 17,557  5,101  5,706  1,236 Advertising  50,329  61,136 

 701,863  5,656  433,001  94,608 Professional Services  1,103,833  1,542,490 

 197,923  0  0  0 General Contingency  475,000  475,000 

OPERATING EXPENSE SUBTOTAL $18,985,706 $12,523,286 $344,956 $6,117,464 $1,469,287 $8,140,943 

ADM OPS AllOCATION
(622,612)(164,737)TES Allocation

ADM OPS AllOCATION SUBTOTAL ($622,612)($164,737)

$0 $0 

$5,494,853 $1,304,550 TOTAL EXPENSES

* Includes Executive, Human Resources, Accounting, EZPass, Purchasing, Information Technology,Community Affairs, Contract/Compliance, and Training & 

Employee Safety.

06/04/2026   10:46 am
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2026

ADMINISTRATION - OPERATIONS*

Annual

Budget

2026

OPERATING EXPENSE
 1,888,033 $0 $1,739,910 $452,122 Regular Employee Salaries $2,650,005 $4,389,915 

 206,083  0  137,295  24,286 Overtime Wages  211,026  348,321 

 833,816  0  792,880  209,181 Pension Contributions  1,158,048  1,950,928 

 203,756  0  192,321  50,645 FICA Contributions  284,904  477,225 

 1,147,127  0  902,954  200,299 Regular Employee Healthcare Benefits  1,801,475  2,704,429 

 25,415  0  23,258  4,652 Life Insurance Benefits  37,136  60,394 

 60,339  0  55,992  9,975 Utility Expense  69,778  125,770 

 22,590  8,327  16,111  3,552 Office Expense  26,110  50,548 

 60,578  0  21,173  4,692 Telecommunication Expense  118,611  139,784 

 43,813  0  14,954  2,029 Professional Development/Meetings  90,196  105,150 

 82,854  40,974  56,062  9,830 Vehicle Maintenance Expense and Fuel  14,665  111,700 

 355,310  189,510  137,531  14,984 Operations Maintenance Expense  95,494  422,535 

 648,893  34,727  360,740  59,472 ESS Operating Maintenance Expense  1,171,803  1,567,270 

 27,399  5,733  18,280  4,465 Uniform Expense  38,470  62,483 

 136,891  0  118,973  24,469 Business Insurance  209,562  328,535 

 1,193  0  393  0 Licenses & Inspections Expense  2,471  2,864 

 1,225,316  0  61,326  9,802 Professional Services  2,879,408  2,940,735 

OPERATING EXPENSE SUBTOTAL $15,788,585 $10,859,162 $279,270 $4,650,154 $1,084,456 $6,969,407 

ADM OPS AllOCATION
 108,336  28,665 TES Allocation

(339,749)(86,373)Toll Operation Allocation

(1,432,445)(334,393)Bridge Maint Allocation

(2,397,990)(561,910)PSBS Allocation

ADM OPS AllOCATION SUBTOTAL ($4,061,847)($954,011)

$588,307 $130,445 TOTAL EXPENSES

* Includes Engineering, Maintenance/Toll Operation, Southern Region Maintenance Center, Public Safety and Bridge Security.
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2026

SOUTHERN REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 1,618,997 $0 $1,530,282 $390,839 Regular Employee Salaries $2,313,218 $3,843,500 

 348,606  0  232,587  29,580 Overtime Wages  372,029  604,616 

 597,262  0  487,133  113,872 Pension Contributions  902,480  1,389,612 

 143,966  0  134,068  31,970 FICA Contributions  206,213  340,281 

 1,005,429  0  820,352  182,583 Regular Employee Healthcare Benefits  1,589,202  2,409,554 

 17,103  0  15,230  2,899 Life Insurance Benefits  25,816  41,047 

 158,337  28,183  113,938  20,389 Utility Expense  216,087  358,208 

 21,751  7,371  10,611  5,109 Office Expense  13,580  31,562 

 91,186  0  63,969  9,877 Telecommunication Expense  144,223  208,191 

 1,835  0  0  0 Information Technology Expense  6,645  6,645 

 2,168  0  159  159 Professional Development/Meetings  5,884  6,043 

 175,288  69,577  79,840  16,967 Vehicle Maintenance Expense and Fuel  96,633  246,050 

 253,980  121,661  152,038  23,834 Operations Maintenance Expense  181,961  455,660 

 55,721  5,069  14,847  542 Uniform Expense  111,510  131,426 

 925,413  0  869,368  175,533 Business Insurance  1,351,606  2,220,974 

 1,985  0  528  113 Licenses & Inspections Expense  4,236  4,764 

 1,118,527  0  1,045,557  210,319 State Police Bridge Security  1,638,886  2,684,443 

 220,459  2,713  182,028  36,318 ETC Equipment/Traffic Counter Maint  344,750  529,491 

 2,509,903  0  2,400,603  494,904 ETC Operating Expense  3,623,117  6,023,720 

OPERATING EXPENSE SUBTOTAL $21,535,787 $13,148,078 $234,574 $8,153,135 $1,745,807 $9,267,917 

ADM OPS AllOCATION
 145,857  38,592 TES Allocation

 126,217  32,088 Toll Operation Allocation

 791,691  178,703 Bridge Maint Allocation

 695,917  163,522 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $1,759,682 $412,906 

$9,912,817 $2,158,713 TOTAL EXPENSES
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2026

CENTRAL REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 1,390,258 $0 $1,298,536 $336,731 Regular Employee Salaries $2,005,310 $3,303,846 

 204,804  0  177,690  23,913 Overtime Wages  162,638  340,328 

 483,449  0  410,340  99,639 Pension Contributions  730,108  1,140,448 

 117,946  0  112,211  27,421 FICA Contributions  166,569  278,779 

 859,185  0  701,000  155,670 Regular Employee Healthcare Benefits  1,358,073  2,059,073 

 14,410  0  12,679  2,502 Life Insurance Benefits  21,904  34,583 

 143,315  6,514  116,429  16,298 Utility Expense  181,088  304,031 

 7,788  2,748  3,558  728 Office Expense  4,692  10,998 

 154,808  32,175  154,623  50,540 Telecommunication Expense  174,345  361,143 

(52)  0  0  0 Information Technology Expense  2,443  2,443 

 5,739  0  400  150 Professional Development/Meetings  13,373  13,773 

 169,339  21,892  97,418  19,300 Vehicle Maintenance Expense and Fuel  89,972  209,281 

 437,794  138,673  131,532 (252)Operations Maintenance Expense  546,295  816,499 

 40,190  4,083  17,972  1,246 Uniform Expense  71,689  93,743 

 571,721  0  527,855  107,556 Business Insurance  844,265  1,372,120 

 1,681  0  628  148 Licenses & Inspections Expense  3,407  4,035 

 1,024,455  0  957,394  192,585 State Police Bridge Security  1,501,278  2,458,672 

 186,335  1,650  153,943  30,730 ETC Equipment/Traffic Counter Maint  291,870  447,462 

 2,525,097  0  2,413,621  497,627 ETC Operating Expense  3,646,564  6,060,185 

OPERATING EXPENSE SUBTOTAL $19,311,444 $11,815,884 $207,734 $7,287,826 $1,562,532 $8,338,262 

ADM OPS AllOCATION
 127,361  33,698 TES Allocation

 110,214  28,020 Toll Operation Allocation

 128,364  33,537 Bridge Maint Allocation

 533,647  123,406 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $899,586 $218,661 

$8,187,413 $1,781,193 TOTAL EXPENSES
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2026

NORTHERN REGION TOLL BRIDGE

Annual

Budget

2026

OPERATING EXPENSE
 1,625,111 $0 $1,584,532 $423,602 Regular Employee Salaries $2,195,059 $3,779,591 

 271,705  0  238,452  27,525 Overtime Wages  219,038  457,490 

 587,996  0  507,903  123,977 Pension Contributions  833,983  1,341,886 

 139,584  0  138,540  34,285 FICA Contributions  185,597  324,137 

 1,012,678  0  789,429  175,141 Regular Employee Healthcare Benefits  1,576,315  2,365,744 

 16,688  0  15,225  3,061 Life Insurance Benefits  24,033  39,258 

 88,290  17,055  67,114  9,509 Utility Expense  104,042  188,211 

 6,927  2,606  2,966  566 Office Expense  3,755  9,328 

 167,267  0  131,145  30,330 Telecommunication Expense  259,312  390,457 

(2,641)  0  0  0 Information Technology Expense  829  829 

 3,463  0  0  0 Professional Development/Meetings  8,310  8,310 

 135,069  51,697  53,833 (15,955)Vehicle Maintenance Expense and Fuel  76,190  181,719 

 313,297  153,127  85,062  15,335 Operations Maintenance Expense  284,899  523,088 

 49,206  11,436  10,168  162 Uniform Expense  93,176  114,781 

 561,835  0  517,121  105,498 Business Insurance  831,273  1,348,394 

 1,750  0  1,732  176 Licenses & Inspections Expense  2,467  4,199 

 645,770  0  603,709  121,439 State Police Bridge Security  946,126  1,549,835 

 220,459  2,471  182,017  36,316 ETC Equipment/Traffic Counter Maint  345,004  529,491 

 1,799,514  0  1,717,473  354,115 ETC Operating Expense  2,601,325  4,318,798 

OPERATING EXPENSE SUBTOTAL $17,475,545 $10,590,732 $238,392 $6,646,421 $1,445,082 $7,643,967 

ADM OPS AllOCATION
 119,283  31,561 TES Allocation

 103,318  26,266 Toll Operation Allocation

 120,630  31,516 Bridge Maint Allocation

 500,416  115,721 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $843,646 $205,065 

$7,490,067 $1,650,146 TOTAL EXPENSES

06/04/2026   10:46 am

29



YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2026

SOUTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2026

OPERATING EXPENSE
 1,141,256 $0 $1,162,493 $317,741 Regular Employee Salaries $1,472,404 $2,634,897 

 1,453  0  0  0 Part-Time Employee Wages  3,487  3,487 

 293,199  0  177,659  35,525 Overtime Wages  364,704  542,363 

 433,313  0  314,611  84,014 Pension Contributions  681,520  996,132 

 105,395  0  102,060  26,906 FICA Contributions  141,268  243,327 

 829,873  0  645,073  142,986 Regular Employee Healthcare Benefits  1,282,570  1,927,643 

 11,550  0  11,752  2,470 Life Insurance Benefits  15,182  26,934 

 27,643  0  17,255  1,604 Utility Expense  45,810  63,065 

 4,552  875  0  0 Office Expense  10,050  10,925 

 38,192  0  24,364  5,350 Telecommunication Expense  67,295  91,659 

 698  0  0  0 Professional Development/Meetings  2,374  2,374 

 4,320  0  295  0 Vehicle Maintenance Expense and Fuel  7,713  8,008 

 43,598  14,826  9,570  6,611 Operations Maintenance Expense  66,136  90,533 

 16,698  1,554  6,604  0 Uniform Expense  31,202  39,359 

 250,946  0  233,362  47,322 Business Insurance  368,904  602,266 

 2,126  0  464  113 Licenses & Inspections Expense  4,638  5,102 

 565,169  0  527,944  106,199 State Police Bridge Security  828,451  1,356,395 

 1,926  4,125  730  0 ETC Equipment/Traffic Counter Maint  423  5,278 

OPERATING EXPENSE SUBTOTAL $8,649,748 $5,394,131 $21,381 $3,234,236 $776,840 $3,771,906 

ADM OPS AllOCATION
 60,698  16,060 TES Allocation

 329,784  74,444 Bridge Maint Allocation

 332,014  79,155 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $722,497 $169,659 

$3,956,733 $946,499 TOTAL EXPENSES
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YTD 

Budget

2026

Expended

For The 

Month

Expended

Year To 

Date Encumbered

Remaining 

Annual

Budget

Delaware River Joint Toll Bridge Commission

Budget vs Actual

For the Five Months Ending May 31, 2026

NORTHERN DIVISION TOLL SUPPORTED BRIDGES

Annual

Budget

2026

OPERATING EXPENSE
 1,283,854 $0 $1,369,973 $340,117 Regular Employee Salaries $1,841,602 $3,211,575 

 1,453  0  0  0 Part-Time Employee Wages  3,487  3,487 

 320,411  0  206,836  39,211 Overtime Wages  383,008  589,844 

 529,113  0  376,671  89,784 Pension Contributions  788,703  1,165,375 

 118,251  0  119,674  28,784 FICA Contributions  171,401  291,075 

 862,967  0  775,692  172,453 Regular Employee Healthcare Benefits  1,414,811  2,190,503 

 12,706  0  13,377  2,702 Life Insurance Benefits  18,698  32,074 

 19,183  0  12,760  3,103 Utility Expense  32,030  44,790 

 4,051  0  0  0 Office Expense  9,723  9,723 

 89,428  0  73,255  16,091 Telecommunication Expense  138,272  211,526 

 890  0  0  0 Professional Development/Meetings  2,135  2,135 

 2,847  0  169  169 Vehicle Maintenance Expense and Fuel  6,663  6,832 

 40,330  11,523  7,987  3,420 Operations Maintenance Expense  55,257  74,766 

 14,326  954  7,555  476 Uniform Expense  23,846  32,355 

 245,179  0  227,246  46,157 Business Insurance  361,180  588,426 

 1,593  0  386  0 Licenses & Inspections Expense  3,438  3,824 

 330,651  0  309,259  62,209 State Police Bridge Security  484,298  793,557 

 1,926  4,118  728  0 ETC Equipment/Traffic Counter Maint  432  5,278 

OPERATING EXPENSE SUBTOTAL $9,257,146 $5,738,985 $16,595 $3,501,566 $804,677 $3,879,162 

ADM OPS AllOCATION
 61,076  16,160 TES Allocation

 61,976  16,192 Bridge Maint Allocation

 335,996  80,105 PSBS Allocation

ADM OPS AllOCATION SUBTOTAL $459,047 $112,458 

$3,960,614 $917,134 TOTAL EXPENSES
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Southern 

Toll Bridges

Central Toll 

Bridges

Northern 

Toll Bridges

Toll Bridges 

Subtotal

Southern 

Region TSB

Northern 

Region TSB

TSB 

Subtotal

Administration 

Operation

Administration

Administrative

ADM 

Subtotal

TOTAL

2026

TOTAL

2025

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION SYSTEM

STATEMENT OF REVENUE AND EXPENSES FOR THE FIVE MONTHS ENDED MAY 31, 2026

TOLL REVENUE

Net Toll Revenue  52,473,876  27,021,540  28,902,159  108,397,575  -  -  -  -  -  -  108,397,575  77,284,933 
EZPass Fee  663,178  332,304  339,622  1,335,104  -  -  -  -  -  -  1,335,104  1,308,071 
Net Violation Fee Income  234,587  861,048  539,197  1,634,831  -  -  -  -  -  -  1,634,831  1,374,711 

$ 79,967,714 $ 111,367,510 $ - $ - $ - $ - $ - $ - $ 111,367,510 $ 29,780,978 $ 53,371,640 $ 28,214,892 REVENUE FROM TOLL

OPERATING EXPENSE

Regular Employee Salaries  1,298,536  1,530,282  1,584,532  4,413,349  1,162,493  1,369,973  2,532,466  1,739,910  2,764,098  4,504,008  11,449,824  11,417,392 
Part-Time Employee Wages  -  -  -  -  -  -  -  -  82,557  82,557  82,557  56,675 
Summer Employee Wages  -  -  -  -  -  -  -  -  -  -  -  - 
Overtime Wages  177,690  232,587  238,452  648,728  177,659  206,836  384,495  137,295  3,828  141,122  1,174,345  825,794 
Pension Contributions  410,340  487,133  507,903  1,405,376  314,611  376,671  691,282  792,880  781,116  1,573,996  3,670,654  3,648,009 
FICA Contributions  112,211  134,068  138,540  384,818  102,060  119,674  221,734  192,321  211,989  404,310  1,010,862  983,543 
Regular Employee Healthcare Benefits  701,000  820,352  789,429  2,310,781  645,073  775,692  1,420,765  902,954  1,042,414  1,945,368  5,676,914  4,868,123 
Life Insurance Benefits  12,679  15,230  15,225  43,134  11,752  13,377  25,129  23,258  26,695  49,953  118,217  118,662 
Unemployment Compensation Benefits  -  -  -  -  -  -  -  - (9,141) (9,141) (9,141)  47,839 
Utility Expense  116,429  113,938  67,114  297,481  17,255  12,760  30,015  55,992  50,207  106,200  433,695  404,872 
Office Expense  3,558  10,611  2,966  17,135  -  -  -  16,111  67,177  83,288  100,423  92,784 
Telecommunication Expense  154,623  63,969  131,145  349,737  24,364  73,255  97,619  21,173  41,500  62,672  510,028  628,670 
Information Technology Expense  -  -  -  -  -  -  -  -  380,848  380,848  380,848  453,797 
Professional Development/Meetings  400  159  -  559  -  -  -  14,954  88,099  103,053  103,612  145,927 
Vehicle Maintenance Expense and Fuel  97,418  79,840  53,833  231,091  295  169  464  56,062  11,216  67,277  298,832  196,819 
Operations Maintenance Expense  131,532  152,038  85,062  368,632  9,570  7,987  17,557  137,531  53,331  190,862  577,051  499,303 
ESS Operating Maintenance Expense  -  -  -  -  -  -  -  360,740  -  360,740  360,740  310,583 
Commission Expense  -  -  -  -  -  -  -  -  9,704  9,704  9,704  6,154 
Toll Collection Expense  -  -  -  -  -  -  -  -  -  -  -  5,605 
Uniform Expense  17,972  14,847  10,168  42,987  6,604  7,555  14,158  18,280  1,007  19,287  76,432  44,856 
Business Insurance  527,855  869,368  517,121  1,914,344  233,362  227,246  460,608  118,973  72,114  191,087  2,566,040  2,303,075 
Licenses & Inspections Expense  628  528  1,732  2,888  464  386  850  393  -  393  4,131  5,722 
Advertising  -  -  -  -  -  -  -  -  5,706  5,706  5,706  3,290 
Professional Services  -  -  -  -  -  -  -  61,326  433,001  494,327  494,327  391,777 
State Police Bridge Security  957,394  1,045,557  603,709  2,606,659  527,944  309,259  837,203  -  -  -  3,443,862  3,084,294 
ETC Equip/Traffic Counter Maint  153,943  182,028  182,017  517,987  730  728  1,458  -  -  -  519,445  522,834 
General Contingency  -  -  -  -  -  -  -  -  -  -  -  - 
ETC Operating Expense  2,413,621  2,400,603  1,717,473  6,531,696  -  -  -  -  -  -  6,531,696  4,912,727 

$ 35,979,127 $ 39,590,802 $ 10,767,618 $ 6,117,464 $ 4,650,154 $ 6,735,803 $ 3,501,566 $ 3,234,236 $ 22,087,382 $ 6,646,421 $ 7,287,826 $ 8,153,135 TOTAL OP., MAINT., & ADM

ADM OPS AllOCATION

TES Allocation  127,361  145,857  119,283  392,501  60,698  61,076  121,774  108,336 (622,612) (514,276)  -  - 
Toll Ops Allocation  110,214  126,217  103,318  339,749  -  -  - (339,749)  - (339,749)  -  - 
Bridge Maint Allocation  128,364  791,691  120,630  1,040,685  329,784  61,976  391,760 (1,432,445)  - (1,432,445)  -  - 
Maint/Toll Allocation  -  -  -  -  -  -  -  -  -  -  -  - 
PSBS Allocation  533,647  695,917  500,416  1,729,980  332,014  335,996  668,010 (2,397,990)  - (2,397,990)  -  - 

$ - $ - $(4,684,458)$(622,612)$(4,061,847)$ 1,181,544 $ 459,047 $ 722,497 $ 3,502,914 $ 843,646 $ 899,586 $ 1,759,682 TOTAL ADM OPS AllOCATION

OTHER OPERATING INC/EXP

Other Operating Income  -  -  -  -  -  -  -  -  272,574  272,574  272,574  272,666 

$ 272,666 $ 272,574 $ 272,574 $ 272,574 $ - $ - $ - $ - $ - $ - $ - $ - TOTAL OTHER OP INC

$(5,810,585)NET OPERATING INC $ 18,302,075 $ 45,184,228 $ 22,290,911 $ 85,777,214 $(3,956,733) $(3,960,614) $(7,917,347) $(588,307) $(5,222,278) $ 72,049,282 $ 44,261,253 

NON-OPERATING REV/EXP

Interest Revenue & Unrealized Gain/Loss  3,566,383  6,291,779 
Other Non-Operating Revenue  -  11,351 
Interest Expense (10,420,346) (10,651,431)
Depreciation Expense (6,410,450) (6,045,801)

$(10,394,102)$(13,264,412)TOTAL NON-OPS REV/EXP

CHANGE IN NET ASSETS $ 33,867,151 $ 58,784,870 

06/04/2026 10:48 am
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

 

Meeting of June 29, 2026 

 

1 
 

MONTHLY PURCHASING REPORT 

 

Month of May 2026 

 

 This report itemizes all orders for purchases made for the month of May 2026, 

showing the divisions chargeable for the expense and the source of authority for issuance of 

the Purchase Order.  This authority is broken into three categories: 

 

(1) By authority of the Commission 

(2) By authority of the Executive Director or his designate 

(3)  By authority of the Director 

 

The purchasing activities for the month of May 2026 culminated in the 

preparation and placement of 73 purchase orders in the total amount of $600,108.64. 

There were no quotes sent out for the month of May.  

 

Significant procurements are shown below: 

 

➢ One (1) Purchase Order was issued, in the total amount of $119,486.00 for a 

camera upgrade from Genetec to the Enterprise system; 

 

➢ One (1) Purchase Order was issued, in the total amount of $48,262.56 for the 

tower rental at Gravel Hill; 
 

➢ One (1) Purchase Order was issued, in the total amount of $45,146.00 for an 

exterior door replacement at NHL; 
 

➢ Five (5) Purchase Orders were issued, in the total amount of $43,725.00 for 

guiderail and attenuator repair/replacements at EP and I78; 
 

➢ One (1) Purchase Order was issued, in the total amount of $42,439.00 for Elations 

software renewal for Contract Compliance. 

 

In addition to the practices employed incidental to purchase of materials, etc., from 

vendors on a direct basis, the Commission also purchases via direct utilization of the 

purchasing processes of the State of New Jersey, the Commonwealth of Pennsylvania and 

other joint purchasing arrangements. 
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Number Vendor Name General Description Req Dept
Contract/Resolution/

Comment

** BY AUTHORITY OF **

Commission
Director  of 

Purchasing
Director

DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION

REPORT OF PURCHASING ACTIVITIES

May 2026

 

 23,472.87ITTREASURY MGT. SOFTWARE RENEWALSYMPRO 20260329

 18,708.00COSTARS 40ENGTS-642A UF ESS ARCH LIGHTING CAMERASSIGNAL SERVICE INC 20260330

CAPITAL RESERVE

 510.00TMTM- BP VEHICLE TOW SERVICE- INVOICEROB'S AUTMOTIVE AND COLLISION 

CENTER

 20260331

 45,146.00NHLNHLADMN EXTERIOR DOOR 

REPLACEMENT (CAPITAL MS-110)

KELLEY BROS, LLC 20260332

CAPITAL RESERVE

 5,742.00SFTBM-AET-CRAC UNIT REPLACMENT 

UNFORSEEN PROJ. 2612A

ACS SERVICES LLC 20260333

CAPITAL RESERVE

 8,110.00SFTSF 1799 HOUSE AC COMP. UNFORSEEN 

PROJECT 2614A

ACS SERVICES LLC 20260334

CAPITAL RESERVE

 15,241.00I78I-78 COIL/HUMIDIFIER CANISTER/HOSE 

REPLCMNT MS-103

ACS SERVICES LLC 20260335

CAPITAL RESERVE

 18,172.00AB SFCRAC REPLACEMENT UNFORSSEN PROJ. 

2613A

ACS SERVICES LLC 20260336

CAPITAL RESERVE

 4,694.30DWGROADWAY SEALERCRAFCO INC 20260337

 7,202.00COSTARS 40ENGTRAFFIC COUNT SYSTEM UPGRADESSIGNAL SERVICE INC 20260338

 42,439.00CCOMPLSOFTWARE PROGRAM FOR CONTRACT 

COMPLIANCE

ELATION SYSTEMS, INC. 20260339

 5,100.68CCOMPLPROMO PRODUCTS4IMPRINT 20260340

 3,711.92PEPPM 549622-101ITCISCO SWITCH NETWORK STACK KITSCDW-G 20260341

 619.90TMTM- BP-28- PSBS- REPAIR- INVOICEFRED BEANS 20260342

 766.00COSTARS 24EPHIGHWAY SIGN SAFETY EQUIPMENTNATIONAL HIGHWAY PRODUCTS 20260343

 2,046.24PCPROSLICER SIDEWALK ICEMELTERWEST AMWELL MASON SUPPLY 20260344
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 28,850.00R5388-03-26ENGTS-694A NH-L TSB REHAB MARBLE 

MONUMENTS

PHILLIPSBURG MARBLE CO. INC. 20260345

CAPITAL RESERVE

 600.00AB SFEXACT SOLAR DIAGNOSIS FOR SOLAR 

PANELS

EXACT SOLAR 20260346

 1,209.68EPFALL ARREST SAFETY EQUIPMENT @ EPFALLPROOF SYSTEMS 20260347

 800.00SFTSPRINKLER INPECTION CONTRACTEASTERN TIME, INC. 20260348

 950.00AB SFSPRINKLER INSPECTION CONTRACTEASTERN TIME, INC. 20260349

 12,093.75MULTIUSGS RIVER GAUGE CONTRACTDOI-USGS 20260350

 3,252.41OMNIA 16154TESCLOTHING: SST UNIFORMS - SAFETY 

SHOES

GRAINGER 20260351

 10,933.92OMNIA 16154MULTISAFETY HELMETS MAINTENANCE 

(GRAINGER)

GRAINGER 20260352

 48,262.56PSBSYearly Industrial Communications Tower RentalINDUSTRIAL COMMUNICATIONS CO 20260353

 356.32PCAC UNIT REPAIR ( SAMSUNG OUTDOOR 

UNIT)

SUPER HEAT INC 20260354

 3,200.00TESEDUCATIONAL AND TRAINING SERVICESED GUCKIN 20260355

 913.48TESFIRST AID  SUPPLIES (AED REPLACE 

PADS/ELECTRODES)

ZOLL MEDICAL CORPORATION 20260356

 9,600.00TESEDUCATIONAL AND TRAINING SERVICESASPEN AERIALS, INC. 20260357

 1,297.00TESSAFETY WEAR (SRLs)FALLPROOF SYSTEMS 20260358

 1,587.60OMNIA 16154ENGSAFETY WEAR (HARD HATS)GRAINGER 20260359

 1,892.16OMNIA 16154PSBSx18 Milwaukee Hard Hats - GraingerGRAINGER 20260360

 625.51I78I78- JD ROLLER BEARING ASSEMBLY- 

PARTS- INVOICE

MONTAGE ENTERPRISES 20260361

 1,740.00SRMCLH- BUCKET TRUCK ANNUAL INSPECTION- 

QUOTE

VERSALIFT EAST, INC. 20260362

 1,711.68COSTARS 18ESSGenetec LPR plugin for Bosch camera at LHMINUTEMAN SECURITY AND LIFE 

SAFETY

 20260363
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 12,731.64OMNIA 2018011ESSSFA - Blue light monitors and install suppliesCDW-G 20260364

 333.30CONTRACT 

#4400024060

EPLUBRICANTS, OIL & GREASEMOOVE NA DISTRIBUTION, LLC. 20260365

 1,400.00SRMCPERFORMED ANNUAL POSHA LIFT 

INSPECTIONS

HOFFMAN SERVICES, INC. 20260366

 1,344.61COSTARS 12PSBSStarr Uniforms PSBS - Multiple ItemsSTARR UNIFORM 20260367

 97.02NJ T-0576SFTFYR-FIGHTER INSPECTIONFYR-FYTER SALES & SERVICE, INC. 20260368

 379.97NJ-T-0576AB SFFIRE EXTINGUISHER INSPECTIONSFYR-FYTER SALES & SERVICE, INC. 20260369

 10,381.00COSTARS 40ESSPS-102 TM06 Analog to IPSIGNAL SERVICE INC 20260370

CAPITAL RESERVE

 2,010.00COSTARS 08ESSNHL INTERCOM to be replace with AiPhoneKELLEY BROS, LLC 20260371

 7,250.00NHLLEAK CHECK AND REPAIR UNIT 3ACS SERVICES LLC 20260372

 1,450.00NHLFREEZE STAT REPLACEMENTACS SERVICES LLC 20260373

 16,567.70COSTARS 18ESSPS-106 Genetec ClearID ACS visitor managementMINUTEMAN SECURITY AND LIFE 

SAFETY

 20260374

CAPITAL RESERVE

 119,486.00COSTARS 18ESSPS-110 Genetec Enterprise platform to replace 

Fed.

MINUTEMAN SECURITY AND LIFE 

SAFETY

 20260375

CAPITAL RESERVE

 827.75I78I78- TRACTOR TIRE REPAIR- O/A ONSITE 

SERV- INVOICE

PERFORMANCE TIRE CO. 20260376

 836.18CONTRACT 

#4400024060

I78LUBRICANTS, OIL & GREASEMOOVE NA DISTRIBUTION, LLC. 20260377

 3,935.71OMNIA 2017000280SRMCSRMC- DEF FLUID & MOTOR OIL- QUOTEADVANCE AUTO PARTS 20260378

 15,566.45R4853-12-23ESSSFA Blue Light Monitor WorkstationsDELL MARKETING LP 20260379

CAPITAL RESERVE

 9,500.00TTS-783AEPGUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC (E-P)

J. FLETCHER CREAMER & SONS , INC 20260380
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 544.45TMTM- LANEBLADE PARTS- INVJTECHUSA 20260381

 405.00NHLSEPTIC REMOVALGEORGE ALLEN WASTEWATER 20260382

 1,007.00NHLSE UNCOVERED ADDITIONAL REPAIRSCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC.

 20260383

 1,419.64I78AUTOMOTIVE SUPPLIES FOR I-78 MAINT 

GARAGE

NORTHERN TOOL EQUIPMENT 

COMPANY

 20260384

 2,000.00TTS-783AI78GUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260385

 9,300.00TTS-783AI78GUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260386

 7,000.00TTS-783AI78GUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260387

 6,000.00TTS-783AI78GUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260388

 9,925.00TTS-783AI78GUIDE RAIL & ATTENUATOR RPLCMNT 

SRVC

J. FLETCHER CREAMER & SONS , INC 20260389

 6,459.00COSTARS 18ESSPC02 & PC14 replacement cameras due to FailureSIGNAL SERVICE INC 20260390

 3,528.00PA COSTARS 29NHLAQUAPHALT PICKED UP FROM 

SEALMASTER

PMG SM PA LLC 20260391

 4,875.80PSBSx5 Generation by Knoll Office ChairsCORPORATE FACILITIES OF NEW 

JERSEY, LLC

 20260392

 1,190.00AB SFSERVICE REQUEST CHILLER 1 ALARMACS SERVICES LLC 20260393

 2,579.00COSTARS 18ESSSFA Exterior Blue LightSIGNAL SERVICE INC 20260394

 896.54I78FIRE ALARM REPAIR @ I78 ADMIN BLDGEASTERN TIME, INC. 20260395

 566.68NHLNHL- PSBS-BP21 MIRROR- PARTS- INVOICEFRED BEANS FORD OF NEWTOWN 20260396

 1,956.00AB SFSULZER ABS HYDRAULIC KIT FOR PUMPREINER PUMP SYSTEMS, INC. 20260397

 1,280.00SFTRM TEMP WAS FROZEN AT 72. ROOM 

THERMOSTAT BAD

SCHNEIDER ELECTRIC BUILDING 

AMERICAS, INC.

 20260398

 633.76I78I78- PICKUP TIRES- PARTS- QUOTEPERFORMANCE TIRE CO. 20260399
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 629.64MMMM- PSBS- MIRROR ASBLY- INVOICEFRED BEANS FORD OF NEWTOWN 20260400

 2,257.82SFTSF- BP-20 COLLISION WORK BAL $2257.82- 

INV

JOHN KENNEDY COLLISION CENTERS 20260401

AUTHORITY TOTALS:

$600,108.64GRAND TOTAL:

$301,970.15 $298,138.49 $0.00Purchase Order Count: 73
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E-ZPASS/CUSTOMER SERVICE REPORT 
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E-ZPass Account and Transponder Information as reported by Conduent State and Local 
Solutions, Inc. (CSC/VPC Provider)  

 
 

Total Number of Migrated DRJTBC and NJ CSC E-ZPass Accounts 
 

Migrated Business Accounts  Migrated Private Accounts 

Total Number of 
Migrated 
Accounts 

Total Number of 
NJ CSC Active 

Accounts 

1,654 77,339 78,993 
 

4,322,639 
 
 
 
 
 

Total Number of Migrated DRJTBC (029) Transponders and NJ CSC E-ZPass Transponders 
 

Migrated Business Account 
Transponders 

Migrated Private Account 
Transponders 

Total Number 
of Migrated 

Transponders 

Total Number of NJ 
CSC Active 

Transponders 

9,228 131,323 140,551 
 

6,656,702 
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E-ZPASS/CUSTOMER SERVICE REPORT 
MAY 2026 

Customer Service Report: 
 
CSRs perform service with quick responses to: 

- Emails 
- Phone Calls 
- Service Requests 
- Commission E-ZPass Issues 

Emails and SRs are handled daily by an assigned CSR. All the proper details are 
gathered so that we can assist the customer in a quick and efficient manner 
 

Total Calls Total Minutes and Average 
Duration 

Average Wait Time 

417 1,424 minutes – 4:38 minutes 
per call 

0:00 

 
Web Inquiries 

(Acct Updates, Violations, 
Disputes) 

 
112 

Service Requests       
(Acct Updates, Violation 

Notifications, E-ZPass + TBP 
Inquiries) 

 
124 

 
Computer kiosks are accessible for customer use if needed at both locations. 
 
Walk-ins 
 

I-78 DWG SF Total 
26 3 10 39 

 
Toll Monitoring: 
- Bridge vehicle views were a total of 11,928 per day for all 8 bridges - Volume 
would depend on bridge size and use 
- Total monthly vehicle views 310,128 
- Average views per CSR, per day is calculated from the total daily views of 
11,928 divided by 7 CSRs = 1,704 per day average 
- Weekly CSR volume will depend on the assigned bridge, which is on a rotating 
basis.  
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E-ZPASS/CUSTOMER SERVICE REPORT 
MAY 2026 

 
 
Other current E-ZPass duties include: 
 

- Assisting law enforcement  
- Notifying Toll Audit and In-lane when any issues we see arise 
- Monitoring Superload crossings 
- Daily calls with other Agencies in the NJ Consortium 

 
 
 
CSC/VPC Post-Migration Collection Update: 
As a result of post-migration collection efforts from May 2014 – May 2026, New 
Jersey E-ZPass reports $35,203,174.72 collected in tolls and $74,520,183.39 
collected in fees. 

 
 
Additional Info: 
 

- Weekly WebEx meetings to go over details 
- Continual training will be given per CSR, here at Scudder Falls 
- Interoffice training between I78 and DWG is also taking place 
- DRJTBC webpage has been updated with E-ZPass information under the 

“Toll Customer Service” tab  
o DRJTBC customer service number 
o Toll Rates 
o E-ZPass Query form for customers 

Thank you to Joe Donnelly for his help with the website updates.  
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ELECTRONIC TOLL COLLECTION PROGRAM 
MONTH OF MAY 2026 

 
The following items were recently initiated, accomplished or performed during the above 
noted month: 
 
Activities for the In-Lane Toll System 
1. Lane equipment cleaning is a constant activity during this time of year.  Firmware 

upgrades are continuing on all UPS units as needed.  In addition, UPS units are affected 
by the warmer temperatures and battery conditions are being checked.   Also, all lane 
cameras are being checked for image clarity. 
 

2. Commission Staff is worked with TransCore to identify locations within the 
Commission’s facilities for TransCore to store spare parts that are used by their 
technicians when responding to various in-lane toll system issues.  TransCore provided 
photos of the proposed cabinet locations, and they were approved by Commission Staff. 
 

3. Commission Staff and TransCore meet monthly to review and discuss system 
operational and maintenance items.  A weekly call also takes place to briefly review 
system maintenance items for the week. 

 
Activities for the E-ZPass Customer Service Center/Violation Processing Center 
1. Conduent continues to develop the real time digital payment function at the NJ E-ZPass 

CSC for toll by plate customers.   Conduent revised the terms and conditions that will 
be displayed on the NJ E-ZPass website, and comments were provided from the NJTA.    
Conduent has released this functionality into the NJ CSC software, and they are 
proceeding with testing it through a small group of individuals. 
 

2. Conduent continues to develop the real time digital payment function at the NJ E-ZPass 
CSC for toll by plate customers.   Conduent revised the terms and conditions that will 
be displayed on the NJ E-ZPass website, and comments were provided from the NJTA.    
Conduent has released this functionality into the NJ CSC software, and they are 
proceeding with testing it through a small group of individuals. 
 

3. The NJ E-ZPass CSC launched the Amnesty Program in June 2025.  NJ MVC 
legislation was passed and NJTA is working with the MVC on the programs.  There 
are two programs: the Amnesty Program and the Vehicle Registration Suspension 
Program.  The Amnesty Program must run for 180 days, with no lookback timeframe, 
meaning the program can go back as far as the violator wants to pay.  Violation 
transactions after the start of the program are NOT eligible.  The program is open to all 
violators (from any state), with tolls and fees that are $500 or more prior to June 2025.  
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The program must offer a 25% reduction of the fees, the program will collect 100% of 
the toll revenue.  When applying payment, 100% of the toll amount will be satisfied 
first, followed by AET fees and administrative fees.  The amount owed must be paid in 
full of no payment plan.  A violator may make arrangements for a payment plan, outside 
of the Amnesty Program.  For the NJ MVC Vehicle Registration Suspension, the 
transactions criteria include all NJ E-ZPass agency violations, unpaid tolls, 
administration fees and AET fees totaling $500 or more; or 60 or more violations with 
at least one having occurred after January 2024 (legislation date).  The Amnesty 
Program was completed in November 2025 and the NJTA has identified the first group 
of vehicles to request registration suspension.  These vehicles are currently under 
administrative review by the NJTA. 
 

4. TransCore continues to coordinate with Conduent for the testing for the new toll host 
that is being deployed to support the Hard AET conversion at the New Hope – 
Lambertville Toll Bridge, along with the other toll plazas.  Conduent completed a 
revision to the NJ E-ZPass Customer Service Center system that allows the new toll 
host to exchange files with that system.  Additional test transactions were completed in 
the AET lanes at the New Hope – Lambertville Toll Bridge and these test transactions 
were provided to Conduent to process in their test system.   
 

5. Conduent participated in meetings with TransCore to discuss and plan for a data 
migration from the existing NJ E-ZPass Customer Service Center to the Next 
Generation Back Office System. 
 

6. The NJTA, as the lead agency, is facilitating all meetings with the other agencies and 
Conduent to manage the implementation of outstanding system elements for the New 
Jersey E-ZPass Customer Service Center. 

 
AET Program 
1. Rummel, Klepper & Kahl, LLP (RK&K) participated in project related meetings with 

PKF for the construction project as needed for the New Hope – Lambertville Toll 
Bridge AET project.  During the reporting period RK&K prepared responses to 
Requests for Information (RFI) from the construction team and issued change of plans 
as needed.  Additionally, RK&K completed several reviews of construction submittals 
from the contractor. 
 

2. For the AET system implementation, Commission Staff, TransCore and the RK&K 
team participated in bi-weekly project status meetings. TransCore submitted the 
updated project schedule.  The revised schedule is under review by RK&K and 
comments will be shared with TransCore.  TransCore submitted the Succession Plan, 
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FCC Certification updates, and as-built drawings for the New Hope – Lambertville Toll 
Bridge AET system that are being review by Commission Staff and RK&K. 
 

3. TransCore completed the installation of the Primary Toll Host and worked with the 
Commission’s IT Department and Conduent for the New Jersey Customer Service 
Center (NJ CSC) to establish connectivity and data exchanges.     
 

4. TransCore facilitated follow-up meetings with Conduent to coordinate connectivity 
testing between the new in-lane toll system and the NJ Customer Service Center.   
 

5. For the New Hope – Lambertville Toll Bridge hard AET project TransCore completed 
retests for the scripts from the Factory Acceptance Testing that required revisions at 
the New Hope – Lambertville Toll Bridge and this phase is now complete.  TransCore 
began the Production Readiness On-Site First Installation Test (PROFIT) of the AET 
system at the New Hope – Lambertville Toll Bridge and is currently reviewing the 
transactions for accuracy.  Commission Maintenance Staff assisted with the PROFIT 
by generating over 1,000 test transactions by driving vehicles through the AET zone. 

 
6. TransCore staff continue to meet with the New Hope – Lambertville Toll Bridge AET 

Conversion construction team to discuss the construction progress and to coordinate 
the all-electronic-tolling equipment installation and testing schedules.  
 

7. For the Trenton – Morrisville Toll Bridge hard AET project, TransCore continues to 
respond to questions from Atkins Réalis related to the T-M Toll Bridge AET design.  
The Preliminary Design plans for this project were shared with TransCore for their 
review. 
 

8. Commission Staff and Atkins Réalis USA Inc. held several project status meetings.  
Atkins Réalis prepared and submitted responses to comments from the PennDOT Cycle 
2 Highway Occupancy Permit (HOP) review for the Route 1 / Pennsylvania Avenue 
interchange with the roundabout design.  The design team met with PennDOT to clarify 
a few comments, assisting them to provide responses to these comments.  The design 
team is advancing the interchange design and preparing for the Cycle 3 HOP 
submission to PennDOT.  The interchange design will include a traffic signal for the 
adjacent railroad crossing that will be activated by approaching trains from a railroad 
circuit that will be implemented as part of the project.  Atkins Réalis submitted the 
updated project schedule.  Atkins Réalis is addressing review comments from the 
Preliminary Design (60% complete) plans, specifications and estimate submission.  
Atkins Réalis submitted the draft US 1 over NJ 29 Superstructure Replacement Traffic 
Control Analysis and the document is being reviewed by Commission staff.  The design 
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team also submitted the draft US 1 over NJ 29 NB Superstructure Replacement 
Alternative Analysis document and it is being reviewed by Commission staff and 
AECOM. 

 
9. Under this Task Order Assignment, the RK&K team is preparing preliminary (30% 

complete) design plans for the conversion to hard all electronic tolling (AET) at the I-
78, Easton-Phillipsburg, Portland-Columbia, Delaware Water Gap and Milford-
Montague Toll Bridges.    RK&K submitted project memorandums that summarize the 
preferred hard AET option at each of the remaining toll bridges.  The documents were 
reviewed by Commission staff and comments were provided.  The design team 
addressed the review comments and adjusted the preferred option concepts to address 
the comments. 

 
10. For the Customer Service Center Services for the New Jersey E-ZPass Group program, 

the New Jersey Turnpike Authority (NJTA) issued a new Request for Proposals for 
Category D Merchant Services.  Proposals are due this summer and will then be 
evaluated. 
 

General Electronic Toll Collection Program Activities 
1. Mr. Stracciolini facilitated the IAG E-ZPass Executive Management Committee 

meetings.  At the August 2025 IAG EMC Meeting, Mr. Stracciolini was elected by the 
members to serve as Chair to the EMC. 
 

2. Mr. Stracciolini facilitated the IAG Service Corporation meetings.  At the December 
12, 2024, IAG Service Corp. Board of Directors Meeting, a resolution was approved 
electing and appointing Mr. Stracciolini as the Chair of the IAG Service Corporation, 
effective December 12, 2024. 

 
3. Commission staff are preparing to host the IAG EMC June 2026 Annual Meeting at 

the Administration Building. 
 

4. Mr. Stracciolini participated on the IAG Policy Committee meetings.   
 

5. Mr. stracciolini participated on the IAG Procurement Committee meetings. 
 

6. Mr. Stracciolini is participating in the Non-toll Business Opportunity Task Force. 
 

7. Mr. Stracciolini is serving on the International Bridge, Tunnel & Turnpike 
Association’s (IBTTA) 2026 Engineering and Construction Task Force and the Toll 
Revenue Assurance Committee. 
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IBE PROGRAM OVERVIEW 

 
The Delaware River Joint Toll Bridge Commission (Commission) established an IBE Program 
(MBE/WBE/SBE/DBE/DsBE/VBE) with a target of 25% for all Professional Services and Construction Contracts 
awarded by the Commission effective July 1, 2014. To date, the Commission has awarded (114) contracts with 
the IBE Program requirements. Currently, there are (56) active projects and (58) completed projects. 

 
IBE Program Requirements 

 
The Commission began using Elation Systems effective January 2017, as the online system for Payment 
Verification and Certified Payroll Reporting (CPR). All contracts awarded by the Commission to a Prime 
Consultant/Prime Contractor and their Subconsultants and Subcontractors use this service free of charge. Online 
training is available to vendors on how to use Elation Systems. The Contract Compliance Department and Elation 
Support Staff are available to assist all users. 

 
The Contract Compliance Department (CCD) monitors and posts and reports data regarding all payments. The 
CCD also reviews all Certified Payrolls submitted into Elation Systems. 

 
The following are all mandatory requirements: 

 
Company On-Line Registration: 

i. All Primes must register their company and activate an account in Elation Systems; and 
 

ii. All Primes must also ensure that all Subconsultants and Subcontractors register their company 
and activate an account in Elation Systems. 

 
Payment Verification: 

i. Prime Contractors must post all payments to their Subconsultants and/or Subcontractors in 
Elation Systems; and 

 
ii. Prime Contractors and their Subconsultants and/or Subcontractors must confirm all payments 

received in Elation Systems. 
 

Certified Payroll Reporting: 

i. All Prime Contractors are responsible for assigning someone from their staff with the 
responsibility to review, approve, and upload their CPR(s) on a weekly basis into Elation 
Systems; and 

 
ii. All Prime Contractors must also ensure that their Subcontractors upload their CPR(s) on a 

weekly basis into Elation Systems. 

 
Prime Consultants / Contractors IBE Target performance will be displayed / available on the Commission’s public 
website. 
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IBE Payments Legend 
 

Score 
Rankings 

 
IBE Commitment 

Participation 

A+ 45% & above 
A 35% to 44.9% 
B+ 30% to 34.9% 
B 25% to 29.9% 
C+ 20% to 24.9% 
C 15% to 19.9% 
D+ 10% to 14.9% 
D 5% to 9.9% 
F 4.9% & below 

Workforce Utilization Legend 

Score 
Rankings 

Workforce 
Commitment 
Participation 

Ethnicity & 
Gender 

Participation 

A+ 30% & above 25% & a above 
A 25% to 29.9% 15% to 24.9% 
B+ 20% to 24.9% over 15% 
B 15% to 19.9% 10% to 14.9% 
C+ 10% to 14.9% over 10% 
C 10% to 14.9% 7.5% to 9.9% 
D+ 5% to 9.9% over 7.5% 
D 5% to 9.9% 5% to 7.4% 
F 4.9% & below 4.9% & below 
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Contract Compliance Department 

Compliance IBE Scores Overview 

The Commission through its Contract Compliance Department has instituted a Compliance Score 
Ranking that will be included in the Monthly Contract Compliance Report for all Professional Services 
and Construction Projects. 

 
The Compliance Score Ranking is an ongoing summary of data presented on Active and Completed 
contracts, which includes the tracking of payments from Prime Consultants and Contractors to IBE 
Subconsultants and Subcontractors, and the Prime Contractors Workforce Utilization. The Scores will 
illustrate the progress and participation to meet the Targets by Prime Consultants and Contractors as 
part of the IBE program. 

 
The complete and timely reporting of payments and certified payrolls to the Elation Systems by the 
Prime Consultants and Prime Contractors, and their Subconsultants and Subcontractors, will assist   
the Prime Consultant and Prime Contractor in tracking the data to meet their targets. 

 
Accordingly, each Prime will also be given a final grade at the completion of each project. Additionally, 
the data will be uploaded onto the Commission’s public website monthly.  
 
The Score(s) are factored using the following criteria: 

IBE PAYMENTS 

The payments by the Prime Consultant / Contractor to each of their IBE Subconsultants / Subcontractors 
will be calculated based on the criteria set by the Commission’s 25% IBE Target. 

 
WORKFORCE TILIZATION 

Workforce utilization contains two levels of scoring and documents the hourly employee utilization      
by workforce type, ethnicity and gender. 

 

4



Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Summary - Professional Services and Construction Contractors 25% IBE Target Status

ACTIVE PROJECTS COMPLETED PROJECTS

Current IBE Status: 39.53% Final IBE Status: 21.11%

Total Payments to Prime: $142,388,345.36 Total Prime Awarded Contract Values: $613,363,209.76

Total Payments to IBEs: $93,097,000.13 Total Payments to Prime: $483,908,772.24

Total Payments to IBEs: $129,454,436.52

Summary - Prime Contractor(s) & Subcontractor(s) Workforce Utilization Categories By Hours, Workers & Ethnicity

Workers Categories Ethnicity Categories

Hours, Percentages and Workers Hours, Percentages and Workers

Total Hours Worked: 2,094,156.10 Total Number of Workers: 5,942

(Percentage is based on work hours) (Percentage is based on work hours)

Active Professional & Construction Projects Payment Summary Initial Contract Value Prime P / T / D IBE P / T / D IBE
Actual Score

Professional and Construction Projects Totals $294,217,883.26 $142,388,345.36 $93,097,000.13 39.53% A
Professional Services Projects Totals $100,738,616.89 $54,072,502.11 $21,210,878.36 28.17% B

Completed Professional & Construction Projects Payment Summary Contract Value Prime P / T / D IBE P / T / D IBE
Actual Score

Professional and Construction Projects Totals $613,363,208.76 $483,908,772.24 $129,454,436.52 21.11% C+
Professional Services Projects Totals $56,980,125.64 $39,325,398.33 $17,654,727.31 30.98% B+

ACTIVE CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 27.08% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$193,479,266.37 $88,315,843.25 $71,886,121.77 44.87% 1,488 325,937.90 241,655.87 84,282.03 3,974.09 74.14% 25.86% 1.22%

COMPLETED CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 19.96% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$556,383,083.12 $444,583,373.91 $111,799,709.21 20.09% 4,618 1,768,218.20 1,461,585.39 306,632.81 46,217.00 82.66% 17.34% 2.61%

Printed Date: 6/8/2026 Page 1 of 13
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Active Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Total of all Primes Contract Values $193,479,266.37

Workforce Utilization Legend

Score
Rankings

IBE
Commitment
Participation

Score
Rankings

Workforce
Commitment
Participation

Ethnicity & Gender
Participation

A+ 45% & above
Total Payments to all Primes $88,315,843.25

A+ 30% & above 25% & above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9%

Total Payments to all IBEs $71,886,121.77
B+ 20% to 24.9% over 15%

B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9%

IBE Target 25.00%
C+ 10% to 14.9% over 10%

C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9%

IBE Actual 44.87%
D+ 5% to 9.9% over 7.5%

D 5% to 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

ACTIVE CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 27.08% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$193,479,266.37 $88,315,843.25 $71,886,121.77 44.87% 1,488 325,937.90 241,655.87 84,282.03 3,974.09 74.14% 25.86% 1.22%

DB-540A/B/C TRANSCORE, LP - Electronic Toll Collection System Replacement - Design, Build & Maintain
Payments Summary Workforce Hours Summary 53.31% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$14,628,213.63 $11,230,227.20 $2,316,211.51 17.10% 15 2,040.00 952.50 1,087.50 0.00 46.69% 53.31% 0.00%

DB-724A SCHNEIDER ELECTRIC Electronic Surveillance/Detection System Maintenance Contract
Payments Summary Workforce Hours Summary 45.89% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$5,217,520.75 $1,402,730.84 $215,551.42 13.32% 57 717.00 479.00 238.00 91.00 66.81% 33.19% 12.69%

DB-768B DYNAMIC SECURITY, LLC (IBE) dba SECUNI / Network Video Management System (NVMS) Integrator Services
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$104,074.00 $- $87,232.80 100.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

DB-792A  TRANSCORE, LP - In-Lane All Electronic Toll Collection System (Design, Build and Maintain)
Payments Summary Workforce Hours Summary 5.22% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

D
$11,835,042.00 $4,388,192.01 $- 0.00% 20 853.00 808.50 44.50 0.00 94.78% 5.22% 0.00%

T-519A  BRACY CONSTRUCTION, INC. / Southern Operations and Maintenance Facilities Improvements - Trenton Morrisville, Langhorne, and New Hope
Payments Summary Workforce Hours Summary 20.23% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$59,300,150.96 $48,489,332.38 $10,731,130.04 18.12% 618 118,762.03 95,260.78 23,501.25 529.84 80.21% 19.79% 0.45%

T-754A PKF-MARK III, INC / New Hope - Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall Replacement
Payments Summary Workforce Hours Summary 13.22% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

C

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

D
$12,513,715.00 $6,248,365.91 $- 0.00% 159 18,512.87 17,335.34 1,177.53 1,270.75 93.64% 6.36% 6.86%

Printed Date: 6/8/2026 Page 2 of 13
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Active Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Total of all Primes Contract Values $193,479,266.37

Workforce Utilization Legend

Score
Rankings

IBE
Commitment
Participation

Score
Rankings

Workforce
Commitment
Participation

Ethnicity & Gender
Participation

A+ 45% & above
Total Payments to all Primes $88,315,843.25

A+ 30% & above 25% & above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9%

Total Payments to all IBEs $71,886,121.77
B+ 20% to 24.9% over 15%

B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9%

IBE Target 25.00%
C+ 10% to 14.9% over 10%

C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9%

IBE Actual 44.87%
D+ 5% to 9.9% over 7.5%

D 5% to 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

TS-590A  J.D. ECKMAN, INC. / Northampton St. TSB Rehabilitation
Payments Summary Workforce Hours Summary 22.68% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$15,487,427.50 $10,879,493.81 $3,917,310.23 26.47% 111 35,867.50 27,733.25 8,134.25 0.00 77.32% 22.68% 0.00%

TS-642A ANSELMI & DeCICCO (IBE) / Uhlerstown - Frenchtown Toll-Supported Bridge Rehabilitation
Payments Summary Workforce Hours Summary 36.03% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$22,216,237.00 $- $20,028,343.85 100.00% 125 48,858.50 31,439.00 17,419.50 185.00 64.35% 35.65% 0.38%

TS-694A/B/C/D/E  ANSELMI & DeCICCO (IBE) / New Hope Lambertville TSB Rehabilitation
Payments Summary Workforce Hours Summary 42.07% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$27,589,084.53 $- $25,587,080.40 100.00% 168 60,545.75 35,082.25 25,463.50 8.00 57.94% 42.06% 0.01%

TTS-734A  MOUNT CONSTRUCTION CO., INC. (IBE) / JOC - Bridge, Highway & Civil Work - North Region
Payments Summary Workforce Hours Summary 26.07% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$7,000,000.00 $- $6,962,308.81 100.00% 148 22,646.75 18,609.25 4,037.50 1,866.50 82.17% 17.83% 8.24%

TTS-735A  MOUNT CONSTRUCTION CO., INC. (IBE) / JOC - Bridge, Highway & Civil Work - South Region
Payments Summary Workforce Hours Summary 20.75% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$2,500,000.00 $- $2,040,952.71 100.00% 97 8,008.50 6,369.50 1,639.00 23.00 79.53% 20.47% 0.29%

TTS-783A  J. FLETCHER CREAMER & SON, INC. / On-Call Beam Guide Rail and Attenuator Replacement
Payments Summary Workforce Hours Summary 32.08% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$2,087,801.00 $303,750.00 $- 0.00% 52 1,183.00 803.50 379.50 0.00 67.92% 32.08% 0.00%

TTS-784A  MOUNT CONSTRUCTION CO., INC. / JOC - Bridge, Highway, and Civil Work - North Region
Payments Summary Workforce Hours Summary 21.78% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$3,000,000.00 $928,143.70 $- 0.00% 25 2,887.50 2,258.50 629.00 0.00 78.22% 21.78% 0.00%

Printed Date: 6/8/2026 Page 3 of 13
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Active Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Total of all Primes Contract Values $193,479,266.37

Workforce Utilization Legend

Score
Rankings

IBE
Commitment
Participation

Score
Rankings

Workforce
Commitment
Participation

Ethnicity & Gender
Participation

A+ 45% & above
Total Payments to all Primes $88,315,843.25

A+ 30% & above 25% & above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9%

Total Payments to all IBEs $71,886,121.77
B+ 20% to 24.9% over 15%

B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9%

IBE Target 25.00%
C+ 10% to 14.9% over 10%

C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9%

IBE Actual 44.87%
D+ 5% to 9.9% over 7.5%

D 5% to 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

TTS-785A  MOUNT CONSTRUCTION CO., INC. / JOC - Bridge, Highway, and Civil Work - South Region
Payments Summary Workforce Hours Summary 28.86% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$4,000,000.00 $1,670,409.87 $- 0.00% 25 1,840.00 1,309.00 531.00 0.00 71.14% 28.86% 0.00%

TTS-786A  MOUNT CONSTRUCTION CO., INC. / JOC - Building and Facility Work - North Region
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$3,000,000.00 $140,294.57 $- 0.00% 5 257.00 257.00 0.00 0.00 100.00% 0.00% 0.00%

TTS-787A  A.P. CONSTRUCTION, INC. / JOC - Building and Facility Work - South Region
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Initial
Contract

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$3,000,000.00 $2,634,902.96 $- 0.00% 21 2,958.50 2,958.50 0.00 0.00 100.00% 0.00% 0.00%

Printed Date: 6/8/2026 Page 4 of 13
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Active Professional Services Projects Payments Detail Report

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Score Rankings IBE Commitment
Participation

A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
C 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Summary Initial Contract Value Prime P / T / D IBE P / T / D IBE
Actual Score

Professional and Construction Projects Totals $294,217,883.26 $142,388,345.36 $93,097,000.13 39.53% A
Professional Services Projects Totals $100,738,616.89 $54,072,502.11 $21,210,878.36 28.17% B

Prime Consultants IBE
Firm Project Title Initial Contract Value Prime P / T / D IBE P / T / D IBE

Actual Score

GFT Infrastructure, Inc
C-519A  GANNETT FLEMING ARCHITECTS, INC. /
Southern Operations & Maintenance Facilities
Improvements - Consulting Engineer Agreement

$5,112,368.62 $3,609,758.23 $1,158,885.33 24.30% C+

Greenman-Pedersen, Inc.
C-590A  GREENMAN-PEDERSEN, INC. / Northampton
St. TSB Rehabilitation - Preliminary, Final and Post
Design - Consulting Engineer Agreement

$1,504,783.15 $906,645.35 $540,453.22 37.35% A

WSP USA, Inc. -
PHILADELPHIA, PA

C-642A  WSP USA, INC. / Uhlerstown Frenchtown TSB
Rehabilitation - Preliminary, Final and Post Design -
Consulting Engineer Agreement

$2,173,560.61 $1,322,174.33 $597,469.00 31.12% B+

Michael Baker International,
Inc.

C-660A  MICHAEL BAKER, JR., INC. / SFB
Replacement Project Final Design Services - Consulting
Engineer Agreement

$33,626,658.74 $26,783,020.09 $6,808,784.95 20.27% C+

Atkins North America, Inc.
C-691A ATKINS REALIS USA, INC. / Trenton-Morrisville
Toll Bridge All Electronic Tolling & PA Avenue
Interchange Design

$4,407,750.07 $1,028,940.29 $- 0.00% N/A

Greenman-Pedersen, Inc.
C-694A  GREENMAN-PEDERSEN, INC. / New Hope
Lambertville TSB Rehabilitation - Preliminary, Final and
Post Design - Consulting Engineer Agreement

$2,280,484.05 $1,364,285.12 $681,897.19 33.33% B+

French & Parrello
Associates

C-696B  FRENCH & PARRELLO ASSOCIATES, P.A. /
TOA - Facilities - NJ - Consulting Engineer Agreement $500,000.00 $98,391.08 $40,744.52 29.28% B

HDR Engineering, Inc. -
Pittsburgh, PA

C-697A  HDR ENGINEERING, INC. / Preliminary
Engineering and Environmental Documentation for the
Washington Crossing Bridge Replacement - Consulting
Engineer Agreement

$8,061,761.62 $2,659,218.16 $858,920.35 24.41% C+

Greenman-Pedersen, Inc.
C-704A  GREENMAN-PEDERSEN, INC. / TOA - New
Hope-Lambertville Toll Bridge Salt Storage Building -
CM/CI Services

$610,849.20 $607,268.69 $2,876.58 0.47% F

Johnson, Mirmiran and
Thompson, Inc.

C-716A  JOHNSON, MIRMIRAN & THOMPSON / TOA -
Facilities - Consulting Engineer Agreement $500,000.00 $275,048.65 $48,594.97 15.02% C

The Gordian Group, Inc. C-727A  THE GORDIAN GROUP, INC. / JOC - Program
Manager Consultant - Consulting Engineer Agreement $3,700,000.00 $1,134,844.86 $729,008.62 39.11% A

French & Parrello
Associates (IBE Prime) VBE

C-729A  FRENCH & PARRELLO ASSOCIATES, P.A.
(IBE) / TOA - Facilities - NJ - Consulting Engineer
Agreement

$500,000.00 $- $99,472.30 100.00% A+

WSP/PARSONS
BRINCKERHOFF,INC

C-750A  WSP USA, INC. / TOA - Structural / Civil -
Consulting Engineer Agreement $1,000,000.00 $631,081.04 $125,019.51 16.53% C

Traffic Planning and Design,
Inc.

C-751A  TRAFFIC PLANNING AND DESIGN, INC. /
TOA - Construction Inspection - Consulting Engineer
Agreement

$500,000.00 $343,562.59 $30,950.72 8.26% D

Rummel, Klepper and Kahl,
LLP

C-754A  RUMMEL, KLEPPER & KAHL, LLP / New Hope
Lambertville TB All Electronic Tolling (AET) Conversion
Design - Consulting Engineer Agreement

$1,540,341.14 $1,064,528.59 $428,199.60 28.69% B

Pickering, Corts &
Summerson, Inc. (IBE

Prime)
SBE

C-757A-1  PICKERING, CORTS & SUMMERSON (IBE)
/ Professional Engineering Services for 2023-2024
Annual Inspections - Consulting Engineer Agreement

$748,898.24 $- $650,654.06 100.00% A+

Pickering, Corts &
Summerson, Inc. (IBE

Prime)
SBE

C-757A-2  PICKERING, CORTS & SUMMERSON (IBE)
/ Professional Engineering Services for 2021-2026
Annual Inspections - Consulting Engineer Agreement

$2,010,000.00 $- $356,097.05 100.00% A+

Naik Consulting Group, P.C.
(IBE Prime) DBE C-759A  NAIK CONSULTING GROUP, PC (IBE) / TOA -

Structural / Civil - Consulting Engineer Agreement $1,000,000.00 $- $759,645.97 100.00% A+

Remington & Vernick
C-760A  REMINGTON & VERNICK ENGINEERS, INC. /
TOA - Construction Management Services - Consulting
Engineer Agreement

$500,000.00 $243,621.95 $72,914.60 23.04% C+

Pennoni Associates Inc
C-761A  PENNONI ASSOCIATES, INC. / Traffic
Engineering Consultant 2021-2022 Annual Reports -
Consulting Engineer Agreement

$303,088.00 $245,950.69 $- 0.00% N/A

Arora and Associates, P.C.
(IBE Prime) MBE

C-766A  ARORA & ASSOCIATES, PC (IBE) / I-78 NJ
Roadway Rehabilitation and Power & Communication
Infrastructure - Final and Post Design - Consulting
Engineer Agreement

$2,719,437.99 $- $2,719,437.99 100.00% A+

Traffic Planning and Design,
Inc.

C-769A  TRAFFIC PLANNING & DESIGN, INC. / TOA -
Structural / Civil - Consulting Engineer Agreement $1,000,000.00 $637,392.42 $207,471.60 24.56% C+

Rummel, Klepper and Kahl,
LLP

C-770A  RUMMEL, KLEPPER & KAHL, LLP / TOA -
Electronic Toll Collection / Tolling - Consulting Engineer
Agreement

$2,993,849.54 $823,757.64 $187,259.32 18.52% C

*Met or Exceeded the Target *Did Not Meet the Target *P/T/D = Paid To Date
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Active Professional Services Projects Payments Detail Report

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Score Rankings IBE Commitment
Participation

A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
C 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Prime Consultants IBE
Firm Project Title Initial Contract Value Prime P / T / D IBE P / T / D IBE

Actual Score

French & Parrello
Associates

C-771A  FRENCH & PARRELLO ASSOCIATES, P.A. /
TOA - Facilities - Consulting Engineer Agreement $1,185,000.00 $714,294.33 $237,220.91 24.93% C+

KS Engineers, P.C. (IBE
Prime) MBE

C-772A  KS ENGINEERS, PC (IBE) / TOA -
Construction Inspection - Consulting Engineer
Agreement

$500,000.00 $- $389,645.24 100.00% A+

IH Engineers, P.C. (IBE
Prime) SBE

C-782A  IH ENGINEERS, PC (IBE) /  Underwater
Substructure Improvement Design - All Regions -
Professional Engineering Services Agreement

$1,886,074.12 $- $1,146,970.60 100.00% A+

Traffic Planning and Design,
Inc.

C-788A  TRAFFIC PLANNING & DESIGN, INC. / TOA -
Structural / Civil - Consulting Engineer Agreement $1,000,000.00 $487,509.70 $60,368.90 11.02% D+

Pennoni Associates Inc C-789A  PENNONI ASSOCIATES, INC. / TOA -
Consulting Engineer Agreement $800,000.00 $200,118.48 $26,821.92 11.82% D+

Traffic Planning and Design,
Inc.

C-802A TRAFFIC PLANNING AND DESIGN, INC. /
TOA - PORTLAND-COLUMBIA TS PEDESTRIAN
BRIDGE REHABILITATION DESIGN

$1,000,000.00 $- $- 0.00% N/A

French & Parrello
Associates

C-803A  FRENCH & PARRELLO ASSOCIATES, PA /
TOA  -  Consulting Engineer Agreement $1,000,000.00 $156,952.86 $128,247.68 44.97% A

STV, INC C-804A  STV, INC. / TOA - Professional Engineering
Services - Construction Inspection Services $500,000.00 $74,904.64 $- 0.00% N/A

Pennoni Associates Inc
C-813A PENNONI ASSOCS., INC. / Professional
Engineering Services Non-Destructive Bridge Pin
Testing at Southern Region Bridges

$1,077,133.19 $- $- 0.00% N/A

Modjeski and Masters, Inc.
C-813B Modjeski and Masters, Inc. (M&M) /
Professional Engineering Services Non-Destructive
Bridge Pin Testing at Central Region Bridges -
Consulting Engineer Agreement

$873,488.66 $8,702.97 $- 0.00% N/A

Pickering, Corts &
Summerson, Inc.

C-821A PICKERING, CORTS & SUMMERSON (SBE) /
Professional Engineering Services 2026 Underwater
Inspection of the Toll and Toll-Supported Bridges

$399,194.68 $- $- 0.00% N/A

Joseph Jingoli & Son, Inc.
CM-519A  JOSEPH JINGOLI & SON, INC. / Southern
Operations & Maintenance Facilities Improvements -
Consulting Engineer Agreement

$3,672,188.24 $2,722,573.46 $922,638.83 25.31% B

Johnson, Mirmiran and
Thompson, Inc.

CM-590A  JOHNSON, MIRMIRAN AND THOMPSON,
INC. / Northampton St. TSB Rehabilitation - CM / CI
Services - Consulting Engineer Agreement

$1,554,968.16 $954,373.01 $325,198.53 25.41% B

Urban Engineers, Inc.
CM-642A URBAN ENGINEERS, INC. / UHLERSTOWN
- FRENCHTOWN TSB REHABILITATION /
CONSTRUCTION MANAGEMENT & INSPECTION
SERVICES

$1,587,138.62 $1,048,266.49 $114,956.71 9.88% D

Urban Engineers, Inc.
CM-694A  URBAN ENGINEERS, INC. / New Hope
Lambertville TSB Rehabilitation - CM / CI Services -
Consulting Engineer Agreement

$1,664,394.93 $1,067,312.29 $468,612.30 30.51% B+

STV Inc. - Trenton, NJ
CM-754A  STV, INC. / New Hope - Lambertville Toll
Bridge - All Electronic Tolling Conversion & PA
Abutment Backwall Replacement - CM & CI Services

$2,476,202.84 $840,880.21 $33,280.00 3.81% F

Greenman-Pedersen, Inc.
CM-766A  GREENMAN-PEDERSEN, INC. / I-78 NJ
Roadway Rehabilitation and Power & Communication
Infrastructure Improvements - CM / CI Services -
Consulting Engineer Agreement

$2,269,002.48 $2,017,123.90 $252,159.29 11.11% D+

*Met or Exceeded the Target *Did Not Meet the Target *P/T/D = Paid To Date
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Total of all Primes Contract Values $556,383,083.12

Workforce Utilization Legend

Score
Rankings

IBE
Commitment
Participation

Score
Rankings

Workforce
Commitment
Participation

Ethnicity & Gender
Participation

A+ 45% & above
Total Payments to all Primes $444,583,373.91

A+ 30% & above 25% & above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9%

Total Payments to all IBEs $111,799,709.21
B+ 20% to 24.9% over 15%

B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9%

IBE Target 25.00%
C+ 10% to 14.9% over 10%

C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9%

IBE Actual 20.09%
D+ 5% to 9.9% over 7.5%

D 5% to 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

COMPLETED CONSTRUCTION PROJECTS
Payments Summary Workforce Hours Summary 19.96% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$556,383,083.12 $444,583,373.91 $111,799,709.21 20.09% 4,618 1,768,218.20 1,461,585.39 306,632.81 46,217.00 82.66% 17.34% 2.61%

T-508A  BRACY - I-78 Maintenance Garage Expansion at I-78 PA Welcome Center / Maintenance Facility
Payments Summary Workforce Hours Summary 7.39% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$9,845,176.91 $8,255,795.37 $1,589,381.54 16.14% 244 31,516.58 30,048.08 1,468.50 861.25 95.34% 4.66% 2.73%

T-514A  WEST SIDE - DIII Toll Bridges Facilities Emergency Standby Generators Improvements
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$644,686.00 $447,346.01 $197,339.99 30.61% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

T-566A INTERCOUNTY PAVING - PORTLAND COLUMBIA TOLL BRIDGE APPROACH ROADWAY IMPROVEMENTS
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$6,193,334.28 $4,315,427.42 $1,877,906.86 30.32% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

T-611A MAGNUM (IBE) NH-L Toll Bridge Salt Storage Facility
Payments Summary Workforce Hours Summary 2.16% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$1,348,934.71 $- $1,348,934.71 100.00% 65 5,925.50 5,805.50 120.00 8.00 97.97% 2.03% 0.14%

T-641A  MERCO - Easton / Phillipsburg Ramp C Stabilization
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$998,300.00 $- $998,300.00 100.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

T-644A J.D. ECKMAN - Easton Phillipsburg TB Facility Administration Bldg.
Payments Summary Workforce Hours Summary 28.50% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$11,038,703.72 $7,971,977.75 $3,066,725.97 27.78% 320 47,800.75 35,278.00 12,522.75 1,098.75 73.80% 26.20% 2.30%
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Total of all Primes Contract Values $556,383,083.12

Workforce Utilization Legend

Score
Rankings

IBE
Commitment
Participation

Score
Rankings

Workforce
Commitment
Participation

Ethnicity & Gender
Participation

A+ 45% & above
Total Payments to all Primes $444,583,373.91

A+ 30% & above 25% & above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9%

Total Payments to all IBEs $111,799,709.21
B+ 20% to 24.9% over 15%

B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9%

IBE Target 25.00%
C+ 10% to 14.9% over 10%

C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9%

IBE Actual 20.09%
D+ 5% to 9.9% over 7.5%

D 5% to 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

T-645A MJF Building & Facilities Energy Conservation
Payments Summary Workforce Hours Summary 23.54% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$5,376,806.87 $- $5,376,806.87 100.00% 46 9,735.28 7,509.23 2,226.05 65.75 77.13% 22.87% 0.68%

T-645B SCHNEIDER ELECTRIC Building & Facilities Energy Conservation Measures - Mechanical/Controls
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$1,247,159.50 $1,117,634.00 $129,525.50 10.39% 7 1,625.50 1,625.50 0.00 0.00 100.00% 0.00% 0.00%

T-661A  TRC - SFB Replacement Project Subsurface Boring & Sampling
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$1,438,941.98 $1,204,475.68 $234,466.30 16.29% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

T-666A  PKF - SFB Replacement Project Construction for PA Noise Walls
Payments Summary Workforce Hours Summary 14.94% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

C

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

B
$11,219,737.01 $7,880,950.78 $3,338,786.23 29.76% 42 5,738.00 5,122.00 616.00 241.50 89.26% 10.74% 4.21%

T-667A  AP CONSTRUCTION - SFB Replacement Project Tree Clearing
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$1,721,688.26 $1,266,863.25 $454,825.01 26.42% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

T-668A  TRUMBULL 2 New Jersey - SFB Replacement Project
Payments Summary Workforce Hours Summary 21.57% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$- $- $- 0.00% 1,729 666,190.74 539,438.27 126,752.47 16,967.50 80.97% 19.03% 2.55%

T-668A TRUMBULL 1 Pennsylvania SFB Bridge Replacement Project
Payments Summary Workforce Hours Summary 18.76% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$437,608,416.90 $361,963,552.65 $75,644,864.25 17.29% 1,953 841,284.08 709,650.76 131,633.32 26,191.25 84.35% 15.65% 3.11%
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Total of all Primes Contract Values $556,383,083.12

Workforce Utilization Legend

Score
Rankings

IBE
Commitment
Participation

Score
Rankings

Workforce
Commitment
Participation

Ethnicity & Gender
Participation

A+ 45% & above
Total Payments to all Primes $444,583,373.91

A+ 30% & above 25% & above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9%

Total Payments to all IBEs $111,799,709.21
B+ 20% to 24.9% over 15%

B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9%

IBE Target 25.00%
C+ 10% to 14.9% over 10%

C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9%

IBE Actual 20.09%
D+ 5% to 9.9% over 7.5%

D 5% to 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

T-705A  SPARWICK - I-78 Toll Plaza Bumper Block Replacement
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$160,006.00 $- $160,006.00 100.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

T-707A Bracy Commission Administration Building at SFB & Adaptive Reuse of the 1799 Building
Payments Summary Workforce Hours Summary 12.32% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

C

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

B
$21,468,985.71 $17,086,817.88 $4,382,167.83 20.41% 435 80,061.86 70,408.20 9,653.66 209.00 87.94% 12.06% 0.26%

T-708A Allied Painting New Hope-Lambertville Toll Bridge Floor System Rehabilitation -Facility Administration Building
Payments Summary Workforce Hours Summary 64.86% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$1,546,100.00 $1,375,155.72 $170,944.28 11.06% 26 5,244.00 1,842.50 3,401.50 0.00 35.14% 64.86% 0.00%

T-711AR  BRACY - Easton Phillipsburg Toll Bridge Salt Storage Building
Payments Summary Workforce Hours Summary 15.61% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

F

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$1,666,931.06 $1,648,203.12 $18,727.94 1.12% 77 5,669.75 4,784.50 885.25 0.00 84.39% 15.61% 0.00%

T-717A BRACY Milford-Montague Toll Bridge Salt Storage Building
Payments Summary Workforce Hours Summary 7.70% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

C
$1,232,810.45 $1,162,221.49 $70,588.96 5.73% 43 3,227.00 2,978.50 248.50 0.00 92.30% 7.70% 0.00%

T-719A ROAD-CON Delaware Water Gap Toll Bridge Facility Westbound Toll Plaza Roadway and NJ Approach Repairs.
Payments Summary Workforce Hours Summary 23.68% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

C

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$3,554,825.27 $2,944,773.45 $610,051.82 17.16% 123 9,822.57 7,915.77 1,906.80 419.50 80.59% 19.41% 4.27%

T-730A BRACY Southern Operations & Maintenance Facilities Improvements Trenton Morrisville Salt Operations
Payments Summary Workforce Hours Summary 6.85% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

D

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

D
$3,234,621.97 $2,784,596.08 $450,025.89 13.91% 57 5,831.08 5,471.58 359.50 40.00 93.83% 6.17% 0.69%

Printed Date: 6/8/2026 Page 9 of 13
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Total of all Primes Contract Values $556,383,083.12

Workforce Utilization Legend

Score
Rankings

IBE
Commitment
Participation

Score
Rankings

Workforce
Commitment
Participation

Ethnicity & Gender
Participation

A+ 45% & above
Total Payments to all Primes $444,583,373.91

A+ 30% & above 25% & above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9%

Total Payments to all IBEs $111,799,709.21
B+ 20% to 24.9% over 15%

B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9%

IBE Target 25.00%
C+ 10% to 14.9% over 10%

C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9%

IBE Actual 20.09%
D+ 5% to 9.9% over 7.5%

D 5% to 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

T-746A  ROAD-CON, INC. / Trenton Morrisville TB Roadway repaving and Deck Sealing Improvements
Payments Summary Workforce Hours Summary 25.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

N/A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$- $- $- 0.00% 5 64.00 48.00 16.00 0.00 75.00% 25.00% 0.00%

T-746B ROAD-CON, INC. / Trenton Morrisville TB Roadway Repaving and Deck Sealing Improvements
Payments Summary Workforce Hours Summary 23.18% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$5,603,676.34 $4,949,916.35 $653,759.99 11.67% 107 11,213.25 8,617.50 2,595.75 3.00 76.85% 23.15% 0.03%

T-766A  CRISDEL GROUP, INC. / I-78 NJ Roadway Rehabilitation and Power  & Communication Infrastructure Improvements
Payments Summary Workforce Hours Summary 36.28% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$22,494,884.42 $16,159,099.08 $6,335,785.34 28.17% 203 29,869.50 19,139.00 10,730.50 107.00 64.08% 35.92% 0.36%

TS-639B  MOUNT CONSTRUCTION - Lower Trenton TSB Approach Roadways Improvements
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$2,090,794.00 $- $2,090,794.00 100.00% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

TS-650A ROAD-CON - RIVERTON BELVIDERE TSB
Payments Summary Workforce Hours Summary 0.00% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

F

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

N/A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

N/A
$652,738.50 $624,391.02 $28,347.48 4.34% 0 0.00 0.00 0.00 0.00 0.00% 0.00% 0.00%

TS-677A  SPARWICK - SF TSB Interim Deck Repairs on I-95
Payments Summary Workforce Hours Summary 13.62% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

C

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

B
$999,656.00 $- $999,656.00 100.00% 8 580.00 501.00 79.00 0.00 86.38% 13.62% 0.00%

TS-687A CARR & DUFF - Lower Trenton Toll Supported Bridge Replacement of Sign Lighting Elements
Payments Summary Workforce Hours Summary 1.50% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

B

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

F

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

F
$647,000.00 $483,367.42 $163,632.58 25.29% 14 2,734.00 2,693.00 41.00 0.00 98.50% 1.50% 0.00%

Printed Date: 6/8/2026 Page 10 of 13

14



Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Completed Construction Projects - Summary's & Scores (IBE Payments, Workforce Hours & Ethnicity Participation)

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Total of all Primes Contract Values $556,383,083.12

Workforce Utilization Legend

Score
Rankings

IBE
Commitment
Participation

Score
Rankings

Workforce
Commitment
Participation

Ethnicity & Gender
Participation

A+ 45% & above
Total Payments to all Primes $444,583,373.91

A+ 30% & above 25% & above
A 35% to 44.9% A 25% to 29.9% 15% to 24.9%
B+ 30% to 34.9%

Total Payments to all IBEs $111,799,709.21
B+ 20% to 24.9% over 15%

B 25% to 29.9% B 15% to 19.9% 10% to 14.9%
C+ 20% to 24.9%

IBE Target 25.00%
C+ 10% to 14.9% over 10%

C 15% to 19.9% C 10% to 14.9% 7.5% to 9.9%
D+ 10% to 14.9%

IBE Actual 20.09%
D+ 5% to 9.9% over 7.5%

D 5% to 9.9% D 5% to 9.9% 5% to 7.4%
F 4.9% & below F 4.9% & below 4.9% & below

TS-699A CARR & DUFF LOWER TRENTON TSB APPROACH TRAFFIC SIGNAL EQUIPMENT UPGRADES
Payments Summary Workforce Hours Summary 28.52% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$161,150.32 $99,981.32 $61,169.00 37.96% 11 433.00 309.50 123.50 0.00 71.48% 28.52% 0.00%

TTS-723A J FLETCHER CREAMER On Call Beam Guide Rail & Attenuator Replacement
Payments Summary Workforce Hours Summary 38.70% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

D+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$954,657.60 $840,828.07 $113,829.53 11.92% 55 2,315.50 1,419.50 896.00 0.00 61.30% 38.70% 0.00%

TTS-736A RCC BUILDERS & DEVELOPERS (IBE) / JOC for Building and Facility Work North Region
Payments Summary Workforce Hours Summary 48.50% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

A+

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A+
$68,665.26 $- $68,665.26 100.00% 2 334.00 172.00 162.00 0.00 51.50% 48.50% 0.00%

TTS-737A RCC BUILDERS & DEVELOPERS (IBE) - Job Order Contracting for Building & Facility Work SOUTH REGION
Payments Summary Workforce Hours Summary 19.88% Ethnicity Participation Summary

Total
Contracts

Value
Total Prime

P / T / D
Total IBE
P / T / D

Total
IBE %

Payments
Score

(Total IBE
Payments)

A+

Total
Number

of
Workers

Total
Hours

Worked
Caucasian

Hours
Total

Minority
Hours

Total
Women
Hours

Workforce
Score (Total

Hours
Worked)

B

Caucasian
%

Minority
%

Women
%

Ethnicity
Score (Total
Participation)

A
$1,163,694.08 $- $1,163,694.08 100.00% 35 1,002.26 807.50 194.76 4.50 80.57% 19.43% 0.45%

Printed Date: 6/8/2026 Page 11 of 13
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Completed Professional Services Projects Payments Detail Report

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Score Rankings IBE Commitment
Participation

A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
C 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Summary Contract Value Prime P / T / D IBE P / T / D IBE
Actual Score

Professional and Construction Projects Totals $613,363,208.76 $483,908,772.24 $129,454,436.52 21.11% C+
Professional Services Projects Totals $56,980,125.64 $39,325,398.33 $17,654,727.31 30.98% B+

Prime Consultants IBE
Firm Project Title Contract Value Prime P / T / D IBE P / T / D IBE

Actual Score

Burns Engineering, Inc. C-508A  BURNS - I-78 Maintenance Garage Expansion $717,042.74 $411,246.80 $305,795.94 42.65% A

GFT Infrastructure, Inc C-644A  GANNETT - I-78 Bridges & Approach Slab
Rehabilitation $600,565.63 $557,640.16 $42,925.47 7.15% D

Ammann & Whitney C-650A  AMMANN - Riverton / Belvidere TSB Critical
Member Strengthening - Design $451,072.33 $414,724.53 $36,347.80 8.06% D

Joseph Jingoli & Son, Inc.
C-657A  JINGOLI - TOA / Building Construction
Management Services - PA Assignment Level 3 Toll
Bridge Facilities Energy Contract

$297,447.96 $284,067.96 $13,380.00 4.50% F

McCormick Taylor, Inc. C-662A  McCORMICK - SFB Replacement Public
Involvement Services $1,579,419.61 $1,196,433.77 $382,985.84 24.25% C+

Pennoni Associates Inc C-663A  PENNONI - SFB Replacement Project Traffic
Engineering Services Pre-construction Traffic Study $237,424.67 $118,877.43 $118,547.24 49.93% A+

Cherry, Weber &
Associates, P.C.

C-684A-1/2  Van Cleef Engineering Associates, LLC  -
formally - CHERRY WEBER ENG.-General Engineering
Services 2015-2018 Annual Inspections for contract C-
684A-1

$1,222,340.65 $929,982.50 $292,358.15 23.92% C+

Johnson, Mirmiran and
Thompson, Inc.

C-696A  JMT - TOA / Engineering Services - PA
Assignment $436,347.22 $343,504.80 $92,842.42 21.28% C+

Rummel, Klepper and Kahl,
LLP

C-701A  RK&K - TOA / Engineering Services for
Electronic Toll Collection Systems $461,812.98 $370,348.83 $91,464.15 19.81% C

IH Engineers, P.C. (IBE
Prime) MBE C-702B  IH ENGS  (IBE)- STRUCTURAL / CIVIL TASK

ORDER AGREEMENT - NJ ASSIGNMENT $863,109.07 $- $863,109.07 100.00% A+

Urban Engineers, Inc. C-703A  URBAN - TOA / Construction Management
Services for PA Assignment $445,990.62 $356,313.87 $89,676.75 20.11% C+

USA Architects (IBE Prime) SBE C-707A  USA -  Commission Administration Building at
Scudder Falls $1,376,354.11 $9,298.69 $1,367,055.42 99.32% A+

Pennoni Associates Inc C-715A  PENNONI ASSOCIATES INC -Structural/Civil
Task Order Agreement - PA Assignment $826,516.45 $628,207.80 $198,308.65 23.99% C+

Rummel, Klepper and Kahl,
LLP

C-728A  RUMMEL, KLEPPER & KAHL / TOA - Electric
Toll Collection / Tolling - PA - Consulting Engineer
Agreement

$499,798.28 $385,325.84 $114,472.44 22.90% C+

Arora and Associates, P.C.
(IBE Prime) MBE C-732A  ARORA AND ASSOCIATES, PC. (IBE) / TOA -

Structural / Civil - NJ - Consulting Engineer Agreement $788,087.07 $- $788,087.07 100.00% A+

KS Engineers, P.C. (IBE
Prime) MBE

C-733A  KS ENGINEERS, P.C.  -  CONSTRUCTION
MANAGEMENT SERVICES TASK ORDER
AGREEMENT FOR PROFESSIONAL ENGINEERING
SERVICES

$459,522.55 $- $459,522.55 100.00% A+

Pickering, Corts &
Summerson, Inc. (IBE

Prime)
SBE

C-757A - PICKERING, CORTS & SUMMERSON  --
SBE -  PROFESSIONAL ENGINEERING SERVICES
FOR THE GENENRAL ENGINEERING  SERVICES
2021-2021 ANNUAL INSPECTION

$531,101.62 $- $531,101.62 100.00% A+

Jacobs Engineering Group
Inc.

CI-566A  JACOBS - Portland / Columbia Toll Bridge
Approach Roadways Improvements $476,991.53 $332,518.42 $144,473.11 30.29% B+

Jacobs Engineering Group
Inc.

CI-665A  JACOBS - SFB Replacement Project
Engineering Services for PA Noise Walls Construction $626,933.76 $582,167.71 $44,766.05 7.14% D

TRC Engineers CI-671A  TRC - SFB Replacement Project Engineering
Services for PA Approach Improvements $4,191,312.55 $2,789,756.02 $1,401,556.53 33.44% B+

WSP/PARSONS
BRINCKERHOFF,INC

CI-672A  PARSONS (WSP) - SFB Replacement Project
Engineering Services for Main River Bridge
Replacement

$5,398,968.46 $4,000,670.37 $1,398,298.09 25.90% B

GFT Infrastructure, Inc CI-673A  GANNETT - SFB Replacement Project
Engineering Services for NJ Approach Construction $6,084,459.84 $4,151,515.64 $1,932,944.20 31.77% B+

STV Inc. - Trenton, NJ CM-508A  STV - I-78 Maintenance Garage Expansion
Engineering Services for Construction Management $582,335.21 $537,483.42 $44,851.79 7.70% D

*Met or Exceeded the Target *Did Not Meet the Target *P/T/D = Paid To Date

Printed Date: 6/8/2026 Page 12 of 13
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Delaware River Joint Toll Bridge Commission

Meeting of June 29, 2026

Completed Professional Services Projects Payments Detail Report

Date: From 07/01/2014 To 05/31/2026
IBE Payments Legend

Score Rankings IBE Commitment
Participation

A+ 45% & above
A 35% to 44.9%
B+ 30% to 34.9%
B 25% to 29.9%
C+ 20% to 24.9%
C 15% to 19.9%
D+ 10% to 14.9%
D 5% to 9.9%
F 4.9% & below

Prime Consultants IBE
Firm Project Title Contract Value Prime P / T / D IBE P / T / D IBE

Actual Score

Greenman-Pedersen, Inc.
CM-644A  GPI - I-78 Bridges and Approach Slabs
Rehabilitation Construction Management / Inspection
Services

$1,429,603.53 $1,162,668.81 $266,934.72 18.67% C

Greenman-Pedersen, Inc. CM-664A  GPI - SFB Replacement Project PA Noise
Walls Construction Management Services $849,622.00 $712,137.11 $137,484.89 16.18% C

Hill International, Inc. -
Philadelphia, PA

CM-669A  HILL - SFB Replacement Project
Construction Management Services $25,015,064.91 $18,555,377.52 $6,459,687.39 25.82% B

Joseph Jingoli & Son, Inc.
CM-707A  JINGOLI - Commission Administration
Building at Scudder Falls - Construction Management
Services

$530,880.29 $495,130.33 $35,749.96 6.73% D

*Met or Exceeded the Target *Did Not Meet the Target *P/T/D = Paid To Date

Printed Date: 6/8/2026 Page 13 of 13
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Delaware River Joint Toll Bridge Commission 
Meeting of June 29, 2026 

 
MINORITY, WOMEN AND SMALL BUSINESS ENTERPRISE PROGRAM 

 
The Delaware River Joint Toll Bridge Commission implemented a one-year Minority Business 
Enterprise (MBE) pilot program, with a 7% participation goal, and the Women Business Enterprise (WBE) 
pilot program with a 3% goal. These goals applied to consultants and contractors' participating in the 
Commission's Capital Program and were effective on September 1, 2008. 

 

At its December 2008 Commission Meeting, the Commission revised the pilot program to specify a 25% 
Small Business Enterprise (SBE) goal to New Jersey assigned consultant contracts in lieu of the previously 
specified 7% MBE and 3% WBE goals. 

 
 
At its December 2010 Commission Meeting, due to the success of the Commission's MWSBE Pilot 
Program, the Delaware River Joint Toll Bridge Commission adopted a resolution for permanent status of 
the Minority Business Enterprise (MBE) program, with a 7% participation goal, and the Women 
Business Enterprise (WBE) program with a 3% goal, and the Small Business Enterprise (SBE) program 
with a 25% goal. These goals apply to consultants and contractors' participating in the Commission's 
Capital Program. 

 

The Contract Compliance Department continues to monitor, update and analyze the payments for the 
MWSBE diversity program. 

a) PA Assigned Professional Services Contracts: 7% MBE and 3% WBE 

b) No State Assigned Professional Services Contracts: 7% MBE and 3% WBE 

c) Capital Plan Construction Contracts: 7% MBE and 3% WBE 

d) NJ Assigned Professional Services Contracts: 25% SBE 
 
 
Numerous diversified businesses have benefited and continue to benefit from the Commission’s 
previous M/W/SBE Program. The number of Contracts awarded during the MWSBE Program are as 
follows: 

 Active Projects: 1 

 Completed Projects: 76 

 Total Capital Program Projects: 77 

 Total Number of Contractors: 180 

As of July 1, 2014 projects fall into the status now commonly referred to as IBE (Identified Business 
Enterprise) with a projected target to be or to exceed 25% of the total project award amount. 
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Delaware River Joint Toll Bridge Commission 
Meeting of June 29, 2026

ACTUAL PAYMENTS ACTUAL PAYMENTS ACTUAL PAYMENTS

4.12% $1,319,428.97 4.81% $1,542,076.15 0.00% $0.00

PROJECT 
NO.

CONTRACTOR / 
CONSULTANT

PROJECT VALUE
TOTAL 

PAYMENTS TO 
DATE

MBE 
GOAL 7%

MBE 
PAYMENTS

WBE 
GOAL 3%

WBE 
PAYMENTS

SBE 
GOAL 
25%

SBE 
PAYMENTS

C-502A AECOM Transp.  $    34,099,000.00  $    32,039,412.00 4.12%  $    1,319,428.97 4.81%  $   1,542,076.15  $                  -   

ACTUAL PAYMENTS ACTUAL PAYMENTS ACTUAL PAYMENTS

8.39% $11,903,166.05 5.65% $8,008,051.95 18.50% $3,502,973.00
$18,938,470.71$141,820,320.30

ACTIVE and COMPLETED (MWSBE) PROJECTS PAYMENTS

The details relative to the Completed Projects data above are available in the following page.

SBE

SBE

$2,836,555.02 $0.00

SBE Actual Summary 
TotalsWBEMBE

M/WBE Actual Summary 
Totals

WBEMBE
SBE Actual Summary 

Totals
M/WBE Actual Summary 

Totals
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COMPLETED (MWSBE) PROJECTS
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PROJECT 
NO.

CONTRACTOR / 
CONSULTANT

 CONTRACT 
VALUE 

MBE 
GOAL 
7.0 %

MBE 
PAYMENTS

WBE 
GOAL 
3.0 %

WBE 
PAYMENTS

SBE 
GOAL 
25.0 %

SBE 
PAYMENTS

DB-427B A.P. Construction  $    4,356,866.00 10.00%  $    435,686.60 7.30%  $    318,051.22 
T/TS-573A A.P. Construction  $    7,823,588.00 7.69%  $    601,633.92 4.92%  $    384,920.53 
T-440BR A.P. Construction  $    4,608,295.33 11.70%  $    539,170.55 7.33%  $    337,788.05 
TTS-476A-2 A.P. Construction  $    3,511,153.06 7.20%  $    252,803.02 5.50%  $    193,113.42 
T-472A Allied Painting  $  15,595,983.76 9.70%  $ 1,512,810.42 15.00%  $ 2,339,397.56 
C-443A Ammann & Whitney  $       770,909.81 10.00%  $      77,090.98 14.00%  $    107,927.37 
C-445A Ammann & Whitney  $       920,304.08 7.20%  $      66,261.89 3.20%  $      29,449.73 
C-732A Arora and Associates, PC  $       788,087.07 100.00%  $  788,087.07 
C-629B Michael Baker  $       500,000.00 2.79%  $     13,937.96 
T-474A Bracy Contracting  $    2,660,000.00 6.05%  $    160,930.00 2.87%  $      76,342.00 
C-474A Brinjac  $       287,603.87 8.00%  $      23,008.31 9.00%  $      25,884.35 
C-627A Buchart Horn  $       132,374.35 
C-598A Burns Group  $       408,272.00 8.00%  $     32,661.76 
C-454A Carroll Engineers  $       500,000.00 18.10%  $      90,500.00 5.90%  $      29,500.00 
C-543A Cherry Weber  $       612,233.00 28.30%  $   173,261.94 
C-639A Cherry Weber  $       401,455.40 18.10%  $      72,663.43 5.90%  $      23,685.87 
T-498A Cornell & Co.  $    1,999,015.22 9.30%  $    185,908.42 6.30%  $    125,937.96 
T-554A Dayspring Electric  $       232,117.66 
C-628A Dewberry  $       474,625.86 9.69%  $      46,014.78 13.27%  $      62,999.77 9.12%  $     43,294.17 
C-454B French & Parello  $       500,000.00 17.00%  $     85,000.00 
C-627B French & Parello  $       276,851.59 5.70%  $     28,487.21 
C-453A Gannett Fleming  $    1,000,000.00 5.33%  $      53,300.00 0.87%  $        8,700.00  $                 -   
C-598B Gannett Fleming  $       367,353.90 8.95%  $     32,878.17 
C-566A Greenman Pedersen  $       350,675.02 9.54%  $      33,464.64 0.83%  $        2,924.37  $                 -   
C-599B Greenman Pedersen  $    1,000,000.00 4.00%  $     40,000.00 
CM-437A Greenman Pedersen  $    2,559,020.59 19.50%  $   499,009.02 
CM-440B Greenman Pedersen  $       753,336.71 17.64%  $   132,888.60 
T-441A H & G Contractors  $    1,586,698.00 6.60%  $    104,722.07 1.57%  $      24,911.16 
C-530A Hill International  $       400,000.00 2.50%  $      10,000.00 
CM-427B Hill International  $       629,749.00 13.60%  $     85,645.86 
CM-447B Hill International  $       973,401.52 4.10%  $      39,909.46 2.10%  $      20,441.43 
CM-442A Hill International  $       319,826.73 25.14%  $     80,404.44 
CM-573A Hill International  $    1,038,384.48 6.20%  $      64,379.84 5.80%  $      60,226.30 
C-629A Hill International  $       147,560.34 13.66%  $     40,993.70 
T-506A HRI  $  13,727,411.69 7.17%  $    984,255.42 2.91%  $    399,467.68 
TS-505A IEW  $       661,352.00 55.00%  $    363,743.60 8.93%  $      59,058.73 
DB-563A J. Fletcher Creamer  $    1,283,717.00 15.00%  $    192,557.55 4.00%  $      51,348.68 
TTS-634AR J. Fletcher Creamer  $       896,808.00 8.35%  $      74,885.53 0.42%  $        3,755.75 
T-437A J.D. Eckman  $  24,412,321.90 7.48%  $ 1,826,041.68 3.04%  $    742,134.59 
C-549AR Jacobs Engineering  $       445,549.98 8.02%  $      35,745.16 3.11%  $      13,866.11 
TS-442A James A. Anderson  $    2,149,268.62 6.30%  $    135,403.92 1.30%  $      27,940.49 
TS-443A James A. Anderson  $    2,461,975.00 6.10%  $    150,180.48 
T-543A James D. Morrisey  $    6,683,640.40 4.80%  $    320,814.74 8.64%  $    577,466.53 
CM-444A JMT  $       905,196.00 9.50%  $      85,993.62 2.80%  $      25,345.49 
CM-506A JMT  $    1,459,000.00 7.65%  $    111,613.50 2.40%  $      35,016.00 
CM-543A JMT  $       752,729.58 30.60%  $   230,335.25 
C-506A K.S. Engineers  $    1,156,622.33 63.38%  $    733,067.23 13.44%  $    155,450.04 
TTS-476A-1 Kyle Conti  $    4,128,641.00 0.09%  $        3,715.78 9.00%  $    371,577.69 
C-628B Louis Berger Group  $       781,897.95 9.21%  $     92,111.29 
DB-562A M.L. Ruberton  $       344,492.68 8.30%  $      28,592.89 3.80%  $      13,090.72 
T-475A Miniscalco  $         68,229.51 2.25%  $        1,535.16 1.20%  $           818.75 
TS-445A Neshaminy Contractors  $    6,285,926.10 16.90%  $ 1,062,321.51 2.70%  $    169,720.00 
TS-447B Neshaminy Contractors  $    8,955,586.24 8.60%  $    770,180.42 2.58%  $    231,054.12 
C-437B Parsons Brinkerhoff  $    2,254,674.00 22.54%  $   508,203.52 
C-437A Pennoni Associates  $       764,181.39 24.00%  $   183,403.53 
C-455B Remington & Vernick  $       400,000.00 2.49%  $       9,960.00 
TS-444A Road-Con  $    7,814,850.68 4.87%  $    380,583.23 0.31%  $      24,226.04 
T-639A Road-Con  $    3,324,313.00 13.90%  $    462,079.51 
T-746B Road-Con  $    5,603,676.34 1.40%  $    116,459.43 1.50%  $      84,149.60 3.14%  $   175,970.46 
C-621A Rummel, Klepper & Kahl  $       487,881.64 9.01%  $      43,941.24 3.16%  $      15,427.54 
T-624A Sparwick  $       874,601.00 7.60%  $      66,469.68 0.75%  $        6,559.51 
C-440B Stantec  $       728,011.79 4.75%  $      34,580.56 2.80%  $      20,384.33 
C-440A Stantec  $       405,011.03 4.80%  $      19,440.53 6.60%  $      26,730.73 
C-600A STV  $       800,000.00 12.60%  $   100,800.00 
CM-472A STV  $    1,728,385.40 23.80%  $   411,355.73 
CM-474A STV  $       291,172.17 
C-538A STV  $       500,000.00 1.25%  $        6,250.00 31.20%  $    156,000.00 
CM-443A STV  $       204,152.63 16.75%  $      34,195.57 11.00%  $      22,456.79 
CM-445A STV  $       682,064.44 26.00%  $   177,336.75 
CM-498A STV  $       571,665.66 12.00%  $      68,599.88 2.40%  $      13,719.98 
C-453B T & M Associates  $    1,000,000.00 18.90%  $   189,000.00 
C-07-11 Transystems  $       747,493.55 21.05%  $   157,347.39 
C-447B Transystems  $       666,016.64 8.00%  $      53,281.33 2.00%  $      13,320.33 
CM-476A Trumbull  $       699,250.00 13.60%  $      95,098.00 6.10%  $      42,654.25 
C-505A Urban Engineers  $       154,598.70 36.50%  $     56,428.53 
C-539A URS Corporation  $       265,070.69 

Minority, Women and Small Business Enterprise Payment Reporting for
Completed Contracts

*Categories highlighted below indicates the Prime has either met or exceeded the target.
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Information Technology Department Report 
Month of May 2026 

The following activities under the general heading of Information Technology were recently 

initiated, accomplished, or performed: 

 Helpdesk/Deployments:   

 Processed 31 work orders for the month. 

 Includes all software support, IT daily tasks, printer and desktop support, Intranet, 
news and job postings, telephone support, and form design/updates. 

 Includes configuration and deployment of desktops, laptops, and cell phones. 

 Includes MUNIS, ADP, Maximo, ESS CAD/RMS, and other Enterprise Software 

updates and maintenance, and EZ‐Pass support. 

 Projects: 

 Time Clock Upgrades: 

 We are currently upgrading the ADP Time Clocks throughout the 

Commission. 

 We have deployed ADP Time Clocks to all Toll Supported Bridges. 

 Domain Controller Upgrades: 

 We have begun to upgrade our various domain controllers to Windows 

2025.     

 Security, Upgrades, and Migration Initiative: 

 We continue to roll out Windows 11 and will continue through 2026. 

 We have begun to upgrade our Windows 2016 Servers to Windows 2025 

and will continue over the course of 2026. 

 Network Upgrades: 

 We continue network upgrades.  We are now working on wide‐area 

network routers and Internet firewalls. 

 EZPass Network Integration: 

 We worked with Transcore throughout the month to provide various 

network support for the ongoing system update. 
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 Meetings Attended:   

 Every Other Monday:  IAG Tech Committee Call 
 Every Other Monday:  IAG V2X Working Group Call  
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF MAY 2026 

The activities delineated below represent meetings, communications, tasks, and 
accomplishments of the Training and Employee Safety Department: 

The Training & Employee Safety (TES) Department instructed, facilitated and/or coordinated 
(88) virtual and/or instructor-led training (ILT) courses during the month of May which
consisted of (13) ILT sessions and (114) commission employees trained.

5/4- 
5/6: Maintenance Onboarding - SRMC 

5/4- 
5/5: PSBS In-Service - NHL 

5/6:           Training Bytes to Staff: Equipment Safety 

5/6: Staff Meeting via MS Teams 

5/6- 
5/8: Shelter Checks - Southern Region          

5/11- 
5/14: PSBS In-Service - NHL 

5/12:  DRMS & RMS Meeting - I-78 

5/14: WPSC Meeting - DWG 

5/18- 
5/22:  CDL Practical Training - Somerset County 

5/18: Traffic Incident Management & Traffic Control Coordinator Meeting - SF 

5/19: CPR/AED/First Aid at 78 

5/19: Promotional Exam Prep: Toll Corporal/DRMS/RMS - NHL 

5/19: Blue Light Training meeting with PSBS - NHL 

5/19- 
5/20: TransCore - Electronic Toll Collection System Training  

5/20: CPR/AED/First Aid - NHL 
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF MAY 2026 

5/21: Promotional Exam: DRMS/ RMS - NHL 

5/26- 
5/27: Promotional Exams: Toll Corporal/DRMS/RMS - NHL 

5/26- 
5/29: CDL Practical Training - Somerset County 

5/27: CDL Theory Training - Somerset County 

5/27:         Munis Refresher via MS Teams 

5/27: CPR/AED/First Aid - NHL 

5/29:         Senior Leadership Supervisor Course - SF 
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TES Monthly Training Report
May 2026

Classroom Course Name (ILT) Course Type Enrolled Attended Absent
Completion 
Date

Assignment or Session 
Start Date

Assignment or Session 
Due Date

CDL Practical Training Classroom 2 2 0 05/29/2026 05/18/2026 05/29/2026

CDL Theory Class Classroom 2 2 0 05/27/2026 05/27/2026 05/27/2026

CPR/AED/First Aid Classroom 8 8 0 05/19/2026 05/19/2026 05/19/2026
Classroom 5 5 0 05/20/2026 05/20/2026 05/20/2026
Classroom 6 6 0 05/27/2026 05/27/2026 05/27/2026

Maintenance Onboarding Classroom 3 3 0 05/06/2026 05/04/2026 05/06/2026

PSBS In-Service Classroom 5 5 0 05/04/2026 05/04/2026 05/04/2026
Classroom 5 5 0 05/05/2026 05/05/2026 05/05/2026
Classroom 11 11 0 05/11/2026 05/11/2026 05/11/2026
Classroom 13 13 0 05/12/2026 05/12/2026 05/12/2026
Classroom 5 5 0 05/13/2026 05/13/2026 05/13/2026

Senior Supervisor Course Classroom 25 23 2 05/29/2026 05/29/2026 08/31/2026

Transcore Electronic Toll Collection System Training Classroom 26 26 0 05/20/2026 05/19/2026 05/20/2026

ILT Courses Taught: 7 Sessions Conducted: 13 116 114 2

E-Learning Course Name Course Type Enrolled Completed Incomplete 

Assignment or 
Session Start 
Date

Assignment or Session 
Due Date

Actions During Potential Floods and Flooding Conditions E-Learning 1 1 0 05/30/2026

Active Shooter – Shots Fired in the Area of the Bridge E-Learning 1 1 0 05/30/2026

Advanced Incident Report Writing In-Service E-Learning 1 0 1 05/12/2026

Alert Levels E-Learning 1 1 0 05/30/2026

Attempted Suicide – Person in Crisis E-Learning 1 1 05/30/2026

Basic Supervisors On-Demand E-Learning 7 6 1 05/12/2026

Become the Visionary of Your Own Career E-Learning 1 0 1 05/26/2026

Being Productive E-Learning 1 1 0 05/08/2026

Bomb Threat(s) E-Learning 1 1 0 05/30/2026

Bridge Addresses & Telephone Numbers E-Learning 1 1 0 05/30/2026

Bridge Checklist E-Learning 1 1 0 05/30/2026

Bridge Closure Plan E-Learning 1 1 0 05/30/2026

Bridge Jumper Plan E-Learning 1 1 0 05/30/2026

Bridge Property Maps E-Learning 1 1 0 05/30/2026

Bridge Security Snow Clearing Expectations E-Learning 1 1 0 05/30/2026

Bridge Shelter Checklist E-Learning 1 1 0 05/30/2026

Building Access Procedure for Visitors and EZ Pass Customers E-Learning 1 1 0 05/30/2026
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TES Monthly Training Report
May 2026

E-Learning Course Name Course Type Enrolled Completed Incomplete 

Assignment or 
Session Start 
Date

Assignment or Session 
Due Date

Career Switching 101 – How to Transition to a New Industry or Role with Confidence E-Learning 2 1 1 05/04/2026

Confined Space In-Service E-Learning 1 1 0 05/06/2026

Coping with Trauma In-Service E-Learning 1 1 0 05/06/2026
E-Learning 1 1 0 05/12/2026

Coverage for Late Arrivals and Call Outs E-Learning 1 1 0 05/30/2026

Crisis Intervention In-Service E-Learning 1 1 0 05/06/2026

DRJTBC Camera System & Video Requests & Viewing E-Learning 1 1 0 05/30/2026

De-Escalation for Bridge Monitors In-Service E-Learning 1 1 0 05/12/2026

Detour Plans by Bridge E-Learning 1 1 0 05/30/2026

Direction of Traffic E-Learning 1 1 0 05/30/2026

Disabled Motor Vehicles E-Learning 1 1 0 05/30/2026

Equipment Safety (Maintenance) E-Learning 95 95 0 05/06/2026 05/29/2026

F-250 Vehicle Check and Familiarization E-Learning 1 1 0 05/30/2026

General Incident Management Procedure E-Learning 1 1 0 05/30/2026

General Turnaround Guideline E-Learning 1 1 0 05/30/2026

Handling a Motor Vehicle Accident E-Learning 1 1 0 05/30/2026

Hazardous Materials Incidents and Gas Leaks in and around Bridge Shelter E-Learning 1 1 0 05/30/2026

Human Resource In-Service E-Learning 1 1 0 05/01/2026
E-Learning 1 1 0 05/04/2026

Interviewing Skills for Managers: Conducting an Interview E-Learning 1 1 0 05/01/2026 05/08/2026

I’m Losing the Motivation to Speak Up E-Learning 1 1 0 05/05/2026

LaneBlade Operational Guidelines E-Learning 1 1 0 05/30/2026

Maintenance Onboarding Carbon Monoxide E-Learning 3 1 2 05/04/2026 11/04/2026

Maintenance Onboarding Confined Space E-Learning 3 1 2 05/04/2026 11/04/2026

Maintenance Onboarding EAP E-Learning 3 1 2 05/11/2026 11/11/2026

Maintenance Onboarding Equipment E-Learning 3 1 2 05/04/2026 11/04/2026

Maintenance Onboarding Fire Safety E-Learning 3 1 2 05/04/2026 11/04/2026
E-Learning 1 1 0 05/05/2026

Maintenance Onboarding Grainger E-Learning 3 1 2 05/11/2026 11/11/2026
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TES Monthly Training Report
May 2026

E-Learning Course Name Course Type Enrolled Completed Incomplete 

Assignment or 
Session Start 
Date

Assignment or Session 
Due Date

Major Incident Event E-Learning 1 1 0 05/30/2026

Medical Emergencies E-Learning 1 1 0 05/30/2026

Mental Health: Supporting Employee Mental Health E-Learning 1 1 0 05/06/2026 05/07/2026

Naturopathy Foundations for Holistic Health Practice E-Learning 1 1 0 05/17/2026

Onboarding Radio Communications E-Learning 3 1 2 05/04/2026 11/04/2026

Operation of Sign Board on F-250s E-Learning 1 1 0 05/30/2026

Overweight/Oversize Vehicles E-Learning 1 1 0 05/30/2026

PSBS FTO (Field Training Officer)Trainee Checklist E-Learning 1 1 0 05/30/2026

Patrol Zone Map E-Learning 1 1 0 05/30/2026

Performance Management Essentials E-Learning 1 0 1 05/05/2026

Performance Management Essentials (Global Best Practice) E-Learning 1 1 0 05/05/2026

Personal Development - Problem Solving E-Learning 1 0 1 05/11/2026

Personal Hygiene and Good Grooming E-Learning 1 1 0 05/05/2026

Picture Taking and Ceremonial/Media Events on a Toll Supported Bridge E-Learning 1 1 0 05/30/2026

Pre-Incident Awareness and Threat Recognition E-Learning 190 138 52 05/07/2026 06/05/2026

Protest Plan E-Learning 1 1 0 05/30/2026

Radio Procedures E-Learning 1 1 0 05/30/2026

Red-Light Remote Control Devices E-Learning 1 1 0 05/30/2026

Riding Bicycles on the Walkway and Bridge Deck - Pedestrians Walking on the Bridge Deck E-Learning 1 1 0 05/30/2026

Roadway Safety E-Learning 1 1 0 05/30/2026

Shelter in Place Plan E-Learning 1 1 0 05/30/2026

Situational Awareness E-Learning 1 1 0 05/30/2026

Situational Awareness In-Service E-Learning 1 1 0 05/06/2026

Stormwater Pollution Prevention Plan Training On-Demand E-Learning 2 1 1 05/26/2026

Supervisor’s Daily Duties and Guidelines E-Learning 1 1 0 05/30/2026

Suspicious Person(s) and BOLO's (Be on the Lookout) E-Learning 1 1 0 05/30/2026

Toll System In-Service E-Learning 1 1 0 05/12/2026

Toll-Supported Bridge Patrols E-Learning 1 1 0 05/30/2026
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TES Monthly Training Report
May 2026

E-Learning Course Name Course Type Enrolled Completed Incomplete 

Assignment or 
Session Start 
Date

Assignment or Session 
Due Date

Toll-Supported Bridge Shelter Evacuation Plan E-Learning 1 1 0 05/30/2026

Toll-Supported Bridge Shelter Power Outage Plan E-Learning 1 1 0 05/30/2026

Top 7 Skills to Future-Proof Your Career E-Learning 1 1 0 05/04/2026

Transportation of Motorists/Pedestrians E-Learning 1 1 0 05/30/2026

Uniforms E-Learning 1 1 0 05/30/2026

Use of Water Rescue Devices E-Learning 1 1 0 05/30/2026

Vegan Nutrition Coaching for Wellness Experts E-Learning 1 1 0 05/17/2026

Vehicle Fires E-Learning 1 1 0 05/30/2026

Voluntary Overtime E-Learning 1 1 0 05/30/2026

Worker's Compensation E-Learning 1 1 0 05/30/2026

E-Learning Courses Taught: 81 389 316 73
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DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION  
 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT  
MONTH OF MAY 2026 

 
 
PSBS In-Service:  
 
Dates: 5/4-5/5 & 5/11-5/13 
 
Training Topics: Human Resources 

Slow Downs 
Trauma/Coping with Trauma 
Confined Space Safety 
Incident Report Writing 
Toll System 

                                    Situational Awareness 
                                    De-Escalation 
                                    CAD/RMS 
                                    Resource Requests (TIM) 
                                   Active Threat 
 
 
Supervisory Courses 
 
Senior Supervisor Course (Deputy Directors and above) 
Location: Scudders Falls 
 
Dates: May 29 (2 need to attend make-up session) 

June 17 
July 29 
August 19 
August 31 

 
Make-Up Dates: TBA 
Additional training dates for 2026 confirmed 
 
Basic Supervisor Course online training created 
Annual Basic Supervisors Training for Operations (Promotions) 
Crisis Communications Field Ops/Control Center  
Emergency Response for Managers 
 
 
 
 
 
 
 
 

Page 7 of 9



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF MAY 2026 

Blue Light Emergency Activation System/Active Threat:  

Date: May 19 at TM  

Reviewed/Updated Power Point Presentation - TES/HR and PSBS 

Demonstration & Building Assessment 
Code 200: Active Shooter/Threat 
Radio Procedures 
CAD/RAVE/Guardian Application 
Telephone Procedures 
Camera Monitoring 
Officer in Charge Protocol 
AET Building 
Maintenance Procedures> Create Power Point 
ESS Technician Protocols 
Safe Room Options/Door Jam Applications 
Developing/Finalizing Proper Procedures and Contingency Plan 

New Hope Training Room Camera System:  

Date: 5/26 

TES staff recorded several training presentations 

Uploaded to ADP for review 

Recommendation to upgrade system for training to include tracking and recording purposes 

Initial Quote: JVN Systems

Safety Manual Meeting Update:  

Date: 6/3 at EP 

Bloodborne Pathogens 
Exposure Control Plan 
Sharps Policy 

Page 8 of 9



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 

TRAINING AND EMPLOYEE SAFETY DEPARTMENT 
MONTH OF MAY 2026 

June Scheduled Training: 

Aspen Aerial  June 9-11 
Dulevo 6000 Sweeper June 12 
Sr. Supervisor Course  June 17 
Control Center Onboarding June 22-26 
WZSA  June 23 (All regions) 
Harness Awareness June 24 
TIM Presentation June 25 
Underground Storage June 26 

Page 9 of 9
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COMMUNICATIONS REPORT 
May 2026 

 
 COMMISSION AWARENESS EFFORTS: 
 
Rollout of Lumberville-Raven Rock Toll-Supported Bridge Project – Worked with 
engineering department to craft a press release announcing the Commission’s upcoming project 
to outfit the Lumberville-Raven Rock Bridge with security cameras and color-programmable 
“node lighting” at catenary turnbuckle locations. The release also stated the Commission will 
assume responsibility for the display of an American flag at a yet-to-be-determined date later this 
year. The press release generated some online news coverage and was used in a Bucks County 
Herald article. 
 
Scudder Falls Toll Bridge Bike-Ped Path Work Expands to Five-Day Schedule -- Drafted 
and issued a press release to advise the public that the Scudder Falls Toll Bridge’s walkway will 
be closed Mondays to Fridays until further notice. The walkway has been undergoing a 
resurfacing since mid-March. The revised work schedule could enable the resurfacing work to be 
completed before mid-June. The announcement – which also was posted on the Facebook page – 
generated hits and shares on a variety of social media platforms. 
 
2025 Annual Report – Continued to draft articles for the upcoming annual report. Alex Styer of 
Bellevue Communications provided draft traffic counts and Statements of Net Position entries 
for the report. The process of identifying and acquiring various photographs also continued 
during the month. 
 
Updating Photographs – Scheduled photograph sessions to update images on the Commission 
website and for a video related to the Washington Crossing Bridge. The website photographs 
will replace images of former cash-toll-collection facilities with the all-electronic tolling 
equipment arrays at the Commission’s two open-road tolling gantries at the Scudder Falls Toll 
Bridge (operational since 2019) and the New Hope-Lambertville Toll Bridge (expected to begin 
operating in mid-to-late June).   
 
Hot Topics - headlines: 

(Note: Due to a change in the Meltwater media monitoring platform, there will not be a 
headlines summary for this month’s report. May’s headlines will be added to the June 
Communications Report compiled in July.) 
 

 WEBSITE: 
Drafted revised script for updating the informational video on the Commission’s website and 
sent it to Stokes Creative Group, the Commission’s  website service provider; updated 
milestone entries on Investors Info webpage; posted 2025 Audit on Commission website; 
processed JPG cover image of the audit and subsequently added that to the website; posted 
April Contract Compliance report; uploaded and posted the 2026 IRMA notice on the 
website’s Investor Information page; updated photograph on Investor Information webpage – 
replacing old cash toll plaza photo with new image of electronic equipment array at the New 
Hope-Lambertville Toll Bridge’s soon-to-open open-road AET gantry; removed dated 
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anticipated project starts for 2021-26 time period that had been drafted for the 2021 toll 
adjustment process; added a new section to the Investor Information webpage called Bridge 
System Revenue Bonds, Series 2026 – consisting of bond transaction documents: authorizing 
resolution, Preliminary Official Statement, and Invitation to Tender Bonds (web consultant 
Myron Mariano of Stokes Creative Group was instrumental in the execution of coding for 
this process; documents and cover images uploaded by Communications; right column text 
of Investor Information webpage was updated and corrected; uploaded and posted CM-809A 
Addendum-1 document to Current Procurements webpage at request of engineering 
department; reviewed and posted May’s Commission meeting notice; inserted Teams 
meeting link, teleconferencing info, and meeting agenda onto the Public Access-Commission 
Meetings webpage for the May 18 Commission meeting; posted 19 alerts during the month 
regarding lane closures or other travel restrictions at or near Commission bridges; updated 
the homepage’s banner scroll as warranted for travel restrictions and other notices, such as 
travel during the Memorial Day holiday weekend. 
 

 COMMUNITY AFFAIRS (Please refer to Community Affairs report) 
Worked with Community Affairs Director Jodee Inscho to inform Solebury Township, the 
Black Bass Hotel, Tinsman Brothers Lumber, and the Bull’s Island Recreation Area of 
upcoming Commission changes to its Lumberville-Raven Rock Toll-Supported Pedestrian 
Bridge – cameras, lighting, and flag; coordinated with engineering department on this reach-
out effort. 
 

INTERNAL/EXTERNAL COMMUNICATIONS 
 Recorded a total of 16,960 sessions on the Commission’s website – www.drjtbc.org – during 

May 2026. That’s slightly more than the 16,843 sessions in April, but less than the 20,768 in 
May 2025. Most viewed webpages were TOLL BY PLATE, Current Toll Rates, Current 
Procurements, Career Opportunities, Truck Permit Application, and Toll Violations. 

 Drafted and issued/posted four press releases in May: the already-mentioned items for 
Lumberville-Raven Rock and Scudder Falls, a third release announcing the reelection of 
Commission officers at the May Commission meeting; and a fourth release to announce the 
contract award for underwater inspections at the Commission’s 19 multi-span bridges. 

 Acquired frames for any future Commission proclamations. 
 Forwarded information to Bellevue Communications regarding upcoming underwater 

inspections procurement. 
 Revised staff listing for upcoming annual report. 
 Researched the 1935 Compact approval sequence and federal passage process for an annual 

report article (90th anniversary). 
 Ordered plaque replacement for former Commissioner Yuki Moore Laurenti from a new 

vendor – Main Street Trophies; delivery expected after the crush of sport trophies and 
academic awards at this time of year. 

 Photographed barricade Pennsylvania entry point for Scudder Falls Toll Bridge’s shared-use 
path and used it for Facebook post on expanded 5-day closure period. 

 Shared SFTB SUP Facebook post to other outlets near the bridge. 
 Worked with Senior Program Manager – Structures Mike McCandless and Bob Baron of 

Phillipsburg Marble on price quote and initial installment for monument stones at the New 
Hope-Lambertville Bridge. 
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 Responded to inquiry from Rubenstein Communications regarding bridge lighting for June 6 
observance of National Naloxone Awareness Day; referred the individual to the bridge 
lighting request form on the Commission website. 

 Returned borrowed bridge-related book to Lower Makefield Historical Commission. 
 Processed limited use agreement and invoice for Kristie Bull photograph to be used in 

upcoming annual report. 
 Photographed resurfacing work on the Scudder Falls Toll Bridge’s Shared-Use Path for use 

in the 2026 annual report and possibly a final Facebook post on the work. 
 Attempted to determine the Lumberville-Raven Rock Bridge’s opening date and determined 

that it might be lost to time; bridge minutes are conflicting with one account suggesting it 
might not have opened until 1948 – all other accounts states 1947. 

 Initiated process to acquire limited-use rights to 2025 Stephen Harris photo of balloon at 
New Hope-Lambertville Bridge. 

 Provided revisions to Bridge System entries in Preliminary Offering Statement for 2026 
series bonds. 

 Attended several online meetings regarding 2026 bond offering. 
 Scheduled photo shoots for all-electronic tolling gantries at Scudder Falls and New Hope-

Lambertville, coordinating with Mark Murranko, Nat Amato, Mike Schermerhorn, and ESS. 
 Downloaded National Weather Service logo for use in annual report. 
 Met with Will and Tom Tinsman to inform them of Commission’s intentions to assume the 

practice of hanging an American flag from the agency’s Lumberville-Raven Rock Toll-
Supported Pedestrian Bridge on a date to be determined later this year. 

 Received follow up call from Will Tinsman; drafted letter putting Commission’s position in 
writing; emailed to Will Tinsman. 

 Arranged and accompanied photographer Matt Dietz to take images of the Scudder Falls Toll 
Bridge’s AET gantry and the New Hope-Lambertville Toll Bridge’s soon-to-open AET 
gantry; Scudder Falls session also included images of live traffic moving through the facility. 

 Scoped out future photo session with Matt Dietz to take images of various severed vehicular 
components collected at the Washington Crossing Toll-Supported Bridge in recent months. 

 Worked with Steve Wells in the purchasing department to acquire a white canvas tarp for 
photography session at Washington Crossing Bridge. 

 Acquired Uhlerstown-Frenchtown Bridge project photos from Anselmi-DeCicco. 
 Received cell-phone photograph of unauthorized sign posted on Lumberville-Raven Rock 

railing; drove to location and found sign had already been removed. 
 Responded to website inquiry from individual (Anderson) regarding the removal of the 

American flag from the Lumberville-Raven Rock Bridge; informed the individual that the 
Commission did not remove the flag and the Commission does not know the identity of the 
individual or individuals who removed the flag. 

 Reviewed submitted applications/resumes for advertised Director of Communications job. 
 Responded to inquiry from New Jersey Lawyers’ Diary and updated the Commission-related 

information section of that publication. 
 Participated in final review of Preliminary Official Statement (POS) for anticipated bond 

transaction. 
 Crafted detailed memo mapping out design changes for the Investor Information webpage 

and forwarded to Myron Mariano of Stokes Creative Group. 
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 Obtained April’s bond-transaction authorization resolution from administrative staff and 
uploaded it to the website. 

 Distributed to select staff a copy of Bucks County Herald article on the Lumberville-Raven 
Rock Bridge flag. 
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Community Affairs Report 
May 2026 

 
The following Community Affairs activities took place in May of 2026 
 
Washington Crossing Bridge Alternatives Analysis 
 Participated in status meetings with team. Performing site visit with HDR Public Involvement 

team member to identify appropriate business stakeholders, and follow-up review of results. 
 
Washington Crossing July 4 event 
 Continued to communicate with Friends of the Washing Crossing Park on the Commission’s Use 

of Facilities requirements and to request meeting with all agencies involved. The Friends group is 
having difficulties with the insurance requirements, as was the issue with the 2025 Christmas 
event. 

 
Penn DOT Usage of Scudder Falls Parking Facilities  
 PennDOT requested permission to stage trucks in the Scudder Falls Park and Ride during several 

events in June and July in the Philadelphia area, including FIFA games and MLB All-Star Week. 
Operations approved use of employee parking lot at Administration Building (most of the dates 
are outside of normal business hours) as well as access to the restrooms. 

 
Uhlerstown-Frenchtown Toll-Supported Bridge  
 Received a couple of concerns regarding static electricity on the new walkway, similar to those 

received immediately after opening of the walkway at New Hope-Lambertville TSB. The 
contractor requested information from the panel manufacturer, which provided an explanation that 
this is common when the panels are first installed and should subside with use and weathering. 

 
Lumberville-Raven Rock Pedestrian Bridge 
 Along with DED Joseph Donnelly, visited NJ Bulls Island Park and neighboring business to share 

information about the upcoming upgrades. Relayed information back to Engineering on some 
lighting work recently completed by the Black Bass Inn. 

      
Portland-Columbia Toll Bridge 
 Maintenance produced and installed new signage directing trucks to the travel center via Rt. 94, 

instead of going through the village of Columbia. 
 
 Received call from neighboring property owner regarding property damage from a tree. Passed 

information along to PC maintenance and Insurance Manager. Fallen limbs were cleaned up; an 
additional tree needs to be removed. Claim filed. 

 
New Hope-Lambertville Route 202 AET Conversion 
 Kept apprised of work schedule when not able to attend progress meetings. Residents upstream of 

the park in Pennsylvania are concerned about the level of noise and duration of the project.  
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Bridge lighting 
With technical assistance from Justic Bowers, programmed light shows for four facilities. May 
shows included Mother’s Day, several disease awareness campaigns, Nurses Week, New Hope -
Lambertville Pride festival and Lafayette College graduation. Shows scheduled for June include 
several awareness campaigns, home opener game for Trenton Thunder, high school graduations, 
80th anniversary of US-Philippines diplomatic relations, Pride, holidays of Flag Day, Juneteenth, 
and Father’s Day. 
              

Various Community Affairs activities 
Handled a wide assortment of community affairs tasks during the month, including: 

 Created and posted updated notices for weekly closures at the Scudder Falls shared use path 
 Inforned PSBS of commuter request for multi-day parking at Scudder Falls Park and Ride and a 

classic car caravan at Washington Crossing Bridge. Traffic was briefly held for their crossing. 
 Received request for wingdam warning signs at New Hope-Lambertville TSB. 
 Assisted with several Use of Facilities requests for Memorial Day events. 
 Assisted the Communications Department by proofreading various news releases and 

communications, and editing/enhancing various images. 
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Trenton-Morrisville 
Toll Bridge/Langhorne 

RJZ/KMS 

Southern Operations & Maintenance Facilities Improvements 
 Design, C-519A 
 CM/CI Services, CM-519A 
 Construction, T-519A

1 

 BVP/SJB 
TM TB ESS Cameras Infrastructure Improvements – NJ Approach 

 Design, TOA No. C-803A-1
2 

 BVP/SJB 
TM TB Toll Bridge Highway Lighting Design 

 Design, TOA No. C-803A-4 2 

 BVP/SJB 
TM TB Miscellaneous Substructure Spall Repairs 

 Design, C-788A-3 
 CI, TOA No. C-804A-2

2 

 CAS/KMS 
TM TB AET & PA Avenue Interchange  

 Design, C-691A
4 

Lower Trenton 
Toll-Supported Bridge CLR/SJB 

Lower Trenton TSB Truck Warning System (Pilot) 
 Final Design, TOA No. C-771A-7

5 

 
Scudder Falls 

Toll Bridge 
CLR/SJB 

DMC Services for T-668A Construction of the SFB Project 
 Oversight of Final Design, TOA No. C-502A-1M 6 

 CLR/SJB 

SF TB Bridge Facility Deck Sealing & Shared-Use Path PPC Overlay 
Improvements 

 Design, TOA No. C-759A-5 
 CI Services, TOA No.C-804A-1 
 Construction, JOC No. T/TS-785A-005 

7 

Washington Crossing 
Toll-Supported Bridge 

WMC/KMS 
Washington Crossing Bridge Alternative Analysis 

 Preliminary Engineering /Environmental Documentation, 
C-697A

8 

New Hope-Lambertville 
Toll-Supported Bridge 

MEM/SJB 
NH-L TSB Rehabilitation  

 CM/CI Services, CM-694A 
 Construction, TS-694A 

9 

New Hope-Lambertville 
Toll Bridge 

CAS/KMS 
NH-L TB All Electronic Tolling (AET) Conversion Design 

 Design, C-754A 
10 

 VMF/CAS 
 CM/CI, Services, CM-754A 
 Construction, T-754A 

10 

Centre Bridge-Stockton 
Toll-Supported Bridge 

VMF/SJB 
CB-S TSB – Bridge Shelter Water Line Replacement 

 TOA No. C-803A-3
11 

Lumberville-Raven 
Rock 

Toll-Supported Bridge 
JRBSJB 

L-RR TSPB Concept Design for Architectural Lighting & Electronic 
Surveillance/Detection System Installation 

 Final Design, TOA No. C-803A-2
12 

Uhlerstown-Frenchtown 
Toll-Supported Bridge 

MEM/KMS 

Uhlerstown-Frenchtown TSB Rehabilitation 
 Design, C-642A 
 CM/CI Services, CM-642A 
 Construction, TS-642A

12 
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I-78 Toll Bridge CLR/SJB 
I-78 Main River Bridge Cleaning & Painting 

 Design, C-802A-2 
13 

Easton-Phillipsburg 
Toll Bridge 

BVP/MEM 
E-P TB Broad Street Viaduct Sidewalk Replacement 

 Design, TOA No. C-789A-1
13 

Portland-Columbia 
Toll-Supported 

Pedestrian Bridge 
BVP/MEM 

Portland-Columbia TS Pedestrian Bridge Rehabilitation 
 Design, TOA No. C-802A-1 

14 

Milford-Montague 
Toll Bridge 

BVP/KMS 
Structural Analysis and Repairs 

 Design, TOA No. C-788A-4
14 

BVP/SJB 
M-M TB Storage Building 

 Design, TOA No. C-789A-2
14 

Multiple Facilities 
and/or  

Commission-Wide  
 

CLR/SJB 

Capital Program Management Consultant (CPMC) & Design 
Management Consultant (DMC) Services for the I-95/Scudder Falls 
Bridge Improvement Project 

 CPMC Services 2024 through 2028, C-502A-1N 

15 

MEM/SJB 
Underwater Substructure Improvements Design – All Regions 

 Design, C-782A
15 

MEM/SJB 
Bridge Inspection Platform Layout and Design Toll-Supported Bridges 

 Design, TOA No. C-788A-5 
16 

WMC/KMS 
Bridge Monitor Shelter Enhancements Program Development 

 TOA No. C-771A-1
16 

WMC/KMS 
Electronic Surveillance/Detection System 

 Network Video Management System (NVMS) Integrator Services, 
DB-768A

17 

CAS/KMS 
Electronic Toll Collection 

 Customer Service Center/Violation Processing Center Project, 
DB-584A 

17 

CAS/KMS 
Electronic Toll Collection System Replacement 

 Design, Build, and Maintain, DB-540A 
18 

 
WMC/KMS 

Job Ordering Contracting Services 
 Program Manager, C-727A 
 T/TS-784A, JOC For Bridge, Highway and Civil Work-        

North Region 
 T/TS-785A, JOC For Bridge, Highway and Civil Work- South 

Region 
 T/TS-786A, JOC Services for Building and Facility Work- North 

Region 
 T/TS-787A, JOC Services for Building and Facility Work - South 

Region 
 T/TS-817A, JOC Services for Construction Services – North and 

South Regions 
 T/TS-817B, JOC Services for Construction Services – North and 

South Regions

 
18 



DELAWARE RIVER JOINT TOLL BRIDGE COMMISSION 
Meeting of June 29, 2026 

PROJECT STATUS REPORT 
 

Facilities are listed South to North 

The first set of initials indicate the Project Manager and the second set of initials indicate the Program Area Manager 

Project Manager Legend Program Area Manager Legend 

WMC – M. Cane 
JRB – J. Bowers 
HMS – H. Sewekow 

CLR – C. Rood 
VMF-V. Fischer 
BVP – B. Pathare 

KMS – K. Skeels 
SJB – S. Burke 
 

 MEM – M. McCandless 
 CAS – C. Stracciolini 
 RJZ – R. Zakharia 
 

  

 

 
 
 
 

 FACILITY PM/PAM CONTRACT DESCRIPTION PAGE 
NO. 

 T/TS-817C, JOC Services for Construction Services – North and 
South Regions 

MEM/KMS 
General Engineering Consultant  

 2023-2026 Annual Inspections, C-757A 
20 

JRB/SJB 
Toll Plaza Restriping – All Regions 

 TOA No. C-760A-6
21 

CAS/KMS 
Traffic Engineering Consultant- 2025-2026 Annual Reports 

 TOA No. C-761A
21 

 JRB/CAS 
Traffic Count Program Upgrade 

 DR-550A 
21 

 CAS/KMS 
AET Support Services 

 TOA No. C-770A-5
22 

 CAS/KMS 
Hard AET Preliminary Design 

 TOA C-770A-6 
23 

 CAS/KMS 
In-Lane All Electronic Toll Collection System Design, Build and 
Maintain 

 Design, Build and Maintain, DB-792A 
23 

 CAS/KMS 
New Jersey E-ZPass Services 

 Design, Build and Maintain, DB-791A 
24 

 MEM/SJB 
Non-Destructive Bridge Pin Testing Program 

 Southern Region Bridges, C-813A 
 Central Region Bridges, C-813B 

25 
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TRENTON- MORRISVILLE TOLL BRIDGE/LANGHORNE 

 
SOUTHERN OPERATIONS & MAINTENANCE FACILITIES 

IMPROVEMENTS 
Preliminary, Final & Post Design Services 

Contract No. C-519A 
(RJZ/KMS) 

 
This contract is for Preliminary, Final and Post-Design Services for space utilization 

improvements at New Hope Lambertville Toll Bridge Executive Headquarters and the demolition 
and reconstruction of the Trenton Morrisville Toll Bridge Administration Building as identified 
under a Task Order Assignment for Space Utilization Program and Concept Study. 

 
In accordance with the Commission’s February 26, 2018, Regular Monthly Commission 

Meeting, this Contract was awarded to Gannett Fleming, Architects Inc. (GF).  Accordingly, a 
Notice of Award and Limited Notice to Proceed was issued to GF effective February 27, 2018. 
 

Currently GF is providing Post-Design services for Contract T-519A by attending all 
project meetings, responding to requests for information, reviewing submittals, assisting in 
resolving conflicts in the field and clarifying the contract documents. During this reporting period, 
GF attended a third Commissioning meetings and witnessed further MEP equipment functional 
testing.  

 
Construction Management/Construction Inspection Services 

Contract No. CM-519A 
(RJZ/KMS) 

 
This contract is for Construction Management (CM) and Construction Inspection (CI) 

Services in connection with the demolition and new construction of the Southern Operations and 
Maintenance Facilities Improvements Project.  Joseph Jingoli & Son, Inc. (JJS) was issued Notice 
of Award and Limited Notice to Proceed effective January 26, 2021.   

 
JJS is currently overseeing the facility commissioning, punch list completion and 

processing closeouts documents as part of providing construction management services.   
 

Construction 
Contract No. T-519A 

(RJZ/KMS) 
 

Contract T-519A is a multi-phase construction contract for the demolition and new 
construction of the Southern Operations and Maintenance Facilities Improvements Project.  It was 
awarded to Bracy Construction, Inc. at the Commission Regular Monthly Meeting of June 28, 
2021. Notice of Award and Limited Notice to Proceed was issued to the Contractor on June 29, 
2021; Notice to Proceed was made effective July 27, 2021, and a Pre-Construction Meeting was 
conducted on July 29, 2021.  
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At the Trenton Morrisville site, at the new operations building, Mechanical equipment 

start-up and Commissioning activities are near completion.  Building systems installation and 
primary control center configuration are also near completion.  Commission Staff moved into the 
Operation Building on October 27, 2025, with substantial completion.  Training for the site 
emergency Generator has been completed, and the balance of the training sessions for building 
systems were completed December 4, 2025. Equipment Commissioning and Punch-List activities 
continue throughout the facility during the reporting period. 

 
At the new maintenance garage location, door hardware, mechanical equipment 

installation and equipment start-up activities are in progress.  Equipment Commissioning and 
Punch -List activities continue throughout the facility during the reporting period.   

 
At the Langhorne site, punch-list activities continued along with Close-Out of final 

construction details throughout the reporting period.  
 

ELECTRONIC SURVEILLANCE/DETECTION SYSTEM (ESS) CAMERAS AND 
INFRASTRUCTURE IMPROVEMENTS – NJ APPROACH 

Task Order Assignment No. C-803A-1 
 (BVP/SJB) 

 
On June 20, 2025, the Commission provided French and Parrello Associates (FPA) with 

Notice-to-Proceed for design services in support of construction of ESS cameras and infrastructure 
improvements on the Trenton-Morrisville Toll Bridge NJ approach. Commission Staff and the 
FPA team participated in a project kick-off meeting on July 1, 2025.  Technical meetings between 
the Commission and FPA were held during the reporting period. FPA continued developing final 
design plans to go out to bid. 
 

TRENTON – MORRISVILLE TOLL BRIDGE HIGHWAY LIGHTING DESIGN 
Task Order Assignment No. C-803A-4 

 (BVP/SJB) 
 

On March 17, 2026, the Commission provided French and Parrello Associates (FPA) with 
Notice-to-Proceed for design services in support of construction of highway lighting infrastructure 
improvements on the Trenton-Morrisville Toll Bridge. Commission Staff and the FPA team 
participated in a project kick-off meeting on March 16, 2016.  Technical and field coordination 
meetings between the Commission and FPA were held during the reporting period. FPA continued 
developing design plans to go out to bid. 
 

TRENTON - MORRISVILLE TB MISCELLANEOUS 
SUBSTRUCTURE SPALL REPAIRS 

Design 
Contract No. C-788A-3 

(BVP/SJB) 
This Task Order Assignment (TOA) with Traffic Planning and Design, Inc. (TPD) is for 

professional consultant design services, encompassing project management and coordination, 
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verification of facility condition assessment, preliminary and final design of plans, specifications, 
construction schedule, engineer’s estimate, and post-design services for the Trenton-Morrisville 
Toll Bridge Miscellaneous Substructure Spall Repairs. The not-to-exceed amount for this TOA is 
$129,794.95. The contract also includes an item for chloride testing of the Ramp I & Ramp Y 
bridge over Bridge Street due to the extensive delamination in the northerly pier cap, as well as 
the repair of spalls with exposed prestressed strands at the ends of beams and superstructure 
members. 

The TPD contract was fully executed on April 24, 2025, and the Notice to Proceed was 
effective on April 28, 2025. A project Kick-off meeting was held on May 2, 2025. TPD began 
their field inspections and coring the caps on bridge IY for chloride testing on June 6, 2025. They 
continued their inspection on June 20, 2025 focusing on the west end of the prestressed beams.  

  During TPD’s inspection efforts, beam deterioration was found on the bridge carrying 
Route 1 over Route 29 NB.  This deterioration had been noted by the Commission’s General 
Engineering Consultant Pickering, Corts & Summerson (PCS) in previous Annual Inspection 
Reports, with recommendation to monitor the situation. On July 2, 2025 a meeting was held 
between Commission staff, AECOM, TPD and PCS to review the field inspection investigation 
findings and discuss the overall condition of the bridge and the typical beam deterioration. TPD 
was directed, and has since completed, the load ratings for Beam 6 on the bridge carrying Route 1 
over Route 29 NB and has determined that traffic restrictions are not required at this time. 
However, the recommendation included accelerating the bridge replacement due to advancing 
deterioration of the beams. This will be performed under a separate design and construction 
contract. 

On February 26, 2026, Advanced Infrastructure Design, Inc. (AID) issued the Final Half-
Cell Testing and Analysis report to TPD and subsequently to the Commission. TPD is currently 
coordinating with Vector who will prepare the design based on the half-cell testing information. 
Vector will function as the specialty contractor as a subcontractor to Mount Construction Company 
(MCC) under the JOC program. 

On February 19, TPD attended a Joint Scope Meeting along with personnel from MCC, 
the Gordian Group and the Commission. The purpose of the meeting was to discuss the scope of 
the project with the contractor and address any project concerns. 

During this reporting period TPD and the Commission finalized the review and negotiation 
of Mount Construction Company’s Price Proposal for this project. Price Proposal 2.0, in the 
amount of $1,580,401.17, was approved, and the Commission is proceeding with the award of the 
Job Order Assignment. The Notice to Proceed is anticipated to be issued prior to June 12, 2026. 
The contract duration is 134 days from the Notice to Proceed date, with project completion 
expected in early October 2026. 
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Construction Inspection 
Task Order Assignment No. C-804A-2 

(BVP/SJB) 
 

On May 22, 2026 the Commission provided STV, Incorporated (STV) Lawrenceville, New 
Jersey with Notice to Proceed on this Task Order Assignment No. C-804A-2 for Construction 
Inspection Services for the Trenton-Morrisville Toll Bridge Miscellaneous Substructure Spall 
Repairs for an amount not-to-exceed of $181,037.25.  

During this reporting period the Commission began setting up the Task Order 
Assignment’s Kick Off Meeting. 

 
TRENTON-MORRISVILLE TOLL BRIDGE 

ALL ELECTRONIC TOLLING and PA AVENUE INTERCHANGE 
Design 

Contract No. C-691A 
(CAS/ KMS) 

 
  Commission Staff and Atkins Réalis USA Inc. held several project status meetings.  

Atkins Réalis prepared and submitted responses to comments from the PennDOT Cycle 2 Highway 
Occupancy Permit (HOP) review for the Route 1 / Pennsylvania Avenue interchange with the 
roundabout design.  The design team met with PennDOT to clarify a few comments, assisting them 
to provide responses to these comments.  The design team is advancing the interchange design and 
preparing for the Cycle 3 HOP submission to PennDOT.  The interchange design will include a 
traffic signal for the adjacent railroad crossing that will be activated by approaching trains from a 
railroad circuit that will be implemented as part of the project. 

 
Atkins Réalis submitted the updated project schedule.  Atkins Réalis is addressing review 

comments from the Preliminary Design (60% complete) plans, specifications and estimate 
submission. 

 
Atkins Réalis submitted the draft US 1 over NJ 29 Superstructure Replacement Traffic 

Control Analysis and the document is being reviewed by Commission staff.  The design team also 
submitted the draft US 1 over NJ 29 NB Superstructure Replacement Alternative Analysis 
document, and it is being reviewed by Commission staff and AECOM. 
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LOWER TRENTON TOLL – SUPPORTED BRIDGE 

LOWER TRENTON TSB TRUCK WARNING SYSTEM (PILOT)  
Final Design 

Task Order Assignment No. C-771A-7 
(CLR/SJB) 

 
Under Task Order Assignment No. C-771A-2 French & Parrello Associates provided 

conceptual design services for the development of a new pilot over height vehicle detection system 
for the New Jersey approach to the Lower Trenton TSB.  The work of that assignment was 
completed with acceptance of the final Concept Report dated March 6, 2024. 

 
On May 14, 2024, the Commission provided French & Parrello Associated with Notice-

to-Proceed for final design services for the development of a new over height vehicle detection 
system for the New Jersey approach to the Lower Trenton TSB.  The design is complete, and staff 
from the Commission, AECOM, Gordian (JOC Program Manager) and Mount Construction 
continue to work towards an agreed upon Job Order Contract price for the system installation. 

 
This project includes the design of a Bridge Monitor Shelter on the New Jersey approach 

to the Lower Trenton Toll-Supported Bridge. Conceptual layouts of the proposed Shelter have 
been created in conjunction with the over height detection system layout.  The concepts include 
the need to establish construction and property easements with the City of Trenton.  
 

 On September 4, 2024, Commission personnel met with City of Trenton personnel to 
discuss temporary construction and permanent property easements needed for this project.  On 
January 3, 2025, DRJTBC attorneys completed an appraisal for the two City of Trenton properties 
that are needed for temporary construction and permanent easements for the project. On June 27, 
2025, DRJTBC staff and attorneys met with City officials to discuss the project and steps needed 
to obtain construction and permanent property easements, with the goal of getting City Council 
resolutions on the agenda for their September 2025 meeting.  On August 25, 2025, DRJTBC 
attorneys sent a draft easement agreement and draft amendment to the City’s lease with the State 
for their review and consideration. Coordination with the City is ongoing.  DRJTBC is trying to 
get comments or a follow-up meeting with the City of Trenton to finalize temporary construction 
and permanent property easements needed for this project. 

 
On January 30, 2026, Mount Construction submitted a revised Price Proposal for the Truck 

Warning System Pilot Project, not including the Bridge Officer’s Shelter.  The design team 
provided proposal review comments on February 17, 2026, and attended a proposal review 
meeting that day.  A revised Price Proposal was submitted on April 1, 2026, and is under review. 
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SCUDDER FALLS TOLL BRIDGE 

 
DESIGN MANAGEMENT CONSULTANT SERVICES 

Oversight of Final Design 
Task Order Assignment No. C-502A-1M 

(CLR/SJB) 
 

AECOM has provided DMC services throughout the construction of the Scudder Falls 
Bridge Replacement Project, Contract T-668A under Task Order Assignment C-502A-2I. The 
remaining unexpended funds in Task Order Assignment C-502A-2I have been transferred over to 
Task Order Assignment C-502A-1M and Task Order Assignment C-502A-2I has been closed out. 
Remaining DMC services on the Scudder Falls Project will be completed under the C-502A-1M 
Task order Assignment. 

 
The remaining DMC Services include support to the Commission in the following and 

assistance with various project close-out activities: 

Environmental Permitting – The remaining effort under this task was to coordinate a 
final inspection of the project site performed by the Bucks County Soil Conservation District 
(BCSCD) to obtain final acceptance of all BCSCD Permitting work. BCSCD self-visited the site 
on July 2, 2025 during the reporting period. Verbal acceptance was received from the BCSCD 
representative as to the adequacy of established vegetation.  Commission staff, in conjunction with 
the final designer Michael Baker International, and the General Contractor Trumbull Corporation 
have submitted the project Notice of Termination (NOT). BCSCD has approved the NOT for the 
project, Permit Completion Forms need to be sent to the PADEP and the USACE. This will close-
out all outstanding permitting work associated with the project other than the continued five-year 
monitoring period for the PA Wetlands Mitigation Site.  

Environmental Monitoring Services – Continuous services were provided throughout 
construction to meet project permit requirements. Yearly reporting on the monitoring activities for 
the PA Wetlands Mitigation Site, by ACT Engineers will continue through 2027. This includes 
monthly monitoring well readings of the groundwater levels within the wetlands site along with 
vegetation growth and invasive plantings treatment. Wetlands Monitoring Report #5 was 
submitted to US Army Corps of Engineers for their review on December 23, 2025. 

Right of Way Transfers – Working with Commission staff and attorneys to transfer 
certain property and easements to NJDOT, PennDOT and Lower Makefield Township.  These 
properties and easements were acquired by DRJTBC to construct the project but are located within 
jurisdiction of these other agencies or municipalities. 

DMC Services for these remaining efforts occur on a sporadic as-needed basis 
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SCUDDER FALLS TOLL BRIDGE FACILITY DECK SEALING & SHARED USE 

PATH PPC OVERLAY IMPROVEMENTS 
Design 

Task Order Assignment No. C-759A-5 
(CLR/SJB) 

 
The Commission has implemented a periodic deck sealing program at specific bridges to 

prolong the useful service life of the bridge decks and to mitigate the need for potential future 
maintenance. The Commission engaged Task Order Consultant, NAIK, under the standing 
professional services task order agreement, to provide design services for the bridge deck sealing 
of the bridges associated with the Trenton–Morrisville Toll Bridge Facility, the Scudder Fall Toll 
Bridge Facility and Shared Use Path PPC Overlay Improvements, and the Interstate 78 Toll Bridge 
Facility. 

The final design bid documents, addressing all Commission comments to the pre-final 
design, was received on April 28, 2023. The project to seal decks at all 3 Toll Bridge facility bridge 
decks (T-764A) was advertised for bids on May 2, 2023. A virtual Bid Opening was held on 
Thursday June 1, 2023, at 2:00 PM. No bids were received. 

 
NAIK repackaged the bid documents into three individual projects: 1. Trenton–Morrisville 

Toll Bridge Facility; 2. the Scudder Fall Toll Bridge Facility, and 3. the Interstate 78 Toll Bridge 
Facility for incorporation into other Capital construction contracts. The TMTB deck sealing was 
completed as part of Contract T-746A in 2024; the I-78 deck sealing was completed as part of 
Contract T-766A in 2025; the Scudder Falls project is being completed under a Job Order Contract 
with Mount Construction Company. The job order contract to perform the work at the Scudder 
Falls Facility structures was executed in September 2025 with work start on September 29, 2025. 
Naik will perform construction phase support services. 

 
During this reporting period, Artheon (formerly NAIK) attended the Job Order Contract 

No. T/TS-785A-005 Progress Meetings No. 10 and 11, held on May 14, 2026 and May 28, 2026, 
respectively.  

 
On May 11, 2026, Artheon provided recommendations for adjusting grades to an area 

approximately 50’ in length in the vicinity of the PA expansion cover plate on the west end of the 
Main River Bridge to eliminate a potential ponding issue near the cover plate. 
 

Construction Inspection 
Task Order Assignment No. C-804A-1 

(BVP/SJB) 
 

At the March 31, 2025 Commissioners’ Meeting, the Commission awarded Task Order 
Assignment No. C-804A, Construction Inspection Services for the Scudder Falls Toll Bridge Deck 
Sealing and Shared Use Path PPC Overlay Improvements project to STV, Incorporated (STV) of 
Lawrenceville, New Jersey for an amount not-to-exceed of $145,189.59. STV was provided with 
the Contract Notice to Proceed effective September 12, 2025.  
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STV attended the Progress meeting No. 7 and 8 held on April 16, 2026 and April  30, 2026, 
respectively. STV's project manager will continue attending progress meetings and maintain 
continuous communication with the Commission’s project manager. 

Construction 
Job Order Contract No. T/TS-785A-005 

(EVO/SJB) 
 

All work in this project, consisting of, but not limited to, the following items of work, shall be 
carried out according to the Contract Plans, Specifications, and Special Provisions within the 
specified construction time limitations. Specific work at the Scudder Falls Toll Bridge Deck 
Sealing and Shared Use Path PPC Overlay Improvements include, but are not limited to: 
 

1) Bridge deck sealing for selected bridges and other structures on Scudder Falls Toll Bridge facility 
including the Main River Bridge, Pennsylvania Canal Overpass, Taylorsville Road Overpass, and 
a portion of the New Jersey section of the Shared Used Path. 

 
2) Restriping damaged striping caused by bridge deck sealing. 

 
3) Removing and replacing the Polyester Polymer Concrete Overlay (average approximately 1 ¼” 

thick) on the Pennsylvania and Main River Bridge Portions of the Shared Use Path. 
 

A final price proposal for this Job Order Contract with Mount Construction has been 
established in the amount of $2,614,520.02. A Notice to Proceed was issued to Mount on 
September 25, 2025, and project work started on September 29, 2025. 

 
Mount Construction attended Progress Meetings No. 7 and 8, held on April 16 and April 30, 

2026, respectively. To date, EHS has placed approximately 300 linear feet of PPC material, 
starting from the NJ Abutment. PPC placement is anticipated to be completed by May 29, 2026. 

The Substantial Completion has been updated to June 19, 2026, with Final Project Completion 
set for July 24, 2026. Remaining work includes but is not limited to: MMA deck sealing and 
striping on the NJ end of the SUP and I-295, as well as final site restoration. 

 
WASHINGTON CROSSING TOLL- SUPPORTED BRIDGE 

 
WASHINGTON CROSSING BRIDGE ALTERNATIVES ANALYSIS 

Contract No. C-697A 
(WMC/KMS) 

 
At the June 24, 2024 Commissioners Meeting, the Commission awarded Contract No. C-

697A, to HDR Engineering, Inc. of Philadelphia, PA. HDR Engineering and their team of sub-
consultants are providing preliminary engineering and environmental documentation type services 
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in support of the analysis of improvement alternatives for the Delaware River crossing between 
Upper Makefield Township, PA and Hopewell Township, NJ. 

 
Throughout the reporting period, work efforts focused on travel demand modeling, 

preparation of alternatives, constructability review, historic bridge rehabilitation analysis, and 
Section 106 initiation. Other activities included planning for a series of small-group Focused 
Stakeholder Meetings. 

 
NEW HOPE-LAMBERTVILLE TOLL-SUPPORTED BRIDGE 

 
NH-L TSB REHABILITATION 

Construction Management/Inspection Services 
Contract No. CM-694A 

(MEM/SJB) 
 
At the November 20, 2023 Commission Meeting, authorization was granted to award the 

Construction Management/Construction Inspection Services contract (CM-694A) to Urban 
Engineers, Inc. (Urban) of Philadelphia for the not-to-exceed amount of $1,209,96.08.  Urban 
Engineers, Inc. of Philadelphia was issued Notice of Award and a Limited Notice to proceed 
effective November 21, 2023. A project kick-off meeting has been held on November 30, 2023.  
The full Notice to Proceed was issued December 21, 2023 with the execution of the Agreement 
with the Commission.   

 
During this reporting period, the Consultant has been preparing the final closeout 

documents and files for this project. 
 

Construction 
Contract No. TS-694A 

(MEM/SJB) 
 
The Construction Contract was Awarded to Anselmi & DeCicco, Inc. (A&D) of 

Maplewood, NJ for a not-to-exceed amount of $25,072,471.06 at the Commission’s November 
2023 Meeting. LNTP was provided November 20, 2023 and Full Notice to Proceed on December 
20, 2023.  

 
Construction activities for this project are complete except for the replacement of a 

malfunctioning sidewalk lighting driver.  The Contractor has ordered the replacement driver and 
is preparing final closeout documents for the project. 
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NEW HOPE-LAMBERTVILLE TOLL BRIDGE 

 
NH-L TB ALL ELECTRONIC TOLLING (AET) CONVERSION DESIGN 

Design 
Contract No. C-754A 

 (CAS/ KMS) 
 

Rummel, Klepper & Kahl, LLP (RK&K) participated in project related meetings with PKF 
for the construction project as needed.  During the reporting period RK&K prepared responses to 
Requests for Information (RFI) from the construction team and issued change of plans as needed.  
Additionally, RK&K completed several reviews of construction submittals from the contractor. 
 

 
Construction Management/Construction Inspection Services 

Contract No. CM-754A 
(VMF/CAS) 

 
At the April 28, 2025, Commissioners’ Meeting, the Commission awarded Contract No. 

CM-754A, Construction Management/Construction Inspection Services for the New Hope-
Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA Abutment Backwall 
Replacement Project to STV, Incorporated (STV) of Lawrenceville, New Jersey for an amount 
not-to-exceed of $2,476,202.84. STV was issued with the Notice of Award and Limited Notice to 
Proceed effective April 29, 2025. A CM/CI Kick-off Meeting was held on May 2, 2025 and STV 
was issued their Notice to Proceed on May 15, 2025. STV participated in a transfer-of-Knowledge 
meeting on May 23, 2025 with the Designer, RK&K and TransCore and conducted the Pre-
Construction and Scheduling Conferences with PKF in late May 2025. STV’s inspection team of 
Resident Engineer, Office Engineer/Inspector and one Inspector continued providing CM/CI 
Services through May 2026. STV’s staff was reduced by one (1) inspector on February 6, 2026, 
and will continue through June due to the slow winter construction period and AET testing phase 
of the project. STV has conducted twenty-three (23) progress meetings and numerous pre-activity 
and IT coordination meetings to date. 

 
Construction 

Contract No. T -754A 
(VMF/CAS) 

 
This Contract is the AET Tolling Implementation Plan, Phase 4 hard conversion of the 

southbound US 202 Pennsylvania toll facility to an open-road, highway speed, All Electronic 
Tolling (AET) system with a single-full span gantry over a reconstructed roadway that improves 
the US 202 roadway geometry at the existing toll facility. The project also includes the staged 
construction of the abutment backwall on the PA side of the New Hope-Lambertville Toll Bridge 
and the demolition of the existing toll plaza with a new tunnel egress. 
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At the April 28, 2025 Commissions’ Meeting, the Commission awarded Contract No. T-
754A, New Hope-Lambertville Toll Bridge All Electronic Tolling (AET) Conversion & PA 
Abutment Backwall Replacement to PKF-MARK III, Incorporated (PKF) of Newtown, 
Pennsylvania for an amount not-to-exceed $11,863,715.00. PKF was provided with Notice of 
Award and Limited Notice to Proceed effective April 29, 2025 and full Notice to Proceed was 
issued effective June 5, 2025.  

 
During the reporting period PKF continued working on the few remaining punch list items 

from Stage 1B. A factory startup of the new mechanical system for the tunnel, tunnel egress and 
underground IT room was performed in March and the temporary HVAC system removed. PKF 
and their mechanical subcontractor continued to correct a list of deficiencies developed in mid-
March in preparation for the new system to be integrated into the Commission’s Building 
Management System (BMS). The BMS integration will tentatively take place in June 2026. The 
southbound work zone was occupied by the All-Electronic Tolling vender, TransCore from 
January 9th until April 2nd to test the new tolling equipment, including AET system verification, 
tuning and running test vehicles under the new tolling equipment to simulate various traffic 
scenarios and accuracy of the tolling equipment. The AET testing was temporarily suspended 
between April 2 through May 1, 2026, while PKF returned to remove and replace an additional 
337 feet of two lanes and shoulder southbound concrete roadway as added scope to this contact. 
TransCore returned on May 4, 2026, to resume the performance testing of the AET equipment. 
The AET testing is anticipated to be completed in mid-to-late June 2026. PKF continued working 
on highway lighting replacements, grading, topsoiling and seeding, barrier sealing, routing and 
sealing of concrete roadway joints, pouring the police antenna foundation and door installation 
within the tunnel and stair headhouse.   

 
CENTRE BRIDGE- STOCKTON TOLL-SUPPORTED BRIDGE 

 
CB–S TSB – BRIDGE SHELTER WATER LINE REPLACEMENT 

Task Order Assignment No. C-803A-3 
(VMF/SJB) 

 
On January 28, 2026, the Commission provided French and Parrello Associates (FPA) with 
Notice-to-Proceed for design services in support of the construction of the water line replacement 
at the Centre Bridge – Stockton Toll-Supported Bridge. Commission Staff and the FPA team 
participated in a project kick-off meeting on February 6, 2026. FPA submitted the final Existing 
Conditions and Recommendations report on April 24, 2026.  
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LUMBERVILLE – RAVEN ROCK TOLL-SUPPORTED PEDESTRIAN 

BRIDGE 
 

L-RR TSPB ARCHITECTURAL LIGHTING & ELECTRONIC 
SURVEILLANCE/DETECTION SYSTEM (ESS) DESIGN 

Task Order Assignment No. C-803A-2 
 (JRB/SJB) 

 
On June 3, 2025, the Commission provided French and Parrello Associates (FPA) with 

Notice-to-Proceed for design services in support of construction of architectural lighting and ESS 
infrastructure at the Lumberville-Raven Rock toll supported bridge.  Commission Staff and the 
FPA team participated in a project kick-off meeting on June 13, 2025.  Technical coordination 
meetings between the Commission and FPA were held during the reporting period. FPA continued 
developing final design plans to go out to bid. 

 
UHLERSTOWN-FRENCHTOWN TOLL-SUPPORTED BRIDGE 

 
U-F TSB REHABILITATION 

Design 
Contract No. C-642A 

(MEM/KMS) 
At the January 29, 2024 Commissioners Meeting, the Commission awarded Contract No. 

C-642A, Uhlerstown - Frenchtown Toll-Supported Bridge Rehabilitation Design to WSP USA, 
Inc. (WSP) of Exton, PA for an amount not-to-exceed $1,771,189.56. WSP was provided with 
Notice of Award and Limited Notice to Proceed on January 29, 2024.  A project Kick-Off meeting 
was held on February 6, 2024.  The Agreement was executed and the full Notice to Proceed was 
issued on February 23, 2024. 

 
During the reporting period, WSP has been preparing project close-out documents.  

 
Construction Management/Inspection Services 

Contract CM-642A 
(MEM/KMS) 

 
At the December 2024 Meeting, the Commission awarded Contract No. CM-642A, 

Construction Management/Inspection Services for the Uhlerstown-Frenchtown Toll-Supported 
Bridge Rehabilitation Project, to Urban Engineers, Inc. of Cherry Hill, NJ (Urban) for a not-to-
exceed amount of $1,587,138.62. Urban was provided with Notice of Award and Limited Notice 
to Proceed effective December 23, 2024. The full Notice to Proceed was authorized effective 
March 19, 2025. 

 
During the reporting period, the CMCI team has been managing final close-out activities 

and preparing project close-out documents.   
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Construction 

Contract No. TS-642A 
(MEM/KMS) 

 
At the December 2024 Meeting, the Commission awarded Contract No. TS-642A, 

Uhlerstown-Frenchtown Toll-Supported Bridge Rehabilitation, to Anselmi & DeCicco, Inc. of 
Maplewood, NJ (Anselmi) for a not-to-exceed amount of $22,216,237.00. Anselmi was provided 
with Notice of Award and Limited Notice to Proceed effective December 23, 2024. The Agreement 
for this project has been executed and the full Notice to Proceed was issued on January 24, 2025.   

 
The Contractor continues to work on final closeout documentation. 
 

 
I-78 TOLL BRIDGE 

 
I-78 MAIN RIVER BRIDGE CLEANING AND PAINTING 

Design 
Task Order Assignment No. C-802A-2 

(CLR/KMS) 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on March 
19, 2026 to develop construction bid documents for repairs to and the cleaning and painting of the 
I-78 Main River Bridges and also for miscellaneous repairs as outlined in the 2025 Annual Toll 
Bridge Maintenance Report at several other I-78 bridges. 

  During this reporting period, TPD submitted in   the Bridges Condition/Needs Assessment 
Report which is presently under review by Commission Staff.  TPD also submitted in their Invoice 
No. 2.  

EASTON-PHILLIPSBURG TOLL BRIDGE 
 

E-P TB BROAD STREET VIADUCT SIDEWALK REPLACEMENT 
Task Order Assignment No. C-789A-1 

(BVP/MEM) 
 
On March 11, 2025, the Commission provided Pennoni Associates with Notice-to-Proceed 

for design services in support of replacement/rehabilitation of upstream and downstream sidewalks 
on the Easton-Phillipsburg toll bridge Broad Street viaduct.  Technical and field coordination 
meetings between the Commission and Pennoni were held, and the pre-final plans and 
specifications were submitted om May 18, 2026. Pennoni continued developing final design plans 
for the added scope to replace the Service Electric conduit under the north sidewalk and across the 
main river bridge and the ESS conduit under the south sidewalk of the viaduct. Pennoni secured 
the NJ DOT Highway Occupancy Permit and will be submitting the Norfolk Southern permit to 
work over the railroad at span 5 of the viaduct bridge. 
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PORTLAND – COLUMBIA TOLL SUPPORTED PEDESTRIAN BRIDGE 

 
PORTLAND-COLUMBIA TOLL SUPPORTED PEDESTRIAN BRIDGE 

REHABILITATION DESIGN 
Task Order Assignment No. C-802A-1 

 (BVP/MEM) 
 

On March 31, 2026, the Commission provided Traffic Planning and Design, Inc (TPD) 
with Notice-to-Proceed for design services in support of rehabilitation of the Portland-Columbia 
Pedestrian Bridge. Commission Staff and the TPD team participated in a project scope meeting.  
TPD conducted field inspection of the bridge and is developing a Conditions Assessment Report 
to be submitted in May.  
 

MILFORD – MONTAGUE TOLL BRIDGE 
 

M-M TB STRUCTURAL ANALYSIS AND REPAIRS 
Design 

Task Order Assignment No. C-788A-4 
(BVP/KMS) 

 
During the biannual inspection of the Toll bridges, the Commission’s General Engineering 

Consultant (GEC) and Commission personnel identified areas that require repair at the Milford- 
Montague Toll Bridge (MMTB).  Areas of concern included: locations where the light post 
standards are attached to the top chord of the trusses; an incorrectly set curb plate at the pier 3 deck 
joint damaged during snowplow operations; severe concrete deterioration at the approach parapets; 
large spalls at the pier cap & bridge seats; differential between panels at the sidewalk mid-span. 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on October 
21, 2024, to design repairs and verify/update bridge load ratings.  TPD performed field visits to 
the bridge site in November 2024. The project recommendations report was submitted, reviewed 
and accepted in July 2025.  During this reporting period, TPD has continued work on the pre-final 
design submission. 

M-M TB STORAGE BUILDING 
Task Order Assignment No. C-789A-2 

 (BVP/SJB) 
 

On June 6, 2025, the Commission provided Pennoni Associates with Notice-to-Proceed for 
design services in support of construction of a storage building at the Milford-Montague toll bridge 
facility.  Commission Staff and the Pennoni team participated in a project kick-off meeting on June 
11, 2025.  Pennoni Associates submitted final design plans for a job order contract on March 5, 
2026, but is revising the submission to include a new electrical supply path to the storage building 
from an electrical panel in the electrical room of the Administration building, instead of pulling 
the electric supply from the existing salt shed panel. A field meeting was held on May 21, 2026, 
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to determine the electrical panel source in the administration building’s electrical room and the 
conduit path to provide ample power to the new storage building. Once the electrical plans, 
including site and building electrical layout plans are finalized, final documents will be issued for 
a job order contract. 

 

 
MULTIPLE FACILITIES AND/OR COMMISSION-WIDE 

 
CAPITAL PROGRAM MANAGEMENT CONSULTANT (CPMC) & 

DESIGN MANAGEMENT CONSULTANT (DMC) SERVICES FOR CAPITAL 
IMPROVEMENT PROJECTS 

 
CPMC SERVICES THROUGH DECEMBER 31, 2028 

Task Order Assignment No. C-502A-1N 
(CLR/SJB) 

 
Task Order Assignment No. C-502A-1N was authorized on April 8, 2024 for the 

continuation of Capital Program Management Consultant (CPMC) Services through December 31, 
2028.  The budget currently authorized for this assignment is anticipated to cover full-staff CPMC 
Services through December 31, 2025. Services under this Task Order Assignment from January 1, 
2026 through December 31, 2028. Under Task Order Assignment 502A-1N, AECOM continues 
to provide Capital Program Management Consultant (CPMC) Staff Augmentation Services for 
delivery of the Commission’s Capital Program.  AECOM is currently providing three (3) full-time 
Project Managers to oversee and administer various design and construction projects that are being 
advanced in the Capital Improvement Program.    
 

CPMC staff will continue to provide support to the Commission in advancing the Capital 
Program in the following areas: procurement assistance, scheduling and cost control, 
programming/planning, Project Management, Program Area Management, technical support, 
design oversight and support, construction oversight and support, and oversight and support of the 
Job Order Contract (JOC) construction work, all including coordination with multiple Commission 
departments outside of Engineering. 
 

UNDERWATER SUBSTRUCTURE IMPROVEMENTS DESIGN – ALL REGIONS 
Design  

Contract No. C-782A 
(MEM/SJB) 

 
IH Engineers, P.C. of Princeton, New Jersey was awarded this contract and given full 

notice to proceed with the delivery of the executed agreement on August 18, 2023.  In 2021 the 
Commission performed the 5-year interval underwater inspections of each of its river crossing 
bridges, to meet National Bridge Inspection Standards (NBIS) requirements. The findings of these 
inspections identified the need for bridge substructure repair and/or rehabilitation of existing scour 
remediation measures at bridge substructures below the water level. IH’s scope is to prepare a 
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Substructure Foundation Report (SFR), identifying foundation types and assessing venerability 
to scour at each of the Commission’s Delaware River crossings. followed by a Condition 
Assessment Report (CAR recommending any repairs or maintenance required to mitigate 
potential effects of scour).  

IH’s subconsultants GPI and JMT have completed the in-depth field inspections for 
incorporation into the Condition Assessment Report (CAR). IH has reviewed potential remediation 
methods to affect the repairs with NJDEP. Based upon NJDEP comments, alternate repair methods 
are being developed by IH as the CAR continues to be progressed. IH is working on the preliminary 
design to support the effort to acquire the necessary permits. 

IH and the Engineering Department have held ‘workshop’ meetings to finalize the CAR 
and its recommendations.  A revised Corrective Action Report was resubmitted on September 4, 
2025.  Based on recommendations prescribed in the CAR, IH is progressing the preliminary 
design.  Permit pre-application meetings were conducted with NJDEP and PADEP.   The IH team 
submitted a Modification request on March 13, 2026 that was reviewed and comments were 
returned.   

BRIDGE INSPECTION PLATFORM LAYOUT AND DESIGN 

TOLL-SUPPORTED BRIDGES 
Design 

Task Order Assignment No. C-788A-5 
(MEM/SJB) 

 
The purpose of this project is to develop detailed temporary rigging access platforms, 

cabling and attachment details for internal Commission use. Rigging access is needed to inspect 
and maintain the underside of the Commission’s Toll-Supported Bridges. The rigging system shall 
be designed to be efficiently installed, operated, and maneuvered by Commission staff. 

Traffic Planning and Design, Inc (TPD) was provided with Notice to Proceed on September 
24, 2024.  A kick-off meeting was held on October 6. After field site visits during the October 
month, a meeting was held with Maintenance, Engineering, TPD and TPD’s subconsultant Malick 
Sherer (MS).  The Rigging Layout Report dated October 20, 2025 was received, reviewed and 
accepted. TPD has submitted a modification to perform the final design of the rigging and access, 
intentionally not included in the preliminary design base Task Order Agreement.  The Final Design 
Modification was executed on April 22, 2026.  The TPD team continues to work on the final 
rigging design and plans. 
 
BRIDGE MONITOR SHELTER ENHANCEMENTS PROGRAM DEVELOPMENT 

Task Order Assignment No. C-771A-1 
(WMC/KMS) 

 
French & Parrello Associates, P.A. and their sub-consultant, USA Architects, Planners + 

Interior Designers are developing a system-wide program to enhance the Commission’s inventory 
of bridge monitor shelters. A draft report was provided and is currently under review by 
Commission staff. 
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ELECTRONIC SURVEILLANCE / DETECTION SYSTEM 
NETWORK VIDEO MANAGEMENT SYSTEM (NVMS) INTEGRATOR SERVICES 

Contract No. DB-768A 
(WMC/KMS) 

  
Dynamic Security, LLC (dba Secuni) continued to provide maintenance services of 

headend type equipment in support of the Electronic Surveillance / Detection System (ESS) under 
the direction of the Commission’s Public Safety and Bridge Security Department, who operates 
the system from the Control Centers located at the New Jersey State Police’s Regional Operation 
and Information Center (ROIC) in West Trenton, New Jersey and the New Hope-Lambertville 
Toll Bridge facility in New Hope, Pennsylvania. 

 
Throughout the reporting period, work efforts included the continued deployment of an 

Endpoint Detection and Response solution across the ESS. 
 

ELECTRONIC TOLL COLLECTION 
CUSTOMER SERVICE CENTER/VIOLATION PROCESSING CENTER PROJECT 

Contract No. DB-584A 
(CAS/KMS) 

 
Conduent continues to develop the real time digital payment function at the NJ E-ZPass 

CSC for toll by plate customers.   Conduent revised the terms and conditions that will be displayed 
on the NJ E-ZPass website, and comments were provided from the NJTA.    Conduent has released 
this functionality into the NJ CSC software, and they are proceeding with testing it through a small 
group of individuals. 

 
The NJ E-ZPass CSC launched the Amnesty Program in June 2025.  NJ MVC legislation 

was passed and NJTA is working with the MVC on the programs.  There are two programs: the 
Amnesty Program and the Vehicle Registration Suspension Program.  The Amnesty Program must 
run for 180 days, with no lookback timeframe, meaning the program can go back as far as the 
violator wants to pay.  Violation transactions after the start of the program are NOT eligible.  The 
program is open to all violators (from any state), with tolls and fees that are $500 or more prior to 
June 2025.  The program must offer a 25% reduction of the fees; the program will collect 100% 
of the toll revenue.  When applying payment, 100% of the toll amount will be satisfied first, 
followed by AET fees and administrative fees.  The amount owed must be paid in full of no 
payment plan.  A violator may make arrangements for a payment plan, outside of the Amnesty 
Program.  For the NJ MVC Vehicle Registration Suspension, the transactions criteria include all 
NJ E-ZPass agency violations, unpaid tolls, administration fees and AET fees totaling $500 or 
more; or 60 or more violations with at least one having occurred after January 2024 (legislation 
date).  The Amnesty Program was completed in November 2025 and the NJTA has identified the 
first group of vehicles to request registration suspension.  These vehicles are currently under 
administrative review by the NJTA. 
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TransCore continues to coordinate with Conduent for the testing for the new toll host that 
is being deployed to support the Hard AET conversion at the New Hope – Lambertville Toll 
Bridge, along with the other toll plazas.  Conduent completed a revision to the NJ E-ZPass 
Customer Service Center system that allows the new toll host to exchange files with that system.  
Additional test transactions were completed in the AET lanes at the New Hope – Lambertville Toll 
Bridge and these test transactions were provided to Conduent to process in their test system.   

 
Conduent participated in meetings with TransCore to discuss and plan for data migration 

from the existing NJ E-ZPass Customer Service Center to the Next Generation Back Office 
System. 

 
The NJTA, as the lead agency, is facilitating all meetings with the other agencies and 

Conduent to manage the implementation of outstanding system elements for the New Jersey E-
ZPass Customer Service Center.   
 

ELECTRONIC TOLL COLLECTION SYSTEM REPLACEMENT 
Design, Build and Maintain 

Contract No.  DB-540A 
(CAS/KMS) 

  
Lane equipment cleaning is a constant activity during this time of year.  Firmware upgrades 

are continuing on all UPS units as needed.  In addition, UPS units are affected by thewarmer 
temperatures and battery conditions are being checked.   Also, all lane cameras are being checked 
for image clarity. 

 
Commission Staff is worked with TransCore to identify locations within the Commission’s 

facilities for TransCore to store spare parts that are used by their technicians when responding to 
various in-lane toll system issues.  TransCore provided photos of the proposed cabinet locations, 
and they were approved by Commission Staff. 

 
Commission Staff and TransCore meet monthly to review and discuss system operational 

and maintenance items.  A weekly call also takes place to briefly review system maintenance items 
for the week. 
 

JOB ORDER CONTRACTING SERVICES 
JOB ORDER CONTRACTING PROGRAM MANAGER 

Contract No. C-727A 
(WMC/KMS) 

 
The Gordian Group continued to provide program management services in support of the 

Commission’s Job Order Contracting Program involving development of price proposals within 
the information management software as well as the construction management services in support 
of each individual job order. 

 
Additional activities involved setting up new contracts within the information management 

software and preparations for contractor training sessions. 
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JOB ORDER CONTRACTING SERVICES 

FOR BRIDGE, HIGHWAY, AND CIVIL WORK – NORTH REGION 
Contract No. T/TS-784A 

(WMC/KMS) 
 

Representatives from Mount Construction Company participated in a training session on 
June 28, 2023 involving the JOC Information Management Software, using the Construction Task 
Catalog and understanding the Job Order Development Process. 

 
Notice-to-Proceed was issued effective July 1, 2023. 

 
JOB ORDER CONTRACTING SERVICES 

FOR BRIDGE, HIGHWAY, AND CIVIL WORK – SOUTH REGION 
Contract No. T/TS-785A 

(WMC/KMS) 
 

Representatives from Mount Construction Company participated in a training session on 
June 28, 2023 involving the JOC Information Management Software, using the Construction Task 
Catalog and understanding the Job Order Development Process. 
 

Notice-to-Proceed was issued effective July 1, 2023. 
 

JOB ORDER CONTRACTING SERVICES 
FOR BUILDING AND FACILITY WORK – NORTH REGION 

Contract No. T/TS-786A 
(WMC/KMS) 

 
Representatives from Mount Construction Company participated in a training session on 

June 28, 2023 involving the JOC Information Management Software, using the Construction Task 
Catalog and understanding the Job Order Development Process. 

 
Notice-to-Proceed was issued effective July 1, 2023. 

 
JOB ORDER CONTRACTING SERVICES 

FOR BUILDING AND FACILITY WORK – SOUTH REGION 
Contract No. T/TS-787A 

(WMC/KMS) 
 
Representatives from A.P. Construction participated in a training session on June 28, 

2023involving the JOC Information Management Software, using the Construction Task Catalog 
and understanding the Job Order Development Process. Notice-to-Proceed was issued effective 
July 1, 2023. 
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JOB ORDER CONTRACTING FOR CONSTRUCTION SERVICES 
NORTH AND SOUTH REGION 

Contract No. T/TS-817A 
(WMC/KMS) 

 
Activities involved the solicitation and review of Sparwick Contracting’s insurance and 

bonding documents as well as compiling conformed contract documents. 
 

JOB ORDER CONTRACTING FOR CONSTRUCTION SERVICES 
NORTH AND SOUTH REGION 

Contract No. T/TS-817B 
(WMC/KMS) 

 
Activities involved the solicitation and review of Road-Con’s insurance and bonding 

documents as well as compiling the conformed contract documents. 
 

JOB ORDER CONTRACTING FOR CONSTRUCTION SERVICES 
NORTH AND SOUTH REGION 

Contract No. T/TS-817C 
(WMC/KMS) 

 
Activities involved the solicitation and review of Anselmi & DeCicco’s insurance and 

bonding documents as well as compiling the conformed contract documents. 
 

GENERAL ENGINEERING CONSULTANT 
2023-2026 Annual Inspections 

Contract No. C-757A 
(HMS/MEM) 

 
As the Commission’s General Engineering Consultant (GEC), Pickering, Corts & 

Summerson (PCS) provided Annual Inspection Services for Toll Bridges in 2021 and 2023, and 
Toll-Supported bridges in 2022 and 2024.  A modification to the GEC contract in November of 
2024 provided PCS a second and last extension for the 2025-2026 cycle inspections. 

 
Commission Staff and the PCS Team held a kick-off meeting on February 17, 2026 for the 

2026 Toll-Supported Bridge Inspections. Field inspections began March 17, 2026 and are 
anticipated to end in June 2026. During the reporting period, PCS completed inspections at Lower 
Trenton, Calhoun Street and Upper Black Eddy – Milford Toll-Supported bridges; and began 
inspections at Riverton – Belvidere and New Hope – Lambertville Toll Supported bridges. 
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TOLL PLAZA RESTRIPING 
Design 

Task Order Assignment No. C-760A-6 
(JRB/SJB) 

 
Under this Task Order Assignment (TOA) the Consultant, Remington & Vernick   

Engineers (RVE), is providing professional consulting services to review, analyze, provide 
alternatives, and prepare construction plans for revised toll plaza and approach restriping at the 
seven (7) traditional toll plazas. 

 
Plans for Interstate 78 and Trenton – Morrisville were completed as part of the T-766A I-

78 I-NJ Roadway Rehabilitation and Power & Communication Infrastructure Improvements 
project and the of T-746A Trenton – Morrisville Toll Bridge Roadway Paving and Deck Sealing 
Improvements project, respectively.   

 
Due to timing of the upcoming accelerated AET conversion projects, the Commission will 

incorporate the new toll plaza striping with additional full facility restriping at the Easton – 
Phillipsburg, Portland – Columbia, and Delaware Water Gap Toll Bridges as they were last striped 
in 2015, 2015, and 2021, respectively. 
 

TRAFFIC ENGINEERING CONSULTANT 
2025-2026 Annual Reports  

Task Order Assignment No. C-761A 
 (CAS/ KMS) 

 
Pennoni Engineers received comments from the finance team regarding the 5-year traffic 

and revenue study that will be used to support potential bond funding. Pennoni Engineers 
addressed the report comments and submitted a revised document.  Pennoni Engineers participate 
in the 2026 Bridge Revenue Bonds weekly working group meetings as needed. 

 
TRAFFIC COUNT PROGRAM UPGRADE 

Contract No. DR-550A 
(JRB/CAS) 

 
  
Signal Service, Inc. of West Chester, PA (SS) is a member of the Pennsylvania Department 

of General Services COSTARS Program and installs traffic counter equipment purchased under 
that program.    
 
 Commission staff and Signal Service continue to monitor and reconfigure or recalibrate 
traffic count sensors at any bridges when needed.  There are a few bridges that are problematic, 
including Uhlerstown – Frenchtown, Upper Black Eddy – Milford, and Riverton – Belvidere where 
narrow approach roadways coupled with steel guiderail has caused issues with radar counts.   
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On January 16, Signal Service, Inc., of West Chester, PA (SS) was issued a new Purchase 

Order for 2026 Traffic Counter Maintenance Services.  As a member of the Pennsylvania 
Department of General Services COSTARS Program, SS will continue providing the Commission 
with Maintenance Services of the traffic counter radar system that was installed in 2023, including 
quarterly maintenance and reinstallation/recalibration after rehabilitation or other projects are 
completed that require relocation of the traffic counter equipment. 

 
Quarterly maintenance was performed on February 4, 5, 6, and 10 at all facilities except 

NH-L Toll Bridge and Uhlerstown – Frenchtown TSB, which are offline due to construction.  On 
March 3, the Uhlerstown – Frenchtown TSB traffic counter was relocated to the new pole installed 
under Contract No. TS-642A U-F TSB Rehabilitation by the ESS Department.  Signal Service was 
on-site to set up the traffic counter, configure it, and perform Quarterly Maintenance.  Calibration 
was unsatisfactory and Signal Service will be returning to re-calibrate. 

 
 SS was on-site on March 3 & 12 to recalibrate the counter at Uhlerstown – Frenchtown 
TSB.  This counter will be monitored for a few months to make sure data collection is consistent 
and as accurate as possible.  SS was also asked to review and comment on the proposed location 
of the Trenton – Morrisville TB Traffic Counter after reconfiguration for All Electronic Tolling.   
 
 SS provided comments to the T-M AET Design team on the location of the Traffic Counter 
on April 1.  SS also provided the Commission with a quote to upgrade all the traffic counter’s 
power supplies, battery back-ups, and user manuals to incorporate updates that have taken place 
since the traffic counters were originally installed. They originally communicated via cellular 
modem and are now hardwired to the Commission’s network.   
 

On May 5, A purchase order was issued to SS for upgrades to all the traffic counters’ power 
supplies, battery back-ups, and user manuals.  SS is currently awaiting parts to complete the 
purchase order.  On May 19, the reporting system for the traffic counters was updated to take into 
account the moving of the U-F TSB sensor from the north side of the roadway to the south side of 
the roadway in March. 
 

AET SYSTEM SUPPORT SERVICES 
Task Order Assignment No. C-770A-5 

(CAS/ KMS) 
  
Under this Task Order Assignment, the RK&K team is providing AET support services.  

Services include working with Commission staff and its in-lane toll system provider (TransCore) 
to transition the Commission’s existing toll operation to a Hard All Electronic Tolling (AET) 
system at each new toll gantry. This task also includes managing the coordination between 
TransCore and various civil design/construction teams, review of TransCore design and test 
documents, oversight of system testing, and post conversion transaction monitoring.   

 
The RK&K team participated in meetings with the NH-L Toll Bridge AET construction 

team and TransCore to coordinate the testing of the in-lane All Electronic Tolling system at this 
location.   
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The RK&K team participated in the TransCore Factory Acceptance Testing retests as well 

as the Production Readiness On-Site First Installation Test (PROFIT) of the new AET system at 
the New Hope – Lambertville Toll Bridge.  The team has access to the AET system and is 
reviewing transactions from the PROFIT.  Further, the RK&K team participated in a workshop 
with TransCore and Commission staff for training on accessing and using the AET system. 

 
The RK&K team continues to review submittals from TransCore related to the AET 

system.  These items include updated project schedule, Succession Plan,  Infinity Reports and 
Report Development Requirement Research documents, FCC Certification updates, and as-built 
drawings for the New Hope – Lambertville Toll Bridge AET system.   

 
The RK&K team also is assisting with the coordination and exchange of information 

between the Trenton – Morrisville Toll Bridge AET design team and the Commission’s in-lane 
toll system provider. 

 
RK&K and Commission staff executed a Task Order Assignment Modification that 

extends the support services to allow continuous coverage as the Commission transitions to hard 
AET. 
 

HARD AET PRELIMINARY DESIGN 
Task Order Assignment No. C-770A-6 

(CAS/ KMS) 
 
Under this Task Order Assignment, the RK&K team is preparing preliminary (30% 

complete) design plans for the conversion to hard all electronic tolling (AET) at the I-78, Easton-
Phillipsburg, Portland-Columbia, Delaware Water Gap and Milford-Montague Toll Bridges.    
RK&K submitted project memorandums that summarize the preferred hard AET option at each of 
the remaining toll bridges.  The documents were reviewed by Commission staff and comments 
were provided.  The design team addressed the review comments and adjusted the preferred option 
concepts to address the comments. 

 
 

IN-LANE ALL ELECTRONIC TOLL COLLECTION SYSTEM 
 DESIGN, BUILD & MAINTAIN 
Contract No. DB-792A Systemwide 

 (CAS/ KMS) 
 
Commission Staff, TransCore and the RK&K team participated in bi-weekly project status 

meetings. TransCore submitted the updated project schedule.  The revised schedule is under review 
by RK&K and comments will be shared with TransCore. TransCore submitted the Succession 
Plan, FCC Certification updates, and as-built drawings for the New Hope – Lambertville Toll 
Bridge AET system that are under review by Commission Staff and RK&K. 
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TransCore completed the installation of the Primary Toll Host and worked with the 
Commission’s IT Department and Conduent for the New Jersey Customer Service Center (NJ 
CSC) to establish connectivity and data exchanges.     

.     
 
TransCore facilitated follow-up meetings with Conduent to coordinate connectivity testing 

between the new in-lane toll system and the NJ Customer Service Center 
 

NEW-HOPE-LAMBERTVILLE TOLL BRIDGE 
 
TransCore completed retests for the scripts from the Factory Acceptance Testing that 

required revisions at the New Hope – Lambertville Toll Bridge and this phase is now complete.  
TransCore began the Production Readiness On-Site First Installation Test (PROFIT) of the AET 
system at the New Hope – Lambertville Toll Bridge and is currently reviewing the transactions for 
accuracy.  Commission Maintenance Staff assisted with the PROFIT by generating over 1,000 test 
transactions by driving vehicles through the AET zone. 

 
TransCore staff continue to meet with the New Hope – Lambertville Toll Bridge AET 

Conversion construction team to discuss the construction progress and to coordinate the all-
electronic-tolling equipment installation and testing schedules.  

 
TRENTON-MORRISVILLE TOLL BRIDGE 

 
TransCore continues to respond to questions from Atkins Réalis related to the T-M Toll 

Bridge AET design.  The Preliminary Design plans for this project were shared with TransCore 
for their review. 
 

 
NEW JERSEY E-ZPASS SERVICES 
Next Generation BACO Office System 

Contract No. DB-791A 
(CAS/ KMS) 

 
For the Customer Service Center Services for the New Jersey E-ZPass Group (Category 

A), the New Jersey Turnpike Authority (NJTA) awarded the agreements at their Board Meeting. 
The NJTA issued their findings from the procurement challenge, concluding that the NJTA 
properly determined TransCore to be the most qualified responsible proposer.  Accordingly, the 
hearing officer recommended that the award to TransCore should be sustained and the protest of 
Conduent be dismissed.  Contract documents were provided from the NJTA for Category A 
Customer Service Center Services for the New Jersey E-ZPass Group and for Category B for 
License Plate Review Services for the New Jersey E-ZPass Group.  The documents were provided 
to Commission counsel for review prior to execution. 

 
As TransCore submits various documents, they are being reviewed by the implementation 

team that includes North Highland and HNTB under contract with the New Jersey Turnpike 
Authority.  Commission Staff are participating on their assigned implementation team meetings as 
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needed.  Meetings are held to review the business rules, the AET accounts/toll bills and the system 
architecture.  Additionally, TransCore facilitated an initial meeting with Conduent, the current NJ 
CSC vendor, to discuss data migration. 

 
The New Jersey Turnpike Authority issued a new Request for Proposals for Category D 

Merchant Services.  Proposals are due this summer and will then be evaluated. 
 

NON-DESTRUCTIVE BRIDGE PIN TESTING PROGRAM 
 

Deterioration (corrosion) of a structural pin was found at the New Hope-Lambertville Toll-
Supported bridge, during the bridge blast cleaning and painting stage of the 2024-2025 
rehabilitation of the bridge. Replacement of the deteriorated pin took place, which prompted the 
non-destructive ultrasonic testing of the remaining 209 pins on the bridge. All results were 
positive. 

 
As a result of the findings of a structural pin deterioration on the New Hope -

Lambertville Toll-Supported bridge, the Commission decided to perform testing on all the 
structural pins in its bridge system. 
 

 
 

SOUTHERN REGION BRIDGES 
Design/Testing 

Contract No. C-813A 
(MEM/SJB) 

 
At the Commissions November 24, 2025 the Commission awarded his contract to Pennoni 

Associates (PA) of King of Prussia, PA for the not-to-exceed amount of $1,080,103.19. This 
contract will test the structural pins at the following locations: 
 

 New Hope – Lambertville Toll Bridge (US 202) (approximately 16 hanger assembly pins) 
 Calhoun Street Toll-Supported Bridge (Wrought Iron - approximately 252 truss pins) 
 Lumberville-Raven Rock Pedestrian Bridge (approximately 8 anchorage pins) 

 
 A project kickoff meeting was held with PA on December 15, 2025.   Project field work 
started in mid-February 2026 with the testing of pins along the north side of the New Hope – 
Lambertville Toll Bridge.  Pin testing at Lumberville – Ravenrock was completed in the first week 
of March 2026.   
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CENTRAL REGION BRIDGES 
Design/Testing 

Contract No. C-813B 
(MEM/SJB) 

 
At the Commissions November 24, 2025 the Commission awarded his contract to Modjeski 

and Masters (MM) of Mechanicsburg, Pennsylvania for a not-to-exceed amount of $850,174.94. 
This contract will test the structural pins at the following locations: 

 
 Northampton Street Toll-Supported Bridge (approximately 98 truss pins) 
 Easton-Phillipsburg Toll Bridge (US 22) (approximately 74 truss pins) 
 Riegelsville Toll-Supported Bridge (approx. 8 suspension cable pins, 162 suspension rod 

pins) 
 
A kickoff meeting was held with M&M on January 15, 2026. The M&M team has initiated the 
review of existing bridge plans and has commenced coordination for the upcoming inspection and 
testing of bridge pins. Pin testing at the Northampton Street Toll-Supported Bridge and the 
Riegelsville Bridge has been completed.  The majority of the pin testing at the Easton – 
Phillipsburg Toll Bridge has been completed except for two pin location where pin caps could not 
be removed.  Plans are in progress to have a JOC Contractor remove the two pin caps in question 
so testing can be completed. 
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PUBLIC SAFETY AND BRIDGE SECURITY 

The month of May 2026 

 
 

The following items represent meetings, communications, tasks, and projects involving the 
Public Safety and Bridge Security Department (PSBS) during the month of May 2026: 

 

Access Control System 

• The ESS Maintenance staff continued upgrading components of the Commission’s 
access control system and adjusting doors to ensure the security of Commission 
facilities. 

 
• The Access Control System (ACS) database was audited, and pictures were updated 

for employees' and contractor cards. 
 

• Various employee ACS rights were updated and changed at the supervisors' request. 
 

• Various door alarms and ACS issues were investigated and addressed. 
 
• The temporary badges for the New Hope-Lambertville AET conversion project are 

still active. 
 

• Additional temporary access badges were made for Auditors and TransCore. 
 

• Facial recognition and incident roll call products are being investigated to ensure the 
safety and security of Commission employees. 

 
 

Computer Aided Dispatch 

• Some CAD reporting features have been improved by Motorola.  Ongoing evaluation 
continues.  
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PUBLIC SAFETY AND BRIDGE SECURITY 

The month of May 2026 

 
 

Control Center 

• PSBS Control Center (CC) continues to operate 24/7, and detects, documents, and 
assists the regional bridges with various emergencies, traffic, and security-related 
incidents. 

 
• Control Center personnel worked with Human Resources (HR) on various internal 

investigations. 
 

• Control Center personnel worked with several police departments and DRJTBC 
personnel on various inquiries and investigations.  As a result, the Control Center 
investigated 47 video requests.   

 
• Control Center Staff, along with other PSBS personnel participated in the May In-

Service Training.  
 

 

Bridge Security 

 
• PSBS continued to arrange various Pennsylvania State Police (PSP) enforcement 

details and safety checks at Commission bridges. These details have resulted in 
various summonses and warnings being issued for motor vehicle violations, 
overweight violations and trucks being placed out of service for safety violations. 

 
• Numerous State Police traffic details were arranged for Maintenance for lane 

closures, traffic safety and escorting oversize vehicles across Commission bridges. 
 
• Both Toll and Bridge Security patrols continue to respond and handle various 

roadways, bridge and traffic incidents, accidents, motorist aids, etc. on DRJTBC 
property. 

 
• PSBS completed the monthly NJSP and PSP billing processing. 

 
• PSBS provided security details for the DRJTBC monthly Committee and 

Commission meetings. 
 

• Public Safety and Bridge Security (PSBS), along with Training and Employee Safety, 
conducted various practical training exercises throughout all three Regions. 

 
• Public Safety and Bridge Security (PSBS) attended the monthly WPSC Meeting.  
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The month of May 2026 

 
 

• PSBS staff conducted and participated in interviews for vacant Toll-Supported Bridge 
Monitor positions, Control Center positions and promotions.  

 
• PSBS staff provided security detail and traffic control at the Northampton Street 

Bridge Memorial Day Event. 
 
• PSBS continued to develop the Blue Light Alerting System at the Scudder Falls 

Administration Building to alert employees of an active threat situation. 

 

Toll Operations 

• Personnel continued to coordinate the cross-training of Toll Bridge and Toll 
Supported Bridge personnel.  

 
• Personnel attended the weekly and monthly TransCore and TransCore Maintenance 

meetings to ensure the Operation and Maintenance of the Toll Collection System. 
 
• Coordinated Toll Lane closures with TransCore and Maintenance for Toll System 

updates and repairs. 
 
• Personnel attended the bi-weekly NHL AET progress meetings. 

 
• Personnel participated in the Toll Supported Bridge Corporal promotional process.  

 
• Assisted with the coordination of the new uniform order and distribution.  

 
• Personnel held weekly Team meetings with Lieutenants and DDOT to keep Staff 

informed of updates.   
 
• Continue to monitor the flow of traffic at the various toll bridges to ensure safe and 

efficient travel. 
 
• Personnel participated in the PSBS In-Service May Meetings.  
 
• Personnel attended the TransCore Electronic Toll System Training 
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Electronic Security Surveillance (ESS) Maintenance 

• Responded to and closed 32 Maximo work orders for the Commission’s ESS and 
radio systems. 

 
• ESS Staff began deploying CrowdStrike on ESS workstations and servers. 

 
• ESS Staff began deploying Genetec Enterprise video software, which is a migration 

from the current Genetec Federation software. 
 

• ESS Staff, along with Engineering, reviewed DB-823A NVMS integrator service 
proposals for the maintenance of the Commission’s ESS system. 

 
• ESS Staff worked with DRJTBC Design Engineers on upgrading fiber infrastructure 

on the Milford Montague Bridge Deck. 
 

• ESS Staff met with NJSP Radio Division on programming and maintenance of the 
new N70 radios that will be deployed throughout the Commission.  

 
• ESS Staff installed Motorola’s Marvlis radio GPS tracking at the Trenton-Morrisville 

Control Center. 
 

• The ESS Maintenance staff continued to work with Regions and IT to update the 
Maximo radio inventory database. 

 
 
In general, new trainees at the Control Center, Toll and Toll-Supported Bridges continue to 
progress toward their respective squads and assignments. 
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Maintenance 

 
Trenton Morrisville/Southern Region Maintenance Center 
 
Worked on LT lights 
Picked up uniform for PSBS department  
Made sign for the CC  
Had on board training for Nick and Mat 
Reset attenuator lanes 4/5 twice 
Fixed LT sign  
Did PM from ACS for LH/TM 
Fixed storm door on LT shelter 
Painted graffiti under RT 1 in Morrisville  
Replaced missing signs on RT 1 S (merge and 40MPH) 
Removed Tree down at TM from storm 
 
Scudder Falls 
 
Swept 295 Bridge multiple times 
Yearly Underground Storage testing was performed 
Power washed SF Admin Building 
Crack Sealed Admin Parking Lot 
Spread weed and feed on grass around the admin building 
Phase Capacitors were replaced at the AET Building 
Lane Closure 295 for Mr. Donnelly photos 
SF Inspection Report Photo Number was completed SFTBF-37 SFTBF-12 SFTBF-41 SFTBF13 
TREB-11 
 
New Hope-Lambertville 
 
Assisted TM Maintenance fixing lights at LT bridge. 
Assisted LH maintenance pumping out the tanks at the AET building. 
Filled out the SPF and with the supervision of the TES department we cut a tree at NHL on the 
NJ side. 
Patched potholes along 202 NB and SB. 
NHL Maintenance along with LH MW B. Carr Put cables up at L-RR for TSB inspection. 
NHL Maintenance along with LH Maintenance Removed cables and the pick at Calhoun Street 
Bridge. 



New Hope - Lambertville (continued) 
 
NHL Maintenance along with LH Maintenance Removed cables and the pick at NHLTSB. 
Assisted TM Maintenance repairing the sign at LT. 
Power washed the admin building and pavers at NHL-T. 
Cleaned all windows at NHL-T. 
Sprayed for bugs around NHL-T and TSB shelters.  
Power washed CBS, NHLTSB, and WCTSB shelters. 
Assisted Trans Core with Profit testing at NHL-T. We used six trucks and MWs to drive through 
the Toll the week of 5/26/2026. 
 
I-78 
 
Cut Pa-Nj grass 
Closed ORT for Transcore and cleaning 
Planted flowers in WC 
Mulched all trees and bed in WC 
Cleaned and prepped brine making area 
Wired new truck for brine applicator 
Repaired Inlet drains in WC 
Closed right line WB over bridge for drain cleaning 
Cleaned and weed wacked under 519 
 
Easton-Phillipsburg 
 
Replaced PDC NHST Architectural Lighting 
Painted EP Conference Room 
Body Work Repair Ford F-350 
Replaced LED Drivers EP Tunnel Lighting 
Assisted Engineers w/Bridge Inspections 
Assisted Engineers w/Pin Testing RV 
Repaired Steps RP Shelter 
Replaced Conduit Straps RV TSB Inspection Report 
Replaced A/C Unit RJ Shelter 
Repaired Leaking Toilet Flange UBE Bathroom 
 
Portland-Columbia 
 
Remove trees from piers at Pedestrian Bridge 
Assisted engineers with Pedestrian Bridge Inspection  
Assisted engineers with Locust Street bridge inspection for repair 
Patch spalls in concrete deck on pedestrian bridge 
Clean up fallen trees in field under bridge, push tree out of field with loader, dug out stump 
Flushed drains, deck joints and scuppers on main bridge deck 



 
Portland-Columbia (continued) 
 
Installed new truck stop ahead sign on bridge deck light pole per engineering 
 
Delaware Water Gap 
 
Had DWG#20 and LT’s car inspected 
Had fuel pump replaced on facility generator  
Emptied all sidewalk salt barrels  
Fertilized lawns 
Emptied salt sheds and washed down 
Sanded and painted bottoms of all garage door 
Sealed salt shed walls 
Cracked seal 80 WB in NJ RL 
Milled and filled spall 80 WB RL NJ 
Degreased toll lanes 
Completed many inspections report items 
Fixed tripping hazard on front building steps 
 
Milford-Montague 
 
Swept the property with street sweeper. 
Performed lane closure on Bridge and replaced street light head on pole C-11. 
Filled cracks/painted repaired areas of salt shed from inspection report photo #MMF-45 
Installed new gutter clean outs on rear garage  
Replaced American Flag on flagpole entering parking lot for Memorial Day. 
Planted and placed flower boxes around near the facility entry doors. 
Met with engineering department, design consultant, ESS, and electrical engineer to discuss 
electric supply for new storage building. 
Clinton Kohler attended CDL school for two weeks.  
Performed lane closures in toll plaza for Transcore repair and equipment cleaning.  
Replaced two wrong ways signs bar code #18241 and #16754. 
Replaced “Do Not Enter” signpost and breakaway bar code #13585 
All State Septic came and pumped out septic tanks (5-year pumping schedule). 
 
 

Fleet Department 
 

Highlights 
 All new assets accounted for in Maximo with appropriate registration and insurance as 
required. 
 All POs for 2026-2027 approved V&E have been issued except for one item. 
 LH received (2) Hydrostatic Ride On Mowers from 2026 Capital Budget. 



 SF received Ventrac Incline Mower from 2026 Capital Budget. 
 NHL received their hydrostatic snowplow from 2026 Capital Budget. 
 MM facility received their 6’ grader blade from 2026 Capital Budget. 
 Two carryover Mack trucks for I78 and DWG are nearing completion. ETA is at the end of 
July at latest according to vendor. 
 
Repairs   

LH Facility 

• Austin Traverse - Shifter repair 
• BP12 - Coil packs, cleared codes, tires replaced 
•  Mower #21 - PTO repair 

DWG Facility 

•  DWG #17 - Disconnect switch & trailer connector repaired 
•  Pool Car - Rotors & brake pads 
 BP25 F-250 – Starter replaced 
•  Air Compressor #15069 – Starter repaired 
•  JD X748 - Mow switch replaced 

EP Facility 

•  F350 MG3627P – Regular scheduled PM service 
• Ford trucks - Recall # 26C10 completed 
•  Chevy 6500 MG4310M - Head unit repaired 
•  Mack MG9569P - Headlight/turn signal repair 
•  MG4718N - License plate light replaced 
•  SG37893 - Headlight & signal bulbs replaced 
•  MG4014J - Body/wiring/latch repairs 
•  BP23/SG37893 - Hydraulic leak repair 
•  F750 MG1152J - Plow blade repair 
•  MG4065R - Rear bumper replaced in house 
•  MG4780N - PM service as scheduled 
•  Dulevo D6 Sweeper - Flat tire repair 
•  Plows serviced for summer storage- ready for winter season 

 

PC Facility 

• BP13 - RR wheel bearing replaced 
•  Ford Edge (Richard) - Front brakes & rotors replaced 

•  JD Zero Turn – Regulator fixed 
•  2 Macks - PA inspection performed 
•  Ram 5500 - PA inspection performed 

 



I78 Facility 

 Mack truck- tarp repaired 
 Patrol Vehicle- new tires 

Miscellaneous Items 

 Recalls received and forwarded to RMS to schedule and complete.   
 Registration renewals submitted as needed. DMV has multiple vehicles in backlog 

regarding registrations. Fleet is in communication with NJ DMV weekly regarding the 
outstanding overdue items. 

 Added new vehicles/ equipment to Fleet insurance as needed. 
 Supplied accounting with new asset spread sheets.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 
 
 



Southern Region
Richard Taitt, Director of Maintenance
Nat Amato, Deputy Director of Maintenance
Anthony Sassani, Regional Maintenance Supervisor, Trenton-Morrisville
Charles Slack, Regional Maintenance Supervisor, New Hope-Lambertville

Trenton-Morrisville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 280 16 272 776 512 1,856
Bldg./Facilities Maintenance 2,116 2,176 2,872 2,592 2,664 12,420
Grounds Maintenance 144 72 480 544 848 2,088
Road Maintenance 136 56 232 64 0 488
Snow/Ice Maintenance 276 656 104 0 0 1,036
Vehicle Maintenance 656 360 352 96 248 1,712
Miscellaneous 352 272 48 48 0 720
Total Man-hours 3,960 3,608 4,360 4,120 4,272 0 0 0 0 0 0 0 20,320

New Hope-Lambertville Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 96 80 728 496 328 1,728
Bldg./Facilities Maintenance 400 456 520 496 488 2,360
Grounds Maintenance 56 56 104 456 552 1,224
Road Maintenance 320 112 40 184 352 1,008
Snow/Ice Maintenance 680 468 48 40 0 1,236
Vehicle Maintenance 136 224 72 136 96 664
Miscellaneous 112 64 96 152 100 524
Total Man-hours 1,800 1,460 1,608 1,960 1,916 0 0 0 0 0 0 0 8,744



Central Region
Richard Taitt, Director of Maintenance
Nat Amato, Deputy Director of Maintenance
Steve Bosga, Regional Maintenance Supervisor, I-78
Matthew Gary, Regional Maintenance Supervisor, Easton-Phillipsburg

Easton-Phillipsburg Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 32 56 616 1,344 728 2,776
Bldg./Facilities Maintenance 522 560 528 488 504 2,602
Grounds Maintenance 256 128 288 336 504 1,512
Road Maintenance 40 0 320 16 88 464
Snow/Ice Maintenance 540 536 64 0 0 1,140
Vehicle Maintenance 346 346 224 256 160 1,332
Miscellaneous 486 580 576 112 240 1,994
Total Man-hours 2,222 2,206 2,616 2,552 2,224 0 0 0 0 0 0 0 11,820

I-78 Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 0 8 0 0 0 8
Bldg./Facilities Maintenance 1,056 856 948 696 568 4,124
Grounds Maintenance 152 232 352 392 456 1,584
Road Maintenance 72 88 556 504 452 1,672
Snow/Ice Maintenance 112 88 32 16 0 248
Vehicle Maintenance 536 432 376 256 240 1,840
Miscellaneous 8 8 32 128 8 184
Total Man-hours 1,936 1,712 2,296 1,992 1,724 0 0 0 0 0 0 0 9,660



Northern Region
Richard Taitt, Director of Maintenance
Nat Amato, Deputy Director of Maintenance
William Kresge, Regional Maintenance  Supervisor - Portland Columbia
Leon Werkheiser, Regional Maintenance Supervisor - Delaware Water Gap 
Matt Meeker, Regional Maintenance Supervisor - Milford-Montague

Portland-Columbia Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 40 0 24 24 120 208
Bldg./Facilities Maintenance 556 638 556 412 360 2,522
Grounds Maintenance 76 94 276 521 296 1,263
Road Maintenance 76 16 60 118 72 342
Snow/Ice Maintenance 196 128 32 0 0 356
Vehicle Maintenance 176 110 214 175 48 723
Miscellaneous 64 70 30 112 8 284
Total Man-hours 1,184 1,056 1,192 1,362 904 0 0 0 0 0 0 0 5,698

Delaware Water Gap Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 0 8 8 0 0 16
Bldg./Facilities Maintenance 760 684 880 712 680 3,716
Grounds Maintenance 212 264 296 392 392 1,556
Road Maintenance 16 48 224 277 160 725
Snow/Ice Maintenance 360 164 32 24 0 580
Vehicle Maintenance 232 228 280 248 192 1,180
Miscellaneous 40 80 96 200 232 648
Total Man-hours 1,620 1,476 1,816 1,853 1,656 0 0 0 0 0 0 0 8,421

Milford-Montague Toll Bridge

Task JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

Total 
Staffing-
Hours

Bridge Maintenance 0 0 16 8 16 40
Bldg./Facilities Maintenance 618 588 698 616 616 3,136
Grounds Maintenance 68 66 178 272 194 778
Road Maintenance 16 0 40 64 56 176
Snow/Ice Maintenance 178 96 40 0 0 314
Vehicle Maintenance 168 216 228 194 182 988
Miscellaneous 8 48 24 24 92 196
Total Man-hours 1,056 1,014 1,224 1,178 1,156 0 0 0 0 0 0 0 5,628
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Use of Commission Facilities 
 
 
 
 
 

Facility Organization Date/Time Description of Use 

Uhlerstown-
Frenchtown TSB 

American Legion Post 
#113 

5/25/26 Memorial Day- Gun Salute, Boat 
Launch & Flower Release  

Northampton St 
TSB 

City of Easton 5/25/26 Memorial Day Parade  

UBE-M, R-TSB, 
NHST TSB, R-B 

TSB 
 

Penn State University June – August 2026 
8:00am- 12:00pm 

Using binoculars/spotting scopes 
for 15-minute visual survey of 
riverbanks for basking turtles 
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